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Executive Summary 

Purpose, context and scope of the evaluation 

This evaluation of the EU’s cooperation with the Eastern Africa, Southern Africa and the Indian 
Ocean region (EA-SA-IO) aims to: 

 Provide an overall and independent assessment of the past and current cooperation. 

 Identify lessons learned and make recommendations to inform current and future 
cooperation strategy and delivery. 
 

The context and scope of the evaluation includes EU support through the EDF 10 and 11 
Regional Indicative Programmes (RIPs) during 2008-2015, taking into account the Economic 
Partnership Agreements (EPAs), the cooperation framework and other official commitments. 
Geographically, the scope is the five EA-SA-IO Duly Mandated Regional Organisations 
(DMROs) (COMESA, EAC, IGAD, IOC, and SADC), and their 25 Member States eligible for 
EDF support. Total EU funding allocated through the RIPs exceeds € 2.6 billion.  

Methodology and challenges  

The evaluation is based on the methodological guidelines developed by the European 
Commission’s Directorate-General for International Cooperation and Development (DG 
DEVCO), in particular the Evaluation Unit. It was conducted in four main phases during June 
2016-July 2017: inception, desk, field and synthesis. The evaluation was managed by the 
Evaluation Unit, incorporating all relevant EU services in a Reference Group that oversaw the 
process. Eight evaluation questions were formulated in a structured process based on analysis of 
EU policy frameworks and reconstruction of the EU’s intended intervention logic related to 
regional cooperation in EA-SA-IO. An inventory of EU support for regional cooperation was 
prepared and evaluation questions, judgement criteria and indicators were defined to guide data 
collection and analysis. Field visits were made to 10 countries including those hosting DMROs. 
The evaluation used a combination of tools and techniques for primary and secondary data 
collection, including an online survey of 27 EU delegations and a number of other stakeholders, 
analysis of regional and country strategy papers, literature review, meta-analysis of 
evaluations/audits, and interviews with stakeholders. The stakeholders consulted included 
beneficiaries and users of the interventions, implementing organisations, national partners, EU 
delegations, International Finance Institutions, the EC and civil society organisations.  
 
The main challenges related firstly to the wide scope of intervention across 25 countries, five 
DMROs and three priority areas (regional economic integration, peace and security, natural 
resources management) and secondly to the fact that many of the EDF 11 interventions, which 
reflected the new strategy of cooperation following a mid-term review (2011) were not yet 
implemented.  

Conclusions 

EU support to the EA-SA-IO region has been carried out in a highly complex and 
challenging context that has been further complicated by the absence of an African-led 
rationalisation of the regional architecture. (Conclusion 1) This dynamic context has placed 
great demands on both EUDs and DMROs, in terms of managing risk on the one hand, and 
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finding the right degree of flexibility to respond to change on the other. The absence of an 
African-led rationalisation of the regional architecture has made it difficult to anchor 
interventions in a stable longer-term vision. 
 
The underlying assumptions and political economy affecting the progress of regional 
integration and the likely effectiveness of external support were not fully examined or 
challenged (Conclusion 2). A deeper political economy analysis was not available to challenge 
and test core assumptions and other factors influencing regional integration, e.g. 1) the linkage 
between DMRO goals and priorities and the member states’ actual priorities and needs; 2) the 
gap between member states’ rhetoric about ambitious regional integration and their actual 
commitment in practice; 3) the compliance and incentive environment at both DMRO and 
member state level; 4) the involvement of civil society and the private sector in advocacy, priority 
setting and programme design); 5) the balance of interests between weaker and stronger member 
states; and 6) historical and identity-based conflicts and divisions that cut across national and 
regional boundaries. 
 
EU regional support was aligned and relevant to the regional integration agenda, but 
partners’ commitment and capacity were overestimated particularly in EDF 10 
(Conclusion 3). This led to overambitious allocations and timeframes, and contributed to EDF 
10’s underperformance. The ambitious plans of the DMROs and member states have not been 
matched by their capacity and commitment in practice. While EU support was implemented in 
good faith, carefully planned and undertaken in close consultation with partners, risks of harmful 
effects existed in terms of over-supporting DMROs, creating dependency, and overloading the 
regional agenda with project activities. These effects were recognised in the EDF 10 midterm 
review and addressed in the follow-up to that review, as well as in the new modalities of EDF 11. 
The revisions stopped short of introducing the radically new approach that might have been 
indicated if in-depth needs assessments, organisational and strategic analyses, and consultations 
had been performed, including at the Pan-African level.     
 
The EDF 11 adjustments and approach heeded lessons from the past and generally 
headed in the right direction; however, weaknesses have emerged that have implications 
for potential programme impact and sustainability (Conclusion 4). The EDF 11 RIP 
recognised the need for a strong dual regional/national approach and for a stronger private 
sector role, and responded to the recommendations of earlier evaluations and the midterm 
reviews. However, in some areas there was a tendency to try to solve too many problems at once. 
In addition, the proliferation of EU instruments and programmes across the region has caused 
confusion. The sequence of completing most national programmes (NIPs) before the regional 
programme (RIPs) diluted the desired NIP/RIP interaction. The tightening of NIP focal areas 
shifted most trade and private sector development activities to the RIP – which has complicated 
regional/national coordination and in some cases worked against the application of subsidiarity, 
particularly in activities related to private sector development and sustainable capacity building. 
 
EU regional cooperation had clear value added, although its potential was far from 
fulfilled (Conclusion 5). The EU regional cooperation in EA-SA-IO had clear value added 
compared to its other cooperation (global, country) and to other development partners, including 
EU member states. It provided more stable and sizeable funding and was less project-based 
overall. It brought to bear a range of modalities and management modes, on top of structured 
political and policy dialogue (within the framework of policy coherence for development and a 
comprehensive approach to development, peace and security). Moreover, the EU was in a good 
position to harmonise its interventions with EU member states, being guided by a common 
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political agenda. The EU cooperation also supported through bring to bear the EU integration 
experience.  
Dialogue focused on disbursement rather than on strategic and operational matters 
(Conclusion 6). Dialogue between the EU and the DMROs has mainly focused on the 
implementation of the EU cooperation programme – focusing more on management of EU 
assistance and increasing the level of disbursement than on strategic matters. Political dialogue 
tended to focus on establishing good relations rather than raising contentious issues. Strategically, 
this could well have been the right approach. But it meant that an opportunity was lost to discuss 
the assumptions and the persistent gaps in member state domestication of regional agreements. 
The combination of political and policy dialogue was not brought to a high-enough level to 
realise the diplomatic and political opportunities foreseen by the EEAS as a result of the scale of 
the programme. 
Important results were obtained in all priority areas, although progress towards reaching 
objectives and level of sustainability varies (Conclusion 7). The results highlighted in this 
section were of a regional nature and contributed to overall EU objectives in the areas of regional 
economic integration, peace and security, and natural resource management. These examples and 
the detailed findings in the report underscore the potential of EU regional support to deliver 
results in areas where national and continental processes cannot. The combination of support to 
the three priority areas was well balanced in the EDF 10 and 11 RIPs. Important results achieved 
with a clear contribution from EU regional programmes included: 
 

 Regional economic integration: trade -  improvements and tangible results were observed in 
trade facilitation, sanitary and phytosanitary measures, technical regulations and regional 
standards, non-tariff barriers, competition policy, trade finance and macro-economic 
management including for example the support provide to the SADC Integrated Regional 
Electronic Settlement System (SIRESS, 2013), adopted by banks in nine countries. 

 Regional economic integration: infrastructure - support was provided to both hard and soft 
infrastructure interventions, which ensured well-balanced interventions. For example, EU 
support to infrastructure development along transport corridors in East Africa contributed 
to improved trade facilitation in the EAC. 

 Democracy, peace and security - EU regional cooperation contributed to enhancing capacity 
for credible elections, early warning and response, and peace support operations. For 
example, in IGAD, the adoption of a Protocol on Democracy, Governance, and Elections; 
Election Code of Conduct; and Guidelines for Election Observers; election observation 
missions in South Sudan, Sudan, Uganda and Djibouti 

 Natural resources management - EU support contributed to improving NRM governance 
and management, especially in relation to fisheries, for example managing regionally 
important natural resources (e.g. by promoting joint patrolling of fisheries) within IOC. 

 
Member state compliance and domestication of regional agreements are a driving factor 
in achieving regional integration objectives, but progress has been disappointing 
(Conclusion 8). Systems for monitoring and enforcing member state compliance in the EA-SA-
IO region have not been effective, and overall progress has been weak. Issues influencing the 
pace of domestication include political leadership, the ‘demand’ for regional integration from the 
private sector, the clarity and simplicity of the obligations, and sectoral/interest group 
sensitivities, among others.  It remains to be seen if EDF 11’s stronger focus on a dual-pronged 
regional/national approach will help to address this issue more comprehensively. 
 
The efficiency of the DMROs and the efficiency of EU support to regional integration 
were low (Conclusion 9). Although results have been achieved, resources were not used as 
efficiently as they could have been. Generally, the funds allocated for infrastructure have been 
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relatively efficiently used, taking advantage of the tried and tested procedures of blending. 
However, the resources have not been as efficiently used for other areas of regional economic 
integration, peace and security and natural resource management. The key factors are: i) DMRO 
capacity to absorb and manage the funds; and ii) the internal rules and procedures of the EU, 
which the implementing agencies have not found easy to use. These factors were realised by all 
involved, and both budget support and contribution agreements have been used where relevant 
to increase efficiency, although they were not able to address the challenges for all situations. 
Contribution agreements (through COMESA and later also with SADC) have shown that they 
can have a potentially important and constructive effect, although not without challenges. This is 
because the DMROs’ own systems were not necessarily agile or well implemented in practice, 
and national partners (countries ineligible for budget support) were obliged to use unfamiliar 
DMRO systems.  
 
There was policy coherence for development (PCD) across the EU and with the policies 
of EU member states and other development partners, but at the operational level 
synergies varied, with some instances of duplication (Conclusion 10). In the absence of 
African efforts to rationalise the regional architecture and delineate the core functions for the 
DMROs, the EU had a tendency to contribute to too many regional organisations/initiatives 
with too many membership overlaps, doing too many things in isolation. For example, Burundi 
and Rwanda belong to COMESA, EAC, ECCAS, ICGLR and CEPGL, all supported by EU at 
some stage, and all these organisations/initiatives are active in peace and security.  Nevertheless, 
the efforts and approaches of Policy Coherence for Development (PCD) have been broadly 
successful: no significant policy inconsistency was found in regional cooperation under EDF 10 
and 11.  However, on the operational front, synchronisation and synergies with other EU 
instruments and policies varied for both EDF 10 and EDF 11. Where analysis was done of the 
challenges facing regional integration it was often not widely shared (e.g. six separate assessments 
of IGAD’s managerial and financial management capacities were carried out in 2016 by different 
actors). 
 
Despite years of institutional strengthening, DMRO sustainability remains fragile 
(Conclusion 11). Despite much support for institutional strengthening, the DMROs’ raison d’être 
and sustainability are still fragile. The challenge lies as much with member states and donors as 
with the DMROs themselves. The regional and continental context has moved on, yet DMRO 
institutional set-ups have not adapted adequately to changing times and expectations. Member 
state funding is not sufficient to ensure DMROs’ sustainability in their present form. Institutional 
memory is thin, given the large turnover and preponderance of donor-funded project staff, even 
in some core functions. Stakeholders at all levels expressed the opinion that rationalisation was 
necessary, with more focus on DMRO functions that are in line with their core mandates of 
harmonising policies, implementing Council decisions, monitoring domestication by member 
states and providing secretariat support services. 
 
The attention given to crosscutting issues, including gender, was uneven (Conclusion 
12). Crosscutting issues were covered at the programming level and by some of the interventions 
(e.g. the support for cross border trade paid specific attention to improving the conditions for 
women traders). But the attention was not even. For peace and security, except for SADC, 
gender issues were not central in regionally funded project documents on democracy, peace and 
security; and they were not central in implementation and reporting either. This contrasts with 
EU actions outside of RIP-funded projects, and indeed outside of EDF projects, which often 
have an important gender dimension. Environmental sustainability was significantly 
mainstreamed into the support for infrastructure development. The evaluation team did not 
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come across any significant negative environmental impacts emanating from the regional support 
to EA-SA-IO. 
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Recommendations  

The core recommendations are set out below. The proposed actions and responsible parties are 

further outlined in the main report. 

Recommendation #1 - Further develop regional partnerships beyond the DMROs in 
areas where such collaboration can potentially achieve regional goals more effectively. In 
areas that go beyond the DMRO role of facilitating regional solutions and where the DMROs are 
not the natural partners, applying the subsidiarity principle and entrusting implementation to 
specialist regional organisations has shown to be effective (e.g. regional power pools, corridor 
authorities, AFRITAC). 
 
Recommendation #2 – Focus support to DMROs on core business and on reducing 
external dependency. Support to activities beyond the DMROs’ core role tends to dilute their 
raison d’être and sustainability. DMROs will be stronger when their programmes and donor 
support refocus on their core business i.e. promoting the right policy settings and offering the 
regional solutions and support to underpin them. Developing and publicising exit strategies for 
all programmes will focus attention and encourage action on sustainability issues.  
 
Recommendation #3 - Strengthen regional/national coherence making better use of 
current and new analysis in order to improve the impact of regional interventions. 
Coherence can be improved by better defining the divisions between and regional and national 
programming, and addressing weaknesses in EUD-to-EUD communications and coordination 
mechanisms. This should be supported by analysis on political economy to help further focus on 
the areas of assistance that are likely to yield results. 
 
Recommendation #4 - Engage more actively with non-state actors in future phases of 
regional support. Non-state actors, particularly the private sector, are important drivers for 
regional integration. The additionality of EU’s contribution has been high when engaging with 
non-state actors.  
 
Recommendation #5 - Sharpen the political and policy dialogue. The EU’s overall strategic 
interest in regional integration is not sufficiently operationalised at the level of political or policy 
dialogue and can seem ambiguous to external parties.  
 
Recommendation #6 - Strengthen the reporting and results focus. The focus in EDF 10 
was on monitoring disbursements rather than results, and although the EDF 11 results 
framework is stronger than that of EDF 10, there is a risk that the practice may continue.  
 
Recommendation #7 - Support an African-led rationalisation of the regional architecture 
and DMROs’ mandates. Regional integration and the effectiveness of EU support for regional 
integration is hindered by overlapping DMRO memberships and concurrent initiatives related to 
the African Union, regional and continental trade and other agreements, and EPAs. There are 
opportunities to streamline the regional integration architecture and bring mandates closer to 
member state aspirations and level of commitment, but it is vital that this be an African-led 
initiative
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