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EN 

THIS ACTION IS FUNDED BY THE EUROPEAN UNION 

ANNEX II 

to the Commission Implementing Decision on the financing of the annual action plan in favour of the 

Independent State of Papua New Guinea for 2022 

Action Document for South Bougainville Rural Water, Sanitation and Hygiene (WaSH) 

Programme 

This document constitutes the annual work programme within the meaning of Article 110(2) of the 

Financial Regulation, within the meaning of Article 23 of the NDICI-Global Europe Regulation. 

1 SYNOPSIS 

1.1 Action Summary Table   

1. Title 

CRIS/OPSYS 

business reference 

Basic Act 

South Bougainville Rural Water, Sanitation and Hygiene (WaSH) Programme 

OPSYS: ACT-61297 

Financed under the Neighbourhood, Development and International Cooperation 

Instrument (NDICI-Global Europe) 

2. Team Europe 

Initiative  

No 

3. Zone benefiting 

from the action 
The action shall be carried out in the Autonomous Region of Bougainville (AROB), 

Papua New Guinea.  

4. Programming 

document 
EU-PNG Cooperation Multiannual Indicative Plan (MIP) 2021-2027 

5. Link with relevant 

MIP(s) objectives / 

expected results 

Priority Area 2: Water, Sanitation and Hygiene (WaSH) for Human Development – 

“Water is Life”. 

Overall objective: To improve gender-responsive Water, Sanitation and Hygiene (WaSH) 

policies, services and practices in the Autonomous Region of Bougainville (AROB). 

The specific objectives are: 

SO1: To increase the use and maintenance of equitable, safe, adequate and sustainable 

water, sanitation and hygiene supply and practices in places of human agglomeration in 

rural areas of South Bougainville District of AROB. 

SO2: To improve governance and institutional capacities of mandated authorities for 

WaSH service delivery in Bougainville. 

Covid-19 awareness will be included at both levels.  

PRIORITY AREAS AND SECTOR INFORMATION 

6. Priority Area(s), 

sectors 
Water, Sanitation and Hygiene (WASH) 

- DAC sector: 140 – Water Supply and Sanitation 

https://eur-lex.europa.eu/legal-content/EN/TXT/PDF/?uri=CELEX:32021R0947&from=EN
https://eur-lex.europa.eu/resource.html?uri=cellar:d2c24540-6fb9-11e8-9483-01aa75ed71a1.0002.02/DOC_1&format=PDF
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7. Sustainable 

Development Goals 

(SDGs)  

Main SDG: 

o SDG 6: Clean water and Sanitation 

Other significant SDGs: 

o SDG 1: ‘End Poverty’  

o SDG 3: ‘Good Health and Well-being’  

o SDG 5: ‘Gender Equality’  

o SDG 13: ‘Climate Change’ 

8 a) DAC code(s)  14030 – Basic drinking water supply and basic sanitation (100 %) 

  

8 b) Main Delivery   

Channel  
Non-Governmental Organisations (NGOS) and Civil Society - 20000  

 

9. Targets ☐ Migration 

☒ Climate 

☒ Social inclusion and Human Development 

☒ Gender  

☐ Biodiversity  

☒ Education  

☒ Human Rights, Democracy and Governance 

10. Markers  

 (from DAC form) 

General policy objective @ Not targeted 
Significant 

objective 

Principal 

objective 

Participation development/good governance ☐ ☒ ☐ 

Aid to environment @ ☐ ☒ ☐ 

Gender equality and women’s and girl’s 

empowerment 
☐ ☒ ☐ 

Trade development ☒ ☐ ☐ 

Reproductive, maternal, new-born and child 

health 
☐ ☒ ☐ 

Disaster Risk Reduction @ ☒ ☐ ☐ 

Inclusion of persons with  

Disabilities @ 
☐ ☒ ☐ 

Nutrition @ ☐ ☒ ☐ 

RIO Convention markers  Not targeted 
Significant 

objective 

Principal 

objective 

Biological diversity @ ☒ ☐ ☐ 

Combat desertification @ ☒ ☐ ☐ 

Climate change mitigation  @  ☒ ☐ ☐ 

Climate change adaptation @  ☐ ☒ ☐ 

11. Internal markers 

and Tags: 
Policy objectives Not targeted 

Significant 

objective 
Principal 

objective 

Digitalisation @ ☒ ☐ ☐ 

 YES NO  

http://www.oecd.org/dac/stats/addenda-converged-statistical-reporting-directives.htm
https://one.oecd.org/document/DCD/DAC/STAT(2018)9/ADD2/FINAL/en/pdf
https://www.google.com/url?sa=t&rct=j&q=&esrc=s&source=web&cd=&ved=2ahUKEwib--aLwMPvAhUEmVwKHRuhChgQFjACegQIAhAD&url=https%3A%2F%2Feuropa.eu%2Fcapacity4dev%2Ffile%2F108781%2Fdownload%3Ftoken%3DyYLReeC6&usg=AOvVaw1Zs4QC6PHxpt_vhNwV13eZ
https://www.oecd.org/officialdocuments/publicdisplaydocumentpdf/?cote=DCD/DAC/STAT(2020)48&docLanguage=En
https://scalingupnutrition.org/wp-content/uploads/2020/12/OECD_PolicyMarkerNutrition.pdf
https://one.oecd.org/document/DCD/DAC/STAT(2018)9/ADD2/FINAL/en/pdf
https://one.oecd.org/document/DCD/DAC/STAT(2018)9/ADD2/FINAL/en/pdf
https://www.oecd.org/dac/environment-development/Revised%20climate%20marker%20handbook_FINAL.pdf
https://www.oecd.org/dac/environment-development/Revised%20climate%20marker%20handbook_FINAL.pdf
http://www.cc.cec/wikis/display/crisknowledgebase/DAC+-+Chapter+3#DAC-Chapter3-3.6.5.1Digitalisation
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           digital connectivity  

           digital governance  

           digital entrepreneurship 

           digital skills/literacy 

           digital services  

☐ 

☐ 

☐ 

☐ 

☐ 

☐ 

☐ 

☐ 

☐ 

☐ 

Connectivity  @ ☒ ☐ ☐ 

 

           digital connectivity 

            energy 

            transport 

            health 

            education and research 

YES 

☐ 

☐ 

☐ 

☐ 

NO 

☐ 

☐ 

☐ 

☐ 

 

Migration @  

(methodology for tagging under development) 
☒ ☐ ☐ 

Reduction of Inequalities @ 

(methodology for marker and tagging under 

development) 

☐ ☒ ☐ 

Covid-19 ☐ ☒ ☐ 

BUDGET INFORMATION 

12. Amounts 

concerned  

 

Budget line(s) (article, item): BGUE-B2022-14.020132-C1-INTPA 

Total estimated cost: EUR 5 000 000 

Total amount of EU budget contribution EUR 5 000 000 

MANAGEMENT AND IMPLEMENTATION 

13. Type of financing1  The Action will be implement in direct management through:  

1) Grants and  

2) Procurement  

1.2 Summary of the Action  

As PNG’s main development partner in the sector, and given the impact of poor water supply and sanitation on 

human development, the EU identified Water, Sanitation and Hygiene (WaSH) for Human Development as 

Priority area 2 in the EU-PNG MIP 2021-2027. PNG’s low WaSH coverage increases the vulnerability of the 

population to water-borne and other diseases, including the COVID-19 pandemic. Improved hygiene practices and 

access to clean water are therefore of utmost importance in this global emergency context. The proposed action 

reflects this focus, contributing to the objectives of the EU Strategy for Cooperation in the Indo-Pacific and the 

EU’s response to Covid-19.  

Supporting the goals of PNG’s National WaSH Policy 2015-2030 and the Bougainville Strategic Development 

Plan 2018-2022, the Overall Objective (Impact) of this action is to improve gender-responsive Water, Sanitation 

and Hygiene (WaSH) policies, services and practices in the Autonomous Region of Bougainville (AROB). The 

Specific Objectives are:  

                                                      
1 Art. 27 NDICI 

https://eeas.europa.eu/sites/default/files/eu-asian_connectivity_factsheet_september_2019.pdf_final.pdf
https://myintracomm.ec.europa.eu/DG/INTPA/devco-management/programming/Pages/index.aspx#thematic-guidance
https://webgate.ec.europa.eu/fpfis/wikis/display/PCM/Guidelines+for+mainstreaming+the+reduction+of+inequality+in+interventions
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 SO1: To increase the use and maintenance of equitable, safe, adequate and sustainable water water, sanitation 

and hygiene supply and practices in places of human agglomeration in rural areas of South Bougainville 

District of AROB.  

 SO2: To improve governance and institutional capacities of mandated authorities for WaSH service delivery 

in Bougainville. Covid-19 awareness will be included at both levels.  

To achieve these objectives, this action comprises a component on rural WASH service delivery in the South 

Bougainville District, Bougainville’s most under-served area, and a component on institutional strengthening and 

capacity building for Autonomous Bougainville Government (ABG) entities mandated to implement WASH 

services in Bougainville, notably the ABG Department of Health as well as local authorities. The action will 

support the implementation of the PNG National WaSH policy 2015 - 2030 and the ABG‘s policies and 

commitment to ensure access to critical WaSH services, as a means to strengthen human development, health, 

education and livelihood for marginalised rural communities, and groups that are living in the most vulnerable 

situations, such as persons with disabilities among other discriminated groups, with a special focus on women and 

girls. 

The action will significantly strengthen resilience to climate change for rural communities. It also supports 

GoPNG’s commitment to improve social services in Bougainville. While mainly focussing on SDG 6 (WaSH), 

this action also contributes to SDGs 3 (health), 1 (end poverty), 5 (gender equality) and 13 (climate action). It 

contributes directly to the EU Gender Action Plan III  and particularly its thematic area  Promoting economic and 

social rights and empowering girls and women. 

2 RATIONALE 

2.1 Context 

1. Political and Financial Outlook 

With 80% of the Pacific countries’ landmass, population and economy, large reserves in critical mineral resources, 

and as a focus of intensifying competing geo-political interests, the importance of PNG for the EU is growing. 

Though affected by various layers of fragility, PNG adheres to EU fundamental values, human rights, democracy 

and the rule of law, and has recently (January 2022) abolished the death penalty. The most recent Parliamentary 

elections took place in mid-2022. Despite some shortcomings, the overall democratic and civilian-led political 

process is considered not to be under threat. Covid-19 hit PNG as the government started implementing wide-

ranging macroeconomic reforms under an IMF Staff Monitored Programme. To mitigate the impact of Covid-19 

on the economy, PNG opted for expansionary macroeconomic policies, mainly through an ambitious fiscal 

stimulus package and an increase of capital expenditure. Despite the crisis, the overall financial situation remains 

under control. According to the IMF, public debt is sustainable, conditional on implementing prudent fiscal 

policies. PNG’s Medium Term Fiscal Strategy 2020-2024 aims at accelerated fiscal consolidation. The EU 

disbursed the first ever budget support tranche to PNG in December 2021. 

2. Specific/ sector context 

Reliable access to water and sanitation is among the most elementary human needs and rights, as well as an enabler 

for human development, public health, resilience and improved livelihoods. The critical role of WaSH is 

acknowledged in the New European Consensus for Development, the 2030 Agenda and PNG’s overall and sectoral 

development plans, including the PNG National WaSH Policy 2015 - 2030. Improved access to safe water and 

sanitation facilities is also a thematic objective of the EU’s Gender Action Plan III. The need for improved access 

to WaSH is further highlighted as a means to prevent the spread of Covid-19, and possible future pandemics.  

Despite its lower middle income status, PNG ranks at the bottom of all Pacific countries for all WASH related 

health statistics. In rural areas with above 80% of the population, only 33% have access to safe water; and only 

13% have access to improved sanitation. The low WaSH coverage affects people’s health, education and nutrition, 

causing significant damage to PNG’s long-term development perspectives and the livelihoods, especially of the 

people in most vulnerable situations in rural and peri-urban settings. Total WaSH related deaths in PNG are 

estimated at 6,164 per year (MTDP 2 - 2016-2017). PNG has the fourth highest child-stunting rate in the World. 

Frontier Economics estimates that child undernutrition could cost PNG economy up to 8.45% of GDP per annum 

(USD 1.5billion). A study on the cost of “poor WASH” in PNG is presently been conducted. The lack of WaSH 
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facilities in health care facilities, schools and marketplaces in PNG increases the vulnerability of the population to 

water borne and other diseases, including the COVID-19 pandemic. Hygiene and access to clean water are of 

utmost importance in this global emergency context. Access to permanent, safe and secure WaSH is also threatened 

by the fact that PNG is impacted by climate change. Frequent natural disasters are adding major "water insecurity" 

challenges, through droughts or floods, both destructive and sources of pollution.Traditional hygiene behaviour 

such as open defecation remains widespread in rural areas. With one of the world’s fastest growing population, 

the pressure on existing WaSH delivery mechanisms is constantly increasing.  

PNG’s WaSH framework consists of its national (PNG WaSH Policy 2015 -2030)  and subnational WaSH policies 

and mandated institutions, notably the WaSH Program Management Unit (PMU) in the National Department for  

Planning and Monitoring (DNPM), the Department of Education (“WaSH in schools”) and Department of Health. 

Bougainville’s WaSH policy is outlined in its Development Strategy 2018-2022, to be implemented by the ABG’s 

Department of Health. The EU has been and remains PNG’s main development partner in the sector. By 

strengthening public sector capacities, and improving sustainable service delivery, the action will contribute to 

human development for directly targeted communities and for the Autonomous Region of Bougainville - a region 

still suffering from the consequences of a protracted civil war - as a whole.  

2.2 Problem Analysis  

While some progress has been achieved in the past, PNG still belongs to the countries worldwide with the lowest 

WaSH related indicators. Among the most under-served areas is Bougainville and more specifically the South 

Bougainville district (SBD), severely undermining its human development, health and education. Following the 

end of the conflict, service delivery within Bougainville focussed on the more easily accessible districts of North 

and Central Bougainville, leaving South Bougainville further behind in terms of access to basic services including 

WASH. While the progressive stablilization enables the ABG and service providers to initiate their engagement 

in SBD, the district’s WaSH coverage remains at the bottom and related risks, including the spread of Covid-19, 

remains the highest. The action will therefore focus on delivering WASH services in rural areas of South 

Bougainville District (SBD), and developing the capacities in Bougainville’s WASH sector agencies.The main 

priority areas and problems that the scope of this Action will address include the following: 

 Poor WaSH facilities in Schools, Healthcare centres and other places of human agglomeration. 
 

Most schools in Bougainville (318 elementary, 220 primary and 11 secondary), and in particular those in SBD, 

have only very rudimentary, inadequate water and sanitation facilities. This affects in the first place children with 

disability as well as adolescent girls who are at risk of dropping out due to the lack of the provision of menstrual 

hygiene facilities. The Bougainville Strategic Plan 2018-2022 aims to increase the number of schools with access 

to water and sanitation facilities, as well as more accessible facilities for children with disabilities. WaSH in 

schools is also an entry point to change behaviour in communities, with parents and teachers included in 

information and awareness campaigns, hygiene and hand washing trainings. With already very low basic health 

indicators2, the lack of adequate WaSH facilities in health centres, notably in SBD, further contributes to low 

service quality and increases the risk of the spread of communicable deseases. To address this challenge, the 

Bougainville Strategic Plan 2018-2022 envisages to provide all health care facilities in Bougainville with running 

water, power supply, waste disposal and sanitation. This is in line with PNG’s National WaSH Policy, aiming at a 

100% coverage of educational institutions and medical centres across the country with access to safe, convenient 

and sustainable water supply and sanitation facilities. Markets and churches are other places of major human 

agglomeration in SDB without adequate WaSH facilities, putting health and human development of the population, 

notably those in the most vulnerable situations, at risk.  
 

 Lack of WASH facilities in rural communities and the practice of open defecation. 
 

In rural areas of Bougainville and notably in SBD, water is mainly sourced from rain (rain catchment) and from 

rivers and streams which in many cases are polluted from anthropogenic activities. Women and girls have the 

responsibility of water collection, usually travelling long distances, risking their safety to collect water for 

household consumption and use. In most rural areas, sanitation facilities do not exist. Widespread traditional 

hygiene behaviour including open defecation contributes to the poor health status of the population, undermining 

                                                      
2 Bougainville Strategic Plan 2018-2022 
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people’s livelihood and human development. The proposed action will promote household latrines and Open 

defecation free (ODF) communities. 
 

Climate proofing will be applied to all rural WASH facilities in the schools healthcentres, communities and other 

places of human agglomeration. Additionally, communication campaigns will target school kids as access points 

to families and communities on the dissemination of WASH benefits for environment and health. Developing 

community awareness on reducing water pollution, protection of watersheds and water sources and the causes and 

impacts of climate change will be included in the action. 
 

 Weak institutional framework, capacities, funding and sector coordination among mandated 

institutions and other stakeholders 
 

The WASH sector in Bougainville faces three main challenges: a limited instutitional framework and sector 

responsibilies, limited budgetary allocations, and limited human resources3. The ABG Department of Health 

(DoH) is responsible for overall WaSH policies, while the District Development Authorities4 are responsible for 

delivering WASH services. WASH in schools is managed by the Department of Education. However, these local 

authorities do not have the capacity to fulfil their mandate nor are they fully aware of their role in the sector, 

including access to funding for WASH related services. Bottlenecks identified at the ABG and district levels 

include: poor planning and decision making mechanisms, unclear sector responsibilities particularly in rural areas, 

lack of funds, lack of operations and maintenance for existing water supply schemes and poor sector monitoring 

and a lack of available data (including disaggregated data). Building institutional support and capacities, including 

data and digital technology, of the ABG (which is only now starting to take over WaSH policy responsibilities 

from the  Government of PNG), will enable in the medium term the authorities to fulfil their role and mandate in 

the sector.  
 

 Conflict sensitive issues around WaSH programmes 

WaSH programmes can interact in various ways with conflict dynamics and conflict drivers, based on patronage, 

kinship or political affilitation, or gender exclusionary norms. For this reason, participatory and gender inclusive 

approaches are extremely important in WaSH programmes. Another driver of tensions and divisions is linked to 

access and control of water resources, which are often managed on the basis of both statutory and customary water 

rights. Water sheds and on flow water rights may interact with upstream-downstream local conflicts between 

different communities, creating water disputes. In addition to that, water management may interact with 

environmental grievances against mining industries. What is true for land conflict therefore is equally true for the 

management of water resources in WaSH programmes. 

Identification of main stakeholders and corresponding institutional and/or organisational issues (mandates, 

potential roles, and capacities) to be covered by the action: Government 

While at central PNG government level the WaSH Program Management Unit (PMU) under the Department 

of National Planning and Monitoring (DNPM) remains responsible and the main duty bearer, for the 

implementation of PNG’s National WaSH policy and overall WASH sector coordination. Responsibilities for 

WaSH in Bougainville are progressively being transferred to the Autonomous Bougainville Government (ABG), 

notably its Departments of Health and Education. However, ABG’s capacities for implementation, standard 

setting, monitoring and evaluation, WaSH data management, and coordination of stakeholders, remain very low. 

The ABG highlights access to WASH in schools, health care facilities and communities a priority in the 

Bougainville Strategic Plan 2018-2022. At local level, District Development Authorities (DDA) are supposed to 

be the major vehicle for delivering services at the local level5 and the key driver for implementation of national 

policies. DDAs set local development priorities, develop five-year plans and allocate funds accordingly including 

reporting on implementation. To date however, DDAs' capacity is still very limited and thus their effective role 

requires some support. The main actor and beneficiairy of the action will be the targeted rural communities 

including women and men in all their diversity, in the South Bougainville District. 

 

                                                      
3 Cooper, R. 2019. Political economy of Papua New Guinea and the water, sanitation and hygiene sector 
4 District Development Authority (DDA) Act 2014; Basic level of service delivery will be through DDA 
5 In 2015, Provinces, Districts and Local Level Governments received a budget of PGK 3.67 billion (approx. EUR 1.2 B) or 23 

% of the national budget. In addition, resources from the District Education Infrastructure Program (PGK 267 M or EUR 90 

M) and District Health Infrastructure Program (PGK 178 M or EUR 60 M) are being implemented at the subnational level.  
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Non-Government Organisations (NGO), International Organiations (IOs) and International Financial 

Institutions (IFI) 
 

Civil society organisations are representing the rights of different right-holder groups in the action. A number of 

International NGOs as well as national Faith Based Organisation are supporting WaSH in Bougainville, including 

World Vision, Plan International, Water for Women and Save the Children. Most of them have ongoing working 

relations with community based organisations to deliver WaSH services. The only IO currently involved in the 

sector, mostly with EU funding, is UNICEF, currently implementing two EDF 11 funded “Support to the National 

WASH Policy 2015-2030” actions, with part 1 focusing on rural WASH in 4 target districts (including Central 

Bougainville) and part 2 focusing on urban WASH in district towns. The World Bank and the Asian Development 

Bank (ADB) are the only IFI involved in WasH in PNG, though not in Bougainville. 

3 DESCRIPTION OF THE ACTION 

3.1 Objectives and Expected Outputs 

This programme is relevant for the Agenda 2030. It contributes primarily to the progressive achievement of SDG6: 

'Ensure availability and sustainable management of water and sanitation for all', but also promotes progress 

towards SDG3: 'Ensure healthy lives and promote well-being for all at all ages' and SDG5: 'Achieve gender 

equality and empower all women and girls'. The Action is in line with SDG13: 'Take urgent action to combat 

climate change and its impacts' through enhancing adaptive capacity to climate related hazards.  
 

The Overall Objective (Impact) is to improve gender-responsive Water, Sanitation and Hygiene (WaSH) services 

and practices in the Autonomous Region of Bougainville (AROB). 
 

The Specific Objectives (Outcomes) of this action are: 
 

SO1: To increase the use and maintenance of equitable, safe, adequate and sustainable water water, sanitation and 

hygiene supply and practices in places of human agglomeration in rural areas of South Bougainville District of 

AROB. 

SO2: To improve governance and institutional capacities of mandated authorities for WaSH service delivery in 

Bougainville. 

Covid-19 awareness will be included at both levels.  

The intended outputs of this action will contribute to human development in AROB based on two complementary 

pillars:  

 

1. Delivering WaSH services to under-served rural communities in the South Bougainville District through a 

participatory, bottom up community-empowering and –mobilizing approach will provide access to WaSH, a key 

human right, precondition for human development and essential to address the current COVID-19 pandemic.  
 

2. Building institutional support and capacities, including data and digital technology, of the ABG (starting to take 

over WaSH policy responsibilities from GoPNG), will enable in the medium term the authorities to fulfil their role 

and mandate in the sector.  

 

The Outputs to be delivered by this action contributing to the corresponding Specific Objective  (Outcome) are: 

Output 1.1: Improved provision of safe, adequate, equitable and sustainable WASH facilities in places of human 

agglomeration (including menstrual hygiene facilities for adolescent girls in schools) in rural areas of South 

Bougainville District (SBD). 

Output 1.2: Increased number of communities in SBD with improved WaSH awareness and practices, including 

ending open defecation. 

Output 1.3: Increased employment opportunities for young women and men in WaSH provision and maintenance 

through a community based and participatory approach. 
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Output 2.1: Strengthened institutional framework governance, investment and enabling environment, including 

through digital data management and multi-stakeholder policy coordination for WaSH service delivery in SBD. 

Output 2.2: Improved capacities of the ABG Department of Health and other mandated bodies for inclusive and 

gender responsive WaSH sector planning, budgeting, implementation and monitoring and sector coordination.  

3.2 Indicative Activities 

Activities relating to Outcome 1 
 

The implementing organization will, in consultation with relevant authorities and communities: 

 Identify and select priority schools, healthcare facilities, communities and other places of human 

agglomeration in the rural areas of South Bougainville District through inclusive consultation process with 

rights-holders 

 Support selected beneficiairies/entities in establishing WaSH facilities, including through creation of local 

employment for women and men, based on accepted standards and designs, including features for 

environmental consideration and climate change adaptation 

 Through advocacy, awareness raising, health promotion and capacity building, support communities in 

incorporating hygiene practices including ending open defecation, use and maintenance of WaSH facilities 

 Mainstreaming climate change in WaSH for beneficiaries including through communication campaigns, 

customer awaraness, the promotion of environmentammy friendly products and practices, community action 

plans and the exchange of knowledge and good practices 

 

Activities relating to Outcome 2 
 

The implementing organization will: 
 

 Based on a training needs assessment, train, advise and mentor staff of the ABG Department of Health and 

other mandated bodies including at local levels, for WaSH sector inclusive and gender-responsive planning, 

budgeting, implementation, monitoring and sector coordination  

 Provide basic equipment and support on the improved use of digital tools for WaSH planning, delivery and 

monitoring 

 Support WaSH authorities in developing and implementing sector strategies and implementation plans 

 Support the establishment of inclusive multi-stakeholder coordination mechanisms 

 Mainstreamning climate change in ABG’s WaSH policies and programs 

 

3.3 Mainstreaming  

Environmental Protection & Climate Change 
 

Outcomes of the EIA (Environmental Impact Assessment) screening  
The EIA (Environment Impact Assessment) screening classified the action as Category C (no need for further 

assessment). Basic water supply and sanitation systems in rural areas of PNG are small scale and have no major 

impact on the environment. Basic WaSH infrastructure will include climate change considerations. 

Outcome of the CRA (Climate Risk Assessment) screening  
The Climate Risk Assessment (CRA) screening concluded that this action is no or low risk (no need for further 

assessment). The action will strengthen climate change resilience of beneficiaries. 

Gender equality and empowerment of women and girls 

As per the OECD Gender DAC codes identified in section 1.1, this action is labelled as G1. This implies that the 

action will ensure that gender is adequately and effectively mainstreamed. Gender equality and social inclusion 

will be considered throughout the activities of this action. The Action is expected to reduce healthcare costs, 

decrease the exposure of women and girls to sexual harassment and assault, increase adolescent girls’ school 

attendance6 and reduce drop-outs at onset of menstruation. Women, men, girls and boys will take part in 

participatory planning, design of WaSH infrastructure, implementation, monitoring and evaluation of project 

activities. Women/women’s organisations will participate in the planning and implementation of WaSH awareness 

                                                      
6 The ministry of Education mentioned that the lack of sanitation facilities and privacy was the second cause of drop-out (after 

school fee) for girls aged 11-14. 
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campaigns. Specific gender awareness trainings will be planned prior to construction and local women’s groups 

will be trained and tasked to conduct health and hygiene trainings. In educational facilities and health care facilities, 

the Action will ensure that there is a balance of the number of males and females who will benefit from having 

access to WaSH facilities. Young men and women will benefit from local employment opportunities created by 

the action. 

Human Rights 

The action will implement at all times the working principles of the human rights based approach, ensuring 

meaningful and inclusive participation and non-discrimination, and contributing to transparency and 

accountability. From inception of the programme, the implementing partner will consult and involve local and 

district government, traditional leaders, community members, health authorities, school authorities and pupils in 

the planning and decision making processes to guarantee that the planning and implementation of the programme 

include the views and needs of vulnerable groups. It will take into consideration the rights and needs of specific 

groups, ensuring no one is left behind. Accessibility to WaSH for persons with disabilities will be guaranteed and 

land ownership issues related to the project will be dealt with in a fair and appropriate manner.  

Disability 

As per OECD Disability DAC codes identified in section 1.1, this action is labelled as D1. This implies that the 

inclusion of persons living with disabilities will be considered. Accessibility to WaSH facilities for persons with 

disabilities will be guaranteed and taken into consideration in the designs. Organisations representing rights of 

persons with disabilities will participate in the planning and implementation. 

Democracy 

Not targeted 

Conflict sensitivity, peace and resilience 

PNG is undergoing a Conflict Analysis Screening being affected by different types of violence and social conflicts, 

also related to land and natural resources, etc. Conflict sensitivity and do-no-harm consideration will be considered, 

at least in relation to social, environmental safeguards in relation to WASH related projects, as well as human 

rights due diligence. In particular, the risks associated with communal land ownership will be taken into 

consideration, as well as customary water rights of neighbouring communities, participatory and consultative 

approaches, and conflict prevention management mechanisms. 

Disaster Risk Reduction 

Disaster Risk Reduction, Climate change and environmental sustainability will be mainstreamed in the design of 

WaSH facilities under this action.  

Other considerations if relevant 

Not applicable 

3.4 Risks and Lessons Learnt 

Category Risks Likelihood 

(High/ 

Medium/ 

Low) 

Impact  

(High/ 

Medium/ 

Low) 

Mitigating measures 

Planning, 

processes and 

systems 

Weak institutional 

capacities and un-

clear coordination 

mechanisms 

between ABG and 

District level 

authorities in 

Bougainville 

High High The component of the Action addressing 

capacities (component 2) specifically 

supports mandated entities at ABG and 

district levels to establish a framework 

that will enable authorities to fulfil their 

mandate in the medium term. 

Planning, 

processes and 

systems 

Rural communities 

rejecting the WASH 

service delivery 

Low Low  Ensuring that communities in the target 

district will be selected based on prior 

consultation and consent; that 

meaningful participation is ensured and 
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that water disputes are addressed, as well 

as land ownership issues 

The External 

environment 
COVID-19 presents 

a risk of delaying 

implementation 

timelines including 

preventing local 

travel. 

 

Medium  Medium 
Increased adoption of hygiene practices 

including basic hand-washing and 

practicing the “Nuipela Pasin” COVID-

19 measures in communities is likely to 

cause reductions in COVID-19 

infections. Additionally, by mid 2021, 

travelling between Bougainville and 

mainland PNG resumed. Appropriate 

COVID-19 restrictions and measures are 

in place with most restrictions already 

relaxed. 

Lessons Learnt: 

A review of past interventions supported by the EU and more specifically EDF 9 programmes7 and the current EDF 

11 rural WASH programme8 has demonstrated the following: 

 Local ‘champions’ (from communities, institutions and (local) government) are essential to drive and sustain 

change.   

 Involvement of local human and material resources to increase ownership including training of communities’ 

members for basic O&M of the wash facilities and inclusion of a gender responsive approach.  

 Capacity building of rural communities takes time and there is a need for follow up post-construction to ensure 

smooth operations and maintenance for sustainability purpose.  

 Governance, ownership and institutional frameworks have to be clarified prior to implementation of new 

projects, and have to be integrated with bottom-up and participatory approaches. The integrated approach of 

water supply, improved sanitation and awareness / training on hygiene and hand- washing practices resulted in 

improved health and wellbeing of communities, in particular for women and children and a decrease in local 

conflicts on water and land issues (as applicable). 

 Institutional capacity building should be more than the transfer of knowledge and skills only. Institutions also 

need to build capacity in the sense of making available the necessary human and financial resources. 

 Potential sources of conflict in relation to water management need to be solved through appropriate peaceful 

community-owned conflict resolution mechanisms 

                                                      
7 Rural Water Supply and Sanitation Programme 1 and 2 (FED/2005/017-767, FED/2007/019-284) and the District Towns Water Supply 

Programme (FED/2006/018-524) 
8 Support to the PNG National WASH Policy 2015-2030 Part 1 Programme (2016/038-956) 
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3.5 The Intervention Logic 

The underlying intervention logic for this action is that: 

IF support to rural communities in the South Bougainville District is provided, target schools, healthcare facilities 

and communities are identified and selected in a participatory manner to benefit from the action, WASH facilities are 

built with the full engagement of the communities and handed over to identified schools, healthcare facilities and 

communities, AND the relevant stakeholders such as the identified rural communities adopt improved hygiene 

practices including Open defecation free (ODF) status, THEN the target schools, healthcare facilities and 

communities, including women, men, boys and girls, in all their diversity, in the South Bougainville District will 

enjoy sustainable, safe and equitable access to improved WASH facilities thus contributing to better education, healh 

and livelihoods of the population, leaving no one behind. 

IF the nascent Bougainville administration in charge of WaSH (ABG and district levels) is capacitated to plan, budget, 

implement and monitor inclusive and gender-responsive WaSH services in Bougainville, IF adequate WaSH data 

management systems are provided and used, and IF all stakeholders coordinate their activities, then over time the 

entities in charge will be able to fully exercise their mandate and contribute to the achievement of Bougainville’s 

development strategies in the sector. 
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3.6 Logical Framework Matrix 

This indicative logframe constitutes the basis for the monitoring, reporting and evaluation of the intervention. 

On the basis of this logframe matrix, a more detailed logframe (or several) may be developed at contracting stage. In case baselines and targets are not available 

for the action, they should be informed for each indicator at signature of the contract(s) linked to this AD, or in the first progress report at the latest. New columns 

may be added to set intermediary targets (milestones) for the Output and Outcome indicators whenever it is relevant. 

- At inception, the first progress report should include the complete logframe (e.g. including baselines/targets).  

- Progress reports should provide an updated logframe with current values for each indicator.  

- The final report should enclose the logframe with baseline and final values for each indicator. 

The indicative logical framework matrix may evolve during the lifetime of the action depending on the different implementation modalities of this action.  

The activities, the expected Outputs and related indicators, targets and baselines included in the logframe matrix may be updated during the implementation of the 

action, no amendment being required to the Financing Decision. 
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Results 

Results chain  

 

Indicators  

 

Baselines 

(values and 

years) 

Targets 

(values and 

years) 

Sources of data Assumptions 

Impact 

Improved gender-responsive 

Water, Sanitation and Hygiene 

(WaSH) policies, services and 

practices in the Autonomous 

Region of Bougainville 

(AROB) 

1.1  Proportion of the population 

(disaggregated by sex, 

disabililty status) in targeted 

rural areas with access to a safe, 

convenient and sustainable 

water supply. 

1.2 Proportion of the population 

(disaggregated by sex, disability 

status) in targeted rural areas 

with access to improved and 

gender sensitive sanitation 

facilities. 

1.3 Mortality rate attributed to 

unsafe water, unsafe sanitation 

and lack of hygiene (exposure to 

unsafe water, sanitation and 

hygiene for all (WASH) 

services) (SDG 5.9.2) 

1.1, 1.2 & 2, 

Baseline data 

to be 

determined at 

start of 

project. 

1.1, 1.2 & 2 

(2022) 

Realistic 

targets, aligned 

with the 

Bougainville 

Strategic Plan 

and the WASH 

Policy will be 

formulated 

after baseline 

studies at start 

of project 

1.1 & 1.2 South 

Bougainville District 

Development Agency 

(DDA) Annual Reports, 

Bougainville DoH and 

DoE, WASH PMU 

2.  Baseline reports, 

Annual Health 

Information Reports, 

WaSH MIS, 

Mid-term evaluation and 

Final evaluation reports 

Not applicable 

Outcome 1 

Increased use and maintenance 

of equitable, safe, adequate 

and sustainable water  water, 

sanitation and hygiene supply 

and practices in places of 

human agglomeration in rural 

areas of South Bougainville 

District of AROB 

1.1 Number of schools, 

healthcare facilities and 

communities in targeted areas  

with access to clean water and 

gender responsive sanitation 

 

1.2 Number of Certified Open 

Defecation Free Communities, 

schools and healthcare facilities 

in target areas. 
 

1.3 Proportion of schools 

implementing Menstrual 

Hygiene Management 

Programme 
 

1.4 School dropout rate of 

adolescent girls  

1.1, 1.2, 1.3 

& 1.4 (2022) 

Baseline data 

specific to 

AROB will 

be confirmed 

at the start of 

project 

1.1, 1.2, 1.3 & 

1.4 (2022) 

Realistic tar-

gets, aligned 

with WaSH 

policy will be 

formulated at 

start of project 

1.1 District Improvement 

Monitoring Systems 

(DIMS) from the Natio-

nal Statistics Office, re-

ports from implementing 

partners 
 

1.2 & 1.3 Baseline 

reports, Annual Health 

Information Reports, 

Annual, Education Cen-

sus, Mid- and Final 

evaluation reports and 

WaSH MIS  
 

1.4 Baseline reports, 

Annual Health Informa-

tion Reports, Mid- and 

Final evaluation reports 

and WaSH MIS  

Political stability 

remains. ABG and 

National Government 

continue to see WASH 

as a priority and allocate 

sufficient resources 

towards the achievement 

of the respective policy 

objectives. 
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Outcome 2 

Improved governance and 

institutional capacities of 

mandated authorities for 

WASH service delivery in 

Bougainville. 

2.1 Status of M&E system for 

Provincial DoH and DoE 
 

2.2 Existence of functional  
inclusive and gender-responsive 

Planning Water, Sanitation, and 

Hygiene sector Planning, 

Budgeting and financing 

mechanism (Disaggregated at 

Provincial and Districts level) 

2.1 (2022) 

No data 

available 

 

2.2 (2022) 

No data 

available. 

2.1 (2022) 

M&E system 

developed and 

used by WaSH 

PMU.  
 

2.2 (2022) 

Functioning 

Provincial 

DoH led 

coordination 

mechanism for 

WASH exist  

2.1. & 2.2. WaSH 

Monitoring 

Information System 

 

Output 1  

relating to 

Outcome 1 

1.1 Improved provision of 

safe, adequate, equitable, 

sustainable and climate 

resilent WASH facilities in 

places of human agglomera-

tion (including menstrual 

hygiene facilities for adoles-

cent girls in schools) in rual 

areas of South Bougainville 

District (SBD). 

1. No. of rural schools where 

WaSH infrastructure has been 

improved/established. 
 

 

2. Number of healthcare 

facilities where WaSH 

infrastructure has been 

improved/established 

1 & 2 (2022) 

Baseline will 

be confirmed 

at start of 

project 

1 & 2 (2022) 

Realistic 

targets, aligned 

with WASH 

Policy and 

NEP, for rural 

schools/health 

centres will be 

formulated at 

start of project 

Baseline reports, annual 

education census, national 

Health information 

reports, WASH MIS.  

Decision makers at the 

Provincial/District/Local 

government levels 

backed by District 

Planning for WASH 

from DSIP funds. 

Output 2  

relating to 

Outcome 1 

1.2 Increased number of 

communities in SBD with 

improved WASH awareness 

and practices, including 

ending open defaecation. 

1. % of people (disaggregated by 

sex/ age/ disability status) 

reached with key hygiene and 

sanitation messages 

2. Number of rural WASH 

campaigns implemented, 

including  considerations related 

to climate change  

3. Number of consultations with 

communities to seek engage-

ment and consent on WaSH 

facilities 

 

1 & 2 (2022) 

Realistic 

targets will be 

formulated at 

start of project 

1 & 2 Baseline reports, 

KAP surveys, WASH 

MIS, awareness raising 

and information 

materials, monitoring 

reports, annual reports 

from implementing 

partners. 

Relevant sector agencies 

will generate reliable 

WASH, health and 

gender specific data. 

Decision makers at the 

Provincial/District/Local 

government levels 

backed by District 

Planning for WASH 

from DSIP funds Output 3 

relating to 

Outcome 1 

1.3 Increased employment 

opportunities for yound 

women and men in WASH 

provision and maintenance 

1. Number of youths 

(disaggregated by sex) 

employed in WASH provision 

and O&M 

1. (2022) 

Zero baseline 

data 

1. (2022)  

Realistic 

targets will be 

formulated at 

start of project. 

1. Monitoring reports, 

annual reports from 

implementing partners. 

Output 1  
2.1. Strengthened institutional 

framework governance, 

investment and enabling 

1 Status of Bougainville 

departments of Health and other 

mandated bodies for WASH, 

1. (2022) 

DoH & DoE, 

DDA, 

1. Capacity 

strengthening 

plans 

 1 & 2. DoH & DoE 

capacity strengthening 

plans, DDAs capacity 

All activities are 

implemented in 

conjunction with other 
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relating to 

Outcome 2 

environment, including 

through digital data 

management and multi-

stakeholder policy 

coordination for WASH 

service delivery in SBD, 

including related cliate change 

considerations 

institutional framework 

strengthening plans. 

2 Status of use of digital tools for 

M&E in Bougainville 

departments of Health, 

Education and target DDA 

Capacity 

development 

needs to be 

identified at 

start of 

project 

2.. (2022) No 

baseline data 

developed and 

implemented 

by DOH, DOE 

& target DDA 

strengthening plans, 

project annual progress 

reports, monitoring report 

donors and 

implementing partners in 

support of government 

(ABG & national 

Government) led 

changes and government 

funding 

Output 2  

relating to 

Outcome 2 

2.2. Improved capacities of 

the ABG Department of 

Health and other mandated 

bodies for  inclusive and 

gender-responsive WASH 

sector planning, budgeting, 

implementtation and 

monitoring and sector 

coordination. 

2.3 Improved capacities of 

institutions and communities 

for WaSH related conflict 

prevention, resolution and 

management 

1. Status of DoH, DOE and 

DDA capacity strengthening 

plan 

 

1 & 2. (2022) 

Zero baseline 

data 

1. (2022) 

DOH, DOE & 

DDA capacity 

strengthening 

plans 

developed and 

mplemented 

1.  DoH & DoE capacity 

strengthening plans, 

DDAs capacity streng-

thening plans, project 

annual progress reports, 

monitoring reports 
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4 IMPLEMENTATION ARRANGEMENTS 

4.1 Financing Agreement 

In order to implement this action, it is not envisaged to conclude a financing agreement with the 

Government of Papua  New Guinea 

4.2 Indicative Implementation Period  

The indicative operational implementation period of this action, during which the activities described in 

section 3 will be carried out and the corresponding contracts and agreements implemented, is 72 months from 

the date of adoption by the Commision of this Financing Decision. 
 

Extensions of the implementation period may be agreed by the Commission’s responsible authorising officer 

by amending this Financing Decision and the relevant contracts and agreements.  

4.3 Implementation Modalities  

The Commission will ensure that the EU appropriate rules and procedures for providing financing to third 

parties are respected, including review procedures, where appropriate, and compliance of the action with 

EU restrictive measures9. 

 Direct Management (Grants) 

Grants: (direct management)  
 

(a) Purpose of the grant(s) 

The grant will contribute to achieving specific objective 1 of this action. One single grant contract following 

a Call for Proposals will be awarded to a CSO/NGO that is both highly experienced in the sector and, through 

local partners, deeply rooted in the target communities. This call will be launched on 1 September 2022 under 

a suspensive clause prior to the adoption of this Decision. This is justified because of the urgency of the 

services to be delivered within the limited contracting period, the complexity of the procedures and the 

number of procedures to be managed by the Delegation. The start of the procedure is therefore required 

without further delay. 

(b) Type of applicants targeted 

This grant will target international CSOs/NGOs. Applicants should be able to demonstrate their capacity to 

implement a human rights based approach to water and sanitation and mainstream gender. 

 Direct Management (Procurement) 

The procurement will contribute to achieving specific objective 2 of this action, possibly through a service 

contract (technical assistance) and a supply contract.  A call for tender will be launched on 1 September 2022 

under a suspensive clause prior to the adoption of this Decision. This is justified because of the urgency of 

the services to be delivered within the limited contracting period, the complexity of the procedures and the 

number of procedures to be managed by the Delegation. The start of the procedure is therefore required 

without further delay. 

4.4 Scope of geographical eligibility for procurement and grants 

The geographical eligibility in terms of place of establishment for participating in procurement and grant 

award procedures and in terms of origin of supplies purchased as established in the basic act and set out in 

the relevant contractual documents shall apply. 

The Commission’s authorising officer responsible may extend the geographical eligibility on the basis of 

urgency or of unavailability of services in the markets of the countries or territories concerned, or in other 

                                                      
9 www.sanctionsmap.eu. Please note that the sanctions map is an IT tool for identifying the sanctions regimes. The source 

of the sanctions stems from legal acts published in the Official Journal (OJ). In case of discrepancy between the published 

legal acts and the updates on the website it is the OJ version that prevails. 

http://www.sanctionsmap.eu/
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duly substantiated cases where application of the eligibility rules would make the realisation of this action 

impossible or exceedingly difficult (Article 28(10) NDICI-Global Europe Regulation). 

4.5 Indicative Budget 

Indicative Budget components EU contribution 

(amount in EUR) 

Implementation modalities – cf. section 4.3  

Grants – total envelope under section 4.3.1 3 800 000 

Procurement – total envelope under section 4.3.2 

o Service contract (Technical Assistance) 

o Supply contract 

1 200 000  

Evaluation – cf. section 5.2 

Audit – cf. section 5.3 

0 

Contingencies 0 

Total  5 000 000 

4.6 Organisational Set-up and Responsibilities 

A Project Steering Committee (PSC) will be established for the Action. The PSC will meet at least bi-annually 

and more often if needed. The Government of PNG and the EU will jointly co-chair the PSC, members of 

which will include: Bougainville Department of Health, Bougainville Department of Education, WASH 

PMU, and Department of Provincial & Local Government Affairs (optional the District Development 

Authority of South Bougainville District. 
 

The PSC will be the body responsible for the general oversight, policy guidance and monitoring of the Action; 

and its decisions will be based on agreement by consensus. The Delegation will maintain a key role in 

monitoring and overview of the Action. The Procurement (Service contract) component will be implemented 

by the Delegation using the direct management modality.  
 

Demonstrated gender equality and human rights based approach (HRBA) expertise will be ensured during the 

implementation of the action. Gender equality and HRBA will be also integrated in relevant technical 

assistance and capacity building activities and documents (ie. ToRs etc) as a minimum requirement of 

expertise. 

As part of its prerogative of budget implementation and to safeguard the financial interests of the Union, the 

Commission may participate in the above governance structures set up for governing the implementation of 

the action. 

5 PERFORMANCE MEASUREMENT 

5.1 Monitoring and Reporting 

The day-to-day technical and financial monitoring of the implementation of this action will be a continuous 

process, and part of the implementing partner’s responsibilities. To this aim, the implementing partner shall 

establish a permanent internal, technical and financial monitoring system for the action and elaborate regular 

progress reports (not less than annual) and final reports. Every report shall provide an accurate account of 

implementation of the action, difficulties encountered, changes introduced, as well as the degree of 

achievement of its results (Outputs and direct Outcomes) as measured by corresponding indicators, using as 

reference the logframe matrix.  

The Commission may undertake additional project monitoring visits both through its own staff and through 

independent consultants recruited directly by the Commission for independent monitoring reviews (or 

recruited by the responsible agent contracted by the Commission for implementing such reviews).  
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Roles and responsibilities for data collection, analysis and monitoring: It is envisaged that the implementing 

partners will be responsible for monitoring and reporting on the indicators of the logframe matrix, including 

the collection of baseline data during the inception phase and general data collection. Indicators shall be 

disaggregated at least by sex. All monitoring and reporting shall assess how the action is taking into account 

the human rights based approach and gender equality. 
 

Monitoring and evaluation will assess HRBA principles (meaningful and inclusive participation and access 

to decision-making, non-discrimination and equality, accountability and rule of law; based on gender-

responsive indicators and indicators that are disaggregated by sex, age and disability when applicable.  
 

Demonstrated gender equality and HRBA expertise will be ensured in M&E teams. 

5.2 Evaluation 

Having regard to the nature of the action, a mid-term and final evaluation will be carried out for this action or 

its components via independent consultants contracted by the Commission. 
 

A mid-term evaluation will be carried out for problem solving and learning purposes. A final evaluation will 

be carried out for accountability and learning purposes at various levels (including for policy revision) taking 

into account in particular the fact that lessons learned might be used for possible future similar activities. 
  

The Commission shall inform the implementing partner at least 3 months in advance of the dates envisaged 

for the evaluation missions. The implementing partner shall collaborate efficiently and effectively with the 

evaluation experts, and inter alia provide them with all necessary information and documentation, as well as 

access to the project premises and activities. 
 

The evaluation reports may be shared with the partners and other key stakeholders following the best practice 

of evaluation dissemination. The implementing partner and the Commission shall analyse the conclusions and 

recommendations of the evaluations and, where appropriate, apply the necessary adjustments.  
 

Evaluation services may be contracted under a framework contract. The financing of the evaluation may be 

covered by another measure constituting a Financing Decision. 

All evaluations shall assess to what extent the action is considering the human rights based approach as well 

as how it contributes to gender equality and women’s empowerment. Expertise on human rights and gender 

equality will be ensured in the evaluation teams. 

5.3 Audit and Verifications 

Without prejudice to the obligations applicable to contracts concluded for the implementation of this action, 

the Commission may, on the basis of a risk assessment, contract independent audit or verification assign-

ments for one or several contracts or agreements. 

6 STRATEGIC COMMUNICATION AND PUBLIC DIPLOMACY 

The 2021-2027 programming cycle will adopt a new approach to pooling, programming and deploying 

strategic communication and public diplomacy resources.  
 

It will remain a contractual obligation for all entities implementing EU-funded external actions to inform the 

relevant audiences of the Union’s support for their work by displaying the EU emblem and a short funding 

statement as appropriate on all communication materials related to the actions concerned. This obligation will 

continue to apply equally, regardless of whether the actions concerned are implemented by the Commission, 

partner countries, service providers, grant beneficiaries or entrusted or delegated entities such as UN agencies, 

international financial institutions and agencies of EU member states. 
 

However, action documents for specific sector programmes are in principle no longer required to include a 

provision for communication and visibility actions promoting the programmes concerned.  These resources 

will instead be consolidated in Cooperation Facilities established by support measure action documents, 

allowing Delegations to plan and execute multiannual strategic communication and public diplomacy actions 

with sufficient critical mass to be effective on a national scale. 
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Appendix 1 REPORTING IN OPSYS  

An Intervention10 (also generally called project/programme) is the operational entity associated to a coherent set 

of activities and results structured in a logical framework aiming at delivering development change or progress. 

Interventions are the most effective (hence optimal) entities for the operational follow-up by the Commission of 

its external development operations. As such, Interventions constitute the base unit for managing operational 

implementations, assessing performance, monitoring, evaluation, internal and external communication, 

reporting and aggregation. 

Primary Interventions are those contracts or groups of contracts bearing reportable results and respecting the 

following business rule: ‘a given contract can only contribute to one primary intervention and not more than 

one’. An individual contract that does not produce direct reportable results and cannot be logically grouped with 

other result reportable contracts is considered a ‘support entities’. The addition of all primary interventions and 

support entities is equivalent to the full development portfolio of the Institution. 
 

The present Action identifies as: 

Action level 

☒ Single action Present action: all contracts in the present action 

 

                                                      
10 Ares(2021)4450449 - For the purpose of consistency between terms in OPSYS, DG INTPA, DG NEAR and FPI have 

harmonised 5 key terms, including ‘action’ and ‘Intervention’ where an ‘action’ is the content (or part of the content) of a 

Commission Financing Decision and ‘Intervention’ is a coherent set of activities and results which constitutes an effective 

level for the operational follow-up by the EC of its operations on the ground. See more on the concept of intervention. 

https://webgate.ec.testa.eu/Ares/document/show.do?documentId=080166e5de25dcc2&timestamp=1633611894970
https://webgate.ec.europa.eu/fpfis/wikis/display/PCM/Concept+of+intervention
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