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EN 

THIS ACTION IS FUNDED BY THE EUROPEAN UNION 

ANNEX II 

of the Commission Implementing Decision on the Annual Action Plan for the European Instrument for 

International Nuclear Safety Cooperation for 2021 

Action Document for Safe management of spent fuel and radioactive wastes 

ANNUAL PROGRAMME 2021 

This document constitutes the annual work programme within the meaning of Article 110(2) of 

Regulation (EU, Euratom) 2018/1046, and action plans within the meaning of Article 7 of Regulation 

(Euratom) 2021/948. 

 SYNOPSIS 

Action Summary Table 

1. Title 

OPSYS business 

reference 

Basic Act 

Action document for safe management of spent fuel and radioactive wastes 

OPSYS/CRIS INSC/2021/43-278 

Financed under Council Regulation (Euratom) 2021/948 of 27 May 2021 

establishing a European Instrument for International Nuclear Safety Cooperation 

complementing the Neighbourhood, Development and International Cooperation 

Instrument – Global Europe on the basis of the Treaty establishing the European 

Atomic Energy Community, and repealing Regulation (Euratom) No 237/20141 

2. Team Europe 

Initiative  

No 

 

3. Zone benefiting 

from the action 
The action shall be carried out in the Neighbourhood East (Georgia), Iraq and 

Central Asia 

The action shall be carried out at the following location: Tbilisi, Bagdad, Bishkek, 

Dushanbe and Tashkent 

 

4. Programming 

document 
European Instrument for International Nuclear Safety Cooperation Multiannual 

Indicative Programme (2021-2027) of 03.12.2021 (C(2021) 8687) 

5. Link with relevant 

MIP(s) 

objectives/expected 

results 

This action is contributing to the “Responsible and safe management of spent 

nuclear fuel and radioactive waste, including environmental remediation”  

 

PRIORITY AREAS AND SECTOR INFORMATION 

6. Priority Area(s), 

sectors 
Nuclear Safety 

7. Sustainable 

Development Goals 

(SDGs) 

Main SDG: 16 (strong institutions) 

Other significant: SDG 11 (Disaster Risk Reduction) and SDG 5 (Gender 

                                                      
1 OJ L 209, 14.6.2021, p. 79. 
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Equality). 

7 a) DAC code(s)  23510 

7 b) Main Delivery   

Channel @ 
1000 – Public institutions 

9. Targets ☐ Migration 

☐ Climate 

☐ Social inclusion and Human Development 

☐ Gender  

☐ Biodiversity 

☐ Education☐ Human Rights, Democracy and Governance2 

 
 

9. Markers 3 

 (from DAC form) 
General policy objective @ Not 

targeted 

Significant 

objective 

Principal 

objective 

Participation development/good 

governance 
☐ ☐ ☒ 

Aid to environment @ ☒ ☐ ☐ 

Gender equality and women’s and girl’s 

empowerment 
☐ ☒ ☐ 

Trade development ☒ ☐ ☐ 

Reproductive, maternal, new-born and 

child health 
☒ ☐ ☐ 

Disaster Risk Reduction @ ☐ ☒ ☐ 

Nutrition @ ☒ ☐ ☐ 

RIO Convention markers  Not 

targeted 

Significant 

objective 

Principal 

objective 

Biological diversity @ ☒ ☐ ☐ 

Combat desertification @ ☒ ☐ ☐ 

Climate change mitigation  @  ☒ ☐ ☐ 

Climate change adaptation @ ☒ ☐ ☐ 

11. Internal markers4 

and Tags5: 
Policy objectives Not targeted Significant 

objective 
Principal 

objective 

 Digitalisation @ ☐ ☐ ☐ 

                                                      
2 Thematic target for geographic programmes (at least 15%) in delegated act. 
3 For guidance, see https://www.oecd.org/development/financing-sustainable-development/development-finance-standards/ (go to “Data 

collection and resources for reporters”, select Addendum 2, annexes 18 (policy) and 19 (Rio) of the reporting directive). 

If an action is marked in the DAC form as contributing to one of the general policy objectives or to RIO principles as a principal 

objective or a significant objective, then this should be reflected in the logframe matrix (in the results chain and/or indicators). 
4  The internal markers have been created to report on the implementation of the Commission’s own policy priorities in areas 

where no DAC reporting tool is available. For the sake of consistency and comparability, the methodology is equivalent to the 

DAC markers, with three possible positions (main target, significant target, not targeted) 
5 Methodology for additional tagging providing granularity on internal markers is under development.  

http://www.cc.cec/wikis/display/crisknowledgebase/DAC+-+Chapter+3#DAC-Chapter3-3.6.5.1Digitalisation
https://www.oecd.org/development/financing-sustainable-development/development-finance-standards/
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Tags:   digital connectivity  

           digital governance  

           digital entrepreneurship 

           job creation 

digital skills/literacy 

digital services  

 ☐ 

☐ 

☐ 

☐ 

☐ 

☐ 

☐ 

☐ 

☐ 

☐ 

☐ 

☐ 

 Connectivity @ 

Tags:   transport 

            people2people 

            energy 

            digital connectivity 

☐ ☐ 

☐ 

☐ 

☐ 

☐ 

☐ 

☐ 

☐ 

☐ 

☐ 

 Migration @  

(methodology for tagging under 

development) 

☐ ☐ 

 

☐ 

 

 Reduction of Inequalities  

(methodology for marker and tagging under 

development) 

☐ ☐ ☐ 

 Covid-19 ☐ ☐ ☐ 

BUDGET INFORMATION 

12. Amounts 

concerned 

 

Budget line: 14 06 0100 

Total estimated cost: EUR 26,903,000 

Total amount of EU budget contribution EUR 17,200,000  

This action is co-financed in joint co-financing by: 

- Sweden for an amount of EUR 500,000 6; 

- USA for an amount of USD 1,750,000 7; 

- France for an amount of EUR 160,000; 

- EBRD for an amount of EUR 6,943,000. 

 

MANAGEMENT AND IMPLEMENTATION 

13. Type of 

financing  

Component A: Indirect management with the Swedish International Development 

cooperation Agency (SIDA)  

Component B: Indirect Management with Expertise France International  (EFI)  

Component C: Indirect Management with the European Bank for Reconstruction 

and Development (EBRD)  

Summary of the Action  

In accordance with the Multi Annual Indicative Programme 2021-20278, the overall objective of the 

action is to provide support in the safe management of radioactive wastes and spent nuclear fuel as well as 

in environmental remediation of former nuclear sites, which contributes to climate change adaptation.  

This action will be implemented in a COVID-19 context and adapted as necessary for a successful 

completion. 

 

                                                      
6 Being currently negotiated between Georgia and Sweden 
7 Being currently negotiated between Georgia and USA 
8 C(2021)8687  

https://eeas.europa.eu/sites/default/files/eu-asian_connectivity_factsheet_september_2019.pdf_final.pdf
https://myintracomm.ec.europa.eu/DG/INTPA/devco-management/programming/Pages/index.aspx#thematic-guidance
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 RATIONALE 

2.1. General Context 

Regulation EURATOM 2021/948 of 27 May 2021 defines the strategic framework for the implementation 

of the European Instrument for International Nuclear Safety Cooperation (INSC) 2021 – 20279. Deriving 

from the legal basis the Multi-annual Indicative Programme 2021-202710 has been adopted on 03 December 

2021. In its article 2, the Regulation describes the “responsible and safe management of spent fuel and 

radioactive waste and the decommissioning and remediation of former nuclear sites and installations, 

including the promotion of transparency in decision-making processes of the authorities in third countries” 

as one of the objectives of the Instrument. 

 

2.2. Problem Analysis  

Short problem analysis: 

 

Component A: Georgia – Improving radioactive waste management at the Saakadze centralised waste 

management centre and enhancing the Georgian regulatory capabilities 

Georgia does not have any nuclear power plant. The operation of its only nuclear research reactor IRT-M 

was stopped in 1988. All the reactor fuel (spent and fresh) has been repatriated to Russia. The reactor 

operator – E. Andronikashvili Institute of Physics (IoP) - has conducted decontamination and processing of 

waste generated from the decommissioning which is kept at the premises of IoP (now known as a Applied 

Research Centre of IoP) at the Centralized Storage Facility (CSF). The site also hosts some liquid 

radioactive waste generated during the operation of the research reactor.  

Georgia also operates “Radon” type closed near surface solid radioactive waste disposal vaults and 

radioactive liquid storage tanks at the Saakadze site. Both sites are now operated by the newly established 

Department of Radioactive Waste Management (DRWM).   

Cooperation between Georgia and the European Commission started in 2004. Support has been provided to 

the regulatory body (Agency for Nuclear and Radiation Safety of Georgia – ANRS) in the frame of the 

TACIS and the INSC programmes in particular. Support is also provided to the operators of the two 

radioactive waste management sites (CSF and Saakadze). Previous EU projects evidenced a number of 

safety concerns for both of these sites. The main deficiencies found were: (i) the absence of an effective 

operator of the Saakadze site, (ii) The absence of security systems at the Saakadze site, (iii) the deteriorated 

conditions of the underground tanks at Saakadze (one of which containing contaminated liquid) and (iv) the 

major improvements needed for the safety at the CSF, leading to the implementation of important reforms in 

2015-2016. 

These reforms established a new independent regulatory body – the Agency of Nuclear and Radiation Safety 

(ANRS).  ANRS Department for Radioactive Waste Management (DRWM) was established to operate a 

Centralized Storage Facility (CSF) and the Saakadze disposal. The functions of DRWM are clearly defined 

by the law “On Nuclear and Radiation Safety” and the law “On Radioactive Waste”. Although these laws do 

not guarantee full independence between the ANRS and the DRWM, they constitute a significant 

improvement from the preceding situation. ANRS takes several measures to enhance its activity to regulate 

and control nuclear and radiation activity within the country: a new inspection system was developed, 

twelve new regulations (including Basic Safety Standards - BSS) were developed and approved during the 

last 5 years, and a new electronic system was established for communication with licensees and licence 

seekers. An IAEA (International Atomic Energy Agency) Integrated Regulatory Review Service (IRRS) 

mission held in 2018 identified as ‘good practice’ that ANRS leverages the government of Georgia’s single 

                                                      
9 COUNCIL REGULATION (Euratom) 2021/948 of 27 May 2021 establishing a European Instrument for International Nuclear 

Safety Cooperation complementing the Neighbourhood, Development and International Cooperation Instrument – Global Europe 

on the basis of the Treaty establishing the European Atomic Energy Community, and repealing Regulation (Euratom) No 

237/2014 
10 (C/2021/8687) 
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window portal to communicate with licensees, and allow submission of license applications and annual 

reports through an electronic portal, which has led to a significant increase in compliance with annual 

reporting requirements. According to the national legal requirements ANRS is also responsible for the 

preliminary assessment of incidents (accidents) and leads the activity for mitigation of their consequences. A 

number of activities are planned to ensure effective fulfilment of ANRS’s functions. One notable event was 

EU support to ANRS - providing a mobile laboratory for emergency response, environmental monitoring 

and other radiological assessments conducted on site. 

The most important achievement in radioactive waste management was the development of the country’s 

national strategy for 2017-2031 (based on the support of the Swedish Radiation Safety Authority SSM). One 

of the main goals set by this strategy is the establishment of a central waste management centre for 

processing (treatment and conditioning), storage and disposal of all radioactive waste present in the country. 

It is assumed that achieving this goal will provide enhancement of safety for radioactive waste management, 

and increase the protection level for humans and the environment from the hazardous impact of radioactive 

waste. Simultaneously, it allows to develop an integrated system for radioactive waste management. Other 

factors, which were considered in defining the given goals are the following: 

 Existing CSF cannot meet all safety requirements; 

 CSF cannot be reconstructed to meet safety requirements; 

 CSF building seismic resistance does not meet requirements for the seismic zone. 

Following the strategy goals, two EU projects were implemented for the design and safety assessment of 

new storage and waste processing facilities. During the process, the Saakadze site was selected for allocation 

of all radioactive waste management facilities. The statement was officially approved by Georgian 

government decision. 

Additionally, a number of activities were also conducted by the operator to enhance the safety and security 

of the CSF and the Saakadze sites: 

The proposed project is a logical continuation of the ongoing projects, and will provide country support for 

commissioning of the new waste management facilities, and other measures to enhance the safety level in 

nuclear and radiation field in accordance with international standards and requirements. It is assumed that 

the buildings for new waste management facilities will be constructed using local funds. 

 

The proposed budget will be used to perform the 5 upgrading activities mentioned AND in work on 

commissioning for Saakadze site (storage and processing). The distribution of the budget over the activities 

is to be determined later once the contribution from other donors -inter alia USA and Sweden- is known and 

in discussion with ANRS and SSM the defined outcomes will be fixed in (a) contract(s). 

 

Previously under INSC AAP 201711 and 201912, projects for Georgia were planned and all directed solely to 

developing Saakadze site, not support to working of Agency for Nuclear and Radiation Safety of Georgia 

(ANRS) itself. The 2017 project was completed. The 2019 project succeeding is still ongoing. The presently 

proposed 2021 project, besides support to working of ANRS itself, is in part dedicated to succeed the still 

running 2019 project on Saakadze site with an estimated budget of EUR 5 million. However as mentioned 

above, the exact distribution of EU contribution to each activity will depend also on not yet finalised 

contributions from other donors. The present state of working with ANRS is that with the support of the 

previous project and the currently running one, the necessary plans and documents for approval of the site 

construction will be available -foreseeably- by the years 2023 - 2024. Then with the funds allocated under 

the project now planned, it is foreseen to support equipping the side for commissioning. A new component 

in working with ANRS in that project, since not addressed so far, will be to bring its organisation, 

regulatory and technical ability further up to international and European standards. Whereby the exact 

measure of achievement will be fixed in the agreement between Sweden and the EU to implement this 

project. 

                                                      
11 Commission implementing decision of 21.6.2017 on the Annual Action Programme 2017 for Nuclear Safety Cooperation to be 

financed from the general budget of the Union; C(2017) 4212 final 
12 Commission implementing decision of 12.7.2019 on the Annual Action Programme 2019 for Nuclear Safety Cooperation to be 

financed from the general budget of the Union; C(2019) 5169 final 
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Component B: Iraq- Strengthening the capabilities of the radioactive waste management organisation 

 

The EU Project to enhance the overall capabilities of the regulatory body Radiation Protection Center (RPC) 

implemented by a Consortium led by ANDRA (France) has just been successfully completed. It assisted 

RPC and its personnel in all aspects of their mission, including improvement of the regulatory infrastructure, 

the licensing process and licensee oversight, the regulation and oversight of nuclear safety and radiation 

protection of radioactive waste (RW) management activities, as well as decommissioning and remediation. 

The aim was to achieve, in all regulatory activities, a level of efficiency in line with international standards, 

consistent with EU best practice and IAEA recommendations. The project included support to the licensing 

process of the planned Al-Tuwaitha RW Disposal Facility (ATDF) close to Baghdad. 

 

Lessons learnt from these activities are: 

 

 RPC became aware of the necessity of establishing a national radioactive waste management 

plan in Iraq and a radioactive waste inventory; 

 RPC got acquainted with licensing of RW disposal facilities and, in particular, their nuclear 

safety assessment;  

 RPC got acquainted with principles and practice of inspections of nuclear installations and more 

generally with operation of radioactive waste disposal facilities. It gained a clearer picture of 

what was still missing in Iraq to meet international standards.  

 

Furthermore, a need has been identified for support to Iraq in: 

 

 Adequate legal requirements and governmental support to the regulatory body; 

 Adequate working procedures; 

 A waste management plan based on a precise inventory of waste and possible technical solutions; 

 Training and building safety culture for inspections; 

 Definition of site selection criteria for a disposal site. 

 

Based on these findings, France wishes to pursue the RPC capacity building referring to the Standards 

applied in EU, and at the IAEA. France is willing to support RPC in establishing global nuclear safety 

capacity building to protect the environment from radiological risk.  

 

Component C: Central Asia – contribution to the Environmental Remediation Account for Central 

Asia 

 

The EU led initiative to address the issue of environmental remediation of former uranium sites needs 

international support to finance necessary activities. The corresponding remediation works will help the 

beneficiary countries (the Kyrgyz Republic, Tajikistan and Uzbekistan) to contribute to SDGs 3 (Good 

Health and Well-Being), 6 (Clean Water and Sanitation) and 15 (Life on Land). 

The current situation for the projects funded by the EBRD Multi-donor fund is: 

- the Kyrgyz Republic: The remediation works at the Shekaftar and Min-Kush sites in the Kyrgyz republic 

are progressing at high speed and the completion of both remediation projects is now expected for 

November 2021. Both Shekaftar and Min-Kush settlements are visibly transformed by the removal of 

contaminated waste material and dilapidated structures. Work at another site Mailuu-Suu will start in 2022; 

- Uzbekistan: There has been significant progress in Uzbekistan that enable the start of Environmental 

Remediation operations in 2021.  The administrative restructuring took place to allow project 

implementation at the Yangiabad and Charkesar uranium legacy sites; 

- Tajikistan: the situation in Tajikistan remains uncertain due to visibly cumbersome national decision-

making processes and administrative bottlenecks slowing them even further.  
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It must be noted that with the additional EU contribution proposed under the current Annual Action 

Programme, the EBRD will be able to cover 100% of needs in Kyrgyzstan and Uzbekistan, that motivates 

the EU proposal. All environmental remediation activities (as described and budgeted in the corresponding 

feasibility studies financed by previous INSC projects) will therefore be successfully implemented and 

completed at the five sites in the two countries. Any new contribution to overcome the current funding gap 

of EUR 40 million will be conditional on a formal commitment from Tajikistan. 

 

 

Identification of main stakeholders and corresponding institutional and/or organisational issues 

(mandates, potential roles, and capacities) to be covered  by the action: 

 

The government of Georgia will receive support from the Swedish Radiation Safety Authority (SSM) for the 

implementation of the 2016 new law on radioactive waste; according to this law, radioactive waste 

management on behalf of the state is now conducted by the recently established Department for Radioactive 

Waste Management (DRWM), which operates the Centralized Storage Facility (CSF) and the Saakadze 

disposal site. Directly, the increased safety will benefit the population of Georgia and its neighbouring 

countries.  

 

The Beneficiary of the Project is the Ministry of Environment (MoEN) of Iraq and the End-User is the Iraqi 

Regulatory Body, the Radiation Protection Centre (RPC) within the MoEN. The Ministry of Science and 

Technology (MoST) of Iraq is also indirectly involved in the project. 

 

The main stakeholder for Central Asia is the European Bank for Reconstruction and Development that is 

operating an international fund (the Environmental Remediation Account for Central Asia – ERA) which is 

financing the necessary activities to implement the EU programme addressing the uranium legacy sites for 

the benefit of the government, the local authorities and the population of the Kyrgyz Republic, Tajikistan 

and Uzbekistan. 

 

 

2.3. Lessons Learnt 

Extensive and broad experience has been gained in successfully implementing similar activities in other 

third countries, both in the framework of the TACIS Nuclear Safety Programme and the Instrument for 

Nuclear Safety Cooperation (INSC). This experience will be used in optimising the design and 

implementation of this action. 

The 2021 proposals build on previous INSC projects successfully implemented in the past years in Georgia, 

Iraq and Central Asia:  

• In the period 2012-2015 two INSC projects –“Support of the operators (G4.01/08 Survey and 

strategic assessment of Georgian radwaste disposal and interim storage sites (CSF)” and ”G4.01/09 Support 

to the operators in the preparation of Safety Assessment Reports for Georgian radwaste disposal and interim 

storage sites (CSF)”; 

• Project (IQ13.01/14) “Support to the Regulatory Body of Iraq on Radioactive Waste Management, 

Decommissioning of Nuclear Facilities and Remediation of Contaminated Sites” was signed on 10 February 

2016 between the EC and an international consortium led by ANDRA (Agence Nationale pour la Gestion 

des Déchets Radioactifs in France); 

• In Central Asia, a series of environmental impact assessment and feasibility projects have been 

implemented to define the best remediation options for each priority site. This initial phase of the EU’s 

environmental remediation flagship programme for uranium legacy sites in Central Asia has been 

successfully completed and the corresponding remediation activities have started financed by an 

international donors’ fund managed by the EBRD. 
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 DESCRIPTION OF THE ACTION 

3.1. Objectives and Expected Outputs  

The overall objective is to contribute to the sound management of the programme, to the achievement of its 

expected results and objectives and to the measurement, analysis and reporting on its impact. 

 

3.2. Indicative Activities 

Component A: Georgia – Improving radioactive waste management at the Saakadze centralised waste 

management centre and increasing the Georgian regulatory capabilities 

The action aims at improving the safety of radioactive waste management in the country and to support the 

implementation of the national radioactive waste management strategy prepared by the Georgian authorities 

in collaboration with the Swedish radiation regulatory authority SSM. 

The proposed project has also wider goal to support Georgian regulatory body the Agency of Nuclear and 

Radiation Safety (ANRS) in its activity to conduct effective state regulation and control of nuclear and 

radiation activity and actions for emergency response on any nuclear and radiological incident and accident. 

The main tasks, implemented and co-funded by Sweden (with potentially a US contribution as well) are as 

follows: 

 Identify needs and provide support for development of regulatory functions in ANRS: 

o Upgrading the Integrated management System (IMS) within ANRS (QMS, knowledge 

management, record producing and keeping system and others); 

o Upgrading ANRS capability to conduct regulatory review and assessment of nuclear and 

radiation activity (medical and industrial application of ionization radiation, scientific 

activity, radioactive waste management, public exposure and others); 

o Upgrading of ANRS capability to conduct inspection of nuclear and radiation activity 

medical and industrial application of ionization radiation, scientific activity, radioactive waste 

management, public exposure and others); 

o Upgrading of ANRS capability for emergency response; 

o Technical support to ANRS (purchasing equipment, necessary software) to increase its 

effectiveness. 

 Conducting commissioning of radioactive waste storage and processing facilities. 

 

Component B: Iraq- Strengthening the capabilities of the radioactive waste management organisation 

The overall objective is to build the necessary national framework for handling radiological issues for the 

population and the environment, by acquiring key knowledge and capacities. 

 

Task B1: Training in site selection and evaluation  

The planned Iraqi site for hosting low level radioactive waste is selected by the MoST, and the related data 

for characterizing the site is available in documented reports. However, the site is still not licensed to accept 

the disposal of radioactive waste. Following IAEA Safety Standards, this license can only be granted 

following the completion of a comprehensive safety assessment, based on thorough knowledge of the waste 

inventory and a detailed description of the disposal facility design. As a result, the training programme is 

twofold: 

 

 Methodology used in France by the waste management organization to devise a safety case 

encompassing the characteristics of the planned site for disposal. The main points to be analyzed are: 

o geology 

o hydrology 

o hydrochemistry 

o meteorology 

o local human activities to be potentially impacted by the disposal facility 
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 Methodology used in France for the effective regulatory review of the above mentioned safety case. 

This includes the competences and processes needed for the evaluation of the selected site, leading to 

the licensing of the disposal facility. 

 

ANDRA’s teams will train and recommend RPC on how to perform the site characteristics’ review, to 

identify which, if any, of the requested information is missing, and to confirm any additional site surveys to 

be proposed by the future licensee when necessary. 

 

IRSN teams will provide insights into the regulatory review process and competence building in the field of 

safety and radiation protection, dedicated to the evaluation of a low level waste disposal site. 

 

Training sessions can be complemented by tutoring programmes involving Iraqi staff on specific technical 

areas. 

 

Task B2 Evaluation of input data robustness of radioactive waste inventory, radioactive waste 

characterization methods and radioactive waste acceptance criteria development 

The site radiological capacities are derived from the radiological forecast inventory and the impact of the 

water transfer scenario in normal and altered scenarios (water wells). The normal evolution scenario 

considers containment performance of the disposal system (waste packages, disposal vaults during the 

operational and closure phases).  

The waste manager (MoST) must intervene in the waste disposal development process in order to ensure its 

consistency, to build up a safety assessment and to define the waste criteria in accordance. The regulatory 

body (or TSO) must evaluate the adequacy of the waste disposal development process with regard to 

international safety standards (such as IAEA standards), national objectives of protection and best practices 

in safety and radiation protection. 

The licensing of a disposal facility is partly based on the confidence given to the characterization of waste 

and the waste streams safety. 

The RPC will be trained in understanding the methodology followed in France by ANDRA (approved by the 

IRSN and the ASN, French Nuclear Safety Authority) to evaluate the following data provided by the waste 

generators: 

 

 the implementation and follow-up of the radiological and chemical inventory (both for existing and 

future waste); 

 the characterization methods and identification of the adequate ratios for long-lived radionuclides 

and others that are difficult to measure; 

 the development of waste acceptance criteria related to the waste, waste form, container, produced 

waste package on the mechanical, radiological, physico-chemical and quality assurance aspects. 

 

In addition, IRSN will provide a training programme focused on the regulatory review of such data provided 

by the waste management organization. It encompasses:  

 

 the development of in-house and external competences to perform the regulatory review; 

 the establishment of a R&D program dedicated to the evaluation of risks induced by the radiological 

inventory itself and the uncertainties associated to this inventory; 

 the processes and tools necessary to assess the safety of the disposal facility with regards to the 

radiological inventory and uncertainties here above mentioned. 

 

Task B3 Regulatory standards operation procedures (SOPs) for authorization and inspection of 

decommissioning, remediation, radioactive waste treatment, storage and disposal facilities. 

ANDRA and IRSN will host numerous technical visits on its operated and closed sites to allow RPC 

practice simulated inspections of decommissioning, remediation, radioactive waste treatment, storage and 

disposal facilities. 
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In addition, training and tutoring will be proposed to develop operation procedures on the one hand and 

evaluate their adequacy with regard to nuclear safety and radiation protection standards and practices on the 

other hand. 

 

Task B4 Development of the inspection programme. 

IRSN participates on a regular basis in most inspections carried out by the authorities (ASN or public 

bodies). A training programme on the development of an inspection programme will be proposed, dedicated 

to ensuring the compliance of nuclear facilities (with a specific focus on the context of a low level waste 

disposal facility) to national standards and references, including safety guides developed by the regulatory 

body or TSO. 

The regulatory body will be trained on the establishment of reference documents used for inspections and on 

the development of the inspection programme. The focus will lie on the capacity building of in situ 

measurements by operational radiation protection specialists who also participate in the IRSN emergency 

preparedness and response activities. 

 

Task B5  Development of safety guides and standards operation procedures for regulatory review 

and assessment of the authorization document of nuclear installations.  

In order to facilitate the definition of a national policy and a national strategy for ensuring a high level of 

safety and protection, especially for radioactive waste management, that complies with best international 

standards and practice, a sound documentation of the regulatory review is to be developed by the regulatory 

body and/or TSO. 

IRSN will support the regulatory body in drafting the list of necessary documents (guides, processes and 

procedures) which would eventually form the basis of the regulatory review activities. A specific focus will 

be made on the regulatory review of safety documents related to the licensing of nuclear facilities, especially 

waste disposal facilities. This support can be performed through a training programme and/or workshops on 

specific aspects of the regulatory review and assessment functions. 

 

Task B6  Development "Quality assurance and quality control programme" for ALPHA 

spectroscopy in the nuclear analytical laboratory at RPC laboratory.  

Iraq is envisaging the establishment of a mobile radiochemical laboratory to be used by the future operator 

(Ministry of Science and Technology – MoST) of the near-surface radioactive waste disposal and the RPC. 

The use of such equipment requires the application of international standards to guarantee the quality and 

repeatability of measurements on the waste or environmental samples. Measurement capabilities of 

environmental samples and sources of radiation (including waste forms) are seen as essential for the 

development of assessment capacities for the regulatory body and/or TSO. Furthermore, the assurance that 

measurements can be performed according to acknowledged standards and international best practice is of 

the highest importance. Depending on the radionuclides to be detected in such samples of waste forms, the 

development of a QA/QC program to ensure the compliance of laboratory measurements with these 

standards and practices is therefore an important aspect of the regulatory body and TSO capacity building.  

IRSN will present the QA/QC programme designed by its environmental measurements laboratory, which is 

the French reference lab for such radiological measurements. A visit of the facilities located near Paris will 

complement the training. 

The training on this topic could be beneficial for both RPC and the MoST operators. 

 

Component C: Central Asia- contribution to the Environmental Remediation Account for Central 

Asia 

 

The overall objective is to assist the beneficiary countries in addressing environmental issues related to 

former nuclear mining activities. 

 

On 8 November 2018, an international donors’ conference was held at the European Bank for 

Reconstruction and Development in London. Central Asian States under Kyrgyz leadership called upon 

international solidarity to address the issue of uranium mining legacy sites in the region. Six donors pledged 
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EUR 17.16 million of which EUR 10 million by the European Commission on behalf of the European 

Union. Component C aims at pursuing the effort and to continue the EU commitment to solve the 

environmental issue in the region. Although the remaining gap for the full implementation of the 

environmental programme remains significant, the additional contribution will finance all the projects 

planned at the priority sites in Kyrgyzstan and Uzbekistan. 

 

 

3.3. Mainstreaming 

Safe management of radioactive wastes as well as environmental remediation in partner countries includes 

capacity building that is achieved in particular by means of specific training. In all these activities, the 

European Commission promotes the participation of women as part of gender equality. 

 

Environmental Protection & Climate Change 

 The activities described under chapter 3.2 above contribute directly to the protection of the 

environment by enhancing the safe storage of radioactive wastes and implementing environmental 

remediation of former uranium mining and milling activities. 

Outcomes of the EIA (Environmental Impact Assessment) screening   
 Environmental Impact Assessment has been carried out for all the three components during the 

preparatory phase and resulted in the design of activities fully compliant with the highest safety 

standards. 

 

 

3.4. Risks and Lessons Learnt 

Category Risks Likelihood 

(H/M/L) 

Risk 

level 

(H/M/L) 

Mitigating measures 

Legality and 

regularity aspects 

Delay on elaboration of 

legal documents 

L 

 

L Project effective management. 

Involvement of national and 

international experts 

 

External 

environment 

(Component A) Delay in 

providing the facilities in 

Georgia  

M M Project effective management 

and good understanding of the 

task content and set goals 

Planning, processes 

and systems 

(Component A) Delay on 

the project implementation 

in Georgia due to late 

implementation of the 

previous project or due to 

some problems during 

implementation of the 

current project 

L L Project effective management. 

Involvement of different 

experts, conducting of project 

implementation assessment  

External 

environment 

(Component B) Delay in 

project implementation in 

Iraq due to local instability 

M M Project effective management. 

Involvement of national and 

international experts and 

strong communication 

channels and coordination 

with local authorities 

Planning, processes 

and systems 

(Component C) Delay in 

the execution of the work 

and/or overrun of the 

available budget. 

L L Detailed environmental 

impact assessments and 

feasibility studies including 

cost estimates have been 

completed. 
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Lessons Learnt: 

Permanent and timely communication is key for the successful implementation of the activities in the 

partner countries. Close cooperation is fully established with Georgia and the EBRD (that implements the 

environmental remediation activities in Central Asia). The situation is more difficult in Iraq where 

nevertheless the European Commission benefits from the contacts established by the Delegation of the 

European Union at Ministerial level. 

 

 

3.5. The Intervention Logic 

The projects contribute to enhanced radiation safety level in the beneficiary countries and regions and 

develop radioactive waste management system in line with national strategies according to best international 

standards. By creating a safe radioactive waste repository in Georgia and Iraq and environmentally safe 

conditions at the Central Asia nuclear legacy sites, the risk of unwarranted exposure to radiation of the 

public and the environment will be reduced. 
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3.6. Logical Framework Matrix 

Results chain Indicator Baseline 

(value & ref 

year) 

Target 

(value & ref 

year) 

Data source Assumptions 

Im
p

a
ct

 

1 Responsible and safe 

management of spent fuel and 

radioactive waste (transport, 

pre-treatment, treatment, 

processing, storage, disposal), 

including decommissioning 

and remediation of former 

nuclear sites and installations. 

Contribution to Good 

governance  

Activities strengthening waste 

management organisations and/ or 

the respective nuclear regulators 

implemented 

0% (2021) 100% (2026) Project 

documentation

/ evaluation 

reports. 

 

2 Responsible and safe 

management of spent fuel and 

radioactive waste (transport, 

pre-treatment, treatment, 

processing, storage, disposal), 

including decommissioning 

and remediation of former 

nuclear sites and installations. 

Contribution to Aid to the 

environment and Disaster risk 

reduction  

Activities to manage spent fuel  and 

radioactive waste including 

decommissioning and remediation of 

former nuclear sites and installations 

according to national regulations and 

in line with EU Acquis implemented 

0% (2021) 100% (2026) Project 

documentation

/ evaluation 

reports. 

 

3. Gender equality and 

Women’s and Girl’s 

Empowerment 

Activities with equal access for 

women 

0% (2021) 100% (2022) Project 

documentation 
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Results chain Indicator Baseline 

(value & ref 

year) 

Target 

(value & ref 

year) 

Data source Assumptions 

O
u

tc
o
m

es
 t

o
 I

m
p

a
c
t 

1
 

1.1 Georgia – Improving 

radioactive waste 

management at the Saakadze 

centralised waste 

management centre and 

increasing the Georgian 

regulatory capabilities 

Project addressing the regulator and 

waste management organisation in 

Georgia implemented 

0% (2021) 100% (2026) Project 

documentation 

Georgia 

remains 

committed to 

develop the 

centralized 

waste 

management 

centre at 

Saakadze 

1.2 Iraq - Strengthening the 

capabilities of the radioactive 

waste management 

Project strengthening the radioactive 

waste management organisation of 

Iraq implemented 

0% (2021) 100% (2026) Project 

documentation 

Iraq remains 

committed to 

align waste 

management 

practices with 

international 

best practice. 

O
u

tc
o
m

e 
to

 

Im
p

a
ct

 2
 

2.1 Central Asia: Contribution 

to EBRD fund for the 

remediation of legacy 

uranium mining sites 

Contribution made 0% (2020) 100% (2022) EBRD data EBRD will 

continue 

managing and 

implementing 

this fund 

O
u

tp
u

t 

to
 

O
u

tc
o
m

e 

1
.1

. 

1.1.1. Updated Integrated 

management system for the 

regulatory functions in 

Georgia 

Status of management system 

towards certification ISO:9000 

No audit 

report (2020) 

80% (2025) Project 

documentation 

ANRS will 

remain 

committed  
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Results chain Indicator Baseline 

(value & ref 

year) 

Target 

(value & ref 

year) 

Data source Assumptions 

1.1.2 Upgrading ANRS 

capability to conduct 

regulatory review and 

assessment of nuclear and 

radiation activity (medical 

and industrial application of 

ionization radiation, scientific 

activity, radioactive waste 

management, public exposure 

and others) 

New Regulation in line with EU 

Acquis (BSS 2013) 

Tbd (2021) 100% (2026) Official 

documentation 

Georgia 

remains 

committed to 

align regulation 

to international 

and EU best 

practice 

1.1.3 Upgrading of ANRS 

capability to conduct 

inspection of nuclear and 

radiation activity medical and 

industrial application of 

ionization radiation, scientific 

activity, radioactive waste 

management, public exposure 

and others 

Percentage of inspectors/ assessors 

trained in line with new regulation 

0% (2020) 80% (2026) Training 

certificates 

Georgia 

remains 

committed to 

align regulation 

to international 

and EU best 

practice 

1.1.4. Upgrading of ANRS 

capability for emergency 

response 

National exercises performed 0 (2020) 1(2025) Exercise 

report 

National 

exercise will be 

possible to 

plan. 

1.1.5. Conducting 

commissioning of  radioactive 

waste storage and processing 

facilities 

Centralised waste management 

facility commissioned 

10% (design 

finalised) 

(2020) 

100% (2025) Official 

documentation 

Georgia will 

finance the 

construction 

through own 

means 
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Results chain Indicator Baseline 

(value & ref 

year) 

Target 

(value & ref 

year) 

Data source Assumptions 

O
u

tp
u

t 
to

 O
u

tc
o
m

e 
1
.2

. 

1.2.1. Training in site 

selection and evaluation for 

radioactive waste storage  

Trained staff on site selection 

according to practice in line with EU 

Acquis 

0 (2020) 5 (2025) Training 

certificates 

Iraq remains 

committed to 

align with 

international 

best practice 

1.2.2. Evaluation of input data 

robustness of radioactive 

waste inventory, radioactive 

waste characterization 

methods and radioactive 

waste acceptance criteria 

development 

 

Established QA process to ensure 

input data robustness 

0% (2020) 80% (2025) Project 

documentation 

Iraq remains 

committed to 

align with 

international 

best practice 

1.2.3 Regulatory standards 

operation procedures (SOPs) 

for authorization and 

inspection of 

decommissioning, 

remediation, radioactive 

waste treatment, storage and 

disposal facilities 

Trained staff on regulatory practices 

in line with EU Acquis 

0% (2020) 80% (2025) Training 

certificates 

Iraq remains 

committed to 

align with 

international 

best practice 
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Results chain Indicator Baseline 

(value & ref 

year) 

Target 

(value & ref 

year) 

Data source Assumptions 

1.2.4. Development of the 

inspection programme. 

Established inspection programme 0% (2020) 100% (2025) Project 

documentation 

Iraq remains 

committed to 

align with 

international 

best practice 

1.2.5. Development of safety 

guides and standards 

operation procedures for 

regulatory review and 

assessment of the 

authorization document of 

nuclear installations 

Safety guides developed 0 (2020) 1 (2025) Project 

documentation 

Iraq remains 

committed to 

align with 

international 

best practice 

1.2.6. Development of safety 

guides and procedures for 

authorization, review and 

assessment, and inspection of 

cyclotron facilities. 

Safety guides developed 0% (2020) 1 (2025) Project 

documentation 

Iraq remains 

committed to 

align with 

international 

best practice 

1.2.7. Development "Quality 

assurance and quality control 

programme" for ALPHA 

spectroscopy in the nuclear 

analytical laboratory at RPC 

laboratory.  

State of the QA programme 0% (2020) 100 % (2025) Audit report No embargo on 

the supply of 

Radioactive 

sources for 

calibration of 

the alpha 

spectrometer  
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Results chain Indicator Baseline 

(value & ref 

year) 

Target 

(value & ref 

year) 

Data source Assumptions 

O
u

tp
u

t 
to

 

O
u

tc
o
m

e 
2
.1

. 

2.1.1. EBRD will be enabled 

to perform a larger part of the 

Central Asian environmental 

remediation programme 

 

Activities contracted by EBRD 32% (2020) 44% (2022)  EBRD reports Other donors 

will keep their 

commitments. 
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 IMPLEMENTATION ARRANGEMENTS  

4.1. Financing Agreement 

In order to implement this action, it is not foreseen to conclude a financing agreement with the partner 

country for any of the components A, B & C.  

 

4.2. Indicative Implementation Period  

The indicative operational implementation period of this action, during which the activities described in 

section 3 will be carried out and the corresponding contracts and agreements implemented, is 76 months 

from the date of adoption by the Commission of this Financing Decision.  

 

Extensions of the implementation period may be agreed by the Commission’s responsible authorising officer 

by amending this Financing Decision and the relevant contracts and agreements. 

4.3. Implementation Modalities 

The Commission will ensure that the EU appropriate rules and procedures for providing financing to third 

parties are respected, including review procedures, where appropriate, and compliance of the action with EU 

restrictive measures13. 

 

4.3.1 Indirect management with a Pillar assessed entity 

Component A: Georgia – Improving radioactive waste management at the Saakadze centralised waste 

management centre and increasing the Georgian regulatory capabilities 

This action may be implemented in indirect management with the Swedish International Development 

cooperation Agency (SIDA). This implementation entails all activities detailed under chapter 3.2 

(Component A). The envisaged entity has been selected using the following criteria: SIDA is co-funding the 

activities and is working with the Swedish Radiation Safety Authority (SSM) that has the necessary 

competences and privileges (as e.g. tax exemptions) for the project implementation.  

If negotiations with the above-mentioned entity fail, that part of this action may be implemented in indirect 

management with the Science and Technology Center in Ukraine (STCU). The implementation by this 

alternative entity would be justified because of the following criteria: STCU has the necessary competences 

and privileges (as e.g. tax exemptions) for the project implementation. 

 

Component B: Iraq - Strengthening the capabilities of the radioactive waste management 

organisation 

This action may be implemented in indirect management with the French International Development Aid 

(Expertise France International – EFI). This implementation entails all activities detailed under chapter 3.2 

(Component B). The envisaged entity has been selected using the following criteria: EFI is co-funding the 

activities has the necessary competences and privileges (as e.g. tax exemptions) for the project 

implementation. EFI is working with the Agence Nationale pour la gestion des Déchets Radioactifs 

(ANDRA) that has an in-depth knowledge of the local situation based on previous preparatory project and 

all the necessary technical competences. 

 

                                                      
13 www.sanctionsmap.eu. Please note that the sanctions map is an IT tool for identifying the sanctions regimes. The source of the 

sanctions stems from legal acts published in the Official Journal (OJ). In case of discrepancy between the published legal acts and 

the updates on the website it is the OJ version that prevails. 

http://www.sanctionsmap.eu/
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Component C: Central Asia – contribution to the Environmental Remediation Account for Central 

Asia 

This action may be implemented in indirect management with the European Bank for Reconstruction and 

Development (EBRD). This implementation entails all activities detailed under chapter 3.2 (Component C). 

The envisaged entity has been selected using the following criteria: EBRD manages the international multi-

donor Environmental Remediation Account for Central Asia under the supervision of the Assembly of 

Contributors (including the European Union). EBRD has the necessary competences and privileges (as e.g. 

tax exemptions) for the project implementation. 

 

4.3.2 Change from indirect management to direct management due to exceptional circumstances 

In case of exceptional circumstances preventing the implementation of any of the three component through 

indirect management, it will be necessary to launch a call for tender.  

The geographical eligibility in terms of place of establishment for participating in procurement and grant 

award procedures and in terms of origin of supplies purchased as established in the basic act and set out in 

the relevant contractual documents shall apply. 

The Commission’s authorising officer responsible may extend the geographical eligibility on the basis of 

urgency or of unavailability of services in the markets of the countries or territories concerned, or in other 

duly substantiated cases where application of the eligibility rules would make the realisation of this action 

impossible or exceedingly difficult (Article 28(10) NDICI-Global Europe Regulation). 

 

4.4. Indicative Budget 

  EU contribution 

(amount in EUR) 

Indicative third party 

contribution (amount in 

EUR) 

4.3.1 Indirect Management   

Component A: Georgia - Improving 

radioactive waste management at the 

Saakadze centralised waste management 

centre and increasing the Georgian 

regulatory capabilities 

  

Indirect Management with SIDA 5,500,000 Sweden/USA (2,000,000 

Tentative) 

 

Component B: Iraq - Strengthening the 

capabilities of the radioactive waste 

management organisation 

 

  

Indirect Management with EFI 1,700,000 France (160,000) 

Component C: Central Asia – 

contribution to the Environmental 

Remediation Account for Central Asia 

 

  

Indirect Management with EBRD                             10,000,000 Other EBRD donors 

(6,943,000) 

Evaluation – cf. section 5.2 

Audit – cf. section 5.3 

will be covered by another 

Decision 

N.A. 
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Communication and visibility – cf. 

section 6 

N.A. N.A. 

Total 17,200,000 9,103,000 

 

4.5. Organisational Set-up and Responsibilities 

The implementation of component A will be done by indirect management through the Swedish 

International Development cooperation Agency (SIDA) and/or STCU.  

The implementation of component B will be done by indirect management through the French International 

Development Aid (Expertise France International – EFI). 

The implementation of component C, will be done by direct contribution to the European Bank for 

Reconstruction and Development (EBRD). 

As part of its prerogative of budget implementation and to safeguard the financial interests of the Union, the 

Commission may participate in the above governance structures set up for governing the implementation of 

the action. 

 

 PERFORMANCE MEASUREMENT 

5.1. Monitoring and Reporting 

The day-to-day technical and financial monitoring of the implementation of this action will be a continuous 

process, and part of the implementing partner’s responsibilities. To this aim, the implementing partner shall 

establish a permanent internal, technical and financial monitoring system for the action and elaborate regular 

progress reports (not less than annual) and final reports. Every report shall provide an accurate account of 

implementation of the action, difficulties encountered, changes introduced, as well as the degree of 

achievement of its results (outputs and direct outcomes) as measured by corresponding indicators, using as 

reference the Logframe matrix (for project modality). 

 

The Commission may undertake additional project monitoring visits both through its own staff and through 

independent consultants recruited directly by the Commission for independent monitoring reviews (or 

recruited by the responsible agent contracted by the Commission for implementing such reviews).  

: 

The indicators, corresponding data source and baseline are indicated in the logframe matrix above. 

Arrangements for monitoring and reporting will be specified in the terms of reference annexed to the 

indirect management including the mandatory schedule and the stakeholder responsible. 

 

5.2. Evaluation 

Having regard to the nature of the action, a final evaluation will not be carried out for this action or its 

components.  

 

In case an evaluation is not planned, the Commission may, during implementation, decide to undertake such 

an evaluation for duly justified reasons, either on its own decision or on the initiative of the partner. 

 

The evaluation reports shall be shared with the partner country and other key stakeholders following the best 

practice of evaluation dissemination14. The implementing partner and the Commission shall analyse the 

conclusions and recommendations of the evaluations and, where appropriate, in agreement with the partner 

                                                      
14 See best practice of evaluation dissemination  

https://europa.eu/capacity4dev/evaluation_guidelines/wiki/disseminating-evaluations
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country, jointly decide on the follow-up actions to be taken and any adjustments necessary, including, if 

indicated, the reorientation of the project.  

 

The financing of the evaluation shall be covered by another measure constituting a Financing Decision. 

 

5.3. Audit and Verifications 

Without prejudice to the obligations applicable to contracts concluded for the implementation of this action, 

the Commission may, on the basis of a risk assessment, contract independent audit or verification 

assignments for one or several contracts or agreements. 

 

 COMMUNICATION AND VISIBILITY 

Communication and visibility is a contractual obligation for all entities implementing EU-funded external 

actions to advertise the European Union’s support for their work to the relevant audiences. 

To that end they must comply with the instructions given in the  Communication and Visibility Requirements 

of 2018 (or any successor document), notably with regard to the use of the EU emblem and the elaboration 

of a dedicated communication and visibility plan, to be completed for every action at the start of 

implementation.  

These obligations apply equally, regardless of whether the actions concerned are implemented by the 

Commission, the partner country (for instance, concerning the reforms supported through budget support), 

contractors, grant beneficiaries or entrusted entities. In each case, a reference to the relevant contractual 

obligations must be included in the respective financing agreement, procurement and grant contracts, and 

delegation agreements. 

Communication and visibility measures may be funded from the amounts allocated to the action. For the 

purpose of enhancing the visibility of the EU and its contribution to this action, the Commission may sign or 

enter into joint declarations or statements, as part of its prerogative of budget implementation and to 

safeguard the financial interests of the Union. Visibility and communication measures should also promote 

transparency and accountability on the use of funds.  

Effectiveness of communication activities on awareness about the action and its objectives as well as on EU 

funding of the action should be measured.  

Implementing partners shall keep the Commission and concerned EU Delegation/Office fully informed of 

the planning and implementation of specific visibility and communication activities before work starts. 

Implementing partners will ensure adequate visibility of EU financing and will report on visibility and 

communication actions as well as the results of the overall action to the relevant monitoring committees.  

Implementing organisations shall coordinate all communication activities with the respective EU 

Delegations as well as regional communication initiatives funded by the European Commission to the extent 

possible. All communication strategies developed as part of this action shall ensure they are in line with the 

priorities and objectives of regional communication initiatives supported by the European Commission and 

in line with the respective EU Delegation's country-specific communication strategy. 

 

https://ec.europa.eu/international-partnerships/system/files/communication-visibility-requirements-2018_en.pdf
https://ec.europa.eu/international-partnerships/system/files/communication-visibility-requirements-2018_en.pdf
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APPENDIX REPORTING IN OPSYS  

An Intervention15 (also generally called project/programme) is the operational entity associated to a coherent 

set of activities and results structured in a logical framework aiming at delivering development change or 

progress. Interventions are the most effective (hence optimal) entities for the operational follow-up by the 

Commission of its external development operations. As such, Interventions constitute the base unit for 

managing operational implementations, assessing performance, monitoring, evaluation, internal and external 

communication, reporting and aggregation. 

Primary Interventions are those contracts or groups of contracts bearing reportable results and respecting the 

following business rule: ‘a given contract can only contribute to one primary intervention and not more than 

one’. An individual contract that does not produce direct reportable results and cannot be logically grouped 

with other result reportable contracts is considered a ‘support entity’. The addition of all primary 

interventions and support entities is equivalent to the full development portfolio of the Institution. 

 

Primary Interventions are identified during the design of each action by the responsible service (Delegation 

or Headquarters operational Unit).  

The level of the Primary Intervention is defined in the related Action Document and it is revisable; it can be 

a(n) (group of) action(s) or a (group of) contract(s). 

 

Tick in the left side column one of the three possible options for the level of definition of the Primary 

Intervention(s) identified in this action. 

In the case of ‘Group of actions’ level, add references to the present action and other action concerning the 

same Primary Intervention. 

In the case of ‘Contract level’, add the reference to the corresponding budgetary items in point 4.5, 

Indicative Budget. 

 

N.B. An individual Contract that does not produce direct reportable results and cannot be logically grouped 

with other result reportable Contracts is considered a ‘support measure’. 

 

Option 1: Action level 

☒ Single action Present action: all contracts in the present action 

Option 2: Group of actions level 

☐ Group of actions  

Option 3: Contract level 

☐ Single Contract 1  

☐ Single Contract 2  

☐ Single Contract 3  

☐ Group of contracts 1  

  

                                                      
15 For the purpose of consistency between terms in OPSYS, DG INTPA, DG NEAR and FPI have harmonised 5 key terms, 

including ‘Action’ and ‘Intervention’ where an ‘Action’ is the content (or part of the content) of a Commission Financing 

Decision and ‘Intervention’ is a coherent set of activities and results which constitutes an effective level for the operational 

follow-up by the EC of its operations on the ground. See more on the concept of intervention 

https://webgate.ec.europa.eu/fpfis/wikis/display/PCM/Concept+of+intervention
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