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EN 

THIS ACTION IS FUNDED BY THE EUROPEAN UNION 

ANNEX 3 

to the Commission Implementing Decision on the financing of the annual action plan 2023 in favour of 

the Republic of Liberia  

Action Document for ‘Youth Rising’: EU Support to Technical and Vocational Education and 

Training (TVET) for Young People in Liberia (phase II) 

 

ANNUAL PLAN 
This document constitutes the annual work programme in the sense of Article 110(2) of the Financial 

Regulation, and action plans within the meaning of Article 23(2) of NDICI-Global Europe Regulation. 

1 SYNOPSIS 

1.1 Action Summary Table 

1. Title 

CRIS/OPSYS 

business reference 

Basic Act 

Youth Rising: EU Support to Technical and Vocational Education and Training (TVET) 

for Young People in Liberia (phase II) 

OPSYS reference: ACT-61553 

Financed under the Neighbourhood, Development and International Cooperation 

Instrument (NDICI-Global Europe)/ Overseas Association Decision/European Instrument 

for International Nuclear Safety Cooperation Regulation 

2. Team Europe 

Initiative  

No 

3. Zone benefiting 

from the action 
West Africa, Liberia  

The action shall be carried out in selected TVET schools, located in 8 counties in Liberia. 

4. Programming 

document 
Multiannual Indicative Programme (MIP) 2021-2027 for Liberia 

5. Link with relevant 

MIP(s) objectives / 

expected results 

Priority Area 2 – Promoting decent jobs and inclusive growth – Education 

This Action is contributing to MIP specific objective 2.1: Enable youth to respond to 

economic growth opportunities that increase employability and entrepreneurship potential  

and expected results 2.1a) Increased access to affordable and quality technical, vocational 

and tertiary education and 2.1b) Strengthened capacities for employability in agriculture, 

fisheries and forestry businesses, focusing on youth and women 

PRIORITY AREAS AND SECTOR INFORMATION 
6. Priority Area(s), 

sectors 

Priority Area 2: Promoting decent jobs and inclusive growth 

DAC 11330 - Technical Vocational Education and Training  

7. Sustainable 

Development Goals 

(SDGs) 

SDG 4: Ensure inclusive and equitable quality education and promote lifelong learning 

opportunities for all 

SDG 5: Achieve gender equality and empower all women and girls 

SDG 8: Decent work and economic growth 

SDG 17: Partnership for the Goal - Strengthen the means of implementation and revitalise 

the global partnership for sustainable development. 

8 a) DAC code(s) 11330 – Technical Vocational Educational Training  

https://eur-lex.europa.eu/legal-content/EN/TXT/PDF/?uri=CELEX:32021R0947&from=EN
https://eur-lex.europa.eu/resource.html?uri=cellar:d2c24540-6fb9-11e8-9483-01aa75ed71a1.0002.02/DOC_1&format=PDF
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8 b) Main Delivery   

Channel  
41000 United Nations Agency, Fund or Commission: UNIDO and UNICEF  

9. Targets ☐ Migration 

☐ Climate 

☒ Social inclusion and Human Development 

☒ Gender  

☐ Biodiversity 

☒ Education 

☐ Human Rights, Democracy and Governance 

10. Markers 
 (from DAC form) 

General policy objective @ Not targeted Significant 

objective 

Principal 

objective 

Participation development/good governance ☐ ☒ ☐ 

Aid to environment @ ☒ ☐ ☐ 

Gender equality and women’s and girl’s 

empowerment 
☐ ☒ ☐ 

Trade development ☒ ☐ ☐ 

Reproductive, maternal, new-born and child 

health 
☒ ☐ ☐ 

Disaster Risk Reduction @ ☒ ☐ ☐ 

Inclusion of persons with disabilities @ ☐ ☒ ☐ 

Nutrition @ ☒ ☐ ☐ 

RIO Convention markers  Not targeted Significant 

objective 

Principal 

objective 

Biological diversity @ ☒ ☐ ☐ 

Combat desertification @ ☒ ☐ ☐ 

Climate change mitigation  @  ☒ ☐ ☐ 

Climate change adaptation @  ☒ ☐ ☐ 

11. Internal 

markers and Tags: 
Policy objectives Not targeted Significant 

objective 
Principal 

objective 

Digitalisation @ 

           digital connectivity  

           digital governance  

           digital entrepreneurship 

           digital skills/literacy 

           digital services  

☐ 

☐ 

☐ 

☐ 

☒ 

☒ 

☒ 

☐ 

☒ 

☒ 

☐ 

☐ 

☐ 

☐ 

☐ 

☐ 

☐ 

☐ 

Connectivity @ 

           transport 

            people2people 

            energy 

            digital connectivity 

☒ ☐ 

☐ 

☐ 

☐ 

☐ 

☐ 

☐ 

☐ 

☐ 

☐ 

Migration @  ☒ ☐ ☐ 

http://www.oecd.org/dac/stats/addenda-converged-statistical-reporting-directives.htm
https://one.oecd.org/document/DCD/DAC/STAT(2018)9/ADD2/FINAL/en/pdf
https://www.google.com/url?sa=t&rct=j&q=&esrc=s&source=web&cd=&ved=2ahUKEwib--aLwMPvAhUEmVwKHRuhChgQFjACegQIAhAD&url=https%3A%2F%2Feuropa.eu%2Fcapacity4dev%2Ffile%2F108781%2Fdownload%3Ftoken%3DyYLReeC6&usg=AOvVaw1Zs4QC6PHxpt_vhNwV13eZ
https://www.oecd.org/officialdocuments/publicdisplaydocumentpdf/?cote=DCD/DAC/STAT(2020)48&docLanguage=En
https://scalingupnutrition.org/wp-content/uploads/2020/12/OECD_PolicyMarkerNutrition.pdf
https://one.oecd.org/document/DCD/DAC/STAT(2018)9/ADD2/FINAL/en/pdf
https://one.oecd.org/document/DCD/DAC/STAT(2018)9/ADD2/FINAL/en/pdf
https://www.oecd.org/dac/environment-development/Revised%20climate%20marker%20handbook_FINAL.pdf
https://www.oecd.org/dac/environment-development/Revised%20climate%20marker%20handbook_FINAL.pdf
http://www.cc.cec/wikis/display/crisknowledgebase/DAC+-+Chapter+3#DAC-Chapter3-3.6.5.1Digitalisation
https://eeas.europa.eu/sites/default/files/eu-asian_connectivity_factsheet_september_2019.pdf_final.pdf
https://myintracomm.ec.europa.eu/DG/INTPA/devco-management/programming/Pages/index.aspx#thematic-guidance
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(methodology for tagging under development)   

Reduction of Inequalities  

(methodology for marker and tagging under 

development) 

☐ ☒ ☐ 

Covid-19 ☒ ☐ ☐ 

BUDGET INFORMATION 

12. Amounts 

concerned  

 

Budget line (article, item): BGUE-B2023-14.020120-C1-INTPA 

Total estimated cost: EUR 28 000 000 

Total amount of EU budget contribution is EUR 28 000 000 

MANAGEMENT AND IMPLEMENTATION 

13. Type of financing Indirect management through international organisations: United Nations Industrial 

Development Organization (UNIDO) and United Nations Children’s Fund (UNICEF)  

Direct Management through grants 

1.2 Summary of the Action 

Liberia’s population was estimated to be 5 million in 2020, with forecasts predicting 6.4 million in 2030.  In 2020, 

40% of the population was under the age of 15 and population growth is not projected to decrease. As a result, 

pressure on the education system and the labour market in Liberia are extremely high. The global commodity price 

crisis, and combined effects of the Ebola crisis and COVID-19 pandemic, have devastated the Liberian economy 

and worsened youth’s fragility problems.   

Liberian youth suffer from high unemployment, underemployment and vulnerable employment rates. A socially 

and economically marginalised youth poses serious risks to national security, social cohesion and stability. Efforts 

to improve youth’s employability are constrained by a deficient Technical and Vocational Education and Training 

(TVET) sector. Overall, the Liberian TVET sector faces serious shortcomings in terms of quality and relevance, 

access and equity, funding and governance, including outdated and limited equipment; lack of adequately trained 

and incentivised trainers and administrators; lack of an accreditation system and standardised curricula; weak 

linkages between TVET and the productive sectors of the economy; low management capacity and central and 

local levels; lack of gender sensitive measures; lack of coordination between TVET stakeholders; lack of defined 

pathways into and from TVET; and insufficient funding. 

The proposed Action seeks to step up EU support to Liberian youth, to ensure they can acquire relevant skills and 

access decent and quality jobs through vocational and technical training. The proposed action builds on the results 

of EU’s ‘Youth Rising’ project, designed to strengthen the Liberian TVET sector in its capacity to deliver equitable 

and gender-balanced access to high quality and demand-driven TVET in seven counties (six supported by the EU 

and one by the Government of Sweden). 

The second phase of the ‘Youth Rising’ project will replicate the action in the remaining 8 counties. The proposed 

intervention will complement capacity development support at the central and Vocational Training Centre levels 

and strengthen links with the private sector. In addition, the intervention will address equity and inclusiveness 

issues in hard-to-reach counties, with a focus on gender, vulnerable youth, youth with disabilities, and youth at 

risk. The intervention will improve access to TVET in all counties.  

The proposed Action reflects the EU’s political objectives defined in the New European Consensus on 

Development1. It will enhance youth’s employability and Vocational Education and Training (VET) alignment to 

private sector needs.  The Action proposes measures to address gender equity in access to TVET and female paid 

employment, thus contributing to the 2021-2025 EU Gender Action Plan2. It also promotes the engagement of 

young people as strategic partners, supporting their empowerment and participation to contribute to sustainable 

development, equality and peace. Which aligned with the Youth Action Plan in EU External Action (2022-2027)3. 

                                                 
1 OJ C 210 of 30.6.2017. 
2 SWD(2020) 284 final. 
3 JOIN(2022) 53 final. 
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The Action is aligned to the Government of Liberia’s priorities, as stated in the “Pro-Poor Agenda for Prosperity 

and Development (PAPD 2018-2024).  ‘Power to the people’, the first pillar of the four-pronged PAPD strategy, 

focuses on the importance of developing a skilled workforce, with specific emphasis on the role of TVET. 

In general, EU financed TVET support takes into account EU priorities in cooperation, for example forestry, 

digital, agriculture or education itself, including a focus on green and circular economy transition and creation of 

green jobs. Agriculture is one of the selected skills areas in all of our TVET intervention. 

Also, the Action for “From productivity to product, linking peers to peers (P2P)” (current annual action plan 

(AAP)) makes reference to our holistic approach. 

‘Youth Rising 2’ will contribute to an improved match between education offered and (private sector) job market 

demand in food value chains. In a similar vein, the Agence Française de Développement (AFD) financed 

Strengthening Integration through Vocational Education (STRIVE) project (EUR 10 800 000) will complement 

this Action through TVET in the market gardening and fish farming sub-sectors. 

Finally, the Action is relevant to meeting specific targets of Sustainable Development Goals SDG #4 on quality 

education SDG #8 on productive employment and decent work4 and SDG #12 on responsible consumption and 

production. 

2 RATIONALE 

2.1 Context 

Liberia is in the low human development category, positioning 175 out of 189 countries and territories (United 

Nations Development Programme (UNDP), 2020). According to the World Bank’s latest value (2016), 50.9% of 

the population lives below the poverty line. Poverty rates are expected to increase in the coming years, as the world 

economy shrinks, per capita income contracts and food prices rise.    

Liberia’s economy suffers from demand and supply-side constraints. On the demand side, constraints include 

economic underdevelopment, job-poor growth, a non-conducive business environment, weak competitiveness, low 

labour productivity, pervasive informal economy and lack of wage employment and decent work opportunities. 

On the supply side, the problem is primarily one of poor human capital development.  

Youth’s limited access to quality jobs remains a strong hindrance to the country’s productive 

transformation. Young Liberians generally lack employable skills and are ill-equipped to access labour 

opportunities in productive sectors; youth’s limited access to quality and relevant TVET is creating a bottleneck 

in the supply of skilled labour. According to the International Labour Organisation statistics (ILOSTAT) (2022), 

youth unemployment5 stands at 17.2%, with 16.8% for male youth and 18.7% for female youth6. The share of 

youth not in employment, education or training was estimated at 36.3% in 2017.  Dropout rates are high. 2015 data 

indicates that 9.5% of young men completed TVET studies, while only 6.4% of female did.  Research conducted 

within the EU Youth Rising project indicates that TVET pays off in terms of access to wage employment and a 

path out of subsistence farming.  

Despite some advancements made by the Government of Liberia to support change in the TVET sector, notably 

with EU’s support through the Youth Rising project, the Liberian TVET sector continues to suffer from a 

myriad of systemic and structural deficiencies, including: insufficient funding, obsolete curriculum, no 

equipment and dilapidated infrastructure, understaffing and inadequately trained TVET instructors and Vocational 

and Training Centres (VTC) managers; fragmentation in TVET delivery and governance; incipient coordination 

mechanisms; lack of a national assessment system and regulatory body that ensures quality and streamline TVET 

governance. 

“In this context, the actions of the Erasmus+ programme for Capacity Building in the fields of Higher 

Education and of Vocational Education and Training will be promoted to strengthen the capacities of 

the relevant education and training institutions and administrations through international cooperation.” 

                                                 
4 https://sustainabledevelopment.un.org/?menu=1300 
5 Referring to the share of the labour force ages 15-24 without work but available for and seeking employment, modeled ILO estimate. 
6 https://data.worldbank.org/indicator/SL.UEM.1524.FE.ZS. 
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2.2 Problem Analysis 

Priority areas for support / Needs analysis 

Building on the EU’s Youth Rising project achievements, the proposed Action identifies the following strategic 

areas for continued support:  (i) TVET quality and relevance; (ii) TVET access and equity (iii) Governance of the 

TVET sector; (iv) Financing of the TVET sector. Identified priorities in each of the strategic areas are mutually 

reinforcing and closely aligned to the Government of Liberia’s draft Education Sector Plan (2022) and draft 

national TVET policy (2022-2027), expected to be enacted soon. 

(i) Quality and relevance:  

Needs analysis: There is a sharp mismatch between TVET and labour market needs for skilled labour. Market 

oriented TVET programmes are scarce, particularly in hard-to-reach counties. Private sector is only minimally 

involved in TVET governance and delivery; very few Public-Private Partnerships (PPPs) exist.  VTCs are poorly 

equipped, with dilapidated infrastructure, inadequate access to basic facilities, including water, sanitation, and 

power, limited supply of teaching and learning material, and absence of guidance and career counselling services. 

The acute shortage of qualified instructors with practical work experience also contributes to low-learning 

outcomes. VTCs are generally staffed with ageing, unskilled, poorly compensated and demotivated instructors or 

rely on volunteers and contractors.  There is an urgent need to expand the offer of demand-driven skills in Liberia, 

by scaling-up the Youth Rising project to the 8 counties which have not yet received EU/Sweden support.  

Priority areas for support:  

 Identification of emerging trades and skills needs in all counties, including enabling the workforce for a 

green transition; 

 Consolidate a dedicated institution for capacity building of TVET management staff and instructors in the 

Booker Washington Institute and establish a comprehensive Human Resources Development (HRD) plan 

for the TVET sub-sector (building on Youth’s Rising project’s concept note to establish a Centre for 

Professional Training, Research and Innovation (TCPTRI)); 

 Train teachers on new competency-based curricula;  

 Roll-out updated competency-based curriculum and learning materials;  

 Improve links with the private sector, including in the informal economy, with a focus on guidance and 

career counselling services, the establishment of new partnerships and innovative actions to support 

school-to-work transition (e.g., through an Innovation fund to stimulate pursuit of the Self-Employed 

Entrepreneur career pathway; Career Club-based Production Units; out-of-school youth cooperative 

enterprises); 

Enhance TVET staff performance, with a focus on support to entrepreneurship and innovation skills (e.g. 

adapt the Learning Manual for TVET management staff training on Entrepreneurship and Innovation skills 

development to needs of TVET instructors; pilot simulated Work Based Learning systems through TVET 

graduate and/or out-of-school youth Cooperative enterprises).  

(ii) Access and equity:  

Needs analysis: The spatial distribution of TVET students is highly uneven across the country: 43% of VTCs are 

concentrated in Montserrado (in and around the Capital Monrovia), followed by Nimba (23%) and Margibi (12%)7. 

An overwhelming majority (84%) of students are located in the same counties. Bong and Grand Bassa counties 

account for less than 1% of TVET students. Girl’s education is negatively influenced by social norms and gender 

barriers, including low proportion of female teachers, and inadequate water and sanitation facilities in VTCs.  

According to the Ministry of Education, in 2019/2020, only 14,315 students were enrolled in TVET, of which only 

31% were female.  Young Liberian women have significantly higher unemployment rates than young men (41% 

versus 28%). The Youth Rising project has generated a lot of interest from young women in accessing TVET and 

employment opportunities in traditionally male-dominated trades. The vast majority of children with disabilities 

are not enrolled in any type of education, in great part because VTCs lack adequate infrastructure, teaching and 

learning materials for students with disabilities and at-risk and there is a general lack of awareness of disabilities 

                                                 
7 Due to the presence of the Booker Washington Institute. 
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and barriers to access TVET.  Out-of-school children working in the informal sector and youth at risk (e.g., drug 

addicts, street children) also lack access to adapted TVET opportunities.   

Priority areas for support: There is need to develop a responsive labour market, unified TVET governance, 

regulation, and service delivery system, with a focus on the development and adoption of a national-level common 

tools and/or standards for TVET curriculum and/or qualification descriptor development. In particular, there is a 

need to:  

 address the geographical disparity in the supply of skills development opportunities in eight additional 

counties, through the rehabilitation of existing infrastructure, construction of new infrastructure, equipping of 

training facilities, in selected training institutions and priority sectors to match labour market skills 

requirements. 

 ensure that TVET infrastructure and training programmes are more gender responsive and socially inclusive, 

with a focus on: gender; at-risk youth (e.g. Detoxification and rehabilitation programmes); children with 

disabilities; and out-of-school children (e.g., Recognition of Prior Learning (RPL) Assessments for 

knowledge, skills, attitudes and values acquired through on-the-job training systems). 

 Develop and/or operationalise:  

- National framework led by the Ministry of Education (MoE) for accreditation of training providers 

and programmes to assure quality TVET delivery at the national level including RPL assessment;  

- National assessment system under the leadership of MoE that leads to uniform outcomes of TVET 

delivery;  

- National TVET Qualifications Framework (NTVETQF) led by the MoE, which brings all skills 

development in the formal, non-formal, informal sector, as well as basic and post-basic levels of 

education into a unified national qualification (draft already developed); 

- "TVET Curriculum and Qualification Descriptor development cycle" (cf. adopted during the national 

TVET stakeholder consultative workshop, facilitated by the United Nations Industrial Development 

Organization (UNIDO), as a common tool and national standard for enabling the development and 

sustenance of a labour market-responsive unified TVET governance, regulatory and service delivery 

system for Liberia).  

Currently UNIDO has rehabilitated 9 schools and built workshops in 6 counties. The new intervention will extend 

to the remaining 8 counties. One county is under Swedish development aid and coordinated closely by UNIDO. 

(iii) Coordination and Governance:  

Needs analysis: The delivery of TVET in Liberia is still fragmented.  Public TVET provision falls under the 

responsibility of two ministries – the Ministry of Education (MoE), focused on formal vocational education at 

secondary level, and the Ministry of Youth and Sports (MoYS), offering informal short-term vocational training. 

The proliferation of small, low quality, unregulated training companies offering unaccredited courses has also 

become part of the low-quality problem. There is no independent TVET authority in Liberia to guide, direct and 

oversee TVET provision and, at present, no legal framework for underpinning TVET or providing adequate 

mechanisms for coordinating activities between different Ministries, agencies and private providers. Although data 

quality and availability has improved in recent years, it remains deficient.  In the absence of an independent TVET 

authority, in 2014, the President constituted an Inter-Ministerial Taskforce (IMTF) on TVET comprising all 

ministries to be superseded eventually by a TVET Commission. There is a need to support and operationalise the 

IMTF as an interim governance mechanism since the Liberia TVET Commission has not been constituted. 

The lack of funding to support data collection and analysis remains a key problem in the Liberian Education Sector. 

Line Ministries’ low capacity to monitor programme interventions, ensure efficient planning and management, 

including end-user monitoring of supplies and governing the teacher body are also a major challenge.  

Nevertheless, a coordination mechanism has been put in place by the MoE/MoYS with support from development 

partners supporting TVET in Liberia (i.e. EU, Sweden (Swedish International Development Agency - SIDA), 

Germany (Deutsche Gesellschaft für Internationale Zusammenarbeit - GIZ), France (Institut Européen de 

Coopération et de Développement - IECD), a non-governmental organisation (NGO) with funding from AFD), 

and UNIDO).   

Priority areas for support: The National TVET policy foresees the creation of a TVET governance and 
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coordinating body, the Liberia TVET Commission (LiTCOM), to coordinate and oversee all aspects of TVET in 

Liberia. The draft legislation for implementing the national policy has been submitted for Cabinet approval. 

However, the current lack of budgetary allotment for LiTCOM amounts to another case of a missed opportunity - 

another commission without proper implementation. There is also need to consolidate and further improve the 

Educational Management Information System (EMIS), operated by the MoE (e.g., expand data on enrolment at 

national level; capture information on trainer qualifications, TVET financing, and labour market’s skills needs and 

forecasting; increase funding to EMIS). Finally, there is a need to continue building the capacity of staff working 

in the TVET divisions (MoE and MoYS), to ensure that they are equipped to effectively perform their duties with 

regards to policy making and effective policy implementation. 

(iv) Financing of the TVET sector:  

Needs analysis: National education spending on TVET remains extremely low, fluctuating from 0% to a high of 

3.2% of total expenditure over the past eight years8, with technical and vocational education’s budget amounting 

to 10% of public recurrent expenditure in 2018/20199 (up from 5% of overall education expenditure for the period 

2012-2015). The lack of adequate, predictable and sustained financing for public VTCs and skills development in 

general, curtails the implementation of the national TVET policy. Private funding opportunities for TVET remain 

largely untapped because there are only limited incentives for PPPs. With the exception of the 9 TVET schools 

supported by the EU Youth Rising Project, all VTCs in Liberia have serious financial resource constraints. Public 

VTCs rely heavily on government funding, whilst private providers are financed through tuition fees, philanthropic 

donations, and production and sale of goods.  The current centralised structure limits schools’ financing autonomy. 

Public VTCs are often understaffed, and the management staff is poorly skilled, with low capacity in generating 

additional revenue and promoting local PPPs. Teacher salaries are very low, pushing instructors to work in multiple 

jobs or leaving the TVET sector for better paid opportunities.  

Priority actions for support: 

The action aligns with Government of Liberia priorities in skills development reforms, as identified by the draft 

National Policy for Technical and Vocational Education and Training (TVET) 2022-27. 

 Improve governance and coordination of the TVET system. This includes supporting the establishment 

of a coordinating body to regulate TVET delivery and developing the capacity of key staff in TVET 

divisions of line Ministries. 

 Redefine the architecture of TVET funding with a focus on public sector budgetary efficiency, quality 

and relevance outcomes. Priority actions include: developing and implementing internally generated fund 

policies for sustainable skills development funding (e.g. replicating Booker Washington Institute (BWI) 

model in other VTCs); aligning development partners funding with Government of Liberia priorities; 

initiating the process for the formulation of skills development fund and/or training levy to be led by the 

Inter-Ministerial Task Force on TVET (commitment already made in 2015 but where limited progress was 

made). 

 Improve the quality of TVET programmes and delivery.  This includes making progress towards the 

development and implementation of: a national framework for accreditation of training providers and 

programmes; a national assessment system; and a TVET quality assurance framework.  

 Increase enrolment rates in skills development system (incl. pre-tertiary, tertiary, formal, non-formal 

and informal training delivery), with a particular focus on gender and social inclusion issues, and 

improving TVET’s geographical spread (beyond Montserrado), 

 Enhance the relevance of TVET delivery and supporting transition to employment/self-

employment, including by: improving linkages with private sector; formalising relationship and 

responsibilities between training providers and industry; and increasing entrepreneurship in curricula. 

The first phase of the Youth Rising project (currently ongoing) has a strong focus on sustained policy dialogue for 

VTCs’ financial autonomy and the strengthening of production units. Progress has been made in the current Youth 

Rising effort whereby an operational autonomy is supported by the line Ministries. This needs to be closely 

monitored and supported including coordination with the Ministry of Finance and the Liberian Auditing 

                                                 
8 Ministry of Education, draft Education sector plan (2022-27), draft May 2022.   
9 Ministry of Education, draft Education sector plan (2022-27), draft May 2022.   
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Framework. The 9 TVET schools supported by the EU Youth Rising project and the Swedish supported school in 

the north are expected to boost their financial resources through their planned production units. 

Identification of main stakeholders and corresponding institutional and/or organisational issues 

(mandates, potential roles, and capacities) to be covered by the action: 

The Ministry of Education (MoE) offers vocational education at the senior high school level (Grades 10 to 12) 

alongside general education, with some high schools also offering TVET for out of school youths under the 

Accelerated Vocational Training Programme (AVTP). The Department for Instructions is responsible for 

developing and implementing TVET programmes. It’s Bureau of Science, Technology, Vocational and Special 

Education, in particular, is responsible for implementing TVET programmes at the pre-tertiary level in the public-

school systems. It also has a supervisory oversight responsibility of TVET in the private sector and the 

responsibility to ensure that national standards are met. 

The Ministry of Youth and Sports (MoYS) operates vocational training centres offering short term training 

programmes. However, curricula and qualifications are currently not standardised. Typically, MoYS institutions 

target students who have dropped out of high school at or before Grade 10 for training at the basic skills level, 

while students who have completed at least Grade 10 qualify for training at the intermediate level.  

Other ministries involved in relevant TVET policy aspects  are the Ministries of Finance and Development 

Planning; Labour; Commerce; Gender; and Agriculture, which also run non-formal or informal TVET 

programmes.  

The Private Sector is a key stakeholder in TVET, although at present it is not formally involved in TVET 

governance or TVET design and delivery. Some private enterprises have established their own internal training 

programmes and generally don't rely on public VTCs. There is a lack of a TVET specific market information 

system, leading to a weak alignment. 

The main direct beneficiaries of the action are:  

 Liberian youth and young adults enrolled in relevant TVET programmes with EU support, including young 

females, disabled youth, out-of-school youth, rural youth and at-risk youth.  

 Key ministerial staff, with a focus on developing capacity of key staff in the line Ministries to ensure 

they are better equipped to implement the National TVET policy.   

 TVET instructors, administrators and principals, with a particular focus on female instructors; on 

increasing exposure to modern and advanced TVET capabilities; on improving TVET administrators’ 

capacity to build partnerships with the private sector and industry and trace graduates. 

 Key personnel from EMIS Division of the Department of Planning, Research and Development of the 

MoE 

 Selected VTCs, with a focus on rehabilitating infrastructure, modernising equipment, and providing 

adapted training material.  Target institutions will be carefully selected, together with the Government of 

Liberia, based on a risk assessment and their potential to provide quality TVET for youth in urban and 

remote rural areas. 
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3 DESCRIPTION OF THE ACTION 

3.1 Objectives and Expected Outputs 

1.1 Objectives and results 

The Overall Objective: 

To contribute to Liberian youth’s employability and entrepreneurship potential through market-driven TVET 

 

Specific Objectives (SO): 

Specific Objective 1: To improve equitable and gender-balanced access, quality and relevance of TVET  

Specific Objective 2: To inform TVET/Education policies, decision-making and planning with improved 

evidence 

 

Outputs for SO1: 

- Output 1.1: Key Government of Liberia entities are endowed with a robust technical base to support the 

effective governance, planning, management, oversight and delivery of TVET.  

- Output 1.2: Selected VTCs are staffed with instructors, administrators and principals with upgraded skills, 

and infrastructure, equipment and systems are modernised. 

- Output 1.3: Private sector involvement in the Liberian TVET system is increased, including in curriculum 

development, TVET governance and delivery.  

- Output 1.4:  Measures to foster access, enrolment and retention of female youth, persons with disabilities, 

and at-risk youth are streamlined into TVET systems. 

- Output 1.5: Sustained engagement, mentoring and guidance for EU supported TVET schools through the  

TVET Centre for Professional Training, Research and Innovation (TCPTRI). 

Outputs for SO2: 

- Output 2.1: Capacity for data collection, information analysis and decision making for the 

TVET/Education sector is strengthened. 

- Output 2.2: Increased capacity of the Inter-Ministerial Taskforce (IMTF) to operate and convene all actors 

engaged in TVET and maintenance of TVET schools campus. 

3.2 Indicative Activities 

Activities related to Output 1.1 

Activity 1.1.1 Conduct assessments in the 8 targeted Counties10 (i.e. market needs, human resource capacity, 

infrastructure, technology needs, gender and inclusion etc.). 

Activity 1.1.2 Provide Technical Assistance (TA) to the MoE and MoYS TVET bureau staff at national level. 

Activity 1.1.3 Support evidence-based TVET policy and practice. 

Activities related to Output 1.2 

Activity 1.2.1 TA to the TCPTRI key managerial, administrative and technical staff. 

Activity 1.2.2 Design and pilot a merit and/or need-based scholarship fund through the TCPTRI. 

Activity 1.2.3 Recruit TVET teachers and applicants for TVET teacher training in all 8 target counties. 

Activity 1.2.4 Upgrade the training facilities of ten (10) VTCs in the targeted counties. 

Activity 1.2.5 Upgrade the infrastructure of TCPTRI (BWI in Kakata, Margibi County). 

Activity 1.2.6 Analyse and develop school career guidance and counselling programme to support students. 

Activity 1.2.7 Upgrade infrastructure and equip a TVET facility to provide training for at-risk youth. 

Activities related to Output 1.3 

Activity 1.3.1 Establish PPPs between target VTCs and private/industry sectors to expand cooperation. 

                                                 
10 Gbarpolu, Bomi, Grand Cape Mount, Nimba, Grand Bassa, Rivercess, Grand Kru, and River Gee. 
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Activities related to Output 1.4 

Activity 1.4.1 Ensure instructors acquire appropriate pedagogy to deliver on principals of inclusive education. 

Activity 1.4.2 Develop a communication strategy and requirements tailored to the needs of youth. 

Activity 1.4.3 Identify and prioritise training needs for out-of-school/at-risk youth and plan interventions. 

1.5 Sustained engagement, mentoring and guidance for EU supported TVET schools through the TVET Centre for 

Professional Training, Research and Innovation (TCPTRI) 

Activities related to Output 2.1 

Activity 2.1.1 Design and deliver training and methods on data design, collection, analysis and reporting. 

Activity 2.1.2 Undertake activities with the legislature to advance key policy issues and commitments that will 

require changes to the law and / or appropriating additional funding for TVET. 

Activity 2.1.3 Convene policy level discussions to support financial autonomy of VTC supported using BWI as a 

reference model outlined in the TVET National Policy draft 2022-2027. 

Activity 2.1.4 Undertake maintenance on Youth Rising TVET schools in six counties. 

Activities related to Output 2.2 

Activity 2.2.1 Support the IMTF to effectively manage, monitor and engage the TVET sector. 

3.3 Mainstreaming  

Environmental Protection & Climate Change 

Outcomes of the EIA (Environmental Impact Assessment) screening (relevant for projects and/or specific 

interventions within a project): The EIA screening classified the action Category C (no need for further 

assessment). 

Outcome of the CRA (Climate Risk Assessment) screening (relevant for projects and/or specific interventions 

within a project): The CRA screening concluded that this action is no or low risk (no need for further 

assessment).  

The Action will promote imbedding the ‘greening’ elements into TVET through supporting development of 

corresponding standards and curricula, and introducing TVET professions related to green and circular economy, 

including Climate Smart Agriculture and/or renewable energy sources. 

 

Gender equality and empowerment of women and girls 

As per the Organisation for Economic Co-operation and Developmen (OECD) Gender DAC codes identified in 

section 1.1, this action is labelled as  G1. This implies that gender equality is a significant objective.   

The action will promote gender-equitable access to TVET by ensuring that gender concerns are an integral part 

of all planning and decision-making processes in compliance with the Action Plan on Gender Equality and 

Women's Empowerment in External Action 2021-2025 (GAP III)11. A minimum of 30% of female vocational 

instructors will benefit from the programme. In addition, the programme will seek a minimum of between 15% 

and 30% enrolment for female learners depending on the sectors. A TVET gender analysis undertaken in 2017 

will inform the project design.  

 

Human rights:  

The action aims to provide equal access to TVET education opportunities to all Liberian youth, regardless of their 

residence, hence addressing the very unequal distribution of TVET opportunities across the country. In particular, 

rural youth’s mobility is largely affected by the rainy season.  

 

Disability  
As per OECD Disability DAC codes identified in section 1.1, this action is labelled as D1. This implies that 

disability is a significant objective of this action. Inclusion in TVET is new in Liberia. The proposed Action will 

seek the active involvement of the National Union of Organisations of the Disabled, the Division of Special and 

Inclusive Education of the MoE, County Education Officers and the Ministry of Youth and Sports. The action will 

seek to raise awareness of decision and policy makers, instructors, TVET managers and principles and 

communities on barriers affecting persons with disabilities (PWDs) and will develop new pathways for PWDs to 

                                                 
11 SWD(2020) 284 final. 
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TVET, including by adapting training methods, and building capacity of teachers to work with PWDs. The 

availability of data on persons with disabilities is very limited. Under SO2, support to EMIS will include data 

collection on inclusion to give the Ministry of Education and its Division of Special and Inclusive Education better 

visibility on students with disabilities enrolled in TVET. This will inform decision making to orient teaching 

capacity and resources towards Counties that are catering to a larger proportion of students who are disabled.  

 

Democracy 
N/A to this action. 

 

Conflict sensitivity, peace and resilience 

The present project is highly relevant for conflict prevention, peace and resilience in Liberia. Liberia has one of 

the youngest populations in the world. They grow up in an environment shaped by decades of conflict that resulted 

in structural violence and poverty. Population growth will put enormous pressure on the skills development and 

labour market systems to match labour supply and demand. Liberian youth suffer from unemployment and 

underemployment, mainly because the skills they possess do not correspond to the needs of the labour market.  A 

socially and economically constrained young population poses serious risks to national security and social 

cohesion. As a result of relevant and modern training it is expected that most graduates will improve their 

livelihoods and transition to a productive economic activity (formal or informal). Youth benefiting from the 

programme will be able to support extended families during times of hardship and play a leadership role in their 

communities. Another major emerging issue that has a long-term impact on Liberia’s society is the rapid 

acceleration of young people towards drugs, drug addiction and criminality to survive. As these groups become an 

outcast to society they gravitate to the ghettos where they are nurtured and makes it extremely difficult to break 

this cycle, which requires detoxification, rehabilitation and reintegration into society. TVET can play a role to 

provide the necessary life and employable skills necessary to help at-risk you in this transition following they 

receive the necessary health / medical support required to break this cycle.  

 

Disaster Risk Reduction (DDR) 

Some of the skills developed under the action may be relevant to respond to DRR and preparedness (e.g. operation 

and maintenance of heavy duty equipment). Entities responsible for DRR will be consulted during the process of 

market analysis, and curriculum developed accordingly, in conjunction with the Health and Safety Centre 

established under the first phase of the Youth Rising project. This includes first aid training and basic firefighting 

skills.   

There will also be training skills under the action to support and empower youth in the production of own food in 

Liberia.  
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3.4 Risks and Lessons Learnt 

Category Risks  Likelihood 

(High/ 

Medium/ 

Low) 

Impact  

(High/ 

Medium/ 

Low) 

Mitigating measures                        

The Government of Liberia 

political commitment to TVET 

and leadership against agreed 

targets and timeframe can be 

reinforced 

1 Medium Medium Regular policy dialogue between the EU and 

the Government of Liberia will continue and 

will be informed by evidence generated by the 

project. Efforts will be deployed to strengthen 

the technical, administrative and management 

capacities of key staff in the MoE and the 

MoYS to implement TVET sector reform at 

county and national levels. Development 

Partners coordination and dialogue with 

Government of Liberia is reinforced.  

Inter-ministerial collaboration 

in TVET is limited and can be 

improved  

2 Low Low The intervention will support Government of 

Liberia priorities to strengthen TVET 

governance in line with the (draft) national 

TVET policy and the Education Sector Plan 

(ESP). Each Ministry will designate focal 

points for the Action. The Youth Rising 

Project Steering Committee involves all 

relevant stakeholders and will continue to 

operate.  

Limited financing capacity by 

the Government of Liberia 

3 Medium High EU and other donors will systematically raise 

the TVET financing issue in policy dialogue 

with Government of Liberia. In addition, 

ancillary measures to attract and retain 

teachers, and improve VTCs financing 

autonomy will continue to be implemented. 

Public Financial Management (PFM) reform 

support, reinforced and more inclusive 

budgetary process, improved domestic revenue 

generation.  

Private sector engagement with 

the TVET sector is limited 

5 Medium High Private sector will be systematically engaged 

in curricula development activities and TVET 

delivery. In addition, a study on private-sector 

incentives to engage in TVET will be 

conducted, and incentives piloted to build 

partnerships between VTCs and the private 

sector/industry. Lessons from the EU funded 

‘Technical vocational education and training 

by the private sector in Liberia’ project 

implemented by GIZ in partnership with the 

Association of Liberian Construction 

Contractors (ALCC) will inform the Action.  

New graduates from target 

VTCs are not absorbed at the 

expected rates because 

economic growth is slower and 

offers fewer labour market 

opportunities than expected  

6 Medium Medium Project activities are aligned to the needs of the 

labour market. A labour market needs 

assessment will be conducted in each County, 

and a methodology for forecasting skill 

demands will be devised. The training 

programmes will equip graduates with skills in 

demand from potential employers, as well as 
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with skills necessary to run small business and 

service delivery activities.   

Learners, particularly girls, 

suffer from exploitation by 

teachers  

7 Medium Medium TVET Centre for Professional Training, 

Research and Innovation will include training 

on the Code of Conduct for Teachers and 

School Administrators and raise awareness of 

the sanctions foreseen. It has been agreed with 

the MoE and the MoYS that if non-addressed 

sexual and gender-based violence arise in any 

of the targeted schools, the programme will be 

terminated. Information will be made easily 

available to school communities.  

High investment cost in 

training assets, infrastructure 

and curriculum development 

jeopardises long-term 

sustainability.  

8 Medium Medium  A budgeting exercise will be completed to 

ensure the central ministries plan for recurrent 

and investment expenditures over a minimum 

3-5 year period.  Production units will be 

established in an accountable and transparent 

way to generate additional income for the 

VTCs.  Partnerships with international and 

local private sector partners will be established 

to promote long-term engagement of the 

private sector in TVET. Coordination and 

information sharing with other donors will also 

contribute to avoiding duplication, ensuring 

synergies during phase out strategies, 

consolidating outcomes, and ensuring long-

term impact.   

Lessons Learnt 

Below are lessons learnt from the TVET Youth Rising 1 that is currently being implemented in 6 counties:  

● Inter-ministerial collaboration in TVET is limited. 

● Inadequate and unpredictable financing by the Government of Liberia may lead to low retention of TVET 

teachers and instructors, and poor delivery of TVET. 

● Private sector is insufficiently engaged with the TVET sector. 

● New graduates from target VTCs may not be absorbed at the expected rates because economic growth is slower 

and offers fewer labour market opportunities than expected. 

● Learners, particularly girls, may suffer from exploitation by teachers (cf. sex for grades, money for grades, work 

for grades)12. 

● High investment cost in training assets, infrastructure and curriculum development may jeopardises long-term 

sustainability. 

● The mainstreaming of e-learning practice into TVET delivery triggered by the COVID-19 situation will remain 

a permanent feature of TVET instruction, learner experience, as well as institutional management and 

administration. 

● A basic information, communication and technology (ICT) skills training for TVET teachers is necessary to 

ensure effective participation in e-learning. 

● Prioritising recruitment of teachers from serving and volunteer teachers is more time-consuming but more 

sustainable in terms of TVET teacher retention. 

 

 

                                                 
12 IBIS, Concern Worldwide, Norwegian refugee Council and Save the Children (2014), Passing the Test – the real cost of 

being a student.  
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3.5 The Intervention Logic 

Theory of change: If VTCs are staffed with instructors, administrators and principals with upgraded skills, 

modernised infrastructure, equipment and systems, they will deliver better learning outcomes. If key Government of 

Liberia entities are endowed with a robust technical base to support the effective governance, planning, management, 

oversight and delivery of TVET, they will be better able to deliver on national TVET policy objectives. As EMIS is 

strengthened, the Government of Liberia will be better able to anticipate education needs and generate quality 

information that informs TVET policy. As TVET is increasingly aligned to labour market needs, private sector will 

have more incentives to engage in TVET governance, funding and delivery; this will further improve TVET quality 

and relevance. As the offer of demand-driven skills training progressively increases throughout the national territory 

in all Counties, TVET access and equity will improve. As Liberian youth access quality, inclusive and gender-

sensitive TVET, they will acquire the technical skills necessary to access a wider range of employment and self-

employment opportunities. As more youth enter productive sectors (formal or informal), youth, their families and 

their communities will see their livelihoods improve. As VTCs are able to generate additional income and top-up 

teachers’ salaries, retention rates will improve, equipment will be maintained and materials will be available for 

learning.  A trained and skilled young workforce will also decrease poaching of instructors, and will increase the 

productivity of private and industrial sectors. These trends combined will contribute to increasing local incomes, to 

reducing poverty and to promoting inclusive growth. Addressing the spatial, gender-bias gap and equity issues in 

TVET access (e.g., rural, vulnerable disabled youth, and at-risk youth) will improve social cohesion at community 

and national levels. 
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3.6 Logical Framework Matrix 

 

PROJECT MODALITY (3 levels of results / indicators / Source of Data / Assumptions - no activities) 
This indicative logframe constitutes the basis for the monitoring, reporting and evaluation of the intervention. 

On the basis of this logframe matrix, a more detailed logframe (or several) may be developed at contracting stage. In case baselines and targets 

are not available for the action, they should be informed for each indicator at signature of the contract(s) linked to this AD, or in the first progress 

report at the latest. New columns may be added to set intermediary targets (milestones) for the Output and Outcome indicators whenever it is 

relevant. 

- At inception, the first progress report should include the complete logframe (e.g. including baselines/targets).  

- Progress reports should provide an updated logframe with current values for each indicator.  

- The final report should enclose the logframe with baseline and final values for each indicator. 

The indicative logical framework matrix may evolve during the lifetime of the action depending on the different implementation modalities of 

this action.  

The activities, the expected Outputs and related indicators, targets and baselines included in the logframe matrix may be updated during the 

implementation of the action, no amendment being required to the Financing Decision. 
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Results 

Results chain (@): 

Main expected results 

(maximum 10) 

Indicators (@): 
(at least one indicator per expected 

result) 

Baselines 

(values and 

years) 

Targets 

(values and 

years) 

Sources of data Assumptions 

Impact 

Liberian youth’s employability 

and entrepreneurship potential is 

strengthened  

1. Proportion of youth (aged 15- 24 years) 

not in education, employment or 

training  (*GERF 1.12) 

 

2. Percentage of jobseekers who found 

formal employment within 6 months after 

participating in a EU-funded intervention, 

disaggregated by sex, population group, 

disability status, age 

 

Number of TVET graduates achieving 

gainful employment or self-employment 

disaggregated by formal, informal, age, sex 

and vulnerability status 

Unavailable  
National survey 

report 
Not applicable 

Outcome 1 

To improve equitable and 

gender-balanced access, quality 

and relevance of TVET 

1.1 No. of positive quality audits carried out 

by national TVET body in the 10 target 

VTCs supported by the project 

 

1.2 % of graduates followed by job 

placement/career guidance units 12 months 

after completion of their studies from the 10 

target VTCs supported by the project, 

disaggregated by age, sex, vulnerability 

status, urban/rural 

 

1.3 % of running costs covered by 

additional income generated by VTCs 

production units and/or private funding in 

each of the target 10 VTCs supported by the 

project 

 

1.4 Completion rates of female students 

enrolled in the 10 target VTCs, 

disaggregated by age and trade 

 

1.5 Completion rates of vulnerable students 

enrolled in selected technical trades in 10 

target VTC, disaggregated by sex, age, 

tbd tbd 

Project survey 

report 

 

Audit Reports 

 

TVET annual 

report 

The Government of Liberia increase 

the level of political commitment to 

TVET agreed targets, financial 

resources and timeframe. 

 

Inter-ministerial collaboration 

between MoE and MoYS in TVET 

programming improve, in the 

absence of an independent TVET 

authority 

 

Quality Assurance bodies report on 

the satisfactory implementation of 

TVET quality services delivered.     

 

TVET Legislative framework 

adjusted without long delays. 

https://europa.eu/capacity4dev/results-and-indicators
https://europa.eu/capacity4dev/results-and-indicators
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vulnerability status (out-of-school, disabled, 

at-risk), rural/urban 

 

1.6 Number of people who have benefited 

from institution or workplace based 

VET/skills development interventions 

supported by the EU (*GERF 2.14a and 

MIP 2.1a) 

Outcome 2 
To inform TVET/Education 

policies, decision-making and 

planning with improved evidence 

2.1 TVET enrolment data available for all 

Counties 

 

2.1 Labour market’s skills needs and 

forecasting information captured by EMIS. 

tbd tbd 

MoE/EMIS 

Project 

monitoring 

 

Output 1  

related to 

Outcome 1 

1.1 Key oL entities are endowed 

with a robust technical base to 

support the effective governance, 

planning, management, oversight 

and delivery of TVET 

1.1.1 No. of studies produced with EU 

support and used to inform TVET policy 

decisions and/or policy dialogue 

 

1.1.2 No. of MoYS/MoE technical and 

TVET Administration staff trained on 

selected key competencies with project 

support, disaggregated by age and sex 

 

1.1.3 No. of scholarships for MoYS/MoE 

technical staff with overseas study visit 

supported by the project, disaggregated by 

age and sex 

 

1.1.4 No. of TVET governance structures 

supported by the Action, disaggregated by 

type of support provided by the action 

(strategic guidance, technical support, 

mentoring, etc.) 

tbd tbd 

Training Report 

Project 

 

Quarterly Report 

MoE/MoYS staff trained continue to 

serve in current/ similar position in 

the TVET subsector. 

 

Administrative TVET staff is 

appointed using a merit-based 

management approach. 

 

MoE/MoYS enable VTCs to keep the 

funds generated through production 

of workshop activities. 

Output 2  

related to 

Outcome 1 

1.2  Selected VTCs are staffed 

with instructors, administrators 

and principals with upgraded 

skills, and infrastructure, 

equipment and systems are 

modernised 

1.2.1 No. of VTC staff trained at the TVET 

Centre for Professional Training, Research 

and Innovation (TCPTRI) with EU support, 

disaggregated by age, sex, and County 

 

1.2.3 No. of Internal Quality Assurance 

Systems established in 10 target VTCs with 

the support of the project 

 

tbd tbd 

Teacher training 

attendance 

records 

 

Certificate of 

completion 

issued 

 

VTC/Career 

Guidance units’ 

annual reports 

VTCs are capable to generate 

enough funds to maintain/renovate 

their equipment and purchase 

running inputs for TVET workshops 
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1.2.4 No. of VTCs rehabilitated and 

equipped with the support of the project 

incl. a TVET facility for at-risk youth 

 

1.2.5 No. of competency-based modular 

curricula (incl. gender, disability and green 

aspects) developed and validated in 

collaboration with private sector in the 10 

target VTCs supported by the project 

 

 

 

Acceptance 

certificate work 

renovation + 

Acceptance 

equipment 

 

Validation 

Report from 

TVET working 

group 

Financial TVET 

Annual Report 

Output 3  

related to 

Outcome 1 

1.3  Private sector involvement 

in the Liberian TVET system is 

increased, including in 

curriculum development, TVET 

governance and delivery 

1.3.1 No. of curricula developed in 

collaboration with private sector in key 

trades identified by skills needs assessment 

at County level 

 

1.3.2 No. of private actors signing 

partnership agreements with 10 target VTCs 

and engaging in practical training activities, 

disaggregated by type of private actor and 

trainee profile (teacher/graduate; age, sex, 

urban/rural) 

 

1.3.3 No. of direct beneficiaries of the 

Innovation Fund, disaggregated by age, sex, 

vulnerability status, urban/rural 

 

1.3.4 No. of private sector actors engaged 

by the Action (e.g., workshops, 

coordination meetings, training activities, 

outreach etc.), disaggregated by type of 

private actor (e.g., international firms, 

national firms, trade unions, master craft 

person), trade and County 

tbd tbd 

Internship 

Report from 

VTC 

 

Project Quarterly 

Report 

Industry fully engaged in supporting 

a relevant skills development  

 

Trust will be built amongst parties 

involved (particularly between PS, 

VTCs and MoE/MoYS) VTCs are 

motivated and / or instructed to be 

involved in the governance and 

curricula matters accepting a real 

assessment of their performance 

 

VTCs include/establish the 

maintenance and depreciation of the 

facilities and equipment into the 

annual financial plans 

Output 4  

related to 

Outcome 1 

1.4 Measures to foster enrolment 

and retention of female youth, 

disabled youth, and youth at risk 

are streamlined into TVET 

systems 

1.4.1 % of TVET staff trained in inclusive 

education principles including prevention of 

GBV in the 10 target VTC with project 

support 

 

1.4.2 Number of youths out of school or at 

risk trained 

tbd tbd 

VTC annual 

report 

 

Training Report 

Female are motivated to enrol and 

remain in VTCs that have been 

supported by the project. 

 

Industry willingness and readiness 

to engage female trainees in safe 

working conditions in line with 
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gender policy and good practices. 

Output 1 

related to 

Outcome 2 

1.5 Sustained engagement, 

mentoring and guidance for EU 

supported TVET schools through 

the  TVET Centre for 

Professional Training, 

Research and Innovation 
TCPTRI 

1.5.1 No. of schools supported with 

mentoring and monitoring support 

 

1.5.2 No. of teachers supported through the 

TCPTRI 

 

1.5.3 No. of equipment verifications 

completed incl. maintenance assessments 

 

1.5.4 % of TVET schools operating with 

minimal support  

tbd tbd 
Monitoring 

reports 

Management changes at the VTC 

level. Schools not committed to 

efforts and investments made by the 

action. 

Output 2  

related to 

Outcome 2 

2.1 Capacity for data collection, 

information analysis and decision 

making for the TVET/Education 

sector is increased 

2.1.1 No. of EMIS staff trained with EU 

support, disaggregated by age, sex and 

location 

 

2.1.2 No. of new EMIS data collection and 

analysis systems established with EU 

support 

 

2.1.3 No. of quality and monitoring audits 

completed for VTC / TVET schools 

supported by the action 

 

2.1.4 No. of education officers in the 

counties and school levels training on data 

collection 

 

2.1.5 No. of digital tools applied in data 

collection to strengthen accuracy and 

accountability of data collected 

tbd tbd 

Data analysis 

and reports 

Policy 

documents 

School and county education officers 

willing to participate and to 

discharge their duties. 

EMIS personnel willing and 

committed to build a robust data 

collection and analysis framework. 

Output 2 

related to 

Outcome 2 

2.2 Capacity of the Inter-

Ministerial Taskforce (IMTF) is 

improved so that it can operate 

and convene all actors engaged 

in TVET and the maintenance of 

TVET schools campuses. 

2.2.1 No of TVET actors participating in 

the IMTF meetings/activities 

2.2.2 No of Activities and involve of TVET 

stake holders  

2.2.3 number of TVET schools maintain  

Please provide indicators etc 
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4 IMPLEMENTATION ARRANGEMENTS 

4.1 Financing Agreement 

In order to implement this action, it is envisaged to conclude a financing agreement with the Republic of 

Liberia. 

4.2 Indicative Implementation Period  

The indicative operational implementation period of this action, during which the activities described in 

section 3 will be carried out and the corresponding contracts and agreements implemented, is 72 months 

from the date of entry into force of the financing agreement.  

Extensions of the implementation period may be agreed by the Commission’s responsible authorising officer 

by amending this Financing Decision and the relevant contracts and agreements.  

4.3 Implementation of the Budget Support Component 

N/A 

4.4 Implementation modalities 

The Commission will ensure that the EU appropriate rules and procedures for providing financing to 

third parties are respected, including review procedures, where appropriate, and compliance of the 

action with EU restrictive measures13. 

 Direct Management (Grants) 

(a) Purpose of the grant 

Support to the Ministries of Education and Youth and Sport of  Youth Rising TVET schools. This grant will 

contribute to support the operations and convening capacity of the Inter-Ministerial Task Force (IMTF) on 

TVET. 

(b) Justification of a direct grant 

Under the responsibility of the Commission’s authorising officer responsible, a grant may be awarded 

without a call for proposals to the Ministry of Education and the Ministry of Youth & Sports (Government 

entity), selected using the following criteria:  

 National mandate on education and vocational training;  

 Mission to provide quality education, curricula development and skills training for Liberian youth 

and provide life-long learning opportunities; 

 Institution championing the empowerment and provision of youth opportunity programmes. 

The objective of this award is to provide operational support to the work of the line ministries to build their 

capacity to handle day-to-day operations that will permit them to discharge their duties effectively, do 

unfinished works on school buildings, monitor progress and strengthen their governance reach to the VTCs 

supported by the action. This will include taking ownership over basic maintenance requirements required 

to support the VTC towards sustainable operations and management.  

Under the responsibility of the Commission’s authorising officer responsible, the recourse to an award of a 

grant without a call for proposals is justified in article 195(c) of the Financial Regulation; exception to calls 

                                                 
13 www.sanctionsmap.eu. Note that the sanctions map is an IT tool for identifying the sanctions regimes. The source of the 

sanctions stems from legal acts published in the Official Journal (OJ). In case of discrepancy, the OJ prevails. 
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for proposal. This grant may be awarded without call for  proposal to bodies with a de jure or de facto 

monopoly or to bodies designated by Member States, under their responsibility, where those Member States 

are in a de jure or de facto monopoly situation. The two entities identified above are the sole proprietors of 

the TVET and EMIS mandate in Liberia. This will enable the Inter Ministerial Task Force on TVET to 

operate smoothly. 

 Indirect Management with an entrusted entity 

4.4.2.1 UNIDO 

A part of this action may be implemented in indirect management with UNIDO. The implementation by this 

entity entails improving equitable and gender-balanced access, quality and relevance of TVET by 

strengthening links with the private sector and by improving management and delivery capacity at 

governmental and TVET provider levels as in specific objective one and output in section 3. 

The envisaged entity has been selected using the following criteria: The Organization should have a 

experience in working on TVET in the specific Liberian context. It should be able to demonstrated that it 

can help to deliver sustainable quality results in TVET. It should have a track record and be able to rely on 

in-house expertise on engaging the private sector in efforts to modernise the TVET sector and to ensure that 

market-relevant skills training improves the employability of TVET graduates. Preferably, it should have 

experience with South-South Cooperation whereby it is to be noted that the current action brings on-board 

experience from the Southern African Development Community (SADC) and East African Community 

(EAC) countries.  

It should have the full confidence of the Liberian Government. 

In case the envisaged entitiy would need to be replaced, the Commission’s services may select a replacement 

entity using the same criteria. If the entity is replaced, the decision to replace it needs to be justified. 

4.4.2.2 UNICEF 

A part of this action may be implemented in indirect management with United Nations Children's Fund 

(UNICEF). The implementation by this entity entails, informing TVET/Education policies and decision-

making with improved evidence by strengthening capacity of the Education Management and Information 

System (EMIS) through data collection and analysis as indicated in specific objective 2 of section 3 

The envisaged entity has been selected using the following criteria: The international organization has the 

full confidence of the Government of Liberia. The IO has profound knowledge of and experience with the 

Liberian education sector. The IO has profound knowledge of and experience with the  Global Partnership 

for Education (GPE). The IO has proven experience with  data collection and capacity building, the IO has 

knowledge of the EMIS and it’s objective in Liberia.  

In case the envisaged entitiy would need to be replaced, the Commission’s services may select a replacement 

entity using the same criteria. If the entity is replaced, the decision to replace it needs to be justified. 

4.5 Scope of geographical eligibility for procurement and grants 

The geographical eligibility in terms of place of establishment for participating in procurement and grant 

award procedures and in terms of origin of supplies purchased as established in the basic act and set out in 

the relevant contractual documents shall apply subject to the following provisions. 

The Commission’s authorising officer responsible may extend the geographical eligibility on the basis of 

urgency or of unavailability of services in the markets of the countries or territories concerned, or in other 

duly substantiated cases where application of the eligibility rules would make the realisation of this action 

impossible or exceedingly difficult (Article 28(10) NDICI-Global Europe Regulation). 
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4.6 Indicative Budget 

Indicative Budget components EU contribution 

(amount in EUR) 

Indirect management with UNIDO and UNICEF - cf. sections 4.4.2 27 300 000 

SO1: Expand access to quality, inclusive and gender-sensitive TVET relevant 

to labour market needs and strengthen TVET governance and delivery at 

governmental and VTC levels - (UNIDO) 

25 300 000 

SO2: Output 2.1 - Strengthen capacity of the Education Management and 

Information System (EMIS) Department at the Ministry of Education in 

getting data linked to TVET/Education sector in the country (UNICEF) 

2 000 000 

Grants (direct management) – cf. section 4.4.1 

SO2 Output 2.2: Increased capacity of the Inter-Ministerial Taskforce (IMTF) 

to operate and convene all actors engaged in TVET. 

500 000 

Evaluation – cf. section 5.2 

Audit – cf. section 5.3 

200 000 

  

Totals  28 000 000 

4.7 Organisational Set-up and Responsibilities 

The implementing partner will establish the project steering committee with the Ministry of Education and 

the Ministry of Youth and Sports chairing on a rotational basis along with the Aid Management Unit of the 

Ministry of Finance Development Planning. The EU Delegation will participate in all project steering 

committees and will include, when relevant, principals of schools, representatives of private sector, other 

line ministries whereby a commitment is needed to be secured. In addition, other implementing partners 

involved in TVET will be invited for knowledge sharing (i.e. GIZ for private sector TVET action in the road 

/ transport sector, SIDA Project and IECD implementing the AFD funded TVET project in Liberia). This 

will assure coordination amongst all key TVET stakeholders. A technical working group will be established 

for coordination of technical matters with the operational / assistant Ministers of the TVET bureaus in each 

respective line Ministry. The frequency will include 2 PSC meetings per year and 2 technical working group 

meetings per year. As part of its prerogative of budget implementation and to safeguard the financial 

interests of the Union, the Commission may participate in the above governance structures set up for 

governing the implementation of the action. 

5 PERFORMANCE MEASUREMENT 

5.1 Monitoring and Reporting 

The day-to-day technical and financial monitoring of the implementation of this action will be a continuous 

process, and part of the implementing partner’s responsibilities. To this aim, the implementing partner shall 

establish a permanent internal, technical and financial monitoring system for the action and elaborate regular 

progress reports (not less than annual) and final reports. Every report shall provide an accurate account of 

implementation of the action, difficulties encountered, changes introduced, as well as the degree of 

achievement of its results (Outputs and direct Outcomes) as measured by corresponding indicators, using as 

reference the logframe matrix.  The Commission may undertake additional project monitoring visits both 

through its own staff and through independent consultants recruited directly by the Commission for 

independent monitoring reviews (or recruited by the responsible agent contracted by the Commission for 

implementing such reviews). The final report, narrative and financial, will cover the entire period of the 

action implementation There will also be additional monitoring and surveys. 
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5.2 Evaluation 

Due the importance of the action, a mid-term and final evaluation will be carried out for this action or its 

components via independent consultants through a joint mission contracted by the Commission via an 

implementing partner. The mid-term evaluation will be carried out for problem solving and learning 

purposes, in particular with respect to adapting the project to a changing context and making corrections to 

the project based on the lessons of the first phase of implementation. Both a final evaluation and an ex-post 

evaluation will be carried out for accountability and learning purposes at various levels, including for policy 

revision, taking into account in particular the fact that this project pioneers the building of a demand-driven 

TVET system in Liberia. The evaluation of this action may be performed individually or through a joint 

strategic evaluation of budget support operations carried out with the partner country, other budget support 

providers and relevant stakeholders. 

In case an evaluation is not planned, the Commission may, during implementation, decide to undertake such 

an evaluation for duly justified reasons either on its own decision or on the initiative of the partner. The 

Commission shall inform the implementing partner at least 30 days in advance of the dates envisaged for 

the evaluation missions. The implementing partner shall collaborate efficiently and effectively with the 

evaluation experts, and inter alia provide them with all necessary information and documentation, as well 

as access to the project premises and activities. The evaluation reports may be shared with the partners and 

other key stakeholders following the best practice of evaluation dissemination. The implementing partner 

and the Commission shall analyse the conclusions and recommendations of the evaluations and, where 

appropriate, apply the necessary adjustments. Evaluation services may be contracted under a framework 

contract. 

5.3 Audit and Verifications 

Without prejudice to the obligations applicable to contracts concluded for the implementation of this action, 

the Commission may, on the basis of a risk assessment, contract independent audit or verification 

assignments for one or several contracts or agreements. Indicatively, three contracts for audit services shall 

be concluded under a framework contract in the 2nd trimester 2024, 2nd trimester 2026 and 2nd trimester 2028. 

6 STRATEGIC COMMUNICATION AND PUBLIC DIPLOMACY 

The 2021-2027 programming cycle will adopt a new approach to pooling, programming and deploying 

strategic communication and public diplomacy resources.  

It will remain a contractual obligation for all entities implementing EU-funded external actions to inform 

the relevant audiences of the Union’s support for their work by displaying the EU emblem and a short 

funding statement as appropriate on all communication materials related to the actions concerned. This 

obligation will continue to apply equally, regardless of whether the actions concerned are implemented by 

the Commission, partner countries, service providers, grant beneficiaries or entrusted or delegated entities 

such as UN agencies, international financial institutions and agencies of EU member states. 

However, action documents for specific sector programmes are in principle no longer required to include a 

provision for communication and visibility actions promoting the programmes concerned.  These resources 

will instead be consolidated in Cooperation Facilities established by support measure action documents, 

allowing Delegations to plan and execute multiannual strategic communication and public diplomacy 

actions with sufficient critical mass to be effective on a national scale. 
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Appendix 1 REPORTING IN OPSYS  

An intervention (also generally called project/programme) is the operational entity associated to a coherent set 

of activities and results structured in a logical framework aiming at delivering development change or progress. 

Interventions are the most effective (hence optimal) entities for the operational follow-up by the Commission of 

its external development operations. As such, Interventions constitute the base unit for managing operational 

implementations, assessing performance, monitoring, evaluation, internal and external communication, 

reporting and aggregation. 

Primary Interventions are those contracts or groups of contracts bearing reportable results and respecting the 

following business rule: ‘a given contract can only contribute to one primary intervention and not more than 

one’. An individual contract that does not produce direct reportable results and cannot be logically grouped with 

other result reportable contracts is considered a ‘support entities’. The addition of all primary interventions and 

support entities is equivalent to the full development portfolio of the Institution. 

 

The present Action identifies as  

Action level 

☐ Single action Present action: all contracts in the present action  

 

The Overall Objective: Liberian youth’s employability and entrepreneurship 

potential is strengthened through market-driven TVET 

The Specific Objectives (Outcomes) of this Action are to: 

Contract level 

☐ Single Contract 1 Improve equitable and gender-balanced access, quality and relevance of TVET 

by strengthening links with the private sector and by improving management and 

delivery capacity at governmental and TVET provider levels. 

☐ Single Contract 2 To inform TVET/Education policies and decision-making with improved 

evidence by strengthening capacity of the Education Management and 

Information System (EMIS) Division of the Department of Planning, Research 

and Development of the MoE. 

☐ Single Contract 3 Operating Grant Ministry of Youth & Sport and the Ministry of Education  
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