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EN 

THIS ACTION IS FUNDED BY THE EUROPEAN UNION 

 ANNEX 2 

to the Commission Implementing Decision on the financing of the annual action plan in favour of the 

Republic of Mozambique for 2022 – Part 2 

Action Document for Melhorando a Resiliência Climática em Mozambique+ (MERCIM+) 

 ANNUAL PLAN 

This document constitutes the annual work programme in the sense of Article 110(2) of the Financial 

Regulation, within the meaning of Article 23(2) of NDICI-Global Europe Regulation. 

1 SYNOPSIS 

1.1 Action Summary Table 

1. Title 

CRIS/OPSYS 

business reference 

Basic Act 

Melhorando a Resiliência Climática em Mozambique+ (MERCIM+) 

OPSYS: ACT-60962 

Financed under the Neighbourhood, Development and International Cooperation 

Instrument (NDICI-Global Europe) 

2. Team Europe 

Initiative  

Yes, the Action will contribute to the Green Deal for Mozambique Team Europe 

Initiative 

3. Zone benefiting 

from the action 
The action shall be carried out in Mozambique, with specific focus on Zambezia, 

Nampula, Sofala and Cabo Delgado provinces for results 2 and 3  

4. Programming 

document 
Multi Annual Indicative Programme (MIP) 2021 – 2027 for the Republic of 

Mozambique 

5. Link with relevant 

MIP(s) objectives / 

expected results 

MIP’s specific objective 1: “Protect, restore and enhance Mozambique’s natural capital 

and ecosystem services as essential drivers of sustainable growth and resilience”. 

Expected result: “Reduced risks and vulnerabilities of communities to climate change”. 

PRIORITY AREAS AND SECTOR INFORMATION 

6. Priority Area(s), 

sectors 
Priority area 1: Growing Green  

7. Sustainable 

Development Goals 

(SDGs) 

Main SDG (1 only): 13 Climate Action 

Other significant SDGs (up to 9) and where appropriate, targets: 

1 - No poverty; 

2 - Zero hunger 

5 – Gender equality 

10- Reduced inequalities 

14 - Life below water 

15 - Life on land 

16 – Peace, justice and strong Institutions 

8 a) DAC code(s)  740 - Disaster Prevention & Preparedness: 30% 

15110 - Public Sector Policy and Administrative Management: 30% 

15128 - Local government finance: 30% 

DAC Sector 310: Agriculture, Forestry, Fishing: 10% 

https://eur-lex.europa.eu/legal-content/EN/TXT/PDF/?uri=CELEX:32021R0947&from=EN
https://eur-lex.europa.eu/resource.html?uri=cellar:d2c24540-6fb9-11e8-9483-01aa75ed71a1.0002.02/DOC_1&format=PDF
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8 b) Main Delivery   

Channel 
41000 United Nations Agency, Fund or Commission (UN)  

13000 Third Country Government (Delegated co-operation)  

9. Target ☐ Migration 

☒ Climate 

☐ Social inclusion and Human Development 

☒ Gender  

☒ Biodiversity 

☐ Education 

☒ Human Rights, Democracy and Governance 

10. Markers  

 (from DAC form) 
General policy objective @ Not 

targeted 

Significant 

objective 

Principal 

objective 

Participation development/good governance ☐ ☒ ☐ 

Aid to environment @ ☐ ☒ ☐ 

Gender equality and women’s and girl’s 

empowerment 

☐ ☒ ☐ 

Trade development ☒ ☐ ☐ 

Reproductive, maternal, new-born and child 

health 

☒ ☐ ☐ 

Disaster Risk Reduction @ ☐ ☒ ☐ 

Inclusion of persons with  

Disabilities @ 

☒ ☐ ☐ 

Nutrition @ ☒ ☐ ☐ 

RIO Convention markers  Not 

targeted 

Significant 

objective 

Principal 

objective 

Biological diversity @ ☐ ☒ ☐ 

Combat desertification @ ☐ ☒ ☐ 

Climate change mitigation  @  ☐ ☒ ☐ 

Climate change adaptation @  ☐ ☐ ☒ 

11. Internal markers 

and Tags: 
Policy objectives Not 

targeted 
Significant 

objective 
Principal 

objective 

Digitalisation @ 

Tags:   digital connectivity  

           digital governance  

           digital entrepreneurship 

           job creation 

digital skills/literacy 

digital services  

☐ 

 

☒ 

☐ 

☐ 

☐ 

☐ 

☐ 

☐ 

☐ 

☐ 

☐ 

☐ 

☐ 

☐ 

☐ 

Connectivity @ 

Tags:   transport 

            people2people 

            energy 

            digital connectivity 

☒ ☐ 

☐ 

☐ 

☐ 

☐ 

☐ 

☐ 

☐ 

☐ 

☐ 

Migration @  

(methodology for tagging under development) 
☒ ☐ 

 

☐ 

 

Reduction of Inequalities  

(methodology for marker and tagging under 

development) 

☒ ☐ ☐ 

Covid-19 ☒ ☐ ☐ 

BUDGET INFORMATION 

http://www.oecd.org/dac/stats/addenda-converged-statistical-reporting-directives.htm
https://one.oecd.org/document/DCD/DAC/STAT(2018)9/ADD2/FINAL/en/pdf
https://www.google.com/url?sa=t&rct=j&q=&esrc=s&source=web&cd=&ved=2ahUKEwib--aLwMPvAhUEmVwKHRuhChgQFjACegQIAhAD&url=https%3A%2F%2Feuropa.eu%2Fcapacity4dev%2Ffile%2F108781%2Fdownload%3Ftoken%3DyYLReeC6&usg=AOvVaw1Zs4QC6PHxpt_vhNwV13eZ
https://www.oecd.org/officialdocuments/publicdisplaydocumentpdf/?cote=DCD/DAC/STAT(2020)48&docLanguage=En
https://scalingupnutrition.org/wp-content/uploads/2020/12/OECD_PolicyMarkerNutrition.pdf
https://one.oecd.org/document/DCD/DAC/STAT(2018)9/ADD2/FINAL/en/pdf
https://one.oecd.org/document/DCD/DAC/STAT(2018)9/ADD2/FINAL/en/pdf
https://www.oecd.org/dac/environment-development/Revised%20climate%20marker%20handbook_FINAL.pdf
https://www.oecd.org/dac/environment-development/Revised%20climate%20marker%20handbook_FINAL.pdf
http://www.cc.cec/wikis/display/crisknowledgebase/DAC+-+Chapter+3
https://eeas.europa.eu/sites/default/files/eu-asian_connectivity_factsheet_september_2019.pdf_final.pdf
https://myintracomm.ec.europa.eu/DG/INTPA/devco-management/programming/Pages/index.aspx
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12. Amounts 

concerned 

 

Budget line(s) (article, item): BGUE-B2022-14.020122-C1-INTPA 

Total estimated cost: EUR 15 850 000 

Total amount of EU budget contribution EUR 15 000 000 

This action is co-financed by UNCDF for an amount of EUR 850 000 

MANAGEMENT AND IMPLEMENTATION 

13. Type of financing  Indirect management with United Nations Capital Development Fund (UNCDF) 

Indirect management with the entities to be selected in accordance with the criteria 

set out in section 4.4 

1.2 Summary of the Action  

Mozambique is a petri dish of climate change. It is a large, growing, resource- and biodiversity-rich country where 

magnitude and impact of climate shocks have become so enormous over last few decades to make any further 

hesitations or delay of decisive interventions untenable. The increasingly frequent and devastating cyclones, the 

longer and more extensive droughts, recurrent floods and erratic rain patterns are marring Mozambique’s 

development potential and raise every year the obstacle that most of the population - especially vulnerable groups - 

have to overcome in their strive out of poverty.  

As the first of a multi-annual set of interventions intended to contribute to tackle these challenges, gearing the new 

cycle of EU support towards Green Deal principles and commitments, this Action will deliver on the EU’s 

commitment to step up international action for climate resilience1. It will do so by addressing selected bottlenecks 

hampering Mozambique’s capacity to adapt efficiently to climate change, and supporting the expansion of concrete 

adaptation interventions on the ground.  

First, on the institutional front, capacities would receive a boost on two main strategic functions: strengthening inter-

ministerial coordination structures and processes (for a genuine whole-of-economy approach to climate change) and 

- most importantly - building state of the art Measuring, Reporting and Verification (MRV) capacities. The latter 

are essential to ground policies and interventions on solid data and - critically - to provide the country with the 

necessary tools to engage in the global climate architecture and access dedicated, badly-needed financial resources. 

Secondly, the action intends to expand and reinforce the EU flagship MERCIM2 intervention, contributing to the 

implementation of Local Adaptation Plans (LAPs) through the financing of climate resilient socio-economic 

infrastructures in selected districts, strengthening resilience of communities through a participatory model which 

develops in parallel local authorities’ knowledge and capacities. 

Finally, the Programme would engage local communities and civil society, including women and women’s 

organisations, organisations of persons with disabilities, and others in inclusive emergency response and coping 

strategies, while supporting the dissemination and enactment of sustainable and climate-resilient solutions aimed at 

reinforcing their livelihoods. 

The programme contributes directly to SDG 13 (climate action) and is delivering on SDG 1 (no poverty), 2 (zero 

hunger), SD5 (gender equality) 14 (life below water) and 15 (life on land).  

This Action is embedded within the framework of the Team Europe Initiative “Green Deal for Mozambique” 

(GDxM) and its “engage-protect-grow” integrated approach and will contribute directly to strategic objectives 13 

and 24 of the TEI Joint Intervention Logic.  

Within the TEI framework, it will build on EU Member States-funded successful interventions and also provide a 

strong example of complementarity, as several MS (such as Sweden and Belgium) are supporting the 

implementation Local Adaptation Plans (LAPs) with very similar methodologies in other areas of the country. 

                                                      
1 EU Adaptation Strategy adopted, February 2021. 
2 Melhorando a Resiliência Climática em Moçambique (MERCIM) – Financing Agreement N°MZ/DCI-ENV/040-491: GCCA+ Building 

Local Climate Resilience in Mozambique. 
3 TEI GDxM JIL S.O.1: Protecting, restoring and enhancing natural capital. 
4 TEI GDxM JIL S.O.2: Increasing access to socio-economic opportunities for people benefitting from resilient, low-carbon and sustainable 

infrastructure. 
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2 RATIONALE 

2.1 Context 

Mozambique remains one of the bottom ten countries in the world in terms of human development5, suffering 

increasing inequality6, including significant gender differences7, and substantial disparities between north and south 

(with high levels of poverty concentrated in the former) and between urban and rural areas, as well as conflict 

affected areas in the North. Poverty affects close to half of the population (48.4%) that live - mainly in rural areas - 

below the 1.9 USD per day poverty line. While progress has been made in recent years8, due to growth in the 

economy’s emerging sectors (such as services and extractive), evidence shows that the distribution of income is 

increasingly unequal, undermining the benefits of any (fragile) economic growth. 

Mozambique is also one of the most risk-prone countries to weather-related hazards and to the impact of climate 

change in the world9, experiencing with increasing regularity floods, droughts and cyclones and severely suffering 

from coastal erosion, rising water levels and soil salinization. Historical climate analysis10 for the country shows 

temperatures already increasing and growing rainfall variability. With its fragile socioeconomic conditions and high 

levels of poverty and underdevelopment, sensitivity to the effects of climatic extremes is further intensified, 

particularly for women, for whom agriculture is the main activity in the communities, and for all those whose 

livelihoods depend on the ecosystem11. 

Mozambique’s vulnerability results from multiple factors: i) physical location along the coast of the Indian ocean, 

where dozens of cyclones are formed each year, and downstream of nine international river basins; ii) high 

dependency on climate sensitive productive sectors (e.g. subsistence agriculture, livestock, and fisheries12); iii) 

interlinkages with high levels of poverty, in a context of limited Government’s response capacities, challenges as 

regards the rule of law and vulnerable socio-economic and food systems; iv) overlapping between climate change 

risks and conflict dynamics in certain region of the country; v) environmental degradation due to extractive 

industries and other types of natural resources exploitation.  

Cyclones, flooding and droughts affect about 2 million13 people every year, with an impact on the economy 

estimated by the World Bank at USD 7.6 billion dollars by 2050. In 2019, two powerful cyclones (Idai and Kenneth) 

submerged about 80% of the Country’s second major city (Beira), flagging Mozambique’s urgent need for vigorous 

climate change adaptation measures, and triggered additional funding and interventions on climate change by 

multiple partners, including the European Union14.  

This vulnerability is exacerbated by increasing ecosystem and natural capital degradation. Reports by the 

Ministério da Terra, do Ambiente e do Desenvolvimento Rural (MITADER15) in 2018, highlighted that between 

2003 and 2016 Mozambique lost, on average, 267,029 ha/year (0.79%) of forest cover16. If current trends prevail, 

this is expected to increase to about 514,000 ha/year by 2030. As the majority of the population (60%) and major 

cities are located along the coast, coastal resources and ecosystem are likely to suffer the most. Reports17 show that 

mangrove forest has dropped from nearly 400,000 ha in 1990 to nearly half of it (between 225-288,000ha) in 2016. 

Over the past 3 years Mozambique lost further 43 ha/year, with 89% of such mangrove deforestation occurring in 3 

provinces: Sofala, Cabo Delgado and Zambézia. 

Cabo Delgado and Nampula in the north and Sofala and Zambezia in the central part are the most populous provinces 

and among the poorest. In addition, since 2017 a brutal and growing insurgency, leading to large numbers of IDPs 

and considerable loss of lives and property, is evolving in the northern province of Cabo Delgado. Their climatic 

                                                      
5 Ranked 181 (out of 189) in the 2020 Human Development Index. 
6 Gini-coefficient rose to 0.54 (2014/15) from 0.47 (2008/9), placing Mozambique among the most unequal countries in Sub-Saharan Africa. 
7 Human Development Index is 0.39 for women compared to 0.44 for men. 
8 Reduction in poverty rate between 2008/9 and 2014/15 period of over 10 percent, from 58.7 percent to 48.4, respectively. 
9 The 2017 Global Climate Risk Index ranked Mozambique as the country most affected by climate change in 2015 
10 Food security and livelihoods under a changing climate in Mozambique, WFP, March 2021. 
11 https://www.boell.de/sites/default/files/assets/boell.de/images/download_de/ecology/Mozambique.pdf 
12 The agriculture sector accounts for ca. a quarter of GDP and generate income of over 70% of the population. 
13 Total population 27 909 798 (2017 Census, Instituto Nacional de Estatística (INE)). 
14 This includes for example the European Union, EUR 5 million MERCIM program for the period 2019-2023. 
15 Predecessor of the current Ministério da Terra e Ambiente (MTA). 
16 Deforestation and degradations are due mainly to small scale farming (65%), urbanization (12%) extraction of wood products such as timber 

and construction material (8%), wood fuels (7%), commercial farming (4%) cattle rearing (3%) and mining (1%). 
17 Macamo (2021) and FNDS (2021). 
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projections indicate marked temperatures increase, more frequent and intense dry spells as well as exacerbated risks 

of floods and cyclones. The densely populated coastal lowlands will suffer by growing erosion, saltwater intrusion, 

loss of vital infrastructure and the spread of diseases such as malaria, cholera, and influenza. Changing rainfall 

patterns will lead to a decrease of soil water recharge, affecting ground water resources and the water table, while 

reduction of river flows will decrease the availability of surface water. 

Climate change has disproportionate effects on women and girls, since they are more dependent on natural 

resources for household and productive tasks. Women are usually responsible for crop production (men are in charge 

of livestock) and availability of food and water for the household. Women’s rights and control over natural resources 

are limited and they are often underrepresented in decision-making bodies, particularly women from more 

marginalised groups, such as women with disabilities. Women’s burdens are aggravated when men migrate to urban 

areas or abroad (common coping strategy to climate-related hazards)18. In many areas, over 50% of households are 

female-headed. Climate change has also had a direct and indirect impact on the effective enjoyment of a wide range 

of human rights for everyone, including persons with disabilities. 

Mozambique has been a party to the UNFCCC since 1995 and has committed to reducing its carbon emissions. The 

country has also ratified the Hyogo Framework for Action (2005-2015) encouraging the adoption and 

implementation of disaster risk reduction legislation, as well as the Kyoto Protocol in 2005 and the Paris Agreement 

in November 2017. In addition, the country has also developed an integrated national climate change institutional 

framework, built upon several key legislative acts and development policies. The Ministry of Land and Environment 

(MTA) is responsible for climate change management and is the focal point for the UNFCCC. The main internal 

programmatic instrument is the National Climate Change Adaptation and Mitigation Strategy 2013-2025 

(ENAMMC). An updated Nationally Determined Contribution19 (NDC), closely aligned to the ENAMMC, was 

submitted to UNFCCC secretariat prior to COP26. Meanwhile, at the local level, MTA has been leading the 

elaboration of Local Adaptation Plans (LAPs) in close cooperation with districts and municipalities, so that in 2022, 

122 districts and municipalities have a LAP. Regarding Disaster Risk Management the National Institute for 

Disaster Risk Management and Reduction (INGD) has the coordinating mandate which is built on the National 

Disaster Risk Reduction Master Plan 2017-2030 (PDRRD). Its integration with the climate change strategy is still 

work in progress, as it is the case for the overall inter-institutional systemic coordination.  

Recognising the more severe impact that climate change has on women, Mozambique was the first country in the 

world to develop a Gender, Environment and Climate Change Strategy and Action Plan in 2010. The commitment 

to gender mainstreaming has been referenced in key policy documents in the sector since then, including the Climate 

Change and Gender Action Plan for the Republic of Mozambique20. 

In terms of resources, even though climate change is integrated in the Government of Mozambique five-year plan 

2020-2024, actions on climate resilience remain heavily dependent on external financing. In the absence of clear 

tagging of dedicated public expenditure within the State Budget, it is yet not possible to assess the level of spending 

contributing to the national climate change agenda, both in terms of mitigation and adaptation, by key sectors. 

Mozambique joined the NDC Partnership in 2017 and launched its Partnership Plan in November 2018. This 

outlines climate change priorities of 21 Government institutions and has support from 18 development partners. 

Mozambique is working on transformational changes, including developing large-scale climate-resilience and 

adaptation investments, renewable energy projects, and a comprehensive MRV system, as well as gender 

mainstreaming of its Climate change action. 

Over the last ten years, the EU and its Member States (including Belgium, Sweden, France, Germany, Italy and 

Denmark) have provided significant support to Climate Action in Mozambique. Within the EU Green Deal TEI, 

ongoing and expected investment over the 2020-2027 period is projected to reach 1 billion EUR (for adaptation and 

mitigation).  

More specifically on Local Adaptation Plans, the EU21, Sweden and Belgium have financed implementation in 17 

districts over the past 4 years: Belgium and Sweden were active in Inhambane and Gaza and the EU in Nampula 

and Zambezia. All partners will keep expanding their support to LAPs’ implementation in their new programming 

cycle, maintaining the same geographical division of labour. 

                                                      
18 Arnall, A.H. (2006): Understanding Adaptive Capacity at the Local Level in Mozambique. ACCRA. http://community.eldis.org/.5af30949/ 

Mozambique_Synthesis_Report_3_WEB.pdf 
19 https://www4.unfccc.int/sites/ndcstaging/PublishedDocuments/Mozambique%20First/NDC_EN_Final.pdf. 
20https://genderclimatetracker.org/sites/default/files/Resources/2014_IUCN_Climate-Change-Gender-Action-Plan-

Mozambique.pdf 
21 Through the GCCA+ Building Local Climate Resilience in Mozambique (MERCIM) – ENV/2017/040-491 
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Other important donors are the US, the UK and the World Bank. Several UN agencies (WFP, UNICEF, FAO, 

UNDP, and UNCDF) and international NGOs (Care, Save The Children, Concern, and Oxfam) have been 

implementing programmes on climate resilience. 

2.2 Problem Analysis  

Changing climatic conditions may act as “threat multiplier,” interacting with existing conflict drivers such as 

political and economic instability, inequality, poverty, weak governance, human right abuses, and historical 

grievances that exacerbate existing conflicts or trigger new ones22.   
 

Weak institutional and technical means for effective climate action 

Acknowledging the country’s extreme exposure to climate risks, which puts at risk laboured development gains, the 

governments of Mozambique adopted a comprehensive climate change policy over the last decade. At international 

level, the Country is fully committed to the climate regime as identified in the UNFCCC, the Kyoto Protocol and 

the Paris Agreement. To this aim, the new NDC established domestic greenhouse gases (GHG) emissions mitigation 

efforts and adaptation actions, and identified the financial needs to effectively operationalize its national climate 

action agenda.  
 

Absence of adequate tools for monitoring and reporting the implementation of climate change policy  
In 2015, the Government approved the National System for Monitoring and Evaluating of Climate Change 

(SNMAMC). Despite improvements in its reporting and monitoring capacity on GHG emission, SNMAMC’s 

implementation was undermined by inadequate institutional arrangements, lack of technical capacity and 

insufficient financial resources. In addition, under the provisions of the Enhanced Transparency Framework (ETF) 

of the Paris Agreement23, signatory countries are to provide on a regular basis information on their greenhouse gases 

inventories and the implementation of their NDCs. Meeting these provisions (setting-up of a measuring, reporting 

and verification (MRV) system) will require substantial improvements to the current system. In 2021, the 

institutional arrangements required to set up a robust tracking system (MRV) on climate action were outlined in the 

Road Map for the MRV system implementation. However, there are still many weaknesses hampering proper 

operationalization: 1) insufficient coordination among ministries 2) little information sharing and collection, 

especially between different territorial levels of public administration; 3) lack of consistent procedures and 

regulations to operationalize the information sharing mechanisms. The quality of the national MRV system is 

essential to enhance the reputation and accuracy of national data (including sex-disaggregated data) and instrumental 

to access climate finance. 
 

Mozambique has been facing significant challenges in mobilizing and accessing climate finance 
Despite progress achieved on climate action planning, Mozambique's access to climate finances is insufficient 

against the tremendous needs. Current climate finance mobilization covers 17% of the financing needs of the 

country’s NDC and resources mobilized during the period 2010-2019 averaged around USD 320 million per year. 

From 2019 to date, International Climate Funds24 approved a mere 64 million USD for activities in Mozambique: 

financing needs for the implementation of the updated NDC (2020-2025) are estimated at 7.5 billion USD.  
 

Article 6 financial mechanism of the Paris Agreement, which focuses on carbon markets, will be an important 

way to mobilize additional financing for the implementation of Mozambique's NDC. International cooperation 

through carbon markets can bring additional public and private finance and catalyse emissions reductions in 

countries hosting the mitigation activity. Mozambique needs support to negotiate appropriate rules for the financial 

mechanisms described by Article 6 so that they reflect its specific needs. 
 

Insufficient multi-sectorial planning, budgeting and coordination of climate change 
Addressing the impacts and building resilience to Climate Change requires a multi-sectoral and integrated approach, 

both at central and decentralized level. While Climate Change considerations have been mainstreamed through 

                                                      
22 United Nations General Assembly (UNGA), Report of the Secretary General, Climate change and its possible security implications, 64th 

session, UN Doc A/64/350 (11 September 2009). 
23 As defined in the Decision 18/CMA.1, under the provisions of the Enhanced Transparency Framework (ETF) established by the Paris 

Agreement, parties are required to provide regular information through a Biennial Transparency Report (BTR) on, inter alia, their national 

GHG inventories and information necessary to track progress in implementing and achieving NDCs. 
24 Green Climate Fund (GCF), Global Environment Facility (GEF), Adaptation Fund (AF), Climate Investment Funds (CIF), Special Climate 

Change Fund (SCCF), Least Developed Country Fund (LDCF), Climate Technology Centre and Network (CTCN), NAMA Facility. 
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several key policy documents over the past decade25, specific actions were not adequately planned and budgeted by 

key sectoral ministries.  

Progress in local adaptation planning but limited implementation  

Responses to climate change are most effective when designed in a participatory and inclusive manner, in 

accordance with locally prioritized needs. In this perspective, local governments are best placed to promote and 

implement adaptation actions. Acknowledging this, the Government has been leading the elaboration of Local 

Adaptation Plans (LAP) in close cooperation with districts and municipalities. To date 121 districts have a LAP (out 

of 153). However, in the absence of adequate financial resources at district level, only 28 were implemented so far. 

In the provinces of Cabo Delgado and Sofala none of the - respectively - 8 and 12 approved LAPs are being 

implemented. In Nampula and Zambezia, only 6 (out of 15) and 4 (out of 15) of the approved LAPS are being 

implemented26.  
 

Depletion of natural resource base exacerbates vulnerability to climate change 
Natural capital provides crucial eco-system services (water cycle, food production, construction material, biomass 

fuel) that are vital to rural livelihoods and to climate change mitigation; it also offers carbon sinks and protection of 

coastal areas and soil protection functions (e.g. forests, mangrove) as well as protection to physical infrastructure 

and landscapes by reducing the impact of weather related shocks. Mozambique has been facing the constant 

depletion of its natural resources over the last decades, mainly driven by demographic pressure, unsustainable 

practices and high levels of poverty. The current exploitation model of the natural resource base generates a vicious 

circle, with people living in most vulnerable situations becoming more exposed to climate change risks and further 

dragged into destitution. Against this backdrop and as recently stressed27 by the latest IPPC report28, ecosystem 

(nature) based solutions need to be fully integrated in disaster risk reduction and climate change adaptation 

interventions.  

Main stakeholders  

The Ministry of Land and Environment (MTA) is the focal point for the UNFCCC in Mozambique and is 

responsible to coordinate and implement policies and programmes on climate change. MTA is also in charge of 

policy development and implementation in the areas of environment, forests, territorial planning, protected areas 

and land management.  

The National Institute for Disaster Management (INGD) under the Ministry of State Administration and Civil 

Service (MAEFP) coordinates work on disaster risk planning and management and carries out some implementation 

tasks. Under INGD, more than 1,500 local committees for disaster risk reduction and management (CLGRD) have 

been created at provincial and district levels, and special units for rescue and emergency response were established.  

Both MTA and INGD have mandates on coordination on climate change. MTA is concentrating on climate change 

adaptation and mitigation efforts, while INGD coordinates disaster risk management and - increasingly - climate 

resilience.  

The Ministry of Economy and Finance (MEF) has the responsibility for national development planning, overall 

budget coordination and prioritization of expenditure. The National Meteorological Institute (INAM) under the 

Ministry of Transport and Communications (MTC) oversees meteorological services and the National Directorate 

of Water (DNGRH) under the Ministry of Public Works, Housing and Water Resources (MOPHRH) is responsible 

for water resources management. Both DNGRH and INAM have the responsibility for collecting and disseminating 

information derived from hydro-meteorological monitoring networks. The Ministry of Agriculture and Rural 

Development (MADER) and the Ministry of Inland waters and Fishery (MIMAIPS) also have responsibilities 

regarding adaptation on agriculture production and food security. 

At district level, the District Community Councils meet twice a year to advice the district government on support 

to projects and other issues. Within the district administration, the department of planning and infrastructures (SDPI) 

is the one dealing with issues of climate change in addition to its mandate for disaster risk/relief activities as well as 

for all public works. 

                                                      
25 National Adaptation and Mitigation Climate Change Strategy (NAMMC), Green Economy Action Plan, Disaster Risk Reduction Master 

Plan, National Climate Change Monitoring and Evaluation Framework (SNMAMC), Intended Nationally Determined Contribution (INDC, 

2015), National Development Strategy, REDD+ Strategy, Strategy for Basic Social Action, National Determined Contribution (NDC, 2018) 
26 In these provinces live around 50% of the national population (Cabo Delgado 2.3 million, Nampula 5.7, Zambezia 5.1 and Sofala 2.3). 
27 “Safeguarding biodiversity and ecosystems is fundamental to climate resilient development, in light of the threat’s climate change poses to 

them and their roles in adaptation and mitigation. Comprehensive, effective, and innovative responses can harness synergies and reduce trade-

offs between adaptation and mitigation to advance sustainable development”. 
28 IPCC, AR6 (2022). 
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Next to the benefit for the whole Mozambican society, the main beneficiaries of the Action are the communities of 

the targeted districts in the 4 provinces. Their active involvement in the definition of the LAPs and the prioritization 

of the main climate resilient socio-economic infrastructures are crucial for the achievement of the programme’s 

outcome as well as its sustainability. Communities will be at the centre of the consultation processes at district level, 

both during the possible update exercise of the Plans (if necessary) and during the prioritization exercise of 

investments. Women and youth, including people with disabilities, will be especially empowered to be active 

members/actors of change within their communities, while ensuring that all members of community and in particular 

the groups in more disadvantaged situations (usually the most affected by climate change) are benefitting from this 

action. 

3 DESCRIPTION OF THE ACTION 

3.1 Objectives and Expected Outputs 

The Overall Objective (Impact) of this Action is to improve climate resilience in Mozambique.   

The Specific Objective (Outcome) of this action is to support the Government (central, provincial and local) of 

Mozambique in implementing climate change strategies and actions for the benefit of all, women and men in all 

their diversity.  

The Outputs to be delivered by this action contributing to the corresponding Specific Objective (Outcome) are: 

1. A National Strengthened Transparency Framework is established. 

2. Capacities and facilities of local entities (municipalities, districts and communities) for inclusive 

climate change adaptation and risk reduction are strengthened  

3. Communities’ preparedness, response and adaptive capacities to weather related hazards are 

strengthened to ensure women and men, in all their diversity, participate in climate change solutions.  
 

3.2 Indicative Activities 

Output 1: A National Strengthened Transparency Framework is established  

The main activities are related to the establishment of a National Strengthened Transparency Framework (ETF) 

as foreseen in the updated NDC, improving effectiveness of climate change coordination and increase access to 

climate finance.  
 

1.1. Establishment of a National Measurement, Reporting and Verification (MRV) system for mitigation, 

adaptation and climate finance: 

o Enhance knowledge at all levels on international requirements, rules and models of MRV systems; 

o Strengthen existing system and procedures to prepare and submit annual GHG inventories and periodical 

information to the Paris Agreement (national communication, biennial transparency reports, updated NDC); 

o Identify MRV indicators (including gender-sensitive) to monitor and keep track of NDC implementation;  

o Update guidelines for the elaboration of Local Adaptation Plans (LAPs), including linkages to NDC 2020-

2025 implementation and MRV system;  

o Support the preparation of climate reporting documentation, including biennial transparency reports, REDD+ 

documents and Article 6 information to including all key stakeholders supporting climate action. 
 

1.2.  Strengthening MTA’s capacity in mainstreaming and coordinating climate change action: 

o Develop MTA and MEF capacities for climate change mainstreaming into planning, budgeting and reporting; 

o Develop capacities for inter-sectoral coordination of climate change focal points and departments in charge of 

planning and budgeting in line Ministries; 

o Support MTA in its communication and public awareness activities related to climate change adaptation and 

disaster risk reduction;  

o Support the institutionalisation of the Inter-institutional Group for Climate Change (GIIMC). 
 

1.3. Access to climate finance increased by strengthening MTA and MEF roles and capacities: 

o Enhance knowledge of climate finance and opportunities both at the public and private level; 

o Improve MTA and MEF technical capacity to access climate finance; 

o Review and adjust national framework (policy and legislative) to generate further climate financing.  
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Output 2: Capacities and facilities of local entities (municipalities, districts and communities) for inclusive climate 

change adaptation and risk reduction are strengthened  

The main activities are related to the support of local entities (municipalities, districts and communities) to be 

better able to respond to climate change adaptation needs and to the provision of decentralised finance to build 

climate resilient, socio-economic infrastructures in targeted districts. 

 

1. Local entities (municipal, district and communities) are better able to respond to communities climate change 

adaptation needs: 

o Build technical capacity of provinces and district services to plan, budget and implement climate adaptation 

investments; 

o Support LAPs mainstreaming exercises into the local annual planning and budgeting (PESOD); 

o Align provincial and district level monitoring and reporting systems with national MRV system, supporting 

the collection and analysis of sex-disaggregated data and gender-sensitive indicators. 

 

2. Provision of decentralised finance to build climate resilient, socio-economic infrastructures in targeted districts: 

o Establish an Effective Performance-based Climate Resilient Grant system (finance mechanism); 

o Develop inclusive, (gender) responsive, effective and accountable Climate Change planning & budgeting 

processes at district level; 

o Establish Monitoring and Evaluation system and document lessons learned to inform policies and integrate 

Climate Change in all steps of PFM processes & improvements; 

o Complete roll-out plans and provide capacity building to new districts/provinces covered by the action. 

 

Outputs 3: Communities’ preparedness, response and adaptive capacities to weather related hazards are 

strengthened to ensure women and men, in all their diversity, participate in climate change solutions.  

The main activities are related to establishing and improving emergency response and coping strategies at 

community level and to invest in income generation solutions based on the sustainable management of natural 

resources and preservation of ecosystems and their biodiversity. 
 

o Equip and train Local Committees for Risk Reduction and Management (CLGRC) and for gender-responsive 

Community Based Natural Resource Management (CBNRM); 

o Early warning systems developed and tested29; 

o Conduct environment sensitization campaigns at community and provincial level; 

o Implement income generating activities based on Nature-Based solutions, benefiting women and men in all 

their diversity;  

o Further disseminate climate-smart and conservation agriculture techniques; 

o Support people in the most vulnerable situations affected by climate disasters to restore their asset base; 

o Provide access to climate information and knowledge to small-holder farmers, both women and men.  

 

The commitment of the EU’s contribution to the Team Europe Initiative to which this action refers, will be 

complemented by other contributions from Team Europe members. It is subject to the formal confirmation of 

each respective member’s meaningful contribution as early as possible. In the event that the TEIs and/or these 

contributions do not materialise, the EU action may continue outside a TEI framework. 

3.3 Mainstreaming  

Environmental Protection and Climate Change 

MERCIM + is a climate change specific programme essentially targeted towards increasing adaptive capacity, 

disaster preparedness and resilience of the population in targeted districts.  

Under output 1, in line with the national commitments stated in the updated NDC, the establishment of MRV 

system will help measuring the contribution to climate change adaptation and mitigation of key sectors of the 

economy and overall public policy. The updated NDC is aligned with sector policies and foresees to support 

climate smart practices in both adaptation and mitigation aspects. An efficient MRV system shall enable to track 

of investments and practices in agriculture, forestry and biodiversity (including fisheries) contributing to climate 

change adaptation and mitigation efforts. 

At district level (output 2), climate adaptation will be mainstreamed through the integration of the Local Adaptation 

Plans (LAPs) into local territorial planning and budgeting processes. All prioritized climate-proof/resilient 

                                                      
29 Establish synergies with JRC climate change data and tools as well as EU Copernicus Earth Observation Programme Copernicus. 
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infrastructure to be financed through the action will be subject to an Environment Impact Assessment as per (decree 

54/201530) and will abide by national (or international) accessibility standards. Capacity building activities of the 

provincial and local administration will include the dissemination of the regulation and training in implementing 

key provisions of the decree.   

Some activities under output 3 aimed at increasing the communities’ adaptive capacity shall diminish the pressure 

on degraded natural resources and preserve ecosystems/biodiversity, reducing the risks of desertification in semi-

arid areas, through for example the forest regeneration, mangrove rehabilitation, anti-erosion barrier, nature-based 

solutions livelihoods opportunities (agroforestry systems, coco trees, mangrove honey, integrated pest 

management, etc..) 

 

Outcomes of the EIA (Environmental Impact Assessment) screening  
The EIA (Environment Impact Assessment) screening classified the action as Category C (no need for further 

assessment).  
 

Outcome of the CRA (Climate Risk Assessment) screening  

The Climate Risk Assessment (CRA) screening concluded that this action is no or low risk (no need for further 

assessment). 
 

Gender equality and empowerment of women and girls 

The Action will contribute to the implementation of the Gender Action Plan III, being aligned with its thematic 

objective of supporting women in all their diversity to influence decision-making processes on environmental 

conservation and climate change policies and actions. 

Women tend to be more adversely impacted by disasters. Climate change adaptation interventions tend to be led 

by men and often target men given their frequent head of the households’ status. In 2010 the Government of 

Mozambique approved the Gender, Environment and Climate Change Strategy with the main goal to ensure that 

there is gender equality in the process of formulation, implementation, monitoring and evaluating of adaptation 

and mitigation interventions. This Action will ensure a gender sensitive approach, in line with the LAPs 

methodology, which also prioritizes wider vulnerability issues in its preliminary assessments. Current 

implementation of MERCIM shows that LAPs’ methodology is delivering solid and sustainable results in the 

effective inclusion of women in decision-making processes. 60-70% of investments selected and implemented 

originated from women groups’ proposals. 

The decentralized, participatory approach of MERCIM+ strengthens feelings of inclusiveness and ownership. 

Through participatory activities, local consultative councils, community representatives – women, men and youth, 

including those in the most vulnerable situations, such as women and girls with disabilities – identify, prioritize 

and select the climate-adaptive investments that best respond to their needs.  

The MRV will have gender disaggregated indicators and all interventions will be accessed looking at the 

differentiated impacts and benefits among men and women. Women and girls will be particularly targeted to ensure 

equity and reduce the gap. Livelihood interventions will access the differentiated needs and capacity of men and 

women before the start and ensure that a gender-sensitive implementation strategy is in place. 

 

Human Rights 

In all districts covered, the Action will integrate all 5 principles of the human rights-based approach: i) 

transparency, ii) accountability, iii) respect to all human rights, iv) participation and v) non-discrimination.  
 

The Human Rights-based Approach (HRBA) to local development embedded in the initiative shall analyse and 

facilitate discussions among local governments, local development actors and communities over existing socio-

economic inequalities which may jeopardize resilient development progress. The HRBA to local development is 

embedded in existing national policies and locally led development strategies through a strong participatory 

approach in the elaboration and prioritization of resilient development interventions within the Local Adaptation 

Plans and the District Development Plans. 

 

Mozambique has also had experiences of Free, Prior and Informed Consent (FPIC) processes, for communities 

affected by natural resource exploitation, including communities that may be considered indigenous peoples under 

UN/ILO international standards. This is also linked to the role of CSOs on general accountability and on cross-

cutting issues such as rights-based approaches, and due diligence in natural resources issues, including extractive 

industries.  

                                                      
30 Integrates climate change and biodiversity off-sets provisions. 
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Disability 
 

Persons with disabilities in Mozambique are among the most left behind groups. In crisis settings, persons with 

disabilities, particularly young women and girls, face enormous barriers to access services and humanitarian 

assistance and face discrimination and stigmatization, which expose them to risks of physical, sexual and emotional 

violence and abuse. Within the Action, interventions under component 2 and 3 will pay particular attention to the 

specific needs of disabled persons within the benefitting communities as well as their effective representation 

within the participatory processes. 

Democracy 

Mozambique has embarked in the decentralization process which led to the election, in 2019, and for the first time 

in history, of the provincial governors and assemblies. It is expected that by 2024 district level authorities will also 

have to be elected. MERCIM has already started decentralized planning, budgeting, funding, monitoring and 

verification methodology which has been, generally, well accepted and should be continued. The new program 

will be run within the time frame of the district decentralization and will be a good opportunity to keep promoting 

good governance practices, already being tested by MERCIM, such as participatory planning, open procurements 

and tendering, performance-based financing, and competence and evidence-based district administration.  
 

Local governance issues are simultaneously being addressed while seeking to build climate resilience through 

financial support and capacity building at the district level. The performance-based approach provides the 

incentives to gradually improve local administrations’ governance performance. 

 

Conflict sensitivity, peace and resilience 

The Action has the potential to strengthen different resilience dimensions, at societal, institutional, community, 

economic and with regard to conflict prevention. It will be mindful of the humanitarian-development-peace nexus, 

especially in areas with specific humanitarian needs and in relation to displaced population and host communities. 

The fundamental variables associated to the human rights-based approach (see above) will be addressed to resolve 

existing-potential conflicts between different stakeholders in the local development process. Community-based 

mechanisms proven to be effective in a range of sectors in Mozambique – from wildlife conservation to prevention 

of natural hazards and crises – and could be a significant resource for the conflict sensitivity and peacebuilding. 

 

A conflict-sensitive approach to climate change and natural resources management is essential in Mozambique, 

not least in conflict-affected areas such as Cabo Delgado. 

Disaster Risk Reduction (DRR) 

Mainstreaming of climate change and disaster risk management in strategic planning, budgeting and 

implementation will be key activities of the Action, both at central, provincial and district level.  

Moreover, specific shock-sensitive solutions, such as crisis modifiers, shall be defined under the implementation 

contracts of component 3, wherever considered feasible and suitable. This will enable early action and rapid 

response to new humanitarian needs that could occur in the project areas during the implementation phase.  

 

Other considerations if relevant 

 

3.4 Risks and Lessons Learnt 

Category Risks Likelihood 

(High/ 

Medium/ 

Low) 

Impact  

(High/ 

Medium/ 

Low) 

Mitigating measures 

Security Expansion of Cabo 

Delgado conflict  

M H LAPs implementation activities could still 

proceed at municipal level (Pemba). 

Districts of the coastal areas of Sofala, 

Nampula and Zambézia are considered 

secure.  

In Cabo Delgado, the southern coastal 

districts are being pre-identified. In the event 

of worsening trends, some activities could 
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be relocated to other districts. Conflict 

sensitivity of all activities will be assessed. 

Increased 

exposure to 

weather 

related 

shock 

Further extreme 

weather events lead to 

more people in need of 

support and the 

erosion of adaptation 

gains 

H H The program will support activities aiming 

at increasing preparedness and adaptive 

response as well as coping strategies (use of 

weather forecast tools and financial support 

mechanisms as well as a crisis modifier). 

Institutional Overlap of 

interventions leads to 

detrimental 

competition among 

implementers and 

ineffective outcomes 

M M Criteria for districts’ selection shall consider 

the number of interventions and 

implementing partners present in the district 

and posing potential risk for overlapping. 

Effective coordination mechanisms at 

provincial and district level need to be set-up 

to ensure the alignment of activities. 

Institutional Institutional 

arrangements are  not 

operational and 

tensions between 

institutions arise 

L H There is already a very strong buy-in by 

provincial authorities in the provinces of 

Zambezia and Nampula, given the good 

results achieved to date under the MERCIM 

programme. Provinces of Sofala and Cabo 

Delgado have been consulted during the 

formulation process and MoU between 

UNCDF, central, provincial and local 

administrations at the beginning of 

implementations should offer considerable 

guarantees for risk mitigation. High-level 

decision makers should also be well 

informed on their responsibilities and the 

implementation set-up. 

Lessons Learnt: 

Many relevant lessons learnt refer to Components 1 and 2 and come from MERCIM Mid-term review (January 

2022), MERCIM ROM (April 2022), PRO-Act ROM (March 2022) and MTA’s good practices in LAPs 

implementation (2021). 

The reports highlight that: 

a) The MERCIM model is acknowledged as an effective and appropriate mechanism to use national systems 

for channelling decentralized climate finance to local governments. 
 

b) The model is replicable in its current form and can be up-scaled without major modification. 
 

c) Local government’s capacity to prioritise, plan, budget, execute and monitor the resilient investment 

projects increased thanks to the engagement in the programme.  
 

d) The use of the performance-based capital grants promotes competition between participating local 

governments, which improves their capacity to deliver quality services in a transparent and participatory 

manner and guarantees greater citizen inclusion in decision making. 
 

e) Civil society organisations’ involvement in MERCIM has broadened the impact of the project and 

increased community ownership of the capital investments. 
 

f) The gender-positive, decentralised, participatory approach used by MERCIM strengthens the sense of 

community ownership of the projects, thereby contributing to success and sustainability and increases 

community voice in local level decision making processes. 
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g) Government-led programmes are more sustainable in the long-term, although slower to make impact in 

the early stages. However, capacity is built at all levels and vertical, horizontal and inter-sectoral 

communication and coordination are improved. 
 

h) Institutional set-up (MTA/MEF/provincial infrastructure services) and implementation modalities of 

MERCIM have ensured ownership, eased communication channels and ensured appropriate ownership of 

the program.  

At the same time, the review of MERCIM also recommended efforts to ensure better inter-sectoral coordination at 

decentralized level to the benefit of a swifter operationalization of the infrastructure and access to the services they 

provide. 

In addition, it was highlighted that adjustments in the MoU between MEF, UNCDF and MTA will be needed to 

overcome administrative and procedural challenges, streamline some of the financial monitoring and avoid 

unnecessary delays in the expected disbursements. 

3.5 The Intervention Logic 

Enhancing Mozambique’s resilience against the increasing adverse impact of climate change requires an effective 

implementation of its NDC (impact). The latter depends on: a) the effective mainstreaming of climate actions in 

national and subnational planning and budgeting processes; b) increased access to climate finance to fund the 

climate agenda capacity for the implementation of the planned actions at national and subnational levels; c) 

efficient implementation of climate adaptation interventions where they are most needed. 

The underlying intervention logic for this action is that:  

 

If (i) a National Measuring, Reporting and Verification (MRV) system for mitigation, adaptation and climate 

finance is established, (ii) MTA’s capacity in mainstreaming and coordinating climate change action is 

strengthened and (iii) MTA’s and MEF’s roles are better defined and their capacities developed to gain better 

access to climate finance, 
 

and if, (i) technical support is provided to local entities (provinces, municipalities, districts) to inclusively plan, 

budget, implement and report on climate change adaptation interventions and (ii) decentralised finance is 

channelled through the national system to the targeted districts to build climate resilient, socio-economic 

infrastructures,  
 

and if, (i) Early Warning System and anticipatory actions are developed and integrated in to local disaster response 

mechanisms, (ii) population – women and men, in all their diversity – gains access to climate knowledge and 

information, (iii) depletion of natural capital is avoided by developing with communities inclusive income 

generation activities adopting nature-based solutions,  
 

And assuming that  
 

- Both MTA and MEF assume responsibility for ensuring coordination efforts and full appropriation of 

provided support, 

- Synergies and complementarities with other EU interventions are maximized, 

- Coordination by local authorities is ensured, 

- Conflict sensitivity approach is followed, as well as a human rights based approach and gender 

mainstreaming, 

- provincial and district services prioritize climate adaptation in their agenda and facilitate coordination 

among key stakeholders at community level, 
 

Then 
 

The implementation and monitoring of climate change and disaster risk reduction strategies at central, provincial 

and local level in Mozambique will improve. And 

Progress will be achieved towards a more climate resilient development path. 
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3.6 Logical Framework Matrix 

Results Results chain (@): 

Main expected results 

(maximum 10) 

Indicators (@): 

(at least one indicator per expected 

result) 

Baselines 

(values and 

years) 

Targets 

(values and years) 

Sources of data Assumptions 

Impact 

To improve climate resilience in 

Mozambique 

1.Number of deaths, missing persons 

and directly affected persons attributed 

to disasters per 100,000 population 

1. Baseline to 

be established 

in year 1 

1.To be established 

after the baseline 

1.INGD reports  

 

Not applicable 2. Direct economic loss 
attributed to disasters in relation 
to global gross domestic product 
(GDP) 

 2. Baseline to 

be established 

in year 1 

2. To be 

established after 

the baseline 

2.  INGD, MEF, 

MRV reports  

Outcome  

 

 

The implementation and 

monitoring of climate change 

and disaster risk reduction 

strategies at central, provincial 

and local level is improved in  

Mozambique 

1. 1.Number of subnational entities 

(districts) with climate change/ or 

disaster risk strategies a) developed b) 

under implementation with EU 

support** (GERF 2.5) 

1. a) 15 b) 4 

districts ( 2 

Provinces in 

2022) 

1.a) 20 b) 10 (4 

provinces) 

1.MTA/MRV- 

for adaptation  

 Climate change 

adaptation remains a key 

priority for the 

Government, both at 

central, provincial and 

district level 

Security situation 

doesn’t further 

deteriorate in the context 

of the conflict in the 

North  

Macroeconomic 

situation remains stable 

 

 

1.2 Allocated financial resource to 

NDC 2020-2025 actions 

implementation(international/domestic) 

1.2. Baseline 

will be 

informed after 

the approval(in 

2022) of the 
NDC 

implementation 
plan 

1.2. To be 
established after 
approval of NDC 
implementation 

plan(2027) 

MTA, UNCDF 

reports 

1.3.  % of budget of local 

administrations dedicated to climate 

change adaptation in selected district 

1.3.  0 (2022) 1.3. At least 15%  

(2027) 

MA, UNCDF 

reports internal 

report 

1.4. # of local authorities (districts and 

municipalities) implementing Local 

Adaptation Plans (LAPs) via PESOD.* 

1.4. 4 districts 

in 2 Provinces 

in 2022 

1.4. 10 districts in 

4 Provinces (in 

2027) 

LAPs 

Implementation 

reports included 

into PESODs. 

https://europa.eu/capacity4dev/results-and-indicators
https://europa.eu/capacity4dev/results-and-indicators
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Output 1 

 

1.   A National Strengthened 

Transparency Framework is 

established  

 

  

1.1.1 Status of a National Monitoring, 
Reporting and Verification (MRV) 

system, including gender disaggregated 

indicators  

 

1.1.1 Lack of 
consistent 
procedures 
and 
regulations, 
as well as 
indicators to 
operationalize 
the MRV 

 

1.1.1 National 

Monitoring, 

Reporting and 
Verification 
(MRV) with 
procedures, 
regulations 
and indicators 
is operational 

MTA/DMC 

internal report 

MTA and Ministry of 

Economy and Finance 

(MEF) maintain the lead 

and ensure adequate 

responsibility to secure the 

MRV systems and 

coordination efforts for 

NDC implementation at 

the national level.  

Appropriate staffing is 

available 

 

 

 

1.1.2. Number of staff/technicians 

reporting an increased knowledge for 

climate change mainstreaming into 

planning, budgeting and reporting 

(MEF/MTA and key NDC sectoral 

Ministries) (disaggregated by gender) 

 

1.1.3. 0 

(2022) 

 

1.1.3. 15 

(2027) 

Implementing 

partner reports, 

 Surveys/tests 

after trainings  

1.1.3 # annual GIIMC committees  
1.3. 0 (2022) 

1.3. 8 (2027)  
1.4. GIIMC 

minutes 

1.1.4 # projects proposal ready for 

submission at GEF/GCF with EU support 1.4. 0 (2022) 
1.4. 10 (2027) 

MEF, MTA, 

implementing 

partner reports 

1.1.5 Number of relevant policy 

documents and legislations 

drafted/reviewed with the support of the 

EU intervention 

1.1.5 0 (2022) 
1.1.5  after 

Year 1 (2027) 

Implementing 
partner reports 
 

  

1.1.6 Number of staff/technicians 
reporting an increased knowledge on 
climate finance (disaggregated by gender) 

1.1.6 0 (2022) 
1.1.6  after 

Year 1 (2027) 
Implementing 
partner reports 

1.5. Number of reporting 

documentation submitted to the Paris 

Agreement (National communication, 

BTR, REDD+ Technical Annex, 

Article 6 information, etc.) 

1.5. 0 (2027) 1.5. 3 (BUR/BTR, 

Nacional 

Communication, 

NDC) (2027) 

MTA/DMC 

Officially 

transmitted 

reports 

to the UNFCCC 

secretariat 
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Surveys/tests 
after trainings 

Output 2  

 

 

 

 

Capacities and facilities of 
local entities (municipalities, 
districts and communities) for 
climate change adaptation and 
risk reduction are strengthened  

2.1.1.a. # of local authorities (districts and 

municipalities) implementing gender-

responsive Local Adaptation Plans (LAPs) 

via PESOD. 

2.1.1 4 

districts in 2 

Provinces in 

2022. 

2.1.1. 10 

districts in 4 

Provinces (in 

2027) 

2.1.1 LAPs 

included into 

PESODES. 

 

Clear decentralization 

mechanisms for service 

delivery to provincial and 

district levels 

Appropriate staffing is 

available 

Provincial and District 

services prioritize climate 

adaptation in their agenda 

and facilitate coordination 

among key stakeholders at 

community level 

2.1.1.b. Number of women, men, girls and 

boys, in all their diversity, participating 

equally in public planning and consultation 

meetings on local and national levels, 

disaggregated at least by sex, age  and 

disability (GAP III indicator) 

2.1.1.b. 

Baseline to be 

established 

after district 

selection 

2.1.1.b. To be 

determined 

after selection 

of target 

districts 

UNCDF 

implementation 
reports 

2.1.2 # of socio-economic 

infrastructures/interventions supported by 

EU  in the district (disaggregated by sector 

and location)* 

2.1.2. 20 in 

Nampula and 

Zambézia 

provinces in 

2022 

2.1.2.To be 

determined 

after selection 

of target 

districts 

UNCDF 

implementation 
reports 

2.1.3 # of beneficiaries of local climate 

resilient infrastructures (disaggregated by 

sex, age and disability) 

2.1.3. 

Baseline to be 

established 

after district 

selection 

2.3. To be 

established 

after selection 

of targeted 

districts 

UNCDF 

implementation 
reports 

2.1.4 Number of staff/technicians of local 

authorities reporting an increased 

knowledge to plan, budget and implement 

climate adaptation investments 

(disaggregated by gender) 

2.1.4 0 (2022) 2.1.4. To be 

established 

after selection 

of targeted 

districts 

UNCDF 

implementation 

reports, 

Surveys/tests 

after training 

2.1.5  Number of local authorities 

(districts and municipalities) whose 

monitoring and reporting systems have 

been aligned with the national MRV with 

the support of the EU 

2.1.5  0 

(2022) 

2.1.5 10 (2027) UNCDF 

implementation 

reports 
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2.1.6 Number of local authorities having 

obtained decentralised finance to build 

climate resilient, socio-economic 

infrastructures in targeted districts with the 

support of the EU 

2.1.6 4 (2022) 2.1.6 10 (2022) UNCDF 

implementation 

report 

 Output 3  

 

 

3. Communities’ preparedness, 

response and adaptive capacities 

to climate related hazards are 

strengthened to ensure women 

and men, in all their diversity, 

participate in climate change 

solutions. 

3.1.1 Number of Local Committees for 

Risk Reduction and Emergency Response 

(CLGRC) trained at district level 

3.1.1. 0 

(2022) 

3.1 To be 

determined 

after selection 

of target 

districts 

3.1 INGD 

reports and 

district 

authorities. 

Communities and final 

beneficiaries are actively 

engaged and committed to 

the climate resilience 

agenda 

  

 

3.1. 2 Number of beneficiaries of having 

access to climate information and 

knowledge services disaggregated by sex 

and disability where feasible 

3.2 0 (2022) 

3.2 To be 

determined 

after selection 

of target 

districts 

3.2 INGD 

reports and 

district 

authorities. 

3.1.3 Number of Early warning systems 
developed and tested with the support of 
the EU 

3.1.3  0 

(2022) 

3.1.3 To be 

determined 

after selection 

of target 

districts 

 

3.1.4 Number of people reached through 
sensitization campaigns on climate 
change at community and provincial level 

(disaggregated by gender) 

3.1.4 0 (2022) 

3.1.4 To be 

determined 

after selection 

of target 

districts 

 

3.1.5  Areas of agricultural and pastoral 

ecosystems where sustainable 

management practices (including climate 

smart) have been introduced with EU 

support (ha) (GERF 2.2) 

 

3.1.5. 

Baseline to be 

established 

after selection 

of target 

district. 

3.1.5 Targets to 

be established 

after the 

Baseline. 

3.3. 

Implementing 

partner 

execution 

reports, and 

district 

authorities 
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3.1.6.  Number of smallholders reached 

with EU supported interventions aimed to 

increase their sustainable production, 

access to markets and/or security of land 

(GERF 2.1) 

3.1.6 0 (2022) 

3.1.6 To be 

determined 

after selection 

of target 

districts 

3.1.6 

Implementing 

partner  

execution 

reports, and 

district 

authorities 

  

3.1.7 # of women with increased training, 

financial resources, technology or other 

resources for sustainable and safe food 

production and clean water sources, for 

family consumption or for productive uses 

(GAP III indicator). 

3.1.6 0 (2022) 

To be 

determined 

after selection 

of target 

districts 

  

 

https://europa.eu/capacity4dev/sites/default/files/2.3_-_smallholders_180807.pdf
https://europa.eu/capacity4dev/sites/default/files/2.3_-_smallholders_180807.pdf
https://europa.eu/capacity4dev/sites/default/files/2.3_-_smallholders_180807.pdf
https://europa.eu/capacity4dev/sites/default/files/2.3_-_smallholders_180807.pdf
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4 IMPLEMENTATION ARRANGEMENTS 

4.1 Financing Agreement 

In order to implement this action, it is envisaged to conclude a financing agreement with the partner 

country.  

4.2 Indicative Implementation Period  

The indicative operational implementation period of this action, during which the activities described in 

section 3 will be carried out and the corresponding contracts and agreements implemented, is 54 months 

from the date of entry into force of the Financing Agreement.  

Extensions of the implementation period may be agreed by the Commission’s responsible authorising 

officer by amending this Financing Decision and the relevant contracts and agreements.  

4.3 Implementation of the Budget Support Component 

N.A. 

4.4 Implementation Modalities  

The Commission will ensure that the EU appropriate rules and procedures for providing financing to third 

parties are respected, including review procedures, where appropriate, and compliance of the action with 

EU restrictive measures31. 

 Indirect Management with a pillar assessed entity 

A part of this action may be implemented in indirect management with an entity, which will be selected by 

the Commission’s services using the following criteria: 

 Technical competence in the climate change sector and leverage for policy dialogue  

 Established presence in Mozambique, including logistical and management capacities 

 Administrative capability and the experience to implement this type of intervention due to its 

mandate and expertise; 

 Experience with management of delegated funds from the EU  

 Strategic relevance for EU multilateral engagement (link with TEI) 

 Demonstrated capacity to coordinate with various stakeholders. 

The implementation by this entity entails some of indicative activities contributing to part of output 1: (1.1) 

A National Strengthened Transparency Framework or National Transparency System or National MRV 

system is established to ensure effective coordination of climate change matters and (1.3). Access to climate 

finance increased by strengthening MTA and MEF roles and capacities. 

                                                      
31 www.sanctionsmap.eu. Please note that the sanctions map is an IT tool for identifying the sanctions regimes. The source 

of the sanctions stems from legal acts published in the Official Journal (OJ). In case of discrepancy between the published 

legal acts and the updates on the website it is the OJ version that prevails. 

http://www.sanctionsmap.eu/
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 Indirect Management with a pillar assessed entity 

A part of this action may be implemented in indirect management with the United National Capital 

Development Fund (UNCDF). 

This implementation entails the activities related to output 1: “A National Strengthened Transparency 

Framework is established to ensure effective and adequate reporting and coordination of climate change 

matters and to facilitate access to climate finance (1.2. Strengthening MTA’s capacity in mainstreaming and 

coordinating climate change action)” and output 2: “Climate change adaptation (CCA) strategies and actions 

are implemented at decentralized level.  

The envisaged entity has been selected using the following criteria:  

- Technical competence in the area of strengthen of local governance capacity and channelling 

decentralized finance; 

- Established presence in the provinces of Sofala, Nampula and Zambézia, including logistical and 

management capacities; 

- Administrative capacity and experience to implement this type of intervention; 

- Established working relation with MTA and MEF and proven experience on implementation of Local 

Adaptation Plans. 

The United Nations Capital Development Fund (UNCDF) mission and capacity in Mozambique are uniquely 

aligned to the local governance and local development objectives of the Action. UNCDF expertise and 

mandate revolve around support to effective, transparent and sustainable decentralized financing and 

management of development interventions to enhance local development and local governance. UNCDF 

supports the Government of Mozambique (GoM) decentralisation policy and its implementation strategy to 

further decentralise financial resources, authority and autonomy to local-district government units. Since 

2018, UNCDF has been successfully supporting the implementation of 18 LAPs in 4 provinces (Inhambane, 

Gaza, Nampula and Zambézia). 

In case the envisaged entity would need to be replaced, the Commission’s services may select a replacement 

entity using the same criteria. If the entity is replaced, the decision to replace it needs to be justified. 

 Indirect Management with a pillar assessed entity 

A part of this action may be implemented in indirect management with an entity, which will be selected by 

the Commission’s services using the following criteria:  

- Technical experience and expertise in the disaster-risk preparedness and reduction as well as food 

security;  

- Proven experience in implementing nature based solutions towards climate change adaptation; 

- Established presence in Mozambique, including management and logistical capacities; 

- Proved operational capacity for the management of delegated funds from the EU; 

- Strategic relevance for EU multilateral engagement, including implementation of e-youth and Green 

Deals TEIs and to push forward the education agenda; 

- Demonstrated capacity to coordinate with various stakeholders. 

- Successfully EU pillar assessed.  

This implementation entails the activities related to output 3: “Communities’ preparedness, response and 

adaptive capacities to weather related hazards are strengthened  

4.5 Scope of geographical eligibility for procurement and grants 

The geographical eligibility in terms of place of establishment for participating in procurement and grant 

award procedures and in terms of origin of supplies purchased as established in the basic act and set out in 

the relevant contractual documents shall apply. 

The Commission’s authorising officer responsible may extend the geographical eligibility on the basis of 

urgency or of unavailability of services in the markets of the countries or territories concerned, or in other 
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duly substantiated cases where application of the eligibility rules would make the realization of this action 

impossible or exceedingly difficult (Article 28(10) NDICI-Global Europe Regulation). 

4.6 Indicative Budget 

Indicative Budget components32 EU contribution 

(amount in EUR) 

 

  

Third-party 

contribution, 

in currency 

identified 

 

   

Implementation modalities – cf. section 4.4  

Output 1 (1.1 and 1.3): A National Strengthened Transparency 

Framework is established to ensure effective and adequate 

reporting and coordination of climate change matters and to 

facilitate access to climate finance  

composed of 

2 000 000  

Indirect management with a pillar assessed entity  2 000 000  

Output 1 (1.2): A National Strengthened Transparency 

Framework is established to ensure effective and adequate 

reporting and coordination of climate change matters and to 

facilitate access to climate finance and Output 2: Climate change 

adaptation (CCA) strategies and actions are implemented at 

decentralised level 

composed of 

9 250 000 850 000 

Indirect management with UNCDF  9 250 000 850 000 

Outputs 3: Communities’ preparedness, response and adaptive 

capacities to weather related hazards are strengthened  

composed of 

3 600 000  

Indirect management with a pillar assessed entity  3 600 000  

Evaluation – cf. section 5.2 

Audit – cf. section 5.3 

150 000  

Contingencies N.A.  

Totals  15 000 000 850 000 

4.7 Organisational Set-up and Responsibilities 

A Steering Committee shall be set up with the responsibility to monitor and orientate the Programme 

implementation. It will be composed of: one representative of MTA, one representative of MEF, one 

representative of INGD, one representative of the sector at provincial and district level that are involved in 

the action (MOPH,MINEDH, MADER), one representative of the Ministry of Foreign Affairs, one 

representative of the EU Delegation, one focal point from each of the Provinces (Nampula, Zambezia, Sofala 

and Cabo Delgado), one representative of the concerned districts , one representative from civil society 

organisations, one representative of UNCDF, one representative from the International Organisation 

responsible for output 3 and the one representative of the EU Member State organisation.  
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The Steering Committee will meet once per year, will provide overall guidance to the Programme and approve 

its annual work-plans.  

A Technical Committee will meet regularly (at least 3 times a year) to discuss and review the implementation 

of the programme's work-plan. It shall indicatively be composed of: one representative of MTA, one 

representative of MEF, one representative of the Ministry of Foreign Affairs, one representative of the EU 

Delegation, one representative of UNCDF, one representative from the International Organisation responsible 

for output 3 and the one representative of the EU Member State organisation.  

The program will be implemented at three inter-linked levels:  

At the national level: Activities under component 1will be planned and implemented under the leadership of 

MTA, in close coordination with the MEF and INGD. 

At the provincial level: Activities related to output 2 and 3 will be under the leadership of UNCDF and the 

implementing partners of output 3 in close coordination with the State Secretaries of the respective Provinces 

through the Environment and Infrastructure Planning Services. 

At local level: Under the leadership of UNCDF and the implementing partners of output 3 in close 

coordination with the District Governments, the SDPIs (servicios distritais da planificação e infrastruturas), 

SDAs (servicios distritais do ambiente) and other sectors (health, education,  disaster risk response and 

management, agriculture, water and sanitation) benefitting from the implementation of the LAPs. 

As part of its prerogative of budget implementation and to safeguard the financial interests of the Union, the 

Commission may participate in the above governance structures set up for governing the implementation of 

the action. 

5 PERFORMANCE MEASUREMENT 

5.1 Monitoring and Reporting 

The day-to-day technical and financial monitoring of the implementation of this action will be a continuous 

process, and part of the implementing partner’s responsibilities. To this aim, the implementing partner shall 

establish a permanent internal, technical and financial monitoring system for the action and elaborate regular 

progress reports (not less than annual) and final reports. Every report shall provide an accurate account of 

implementation of the action, difficulties encountered, changes introduced, as well as the degree of 

achievement of its results (Outputs and direct Outcomes) as measured by corresponding indicators, using as 

reference the logframe matrix. 

The Commission may undertake additional project monitoring visits both through its own staff and through 

independent consultants recruited directly by the Commission for independent monitoring reviews (or 

recruited by the responsible agent contracted by the Commission for implementing such reviews).  

Indicators shall be disaggregated at least by sex. All monitoring and reporting shall assess how the 

action is taking into account the human rights-based approach, gender equality and the inclusion of 

persons with disabilities and other marginalised groups. 

 

Roles and responsibilities for data collection, analysis and monitoring:  

The monitoring system will focus on process monitoring, progress and results indicators. All 3 implementing 

partners will be responsible for internal monitoring of the programme’s outputs and impact results and 

regularly reporting to the Steering Committee. This monitoring will include periodic collection of 

information; primary sources of verification will be activity reports, field visit reports, checklists and sectoral 

review reports. 

External monitoring under the form of external Results Oriented Monitoring (ROM) exercises will be 

commissioned by the EU Delegation at selected times of the project.   

Relevant information for the indicators at provincial and district level will not be available until the baseline 

survey is undertaken. Once the baseline data are available, the programme’s logical framework and activities 
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framework will be updated to reflect the baseline value before, and target values after the action. This update 

will be a joint exercise and will follow a joint monitoring mission. 

Regular monitoring will also be assured by partner institutions – MTA, SPA, SPIs and SDPIs – providing as 

such immediate feedback, on the pace and quality of activity implementation for immediate corrective action 

to achieve annual targets.  

The EU delegation will participate in joint monitoring missions. Annual joint reviews will provide the 

formal mechanism through which all parties can agree to modify the logical frameworks and adapt the 

programme accordingly. 

 

5.2 Evaluation 

Having regard to the nature of the action, a final evaluation will be carried out for this action contracted by 

the Commission.   

It will be carried out for accountability and learning purposes at various levels (including for policy revision), 

taking into account in particular the fact that important lessons may be drawn regarding the implementation 

of the humanitarian-development nexus in crisis settings as well as nature based solution to climate resilience. 

 The Commission shall inform the implementing partner at least 1 month in advance of the dates envisaged 

for the evaluation missions. The implementing partner shall collaborate efficiently and effectively with the 

evaluation experts, and inter alia provide them with all necessary information and documentation, as well as 

access to the project premises and activities.  

The evaluation reports shall be shared with the partner country and other key stakeholders following the best 

practice of evaluation dissemination33. The implementing partner and the Commission shall analyse the 

conclusions and recommendations of the evaluations and, where appropriate, apply the necessary adjustments. 

All evaluations shall assess to what extent the action is considering the human rights-based approach as well 

as how it contributes to gender equality and women’s empowerment. Expertise on human rights and gender 

equality will be ensured in the evaluation teams. 

 

Evaluation services may be contracted under a framework contract. 

5.3 Audit and Verifications 

Without prejudice to the obligations applicable to contracts concluded for the implementation of this action, 

the Commission may, on the basis of a risk assessment, contract independent audit or verification 

assignments for one or several contracts or agreements. 

6 STRATEGIC COMMUNICATION AND PUBLIC DIPLOMACY 

The 2021-2027 programming cycle will adopt a new approach to pooling, programming and deploying 

strategic communication and public diplomacy resources.  

It will remain a contractual obligation for all entities implementing EU-funded external actions to inform the 

relevant audiences of the Union’s support for their work by displaying the EU emblem and a short funding 

statement as appropriate on all communication materials related to the actions concerned. This obligation will 

continue to apply equally, regardless of whether the actions concerned are implemented by the Commission, 

partner countries, service providers, grant beneficiaries or entrusted or delegated entities such as UN agencies, 

international financial institutions and agencies of EU member states. 

However, action documents for specific sector programmes are in principle no longer required to include a 

provision for communication and visibility actions promoting the programmes concerned.  These resources 

will instead be consolidated in Cooperation Facilities established by support measure action documents, 

                                                      
33 See best practice of evaluation dissemination  

https://europa.eu/capacity4dev/evaluation_guidelines/wiki/disseminating-evaluations
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allowing Delegations to plan and execute multiannual strategic communication and public diplomacy actions 

with sufficient critical mass to be effective on a national scale. 

Appendix 1 REPORTING IN OPSYS  

An Intervention (also generally called project/programme) is the operational entity associated to a coherent set 

of activities and results structured in a logical framework aiming at delivering development change or progress. 

Interventions are the most effective (hence optimal) entities for the operational follow-up by the Commission of 

its external development operations. As such, Interventions constitute the base unit for managing operational 

implementations, assessing performance, monitoring, evaluation, internal and external communication, 

reporting and aggregation. 

Primary Interventions are those contracts or groups of contracts bearing reportable results and respecting the 

following business rule: ‘a given contract can only contribute to one primary intervention and not more than 

one’. An individual contract that does not produce direct reportable results and cannot be logically grouped with 

other result reportable contracts is considered a ‘support entities’. The addition of all primary interventions and 

support entities is equivalent to the full development portfolio of the Institution. 

 

The present Action identifies as: 

Action level 

☒ Single action Present action: all contracts in the present action 

Contract level 

☒ Single Contract 1 Indirect Management with an EU MS Organization 

☒ Single Contract 2 Indirect Management with an International Organization  

☒ Single Contract 3 Indirect Management with an International Organization  
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