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EXECUTIVE SUMMARY 

Introduction 

This Final Report presents the findings of the Evaluation of European Union Cooperation with Yemen 

during the period 2002 to 2012. The evaluation period covers two Country Strategy Papers (2002-06 and 

2007-13), four National Indicative Programmes (NIPs)/Multi-Annual Indicative Programmes (MIPs) (2002-

04, 2005-06, 2007-10 and 2011-13), and encompasses all main areas of EU development support 

(governance, economic development, food security, etc.) as well as coherence with other domains (EU 

humanitarian aid, for instance). This evaluation explores the EU’s overall strategic direction and objectives, 

emphasising the linkages and interplay between political dialogue and development cooperation with 

particular attention to resilience, responsiveness and state-building in a context of fragility and conflict. 

Context of the evaluation 

The Republic of Yemen is one of the poorest and least developed countries in the Arab World. Yemen 

comprises a formal state characterised by political pluralism, elections, a relatively free press and extensive 

civil society; and an informal state based on patronage and a network of alliances that link tribal sheikhs, 

government officials, business families and the armed forces, as well as wider regional interests. These 

factors have contributed to conflict being a major part of Yemen’s story. The challenge for government 

remains reform of the country’s governing institutions through combating entrenched corruption and 

nepotism while maintaining support among tribes and other networks of influence that are accustomed to 

working within a system of patronage, all the while addressing major socio-economic challenges such as the 

high population growth rate, declining oil production and revenues, and a high degree of water scarcity. 

EU cooperation in Yemen since 2002 has evolved against the backdrop of major EU institutional and 

organisational changes and a growing EU presence in Yemen. 2011 stands out as a watershed year for this 

evaluation and the events of that year illustrate several broader issues evident throughout the evaluation 

period: the influence exerted by personalities; the EU’s role as one player among many international actors; 

the EU’s identity as a multilateral actor; the extent to which the EU is properly equipped to perform an 

effective leadership and coordination role for EU Member States (MS); the relationship between formal and 

informal channels of influence; and the trade-offs between best practice and pragmatism. 

Methodology 

We have applied a theory-based approach to the evaluation, using an intervention logic analysis to 

consolidate all elements of EU cooperation in a single framework that links rationale to strategy, 

programmes and results. Under each of the Evaluation Question (EQ) headings, we have presented evidence 

of the contributions that EU cooperation has made in Yemen. We have based our approach on two main 

building blocks – an analysis of strategy (what was planned, what was realised) and an analysis of 

programmes (the specific contribution of EU interventions on the ground). The planned field mission to 

Yemen did not take place due to the prevailing security situation in Yemen in 2014. Nevertheless, in June, 

July and August the team was able to conduct face-to-face and telephone interviews with a wide range of key 

informants including EU staff, senior Yemeni government officials, MS representatives, other international 

agencies, civil society and informed individuals. A particular challenge has been the EU’s poor attention to 

monitoring and evaluation, providing this evaluation with only very limited availability of secondary sources 

of evidence of the performance and achievements of EU-funded programmes and political engagement. 

Summary responses 

EU strategic choices on development cooperation strategy have been consistent with the formal 

strategies and policies of the Government of Yemen. However the EU’s comparative advantages have 

not always been apparent in these choices; and relevance to national priorities and needs has been 

undermined by a number of weaknesses. These include limited engagement with intended beneficiaries, 

limited EU understanding of the underlying political settlement, and the lack of contextual analysis at the 

national, sector and problem levels. Together these factors have facilitated a reliance on unrealistic 

assumptions about the capabilities and reform intentions of the Government of Yemen and how programmes 

would contribute to wider strategic and national objectives. Notwithstanding the 2009 recommendations 

Towards a Comprehensive EU Approach to Yemen, there is still no comprehensive strategy that underpins 
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EU decision making; nor indeed is there any consensus across DEVCO and the EEAS on whether the EU 

needs one. 

EU cooperation has been developed in compliance with contemporaneous EU development policies 

and Council Regulations, but policy coherence in practice has been weak. This relates largely to 

weaknesses in EU policy coherence on security, fragility and development and to changes in how Yemen 

was located in EU policy architecture and organisational arrangements over the evaluation period. This has 

affected its profile and visibility, prevented access to major funding channels, inhibited strategic planning, 

and has contributed to poor portfolio management. All CSPs were formulated in close consultation with MS 

who have recognised EU efforts to encourage cooperation in its focal sectors. Nonetheless, overall donor 

coordination remains weak, although coordination of political dialogue and diplomacy has improved 

progressively since 2009. While there is no comprehensive EU strategy, the recent increased emphasis on 

joint programming signals greater attention to this principle of the Agenda for Change, albeit early 

experiences on resilience programming have proven challenging. 

Since agreement on the OECD-DAC fragile states principles in 2007, EU cooperation has contributed 

to state-building objectives but not promoted and supported state-building processes in a coherent and 

consistent manner in relation to international norms. Development cooperation prior to 2009 was not 

framed by an overarching state-building strategy and it is only in support to the health sector that a state-

building approach and results are visible. The 2009 recommendations Towards a Comprehensive EU 

Approach to Yemen were consistent with international norms and recognised the vital relationship between 

political dialogue and development cooperation. Factors supporting EU promotion and support to state-

building have been the gradual though informal percolation of fragility thinking into strategy and 

programming processes; the commitment and tenacity of staff in the Sana’a Delegation in seeking to address 

Yemen’s fragility; and the leadership provided by the Head of Delegation from 2009 and through the 2011 

crisis. Hindering factors relate to weaknesses in organisational coherence on security, fragility and 

development within and between DEVCO and EEAS; and to contested views within the EU over 

responsibilities for, and the utility of, political economy analysis. 

The EU itself assesses its historical ‘resilience portfolio’ as having achieved limited impact and with 

weak sustainability. Resilience as a formal concept is now prominent in plans for future development 

cooperation in Yemen, but it has arrived formally in EU strategy and programming only very recently and 

quite suddenly. The EU has actively sought to coordinate its resilience-enhancing interventions and dialogue 

with MS, currently illustrated by its joint programming of resilience interventions. However, the historical 

portfolio of resilience-enhancing interventions has been under-evaluated; EUR 54 million of support to food 

security between 2002 and 2012 has barely been evaluated at all. Attempts to develop a shared 

understanding and definition of the root causes of fragility and vulnerability have been limited and short-

lived. The continued inadequate attention to political economy analysis at sector and problem level means 

resilience interventions are not designed from an understanding of commodity value chains. There is no clear 

evidence of a systematic approach to coordination with DG ECHO and treatment of the principles of LRRD 

during the period, although there are some examples of good practice and coordination improved markedly 

once both had opened offices in Sana’a. 

EU engagement with regional actors and donors has strengthened its cooperation in Yemen, but 

engagement with the Kingdom of Saudi Arabia needs to be deepened further. The EU identified the 

Gulf States as important interlocutors in Yemen at the start of the evaluation period, in particular Saudi 

Arabia. However, fostering more effective EU engagement has taken nearly a decade, in parallel with 

coordinated efforts by MS. Regular contact between EU, MS and Gulf officials during 2010 formed the basis 

for more explicit political dialogue the following year, leading to the GCC’s crucial role in mediating 

Yemen’s transition agreement with support from the UN, the US, the EU and MS, and to the subsequent 

creation of the MAF. The EU’s regional political engagement is helped by the fact that Yemen and the Gulf 

States are managed together within the EEAS, but for obvious reasons DEVCO has no aid programme in the 

Gulf region. Diplomacy and aid pledges that work through formal channels, such as the Friends of Yemen, 

run in parallel with substantial networks of transnational patronage with which the EU has little or no 

interface. The Saudis’ likely preferences should be central to any future EU analysis relating to resilience 

and state building, in the context of Yemen’s transition to a post-oil economy. In light of the current dynamic 

situation in Yemen, it remains unclear whether the EU’s recent leverage on state-building can be maintained. 

The treatment of cross-cutting issues (gender, environment, and civil society) has been patchy, with 

some issue-specific actions but little evidence of mainstreaming or contribution to results. While the EU 
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can claim some successes with regard to specific gender actions, it lacks formal cooperation mechanisms or 

structured cooperation on gender in Yemen. While environmental issues have been prominent in strategy, no 

specific environmental activities have been programmed and there is no evidence of a mainstreaming 

approach. Civil society has received prominent attention throughout the evaluation period, particularly in 

relation to the promotion of good governance, democracy and human rights, but such support has not been 

provided within the framework of a broader strategy for national capacity development in line with fragile 

states principles. Guidance and support from DEVCO in Brussels on technical aspects of the CCIs is 

available from the relevant technical departments, but its use tends more towards procedural compliance than 

to adding value. The EU has been an active advocate on human rights issues, in which gender issues and 

civil society engagement have been prominent, particularly during the National Dialogue process. However, 

this support has not been sufficiently strategic, consistent or coherent to contribute adequately to state-

building. 

Responsiveness has been significantly enhanced by the presence of a full Delegation in Sana’a, by 

investment in contextual analysis and by the Delegation’s proactivity in pursuing a comprehensive 

approach. 2009 was a watershed year – the MacDonald/Khalil study predicted regime instability and 

successive MIPs adopted relevant recommendations; and the 2009 recommendations Towards a 

Comprehensive EU Approach to Yemen provided an explicit mandate for the EU to deepen its political 

engagement and for development cooperation to focus on basic needs that would be most relevant during 

acute crisis. However, throughout most of the period of this evaluation, the absence of a clear and shared 

overarching strategy, underpinned by a theory of change, against which choices can be assessed and 

evaluated has meant that the complex interplay between formal strategy processes and the exigencies of 

political engagement have rendered the EU’s strategic choices riskier than they might otherwise have been. 

Further, the majority of programmes and projects have been initiated without any political economy analysis 

or conflict analysis. Thus, while the choice of programmes has been increasingly responsive and relevant, 

their detailed design has been less so. The absence of a consistent approach to contextual analysis since 

2009, the lack of progress in formalising a comprehensive approach and the current remote location of the 

Delegation seriously hinder the EU’s current and future ability to be responsive. 

The EU has been seen historically as out of touch with key regional actors and with the political 

realities of Yemen, but its standing and political influence increased substantially during 2011 and 

2012 due to the Head of Delegation’s activist diplomacy in helping to secure the GCC initiative. While 

the EU was well placed to respond to the political opportunity created by the 2011 youth-led protests and the 

subsequent political crisis, its institutional readiness was constrained. The EU’s reliance on formal politics 

and formal institutions over much of the evaluation period in part explains the lack of expertise on the 

dynamics of the informal political settlement, while time-consuming procedures and institutional differences 

between DEVCO and EEAS have meant that development cooperation has struggled to keep pace with 

political engagement. 

Yemeni officials tend to see the EU as being more neutral than MS and other donors, with a clear 

comparative advantage in support for human rights. The EU is seen regionally as the most trustworthy of the 

G10 members, and as having played a helpful role in supporting the transition process, the signing of the 

GCC initiative, and the National Dialogue process. However, some Yemeni activists see the EU’s 

investment in the GCC initiative, which left all the key regime players in place, as privileging short-term 

stability at the expense of more radical change. 

The overall ambition of EU development cooperation, delivered through the project modality, has 

exceeded the absorptive capacity of Yemeni authorities over the period of the evaluation. The scoping 

and calibration of the scale and composition of EU cooperation has not been strategically managed for much 

of the evaluation period. The range of instruments has been used expediently rather than strategically. 

Greater synergies between the instruments would have aided complementarity and sequencing. The 

historical model for project design and the recent shift from decentralised management to partial 

decentralisation and centralisation or joint management is still unfit for purpose. Weak absorption capacity in 

government departments and agencies through which EU cooperation has been channelled over long periods 

points to design processes which have not taken sufficient account of a longer-term capacity building 

perspective. 

The deployment and management of human resources have been inadequate to deliver to the EU’s 

strategic objectives in Yemen. Efficiency and effectiveness have been undermined by complexities and 

inflexibilities of EU development cooperation procedures, insufficient attention to the impact of Yemen’s 



Evaluation of EU Cooperation with Yemen  

Final Report – March 2015 

 

4 

 

fragility on staff and programmes, such as the staffing and workload required to build and maintain effective 

relationships; insufficient investment in evaluation, knowledge management and institutional memory; and 

the absence of a strategic approach to capacity development and technical assistance. Nonetheless we note 

the impact of several highly committed individuals in the Delegation who have worked hard to understand 

local needs, build relevance, satisfy internal demands, overcome EU inconsistencies and achieve coherence. 

The presence since 2009 of a fully staffed Delegation in Sana’a delivered immediate benefits, allowing the 

EU to intensify dialogue with the government beyond just projects. The challenge to support active 

engagement and learning looks more intimidating in the context of current remote management 

arrangements and the scaling up DEVCO’s portfolio. 

Conclusions 

C1. EU cooperation has contributed to state-building and resilience with some success in a very 

challenging context, but overall results have been mixed and sustainability has in many instances been 

weak. Longstanding support in the health sector offers a successful example of state-building work at the 

local level and has contributed to resilience through access to basic services. EU political engagement was 

instrumental in mediating Yemen’s transition agreement and in supporting the National Dialogue. EU 

support for social protection and food security has contributed to greater resilience of poor households and to 

strengthened capacity for delivery, but these achievements have been undermined by aspects of weak 

programme design and by beneficiary-targeting problems. Support to private sector development has 

delivered some impact to direct beneficiaries, but links to strategic objectives for economic growth and 

poverty reduction have been weak and sustainability has been generally poor. Across all sectors, the absence 

of a strategic approach to capacity development has weakened sustainability. Recent improvements in 

programme design quality strengthen prospects for results and sustainability, but the deteriorating security 

situation presents major risks. 

C2. Strategy design and its implementation has been weak for much of the period of this 

evaluation, with limited evidence of shared strategic thinking (within and between DEVCO and the 

EEAS) to build and manage coherence and be responsive to context. Under the first CSP (2002-06) 

strategy and programmes were based on unrealistic assumptions and insufficient analysis, while the strategic 

coherence and consistency of the portfolio was not actively designed or managed. Programmes were not 

adequately monitored or evaluated, poor performance was not adequately addressed and EU cooperation 

strategy as a whole has never been independently or rigorously evaluated. Although the quality of strategy 

improved from 2007, and a much more reflective and responsive strategic stance is evident from 2009, the 

lag between strategy and programming has meant that many of the weaknesses of strategy implementation 

under the 2002-06 CSP were carried forward into the second strategy period. The significant improvement in 

the quality of programming since 2010, with its sharper focus on state-building and resilience, has yet to feed 

through substantially into strategy implementation. 

C3. At both strategy and programming levels there has been a de facto lack of senior management 

engagement with results and accountability. This has allowed EU cooperation in Yemen to be 

significantly under-evaluated and has led to a lack of clarity and transparency in the rationale for 

programming decisions. The absence of a shared understanding and narrative between the Delegation, 

DEVCO and the EEAS about the strengths, weaknesses and lessons of EU cooperation has undermined 

effectiveness, impact and sustainability as well as value for money. This country evaluation and the 

increased number of programme evaluations ongoing or recently completed together signal a revived interest 

in results; but DEVCO and the EEAS will need to strengthen accountability and learning loops if this is to 

translate into improved results-based-management of EU cooperation in Yemen. 

C4. The EU has not invested sufficiently in contextual analysis and this deficit continues to expose 

EU cooperation to significant risks. The 2009 McDonald/Khalil study demonstrated the importance and 

utility of contextual analysis; the study has been influential in guiding strategic thinking and programming 

since then. However, historically insufficient attention to, and investment in, contextual analysis (including 

political economy analysis, conflict analysis and fragility assessment), has undermined relevance and 

responsiveness. In particular, fragility thinking has percolated only slowly into strategy and programming 

processes. Although the importance of such analysis is now recognised, confusion between DEVCO and 

EEAS over responsibility for its conduct and inconsistent application across the development cooperation 

portfolio continues to undermine the EU’s ability to be relevant, responsive and effective. The continued 
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lack of attention to sector- and problem-level analysis presents risks to the relevance and feasibility of the 

resilience and security sector-reform programmes currently in the pipeline. 

C5. When equipped with the basis of a comprehensive strategy, the EU has been more influential, 

responsive and effective in Yemen. For most of the period of this evaluation – and currently – there has not 

been a comprehensive strategy that links the political, development and regional dimensions of EU 

cooperation in Yemen. The 2009 document Towards a Comprehensive Approach formed the basis of a 

coherent strategy, underpinning diplomacy during 2011 and strengthening EU profile, influence and 

responsiveness. It provided a strong example of emergent strategy in the field of EU political dialogue, much 

of which remains relevant today – despite the fact that it has not since been updated. Current initiatives could 

be better framed within the context of such a comprehensive strategy. 

C6. EU Co-operation with Yemen has suffered from the institutional disconnects within and 

between DEVCO and the EEAS and by the well-documented inflexibilities of EU instruments and 

programming processes and practices that have in general been poorly suited to the particular context 

of Yemen and the capabilities present there. Despite the priority given to fragile states in the Agenda for 

Change, Yemen has had a low profile and priority in Brussels. Its isolation within the EU system has 

inhibited effective oversight, and affected the coherence of the EU’s response. Taken together, Yemen’s 

multiple problems – a declining resource base, a growing population, an unstable government and a 

deteriorating security environment – pose a formidable policy challenge with few easy solutions. Yet this is 

precisely why sustained high-level engagement in Brussels is necessary. 

C7. An effective Delegation is vital to the effectiveness of EU cooperation; its resourcing, location 

and organisational strength has not been effectively calibrated to the ambitions and realities of EU 

cooperation in Yemen. The Delegation functions as a network node and is the only piece of the EU 

institutional jigsaw that is able to understand local needs, build relevance, satisfy internal demands, 

overcome any EU inconsistencies and achieve coherence. Over the period of this evaluation, the EU has not 

adequately resourced, directed or supported its Delegation to fulfil this necessary role. Neither has it engaged 

sufficiently in scenario planning or business continuity planning as part of the strategy formulation process. 

The EU’s reliance on a predominantly international team has exacerbated the negative impacts of insecurity 

on operations and relationships, more than would have been the case with a stronger and more senior cadre 

of national staff. 

Recommendations 

These recommendations are presented as a package and flow in a logical sequence. If the package as a whole 

is not implemented, then the top three priorities should be, in order, R2, R3 and R6. 

R1. The senior management of DEVCO and EEAS should agree and communicate a clear 

leadership position on the shared priority that they accord to Yemen. This leadership position should 

clarify expectations with regard to the formulation and implementation of a comprehensive approach by the 

EU and MS; should include a decision on Yemen’s location within EU organisational and funding structures 

in a manner that better reflects its needs and priority. Recognising the grave implications of Yemen's 

transition to a post-oil economy within the context of an increasingly polarised Middle East, consideration 

should be given to putting Yemen under ‘special measures’ within EU structures, bypassing in the short term 

the complications inherent in relocating Yemen in the EU’s legal framework for cooperation. Senior 

management should be proactive in following up on progress in delivering to this leadership position. 

R2. The senior management of DEVCO and EEAS should require and support the development of 

a comprehensive strategy for EU and MS in Yemen, consistent with the 2013 Joint Communication on 

the EU’s comprehensive approach to external conflicts and crises. In the first instance the Delegation 

should revisit and update the 2009 recommendations on moving towards a comprehensive EU approach to 

Yemen. The updated recommendations should include a plan for formulating a comprehensive strategy by 

2016, within which there should be greater emphasis on joint programming with MS and other donors. 

DEVCO and EEAS should actively track progress and achievements against these recommendations through 

the EAMRs. 

R3. The senior management of DEVCO and EEAS should ensure a significantly increased 

investment in, and use of, contextual analysis and evaluation at national, sector and problem levels. 
Initially they should provide a clear statement on their shared expectations for contextual analysis and 

evaluation, clarifying organisational arrangements for the commissioning and use of both. These 
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arrangements should allow for the outsourcing of contextual analysis studies but should ensure its systematic 

use by EU officials as an integral part of their respective roles in political engagement and development 

cooperation. Within the parameters set by senior management, the Delegation should invest further in these 

areas, building up a body of analysis and evidence to strengthen the relevance, responsiveness and 

accountability of EU cooperation and to contribute to more sustainable institutional expertise in fragility. 

The approach should include the pooling of analysis and the conduct of joint evaluations with MS. Where 

possible, it should seek to draw on and build national capacity for the same. It should also explore the scope 

for strengthening beneficiary feedback in contextual analysis and evaluation, to better inform analysis and 

findings and to strengthen downwards accountability. 

R4. The Delegation, with the support of EEAS and DEVCO services in Brussels, should develop an 

organisational strategy to strengthen the Delegation’s capability to play its central role in delivering 

and coordinating EU dialogue, action and support. This should include concrete proposals on the 

Delegation’s interim location pending its return to Sana’a. Co-location in a regional Delegation should be 

considered, possibly within a GCC member country. The strategy should also include plans for team-

building, skills development and knowledge management within the Delegation and with relevant services in 

Brussels. The approach to knowledge management should recognise Delegation staff knowledge as an 

institutional resource, and strengthen contact management across the range of political engagement and 

development cooperation activities. The Delegation should adopt a strategic approach to the recruitment of 

senior national staff in Yemen (whether in a Sana’a-based Delegation or technical office under a regionally-

based Delegation) so that operations and relationships can be managed more consistently even under the 

kind of conditions which currently prevail. DEVCO and EEAS should actively track progress and 

achievements against the strategy through the EAMRs, paying particular attention to the adequacy of 

Delegation resources and capability to deliver to the full range of demands of a comprehensive approach. 

R5. The Delegation should develop a set of principles for national capacity development consistent 

with the New Deal. The principles should inform strategy, programming and ensure that the choice of 

management arrangements is explicitly framed by state-building considerations, with an emphasis on the 

evolving dynamics of the political settlement. The principles should require explicit recognition of the trade-

offs between long-term state-building considerations and the shorter-term imperative to meet human needs. 

National capacity development should become a cross-cutting issue for systematic treatment in all Results-

Oriented Monitoring missions and in all strategy and programme evaluations. The principles should be 

endorsed by DEVCO senior management. The Delegation should review the principles and their application 

as part of country evaluations and strategy mid-term reviews. 

The strategy should include: a clear position on the most appropriate mix of international and national 

Delegation staff; a long-term plan for building capacity in government to facilitate and coordinate EU 

support; a long-term plan for building capacity in local NGOs to design and manage EU-funded projects, 

including through partnerships with international NGOs; and explicit treatment of the trade-offs between the 

exigencies of meeting basic human needs in the short term and building national capacity in the longer term 

in line with fragile states principles. 

R6. Current development programmes, including those under preparation, should each be 

reviewed for their conflict sensitivity. Where design weaknesses are identified as a result, these should be 

addressed by mitigation measures in the case of current programmes, or re-design in the case of programmes 

under preparation. Assessments of conflict sensitivity should include attention to commodity value chains 

and procurement channels. In order to capture the interaction between project and context, conflict 

sensitivity should also be built into the monitoring and evaluation arrangements for all development 

cooperation programmes, drawing on the experience and tools that already exist in global best practice and 

among EU implementing partners. 
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EXECUTIVE SUMMARY IN ARABIC 

 التنفيذي الملخص 

 مُقدمة

. تغُطي فترة 2012وحتى  2002التقرير النهائي نتائج تقييم تعاون الاتحاد الأوروبي مع اليمن أثناء الفترة من عام  اعرض هذي

( وأربعة من البرامج الإرشادية الوطنية/والبرامج الإرشادية متعددة 13-2007و  06-2002التقييم أوراق إستراتيجية الدولة )

(، وتشمل جميع المجالات الرئيسية لدعم الاتحاد الأوروبي للتنمية 13-2011، 10-2007، 06-2005، 04-2002)السنوات 

)النظام الإداري، والتنمية الاقتصادية، والأمن الغذائي، .. إلخ(، إلى جانب التماسك مع المجالات الأخرى )المُساعدات الإنسانية 

هدا  الإستراتيجية العامة للاتحاد الأوروبي، ويرُز  على للاتحاد الأوروبي على سبيل المثال(. يستكشف هذا التقييم التوجه والأ

الارتباط والتفاعل بين الحوار السياسي والتعاون في التنمية مع إيلاء اهتمام خاص للمرونة، والاستجابة، وبناء الدولة في سياق 

 الهشاشة والصراع.

 سياق التقييم

ية من بين العالم العربي. تتألف اليمن من دولة رسمية تتسم بالتعددية من أفقر الدول وأقلها في التنم ةجمهورية اليمن هي واحد

السياسية، والانتخابات، والحرية النسبية للصحافة والمجتمع المدني واسع النطاق؛ ودولة غير رسمية تعتمد على المحسوبية وشبكة 

ات المسلحة، إلى جانب المصالح الإقليمية الأوسع ولين الحكوميين، وأسر الأعمال والقوؤمن التحالفات تربط شيوخ القبائل، والمس

نطاقاً. ساهمت هذه العوامل في نشوب الن اع زونها ج ءاً رئيسياً من قصة اليمن. ظل التحدي الذي يواجه الحكومة هو إصلاح 

شبكات التأثير الأخرى المؤسسات الحازمة للدولة من خلال مكافحة الفساد الراسخ والمحسوبية مع الحفاظ على الدعم بين القبائل و

الاجتماعية الرئيسية مثل ارتفاع معدل -التي اعتادت على العمل داخل نظام المحسوبية، ذلك إلى جانب تناول التحديات الاقتصادية

 نمو السكان، وانخفاض إنتاج وعوائد النفط، وارتفاع درجة الفقر المائي.

على خلفية التغيرات الرئيسية الكبرى المؤسسية والتنظيمية بالاتحاد  2002نشأ تعاون الاتحاد الأوروبي مع اليمن منذ العام 

نقطة تحول لهذا التقييم وتوضح أحداث هذا العام العديد من  2011الأوروبي ومع تنامي وجود الاتحاد الأوروبي باليمن. يمُثل العام 

بعض الشخصيات؛ ودور الاتحاد الأوروبي زأحد اللاعبين  القضايا الأوسع نطاقاً التي تتضح خلال فترة التقييم: التأثير الذي تمارسه

من بين العديد من الجهات الفاعلة الدولية؛ وهوية الاتحاد الأوروبي زجهة فاعلة متعددة الأطرا ؛ والمدى الذي تم تجهي  الاتحاد 

؛ والعلاقة بين قنوات التأثير الرسمية الأوروبي من خلاله للقيام بدور القيادة والتنسيق الفعال للدول الأعضاء بالاتحاد الأوروبي

 رسمية؛ والمقايضات بين أفضل الممارسات والبراجماتية.الوالغير 

 المنهجية

قمنا بتطبيق منهج نظري بالتقييم، باستخدام تحليل منطق التدخل لتوحيد جميع عناصر تعاون الإتحاد الأوروبي في إطار عمل واحد 

د يربط العقلانية بالإستراتيجية، والبرامج بالنتائج. تحت زل من عناوين أسئلة التقييم، قدمنا شاهد على المساهمات التي قام بها الاتحا

تحليل الإستراتيجية )ما تم التخطيط له، وما تم تحقيقه(.  –اليمن. اعتمد منهجنا على اثنان من اللبنات الأساسية الأوروبي في 

بسبب وتحليل للبرامج )المساهمات المحددة لتدخلات الاتحاد الأوروبي على الأرض(. لم يتم تكوين البعثة الميدانية إلى اليمن 

. ومع ذلك، ففي يونيو، ويوليو، وأغسطس استطاع الفريق القيام بمقابلات شخصية 2014عام الوضع الأمني السائد في اليمن في ال

وجهاً لوجه ومن خلال الهاتف مع مجموعة عريضة من المُراسلين الرئيسيين بما يشمل بعض موظفي الاتحاد الأوروبي، وزبار 

ولية الأخرى، والمجتمع المدني، والأفراد ذوي المعرفة المسئولين الحكوميين اليمنيين، وممثلي الدول الأعضاء، والوزالات الد

زان التحدي الدائم هو ضعف انتباه الاتحاد الأوروبي المستمر تجاه المُراقبة والتقييم، مع عدم تقديم سوى صلاحية  والإطلاع.

 وصول محدودة للمصادر الثانوية من أدلة الأداء والإنجاز للبرامج الممولة من الاتحاد الأوروبي.

 ملخص الإجابات

اتسقت الخيارات الإستراتيجية للاتحاد الأوروبي بشأن إستراتيجية التعاون في التنمية مع الإستراتيجيات والسياسات الرسمية 

لحكومة اليمن. ومع ذلك، لم تكن المزايا النسبية للاتحاد الأوروبي ظاهرة في هذه الخيارات؛ كما أدى وجود عدد من نقاط 

شمل ذلك مشارزة محدودة مع المستفيدين المستهدفين، مما أدى للحد  ى تقويض الأولويات والحاجات الوطنية.الضعف مستمرة إل

من فهم الاتحاد الأوروبي للتسوية السياسية الأساسية، وعدم وجود تحليل سياقي على الأصعدة الوطنية، والقطاعية، وعلى صعيد 

عتماد المستمر على افتراضات غير واقعية بشأن قدرات ونوايا الإصلاح المشكلات. شارزت هذه العوامل معاً في تسهيل الا

لحكومة اليمن وزيف من شأن هذه البرامج المساهمة في الأهدا  الإستراتيجية والوطنية الأزبر. على الرغم من توصيات عام 

تحاد الأوروبي؛ لة تع ز اتخاذ القرار بالإ، فلا ي ال لا توجد إستراتيجية شامتجاه منهج شامل للاتحاد الأوروبي تجاه اليمن 2009

 بشأن ما إذا زان الاتحاد الأوروبي بحاجة لهذه الإستراتيجية. EEASو  DEVCOوبالطبع لا يوجد أي إجماع في 

تطور تعاون الإتحاد الأوروبي بما يتوافق مع سياسات التنمية ولوائح المجالس المُعاصرة بالاتحاد الأوروبي، ولكن كان اتساق 

ارتبط ذلك إلى حد زبير بنقاط الضعف العامة في تماسك سياسة الاتحاد الأوروبي بشأن الأمن،  السياسات في الممارسة ضعيفاً.

والضعف، والتنمية، وتجاه الوضع الغامض تجاه اليمن في تغيير الترتيبات الهيكلية والتنظيمية لسياسة الاتحاد الأوروبي خلال فترة 

ير مستمر على النمط والرؤية، مما منع الوصول إلى قنوات التمويل الرئيسية، ومنع التخطيط الإستراتيجي، التقييم. زان لذلك تأث
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أوراق إستراتيجية الدولة بالتشاور الوثيق مع الدول الأعضاء الذين قدروا جهود وساهم في ضعف إدارة الملف. صيغت جميع 

رية.  ومع ذلك، ظل تنسيق الجهات المانحة بصفة عامة ضعيفاً، ذلك بالرغم الاتحاد الأوروبي لتشجيع التعاون في القطاعات المحو

. بينما لا توجد إستراتيجية شاملة للاتحاد الأوروبي، إلا 2009من التحسن التدريجي لتنسيق الحوار السياسي والدبلوماسية منذ العام 

يلاء انتباه أزبر لهذا المبدأ في جدول أعمال التغيير، وإن أن الترزي  ال ائد مؤخراً على وضع البرامج على نحو مشترك يشير إلى إ

 زانت التجارب المبكرة على مرونة البرامج قد ثبت مواجهتها للتحديات.

، ساهم تعاون الاتحاد الأوروبي في أهداف بناء الدولة 2007للدول الضعيفة في عام  OECD-DACمنذ الاتفاق على مبادئ 

لم يكن التعاون الإنمائي قبل  بناء الدولة بصورة متماسكة ومتسقة فيما يتعلق بالمعايير الدولية.ولكن لم يعزز أو يدعم عمليات 

في إطار إستراتيجية بناء الدولة الشاملة وزان فقط في دعم قطاع الصحة بحيث زان منهج بناء الدولة والنتائج واضحين  2009عام 

مع المعايير الدولية واعترفت بالعلاقة الحيوية بين  الأوروبي تجاه اليمن تجاه منهج شامل للاتحاد 2009للغاية. اتسقت توصيات 

زانت العوامل الداعمة لتع ي  ودعم الاتحاد الأوروبي لبناء الدولة تدريجية على الرغم من والحوار السياسي والتعاون الإنمائي. 

ة؛ والت ام وإصرار العاملين في وفد صنعاء في البحث الفلترة غير الرسمية لهشاشة التفكير لاستخراج عمليات وبرامج إستراتيجي

. ومثلت عوامل الإعاقة 2011وحتى  2009عن تناول ضعف اليمن؛ والقيادة التي تقدمها رئاسة الوفد خلال الأزمة بالفترة من 

؛ وتجاه EEASو  DEVCOالمتعلقة بالضعف المستمر في التماسك التنظيمي بشأن الأمن، والضعف، والتنمية في إطار وبين 

 وجهات النظر المتنازع عليها بين الاتحاد الأوروبي على المسئوليات عن، والاستعانة بـ، تحليل الاقتصاد السياسي.

أصبحت المرونة زمفهوم  كان للاتحاد الأوروبي نفسه تقييم "لمرونة المجموعة" بعد تحقيق تأثير محدود ومع ضعف الاستدامة.

صل رسمياً إلى إستراتيجية وبرامج الاتحاد يبشأن التنمية المستقبلية في اليمن، ولكنه لم رسمي مسيطر على خطط التعاون 

الأوروبي سوى في وقت متأخر للغاية وجاءت على نحو فجائي تماماً. سعى الاتحاد الأوروبي بنشاط لتنسيق تدخلات ومحاورات 

لمشترزة لتدخلات المرونة. ومع ذلك، تم التقليل من شأن مثلها حالياً البرامج اتتحسين المرونة مع الدول الأعضاء، والتي 

و  2002مليون يورو من الدعم للأمن الغذائي في الفترة بين  54المجموعة التاريخية للتدخلات المُع زة للمرونة؛ وبالكاد تم تقييم 

دة وقصيرة الحياة. يعني . زما زانت محاولات وضع تفاهم ومفاهيم مشترزة للأسباب الجذرية للهشاشة والضعف محدو2012

استمرار عدم منح الاهتمام الكافي لتحليل الاقتصاد السياسي على مستويات القطاعات ومستويات المشكلات بأن تدخلات المرونة 

وعلاج مبادئ  DG ECHOغير مصممة عن فهم لسلاسل قيم السلع. زما لا يوجد دليل واضح على إتباع منهج منظم للتنسيق مع 

LRRD  تلك الفترة، بالرغم من وجود بعض أمثلة الممارسات الجيدة والتنسيق الذي تحسن بشكل ملحوظ بمجرد فتح زلاً منهما أثناء

 لمكاتب لهم في صنعاء.

عززت مُشاركة الاتحاد الأوروبي مع الجهات الفاعلة الإقليمية والمانحين التعاون في اليمن، ولكن كانت هناك حاجة لتعميق 

حدد الاتحاد الأوروبي دول الخليج زمحاورين ذوي أهمية باليمن في بداية  لكة العربية السعودية على نحو أكبر.المُشاركة مع المم

قرابة العقد من  تفترة التقييم، وبخاصة المملكة العربية السعودية. ومع ذلك، فتبني مُشارزة أزثر فعالية للاتحاد الأوروبي قد استغرق

التنسيق من الدول الأعضاء. فيما شكل الاتصال المنتظم بين الاتحاد الأوروبي والدول الأعضاء ذلك بالتوازي مع جهود وال من، 

الأساس لحوار سياسي أزثر وضوحاً في العام التالي، مما أدى إلى ظهور الدور الحيوي لدول  2010ولي الخليج أثناء عام ؤومس

من الأمم المتحدة، والولايات المتحدة، والاتحاد الأوروبي، والدول  مجلس التعاون الخليجي في الوساطة باتفاقية تحول اليمن بدعم

زمُساعدة للمُشارزة السياسية  EEAS. جاءت حقيقة أن دول اليمن والخليج تدُار معاً في MAFالأعضاء، وتجاه الإنشاء اللاحق لـ 

ات في منطقة الخليج. تدُار تعهدات برامج مُساعد DEVCOالإقليمية للاتحاد الأوروبي، ولكن لأسباب واضحة لم يكن لدى 

الدبلوماسية والمُساعدات بالعمل من خلال القنوات الرسمية، مثل أصدقاء اليمن، بالتوازي مع شبكات زبيرة من المحسوبية العابرة 

رز ياً لأي تحليل للحدود والتي ينخفض أو ينعدم تدخل الاتحاد الأوروبي بها. لابد وأن تكون التفضيلات السعودية المُرجحة أمراً م

مستقبلي للاتحاد الأوروبي يتعلق بالمرونة وبناء الدولة، في سياق تحول اليمن إلى اقتصاد ما بعد النفط. وفي ضوء الموقف 

 الديناميكي الحالي في اليمن، يظل من غير الواضح ما إذا زان الاتحاد الأوروبي يعُول مؤخراً على إمكانية الحفاظ على بناء الدولة.

علاج القضايا الشاملة )مثل الجنس، والبيئة، والمجتمع المدني( غير مكتملاً، مع اتخاذ بعض الإجراءات المحددة الخاصة  كان

. بينما يمكن للاتحاد الأوروبي الادعاء ببعض النجاح فيما يتعلق بإجراءات محددة ولكن تنخفض أدلة التعميم أو المساهمة للنتائج

بشأن الجنس في اليمن. بينما سيطرت القضايا البيئية على المُنظم يات التعاون الرسمية أو التعاون للجنسين، إلا أنه يفتقر لآل

الإستراتيجية، لم يتم برمجة أنشطة بيئية محددة وليس هناك دليل على نهج تعميمي. تلقى المجتمع المدني اهتمام بارز خلال فترة 

رشيد، والديمقراطية، وحقوق الإنسان، ولكن لم يتم توفير هذا الدعم في إطار عمل التقييم، وبصفة خاصة فيما يتعلق بتع ي  الحكم ال

في بروزسل  DEVCOإستراتيجية أزبر لتنمية القدرات الوطنية بما يتماشى مع مبادئ الدول الضعيفة. زما يتُاح التوجيه والدعم من 

ميل استخدامه بشكل أزبر تجاه الامتثال الإجرائي عن إضافة من القطاعات الفنية ذات الصلة، ولكن ي CCIبشأن الجوانب الفنية لـ 

عن قضايا حقوق الإنسان، والتي تسيطر عليها قضايا الجنس ومُشارزة المجتمع  ةنشط ةالقيمة. أصبحت الأمم المتحدة مُدافع

 136المرتبة الدنيا من بين المدني، وبصفة خاصة أثناء عملية الحوار الوطني. ومع ذلك، ومن حيث النتائج العامة، تحتل اليمن 

، بينما لم يكن الدعم المقدم للمجتمع المدني زا  إستراتيجياً، أو متسق أو 2013دولة في التقرير العالمي للفجوة بين الجنسين لعام 

 متماسك للمساهمة على النحو الكا  لبناء الدولة.

ب الاستثمار في التحليل السياقي من خلال روح المبادرة تحسنت الاستجابة بدرجة كبيرة بوجود وفد كامل في صنعاء، وذلك بسب

البرامج تنبأت دراسة مازدونالد/خليل بعدم استقرار نظام الحكم و –عام تحول  2009زان عام  لدى الوفد بإتباع منهج شامل.

منهج شامل للاتحاد  تجاه 2009اللاحقة التي تبنت التوصيات ذات الصلة؛ زما وفرت توصيات عام  الإرشادية متعددة السنوات
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تفويض صريح للاتحاد الأوروبي بتعميق مُشارزته السياسية والتعاون الإنمائي للترزي  على الاحتياجات  الأوروبي تجاه اليمن

ومع ذلك، وخلال معظم فترة التقييم هذه، ظهر غياب الأساسية التي من شأنها أن تكون أزثر ارتباطاً أثناء الأزمة الحادة. 

ية الواضحة  المشترزة، إلى جانب دعم نظرية التغيير، أمام الخيارات التي يمكن تقييمها مما أدى إلى تعقيد التعاون بين الإستراتيج

عمليات الإستراتيجية الرسمية وضرورات المُشارزة السياسية التي قدمت خيارات إستراتيجية للاتحاد الأوروبي أزثر مخاطرة عما 

بدأت غالبية البرامج والمشروعات بدون أي تحليل اقتصادي سياسي أو تحليل لاوة على ذلك، زانت لتكون عليه بخلا  ذلك. ع

للن اعات. ومن ثم، بينما زان اختيار البرامج ذو استجابة وصلة بصورة مت ايدة، إلا أن تصميمها المفصل زان أقل من ذلك. زما أن 

تقار إلى التقدم في إضفاء الطابع الرسمي على المنهج الشامل والموقع ، والاف2009غياب النهج المتسق للتحليل السياقي منذ العام 

 الحالي البعيد للوفد أدى إلى الإعاقة الشديدة لقدرة الاتحاد الأوروبي الحالية والمستقبلية على الاستجابة.

حقائق سياسية تجاه اليمن، ولكن تزايد مع جهات فاعلة إقليمية ذات فقد الصلة  كان يتم النظر إلى الاتحاد الأوروبي تاريخياً أنه 

بسبب دبلوماسية ناشطي رؤساء الوفد في المُساعدة لتأمين مبادرة دول  2012و  2011مكانته ونفوذه السياسي بشدة أثناء عام 

ادة الشباب ن بقيو. بينما زان الاتحاد الأوروبي في وضع الاستجابة للفرصة السياسية التي خلقها المتظاهرمجلس التعاون الخليجي

والأزمة السياسية اللاحقة لذلك، تقيد استعداده المؤسسي. زما يوضح اعتماد الاتحاد الأوروبي الكبير على السياسات  2011عام 

الرسمية والمؤسسات الرسمية ج ئياً الافتقار إلى الخبرة بشأن ديناميكيات التسوية السياسية، بينما تعني الإجراءات المستهلكة للوقت 

 وزيات المؤسسية الراسخة أن التعاون من أجل التنمية قد زافح للحفاظ على وتيرته بشأن المُشارزة السياسية.والسل

للنظر إلى الاتحاد الأوروبي بأنه أزثر حياداً عن الدول الأعضاء والجهات المانحة الأخرى، مع مي ة نسبية المسئولين اليمنيين يميل 

حيث أنه لعب دوراً ذلك الجديرة بالثقة،  G10أزثر دول من الاتحاد الأوروبي إقليمياً عتبر فيما يواضحة في دعم حقوق الإنسان. 

مفيداً في دعم عملية التحول، وتوقيع مبادرة دول مجلس التعاون الخليجي، وعملية الحوار الوطني. ومع ذلك، يرى بعض النشطاء 

التعاون الخليجي، والتي خلفت جميع لاعبي النظام في أمازنهم،  ن بأن استثمار الاتحاد الأوروبي في مبادرة دول مجلسواليمني

 لتفضيل الاستقرار على المدى القريب على حساب الم يد من التغيير الجذري.

تجاوز الطموح العام للتعاون الإنمائي للاتحاد الأوروبي، والمُقدم من خلال نمذجة المشاريع، باستمرار القدرة الامتصاصية 

تم إدارة الفحص والمُعايرة لنطاق وتكوين تعاون الاتحاد الأوروبي إستراتيجياً لغالب فترة تلم  ة خلال فترة التقييم.للسلطات اليمني

ساعدت عمليات التآزر الأزبر بين الأدوات على التكامل وقد تم استخدام نطاق الأدوات على نحو عاجل وليس إستراتيجي. والتقييم. 

مرز ية المرز ية إلى الإدارة الغير التاريخي لتصميم المشروعات والتحول الأخير من الإدارة الغير والتسلسل. لا ي ال النموذج ال

ج ئياً والمرز ية أو الإدارة المشترزة غير مناسباً لهذا الغرض. استمرار ضعف نقاط قدرة حكومة اليمن على الامتصاص تجاه 

 في إطار منظور بناء القدرات على المدى الطويل.عمليات التصميم التي لم تؤخذ في الحسبان على نحو زا  

تم تقويض الكفاءة والفعالية  لم يكن نشر وإدارة الموارد البشرية كافياً لتقديم الأهداف الإستراتيجية للاتحاد الأوروبي في اليمن.

باه لتأثير ضعف اليمن على فريق العمل للاتحاد الأوروبي، وعدم زفاية الانت ةبالتعقيدات وانعدام المرونة لإجراءات التعاون الإنمائي

ء العمل المطلوب لبناء والحفاظ على العلاقات الفعالة؛ وعدم زفاية الاستثمار في ىوالبرامج، مثل تعيين فريق العمل وتعيين عب

ع ذلك نلُاحظ تأثير التقييم، وإدارة المعرفة والذازرة المؤسسية؛ وغياب المنهج الإستراتيجي لتنمية القدرات والمساعدة الفنية. وم

ية، العديد من الأفراد الملت مين للغاية في الوفد والذين عملوا بجد لفهم الاحتياجات المحلية، وبناء الملائمة، والوفاء بالطلبات الداخل

ما م ايا فورية، م 2009والتغلب على تناقضات الاتحاد الأوروبي، وتحقيق التماسك. وفر وجود وفد زامل في صنعاء منذ عام 

سمح للاتحاد الأوروبي بتكثيف الحوار مع الحكومة بما يتجاوز فقط المشروعات. زما بدا تحدي دعم المُشارزة النشطة والتعلم أزبر 

 .DEVCOتأثيراً في سياق ترتيبات الإدارة الحالية عن بعد وتوسيع نطاق مجموعة 

 الاستنتاجات

C1. نة مع بعض النجاح في السياقات الصعبة للغاية، ولكن اختلطت ساهم تعاون الاتحاد الأوروبي في بناء الدولة والمرو

وفر الدعم طويل الأمد في قطاع الصحة نموذجاً ناجحاً لأعمال بناء  النتائج العامة وكانت الاستدامة ضعيفة في العديد من الحالات.

ن للمُشارزة السياسية للاتحاد االدولة على المستوى المحلي وساهم في المرونة من خلال الوصول إلى الخدمات الأساسية. ز

دعم الاتحاد الأوروبي للحماية زما ساهم دور أساسي في الوساطة باتفاقية تحول اليمن وفي دعم الحوار الوطني. الأوروبي 

الاجتماعية والأمن الغذائي في مرونة أزبر للأسر الفقيرة وع ز من قدرات التقديم، ولكن تم تقويض هذه الإنجازات بسبب جوانب 

ين ضعف تصميم البرنامج ومن خلال المشكلات التي تستهد  المستفيدين. وفر الدعم لتنمية القطاع الخاص بعض التأثير للمستفيد

المباشرين، ولكن زانت ارتباطاته بالأهدا  الإستراتيجية للنمو الاقتصادي وتخفيض الفقر ضعيفة وزانت الاستدامة ضعيفة بصفة 

أدى غياب المنهج الإستراتيجي في تنمية القدرات، والمتجسد في المنهج غير المتسق في الترتيبات من بين جميع القطاعات، وعامة. 

ع زت التحسينات الأخيرة في جودة تصميم البرامج في آفاق النتائج والاستدامة، ولكن مثل تدهور ستدامة. الإدارية، إلى ضعف الا

 الوضع الأمني مخاطر زبرى.

C2.  كان تصميم الإستراتيجية وتنفيذها ضعيفاً لفترة كبيرة من فترة هذا التقييم، مع وجود أدلة محدودة على مشاركة

أوراق إستراتيجية تحت أول  لبناء وإدارة التماسك والاستجابة للمحتوى.( EEASو  DEVCO)في وبين التفكير الإستراتيجي 

( اعتمدت الإستراتيجية والبرامج على افتراضات غير واقعية وتحليل غير زا ، بينما لم يكن التماسك 06-2002الدولة )

راقبة أو التقييم الكا  للبرامج، ولكن يتم تناول ضعف لم تتم المُ الإستراتيجي والاتساق في المجموعة مصمماً أو مُداراً بفعالية. 

الأداء على النحو الكا ، زما لم يتم تقييم إستراتيجية تعاون الاتحاد الأوروبي زكل على نحو زا  أو صارم. وبالرغم من تحسن 
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، يعني الفارق بين 2009موقف إستراتيجي أزثر تعبيراً واستجابة منذ العام ، ومع ظهور 2007جودة الإستراتيجية من العام 

والتي تم  2006-2002الإستراتيجية والبرامج وجود العديد من نقاط الضعف في تنفيذ الإستراتيجية وفقاً لأوراق إستراتيجية الدولة 

بناء الدولة  ، مع الترزي  الأزبر على2010ترحيلها لفترة الإستراتيجية الثانية. زما لم يكن للتحسن الكبير في جودة البرامج منذ العام 

 والمرونة، أي تغذية زبيرة في تنفيذ الإستراتيجية.

C3. .على كلاً من مستويات الإستراتيجية والبرامج كان هناك افتقار واقعي لمُشاركة الإدارة العليا مع النتائج والمُحاسبة 
في الأساس المنطقي والوضوح فافية تعاون الاتحاد الأوروبي في اليمن بشدة مما أدى إلى الافتقار إلى الشذلك بخفض تقييم سمح 

بشأن نقاط القوة ونقاط الضعف والدروس  EEASو  DEVCOالتفاهم المشترك والسرد بين الوفد، لقرارات البرامج. ومع غياب 

تقيمي  المستفادة من تعاون الاتحاد الأوروبي أدى ذلك إلى تقويض الفعالية، والتأثير، والاستدامة، إلى جانب قيمة المال. لذا أشار

 EEASو  DEVCOالدولة هذا وت ايد عدد تقييمات البرامج الجارية أو التي تم إتمامها إلى إحياء الاهتمام بالنتائج؛ ولكن ستحتاج 

لتع ي  المحاسبة وحلقات التعلم إذا زان سيتم ترجمة ذلك إلى الإدارة المُحسنة التي تعتمد على النتائج لتعاون الاتحاد الأوروبي 

 باليمن.

C4. م يستثمر الاتحاد الأوروبي على النحو الكافي في التحليل السياقي واستمر هذا العجز في تعريض تعاون الاتحاد ل

أهمية وفادة التحليل السياقي؛ زانت الدراسة ذات تأثير في  2009أثبتت دراسة مازدونالد/خليل لعام الأوروبي إلى مخاطر كبرى. 

ذ ذلك الحين. ومع ذلك، فمع عدم زفاية الاهتمام التاريخي والاستثمار في التحليل السياقي توجيه التفكير الإستراتيجي والبرامج من

تقويض الملائمة والاستجابة. وبصفة الى )بما يشمل تحليل الاقتصاد السياسي، وتحليل الن اعات، وتقييم الضعف(، أدى ذلك 

أهمية ب الإعترا  ت الإستراتيجية والبرامج. وبالرغم منخاصة، لم ينتشر التفكير بالضعف سوى على نحو بطئ للغاية في عمليا

ولية عن السلوك والتطبيق غير المناسب في مجموعة ؤبشأن المس EEASو  DEVCOتحليل الآن، إلا أن الارتباك بين مثل هذا ال

استمرار الافتقار إلى الانتباه ومع تعاون التنمية يستمر في تقويض قدرة الاتحاد الأوروبي بأن يكون ملائماً، ومستجيباً، وفعالاً. 

للتحليل على مستوى القطاعات والقضايا يمثل خطراً على الملائمة وقابلية التنفيذ لبرامج إصلاح قطاعات المرونة والأمن الجارية 

 حالياً.

C5. بالنسبة  اليمن.عند تجهيزه بأساس الإستراتيجية الشاملة، كان للاتحاد الأوروبي دوراً أكثر تأثيراً، واستجابة، وفعالية ب

لم تكن هناك إستراتيجية شاملة تربط الأبعاد السياسية، والتنمية، والأبعاد الإقليمية لتعاون الاتحاد  –وحالياً  –لمعظم فترة هذا التقييم 

لعام أساس لإستراتيجية متماسكة، مما يدعم الدبلوماسية أثناء ا تجاه منهج شامل 2009زما شكلت وثيقة عام الأوروبي باليمن. 

ويع ز من نمط الاتحاد الأوروبي، وتأثيره، واستجابته. زما وفر مثالاً قوياً على الإستراتيجية الناشئة في ميدان الحوار  2011

بالرغم من حقيقة أنها ليست زذلك منذ تحديثها. يمُكن تأطير المبادرات  –السياسي للاتحاد الأوروبي، والتي يظل أغلبها ملائماً اليوم 

 في الإطار السياقي لإستراتيجية شاملة مماثلة.الحالية 

C6.  عدم ترابط المؤسسات في وبين صعوبات جراء اليمن واجه تعاون الاتحاد الأوروبي معDEVCO  وEEAS  ومن

انعدام المرونة الموثق لعمليات وممارسات أدوات وبرامج الاتحاد الأوروبي والتي يضعف تناسبها بصفة عامة تجاه سياق اليمن 

زان لليمن اهتمام وأولوية بالرغم من منح الأولوية للدول الضعيفة في جدول أعمال التغيير، المحدد والقدرات الموجودة هناك. 

ع الها في إطار نظام الاتحاد الأوروبي قد حد باستمرار من الرقابة الفعالة، وأثر على التماسك والاتساق منخفضة في بروزسل. فان

انخفاض قاعدة الموارد، وت ايد السكان، وعدم استقرار  –لاستجابة الاتحاد الأوروبي. وبالنظر جميع مشكلات اليمن المتعددة معاً  

ذلك تحدي سياسي هائل مع محدودية الحلول السهلة. وهذا هو بالضبط سبب ضرورة يمثل  –الحكومة، وتدهور البيئة الأمنية 

 عالية المستوى في بروزسل.الالمُشارزة 

C7.  الوفد الفعال أمر حيوي لفعالية تعاون الاتحاد الأوروبي؛ حيث لم تتم المُعايرة الفعالة لاستقطابه للموارد، وتحديد نقاط

يعمل الوفد زنقطة التقاء الشبكات وهو الج ء الوحيد  قائق تعاون الاتحاد الأوروبي باليمن.قوة الموقع والتنظيم تجاه طموحات وح

البانوراما المؤسسية للاتحاد الأوروبي والتي تستطيع فهم الاحتياجات المحلية، وبناء المُلائمة، والوفاء بالطلبات الداخلية، من 

ا التقييم، لم يوفر الاتحاد الأوروبي الموارد الكافية، أو التوجيه، أو الدعم والتغلب على التناقضات وتحقيق التماسك. خلال فترة هذ

للوفد الخاص به للوفاء بدوره الضروري. ولم يشُارك على النحو الكا  في تخطيط السيناريو أو تخطيط استمرار الأعمال زج ء 

ق الدولي المُسيطر تأثيرات سلبية من انعدام الأمن في نتج عن اعتماد الاتحاد الأوروبي على الفري من عملية تشكيل الإستراتيجية.

 العمليات والعلاقات، بصورة أزبر بكثير عما زانت لتكون عليه في حالة الكادر الأقوى والأزبر من العاملين الوطنيين.

 التوصيات

جب أن تكون الأولويات الثلاثة إذا لم يتم تنفيذ الح مة زكل، فعندها يوتم عرض هذه التوصيات زح مة وتدفق للتسلسل المنطقي. 

 .R6، و R3، و R2الرئيسية هي 

R1.  على الإدارة العليا لـDEVCO  وEEAS على الأولوية المشتركة  ةالاتفاق والتواصل بشأن وضع قيادة واضح

يجب أن يوضح موقف القيادة التوقعات بشأن صياغة وتنفيذ منهج شامل من خلال الاتحاد الأوروبي والدول  الممنوحة لليمن.

الأعضاء؛ وأن يشمل قرار بشأن موقع اليمن في الهيازل التنظيمية والتمويلية للاتحاد الأوروبي بطريقة تعكس احتياجاته وأولوياته 

لتحول اليمن إلى اقتصاد ما بعد النفط في سياق زيادة استقطاب الشرق الأوسط، وبالاعترا  بالآثار الخطيرة على نحو أفضل. 

يجب أن يولى اهتمام خاص لوضع اليمن تحت "تدابير خاصة" في هيازل الاتحاد الأوروبي، لتجاوز التعقيدات المتأصلة في نقل 
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يجب أن تكون لدى الإدارة العليا روح المبادرة في على المدى القصير. وللإتحاد الأوربي اليمن في إطار العمل القانوني للتعاون 

 متابعة التقدم للوصول إلى هذا الوضع القيادي.

R2.  على الإدارة العليا لـDEVCO  وEEAS دعم وضع إستراتيجية شاملة للاتحاد الأوروبي والدول الأعضاء طلب و

بشأن منهج شامل للاتحاد الأوروبي تجاه النزاعات والأزمات الخارجية.  2013باليمن، بما يتوافق مع الاتصالات المشتركة لعام 

مل للاتحاد الأوروبي تجاه اليمن. بشأن الحرزة تجاه منهج شا 2009في أول فرصة على الوفد إعادة ال يارة وتحديث توصيات عام 

، والتي يجب أن يكون بها ترزي  أزبر على 2016ويجب أن تشمل التوصيات المُحدثة خطة لصياغة إستراتيجية شاملة بحلول العام 

ل العم EEASو  DEVCOزما يجب على الإدارة العليا لـ وضع البرامج المشترزة بين الدول الأعضاء والجهات المانحة الأخرى. 

 .EAMRبفعالية لمتابعة التقدم والإنجازات مقابل التوصيات من خلال 

R3.  على الإدارة العليا فيDEVCO  وEEAS  ضمان زيادة كبيرة في الاستثمار في، واستخدام التحليل السياقي والتقييم

بشأن توقعاتهم المشترزة في البداية عليهم توفير بيان واضح على المستويات الوطنية، والقطاعية، وعلى مستوى المشكلات. 

للتحليل السياقي والتقييم، وذلك لتوضيح الترتيبات التنظيمية لتعيين واستخدام زليهما. زما لابد وان تسمح هذه الترتيبات بالاستعانة 

دوارهم ولي الاتحاد الأوروبي زج ء لا يتج أ من أئبمصادر خارجية للدراسات التحليلية وعليها ضمان استخدامها المنهجي من مس

في إطار العوامل المحددة من الإدارة العليا، على الوفد الاستثمار بشكل أزبر في ذات الصلة في المُشارزة السياسية وتعاون التنمية. 

هذه المجالات، لبناء مجموعة من التحليلات والأدلة لتع ي  المُلائمة، والاستجابة، والمُسائلة لتعاون الاتحاد الأوروبي وللمساهمة 

برات مؤسسية أزثر استدامة لحالات الضعف. زما لابد وأن يشمل المنهج مجموعة من التحليلات مع إجراء تقييمات مشترزة مع بخ

زما يجب أيضاً ازتشا  نطاق تع ي   جتذاب وبناء القدرات الوطنية لذلك.االدول الأعضاء عند الإمكان، زما يجب أن تسعى إلى 

مُلاحظات المستفيدين في التحليل السياقي والتقييم، وذلك للوصول إلى تحليل ونتائج أفضل، ولتع ي  الآليات والعمليات لمُسائلة 

 أزبر.

R4. بدعم من خدمات  على الوفدEEAS  وDEVCO  في بروكسل، وضع إستراتيجية تنظيمية لتعزيز قدرات الوفد على

لابد وأن يشمل ذلك عروض متناغمة بشأن موقع دوره المركزي في تقديم وتنسيق حوار، وعمل، ودعم الاتحاد الأوروبي.  أداء

زما يجب وضع الموقع المشترك للوفد الإقليمي في الحسبان، ربما من خلال الدول الوفد المؤقت في انتظار عودته إلى صنعاء. 

بد وأن تشمل الإستراتيجية أيضاً خطط لبناء القدرات، وتطوير المهارات، وإدارة المعرفة الأعضاء بمجلس التعاون الخليجي. زما لا

في إطار الوفد ومع الخدمات ذات الصلة في بروزسل. زما يجب على منهج إدارة المعرفة إدراك معرفة فريق عمل الوفد زموارد 

على الوفد تبني منهج أزثر إستراتيجية شطة التعاون بالتنمية. مؤسسية، مع تع ي  إدارة الاتصال في نطاق المُشارزات السياسية وأن

لتعيين زبار العاملين الوطنيين في اليمن )سواءً في الوفد بصنعاء أو في المكتب الفني التابع للوفد الإقليمي( بحيث يمكن إدارة 

و  DEVCOزما يجب على الإدارة العليا في . العمليات والعلاقات على نحو أزثر اتساقاً في ظل مجموعة من الحالات السائدة حالياً 

EEAS  العمل بفعالية لمتابعة التقدم والإنجازات مقابل الإستراتيجية من خلالEAMR مع إيلاء انتباه خاص لكفاية موارد الوفد ،

 وقدراته على تقديم مجموعة زاملة من الطلبات لمنهج شامل.

R5. لابد وأن تحدد المبادئ ت الوطنية بما يتسق مع الصفقة الجديدة. على الوفد وضع مجموعة من المبادئ لتنمية القدرا

الإستراتيجية، والبرامج وتضمن تأطير اختيار ترتيبات الإدارة على نحو صريح باعتبارات بناء الدولة، مع الترزي  على الديناميات 

اعتبارات بناء الدولة على المستوى البعيد  المتطورة للتسوية السياسية. لابد وأن تتطلب المبادئ اعترا  صريح بالمقايضات بين

وواجب الوفاء بالاحتياجات البشرية على المدى القصير. زما لابد وأن يصبح بناء القدرات الوطنية قضية شاملة للعلاج المنهجي في 

د هذه المبادئ من الإدارة جميع بعثات المُراقبة التي ترُز  على النتائج وفي جميع تقييمات الإستراتيجية والبرامج. زما يجب تأيي

 . وعلى الوفد مُراجعة المبادئ وتطبيقها زج ء من تقييمات الدولة ومُراجعات الإستراتيجية على المدى المتوسط.DEVCOالعليا لـ 

جل لابد وأن تشمل الإستراتيجية: موقف واضح بشأن معظم الخليط المناسب للعاملين الوطنيين والدوليين بالوفد؛ وخطة طويلة الأ

لبناء القدرات في الحكومة لتسهيل وتنسيق دعم الاتحاد الأوروبي؛ وخطة طويلة الأجل لبناء القدرات في المنظمات المحلية غير 

الحكومية لتصميم وإدارة المشروعات الممولة من الاتحاد الأوروبين بما يشمل القيام بذلك من خلال الشرازات مع المنظمات الدولية 

علاج الصريح للمقايضات بين ضرورات الوفاء بالاحتياجات البشرية الأساسية على المدى القصير وبناء غير الحكومية؛ وال

 القدرات الوطنية على المدى الأطول بما يتماشى مع مبادئ الدول الضعيفة.

د تحديد وجود نقاط ضعف عن برامج التنمية الحالية، بما يشمل تلك قيد الإعداد، لابد من مراجعتها مقابل حساسيتها تجاه الصراع.

في التصميم زنتيجة لذلك، يجب مواجهة ذلك من خلال تدابير التخفيف في حالة البرامج الحالية، أو إعادة التصميم في حالة البرامج 

ع على . ومن أجل الإطلاوقنوات التوريد قيد الإعداد. لابد وأن تشمل تقييمات حساسية الن اع الانتباه تجاه سلاسل القيمة السلعية

التفاعل بين المشروع والسياق، يجب أيضاً أن تنبني حساسية الن اع على ترتيبات المُراقبة والتقييم لجميع برامج تعاون التنمية، 

 بالاعتماد على الخبرات والأدوات الموجودة بالفعل في أفضل الممارسات العالمية بين شرزاء الاتحاد الأوروبي في التنفيذ.

 

 لمُعتمد هي الإصدارة باللغة الإنجلي ية.التقرير الرسمي ا
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1. INTRODUCTION 

This Final Report presents the findings, conclusions and recommendations of the evaluation of the European 

Union (EU)’s cooperation with Yemen covering the period 2002 to 2012. The evaluation was commissioned 

by the Evaluation Unit of the Directorate-General for Development and Cooperation (DEVCO), hereafter 

referred to as the Evaluation Unit. The Evaluation Unit is responsible for the management and supervision of 

the evaluation. The Evaluation Manager chairs the process of the evaluation that is closely followed by a 

Reference Group (RG) comprising members of concerned services in the Commission and European 

External Action Service (EEAS), as well as the EU Delegation in Yemen (hereafter referred to as the 

Delegation). The Embassy of Yemen in Belgium has observer status on the Reference Group. 

1.1. Mandate and scope of the evaluation 

The Terms of Reference (ToR) specify two objectives for the evaluation: 

 To provide the relevant external cooperation services of the European Union and the wider public with 

an overall independent assessment of the European Union’s past and current cooperation and partnership 

relations with Yemen. 

 To identify key lessons and to provide recommendations in order to improve the current and future 

strategies, programmes and actions of the European Union. 

 

The evaluand is ‘EU cooperation strategy and implementation with Yemen, 2002-2012’, encompassing 

development cooperation, political engagement and the interface with humanitarian assistance. The emphasis 

of the evaluation, then, is not only on the relevance, effectiveness and results of individual EU actions, but 

also on linkages and interplay between these actions. The non-spending activities (political and policy 

dialogue) are important because of the influence and leverage they give to the aid programme as a whole. 

Since the Lisbon Treaty (2009) and the subsequent establishment of the EEAS in July 2010, the ‘whole-of-

EU’ approach entails a common foreign and security policy. Although the evaluation formally covers the 

period 2002-2012, our analysis incorporates more recent events that illustrate broader themes running 

throughout the evaluation period. 

1.2. An overview of the evaluation process 

The evaluation is structured following DEVCO Evaluation Guidelines, with desk, field and synthesis phases. 

Due to security situation prevailing in 2014 a remote field phase was conducted in place of a field mission. 

This involved more than 70 interviews, face-to-face with EU officials in Brussels (including Delegation 

staff) and by telephone with Yemeni and other stakeholders. 

At each key stage of the evaluation – Inception, Desk Report, Field phase debriefing and Final Draft Report 

– key findings were presented to the RG in Brussels. This final report responds to written RG comments on 

the draft final report, further comments received following a presentation and discussion of the draft final 

report in Brussels in October 2014, and a final round of comments from stakeholders based in Yemen. 

1.3. Evaluation questions 

The evaluation was designed to answer ten Evaluation Questions (EQs) that are pitched very much at the 

strategic aspects of the EU’s cooperation with Yemen (see Table 1). A more detailed elaboration of the 

evaluation questions, judgement criteria, indicators and methods is presented in Annex 2. 
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Table 1: Overview of the Evaluation Questions 

EQ1 To what extent have the strategic choices made by the EU on the focus and composition of its 

cooperation with Yemen ensured its relevance to national priorities and needs? 

EQ2 To what extent has EU cooperation been designed and implemented in coherence with all relevant 

policies of the EU, EU Member States and other donors? 

EQ3 To what extent has EU cooperation promoted and supported state-building processes in relation to 

international norms? What has helped or hindered effectiveness? 

EQ4 To what extent has EU cooperation contributed to greater resilience in Yemen? What has helped or 

hindered effectiveness? 

EQ5 In what ways has the EU engagement with regional actors and donors complemented and 

strengthened its cooperation in Yemen? Has appropriate emphasis been given to this engagement? 

EQ6 To what extent has EU cooperation taken cross-cutting issues into account and how has this 

contributed to results? 

EQ7 In what ways and how effectively has EU cooperation been responsive to changes in the Yemen 

context? What has helped or hindered responsiveness? 

EQ8 To what extent have the EU’s standing and achievements in Yemen been regarded as influential to 

the direction and pace of change in the country? 

EQ9 To what extent were the EU’s legal instruments, thematic instruments, aid modalities and 

management modalities applied in the most efficient and effective manner? 

EQ10 To what extent has the EU resourced and deployed its services to deliver EU cooperation in an 

efficient manner? 

A number of evaluation criteria are embedded in the EQs. The first five (relevance, effectiveness, efficiency, 

sustainability, impact) are standard Organisation for Economic Co-operation and Development – 

Development Assistance Committee (OECD–DAC) criteria, sometimes with slight adaptations in the 

DEVCO methodology. In addition, the evaluation has covered consistency (between programming and 

implementation) value-added (choices of focus and instruments/quality of implementation); and the 3Cs 

(coordination, complementarity, coherence) that are a combined subset. 

The EQs aim to address key issues relating to EU engagement in a country that has been seriously affected 

by fragility and conflict. These issues, namely state-building, resilience and responsiveness, cover the main 

areas of EU cooperation strategy and support (governance, economic development, food security, etc.); they 

also address coherence with other domains (EU humanitarian aid, for instance). In our Intervention Logic 

Analysis in Annex 9, we examine the rationale. 

1.4. Structure of the report 

Figure 1 below sets out the structure and flow of the main report and explains how the annexes relate to the 

main report sections. The main report is intended as a stand-alone document and as such it references 

material in the annexes. To aid the reader in locating the right annex, they are presented in three parts – those 

that frame the evaluation (ToR, methodology, etc.); those that help to set the scene and provide context; and 

those that directly contribute to our analysis. 
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Figure 1: Schematic summary of report structure and link to annexes 

 

1.5. Methodology 

We have applied a theory-based approach to the evaluation, using an intervention logic analysis to 

consolidate all elements of EU cooperation in a single framework that links rationale to strategy to 

programmes and to results. This is presented in Annex 9. Under each of the EQ headings we have then 

gathered quantitative and qualitative evidence of the contributions that EU cooperation has made in Yemen. 

It is important to note that there is in fact no EU document that seeks to represent EU cooperation as a whole, 

so the intervention logic analysis is our own. Notwithstanding the major constraint of limited availability of 

evaluative data about the effectiveness, impact and sustainability of EU cooperation, we have been able to 

triangulate a wide range of sources and derive a contribution story underpinned by a consistent set of 

challenges, drivers and constraints. These are reflected in our summary of findings and in the conclusions we 

draw. 

We have based our approach on two main building blocks – an analysis of strategy (what was planned, 

what was realised) and an analysis of programmes (the specific contribution that EU interventions have 

made to results on the ground). 

Building block 1: Analysis of strategy 

At the Inception stage we prepared a reconstructed Intervention Logic (IL) for EU cooperation that 

identified: the context within which EU cooperation strategy was conceived; the rationale for EU 

engagement in Yemen; the strategic objectives that flowed from this rationale; the inputs and nature of 

support envisaged to achieve these objectives; the assumptions that underpinned the choice of inputs; and the 

intended activities and results of EU cooperation. Through interviews with Delegation staff and other 

stakeholders (Member States, the Government of Yemen and other donors), the team further examined how 

strategy had been developed and managed in practice. 
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To complement the IL a policy timeline was built (Annex 7) that juxtaposed major political and development 

events in Yemen with identified key points at which EU strategy changed (or should have changed but did 

not). Where possible the team sought evidence from the earlier years of EU support, but recognised that 

there would be a bias towards recent years both because of staffing and because of the significance of the 

2011 crisis. Given the forward-looking nature of the evaluation and the relevance of looking at the EU 

strategy response to recent changes in context, this period of the evaluation was given particular emphasis. 

This involved looking at the assumptions that underpinned strategy and programmes. 

A separate step in the analysis of strategy was to examine where in the IL the EU made a difference, by 

comparing the intended and actual results of EU cooperation. This was approached in two ways. Firstly, 

through the analysis of programmes that looked for evidence of the impact of EU-supported programmes 

and mapped this evidence against the IL analysis. Secondly, through the accumulation of opinion and 

evidence offered by EU staff in Yemen (past and present), implementing partners, the wider donor 

community, the Government of Yemen and civil society to determine where in the IL analysis the EU has 

made its most significant contributions through development cooperation, political dialogue and 

humanitarian assistance. This involved also an assessment of the extent to which assumptions were realised 

or not, and how this affected results and sustainability. Thus, through a process of triangulation of evidence 

the team was able to judge and create a visualisation of strategy ‘as realised’. An illustration of our approach 

to contribution analysis is presented in table 2 in Annex 3, where we map evidence for EU support in the 

governance sector against the intervention logic and assumptions in our reconstructed strategic intervention 

logic analysis as presented in annex 9. 

Table 2: Summary of methodology for strategy analysis 

Steps 1. Conduct individual and focus group interviews with Delegation staff. 

2. Conduct interviews with other stakeholders to triangulate their perceptions of EU contribution with those of 

EU staff. 

3. Document analysis to gather further evidence to support the storyline. 

4. Collate findings from programme analysis that can be mapped against expected results in the reconstructed 

IL analysis. 

5. Conduct validation meeting to review output from step 4; agree adjustments to reconstructed IL analysis that 

would result in a new diagram of strategy as realised. 

Tools 6. Semi-structured interviews; Focus Group Discussions; document analysis. 

Analysis 7. Triangulation of views between different stakeholder groups (EU, Government of Yemen, donors, others); 

synthesis of findings from different sources; validation of findings at field phase debriefing. 

Building block 2: Programme analysis 

During the Desk phase a thorough appraisal was made of all documentation provided on individual EU 

projects and programmes. Where previous evaluations have been undertaken, their findings are taken into 

account, as have reviews undertaken by implementing partners. The Desk Study itself mapped the extent of 

documentation available and the key findings from this exercise have been integrated into this Final Report. 

During the field phase we also analysed in greater depth three Case Studies within the priority themes (state-

building, resilience, responsiveness). For each case we examined the rationale for EU action, whether it be a 

programme (e.g. co-financing of the Social Fund for Development (SFD)) or an approach (e.g. political 

dialogue). 

The case studies enable us to explore more than one EQ each. Where possible we used the case studies to 

drill down from strategy through design and management to results, looking for strategic or operational 

cross-linkages to other aspects of EU cooperation, before looking back up to assess the relationship between 

strategy as realised and strategy as planned. 
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Table 3: Summary of case studies 

Case studies Scope and purpose 

1. Evolutions in the EU’s 

approach to state-

building. 

 To explore the role and importance of political dialogue as an effective tool for cooperation 

in general and to frame the EU’s state-building efforts. 

 To explore the impact of the EU’s investment in democracy, electoral assistance and human 

rights, including the 2006 EU Election Observation Mission (EOM). 

 To explore the extent to which increased EU support for CSOs from 2007 onwards has 

enhanced the endogenous process by which the state and society attempt to reconcile their 

expectations of one another, and contributed a more diverse political culture. 

2. EU contribution to 

resilience – the cases of 

the Social Welfare Fund 

(SWF) and the SFD. 

 To explore the extent to which the SFD and SWF have been effective vehicles for building 

resilience at household and community level, state responsiveness to pressing social and 

economic needs, and to determine the contribution and added value of the EU in this regard. 

 To explore the extent to which EU support to the SFD and SWF has formed part of a wider 

and integrated strategy addressing needs in Yemen. 

 To explore the extent to which support to these institutions complemented or competed with 

that of other donors. 

3. EU Responsiveness and 

Private Sector 

Development in Yemen. 

 To explore the extent to which the EU’s support to private sector development has been 

responsive to the changing political and development landscape in Yemen. 

 To explore how EU responsiveness has translated into actual funded activities within the 

country portfolio. 

Data limitations 

During the conduct of the evaluation we experienced the following data limitations: 

 Remote field phase – The planned field mission to Yemen did not take place due to the prevailing 

security in Yemen in 2014. Nevertheless, in June, July and August the team was able to conduct face-to-

face and telephone interviews with a wide range of key informants including EU staff, senior Yemeni 

government officials, MS representatives, other international agencies, civil society and informed 

individuals. 

 Limited EU information on results and impact – During the period 2002-12, the EU financed 154 

interventions through its NIP/MIPs and 140 interventions through thematic instruments and 

programmes. We have secured only two programme evaluations – of the Support for Administrative 

Reforms programme and the Evaluation Study of Health Development Councils, Yemen – and a handful 

of Results-Oriented Monitoring Reports. Where the EU has co-financed projects also supported by other 

donors, most notably some food security interventions with IFAD, the SWF and the SFD, evaluations 

and impact assessments commissioned by others are available and can be used to infer the effectiveness 

of EU support. This has limited our ability to present findings on the results of EU programmes. 

 Missing documentation – In the process of developing the inventory we have discovered that a number 

of documents cannot be located. This seems to be due in large part to the dual location of the Delegation 

and representative office over the period, in Amman (Jordan) and the capital Sana’a, and to filing 

inefficiencies. The major gap relates to the complete absence of any documentation relating to 17 

Decisions, some as recent as 2010. 

 CRIS document nomenclature and formats – Documents on CRIS are not systematically and 

intuitively named, making them difficult to navigate; documents are often PDF versions of poorly 

scanned photocopies that are often not searchable electronically. It is therefore virtually impossible to 

search for document titles and contents by key words or phrases, with the risk that the directory of CRIS 

documents is underutilised for this and future evaluations. 

1.6. Context of the evaluation 

The Republic of Yemen is one of the poorest and least developed countries in the Arab World.
1
 In 2012, it 

was ranked 160
th
 out of 186 countries in the United Nations (UN) Human Development Index and at the 

bottom of the 2013 World Economic Forum’s Global Gender Gap Report. The population growth rate is 

                                                      

1 Lackner, Helen (2014), Why Yemen Matters, Saqi Books. 
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high at 3.2%, with a reported maternal mortality rate of 370 and a reported under-5 mortality rate of 60.
 2
 

Although there has been a steady increase in gross domestic product (GDP) over the last decade, there has 

been little trickle down to the poor, with much of the growth bypassing the rural areas and economic spaces 

where the poor are located. A large proportion of the rural population relies heavily on subsistence 

agriculture that remains highly vulnerable to climate change, floods, and droughts.
3
 Over 44% of the 

population is food-insecure and unemployment sits somewhere between 40% and 60%.
4
 Security forces and 

the civil service employ 1.2 million people, absorbing about 70% of the national budget, with a further 20% 

being spent on fuel subsidies. This has severely curtailed government expenditure on basic services, state 

provision of which has been poor.
5
 

Yemen comprises a formal state and an informal state. The formal state is characterised by political 

pluralism, elections, a relatively free press and extensive civil society, all quite unique to the region. The 

informal state has depended on patronage and a network of alliances that link tribal sheikhs, government 

officials, business families and the armed forces. Patronage was, until recently, essentially a mechanism for 

short-term crisis resolution, but it has been arguably the only effective political system in the country. With 

low tax revenues, a social contract between the government and people in Yemen is slender and oil revenues 

have provided ‘rent’ that allows an entrenched elite to retain power. 

Conflict has been a major part of Yemen’s story over the evaluation period. The conflict in the northern 

governorate of Saada has been played out in periodic wars since 2004 between government forces and 

Houthi rebels, who are currently in a commanding position in Sana’a and other parts of Yemen. Meanwhile, 

particularly since 2008, there has been a critical threat to political stability in the form of the ‘Southern 

Movement'. This has grown out of discontent with the northern-based regime, perceived as having secured 

its survival through exploitation of southern natural resources and the exclusion of southerners from 

governing institutions.
6
 The general climate of weakened security, growing social discontent with political 

institutions and rising youth unemployment in Yemen has provided a fertile breeding ground for recruitment 

by terrorist groups, including most notably al-Qaeda in the Arabian Peninsula (AQAP). 

The regional dimension and the Gulf Cooperation Council (GCC) are also important elements of the context 

for EU cooperation in Yemen. The EU established bilateral relations with the GCC countries through a 1988 

Cooperation Agreement, intended to strengthen stability in a region of strategic importance. Issues of mutual 

concern to the EU and GCC members include: the economic burden that Yemen could present to 

neighbouring GCC countries since it is rapidly running out of water and oil (Yemen passed peak oil in 

2002
7
); and the potential impacts of it becoming a ‘failed state’, leading to an unsustainable

 
outflow of 

Yemenis seeking work in neighbouring countries and an increase in terrorist activity – exacerbating regional 

insecurity and instability, and disrupting trade routes from the Indian Ocean to the Red Sea. The increasing 

sectarian dimension of the conflicts and its potential interplay with the competing interests of the Kingdom 

of Saudi Arabia and Iran is also a growing factor. 

The key challenge for government remains bringing about reform of the country’s governing institutions 

through combating entrenched corruption and nepotism while maintaining support among tribes and other 

networks of influence that are accustomed to working within a system of patronage, all the while addressing 

major socio-economic challenges such as high population growth, declining oil production and increasing 

water scarcity. Understanding these complex and interlinked drivers of insecurity, poverty and vulnerability 

has long been a challenge for donors including the EU, a challenge that has been met with varying degrees of 

success over the period of this evaluation. 

                                                      

2 UNICEF, 2012. 
3 Jon Bennett et al. (2012), Republic of Yemen: Country Programme Evaluation, IFAD. 

http://www.ifad.org/evaluation/public_html/eksyst/doc/country/pn/yemen/cpe-2012_full.pdf  
4 Sarah Phillips (February 2011), Yemen: Developmental Dysfunction and Division in a Crisis State, Developmental Leadership 

Programme, Research Paper 14, p.9. By mid-2011 the Ministry of Planning and International Cooperation (MOPIC) admitted 

52%,while the World Food Programme (WFP) put the figure at 60%. 
5 Neil MacDonald and Rana Khalil(May 2009), Report of the assessment towards a ‘whole of EU’ approach to state building in 

Yemen: addressing fragility to prevent state failure. 
6Sarah Phillips(2011), Yemen and the Politics of Permanent Crisis, Adelphi, , p.26. The situation has changed since 2011: several 

key cabinet politicians, including the Prime Minister, are from the South. 
7 Yemen’s oil production reached its peak in 2002, with an average production rate of 457,000 barrels a day. By 2013, this had fallen 

to 161,000. See: BP Statistical Review of World Energy, June 2014. 

http://www.ifad.org/evaluation/public_html/eksyst/doc/country/pn/yemen/cpe-2012_full.pdf
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EU cooperation in Yemen has evolved against the backdrop of major EU institutional and organisational 

changes, both with regard to the EU as a whole and to cooperation with Yemen in particular. As the timeline 

in Annex 7 shows, major new policies have been launched, creating new policy imperatives for EU 

cooperation in Yemen and elsewhere (for example: the European Consensus on Development; the 

Communication on Fragility; the Agenda for Change; and the Comprehensive Approach); while the legal 

and financial basis of EU cooperation and the accompanying organisational and institutional arrangements 

have changed fundamentally following the signing of the Lisbon Treaty and the organisational restructuring 

that followed. During the same period, EU representation in Yemen evolved from a Technical Assistance 

Office in Sana’a operating under the authority of the Directorate-General for External Relations (RELEX) in 

Brussels, through a locally-based Chargé d'Affaires under the authority of the Delegation in Jordan from 

2004, to a full Delegation from 2009. All of these factors have impacted on the way in which EU 

cooperation with Yemen has been formulated, financed, resourced and managed. 

The history of cooperation between the EU and Yemen stretches back to 1978. Relations were formalised 

with North Yemen in 1984 through a Development Cooperation Agreement that was extended in 1995 to 

cover the entire country following unification in 1990. An extended agreement came into force in July 1998, 

and this continues to frame cooperation. In 2004 EU relations with Yemen were broadened by the launch of 

the political dialogue and adoption of the EU-Yemen Joint Declaration to enable stability, security and good 

governance to be dealt with in an integrated manner. That same year, the European Council adopted the 

Strategic Partnership with the Mediterranean and Middle East
8
 that sought to engage countries in the region 

to advance their political and economic reform processes. Since then, the EU has substantially increased its 

development assistance to Yemen, with a total spend of EUR 334-343 million (to 2012), and as upgraded its 

presence to ambassadorial level. 

2011 stands out as a watershed year for this evaluation. In Yemen, ‘Arab Spring’ street protests provoked 

intra-elite violence that brought an end to President Ali Abdullah Saleh’s regime. Proactive diplomacy under 

the auspices of the Gulf Cooperation Council (GCC) – heavily supported by the US, the UK and the EU, and 

later the UN – influenced Saleh’s decision to sign the GCC initiative that afforded him immunity in return 

for stepping aside. The Head of Delegation played a prominent role in talks leading to the GCC initiative, but 

the Delegation itself was evacuated following fighting in Sana’a. The bulk of EU development cooperation 

in Yemen was suspended, while DEVCO underwent internal restructuring in Brussels. 

The events of 2011 illustrate several broader issues evident throughout the evaluation period: the influence 

exerted by personalities, both in Yemen and within the international community; the EU’s role as one player 

among many international actors in Sana’a, and the scope of its influence; the EU’s identity as a multilateral 

actor; the extent to which the EU is properly equipped to perform an effective leadership and coordination 

role for MS; the relationship between formal and informal channels of influence; and the trade-offs between 

best practice and pragmatism. Decisions taken during that year continue to reverberate, and will almost 

certainly influence the scope of the EU’s next programming cycle. Senior EU officials describe the GCC 

initiative as a ‘ray of hope’ and a ‘window of opportunity’; however, by their own admission, there is no 

‘plan B’.
9
 Meanwhile, Yemenis contend with a weak power-sharing government, deteriorating security 

conditions, a shrinking economy and widespread hunger. 

                                                      

8
 http://ec.europa.eu/europeaid/where/gulf-region/documents/eu-partnership-with-mediterranean-and-middle-east.pdf  

9 Interviews, June 2014. 

http://ec.europa.eu/europeaid/where/gulf-region/documents/eu-partnership-with-mediterranean-and-middle-east.pdf
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2. FINDINGS 

2.1. Coherence with Yemen’s national priorities 

EQ1: To what extent have the strategic choices made by the EU on the focus and composition of its 

cooperation with Yemen ensured its relevance to national priorities and needs? 

Summary response: EU strategic choices on development cooperation strategy have been consistent with 

stated national priorities as reflected in the formal strategies and policies of the Government of Yemen; 

however the EU’s comparative advantages have not always been apparent in these choices. 

Until 2009 the concept of EU cooperation as a whole did not have any formal expression. While the 2009 

recommendations Towards a Comprehensive EU Approach to Yemen did go a considerable way to 

remedying this problem, in a formal sense there is still no comprehensive strategy that underpins EU 

decision making; nor indeed is there any consensus across DEVCO and the EEAS on whether the EU needs 

one. The recent choice of security sector reform illustrates the complex interplay between formal strategy 

processes and the exigencies of political engagement that is rendered more risky by the absence of a clear 

and shared overarching strategy against which choices can be assessed and evaluated. 

The relevance of strategy and programmes has been undermined by limited engagement with intended 

beneficiaries during formulation processes, by a limited understanding of the underlying political settlement, 

and by the lack of contextual analysis at the national, sector and problem levels. EU programme choice and 

design have not consistently followed sound analysis and Delegation staff have not always been aware of the 

rationale for their predecessors’ programming decisions. Together these factors have facilitated a reliance on 

unrealistic assumptions about the capabilities and reform intentions of the Government of Yemen and how 

programmes would contribute to wider strategic and national objectives. 

JC 1.1 Extent to which EU strategic choices on the overall composition of its cooperation with Yemen 

were relevant to national priorities and needs. 

Yemen’s Second Five-Year Plan for Social and Economic Development 2001-2005 (SFYP) prioritised the 

establishment of a conducive environment for poverty reduction through empowerment of the poor, 

emphasising ‘the complete conviction that achieving development objectives cannot be reached without 

empowering local communities … through their involvement in the preparation of development plans, 

programs and projects, as well as in the implementation phase and follow up.’
10

 Yemen’s Poverty Reduction 

Strategy Paper (PRSP) [2003-5] reasserted the government’s commitment to poverty alleviation, and 

proposed a strategy with four main axes: economic growth, development of human resources, improvement 

of infrastructure and ensuring social protection. It also acknowledged the continuing need for grants and 

loans in addition to technical assistance. 

Consistent with the SFYP and PRSP, the first Country Strategy Paper (CSP) [2002-06] during the evaluation 

period gave particular emphasis to food security, poverty reduction and the development of a private sector. 

At the design stage of the CSP, the political and economic turmoil of the coming decade was not anticipated, 

and in many respects the starting point for EU cooperation strategy was simply the recognition of Yemen as 

the poorest country in the Middle East. Yet over the ensuing five-year period governance issues increasingly 

emerged as a prerequisite to effective development. Until mid-decade, though, the EU had concentrated 

mainly on administrative reform, elections and some support to civil society. 

The second CSP (2007-13) presented the two main objectives: i) promoting good governance through 

supporting democratisation, promoting human rights and civil society as well as government reforms, and; ii) 

fighting poverty through fostering private sector development and strengthening basic services. The CSP sits 

alongside two key Government of Yemen strategy documents, both developed through extensive 

consultation. The Third Socio-Economic Development Plan for Poverty Reduction 2006-10 (DPPR)
11

 was 

based on a Millennium Development Goals needs assessment and on a number of key national strategies for 

achieving Yemen’s Strategic Vision 2025 (YSV). Out of the DPPR emerged two key themes: economic 

growth and employment generation, including promotion of small and medium-sized enterprises (SMEs) in 

                                                      

10  Government of Yemen, Yemen’s Second Five Year Plan for Social and Economic Development 2001-2005 SFYP, p.4. 
11 MOPIC (2006), The Socio-Economic Development Plan for Poverty Reduction 2006-2010, p.17. 
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key productive sectors; and poverty reduction, with a focus on key areas including basic services and 

expanding Yemen’s Social Safety Net (SSN).
12

 The DPPR was accompanied by the National Reform 

Agenda (NRA) that set out a number of key objectives including governance reforms that were intended to 

address constraints to growth and development. This was followed more recently by a series of further 

reform documents, including the Government of Yemen’s top ten reform priorities in 2009 and the 

Transitional Program for Stabilisation and Development (TPSD) 2012-14 that outlines the urgent priorities 

of restoring political and security stability, meeting urgent humanitarian needs and achieving 

macroeconomic stability. 

Since 2004, annual EU-Yemen political dialogue meetings have consistently addressed economic, political 

and regional issues of mutual interest. This political dialogue has generated some success with regard to 

human rights issues, but until 2009 the EU’s strategic choices have been reflected more in development 

cooperation than in a broader understanding of EU cooperation as a whole. At a macro-level, then, EU 

cooperation has been consistent with stated national priorities, as reflected by sub-sector funding outlined in 

Figure 2. 

The question of whether EU 

cooperation has been relevant to 

national needs is a more 

complex one. Clearly EU 

development cooperation has 

been relevant in principle to real 

needs in that it has been targeted 

at real problems. But the EU’s 

strategic intentions, which have 

emphasised cooperation with the 

formal state and which have 

been based on unrealistic 

assumptions (about the 

Government of Yemen’s 

willingness and capacity to 

reform and to support 

improvements in democracy and 

human rights), have been at odds 

with the realities of working in 

Yemen and with the real 

underlying political settlement 

there.
13

 Furthermore, until 2009 the concept of EU cooperation as a whole (ie. its different strands of 

development cooperation, political engagement, trade and economic cooperation, etc.) did not have any 

formal expression in practice in Yemen. Rather the process of joining the dots across development 

cooperation, political engagement and wider EU relations with Yemen and relevant regional actors has in 

large part been left to middle management and below, with differences in interpretation inevitably coming 

into play between individuals at any given and over time as officials come and go. This is not to question the 

professionalism of EU officials, but simply to highlight the absence of an overarching strategy. 

In 2009, the formulation of recommendations towards a comprehensive approach
14

 represented a step 

towards a coherent EU strategy, effectively combining political engagement with development cooperation. 

It was only at this point that strategy was framed by a deeper understanding of what is meant by relevance, 

both in terms of what were the real needs to be addressed (what the document refers to as the ‘central 

                                                      

12 Ibid., pp.20-21. 
13 See for example, Yemen: Developmental Dysfunction and Division in a Crisis State, Developmental Leadership Program 

Research Paper 14, Sarah Phillips, February 2011, which states inter alia that ‘Western donor policy, based on a belief that political 

instability is a function of government ineffectiveness and lack of capacity, has focused on stabilisation and quick, short term, 

technical fixes, failing to see that sustaining instability may be a deliberate strategy among the regime’s informal elites to maintain 

international support and, ultimately, to stay in power.’ 
14 European Commission (2009), Towards a Comprehensive EU Approach to Yemen. 

Figure 2: EU funding to Yemen by sub-sector (including proportional 

allocations to civil society, international organisations, Yemeni authorities 

and private companies), 2002-2012 
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priorities’) and how the EU and MS could best equip themselves to address these needs within a realistic 

understanding of what contribution they could make. 

Unfortunately this opportunity for long-term thinking has, since 2010, been thwarted by a highly politicised, 

fragile and fast-moving context where the need to be reactive has been, and remains, paramount. According 

to at least two senior EU officials, previously established internal objectives have been superseded to some 

extent by the collective goals of the Friends of Yemen (FoY) and the GCC initiative.
15

 This phenomenon 

intensified as Yemen rose up the agenda during 2009 to 2012, largely in response to security concerns, and 

has twice been thrown into sharp relief by the evacuation of the EU Delegation in 2011 and 2014. The 

situation on the ground has created something of a strategic ‘drift’, especially since 2011. Consensus over the 

purpose and content of an EU comprehensive strategy is hard to find, with differing views on the merits of 

strategic guidance versus flexibility.
16

 At the same time development priorities have become more closely 

related to, and to some extent driven by, political considerations. The absence of a comprehensive, 

overarching EU strategy means that decision making remains overly reliant on the experience and judgement 

of Delegation staff acting in a fast-moving and complex context, and on intermittent contact with an 

otherwise preoccupied Government.
17

 

JC 1.2 Extent to which EU strategic choices on focal sectors were based on sound analysis, were 

consistent with EU cooperation strategy and relevant to national priorities and needs. 

In order to address the critical economic problems of high population growth and declining oil production 

and revenues, the EU recognised the importance of diversifying the non-oil economy so as to provide jobs 

and economic opportunities to an ever-expanding population. One of the key challenges was (and is) the 

development of a dynamic private sector and a business environment conducive to foreign investment and 

able to promote pro-poor and sustainable economic growth. EU support to private sector development was 

initially targeted at facilitating business development and private sector investment through technical 

assistance, training and advisory services to SMEs. In the early years of the evaluation period EU resources 

were concentrated primarily on supporting Yemen’s negotiating capacity for World Trade Organisation 

(WTO) accession in response to the immaturity of the private sector. Support for WTO accession continued 

through to the 2012-14 MIP, broadening into capacity-building support to accelerate regional economic 

integration and trade and to attracting foreign investment. 

The 2007-13 CSP also included a strong focus on private sector development, but with added emphasis on 

boosting sustainable development in other potential growth sectors such as agriculture and fisheries. EU 

programming supported the ambitions of the Ministry of Agriculture and Ministry of Industry to develop a 

strategy for linking the development of the agriculture sector with that of the food processing industry, 

providing technical assistance at each stage of the process, from production to marketing and export. A two-

pronged approach was followed that saw prioritisation of both traditional rain-fed or livestock systems that 

support the poorest rural households, as well as irrigated systems and the need for stronger water resource 

management in light of increasing water scarcity. The fishery sector was also identified in the Third DPPR as 

a key sector for enhancing economic growth and reducing poverty. The EU has supported fisheries sectors in 

parallel with the World Bank to promote the sustainable exploitation of resources and increasing the income 

for coastal communities. However, as the monograph on EU Responsiveness and Private Sector 

Development concludes (see Annex 10), the definition of priorities for Private Sector Development (PSD) 

interventions has been insufficiently coherent and consistent. At programme level, weak design has 

undermined relevance in some key instances. 

Food security became a core component of EU cooperation in light of an increasingly food-insecure 

population. Yemen was selected as one of the priority countries for EU food security support and has been 

receiving assistance since 1996. After a break in activities between 2002 and 2003 due to low disbursement 

levels of previous programmes, a new programme was developed under the first CSP to provide institutional 

                                                      

15 Interviews, June 2014 
16 Interviews with DEVCO and EEAS officials, June 2014. For example: ‘We have no written strategy as such that combines EEAS 

and DEVCO approaches’; ‘At our highest political level there has been no strategic thinking about how to use development money to 

achieve political objectives’; ‘We react, we don’t have time for strategic thinking… Analysis comes through dialogue with partners’; 

‘We do not need a more directive strategy: we need more analysis, and more flexibility’; ‘Flexibility is important, but we haven’t 

been bold enough to stick to a strategy’. 
17 Interviews, including with Government of Yemen officials, June-July 2014 
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support for integrating food security measures into government policies, as well as financing for food 

security-related investment projects at the community level. The 2005-06 NIP included an emphasis on 

gender-oriented food security projects as well as improving Yemenis’ access to food and water resources, 

especially in rural areas. Support to food security continued into the second CSP period, although after an 

evaluation of the Food Security programme it was decided to continue programme funding through other 

development cooperation activities such as the SFD and ongoing work in private sector development. 

Nevertheless, activities and funding through the Food Facility and Food Security Thematic Programme 

(FSTP) continued. Recent support to the Food Security Sector demonstrates continued dialogue between the 

Delegation, DG ECHO and the Government of Yemen on issues of prominent national security interest and 

shows that, in spite of the delays in setting up the national decision-making body on Food Security, the EU 

has been proactive in finding alternative solutions and learning lessons from previous support that was less 

focused on dialogue with civil society, private sector and other stakeholders.
18 

The EU has played a leading role in various national and regional mechanisms in an attempt to improve 

dialogue among donors as well as with the Government of Yemen. Weak capacity within the Government of 

Yemen that in turn hampers progress towards reform is well-recorded by the donor community. At best, 

international engagement has enabled line ministries to move from a ‘shopping list’ approach towards more 

sustainable planning; at worst, it has led to pressure on the Government of Yemen to accommodate agendas 

driven by external actors, from the World Bank’s investment in the PRSP 2003-2005 to the Joint Socio-

Economic Assessment (2012). The Strategic Partnership Forum launched by the Ministry of Planning and 

International Cooperation (MOPIC) in 2012 was intended to push forward implementation of sector 

strategies, but this too has been hampered by severe delays on the Government of Yemen's side.
19

 In 2013, 

the constraints of disbursing donor funds through the transitional power-sharing government led to the 

creation of a dedicated Executive Bureau. 

While EU aid mechanisms conform broadly to principles of ownership and alignment, there are still cases 

where inflexible procedures place pressure on the Government of Yemen to consent to proposed activities to 

avoid excessive delays. One example of this was the EU grant to the SFD that had to be implemented 

through a World Bank Trust fund due to the complexities of EU procedures. 

Policy dialogue is conducted with MOPIC’s International Cooperation Sector (Department for International 

Cooperation with Europe and the Americas) and with the Ministry of Foreign Affairs. However, consultation 

on the part of the EU has been unsystematic, and the Government of Yemen does not yet offer the critical 

challenge function that it could; instead, the consultation process tends towards technicalities, with 

insufficient outreach during design and planning stages. Annual joint consultative committee meetings – in 

Sana’a or in Brussels – have the potential to function as a forum for more long-term strategic dialogue, based 

on specialist engagement, but to date they have not been used for this purpose. 

We find little evidence that CSPs and NIP/MIPs were prepared in consultation with representatives of the 

intended beneficiaries, and EU strategy documents make scant references to beneficiaries’ views and needs. 

On the other hand, in the larger individual programmes, stakeholder involvement has been good. For 

example, in the 2012 EU-funded IFAD interventions (the Economic Opportunities Programme and the 

Fisheries Investment Programme) there were extensive consultations with beneficiaries, at the design and 

implementation stages involving the Government of Yemen, the private sector, business organisations, 

women’s associations and implementing agencies. The involvement of local stakeholders was also evident in 

the setting-up of the decentralised Health Sector and Demography Support Programme. The formulation of 

the Yemen Fisheries support programme involved extensive consultation with beneficiaries, the donor 

community, and central and local institutions, from which useful learning and analysis was taken on board.
20

 

The EU’s choice of key sectors was fairly consistent in the transition from CSP 2002-06 and CSP 2007-11, 

but new political pressures and internal institutional priorities post-2011, including the more prominent role 

of EEAS in determining the scope – if not the content – of development cooperation, led to what appears to 

have been some quite severe trade-offs. For example, in 2012, the Delegation stated its intention to drop 

health,
21

its longest-running continual portfolio in Yemen, to comply with new internal guidelines to 

                                                      

18 European Commission (2009), Action Fiche for Yemen Food Security Support Programme 2009, p.2. 
19 European Commission (2012), External Assistance Management Report (EAMR), 01/01/2012-31/12/2012, p.3. 
20 European Commission (2010), Action Fiche for Yemen Fisheries Support Programme (YFSP). 
21 It is important to note that two health programmes will nonetheless be funded under the new focus on resilience. 
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concentrate on a maximum of three sectors,
22

 despite many years of building a comparative advantage in this 

area (see 2.1); yet water, which had previously been set aside due to the comparative expertise of other 

donors, was reinstated under the ‘rural development and water’ umbrella. Meanwhile, the EU also agreed to 

lead on security sector reform (SSR) at the Ministry of Interior, as part of the division of responsibilities 

within the G10 – a decision that is reported by some officials and development partners to have been driven 

largely by EEAS’s strategic and division of labour considerations, rather than distinct comparative advantage 

or analysis. What these examples illustrate is the complex interplay between formal strategy processes and 

the exigencies of political engagement that is rendered more risky by the absence of a clear and shared 

overarching strategy against which choices can be assessed and evaluated. 

JC 1.3 Extent to which EU financing decisions on development cooperation programmes were consistent 

with EU cooperation strategy and relevant to national priorities and needs. 

The total EU spend from 2002-12 (approximately USD 280 million) comprised approximately 57% to 

economic development and livelihoods, including food security, private sector development and 

development of economic institutions; 25% to social sectors including support to the SWF, SFD and health 

sector; 14% to state building and governance; and the remaining 4% to various other sectors.
23

 

In spite of EU alignment with broad Government of Yemen strategic priorities, there is a constant challenge 

at the sector level with regards to the Government of Yemen's ownership and capacity to drive forward the 

reform agenda.
24

 Moreover, we have not been able to establish that EU programme choice and design always 

followed sound analysis,
25

 nor that delegation staff were always aware of the rationale for their predecessors’ 

decisions – for example, why the decision was made to fund food security through the SWF. In many cases, 

these decisions were not systematically recorded, meaning that important institutional memory was lost 

when key individuals moved on. Regarding SSR, we have found no discernible evidence that the decision to 

focus on police reform followed considered analysis of the alternatives – for example, working with the 

central security forces or the coastguard, or engaging with justice reform. 

It is important to note that for most investments, the EU was not the sole source of support; WTO is an 

exception as a limited intervention where one funding agency was sufficient. Food security, health, fisheries, 

private sector development and social safety are all funded by a multiplicity of bi- and multilateral agencies. 

Moreover, the various decisions to extend funding arrangements were not always related to prior results. For 

example, the fisheries project was renewed for a third stage, despite poor performance in the first and second 

phases, while a low performing contractor continued to be used for technical assistance support to the SWF. 

Overall EU programming was coordinated with the PRSP development priorities and, other than sole support 

to WTO, its investments were broadly complementary to those of other funders. An interesting exception 

was EU support on Food Security that was not strictly aligned to government policy (because there was no 

extant national Food Security policy) but chosen precisely because of a perceived policy and implementation 

gap. In this case, the EU was able effectively to address beneficiary needs while to some extent galvanising 

government response to a deteriorating situation in Yemen. As highlighted by the 2010 Mid-Term Review 

(MTR) Concept Note, weak government capacity has seriously hampered progress towards reforms, and the 

Government of Yemen's poor sequencing and prioritisation of core reforms have impacted on the donor 

community’s ability to contribute efficiently and effectively.
26

  

                                                      

22 European Commission (2011), Increasing the impact of EU Development Policy: an Agenda for Change. 
23 Figures derived from portfolio presented to evaluation, though we understand this does not represent a comprehensive audit.  
24 European Commission (2011), External Assistance Management Report (EAMR), 01/01/2011-31/12/2011, p.3. 
25 See, for example, T. Bagash et al. (2012), Transforming Cash Transfers: Beneficiary and community perspectives on the Social 

Welfare Fund in Yemen, ODI, http://www.odi.org/sites/odi.org.uk/files/odi-assets/publications-opinion-files/8181.pdf. This stated: 

‘In addition to the SWF, the EU is funding a conditional CT programme aimed at providing support to those poor most affected by 

price increases…None of these coordinates explicitly with the SWF, so beneficiaries overlap in some cases and there is very limited 

coherence in terms for targeting and transfer delivery’. 
26 European Commission (2009), Mid-term Review of the EC-Yemen Development Strategy 2007-13; Preparation of the Multi-

Indicative Programme 2011-2013, Concept Note, p.2. 

http://www.odi.org/sites/odi.org.uk/files/odi-assets/publications-opinion-files/8181.pdf
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2.2. Coherence with EU policies, EU Member States and other donors 

EQ2: To what extent has EU cooperation been designed and implemented in coherence with all 

relevant policies of the EU, EU Member States and other donors? 

Summary response: EU cooperation has been developed in line with contemporaneous EU development 

policies and Council Regulations, most notably the Strategic Partnership for the Mediterranean and Middle 

East (2004), the European Consensus on Development (2005) and the Agenda for Change (2011). Yemen’s 

changing location within the evolving EU policy architecture and organisational arrangements during the 

evaluation period has impacted negatively on the coherence of EU cooperation. Yemen’s isolation within the 

EU system has consistently affected its profile and visibility, prevented access to major funding channels, 

inhibited strategic planning, and has contributed to poor portfolio management. This is a systemic failure, 

and represents one of our key findings. 

All CSPs were formulated in close consultation with MS and placed increasing emphasis on donor 

harmonisation, including sector-level alignment. Nonetheless, overall donor coordination remains weak. 

Coherence with sector-level activities undertaken by other donors is not always clear and some MS expect 

the EU to take a stronger lead. Despite this, there is positive recognition of EU efforts to encourage 

cooperation on food security and nutrition, human rights, public financial management, and rule of law, as 

well as EU support for Yemen’s accession to the WTO. 

Coordination in the field of political dialogue and diplomacy has progressively improved since 2009. 

Multilateral momentum gathered force during 2010 under the Friends of Yemen (FoY) framework, leading 

to the 2011 GCC initiative in which the EU played a prominent part. The recent increased emphasis on joint 

programming signals greater attention to this principle of the Agenda for Change, albeit early experiences on 

resilience programming have proven challenging to date. 

JC 2.1 Extent to which EU cooperation addresses the objectives and requirements of relevant EU policies. 

As our context analysis (see section 1.6) and timeline show (see Annex 7), EU organisational and 

institutional arrangements have changed significantly during the evaluation period. The 2002-06 CSP and its 

associated NIPs were developed in line with contemporaneous EU development policies and Council 

Regulations. The CSP states that the selected priorities were ‘basically the same sectors supported by the EC 

in the past’ and there is little documented evidence at this stage that strategy was particularly responsive to 

changes in the EU and Yemeni policy landscape. The CSP 2007-2013 refers more explicitly to the 

formulation of strategy within the evolving framework of EU policy, including the Strategic Partnership for 

the Mediterranean and Middle East (2004) and the European Consensus on Development (2005). The 

Agenda for Change (2011) identified a need to improve coordination with MS and to allocate a greater share 

of EU aid to fragile states and led to an increase in spending levels in Yemen from 2012. Recent research, 

however, identifies a tension between the top-down and bottom-up logic in the programming process, as well 

as cases where sector concentration was being enforced through a narrow interpretation of the Agenda for 

Change.
27

 These tensions across development cooperation globally are also reflected in correspondence 

between the Delegation and EU services in Brussels. 

Within the Middle East, Yemen occupies an ambiguous position in EU policy-making and this has impacted 

negatively on the coherence of EU cooperation. Yemen is covered neither by the EMP – which promotes 

economic integration and democratic reform in north Africa, the Middle East and southeast Europe – nor by 

the MEDA programme, the principal instrument of economic and financial cooperation under the EMP. For 

reasons of proximity, Yemen is not included in the European Neighbourhood Policy (ENP) that seeks to 

bring partner countries closer to EU standards by encouraging good governance, the rule of law, respect for 

human rights, sustainable development, and social cohesion.
28

 As a result, Yemen did not benefit from the 

EU response to the Arab Spring, which was framed through the ENP in Tunisia, Egypt and Libya. Yemen is 

the poorest country in the Middle East, with human development indicators matching those of sub-Saharan 

                                                      

27 European Centre for Development Policy Management (2013), Early experiences in programming EU aid 2014-2020 – Charting 

the Agenda for Change, Briefing Note No. 54, September 2013, p.10. 
28 12 countries are already fully participating in the ENP: Armenia, Azerbaijan, Egypt, Georgia, Israel, Jordan, Lebanon, Moldova, 

Morocco, Palestine, Tunisia and Ukraine. Algeria is currently negotiating an ENP action plan. Belarus, Libya and Syria remain 

outside most of the structures of ENP. 

http://eeas.europa.eu/algeria/index_en.htm
http://eeas.europa.eu/belarus/index_en.htm
http://eeas.europa.eu/libya/index_en.htm
http://eeas.europa.eu/syria/index_en.htm
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Africa, but it does not benefit from peer-to-peer dialogue or policy representation in parallel with African 

Least Developed Countries (LDCs). 

Yemen’s unique geopolitical profile further complicates the EU’s response. Not only is it geographically 

distant from the ENP area, it is also located on the far side of the Gulf Cooperation Council (GCC), a trading 

bloc of prosperous Arab monarchies that do not receive EU development assistance. For a while, Yemen was 

included in the ‘East of Jordan’ group with Iran and Iraq, an artificial cluster of Arab states that did not 

logically fall under any other EU framework, but this approach was quickly dropped. In 2011, Yemen was 

brought into DEVCO’s central Asia group during internal restructuring. While this arrangement made sense 

from a traditional development perspective, it has complicated efforts to achieve coherence within the EU 

management architecture as a whole. Firstly, many existing personnel links were broken by the 2011 

restructure, affecting the retention and transfer of knowledge and expertise relating to Yemen.
29

 Secondly, 

the EEAS remains structured as before, where Yemen belongs to the ‘Arab World’ along with North Africa 

and the GCC, complicating efforts to harmonise political engagement with development cooperation 

between the two organisations.
30

 

Senior officials at both DEVCO and EEAS acknowledge that this organisational structure is illogical, but 

view it as an internal inconvenience that likely has little impact on the EU’s relationship with Yemen.
31

 

However, we find that Yemen’s isolation within the EU system has consistently affected its profile and 

visibility, prevented access to major funding channels, inhibited strategic planning, disrupted operational 

continuity and contributed to poor portfolio management. This is a systemic failure, and represents one of 

our key findings. 

JC 2.2 Extent to which EU cooperation is coherent with and complementary to the development strategies 

and programmes of Member States and other donors. 

Successive CSPs and NIPs/MIPs have emphasised the importance of coordination with MS and other 

donors, including the World Bank and the United Nations Development Programme (UNDP). All CSPs were 

formulated in close consultation with MS and placed increasing emphasis on donor harmonisation, including 

sector-level alignment. For example, CSP 2002-2006 includes an extensive annex on interventions of other 

donors in Yemen, and highlights operational coordination with Germany in the water sector;
32

 MIP 2011-13 

mentions EU support to the development of a comprehensive strategic donor framework in the health sector. 

Co-financing of the Joint Social and Economic Assessment (JSEA) is another example of coordination and 

joint work with others. 

The EU’s coherence with sector activities undertaken by other donors is not always clear. For example, 

water, which was omitted from MIP 2011-13 on the grounds that other donors were already covering this, 

was brought back into the strategy in late 2012.
33

 This apparent inconsistency might constitute an example of 

a narrow interpretation of the Agenda for Change.
34

 However, we found one explanation for this to be 

increasing efforts to ensure a close match with humanitarian assistance provided by DG ECHO. The 2014-

2015 programme will support in particular the enhancement of household and community resilience (water is 

included under this). 

Several MS have expressed appreciation at EU efforts to consult and coordinate on development strategy and 

programming, citing good personal relations with members of the delegation, improved information sharing 

and efforts to develop joint policy positions.
35

 

Despite these achievements, overall donor coordination remains weak. Substantial challenges persist, such as 

the need for more consistent information sharing and sector-level coordination, including joint sector-level 

strategies and programming – the 2011 Mid-term Review emphasises that ‘donor coordination in most 

                                                      

29 Interview with senior DEVCO official, June 2014. 

30 Interviews with DEVCO and EEAS officials, June 2014. 

31 Interviews with DEVCO and EEAS officials, June 2014. 

32 European Commission (2002), Yemen Country Strategy Paper 2002-2006, p.19. 

33 European Commission (2012), Meeting with Commissioner Piebalgs on DCI programming orientations for Central Asia, Iraq and 

Yemen, 21 November 2012: Summary of conclusions, p.2. 

34 European Centre for Development Policy Management (2013), Early experiences in programming EU aid 2014-2020 – Charting 

the Agenda for Change, Briefing Note No. 54, September 2013, p.10. 
35 Interviews and email comments from member states’ officials, July 2014. 
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sectors is still limited to irregular exchanges of information’ and that ‘harmonisation of donor 

approaches…is only becoming effective in a few, though important, sectors,’
36

 along with improved efforts 

to minimise project duplication and eliminate parallel management structures. Some MS expect the EU to 

take a stronger lead, regularly convening MS to discuss the strategic allocation of resources,
37

 but EU 

ambitions in this regard continue to be undermined by the status and staffing of its representation in Yemen. 

In addition, EU efforts to promote broader donor harmonisation are further constrained by weak leadership 

and problematic working methods at the World Bank and UNDP, although both organisations have become 

more active since 2011.
38

 

To date, examples of EU joint action with the World Bank and UN agencies include the co-financing of 

operations, including the SWF, the SFD, and the Tihama Development Authority (TDA). Analysis of EU 

support to each of these operations implies that a division of labour was agreed in advance, in terms of who 

funded what, but the basis by which the focus for EU assistance was selected vis-à-vis the contributions of 

other donors is not stated explicitly in programme documentation, therefore it has not been possible to 

conclude to what extent financing decisions have reflected the EU’s added value. In 2012, the EU took a lead 

on the livelihoods component of a World Bank-led Joint Social and Economic Assessment (JSEA)
 39

 

designed to support the TPSD, but the process was very much World Bank-led, with little exposure to 

stakeholders at field level. 
40

 

The Delegation has also taken a leadership role in sector-level policy dialogue in EU focal areas, as well as 

acting as the main donor facilitator in support of Yemen’s accession to the WTO, a project that stretches 

back to 2002. Cooperation on food security and nutrition has improved in recent years with the development 

of a joint agenda on malnutrition in partnership between the EU, the World Food Programme (WFP) and 

United Nations International Children’s Emergency Fund (UNICEF); as a result, the Food Security 

Secretariat was established in the prime minister’s office.
41

 However, UNICEF considers coordination on 

nutrition to be unsatisfactory. Coordination in the private sector has been identified as more successful, as 

well as with International Organisations (IOs) on the Fisheries Support Programme.
42

 

The EU has also tried to ensure a more coordinated approach to human rights, given its recognition by the 

donor community as a major player in this area.
43

 We also found positive comments on the EU’s 

involvement and coordination of the working groups on public financial management (PFM) and Rule of 

Law (RoL).
44

 However, there is a notable lack of donor coordination on SSR, where there is not yet any 

functioning working group nor any agreement on internationally recognised terminology. The Delegation 

manages to liaise informally with the UK through the secondment of a UK technical specialist
45

 but closer 

coordination within this sector is inhibited by the unilateral tendencies of the US, which leads on military 

restructuring mainly via the Ministry of Defence.
46

 

The potential for collaborative intervention with the European Investment Bank (EIB) and relating 

coordination with other EU institutions appears unlikely, given the rigorous preconditions for EIB 

engagement, including the EIB’s preference for operating in more stable political environments. The 

Government of Yemen is receiving International Development Association (IDA) loans and grants and is 

less likely to want to borrow on EIB terms at the moment.
47

 

                                                      

36 European Commission (2011), EC-Yemen Country Strategy Mid-term Review, p.10. 
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JC 2.3 Extent to which the EU coordinates its strategy and actions effectively with EU Member States and 

other donors. 

Since the beginning of the evaluation period, MS have demonstrated support for greater EU political 

engagement in Yemen: in 2003, the Italian Government asked for Yemen to join the ENP dialogue and in 

2004; and the UK wrote an internal policy paper arguing for a more active EU presence. The EU’s 2006 

election observation mission (EU EOM) carried the collective imprimatur of the MS and established firm 

foundations for future EU political dialogue. In 2009, the EU consulted MS on its recommendations for a 

comprehensive approach and attempted to consolidate its position as a bilateral and multilateral actor. The 

Delegation has also taken an active leading role in the Donor Coordination Forum to instigate more frequent 

meetings that are more focused and interactive, and from 2009 has been chairing the EU Development 

Counsellors Group with the aim of bringing about greater donor coordination around common actions.
48

 

Multilateral momentum gathered throughout 2010 under the FoY framework, leading to the 2011 GCC 

initiative in which the EU played a prominent part. The EU was not officially included in the G10 from the 

outset, but swiftly became a member; later, Germany was also included. Among the MS, the UK and France 

have the strongest national security interests. UK resources exceed those of other MS present in Sana’a, and 

UK imperatives have tended to dominate the MS policy agenda. However, MS share a common interest in 

supporting the transition process and there is rarely much substantive difference on joint EU statements.
49

 

The Delegation in Sana’a has hosted regular heads of mission meetings and the EEAS coordinates a weekly 

teleconference with MS representatives in their capitals. With regard to programming, the fact that some 

sectors – such as water and PFM – were deliberately left out of the 2011-13 MIP as they were already amply 

covered by other donors is testament to an approach that seeks to ensure complementarity and that the EU’s 

approach adds value.
50 
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2.3. State-building 

EQ3: To what extent has EU cooperation promoted and supported state-building processes in relation 

to international norms? What has helped or hindered effectiveness? 

Summary response: Current international norms on state-building derive from the 2007 OECD-DAC fragile 

states principles, which evolved by 2011 into the New Deal. Development cooperation programmes prior to 

2009 were not been framed by an overarching state-building strategy and it is only in support to the health 

sector that a state-building approach and results are visible. The 2009 recommendations Towards a 

Comprehensive EU Approach to Yemen were consistent with international norms and recognised the vital 

relationship between political dialogue and development cooperation. Prior to 2009, with the exception of 

human rights issues, mutual reinforcement between development cooperation and political engagement had 

been weak. 

Factors supporting EU promotion and support to state-building are: the gradual though informal percolation 

of fragility thinking into strategy and programming processes; the commitment and tenacity of staff in the 

Sana’a Delegation in seeking to address Yemen’s fragility; and the leadership provided by the Head of 

Delegation from 2009 and through the 2011 crisis. Factors hindering effectiveness relate to weaknesses in 

organisational coherence on security, fragility and development within and between DEVCO and EEAS; to 

contested views within the EU over responsibilities for, and the utility of, political economy analysis; and to 

Yemen having signed the New Deal only in 2014. We conclude that the EU has still not yet fully understood 

the nature of the political settlement, especially at the sector level, nor yet identified effective elite incentives 

to create the conditions within which the Government of Yemen could rightfully act on national plans and 

priorities. 

JC 3.1 Extent to which EU cooperation has been designed to contribute to state-building objectives, 

particularly with regard to governance, security and justice, democracy and human rights. 

Prior to 2007, there was no formal EU policy imperative to promote and support state building through 

development cooperation in fragile and conflict-affected states. Unsurprisingly, EU cooperation was 

therefore not framed with explicit regard to state-building in the 2002-06 CSP. Rather, focal sectors were 

presented as a list of separate avenues of cooperation, underpinned by a set of assumptions (repeated in 

subsequent programming documents) about the Government of Yemen’s willingness and capacity to reform 

and to support improvements in democracy and human rights. These assumptions were unsupported by in-

depth analysis and were clearly unrealistic.
51

 

The 2007 EU Communication on Fragility called for the application of ‘conflict sensitive approaches’ in 

strategy and programming. Preparation of the 2007-13 CSP also coincided with the arrival of the new 

Instrument for Stability (IfS) and the Instrument for Democracy and Human Rights (EIDHR) (both 

referenced in the CSP), offering a broader set of options for EU cooperation in addressing fragility and state-

building considerations. However, while Yemen’s fragilities were more clearly described and analysed, the 

prescription for EU action followed similar lines to the earlier CSP, with cooperation on governance (largely 

through reform-related interventions with government) being seen as ‘an important prerequisite for the 

policies aimed at fostering economic and social development’ rather than as part of a state building package. 

Reference was made to political dialogue between the EU and the Government of Yemen, but not as part of 

an overarching strategy on state building. Assumptions about Government’s willingness to pursue reforms 

remained very optimistic. 

Our analysis is reflected also in contemporary critiques of EU cooperation in Yemen and the Middle East 

more widely. An analysis conducted by the Centre for Strategic Studies in Jordan criticised EU cooperation 

in the region for its narrow focus, its over-reliance on unrealistic assumptions about the willingness and 

capability of government to pursue meaningful reforms and for its treatment of civil society strengthening 

through a social development rather than state-society relations lens.
52

 Others called on the EU to ‘shift its 

focus towards a long-term commitment to democracy issues, including finding strategies for an inclusive 

approach and a broader understanding of democracy and its linkages to socio-economic development in the 
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region,’
53

 while commentators on donor support in Yemen criticised government and donors for 

‘continu[ing] to operate without finding real solutions to the underlying causes of the dysfunctional system 

that contributed to [Yemen’s] slow absorptive capacity.’
54

 

The lack of a strong Brussels steer to redirect strategy and programming in Yemen towards the requirements 

of the 2007 Communication on Fragility derives in large part from the protracted organisational restructuring 

and negotiation process (both formal and informal) that followed the signing of the Lisbon Treaty, the 

creation of the EEAS and the division of responsibilities between DEVCO and EEAS. The resultant slow 

pace with which EU services in Brussels were able to translate a series of fragility- and conflict-related 

policy provisions and initiatives (such as the EU Communication on Fragility, the Comprehensive Approach, 

the ill-fated draft EU Action Plan on Fragility, the Agenda for Change) into a clearly communicated 

leadership position accompanied by practical provisions and guidance
55

 meant that EU services responsible 

for Yemen were left to their own devices to interpret and apply these policy initiatives through the usual 

bargaining process inherent in strategy formulation and programming. 

‘State-building’ formally entered the Delegation's lexicon and thinking in 2009, when it commissioned an 

independent study by Neil Macdonald and Rana Khalil entitled: Report of the assessment towards a ‘whole-

of-EU’ approach to state building in Yemen: addressing fragility to prevent state failure.
56

 This was the 

Delegation’s first major foray into contextual analysis framed by a state-building perspective. The report 

highlighted the presence of Yemen’s ‘parallel state’, identified two areas for further research - the causes of 

social cohesion, and the role of women and youth as potential change agents – and called for the 

development of a strategic framework. It laid out an OECD-DAC definition of state-building that emphasises 

the centrality of a social contract between those who govern and those who are governed. It explicitly 

distinguished the concept from the narrower technical one of institution-building. The state formation was 

analysed using a framework developed by the UK Department for International Development (DFID) 

considering political settlements,
57

 survival functions and expected functions. The study was commissioned 

and delivered in parallel with the Government of Yemen’s decision to postpone the 2009 parliamentary 

elections, and with renewed sub-national violence (see Annex 6). 

Also in 2009, and in response to a joint paper on Yemen prepared by the Commission and European 

Council,
58

 the Delegation sought to reframe its cooperation under a comprehensive and state-building-led 

approach.
59

 This represents the first point during the evaluation period when the EU had sought to deploy all 

of the instruments, policies, programmes, projects under an overarching strategy informed by contextual 

analysis and which effectively combined political engagement with development cooperation. State building 

terminology subsequently appears in the 2010 mid-term review of the 2007-13 CSP, where it is introduced 

as one of the three main areas of EU development cooperation for the 2011-13 MIP that in turn emphasised 

state building as a key objective in line with the National Reform Agenda and new National Decentralisation 

Strategy. The External Assistance Management Report (EAMR) 2010 explicitly explains the shift in policy: 

‘The State Building agenda (initiated in 2009) is being followed up through a more coherent approach in the 

Governance sector in particular, while conflict sensitivity is being considered during programming, 

formulation and implementation phases of most projects’. 

As we note under EQ7 on responsiveness, use of the thematic instruments enabled a reasonably rapid 

response to the fast evolving situation, with a number of projects being approved for engagement with a 

range of stakeholder groups, particularly women and youth, with the objectives of conflict prevention and 

increased citizen voice. As we have also noted though, these projects did not appear to be explicitly linked to 

the broader coherent agenda: for example, exploring the role of the sheikhs and the use of local-level 
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resource allocation in the macro-level political economy and the political settlement. 

In 2011, the International Dialogue on Peacebuilding and State-building agreed on the New Deal
60

 for 

effective engagement in fragile states that set out the parameters for a mutual compact between donors and 

recipient countries. In that same year, DEVCO established a crisis and fragility unit to take forward the New 

Deal; however, the Government of Yemen did not sign up until May 2014, preventing the EU from formally 

applying the principles to Yemen.
61

 Despite this, the EU tried to use the approach as much as possible in its 

interventions in Yemen after 2011, particularly with regard to donor coordination. In 2012, the EU’s Agenda 

for Change prioritised EU engagement in situations of fragility that – along with growing concerns about 

regional security
62

 – led to the decision to substantially scale up assistance to Yemen (see EQ1&2). In 

parallel, from the mid-2000s, RELEX tried to promote what is known as the Comprehensive Approach to 

conflict and crisis management, mirroring a broader Western trend to bring development, diplomacy and 

defence closer together, partly as a result of lessons learned in Iraq and Afghanistan. 

In Yemen, the security-development nexus is intimately connected to patronage politics, and this is precisely 

where many strategic trade-offs come into play. The 2009 state building study flagged the inherent conflict 

between donors’ short-term security imperatives and longer-term development objectives, noting the impact 

of external military assistance on the political settlement. It correctly predicted rising poverty, popular unrest 

and regime instability. This study also underpinned the EU’s shift towards a comprehensive approach in 

Yemen, but it was almost too prescient to be effective.
63

 By the time its key messages were trickling through 

to programming, including governance, the youth-led uprising was already under way (see EQ7).
64

 As a 

priority, youth activists demanded the removal of Saleh’s relatives from command posts in the security 

services; meanwhile, the fragmentation of the military according to factional interest demonstrated that the 

army was not (and had never been) a state structure in the formal institutional sense. Rather, it had served 

several purposes inherent to the elite political settlement.
65

 

The 2009 study served as the EU’s first macro-level political economy analysis (PEA) in Yemen, articulating 

enmeshed relationships between politics and business, the power of informal networks, and constraints on 

reform.
66

 In 2011, on instruction by senior management in DEVCO, the EU discontinued the practice of 

commissioning external consultants to undertake PEA; instead, this task was assigned to the country teams, 

to be managed on a rolling basis.
67

 However, we have found no evidence of active and consistent macro-

level PEA, nor any detailed sector-level analysis. More importantly, we found a lack of consensus in 

Brussels over the utility of PEA, a disjointed understanding of its purpose – for example, how it can 

contribute to strategy and programming, mitigate risk, and help to join political imperatives with 

development objectives – and confusion over which directorate, if any, should take the lead.
68

 Despite this, 

EU officials expressed surprise that Saleh’s power structures had not been more easily dismantled and regret 

that the transition had not moved as fast as expected; they also admitted a lack of foresight about 

deteriorating economic and security conditions.
69

 

Regarding the extent to which the Government of Yemen has shared the EU’s understanding of state-

building as a strategic objective, the Yemen Strategic Vision 2025, written in 2002, speaks of ‘the struggle of 

building up a modern state’ after unification in 1990, and the transformation from a ‘young democracy to a 

stable and mature democracy, where political pluralism, the peaceful transition of authority and respect for 

human rights become the society’s engrained and strong mechanisms for the management of government’. 
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The PRSP 2003-2005 carries a personal introduction from Saleh that states: ‘Our nation cannot move to the 

future [without] finding appropriate solutions to the livelihood of the people, combating poverty, the 

expansion of the social safety net… and strengthening plural democracy.’ Within the main body of the paper 

itself, the institutional structure of the state is listed as one of the country’s main challenges. The DPPR 

2006-2010 adopts the language of good governance, highlighting decentralisation, judicial reform and civil 

service reform. The TPSD 2012-2014 names good governance and state-building as components of the 

country’s recovery; state-building objectives are also implicit in each top priority and urgent action. 

However, as the context to this evaluation notes and as the 2009 recommendations towards a comprehensive 

approach made clear, power is exercised by both the formal state and informal state in Yemen. While 

Yemeni ministers might lend rhetorical support to the EU’s state-building goals, they have not always been 

empowered to deliver those objectives; thus, any effective state-building strategy requires measures that go 

beyond traditional development cooperation and bilateral diplomacy. Furthermore, the concept of state-

building itself has sometimes been exploited for factional purposes, because of the opportunities for resource 

capture attached to state-building projects, while some grassroots groups (who might themselves be capable 

of acting as indigenous agents of state-building) have criticised Western-backed state-building efforts as 

legitimising a failing regime and artificially extending its survival. 

JC 3.2 Extent to which EU political dialogue and development cooperation in Yemen have been mutually 

reinforcing in pursuit of state-building objectives. 

The 2009 recommendations towards a comprehensive EU approach to Yemen identified enhanced political 

dialogue as the top priority for medium- to long-term engagement. It noted: ‘As Yemen’s state structures co-

exist with a complex parallel network of alliances, patronage and co-option, the identification of real and 

effective decision-makers can be challenging. Yet, as the EU supports the building-up of an effective state in 

Yemen, continued engagement with all state structures, whatever their shortcomings, remains of primary 

importance. To give additional weight to its messages and concerns, the EU should seek a dialogue at the 

highest level. To ensure a positive result, more understanding of the parallel power structures and the actual 

powerbase in the background will be necessary.’ Key EU messages included the need for an inclusive 

national dialogue process, and ‘the need to seriously reinvigorate, with renewed determination, the political 

and economic reform process’ as the basis for the effective functioning of the future state. 

The story of EU political dialogue is told in more detail in the state-building case study (Annex 6), with 

additional focus on EU support to CSOs in the context of state-society relations and the broader governance 

agenda; the regional dynamic is covered in EQ5, and international elements in EQ8. With regards to prior 

EU efforts to sponsor governance reforms, the 2009 recommendations noted that ‘effective progress has 

been minimal as a result of entrenched interests of Yemen’s political elite’. However, renewed emphasis by 

the EU and other donors from 2009 onwards further politicised the reform agenda, intensifying factional 

tensions related to succession politics and the balance of power in parliament. The MTR 2010 and the MIP 

2011-13 both declared support for the National Reform Agenda, largely led by MOPIC and associated with 

the formal state; yet, one specific elite faction associated with Saleh’s elder son Ahmed Ali promoted a rival 

reform programme, the Ten Point Plan, endorsed by US Secretary of State Hillary Clinton.
70

 Delegation 

officials tried to reconcile both agendas but struggled to modify their approach to fully account for the link 

between politics and technicalities; they also found that the EU development budget gave them limited 

leverage at this level.
71

 

Key elements of the reform agenda, such as the removal of diesel subsidies, had a direct relationship to the 

dynamics of Saleh’s political settlement. With the benefit of hindsight, we can conclude that the EU and 

other donors had not yet fully understood the nature of that political settlement, especially at the sector level, 

nor yet identified effective elite incentives to create the conditions within which the Government of Yemen 

could rightfully act on national plans and priorities. It was not until 2011 that the structure of Yemen’s 

political economy, including the extent of elite control over the commodity supply chain, became more 

widely apparent (see EQ5 and EQ7). Given that major regime players of the Saleh era retain a substantial 

stake in the economy and the political economy, and – through proxies – in formal politics,
72

 and that the 
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CSP 2014-2015 notes that the TPSD ‘recycles many elements of a number of previous failed reform 

agendas’, these issues retain their relevance and should form the basis of future strategy revisions, in line 

with political settlement theory and the definition of state building set out in the 2009 Macdonald/Khalil 

report.
73

 

JC 3.3 Extent to which the results of EU cooperation have contributed to Yemen state-building objectives. 

The figure below shows the pattern of planned expenditure under the 2002-06 and 2007-13 CSPs and their 

respective NIPs/MIPs. This pattern across governance, human rights and democracy and security and justice, 

does not demonstrate a coherent and consistent approach to state-building, echoing our findings above under 

JC 3.1. 

Figure 2: Total planned expenditure by contract year on programmes related to governance, human rights and 

democracy and security and justice, 2002-12 (EUR) 

 

Under the sector of governance, the EU’s main historical programme expenditures have been on public 

administrative reform (Decision MED/1999/003/337) and support to electoral processes and the Parliament 

(Decision MED/2007/019/211). The ‘Support for Administrative Reform’ (SAR) programme was approved 

in 2000 and ran until 2007, with subsequent extensions to 2009 and then 2010. An evaluation report and 

Results-Oriented Monitoring (ROM) missions indicate patchy programme performance: 

‘The quality of the project outputs was very poor. … Coordination, management and financial arrangements are not clear. … It 

is understood by the monitor that almost 90% of short-term international expert days have been expended on the project to date. 

There is a risk that the project will not provide the necessary institutional strengthening and local ownership as it is required to 

fulfil under SAR.’ (ROM Monitoring Report 2006) 

‘Changes in the political willingness towards reform have had a very positive impact on the project success. The engagement at 

Ministerial level and their adoption of Reform initiatives developed in synergy with the WB CSMP, and SAR project has 

produced dramatic positive effects for the future of the Reform Process in Yemen.’ (ROM Monitoring Report 2007) 

The SAR Programme was assessed at mid-term in spring 2006. It found that only MoSAL paid attention to strategy development 

and re-engineering. … In December 2008, an assessment was made of the second phase outputs (March 2006 to December 

2008). The findings at MoSAL were that the preliminary strategic paper did not lead to implementation.’ (Report on Public 

Administration Modernisation in the Ministry of Social Affairs and Labour in Yemen, PAI, 2009)74 

Support to electoral processes and the Parliament (co-financed with UNDP) was intended to strengthen 

capacity and preparedness for the 2009 elections, which were postponed as the political and security 

situation in Yemen deteriorated. The programme design was substantively revised in 2010 to support 

preparedness and democracy awareness for the rescheduled elections in 2011, but the programme was 

overtaken by the 2011 crisis. Brief analysis of the UNDP logframe for the programme demonstrates a 

continued reliance on unrealistic assumptions – eg. ‘Peace and stability in the country’; ‘The Yemeni 

Government implements the 2006-10 DPPR without significant delays.’ 

The majority of EU funding for human rights and democracy (65%) has been spent on human rights related 

interventions. Of the 35% spent on democracy, 23% was spent on election observation missions in 2006. EU 
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investment in democracy-related interventions did not start until 2006, when the focus was on election 

monitoring, using funds provided through the Democracy and Human Rights instrument (DDH). Funding 

through the bilateral instrument (MED) was limited to very small projects to support civil society 

organisations. Latterly we can see a more strategic use of the EIDHR instrument in support of political 

dialogue and development of the TPSD. 

The main security and justice programme expenditures were: Strengthening the Juvenile Justice System in 

Yemen (EUR 2.8m from 2009), implemented by UNICEF to strengthen juvenile justice and the protective 

environment for children in line with international standards; Support to the Yemeni Ministry of Interior 

(EUR 725,000 from 2010), implemented by the French Ministry of Interior to provide capacity building for 

police academies and police schools; and EU Support to Social Sector Capacity Building (EUR 1m from 

2010), to strengthen MoSAL policies and capacities. All of these programmes were to a greater or lesser 

degree overtaken by events in 2011. No evaluations are available for these programmes. 

The Macdonald/Khalil report explicitly linked governance reform to better service provision, noting: 

‘Improving the quality and extension of services can and must be supported by capacity building. But 

structurally it would also require freeing up a budget that is highly dominated by politically driven 

expenditures: in particular state employment and subsidies such as the diesel subsidy. It would also mean 

overcoming the degree to which such control of such budget expenditures forms a part of the patronage 

system and lack of transparency in state tendering on which the stability of the political settlement rests. 

There is little public expectation of services from government. Local government, where the contact between 

citizen and state is greatest, is probably the place to prioritise development of a government which is 

accountable and organised citizens able to exercise effective demand. Participatory planning and citizen 

monitoring of delivery will be critical. It is also essential that adequate resources are decentralised along with 

responsibility.’
75

 

The EU’s series of health support programmes offers a successful example of state building work 

strengthening service delivery at the local level, in line with the Macdonald model. These programmes 

[decision MED 5973 (2006), MED 18518 (2008) and DECI-MED 19573 (2012)] have strengthened the 

capacity of local health services in selected governorates by providing ‘soft’ support that complements 

regular government financing; this involves training of staff, as well as supply of some consumables. To 

ensure good governance mechanisms, selection of beneficiaries and mechanisms of implementation are 

managed through voluntary Health Development Councils established at the governorate level that include 

government health and administrative staff as well as representatives of civil society. Thus, these 

programmes stand as evidence that EU support has improved or deepened state-society relations; contributed 

to building public administration capacity to mobilise, allocate and manage public resources; and contributed 

to more effective accountable and transparent institutions. They also provide a good example of continuity, 

with lessons learned over time being integrated into new approaches.
76

 However, EU support to health 

development councils has recently been discontinued (see EQ1.2). 

Due to the relative lack of evaluative evidence and to their framing purely as social protection programmes, 

it is not possible to comment on the state-building contribution of the significant EU support (EUR 28 

million over the evaluation period) to two other local authority level programmes, the SFD and the SWF. 

Elsewhere, in EQ4 and EQ9, we explore the trade-offs between short-term project success and longer-term 

capacity development, the use of state versus non-state implementers, and the use of parallel implementation 

structures and salary top-ups. 

                                                      

75 MacDonald and Khalil (2009), Ibid.  
76 Interviews, July 2014. 
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2.4. Resilience 

EQ4: To what extent has EU cooperation contributed to greater resilience
77

 in Yemen? What has 

helped or hindered effectiveness? 

Summary response: The EU has invested substantially in what might be described retrospectively as 

resilience-enhancing interventions, although these have been conceived in a poverty reduction rather than 

resilience-building paradigm. Resilience as a formal concept is now prominent in plans for future 

development cooperation in Yemen, but it has arrived formally in EU strategy and programming only very 

recently and quite suddenly. The EU has actively sought to coordinate its resilience-enhancing interventions 

and dialogue with MS, currently illustrated by its joint programming of resilience interventions. 

The historical portfolio of resilience-enhancing interventions has been under-evaluated; EUR 54 million of 

support to food security between 2002 and 2012 has barely been evaluated at all. Notwithstanding this 

evaluation gap, the EU itself assesses its historical ‘resilience portfolio’ as having achieved limited impact 

and with weak sustainability. Attempts to develop a shared understanding and definition of the root causes of 

fragility and vulnerability have been limited and short-lived. The continued inadequate attention to political 

economy analysis at sector and problem level means that there remains a missed opportunity to locate 

resilience interventions in a better understanding of commodity value chains. There is no clear evidence of a 

systematic approach to coordination with DG ECHO and treatment of the principles of LRRD during the 

period, although it was flagged for further attention during the 2011 crisis and there are some examples of 

good practice. Since 2011 when for the first time both DEVCO and DG ECHO had field offices in Sana’a, 

cooperation has been very close and effective. 

Factors supporting EU contributions to resilience include close coordination between EU services, MS and 

ECHO; and close attention to the building of local partnerships capable of sustaining basic service delivery 

over the longer term. Factors hindering EU contributions to resilience include weak results-based 

management, lack of attention to coherence between programmes and limited understanding of the political 

economy of commodity value chains. With respect to national-level capacity-building for resilience, the 

fundamental development issue of whether to operate through more efficient ‘parallel’ institutions or 

contractors or to focus on building the capacity of ‘permanent’ state institutions has not been addressed 

satisfactorily in line with international norms. 

JC 4.1 Extent to which EU development cooperation (in particular, activities in support of food security, 

private sector development and job creation) has been designed to contribute to resilience objectives. 

Following the 2008 food, fuel, and financial crises, the term ‘resilience’ came into use in international 

development as policy makers and practitioners began searching for new approaches to tackling poverty in 

the face of such major shocks. In its Communication The EU approach to resilience: learning from food 

security crises (October 2012),
78

 the EU defines resilience as ‘the ability of an individual, a household, a 

community, a country or a region to withstand, to adapt, and to quickly recover from stresses and shocks.’ 

With respect to planning, ‘resilience is about linking vulnerability with sustainability in planning.’
79

 

Notwithstanding the current focus on resilience and the formal adoption of the term by the EU only recently, 

this evaluation looks back at how EU cooperation has contributed to what we would now call resilience, 

paying particular attention to Food Security, and social welfare and job creation and to the interface between 

development cooperation and humanitarian assistance. 

Resilience as a term does not appear in the CSPs, NIPs or MIPs applicable to the evaluation period. Given 

the arrival of the term in the international development discourse following the 2008 global financial crisis, it 

                                                      

77 In May 2013 the EU Council defined resilience as ‘the ability of an individual, a household, a community, a country or a region to 

prepare for, to withstand, to adapt, and to quickly recover from stresses and shocks without compromising long-term development 

prospects’. 
78 The term ‘resilience’ does appear in earlier documents. For example, the European Consensus on development states that in 

countries which are particularly vulnerable to natural disasters, climatic change, environmental degradation and external economic 

shocks, ‘… Member States and the Community will support disaster prevention and preparedness in these countries, with a view to 

increasing their resilience in the face of these challenges.’ [COM (1996)153], emphasis added. 
79 ECHO contribution at the workshop on Joint Programming and Resilience in Yemen [Brussels 19-20 June, 2014]. 
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is unsurprising that it does not receive treatment in name or concept in the CSPs, NIPs or MIPs that predate 

2008. However, neither the MTR nor 2011-13 MIP mention resilience and the sections on the resilience-

related focal sectors of health, the SWF and livelihoods and nutrition enhancement are phrased in similar 

terms to previous CSPs/NIPs/MIPs, in a poverty reduction rather than resilience-building paradigm. 

The term is now prominent in plans for future development cooperation in Yemen, as evidenced by its five 

mentions in the CSP for 2014-15 and in three new identification fiches for strengthening health systems 

(EUR 18 million), scaling up rural growth (EUR 10 million) and strengthening nutrition systems (EUR 9 

million), the title for each of which starts with the phrase Enhancing Resilience in Yemen... The EU Council 

is now formally committed
80

 to joint programming, including in this area. The proposed Joint programming 

with MS for the years 2016-20 was launched in June 2014 with a workshop addressing resilience issues, and 

was attended by one of the our team.
81

 From our observation of the workshop, it is clear that both the 

concept of resilience and its use in planning are still fragmented and embryonic. 

The CSPs and NIP/MIPs indicate a consistent concern with resilience-related interventions that we 

categorise as Food Security, support to the SWF and SFD, water infrastructure, health and civil society 

strengthening aimed at building social capital.
82

 A total of EUR 109 million was committed to resilience-

related expenditure during the evaluation period
83

 – EUR 43 million from bilateral funds under the 

CSP/NIP/MIPs and EUR 66 million under thematic instruments and programmes. Support to Food Security 

represents the largest proportion by far (EUR 54 million) and is the only sector in which there has been a 

commitment in each year. Analysis of the proportionate commitment by sector indicates significant variation 

year by year. The total commitment to social protection expenditure, made up by support to the SWF and 

SFD, was EUR 28 million; and commitments to health totalled EUR 38.5 million. The question, though, is 

the extent to which these elements of support were designed and managed independently of each other or as 

part of an integrated strategy to build resilience (or its precursor concepts). 

Analysis indicates an integrated and sequenced approach within resilience-related areas of support at the 

level of design. A good example of this is Food Security, where support has been targeted over a long period 

directly at vulnerable people, at building government and community capacity and at enabling actions such 

as support to the Food Security Information System (FSIS). However with respect to implementation, 

resilience achievements have been limited: support to agriculture in the Tihama has primarily benefited the 

larger landowners,
84

 while government capacity building on monitoring through the FSIS that had started as 

a pilot project in Hodeida,
85

 was eventually re-contracted to the FAO
86

 due to slow implementation by 

government and what Delegation staff felt was poor value for money delivered through centralised technical 

assistance. This reflected a growing understanding at the time within the Delegation and among key food 

security donors that greater impact was achieved by locating delivery mechanisms closer to beneficiaries.
87

 

Employment creation is clearly an issue for the private sector, particularly at a time when all funders are 

working to persuade government to reduce its salary burden. The SFD, established in 1997 with support 

from the World Bank, was one of the funds established throughout the developing world to mitigate what 

was expected to be the temporary negative impact on employment of the introduction of Structural 

Adjustment Programmes. Fundamentally a social protection institution, it has only recently taken up ‘cash 

transfers’. Earlier it was basically providing short-term ‘cash for work’ at a local level in the construction of 

some community infrastructures and supported the establishment of micro and small enterprises. Over the 16 

                                                      

80 Presentation by M Dirk Meganck, director, directorate H, DEVCO, 19 June 2014. 
81 Workshop on Joint Programming and Resilience in Yemen, 19-20 June 2014. 
82 We have not included support to SME development, to the fisheries sector or to agriculture here, as we consider these to be more 

enablers of economic activity than direct contributions to resilience. Nonetheless, as the Private Sector Development monograph in 

Annex 10 indicates, PSD strategy has not been sufficiently coherent and consistent, impact has been limited and sustainability has 

been weak. So while it has never been a subject for evaluation, we can infer that contribution to resilience from EU PSD will have 

been limited at best. 
83 See Annex 6 for further detail of annual commitments on resilience-related interventions. 
84 Discussions with EU official, 2014. This was also the finding of evaluations of the World Bank spate irrigation projects in Wadi 

Zabid in the 1990s. 
85 Decision 1852, various contracts. 
86 First under the ECHO project [ECHO/Yem/BUD/2011/91006] Introduction and piloting of the Integrated Food Security Phase 

Classification in Yemen with the food Security and Agriculture Cluster, followed by the National Food Security Information System 

project contracted to the Food and Agriculture Organisation (FAO) in 2013. 
87 European Commission (2009), Action Fiche for Food Security in Yemen. 
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years between its creation and 2012, the SFD created just under 60 million days of employment for the entire 

period. Other than support to micro-enterprises, SFD funding only creates casual and temporary unskilled 

jobs in construction or rehabilitation of projects locally – a contribution to improving household resilience 

but obviously a temporary stop-gap effort rather than a long-term solution to unemployment. Nonetheless, in 

comparison with other social funds, SFD’s performance in this regard has been impressive. 

The private sector support investments certainly focus on long-term resilience for beneficiaries. They include 

in particular the various fisheries projects discussed further in the private sector development case study, and 

which have not been very successful. But they also include the more recent co-financing with IFAD of the 

Economic Opportunities Programme (EOP) in support of smallholder coffee producers and their value chain, 

as well as the honey and vegetable value chains. At the time of writing results on both are still uncertain and 

the country’s political difficulties have prevented effective supervision to date. 

There is at least one example of an attempt to integrate different food security interventions: these included 

the two contracts to NGOs (Triangle Génération Humanitaire and Aide Médicale Internationale) to provide 

agricultural and health support that were intended to complement the investment in irrigation through the 

TDA. The three added up to a reasonably comprehensive programme package. 

JC 4.2 Extent to which there has been a coordinated and consistent approach among EU services 

(DEVCO, ECHO, EEAS) and Member States to understanding the root causes of fragility and 

vulnerability and enhancing resilience and impact. 

Linking Relief, Rehabilitation and Development (LRRD) has long been a commitment of the EU [COM 

(1996)153] and is addressed in the European Consensus on Development [2006/C 46/01] thus with regard to 

transition situations (emphasis added): 

21. In transition situations, the EU will promote linkages between emergency aid, rehabilitation and long-term 

development. In a post-crisis situation development will be guided by integrated transition strategies, aiming at 

rebuilding institutional capacities, essential infrastructure and social services, increasing Food Security and 

providing sustainable solutions for refugees, displaced persons and the general security of citizens. EU action will 

take place in the framework of multilateral efforts including the UN Peace Building Commission, and will aim to re-

establish the principles of ownership and partnership. 

Prior to 2011, there was little coordination between DEVCO on the one hand and DG ECHO activities on 

the other. The latter were driven more by ECHO’s worldwide annual budget allocation process and then 

negotiation of contracts with the European NGOs, UN agencies and international humanitarian organisations 

through which EC-funded humanitarian assistance has to be implemented according to the ECHO mandate. 

There has only been one evaluation of DG ECHO operations in Yemen, undertaken in 2006. The evaluators 

concluded that DG ECHO-financed operations ‘addressed needs in obviously poor communities’ and had in 

general been effective. The evaluators noted that a number of the operations assessed had design flaws, had 

not been integrated into local systems and had been subject to problems due to poor absorption capacity on 

the part of Yemeni authorities.
88

 Examination of the details of a sample of individual DEVCO interventions 

provides no further evidence of a systematic approach to coordination with DG ECHO and –through this – to 

systematic treatment of the principles of LRRD during the period, although it was flagged for further 

attention during the 2011 crisis.
89

 

Since 2011 when, for the first time, both DEVCO and DG ECHO had field offices in Sana’a, cooperation 

has been very close and effective. This has taken place at the level of design and planning through a series of 

consultations between the two with respect to selection of partners, as well as in ensuring that DG ECHO 

projects whose duration is limited to one year (according to the ECHO mandate), but which needs to be 

sustained, are then followed up with DEVCO investments as discussed above. For example, DG ECHO 

initial support to the Integrated Food Security Phase classification with FAO was followed up with DEVCO 

support to the Food Security Information System. Another example is the complementarity with respect to 

community-level therapeutic programmes on malnutrition, where DG ECHO set up several hundred 

Outpatient Therapeutic Programmes while DEVCO worked on improving the Ministry of Health’s capacity 

                                                      

88 No projects were financed in 2006, during which time DG ECHO undertook an evaluation of its past interventions in Yemen. 
89 EU Delegation (January-June 2010), External Assistance Management Report. 
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to deal with malnutrition, through the introduction of food supplements and other activities. Both DG ECHO 

and Delegation staff pointed out the importance of both being on-site.
90

 

Attempts to develop a shared understanding and definition of the root causes of fragility and vulnerability 

have been limited and short-lived. The MacDonald/Khalil study clearly identified the linkages between 

politics and poverty (as they stated, ‘politics trumps everything’) and went as far as to propose a sequenced 

set of reforms that would, inter alia, address resilience. As we have stated elsewhere (especially under EQ3) 

the EU strategy response
91

 picked up on the study, recommending a short-term crisis response and a longer-

term state-building focus under a joint EU country strategy. The joint country strategy is not yet under 

preparation, joint programming efforts are in their early stages and political economy analysis at the sector or 

problem level has yet to become part of normal practice. One is left to wonder to what extent greater 

investment by the EU in sector and problem level PEA, addressing such issues as elite control of the 

commodity supply chain, would have led to different programming decisions and in turn to greater direct 

impact on household livelihoods and on the numbers of poor beneficiaries of EU investments. 

The EU has been an active participant and occasional leader in the various joint donor and government 

forums that have been in operation over the period of the evaluation, such as the Donor Forum meetings and 

Sector Working Groups. Resilience-related themes covered by these forums include food security, social 

protection, health, economic cooperation and private sector development. Examples of the Delegation’s role 

cited in EAMRs include the Delegation’s leadership of the Food Security task force; agreement of a 

Memorandum of Understanding with donors on support to the water sector strategy; and more recently EU 

leadership on the livelihoods component of the JSEA, undertaken in 2012 as an input to preparation of the 

Government’s TPSD. However it is important to note that these coordination meetings have, over the 

decades, failed to develop into more than information exchanges. 

JC 4.3 Extent to which EU development cooperation has strengthened the resilience of targeted 

beneficiary populations in Yemen and the capacities of intermediary organisations responsible for service 

delivery to vulnerable populations 

There is a distinct absence of evidence on the results and impact of EU support to Food Security. There is a 

2010 Food Security Baseline Survey in the Hodeidah Governorate, conducted by the Food Security 

Information System and co-financed by the EU, but this does not provide any findings on the impacts of EU-

financed Food Security interventions. Reference is made in the 2007-13 CSP to an evaluation of the Food 

Security Programme (perhaps during 2006) but the evaluators have been unable to trace this evaluation. No 

other evaluations of food security interventions (totalling EUR 54 million since 2002) were found. 

Interviews with current and former Delegation staff confirmed that this has been significantly under-

evaluated, although the reasons for this oversight are not clear. 

The EU itself judges that ‘a considerable number of rural development programmes, an agricultural census, a 

market information system, a food security information system, institutional capacity building and technical 

assistance have all been supported, but with limited impact to date.’
92

 The EU also cites capacity-building as 

a key factor in limiting impact, contrasting its own performance with that of IFAD, which ‘on the other hand, 

has been able to continue the regular implementation of most of its activities during the 2011 crisis, due to its 

reliance on strong partnerships with local organisations and institutions.’
93

 

EU Food Security support targeted at the population of the Tihama plain in Hodeidah Governorate has been 

consistent with the EU’s approach nationally to providing an integrated package of bottom-up and top-down 

support to Food Security. Support in Tihama has included funding and TA support for the TDA; direct 

support to the Governorate and district authorities for Food Security operations; support to the National 

Bureau of Statistics for the development of a Food Security Information System (in partnership with FAO, 

both at Governorate and national levels); direct contracts with NGOs and non-for-profit organisations; 

support to irrigation and agriculture programmes and support to the SWF that operates in the area. EU funds 

have been provided through the CSP and via the Food Security Thematic Programme (FSTP). 

                                                      

90 Interviews with Delegation and DG ECHO staff September 2013, June 2014. 
91 European Commission (2009), Towards a Comprehensive EU Approach to Yemen. 
92 European Commission (2013), Action Fiche for Enhancing Resilience in Yemen: Scaling Up Rural Growth. 
93 See also our findings elsewhere on the lack of a strategic EU approach to national capacity development. 
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EU support to the SFD and the SWF is addressed in greater detail in Annex 6. With regard to food security 

interventions, the absence of evaluations or detailed monitoring reports means that there are no firm data on 

the socio-economic status of beneficiaries of the interventions classified under food security headings. 

Anecdotal evidence of the spate irrigation investments in Tihama suggests that the main beneficiaries were 

larger landholders, with smaller landowners being pressured into selling land to larger landowners in 

anticipation of higher incomes once water supply improvements were initiated.
94

 In this case, at least, it 

would appear that the investments have not contributed to increased resilience of vulnerable households. 

Complementary investments in the Tihama included two contracts to NGOs (Triangle GH and Aide 

Médicale Internationale) to provide agricultural and health support thus adding up to a reasonably 

comprehensive programme package. This indicates a good attempt at coordination and complementarity of 

activities. Unfortunately the final joint report of these NGOs
95

 does not provide the data required to assess 

actual achievements against a baseline, though they report water savings due to improved use of irrigation 

water and the adoption of new crops [vegetables replacing tobacco with lower water requirements]
96

 and 

some successes in health awareness improvements. Concerning the use of service delivery intermediaries, in 

the case of food security, direct support has gone to the TDA (the oldest and most established of a number of 

local agricultural development authorities) for capacity-building and irrigation improvements. Given the 

considerable earlier investments by others, such as the World Bank (most recently under the Irrigation 

Improvement Project), it should, in principle, not have needed the EUR 1.5 million TA contract allocated to 

capacity building in water management.
97

 Most importantly, while TA to the TDA was designed to 

strengthen capacity of a permanent national institution, the NGO contracts did little to strengthen capacity or 

resilience at the level of community-based institutions, as they were implemented mostly by international 

NGOs. 

As for the SFD, EU funding is not monitored separately from that of other funders. Its regular overall 

evaluations
 
suggest that the poor and vulnerable are the main beneficiaries of investments, thus improving 

their incomes and resilience at the household level. However, with respect to capacity building and 

institutional resilience at the community level, the 2006 evaluation
98

 raised questions about the sustainability 

of the community-level institutions established through the SFD. DFID’s 2012 review of its support to the 

SFD also raised questions about whether the programme had led to sustainable improvements in food 

security. While resilience is not mentioned in these evaluations, there is a strong focus on capacity-building 

of institutions in the 2009 evaluation at least,
99

 focusing in particular on helping to build capacity ‘of local 

partners, including communities, NGOs, government agencies, consultants and contractors’.
100

 

With respect to national-level capacity-building for resilience, the fundamental development issue of 

whether to operate through more efficient ‘parallel’ institutions or contractors or to focus on building the 

capacity of ‘permanent’ state institutions has not been addressed satisfactorily. Despite commitment to the 

2007 fragile states principles (which state that ‘where possible, international actors should seek to avoid 

activities which undermine national institution-building, such as developing parallel systems without thought 

to transition mechanisms and long-term capacity development’), EU support is still mostly distributed 

through NGOs and parallel institutions such as the SFD, rather than to the SWF. The latter two, regardless of 

their different modi operandi, are both institutions whose main mandates are to provide mechanisms of 

social protection and improve poor people’s living conditions and, therefore, indirectly resilience.
101

 In the 

                                                      

94 Discussions with delegation and consultants, 2013-14. 
95 Triangle Generation Humanitaire, Aide Medicale Internationale (2011), Final Report addressed to the European Commission, 

Integrated Food Security Project in Wadi Siham area, EuropeAid/FOOD/2007/147/002, December 2011, p.4. 
96 Ibid. p.37. 
97 Project Completion Report GOPA (2013), p.1. 
98 ESA Consultores International (2006), Social Fund for Development, Impact Evaluation Study, Final Report.  
99The Recovery & Development consortium (2010), DFID Yemen Social Fund for Development – Institutional Evaluation, SFD 

Evaluation 2009 final institutional evaluation report, contract nu CNTR 200808562,; The Recovery & Development consortium 

(2010), DFID Yemen Social fund for Development – Impact Evaluation, final report. 
100 Impact Evaluation, op. cit. (2010), p.6. 
101 SFD website, objectives of the organisation, ‘The Social Fund for Development (SFD) was established by Law No. 10 of 1997 to 

contribute to achieve, and align its programs with, goals of the national social and economic development plans for poverty reduction 

(DPPRs)’, Europeaid/129783/C/SER/multi FWC COM2 2011 Lot 1: Studies and Technical Assistance in all sectors. Request no 

2011/278363, Yemen Social Welfare Fund Monitoring Mission, Final report, Hans World, et all, 14 March 2012, p.4., ‘The Social 

Welfare Fund (SWF) is considered by the Government of Yemen as the main instrument in its effort to combat poverty.’  
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case of the SFD, it is clear that its size and employment conditions
102

 mean that – regardless of intention – in 

practice it can weaken the state institutions with which it objectively competes, given that the most qualified 

and competent are drawn by its employment conditions. Furthermore, although the SFD is intended to 

support decentralisation and has trained local councillors communities to monitor and hold Government of 

Yemen (GoY) to account, evidence indicates that it can in effect compete with or even replace government 

services – for example, the 2006 evaluation found that local governments tended to have a low profile in 

SFD investments. Thus, support for the SFD rather than the SWF – which is the State’s basic social 

protection institution – demonstrates a strategic choice contrary to the decisions of the New Deal, favouring 

immediate efficiency at the expense of long-term state-building. Among EU officials there are clearly 

different views on this point, including some who consider that this approach is suitable to conditions in 

Yemen while others are aware of the long-term implications of such an approach.
103

 Clearly there is a 

humanitarian argument to ensure that basic needs are met over the short term; however, from the absence of 

an explicit strategy or reflection on the trade-offs of short-term delivery against long-term capacity 

development, we can only conclude that the EU has not sought to address this issue directly. Our evaluation 

assesses that EU approaches to, and achievements of, capacity-building are highly variable. For example, the 

work done through the Ministry of Health governorate-level Health Development Council contributes to 

strengthening local capacity, particularly as it enables in-service training of community-level staff. Similarly, 

funding through the SFD for community-level capacity building (elected representatives, infrastructure 

committees, income generating skills etc.) contributes to improved capacity –though its quality is sometimes 

questionable. But work through Non-State Actors (NSAs) and NGOs has had a far lesser impact on 

community capacity-building for a number of reasons: a) many of these are international organisations 

whose capacity improvements do not improve the situation in Yemen; b) while local NGOs/NSAs are 

learning the procedures necessary to obtain and manage EU funds, this is a skill-set that has very limited 

application and is not replicable elsewhere, and; c) insufficient attention is given to this in 

supervision/monitoring. 

  

                                                      

102 Comparative salary differentials between SFD staff are significant, with professionals at SFD receiving over USD 1,500 per 

month, while government staff receive up to USD 200, approximately. 
103 Interviews, Brussels, June 2014. 
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2.5. Regional engagement 

EQ5: In what ways has the EU engagement with regional actors and donors complemented and 

strengthened its cooperation in Yemen? Has appropriate emphasis been given to this engagement? 

Summary response: The EU identified the Gulf States as important interlocutors in Yemen at the start of 

the evaluation period, in particular Saudi Arabia. However, fostering more effective EU engagement has 

taken nearly a decade, in parallel with coordinated efforts by MS. At first, Gulf donors proved reluctant to 

entertain a partnership approach to development cooperation and humanitarian assistance even as they 

increased their aid budgets, but regular contact between EU, MS and Gulf officials during 2010 formed the 

basis for more explicit political dialogue the following year, leading to the GCC’s crucial role in mediating 

Yemen’s transition agreement with support from the UN, the US, the EU and MS, and to the subsequent 

creation of the MAF. 

The EU’s regional political engagement is helped by the fact that Yemen and the Gulf States are managed 

together within the EEAS, but for obvious reasons DEVCO has no aid programme in the Gulf region. In 

addition, none of the Gulf States have been OECD-DAC signatories during the evaluation period. Since 

2010, there has been a tentative shift towards greater conditionality attached to Saudi aid to Yemen, in line 

with Riyadh’s growing role within the Friends of Yemen. However, formal diplomacy and aid pledges run in 

parallel with substantial networks of transnational patronage that shift constantly, affecting Yemen’s political 

settlement and with which the EU has little or no interface. The Saudis’ likely preferences should be central 

to any future EU analysis relating to resilience and state building, in the context of Yemen’s transition to a 

post-oil economy. 

The performance of the MAF and Executive Bureau, created to facilitate and accelerate implementation of 

the Transitional Plan for Stability and Development, offers a challenging example of the interplay of intra-

national, regional and donor interests. In light of current tensions between factional interests and longer-term 

state-building considerations, it remains unclear whether the EU’s recent leverage on state-building can be 

maintained. 

JC 5.1 Extent to which the EU has engaged effectively and appropriately with regional actors and donors 

to leverage development change within Yemen. 

The GCC comprises the Gulf monarchies of Bahrain, Kuwait, Oman, Qatar, Saudi Arabia and the United 

Arab Emirates (UAE).
 
Yemen has long sought GCC membership. However, Yemen’s per capita GDP is 

considerably lower than the average per capita GDP for the GCC countries. Furthermore, as a fragile state 

and a populous republic, Yemen’s political culture is not considered to be compatible with that of the Gulf 

monarchies. 

Among the Gulf States, Saudi Arabia has historically provided the most support to Yemen, as a source of 

transnational patronage to Yemen’s tribes and prominent political figures, as well as a labour market for 

migrant Yemeni workers; it remains the largest bilateral donor. Yet, Yemen’s perceived solidarity with Iraq 

during the 1990 Gulf Crisis strained relations with its Gulf neighbours, notably with Saudi Arabia and 

Kuwait, leading to the expulsion of large numbers of Yemeni workers. Rebuilding relations took many years, 

helped considerably by the implementation of its border agreement with Saudi Arabia, signed in 2000. 

The CSP 2002-06 named the Gulf States, in particular Saudi Arabia, among the most important political and 

commercial interlocutors in Yemen, along with the USA and the EU. For the EU, however, fostering more 

effective engagement with Saudi Arabia has taken nearly a decade, despite the Strategic Partnership with the 

Mediterranean and the Middle East adopted by the June 2004 European Council having been envisaged as 

the process through which they aimed to engage with countries in the region, including facilitating the 

integration of Yemen into the regional and international context.
104

 In 2006, the UK hosted a donors’ 

conference in London where the Gulf States pledged more than USD 3.7 billion in development aid for 

Yemen, including USD 2.5 billion in bilateral aid and USD 1.2 billion managed through regional 

organisations, to be spent by 2010. The London pledges amounted to a fourfold increase on previous levels 

of GCC aid spending in Yemen, and followed from the recognition that Yemen was underfunded relative to 

its need. 

                                                      

104 CSP 2007-13, section 3.1. 
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Around this time, EU officials began a tentative political dialogue with the Gulf States, especially Saudi 

Arabia, to see if they could be encouraged to play a more strategic role in Yemen. In part, this followed from 

insights gained during the 2006 EU EOM and subsequent preparations for Yemen’s scheduled parliamentary 

elections.
105

 Coordination with GCC increased in 2008 with the EU being invited to GCC-Yemen dialogue 

forums as well as launching a trilateral cooperation mechanism. Improved outreach to the Gulf States also 

formed a central element of the 2009 Comprehensive Approach – a strategic priority that was shared by the 

UK, which also underwent a policy review during 2009.
106

 Due to Britain’s close historical ties to the Gulf, 

the UK took the lead in this area, with EU support.
107

 

The formation of al-Qaeda in the Arabian Peninsula (AQAP) in January 2009, a transnational organisation 

with joint Saudi-Yemeni leadership, heightened Riyadh’s fears about Yemen’s deteriorating security 

conditions, and provided some impetus towards more frequent and open dialogue with the West – albeit, still 

of a limited and cautious nature.
108

 Later that year, AQAP tried and failed to assassinate the head of Saudi’s 

counter-terrorism programme, Prince Mohammed bin Nayef. In December 2009, AQAP tried and failed to 

detonate a bomb on board a plane in the skies above Detroit; the resulting media furore led to the formation 

of the FoY in January 2010. 

From the outset, a strategic partnership between Western governments and the Gulf States was conceived as 

central to the FoY process. Although it did not offer a formal mechanism for coordinating the disbursement 

of aid, it did provide some stimulus towards improved aid effectiveness by establishing a new momentum 

and focus on Yemen policy among its member states. In February 2010, Yemen, the Gulf donors and 

Yemen’s Western donors met in Riyadh to try to speed up delivery on existing big-ticket projects, and to 

pave the way forward for the next round of pledges. Western efforts to encourage a partnership approach – 

for example, where GCC donors funded construction projects, such as schools and hospitals, and Western 

donors funded soft skills programmes to train teachers and medical staff – had limited success, while Gulf 

donors proved reluctant to pool funds for humanitarian work. Gulf donors also proved reluctant to open their 

labour markets to Yemeni workers, when they faced internal political and economic pressure. In addition, 

despite their pledge to quadruple aid spending in Yemen, the Gulf States had not authorised parallel 

increases in resources for their own development agencies to oversee these sums of money.
109

 

By the end of 2010, the Government of Yemen said that less than 10% of the promised money had actually 

been spent. Donors blamed a combination of weak government capacity and scant political will at the 

highest levels in Yemen, along with stringent conditions imposed by the Gulf States. Despite this, regular 

contact between UK, EU and Saudi officials improved working relationships, built trust, and allowed for 

greater mutual understanding of strategic priorities. Thus, valuable groundwork was laid during 2010 that 

formed the basis for more explicit political dialogue with the Gulf States the following year, leading to the 

GCC’s role in mediating Yemen’s transition agreement – viewed by some as a sign of new vigour in Gulf 

diplomacy.
110

 Critical to the GCC’s success were diplomatic efforts made by the UN, the US, the EU and 

MS to encourage the GCC secretariat in its endeavours (see EQ7). Aided by MS ambassadors – particularly 

those from UK, Germany and France – the role of the Head of Delegation was critical towards marshalling a 

coherent EU response to the crisis.
111

 The FoY process was suspended during 2011; it resumed after 

President Hadi’s election in 2012, when the Saudis joined the UK and Yemen as co-chairs. 

JC 5.2 Extent to which EU engagement and cooperation with regional countries and organisations has 

given it greater leverage for initiating change in Yemen. 

Since the creation of the FoY in 2010, growing alignment over the need to improve aid delivery to Yemen (if 

not the precise disbursement methods), agreement over Saleh’s 2011 removal, collective efforts to secure the 

                                                      

105 Interview with former EEAS official, June 2014. 
106 Interviews with current and former EEAS officials, as well as current and former UK officials, June 2014 (and prior). 
107 Interviews with current and former EEAS officials, as well as current and former UK officials, June 2014 (and prior). 
108 Interviews with current and former EEAS officials, as well as former member states and IGOs, June 2014 (and prior). 
109 Ginny Hill and Gerd Nonneman (2011), Yemen, Saudi Arabia and the Gulf States: Elite Politics, Street Protests and Regional 

Diplomacy’, Chatham House. 
110 Brookings Doha Ceter/FRIDE (January 2013), Towards a Strategic Partnership? The EU and the GCC in a Revolutionary Middle 

East, joint event briefing. 
111 Edward Burke (2013), EU-GCC Cooperation: securing the transition in Yemen, Gulf Research Centre. 



Evaluation of EU Cooperation with Yemen  

Final Report – March 2015 

42 

 

GCC initiative and ongoing commitment to the transition process suggest a notable degree of strategic 

coherence between the EU, MS and the Gulf States, in particular Saudi Arabia. However, dialogue within 

Saudi Arabia regarding Yemen’s political future tends to be restricted to senior Saudi princes, including the 

king himself, and by their own admission, EU officials – as well as many others – find it hard to discern the 

full extent of Saudi Arabia’s involvement in Yemen’s internal politics.
112

 Formal diplomacy and aid pledges 

run in parallel with substantial networks of transnational patronage that shift constantly; the EU has little or 

no interface with these channels. In particular following the 2011 crisis the EU has taken a key role in the 

G10 donor group that led to the GCC initiative following the turmoil of 2011. The EU Delegation is part of 

the G10 diplomatic group (Permanent 5 of the UN Security Council, the GCC and the EU Delegation) that 

are sponsors and guardians of the GCC initiative. 

The EU did attain a higher – and more politically profitable – profile after the March 2011 uprising in 

Yemen. The GCC Initiative saw Saleh step down from power. The Initiative was supported by the EU, US 

and the UN at critical junctures – including the contributions of senior diplomats – and many believe that it 

helped avert full-scale war in the country. Critical to its early success were the diplomatic efforts made by 

key personnel to encourage the GCC secretariat in its endeavours. The GCC Secretary was able to rely upon 

the support of UN Special Adviser on Yemen, who in turn was helped by the efforts of the EU Head of 

Delegation until his departure in mid-2012. Aided by MS ambassadors – particularly those from UK, 

Germany and France – the role of the Head of Delegation was critical towards marshalling a coherent EU 

response to the crisis.
113

 

The EU’s regional political engagement is helped by the fact that Yemen and the Gulf States (including Iran) 

are managed together within the EEAS, ensuring some degree of cross-fertilisation and policy coherence.
114

 

The EEAS takes the lead on contact with the Gulf States regarding Yemen, because DEVCO, for obvious 

reasons, has no aid programme in the region.
115 

In addition, none of the Gulf States have been OECD-DAC 

signatories during the evaluation period, and they have not historically participated in multilateral donor 

forums.
116

 However, general bilateral EU-Saudi dialogue remains cautious,
117  

while efforts to foster 

discussion on aid effectiveness with other Gulf States have yet to yield significant changes in behaviour. A 

new DEVCO post in Abu Dhabi and an increase in the number of EEAS staff in Riyadh may yet have future 

impact; similarly, the number of EEAS staff covering the Gulf states and the GCC has also increased in 

recent years. Notwithstanding the reinforcement effect of bilateral dialogue regarding Yemen in regional 

capitals and the inclusion of Yemen on the agenda at the annual EU-GCC meeting, the main diplomatic 

momentum to date has come through contact between ambassadors in Sana’a.
118

 However, with the Houthi-

Iran relationship increasingly under scrutiny, regional Yemen-related diplomacy has to encompass Iran as 

well as the GCC – clearly a complex challenge given that the GCC was founded in part to address growing 

Iranian influence in the region. 

JC 5.3 Extent to which EU dialogue with development partners and regional actors has deepened leverage 

on a central issue – state-building. 

Since 2010, there has been a tentative shift towards greater conditionality attached to Saudi aid to Yemen, in 

line with Riyadh’s growing dialogue and coordination with Western donors under the FoY umbrella, within 

which the EU plays its part. At this level, discussions have focused on formal aid disbursement methods and 

technicalities designed to promote stronger institutions in Yemen; in parallel, higher-level political discourse 

has focused on the impact of Saudi Arabia’s fluctuating financial support to selected tribal leaders,
119

 elite 

brokers, and the Central Bank of Yemen (CBY): in short, the extent and nature of Riyadh’s impact on 

Yemen’s political settlement (see EQ3). At the height of the disruption to Yemen’s commodity supply chain 
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that accompanied the 2011 political crisis (see EQ7), the Saudis organised an emergency diesel shipment.
120

 

In 2012, Saudi Arabia provided a further $1bn in budget support to the CBY, as part of its renewed 

commitments under the FoY.
121

 These two measures played a vital role in supporting macroeconomic 

stability, helping to stabilise the riyal and ensuring the survival functions of the state, including salary 

payments. In summer 2014, following fuel riots in Sana’a, King Abdullah offered a further $2bn support 

package with President Hadi in the form of fuel shipments and budget support.
122

 

While Saudi Arabia is said to be pressing the Government of Yemen to reduce diesel subsidies, in line with 

longstanding demands from Western donors, it is not yet clear what political trade-offs Riyadh will seek in 

return for its money.
123

 Saudi Arabia is said to want stability,
124

 and remains preoccupied by the need for a 

reliable powerbroker in Sana’a who can tackle the threat from AQAP as a pressing priority;
125

 constitutional 

revisions affecting the future shape of the state and the shift towards multi-party federalism are thought to be 

viewed as lower-order, long-term problems. At the same time, Saudi Arabia sees itself as a bulwark against 

the regional resurgence of political Islam since the ‘Arab Spring’, as illustrated by their recent designation of 

Islah as a terrorist organisation. (Islah, formally the largest opposition party under Saleh, holds cabinet posts 

in the transitional power-sharing government.) Given the resources at their disposal and their preferred mode 

of support (diesel shipments, budget support), the Saudis’ likely preferences should be central to any future 

EU analysis relating to resilience and state building, in the context of the transition to a post-oil economy. 

In 2009, the recommendations towards a comprehensive approach flagged the need to frame EU-Yemen 

policy, and related dialogue with the Gulf States, in the context of EU policy towards the Horn of Africa and 

the Gulf of Aden region.
126

 From 2009 onwards the strengthened dialogue on security-related issues has 

allowed the Delegation to work actively towards developing further IfS interventions in key areas – in 

particular towards the formulation of a Counter-Terrorism package. In addition to counter-terrorism, regional 

security challenges include migration, the arms trade and maritime security. For example, in 2010 the EU 

began work on implementing a project to support Yemeni public institutions and civil society to address the 

security crisis and enhance stability. This project – a Regional Information Sharing Centre to counter piracy 

and enhance cooperation in the Gulf of Aden – complemented bilateral and multilateral cooperation 

programmes in the domains of maritime security and border management;
127

 the problem of Somali piracy 

has since subsided markedly.
128

 However, trafficking from Africa to Yemen continues, and the recent 

internally displaced persons (IDP) crisis created by restrictions at the Yemeni-Saudi border suggests that a 

regional approach encompassing the Horn of Africa remains relevant, in line with the Agenda for Change’s 

focus on the development-migration nexus. 

A key regional development initiative in which the EU has engaged with development partners and regional 

actors is of course the Mutual Accountability Framework, signed in late 2012 by the Government of Yemen, 

the GCC, the EU and relevant MS, US, World Bank, UN and International Monetary Fund (IMF). This is the 

framework for financing and implementation of the Transitional Plan for Stability and Development. With 

over half of the value of funding pledges coming from GCC members, the MAF represents in principle a 

significant achievement in terms of regional collaboration directed towards the objective of state-building. 

The EU was instrumental in the establishment of the Executive Bureau that was created to deliver on the 

aims of the MAF. 

However, critics of the design and performance of the MAF and the Executive Bureau point to a range of 

difficulties including slow disbursement and implementation, shifting donor commitments and prioritisation, 

and ‘a layered dual accountability where each side is not only accountable to the other party but also to their 
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own constituencies.’
129

 According to Abu Hatem, the head of the Executive Bureau who resigned after only 

one month in post, ‘the government created a body that entrapped it.’ He explained that the ambiguity of the 

functions, excessive interference from all involved, and the lack of allocations to the Executive Bureau were 

issues that stifled progress. Abu Hatem added, ‘I have seen this happen before in other initiatives that failed, 

and I am not sure why they are repeating these mistakes again now.’ 

The gap between pledges and disbursements is significant. The March 2014 Status Report of the Executive 

Bureau charged with coordinating the MAF itself noted that ‘when it comes to implementation, only one 

policy reform has been implemented, with significant work ongoing to implement seven priority reforms, 

and little or not work ongoing to implement five of the priority reforms.’ In the same month the Executive 

Bureau’s Monitoring and Evaluation Officer noted in a presentation to MAF stakeholders that ‘at this 

disbursement rate, it will take around four years and seven months for the entire pledged money to be 

disbursed. The situation in Yemen is too critical to wait this long.’ 

As one critic notes, ‘Yemen's vulnerable and poor people see no visible effect of the current transition 

process’,
130

 recommending that ‘the development of a truly democratic system in Yemen needs to be 

reflected in all levels of programming, especially aid programming, in a way that would secure efficiency at 

all levels of implementation.’ In other words, the approach of donors (including the EU) has taken 

insufficient account of a political settlements framework in their thinking about the MAF and the Executive 

Bureau. Despite stated intentions to the contrary, too much ‘business as usual’ has persisted in practice. 

Yemen’s recent signing of the New Deal may be relevant for future efforts to strengthen MAF effectiveness. 

As noted in the latest progress report
131

 of the International Dialogue on Peacebuilding and State-building 

forum, while the MAF is ‘not strictly adapted to [National Dialogue] process, [it] fulfils many requirements 

in regard to [National Dialogue] compact and fragility assessment.’ 
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2.6. Cross-cutting issues 

EQ6: To what extent has EU cooperation taken cross-cutting issues into account and how has this 

contributed to results? 

Summary response: While the EU can claim some successes with regard to specific gender actions, it lacks 

formal cooperation mechanisms or structured cooperation on gender in Yemen. While environmental issues 

were prominent in the 2007-13 CSP, no specific environmental activities were included in the accompanying 

MIP and there is no evidence of a mainstreaming approach. Civil society has received prominent attention 

throughout the evaluation period, particularly in relation to the promotion of good governance, democracy 

and human rights. However, such support has not been provided within the framework of a broader strategy 

for national capacity development in line with fragile states principles. Guidance and support from DEVCO 

in Brussels on technical aspects of the CCIs is available from the relevant technical departments, but its use 

tends more towards procedural compliance than to adding value. 

The EU has been an active advocate on human rights issues, in which gender issues and civil society 

engagement have been prominent, particularly during the National Dialogue process. However,  support to 

civil society has not been sufficiently strategic, consistent or coherent to contribute adequately to state-

building. 

JC 6.1 Extent to which CCIs were taken into account in the analysis and design of EU cooperation in line 

with EU policy and guidance. 

The main cross-cutting issues in EU cooperation in Yemen are environment, civil society, gender and qat. 

The 2002-06 CSP does not explicitly address CCIs as such, though it does have a regional programme on 

gender. It discusses qat in terms of its role in the economy and agriculture without having any proposals 

concerning it and completely makes no mention of the environment. However, it does include civil society 

support in its fourth priority, hoping to achieve ‘more effective involvement of civil society in promoting 

social development’ (p.26). The 2007-13 CSP lists the four cross-cutting issues. Following guidance from 

the Reference Group, we will only deal marginally with qat, focusing on its environmental aspects. 

On environmental issues the 2007-13 CSP identifies rapidly growing population, changing consumption 

patterns, urbanisation, transportation, and changed water and land use management systems as the main 

challenges facing Yemen.
132

 The conclusions and recommendations included pressing for the integration of 

the environment within national policies, linking environment protection to poverty reduction efforts, and 

capacity-building at institutional, staff and procedural level in order to manage this sector.
133

 However, the 

accompanying MIP (2007-10) had no specific environmental activities that would follow on from this, other 

than a reference to ‘possible actions at local community level to address environmental issues as part of the 

EC’s contribution to the Social Fund for Development.’
134

 The 2010-13 NIP makes no further mention of 

specific actions in relation to environment as a cross-cutting issue. Qat is marginally addressed through the 

EU co-financing with IFAD of the Economic Opportunities Programme, as this is primarily concerned with 

the promotion of coffee cultivation and value chain. Though not explicitly intended to replace qat with 

coffee, the project’s ambition is to do just that. At least one of the other three projects under this decision 

[20570 of 2009] has an explicit plan to ‘replace qat with coffee’.
135

 

The 2007-13 CSP incorporates specific mention of gender issues in two priority areas: human capital 

development (fostering women’s access to services and their participation in society at community level) and 

the promotion of human rights (encouraging women’s participation in civil society organisations and 

improving their knowledge and awareness of socio-economic rights). The programmatic inclusion of gender 

within the 2007-10 MIP and subsequently in the 2010-13 NIP included: 

 The strengthening of the electoral framework and institutions and, from this, an increase in the number 

and percentage of voting women and the number of elected women.
136
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 Support for population and reproductive health measures (‘an emergency rather than a priority.’)
137

 

 Through the Social Fund for Development, support for the development of local communities, including 

delivery of basic services and SME activities targeted at women. 

 More broadly in relation to the state-building activities flagged in the 2010-13 NIP, the ‘improved 

involvement of women, young people and marginalised groups in administration and politics’ was cited 

as an indicator. 

The 2010-13 NIP also flagged an improvement of girl’s school attendance in relation to the proposed 

conditional cash transfer system under the Social Welfare Fund.
138

 With respect to practical implementation, 

a recent contract with Mercy Corps for the development of rural enterprise is primarily targeted at women. 

All funding of the Social Fund for Development has explicit gender targets and mechanisms, one of the 

reasons why SFD is such a favourite of funding agencies. The same goes for SWF. However, it is worth 

noting that neither the EU nor other agencies have had a significant positive impact on gender aspects given 

the lack of progress in overall indicators.
139

 

In late 2009, a Gender Focal Person (GFP) for the Delegation was appointed, though in practice the role 

remained with a staff member who was not the officially designated person.
140

 Some of the more successful 

development interventions from a gender perspective were the EOP and Fisheries Investment Programme 

(FIP), both co-financed with IFAD, that had notable gender aspects due to the design requirements of the 

main financing agency, as well as the investments with the SFD. IFAD policy is to mainstream gender in its 

projects and this is evident in co-financed projects. 

However, the EU was one of the contributors to ensuring that women were well represented at the National 

Dialogue Conference – where they accounted for 28% of participants, close to the intended 30%. In addition, 

its support to the Electoral Commission may help to ensure higher levels of female presence on the electoral 

register, and its support for democratisation through NGOs has included training for women to participate in 

politics. Despite this, the report on the Gender Action Plan for 2012-13 deplores that ‘no formal cooperation 

mechanisms or structural cooperation on gender has started in Yemen… all cooperation with Yemen 

throughout the reporting period has been driven by the needs of the (political) transition period and 

corresponding Yemeni priorities.’
141

 

The CSP for 2007-13 recognises the strength of civil society in Yemen as ‘a vigorous form of non-electoral 

participation in political life.’ Objective 1 (promotion of good governance) was to include support to human 

rights and civil society through ‘capacity building, the interface with government institutions, internal 

organisation, and the capacity to deliver services to local communities.’
142

Again, the SFD is recognised as a 

‘significant player in developing ground services for local communities,’
143

 and there was an expectation that 

the EU would build on experiences of the ‘Capacity Building and Networking – Strengthening civil society 

in Yemen’ project supported by the EU from 2004-06 (approximately EUR 500,000). Civil society elements 

in the 2007-10 MIP included: 

 Civil society participation in electoral education, political parties and parliamentary groups. 

 Support for the development of local communities through the SFD and in particular the implementation 

of social and employment policies, participatory planning processes, etc., that involve civil society 

structures. 

The SFD’s work in training district and governorate elected officials contributed to the development of civil 

society as well as to state building in the longer term. 

Guidance and support from HQ on technical aspects of the CCIs is available from the relevant technical 

departments. The evaluation found that the staff in these departments have considerable responsibilities, 

technically and geographically; they therefore rarely volunteer advice or recommendations. When 

procedurally requested, they review projects and proposals and make recommendations, mostly to assess 
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whether the proposal follows EU procedures and requirements. When this is not demanded, they respond to 

requests to the extent that their time allows. Generally they focus their work on the preparation of generic 

guidelines that they distribute widely on request. Our assessment is that the advice provided is rarely based 

on sufficient knowledge and understanding of the particular socio-economic and cultural conditions in 

Yemen to prove useful to Delegation staff. 

JC 6.2 CCIs were taken into account in political and policy dialogue in line with EU policy and guidance. 

Institutionally, thematic programmes work in a bottom-up approach, relying on calls for proposals from civil 

society entities. By contrast, bilateral programmes are largely designed in a top-down manner. Thus human 

rights thematic programmes have relied on NGOs to address and monitor sensitive topics and violations. 

Within the thematic instruments there has been some complementarity; for instance, between the EIDHR and 

the IfS that proved useful during the first months of the transition. While both instruments could make use of 

flexible procedures, the EIDHR was mainly used to increase the inclusiveness of the transition process 

(through participating civil society institutions), while the IfS provided support for a joint impact assessment 

and to kick-start reform planning. The Delegation has noted, however, that there is ‘a structural problem’ 

with thematic instruments in the health sector, suggesting: ‘Thematic instruments provide for interventions 

that do not necessarily fit with country and sector priorities; this limits the impact and sustainability of small 

projects supported through those instruments.’
144

 

With respect to gender, the follow-up to the landmark 2000 conference in Beijing, and the subsequent 

adoption of resolution 1325 on Women, Peace and Security by the UN Security Council, was an EU 

commitment of EUR 1.4 million for a regional three-year project covering Yemen, Syria, Lebanon, Jordan 

and Gaza, with UNIFEM (the women's fund at the United Nations) as the executing agency. The focus was 

on establishing governmental and NGO Gender Focal Points to promote gender mainstreaming within their 

respective institutions. In Yemen, a national project manager, together with experts from the regional 

UNIFEM office in Amman, Jordan, executed the various activities through the Yemeni National Committee 

for Women (YNCW).
145

 

The first half of 2009 also saw the establishment of a human rights donor coordination group under the 

umbrella of the Governance Group. In the early part of the decade there had been a concerted effort to 

involve NGOs in the administration of EU projects; by 2003 this involvement was five times that of 1995.
146

 

The Commission and the Government of Yemen had agreed some years earlier that approximately 50% of 

the EU assistance to Yemen would be focused on social programmes and projects (including Food Security), 

and although there may have been some tensions in channelling funds through NGOs rather than 

government, this percentage was broadly adhered to. 

In 2003-04 the EU supported 12 medium-term projects implemented by European/Yemeni NGOs to the tune 

of EUR 16 million. In the Food Security Programme, for example, in that year there had been an additional 

commitment of EUR 2 million to be directly channelled through NGOs.
147

 NGO support extended to some 

politically sensitive interventions such as the support to women and minors in prisons (implemented by an 

Italian NGO in collaboration with three Yemeni NGOs). 

2009-10 saw some major increases in EU activities both at the level of dialogue and in implementation, not 

least because of further de-concentration of staff to Sana’a. Human rights activities (primarily through 

NGOs) funded through EIDHR included calls for proposals and information meetings in seven main Yemeni 

towns. Sixteen were received and six were recommended for contracting (with a seventh in reserve). Of 

these, two projects were on the death penalty; two on torture; one on strengthening media approaches to 

human rights awareness and one on improving detention/reintegration conditions for female prisoners in the 

area of Hodeida.
148

 On gender-specific areas in the last quarter of 2009/beginning of 2010, EIDHR funds 

were committed for Shima Yemen Net Combating Violence Against Women – Eliminating Early Marriage 

Awareness Raising Programme (EUR 163,200) and Yemeni Women Union (YWU) – Empowering women 
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to obtain their rights (EUR 33,700). In the same period the NSA/LA in Development thematic budget line 

opened contracts for raising health awareness on reproductive health issues – YWU (EUR 324,000) and 

ADWAR al-Zahra: women community development and civil society reinforcement – Zahra Association 

Mokha (EUR 347,250). 

This was the calm before the storm of 2011, when many projects were either suspended or closed as a result 

of the political turmoil that ensued. Most NSA activities faced delays due to the situation, particularly in the 

Food Security, human rights and Governance focal areas, including the elections support programme. 

Suspended activities included three NSA/EIDHR projects, two large TA contracts in the Food Security area, 

the Juvenile Justice programme with the Ministry of Justice/UNICEF, and the support programmes to the 

Ministry of Interior (including police training) and to the Yemeni Parliament. The resumption of 

programmes in 2012 included extensive consultations with both formal institutions and civil society in the 

formulation of the Governance programme adopted in August 2012. In response to repeated demands from 

Civil Society Organisation (CSO) partners, the Delegation signed a contract in December 2012 to strengthen 

CSO capacities on financial management and monitoring. At the same time consultations took place during 

the last quarter of 2012 for the preparation of the identification fiches for health and for nutrition that were to 

include NGO implementations.
149

 

Overall it is worth noting that the EU has channelled funds to institutions which have a mandate to address 

some of the cross-cutting issues, such as SFD (gender, environment, civil society), SWF (gender), IFAD 

(gender, qat, environment), Mercy Corps (gender, civil society), etc. However the achievements have been 

less than impressive, and the reasons for this deserve to be addressed through overall analysis. In the case of 

gender and qat, it is clear that this is a primarily ‘donor-driven’ agenda that has certainly not been adopted, 

taken over and ‘owned’ by Yemeni authorities. 

JC 6.3 The effective treatment of cross-cutting issues has contributed positively to the results of EU 

cooperation. 

By 2009 the EU was claiming a successful track record in promoting democracy and human rights through 

its continued support for the electoral processes and the increased number of activities in the field of human 

rights (aiming at gender-based violence, political empowerment of women, children’s rights and 

discrimination of social/religious minorities, activities in support of abolition of death penalty, etc.). 

Increased activities combined with advocacy (e.g. condemnation of death penalty, particularly for juveniles, 

handicapped persons, etc.) made the EU a ‘major player’ in the area of human rights in Yemen in the eyes of 

donors, civil society and government, according to the management reports.
150

 This contributed to the 

Government of Yemen’s decision in 2013 to establish the Forensic Committee that would determine the age 

of alleged offenders. 

With regard to civil society we note a number of project failures or near-failures reported in the earlier 

phases (2002-06), including: 

 Strengthening Civil Society (started October 2003), implemented by UK-based NGO YDF. An interim 

report with some serious omissions was received in March 2005, provoking an EU control mission in 

August 2005 and a full audit mission in July 2006. This noted serious shortcomings in output delivery, 

‘very limited and minor achievements,’ and operational and financial obstacles unresolved.
151

 

 Last Chance to Freedom project that was closed in 2005 following accusations of corruption and 

mismanagement and a control mission by the Delegation in May 2005. The main problem was a lack of 

trust between the implementing NGO and beneficiaries, and allegations of coercion against the 

Ministries of Planning and Social Affairs. 

 The Financing Agreement of the ‘Sharaka Yemen – Supporting Government and NGO Partnerships for 

the Promotion and Protection of Human Rights in Yemen’ project was signed in October 2005. The 

programme aimed to strengthen partnerships between the Ministry of Human Rights and NGOs through 

capacity building, dialogue and micro-grants for local NGOs. Shortcomings in project design were noted 

in a 2006 inspection mission and the programme was recentralised by the Commission in late 2007. 

                                                      

149 EAMR, Jan-Dec 2012, section 3. 
150 EAMR, January 2009; Interview, July 2014. 
151 EAMR, 2006, section A2. 
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There followed an internal reallocation to strengthen the civil society component. The situation was 

somewhat retrieved through the corresponding call for proposals in mid-January 2008 that was evaluated 

in June with some ten project proposals retained. 

 Within the Food Security Programme, the ‘Improvement of Food Security through women 

empowerment and capacity-building in the governorates of Taiz and Lahj, COOPI project’ (end-date: 31 

December 2008). The project was deemed ill-conceived.
152

 In February 2006, the Delegation instructed 

the implementing partner, Cooperazione Internazionale (COOPI), to focus exclusively on the livestock 

development component of the project and conduct an internal mid-term review with the support of an 

external livestock expert. Fundamentally, the project’s main weakness was the inexperience of COOPI 

staff and high staff turnover. It improved with the new COOPI team arriving in March 2008.
153

 

The story of the ‘NSA/LA in development’ thematic budget line is revealing. An allocation of EUR 1.4 

million was made available for the first time in 2007 with calls for proposals launched in early March 2008. 

This marked a significant innovation, as it was the first time that applicants from partner countries were 

allowed to submit proposals; in addition, it was the first time that Local Authorities (LAs) were included. By 

May, approximately 30 concept notes were received, with six NSAs and one LA accepted for full proposals. 

By 2012 the budget was EUR 1.2 million, and 76 NGOs submitted concept notes; of these only four were 

contracted (total value EUR 2.19 million), only two of which were national NGOs. This extraordinary fall-

off in numbers was due to a number of reasons: a) procurement requirements, including the requirement that 

the full proposal is written in English; and b) inadequate information outside of Sana’a, precluding many 

from applying simply because they were not aware of the possibility. 

The performance rate on LAs was much worse. With a 2012 budget of EUR 300,000, 11 proposals were 

submitted – all were rejected. Again, a prime problem is language; even those local authorities previously 

contracted still found the reporting requirements difficult. The scale and outreach of the programme as it 

currently stands seems to belie all three objectives set by the thematic programme
154

 – empowerment and 

inclusivity, awareness raising on development issues and facilitating coordination and communication.
155

 In 

August 2013 the Head of Delegation requested that the entire budget of EUR 300,000 for 2012 be 

temporarily reallocated to other countries, citing ‘difficulties in transparently identifying local authorities’ 

interested in participating in the scheme, and ‘concerns over the accountable use of EU funds.’
156

 

A major difficulty and risk from early 2011 through mid-2012 was related to maintaining regular working 

relations with implementing partners on a ‘remote control’ basis, particularly regarding monitoring, 

evaluation and audits. The difficulty receded following the return of all Delegation DEVCO staff to Sana’a 

in the latter half of 2012, but a great deal of time was spent on rescheduling suspended projects.
157

 We also 

note (in cross-reference to EQ7) the Delegation’s increasing concern over the historical model for project 

design used for the Yemen portfolio, notably the considerable use of partially decentralised management, 

that, in their view, was now inappropriate for the Yemen context and an impediment to speedy and effective 

programme implementation.
158

Although not strictly related to CCI, the implications of this are plain: that the 

Delegation was unable to guarantee effective monitoring of decentralised funds, even where TA was 

employed. This applied to a large proportion of the Yemen portfolio in health and Food Security. 

With such a long history of EU support to civil society, including CSO capacity building, the absence 

throughout the evaluation period of an overarching strategy for capacity development has undermined 

sustainability and the EU’s ability to adhere to aid effectiveness and fragile states principles. 

  

                                                      

152 First Progress Report, 01/04/05-31/07/06. 
153 EAMR 2008, Annex A. 
154 Interview with CSO representative, Yemen. 
155 European Commission (2011), Non-state actors and local authorities in development, 2011-13 Strategy Paper. 
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2.7. Responsiveness 

EQ7: In what ways and how effectively has EU cooperation been responsive to changes in the Yemen 

context? What has helped or hindered responsiveness? 

Summary response: The EU has progressively equipped itself to be responsive since the start of the 

evaluation period, upgrading its in-country presence and drawing on an improving analytical basis from 

2007. 2009 was a watershed year – the MacDonald/Khalil study predicted regime instability and successive 

MIPs adopted relevant recommendations; and the 2009 recommendations Towards a Comprehensive EU 

Approach to Yemen provided an explicit mandate for the EU to deepen its political engagement and for 

development cooperation to focus on basic needs that would be most relevant during acute crisis. However, 

development cooperation programming did not have time to improve fragility relevance by 2011 and the 

bulk of DEVCO’s activities were suspended. For much of the period of this evaluation though, the absence 

of an overarching strategy against which choices can be assessed and evaluated has meant that the complex 

interplay between formal strategy processes and the exigencies of political engagement have rendered the 

EU’s strategic choices riskier than they might otherwise have been. The majority of programmes and 

projects have been initiated without any political economy analysis or conflict analysis. Thus, while the 

choice of programmes was responsive and relevant, their detailed design was less so. Notwithstanding the 

slower rate at which development cooperation can respond, the Delegation has made good use of more 

flexible instruments such as IfS and EIDHR to meet short-term financing needs, to reinforce political 

engagement and to compensate for the longer time required to design development cooperation programmes. 

Responsiveness has been significantly enhanced by the presence of a full Delegation in Sana’a, by 

investment in contextual analysis and by the Delegation’s proactivity in pursuing a comprehensive approach. 

However, the absence of a consistent approach to contextual analysis since 2009, the lack of progress in 

formalising a comprehensive approach and the current remote location of the Delegation seriously hinder the 

EU’s current and future ability to be responsive. 

JC 7.1 The extent to which EU services drew effectively on context analysis and feedback mechanisms to 

design and adjust EU cooperation. 

The EU has progressively equipped itself to be responsive since the start of the evaluation period, gradually 

boosting its in-country presence through the process of de-concentration from Brussels to Amman to Sana’a 

(see EQ10). From 2007 onwards, EU programmes drew on an improving analytical basis. The 2007-13 CSP 

had a fairly comprehensive 14-page political, economic and social analysis, contrasting with the sparser and 

less focused eight-page analysis of the previous 2002-06 CSP. The EAMR in mid-2009 noted that a paucity 

in policy dialogue extended also to international organisations (UNDP in particular), and led to ‘ready-made 

programmes being presented for thematic funding without involvement of the Delegation on the ground, 

until implementation starts.’ The 2009 state-building study placed EU interventions within a conflict analysis 

framework that looked at structural causes of instability, drivers of change and a risk assessment. Successive 

MIPs (2011-13 and 2014-15), both extensions of the original 2007-13 CSP, adopted several 

recommendations outlined in the state-building study. 

In parallel with efforts to improve donor coordination, the process of commissioning and sharing the 2009 

state-building study, and the consultation stage of the 2009 recommendations towards a comprehensive 

approach strengthened the Head of Delegation’s relationships with key MS. It also gave the Delegation a 

sound analytical basis and an explicit institutional mandate that enabled staff to respond to growing political 

tension during 2009 and 2010, and in the 2011 crisis. Indeed, EU actions during 2011 were consistent with 

the following priorities of the comprehensive approach: closer dialogue and coordination with the GCC, and 

bilaterally with its member states; collective messaging on the part of the international community; and the 

importance of direct engagement with elite actors. Thus, the EU was able to draw on prior context analysis 

and existing relationships to adjust cooperation and ensure relevance, providing a strong example of 

emergent strategy in the field of political dialogue. 

The 2009 recommendations towards a comprehensive approach had correctly noted ‘the potential for a 

serious escalation of violent conflict’ and called for development cooperation to ‘focus on basic needs, from 

food supplies to water and sanitation and basic healthcare which are most relevant also in a situation of acute 

crisis’. Certainly healthcare played a major role in EU investments in the middle of the evaluation, while the 

increase in DG ECHO funding also attempted to respond to basic needs, as well as food supply (see EQ4). 

However, we are not aware of any detailed contingency planning or scenario planning that took place 
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between 2009 and 2011 to prepare for these likely eventualities, nor any consideration of the need to prepare 

for remote management. In the event, escalating violence between elite factions in Sana’a and through proxy 

conflicts across the country sent government ministries into a state of political shock, disrupted commodity 

supply chains and led to hyperinflation.
159

 Delegation staff began leaving in March and the Delegation was 

formally evacuated on 1
st
 April, with only a skeleton staff remaining in Sana’a, including the HoD. 

By 2011, EU development programming had not yet had time to adapt to the findings of the 2009 state-

building report, in order to improve fragility relevance, and the bulk of DEVCO’s activities had to be 

suspended.
160

Most institutional strengthening activities and cooperation programmes with the Government of 

Yemen stalled, while almost all international technical assistance was halted and official exchanges were 

reduced to a bare minimum to avoid giving too much credibility to Saleh’s regime. Activities implemented 

by local partners (NSAs) or UN organisations continued, albeit at a considerably slower pace.
161

 

Programmes resumed during 2012 and the Delegation made efforts to incorporate emerging best practice in 

new project design, including an EUR 18 million governance programme designed to support the transition 

and a EUR 10 million package to support socio-economic issues, mainly through the SWF. However, we are 

not aware of any analysis or evaluation process designed to identify lessons learned during the 2011 crisis to 

improve future relevance for fragility programming, and since 2011 much of the EU’s contextual analysis 

has been outsourced to NGO partners. While the EU’s decision to take responsibility for police reform in 

2012 followed from an opening created by the transition, and in this sense was highly responsive, 

programming is not yet underpinned by any detailed PEA or conflict analysis. We are not aware of any EU-

led scenario planning to consider possible trajectories and mitigate risk during the transition process. 

The majority of projects originating in earlier planning cycles had been initiated without any PEA or conflict 

analysis, were predicated on the assumption of political stability, and were largely technical in their 

approach. Many failed to withstand the scale of disorder in 2011 and were either suspended or closed. The 

exceptions were those such as the Reproductive Health and Population Programme that, because of its 

decentralised nature, was relatively unaffected by the Sana’a uprisings. The EU compensated by increasing 

its levels of humanitarian support, through a new DG ECHO office in Sana’a and continuing implementation 

through UN agencies and NSAs. The SFD remained open. Nevertheless, there was now a sea-change in the 

operational landscape that would imply an increasing remote management modality that the EU had not yet 

prepared for. As our intervention logic analysis indicates (see Annex 9), the responsiveness of development 

cooperation has been patchy across the main sectors of EU support – governance, economic development 

and poverty reduction – characterised by flexible use of thematic instruments and a slower reorientation of 

bilateral cooperation, built on gradually improving analysis. 

JC 7.2 The extent to which changes in EU cooperation strategy and its implementation were appropriate 

responses to changes in the Yemen context. 

The evaluation notes the persistent funding and use of parallel Project Implementation Units (PIUs) by the 

EU, despite reservations expressed over the potential undermining of government institutions.
162

 By January 

2011, four PIUs funded by the EU were operational, with a further one (within the Ministry of Social Affairs 

and Labour) established early that year.
163

 Almost all halted EU-funded programmes resumed their activities 

during 2012, and by November, all EU staff had returned to Sana’a (see EQ10). The delegation designed a 

EUR 18 million governance programme to support key elements of the transition that was adopted in 2012. 

It also aimed to adopt a EUR 12 million support measure to address socio-economic issues, mainly through 

the SWF; however, the design of this programme could only be finalised very late in 2012 and was not 

adopted until 2013 (reduced to EUR 10 million).
164

 During the third quarter of 2012 a coherent package of 

proposals for AAP 2013 was designed to focus, through bilateral funds, mainly on social and economic 

issues with resilience as a central guiding principle, as well as further support measures through the Food 

Security Thematic Programme. However, the National Food Security Secretariat, an inter-ministerial 

                                                      

159 Peter Salisbury (2011), Yemen’s Economy: Oil, Imports and Elites, Middle East and North Africa Programme Paper MENA PP 

2011/02, Chatham House. 
160 EAMR Final Jan-Dec 2011, section 1.1. 
161 EAMR, Jan-Jun 2011. 
162 The issue was acknowledged as ‘problematic’ in all EAMRs from 2008 onwards. 
163 EAMR, Jan-Jun 2011, section 4. 
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mechanism under the Prime Minister’s Office, did not materialise as planned and the Delegation was left 

having to identify alternative uses for these earmarked funds. 

Suspended EU programmes resumed during 2012, and efforts were made to incorporate emerging best 

practice in new project design and existing project extensions. For example, the Sustainable Development Of 

Fisheries Sector (SDFS) project demonstrated a greater level of awareness and responsiveness towards the 

changing political landscape and the challenges inherent in working in Yemen, and the differences between 

EU support to private sector development before and after 2012 are apparent in the preparation and 

execution of new projects. These have distinctly better intervention logics, and are likely to perform better 

with respect to the performance indicators used for the present evaluation. However, we are not aware of any 

in-house analysis or external evaluations designed to formally incorporate any lessons learned during the 

2011 crisis to improve future relevance for fragility programming. 

Since the start of the 2011 youth-led uprising, much of the data collection and micro-analysis of events on 

the ground – and hence contextual analysis and prognosis – has been outsourced to the EU’s NGO partners. 

In November 2011, Saferworld conducted a participatory analysis on youth perceptions of the drivers of the 

crisis and potential responses.
165

 Youth from diverse backgrounds in four major cities – Sana’a, Taiz, Aden 

and Al-Mukalla – offered a snapshot on their perspectives on the challenges facing the country. This analysis 

was supplemented by interviews with politicians, religious and tribal authorities, businessmen, women and 

youth leaders. The study found that the EU made very little contact with people living outside Sana’a, and 

that views of the EU (and other donors) therefore tend to be biased towards considerations within the city.
166

 

A resulting recommendation was that the EU should ‘increase its understanding and awareness of the 

insecurities and violence faced by Yemenis at local and national levels, their root causes and key actors 

involved to better inform policies and programmes and to ensure they are conflict sensitive, minimising 

negative impacts and maximising positive, peacebuilding impacts.’
167

 

The Saferworld study was financed under the IfS People’s Peace-making Perspectives project and jointly 

implemented by Conciliation Resources and Saferworld. Between 2010 and 2012, the two organisations 

conducted 18 conflict analyses seeking to reflect the perspectives of those most closely affected by conflict; 

Saferworld chose Yemen as one of the case studies at a time when concerns to negotiate a peaceful transition 

were particularly acute. Other Yemen-specific projects commissioned through the IfS in 2010 include the 

Community-Based Conflict Mitigation Program (Y-CCM), co-funded by DFID and run by Partners Yemen 

and Partners for Democratic Change International. It began with a baseline conflict analysis, and aimed to 

assist local authorities and community-based organisations establish sustainable methods of resolving 

conflict over land, natural resources, and service provision.
168

 The deterioration of tribal customary law and 

the absence or inefficiency of government strategies to address conflict had left a gap in conflict mitigation 

that the Y-CCM tried to fill.
169

 

 

The EU funded the Y-CCM through decision series 22613, which relates to governance programming. 

Contract dates start in late 2009, suggesting programme design was now informed by the 2009 state-building 

study (see EQ3). Other projects in the 22613 decision series include Strengthening Social Cohesion in 

Conflict-Affected Areas, run by Dar Al-Salaam, a local conflict-resolution NGO; Citizens Empowerment in 

Conflict Transformation and Peacebuilding, run by Islamic Relief; Promoting Moderation to Stabilise 

Yemen, run by Search for Common Ground; and Pursue’s Preventing Radicalisation project. Each of these 

projects combined some degree of baseline analysis with training, facilitation and conflict prevention 

activities, and in some cases reinforced interaction between communities and elected representatives. 

However, they do not appear to be linked to the broader governance or state-building agenda: for example, 

exploring the role of the sheikhs and the use of local-level resource allocation in the macro-level political 

economy and the political settlement.  

                                                      

165 Saferworld (2011), ‘Public Protest and Visions for Change: Yemen: People’s Peacemaking Perspectives’, November 2011.  
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2.8. EU influence 

EQ8: To what extent have the EU’s standing and achievements in Yemen been regarded as influential 

to the direction and pace of change in the country? 

Summary response: The EU has been seen historically by regional commentators as out of touch with key 

regional actors and with the political realities of Yemen. EU political influence increased substantially 

during 2011 due to the Head of Delegation’s activist diplomacy in helping to secure the GCC initiative. 

While the EU was well placed to respond to the political opportunity created by the 2011 youth-led protests 

and the subsequent political crisis, its institutional readiness was constrained. The EU’s reliance on formal 

politics and formal institutions over much of the evaluation period in part explains the lack of expertise on 

the dynamics of the informal political settlement, while time-consuming procedures and institutional 

differences between DEVCO and EEAS have meant that development cooperation has struggled to keep 

pace with political engagement. 

Yemenis officials tend to see the EU as being more neutral than MS and other donors, while support for 

human rights stands out as one of the EU’s clearest comparative advantages. The EU is seen in the region as 

the most trustworthy of the G10 members, as having played a helpful role in supporting the transition 

process, the signing of the GCC initiative, and the National Dialogue process. However, some Yemeni 

activists see the EU’s investment in the GCC initiative, which left all the key regime players in place, as 

privileging short-term stability at the expense of more radical change. 

JC 8.1 Extent to which the EU has demonstrated leadership and/or a contribution in convening and 

coalition building with Government, Member States and other development partners around the need for 

change in Yemen. 

As we have stated elsewhere in this report, 2009 was a watershed year for the EU in Yemen, including for its 

political engagement around the need for change. Prior to this point, the EU (and other Western donors) had 

been criticised by regional actors as out of touch both with the key regional actors and with the political 

realities of Yemen.
170

 The EU’s political profile increased significantly in 2009 with the Delegation upgrade 

and the EU’s participation in the FoY from its creation in 2010 (see annex 6). This period coincided with a 

growing awareness within EU institutions (most notably the Political and Security Committee of the 

European Council and the Delegation in Sana’a) of the deteriorating situation and the need for a 

comprehensive approach informed by deeper analysis of context. During 2011, EU political influence 

increased substantially due to the Head of Delegation’s activist diplomacy in helping to secure the GCC 

initiative, building on established relationships with political contacts in Yemen.
 171

 

In reality, the EU was just one actor among many others who played a part in securing the transition deal; 

this remains a crowded political space, where competitors are keen to claim credit. A more nuanced account 

suggests that the EU, the US, and the UK collectively contributed to the foundations for a successful 

transition during spring and summer 2011, along with several Gulf interlocutors, but it was the intervention 

of the UN Security Council that helped to bring these plans to fruition.
172

 The EU played no role in securing 

UNSCR 2140 in New York; rather, it was the views of the P5 that mattered in this regard, notwithstanding 

the Head of Delegation’s outreach to P5 ambassadors in Sana’a (see EQ5).
173

 

Since the end of 2011, the EU has continued to play a significant role in transition politics, through its 

membership of the G10, its role in SSR and its support for the National Dialogue Conference (NDC); 

                                                      

170 See, for example, Edward Burke (2013), EU-GCC Cooperation: Securing the Transition in Yemen that states: ‘Until 2009, 

contact [between GCC embassies and the EU delegation and its member states] had been infrequent – some GCC ambassadors 

expressed their dislike of the clumsy demands for transparency demanded by Western diplomats in a system dominated by public 

largesse and patronage. They understood that some reforms were necessary but some diplomats of GCC member states regarded their 

European counterparts as being too rigid and lacking knowledge of the real political drivers behind Yemen.’ It is interesting to note 

that the EU funded the workshop at which this paper was presented, indicating a readiness to receive criticism of its historical stance. 
171 Ibid, pp.14-15: ‘The EU delegation…cannot be faulted for a lack of outreach…[and] is generally perceived as the most trusted 

member of the G10 – which testifies to the deft diplomacy and hard work of EU diplomats in Sana’a… The EU has played a discreet 

and helpful role in persuading various parties to keep faith with the transition process and to take part in the National Dialogue when 

it was convened. The EU has also done an excellent job of facilitating the work of the Secretariat for the National Dialogue and its 

working committees.’ 
172 Interviews with EEAS officials and G10 officials, June 2014 (and with a range of sources prior to this evaluation). 
173 Interviews with EEAS officials and P5 official, June 2014. 
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however, it is not possible to determine the precise extent of EU influence. Both the EU and the UN can 

claim some credit for promoting the inclusion of youth, women and other non-traditional actors in the NDC, 

along with prominent MS. The EU may have wished to promote a greater degree of national ownership as a 

basis for the NDC, but it was the UN Security Council that had the necessary high-level political clout to get 

the process under way.
174

 While there is clear evidence that the EU played an important contributory role, it 

is a somewhat contested story and some EU officials have been tempted to overplay the EU’s role,
175

 

possibly resulting from high-level institutional investment in the perception of the GCC initiative as an EU 

success story. 

Since 2012, there has been some perceived loss of focus and impetus in the EU’s political dialogue, or at 

least perceived a change in style and tempo.
176

 The Head of Delegation’s departure at the end of his term of 

service more or less coincided with the departure of the UK Ambassador, and the US Ambassador left the 

following year; all three had been instrumental in the GCC initiative and had each established effective 

working relationships with key regime protagonists.
177

 Furthermore, the Head of Delegation’s diplomatic 

achievements drew in part on the knowledge and expertise of his colleagues in the delegation; to a certain 

extent, with Hadi’s succession to the presidency, the stalling of the start of the NDC, the departure of several 

key EU delegation staff members over the following two years, and the ebbing of sustained high-level 

engagement in Brussels, the political adrenalin subsided. At the same time, political power in Yemen has 

become increasingly diffuse, necessitating intensive relationship building, network mapping, ongoing 

analysis, and sustained diplomacy. Nevertheless, the current Head of Delegation sustains an active role in 

supporting the transition process, including a visible commitment to inclusive politics. 

With respect to development cooperation, the EU has actively supported humanitarian programmes through 

DG ECHO, nutrition programmes (via UNICEF and the Ministry of Health) and development programmes 

in food security working with IFAD and other funding agencies. Concerning child marriage and juvenile 

justice, consistent lobbying by successive heads of delegation dating back to the first resident Chargé 

d'Affaires, is credited with highlighting individual cases, raising the profile of these policy areas, and 

influencing recent draft legislation (see annex 6). Dating even further back, the EU has played a prominent 

role in various national and regional mechanisms in an attempt to improve donors’ coordination since 2002 

(see EQ2). It is clear that the EU’s voice is heard at the political level largely thanks to its parallel 

investments in development and humanitarian assistance. Without the material cooperation, the political 

influence would be far weaker;
178

 and yet, there is still considerable scope for improvement in aid delivery. 

JC 8.2 Extent to which the EU is seen as more than a donor and as having been instrumental in shaping 

and supporting change processes in Yemen. 

Despite a decade’s concerted engagement as a donor, and as a supporting force for political change (albeit 

balanced by security constraints), the EU’s traction was relatively limited during the Saleh era, along with 

that of other Western donors; the most visible and significant indigenous ‘change process’ – the youth-led 

street protests in 2011 – occurred towards the end of the evaluation period, driven in part by demographics, 

media deregulation and pan-regional social forces.
179

 Nevertheless, Yemeni politicians acknowledge the 

importance of the 2006 EOM, on the grounds that the presence of EU monitors lent credibility to the 

democratic process and laid the foundations for more sustained international engagement in the months that 

followed – for example, the 2006 donor conference in London (see EQ5). The Head of Delegation’s dialogue 

with the ruling party and opposition coalition during negotiations over the delayed 2009 parliamentary 

elections was similarly appreciated by those representing the formal state,
180

 as was EU involvement in the 

FoY. Yemeni officials also perceive the EU as having played a valuable role in securing the GCC initiative 

                                                      

174 Interviews with G10 and IGO officials, June-July 2014. 
175 One senior EU official highlighted the EU’s role by referring to it informally as the ‘EU-GCC deal.’ 
176 Interview with EU officials, corroborated by non-EU source, June 2014. 
177 Interview with EU officials, corroborated by non-EU source, July 2014. 
178 Numerous interviews with Yemenis in 2013-14. All those with whom the issue was discussed stated this in one form or another 
179 Ginny Hill, Peter Salisbury, Léonie Northedge and Jane Kinninmont (2013), ‘Yemen: Corruption, Capital Flight and Global 

Drivers of Conflict’, Chatham House. 
180 Interview with senior Yemeni government official, July 2014 (and with a range of Yemeni sources prior to this evaluation). 
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in 2011, along with the UN, the US, the UK and the French,
181

 and in supporting the National Dialogue 

Conference.
182

 

Senior Yemeni officials express regret that the Delegation withdrew in 2014, on the grounds that the EU still 

has an important role to play in supporting the transition process, both in the field of political dialogue and 

development cooperation.
183

 Yemenis view the EU as a prestigious international institution, and to some 

extent, the EU’s decision to withdraw might be regarded as an indication of doubt over the viability of the 

transition process. However, there is some confusion regarding the EU’s scope as a multilateral actor, 

representing the collective views of the MS, and as a bilateral actor in its own right. There is a tendency to 

assume that prominent MS set the policy agenda, with the EU following their lead.
184

 One Yemeni official 

identified the potential for the EU to develop a stronger leadership role, against the backdrop of a lack of 

confidence in the strategic coherence of the international community as a whole.
185

 

Similarly, MS and other donors agree that the EU presence in Yemen is important, not least because 

visibility equates to influence.
186

 While the EU may have limited impact as a single donor, as part of a 

broader coalition it can achieve a cumulative impact.
187

 However, the EU is not yet seen as a coordinating 

force for MS policy in Yemen, neither driving things forward in an organisational sense, nor setting strategic 

direction.
188

 In part, this is assumed to follow from Yemen having had a low profile in Brussels for much of 

the period.
189

 Furthermore, the EU cannot capitalise on the scope for greater leadership until it can guarantee 

basic Delegation security. In the absence of strong EU leadership, there is a tendency for the UK and the 

French to provide strategic impetus, driven in part by explicit national security or commercial interests (see 

EQ2). 

EU officials correctly believe that Yemeni officials, activists and citizens see the EU as being more neutral 

than MS and other donors, including the US.
190

 Civil society actors describe the EU Delegation as more open 

than the US embassy, with a broader focus, and they think that it would like to see itself as a balance to US 

interests; yet, the EU is not perceived as a forceful balance. ‘The US establishes red lines, and the EU moves 

around them,’ one interviewee said.
191

 Even at the time of the 2006 EU EOM, US officials in Sana’a tended 

to prioritise bilateral relations with MS, especially the UK, rather than the EU.
192

 However, the US did – and 

still does – view the EU as an active partner for democratisation and there is some belated acknowledgment 

that both the EU and MS behaved as more consistent donors than the US during the Saleh era;
193

 Yemen’s 

attempt to join the Millennium Challenge scheme, a Bush administration plan that tied aid to 

governance benchmarks, was fraught with difficulties.  

Some Yemeni CSO leaders perceive the Delegation to be less directive than the US in terms of the 

conditions attached to its support, making a clear effort to consult widely prior to issuing calls for proposals 

and encouraging CSOs to be self-directive rather than following a pre-determined agenda; support for human 

rights stands out as one of the clearest branding points for the EU in Yemen.
194

 CSO leaders also praise the 

EU for channelling funding to Yemeni-led organisations and/or insisting on local partnerships for 

international NGOs (INGOs) as a method of building local capacity.
195

 However, others see the EU’s heavy 

investment in the transition deal as leading to an ambivalent stance towards change.
196

 Youth activists who 

participated in successive Chatham House workshops in 2011 and 2012 were asked to share their perceptions 

of key players in the transition process: in Autumn 2011, they described the EU as ‘reluctant, silent, an 
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observer, US-follower, has interests’; in Spring 2012, they said the EU was playing a ‘positive role’ and 

‘wants real change, but their efforts are not enough.’
197

 

More forceful critics argue that as a guarantor and sponsor of the transition process, the EU and the GCC 

have intervened to preserve the old system for the sake of short-term stability at the expense of more radical 

change.
198

 ‘The international community has defined the parameters of legitimate politics in Yemen and they 

want their system to be endorsed. They want to be seen to engage with us without taking on board what 

we’re actually saying,’ one youth activist said.
199

 One EU official was described as being arrogant when a 

group of activists expressed their criticism of the GCC initiative, reinforcing the idea that political terms are 

set by international players and contravening the priority focus on legitimate politics under the FSPs.
200

 

JC 8.3 Extent to which the process and results of EU cooperation have contributed to EU successes in 

influencing the direction and pace of change in Yemen. 

While the EU was well placed to respond to the political opportunity created by the 2011 youth-led protests 

and the subsequent political crisis, it was limited in the extent of its ability to open up political space for 

change prior to this moment. Despite increasing levels of EU support to CSOs under Saleh, and growing 

awareness that Saleh’s regime was unstable, the nature of the bilateral agreement, combined with a broad 

international consensus on the primacy of security issues, constrained the scope of institutional readiness. 

One EU official commented: ‘We saw the crisis coming from 2009 but we were unable to respond an 

innovative manner. We are conditioned to think in terms of long processes and slow disbursements, with 

endless checks and balances during procurement and tendering. Our conventional programming mode is not 

sufficiently flexible to adapt to political crises in places like Yemen.’
201

 

The EU’s reliance on formal politics and formal institutions explains the concomitant lack of expertise 

regarding the dynamics of the informal political settlement. In the words of one interviewee: ‘There’s an 

institutional bias towards technicalities. It’s a comfort zone, reinforced by the fact that EU officials engage 

mostly with ministry counterparts.’
202

In the words of another source: ‘They tend to design programmes on 

the basis of formal political structures but that’s not how things work here. They plan things according to the 

way things are supposed to be, rather than the way that power is really structured.’
203

 Several interviewees, 

discussing the EU’s role since the beginning of 2012, warned of the danger of repeating mistakes from the 

Saleh era, namely ‘pushing technical solutions to political problems.’
204

 Lengthy planning cycles and 

inflexible bureaucracy are seen to exacerbate this problem: ‘Brussels takes ages to agree things, then people 

get stuck in an extreme close-up view, worrying about delivering projects on time, and to budget, even in the 

middle of a ground-breaking political crisis.’
205

 

                                                      

197 By email (not published). 
198 Interview with independent youth activists, June 2014 (and interviews prior to this evaluation). 
199 Interview with independent youth activist, June 2014. 
200 Interview with prominent independent youth activist, June 2014. 
201 Interview with EU official, July 2014. 
202 Interview with INGO source, June 2014. 
203 Interview with independent youth activist, June 2014. 
204 Interview with independent youth activist and INGO source, June 2014. 
205 Interview with INGO source, June 2014. 



Evaluation of EU Cooperation with Yemen  

Final Report – March 2015 

57 

 

2.9. Legal instruments and aid modalities 

EQ9: To what extent were the EU’s legal instruments, thematic instruments, aid modalities and 

management modalities applied in the most efficient and effective manner? 

Summary response: The overall ambition of EU development cooperation, delivered through the project 

modality, has consistently exceeded the absorptive capacity of Yemeni authorities over the period of the 

evaluation, leading to persistent backlogs in the project portfolio. Reliance on the project modality has been 

more a default setting than a conscious choice of the most relevant instrument within Yemen’s particular 

context. Conversely, the scale of the EU’s engagement with Yemen has not been commensurate with the 

challenges facing Yemen nor with the potential fallout from failure to address those challenges. The scoping 

and calibration of the scale and composition of EU cooperation has therefore not been strategically managed 

for much of the evaluation period. 

The range of instruments has been used expediently rather than strategically. Greater synergies between the 

instruments would have aided complementarity and sequencing. EIDHR made it possible to allocate 

NGO/CSO funding without potential political interference, but there have been difficulties over scaling up. 

The NSA fund has had particularly poor performance and uptake. IfS decision-making processes have been 

comparatively ‘quick’ by EU standards but it still takes six months to reach an agreement – too long for the 

rapidly shifting needs of NGOs during periods of rapid change. 

The historical model for project design and the recent shift from decentralised management to partial 

decentralisation and centralisation or joint management is still unfit for purpose. The lesson learned from 

health is that relevance can be built through engagement even when the starting point is not ideal, but this is 

highly dependent on building long-term relationships and a long-term capacity building strategy. Weak 

absorption capacity in government departments and agencies through which EU cooperation has been 

channelled over long periods points to design processes that have not sufficiently taken account of the 

problem at a project level, and with insufficient attention to a longer-term capacity building perspective. 

JC 9.1 Extent to which the manner in which EU instruments and modalities were applied in Yemen was 

appropriate to achieve EU cooperation objectives. 

The EU has deployed a broad range of geographical and thematic legal instruments in Yemen since 2002. 

The main bilateral geographical instrument (MED 2002-2007, and subsequently DCI-MED) forms the 

backbone of EU development cooperation, with a total spend of EUR 168.6 million (59% of total EU 

expenditure in Yemen) across the evaluation period of 2002-12, delivering towards the objectives of two 

Country Strategy Papers and four National or Multi-annual Indicative Programmes. DCI (and previously 

MED) bilateral funding carries complex and onerous administrative procedures,
206

 including rigid internal 

timetables.
207

 Precisely because these are long-term commitments that underpin a contractual process with 

the Government of Yemen, the EU looks to an array of smaller supplementary thematic instruments designed 

to achieve more flexible programming in a fragile context, including crisis response.
208

 

Spending under DCI-FOOD and FOOD (also known as the Food Security Thematic Programme (FSTP)) 

forms the next biggest spend, at EUR 82 million (29%) over the same period (2002-12). The FSTP is 

designed to complement programming at the national level through the bilateral geographic instruments by 

focusing on Food Security issues at a regional and global level. However, in practice, the instrument has also 

been used to tackle national food security issues where the geographic instruments are not able to do so, and 

the decision rests with the Delegation as to which instrument to select for which purposes. For example, it 

was decided that the SWF in Yemen should be funded through the FSTP rather than the bilateral DCI-MED 

instrument. The 2011 Mid-term Review stated that this instrument ‘…is becoming one of the best 

instruments available today in Yemen in order to institutionalise the response to shocks and emergencies.’
209

 

However, interview findings indicated clearly that decisions were more often based more on the availability 

of funds rather than any specific merits of the instruments. 
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Figure 6: EU geographical and thematic instrument expenditures, Yemen, 2002-2012 

 

The launch of the EIDHR in 2006 and the IfS in 2007 offered new options for country programming in 

fragile and conflict-affected contexts. EIDHR is the smallest instrument applied in Yemen, accounting for 

EUR 2.8 million, or 1% of the total budget from 2002-12. It works independently of national governments, 

allowing the Delegation to address more sensitive issues excluded from the bilateral programme. Moreover, 

as Saleh’s government had no national plan on human rights, EIDHR afforded greater freedom to NGOs and 

CSOs to choose their own priorities.
210

 In 2014, an evaluation of EIDHR projects during 2009-2012 

identified high relevance for project choices on child marriage, children’s rights, detention-related projects 

and freedom of expression, but also found low levels of sustainable activity extending beyond the project 

lifecycle. The specific impact of the EIDHR in countering human rights violations cannot be assessed.
211

 

This disbursement style will be harder for the Delegation to maintain as the minimum grant size rises to EUR 

400,000 from spring 2014, and harder for Yemeni CSOs to absorb and manage.
212

 

The NSA/LA instrument, which supports NGO co-financing and decentralised cooperation, had an envelope 

of EUR 300,000 for LAprojects in 2012. However, this attracted only two projects with LAs (administered 

by NGOs) and in the past three years not a single LA has applied directly for such funds, presumably 

because they decided the procedures were too cumbersome for the relatively small amounts of money 

involved. As a result, technical fiches have been written recommending other modalities, for example direct 

grants, although these are usually only awarded in certain situations such as crisis. A general weakness of the 

call for proposals process for both the EIDHR and NSA instruments is that NGO capacity in Yemen is very 

limited and so the proposals received are generally of a poor quality. 

As the only non-programmable instrument available for use in Yemen, the IfS (EUR 8.1 million or 3% of 

total expenditure over the period) is designed as a tool for crisis response, to offer timely financial help that 

cannot be accessed from other EU sources. This instrument funded the 2009 state-building study that 

underpinned the comprehensive approach that in turn established an IfS project manager post in Sana’a in 

order to boost the EU’s crisis response capacity. While the IfS allows for vital flexibility to complement 

longer-term cooperation and humanitarian work, and while decision making is comparatively ‘quick’ by EU 

standards, it still takes six months to reach an agreement and any adequate crisis response during 2011 

required a faster turnaround than that.
213

 Examples cited by EU officials included a failure to follow through 

on promises to youth activists, leading to some loss of goodwill and confidence in EU leadership.
214
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Since 2012, the IfS has supported a joint impact assessment (with the World Bank) and kick-started reform 

planning in the transition. It has also allowed for some scoping work with the Ministry of Interior on SSR, 

designed to mobilise expertise quickly and lay the ground for larger-scale longer-term cooperation in 

response to a personal request for help from President Hadi.
215

 This allows for a high degree of 

responsiveness on the part of the EU, but we are reminded of the absence of adequate underlying analysis or 

sufficient sector-level coordination (see EQ1); indeed, we detected discernible doubt and unease about SSR 

among some EU officials in Brussels.
216

 In March 2014, the IfS was succeeded by the Instrument 

contributing to Stability and Peace (IcSP) that has essentially the same purpose. 

JC 9.2 Extent to which the mix of EU aid modalities applied in Yemen was appropriate to achieve EU 

cooperation objectives. 

All EU development cooperation has been provided through the modality of project support. 

Notwithstanding moves towards a sector-wide approach in the health sector, no budget support has been 

provided or is foreseen. Project support has been provided using government systems, through parallel 

systems and through implementation by NGOs and international organisations. There have been efforts to 

consolidate projects into programmes, such as support for moves towards a health sector-wide approach, but 

project support remains the sole modality in EU development cooperation. 

With regard to the volume of aid, one commentator noted in 2010 that ‘the scale of [the EU’s engagement 

with Yemen] seems commensurate neither with the level of the challenges the country faces nor the potential 

fallout from failure to address those challenges.’
217

 But use of the project modality and the amount of staff 

time required to manage a large number of projects has in principle limited the EU’s capability to manage 

even historically low volumes of aid. As aid volumes to fragile states, including Yemen, increase in response 

to the Agenda for Change, the importance of reviewing the appropriate of aid modalities in relation to 

Delegation capacity becomes even more important. Notwithstanding initiatives to set up trust funds in some 

cases, we have not seen evidence of a review of aid modalities against fragile states principles that call for 

alignment ‘with local priorities in different ways in different contexts’. Thus the reliance on the project 

modality has been more a default setting than a conscious choice of the most relevant instrument within 

Yemen’s particular context. 

JC 9.3 Extent to which the mix of EU management modalities applied in Yemen has been appropriate to 

achieve EU cooperation objectives, including the building of national capacity. 

Bilateral projects funded within the country strategy programmes are implemented through one of three 

management mechanisms. Joint management refers to projects contracted through International 

Organisations already operating in-country, e.g. UNDP. According to interviews, this mechanism is used 

widely in Yemen due to the difficulty in finding relevant expertise, but also as a platform for galvanising 

other donors. EU involvement in implementation depends on the programme being managed. Typically, the 

activity is managed and supervised entirely according to the procedures of that institution, and the EU has no 

systematic involvement in implementation, although interviews highlighted the example of a nutrition 

project managed by UNICEF that – due to performance-related issues – required greater EU involvement in 

management and implementation. 

Decentralised management is a mechanism whereby the EU signs a contract with Government, and a 

government institution is in charge of full implementation. According to interviews and to internal 

correspondence,
218

 this mechanism functions the least efficiently, and as a result there has been a significant 

shift in recent years to recentralisation. Centralised management refers to projects that are entirely operated 

by the EU, either through grants or tenders. The latter involves the EU issuing grants tender documents, 

evaluating offers (with or without the assistance of the beneficiary government institution) and signing the 

contract with the company for TA, supplies or works. An additional mechanism is indirect centralised 

management, whereby a project is managed by the EU but indirectly through a Member State. This is 

                                                      

215 Interviews with a range of EU officials, June 2014. 
216 Interviews with a range of EU officials, June 2014. 
217 Vincent Durac, The European Union in Yemen: The Triumph of Pragmatism over Normativity? (2010) 15 European Foreign 

Affairs Review, Issue 5, pp.645–661 
218 Most notably, External Action Management Reports or EAMRs. 



Evaluation of EU Cooperation with Yemen  

Final Report – March 2015 

60 

 

frequently used elsewhere for IfS long-term projects where a pool of expertise exists within a MS and 

recruitment is conducted on an individual basis. Interviews indicated that the advantage of this process lies in 

its simplicity, although due to a dearth of Yemen experts this mechanism is not always appropriate for other 

instruments. 

The 2011 Mid-term Review
219

 emphasised continued efforts to reduce the number of PIUs that work in 

parallel to existing implementing mechanisms. These have been utilised in Yemen due to weak 

organisational capacity in Government and parastatal agencies. In spite of plans to reduce these and 

harmonise technical assistance inputs,
220

 interviews and internal correspondence indicate that PIUs are still 

very much needed over the short- to medium-term to compensate for weak government capacity to deliver 

basic services. 

Partial decentralisation currently accounts for a large part of the Yemen portfolio, especially in the health 

sector, but due to capacity shortages in relevant line ministries the Delegation is arguing for greater use of 

centralisation and joint management.
221

 A number of problems have been cited with regard to the use of 

decentralised and partially decentralised management in Yemen. The latter is seen to have been an 

appropriate approach during times of stability but in more recent times of crisis and fragility is no longer 

conducive to effective implementation,
222

 and ‘practically obsolete for all new projects in Yemen.’
223

 In spite 

of these criticisms, however, a recent evaluation in the health sector found that ‘decentralisation has been 

shown to be feasible, at least in the health sector. The EU has successfully supported this process within the 

context of the Health Sector and Demography Support Programme by liaising directly with the Governorate 

and District levels.’
224

 

There have been major disbursement and implementation difficulties throughout the evaluation period, 

particularly with respect to previous Food Security programming.
225

 The Draft 2014-15 Yemen–EU Country 

Strategy Paper points to the Government of Yemen’s weak absorption capacity, a lack of concentration and 

complementarity between projects and EU administrative complexities.
226

 Almost 10 years before, the 2005 

NIP cited weak government capacity, and proposed a stronger focus in programming, stronger coherence 

with the Yemeni Poverty Reduction Strategy, particularly for Food Security projects, and highlighted a 2001 

Court of Auditor’s report that disbursement should be slowed down until the Commission had agreed a better 

framework for intervention with the Yemeni Authorities.
227

 The project backlog that had accumulated during 

the 2002-06 period combined with the political crisis brought about substantial programming delays during 

the 2007-13 period, according to interviews.
228

 This points to a consistent mismatch between the overall 

ambition of EU cooperation and the absorptive capacity of Yemeni authorities. 

While the objective of building national capacity, in particular that of government ministries and agencies, 

has been central to development cooperation programming, it has been founded on unrealistic assumptions 

about government intentions and capabilities. Throughout the period of this evaluation, when issues of 

government or implementing partner capacity have been cited in EU documents – most notably strategy 

documents and EAMRs – the focus has been on how best to strengthen delivery. Especially since 2007 and 

the EU’s endorsement of the OECD-DAC fragile states principles, the absence of explicit and strategic 

attention to the challenges of national capacity building
229

 in the Yemeni context has weakened the impact 

and sustainability of development cooperation. 
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2.10. Institutional arrangements and staffing 

EQ10: To what extent has the EU resourced and deployed its services to deliver EU cooperation in an 

efficient manner? 

Summary response: Human resources have been insufficient to deliver to the EU’s strategic ambitions in 

Yemen. Weaknesses in human resource management have undermined the EU’s ability to maintain and 

build capacity internally and have led to a reliance on technical assistance that has often performed poorly. 

The presence since 2009 of a fully staffed Delegation in Sana’a delivered immediate benefits, allowing the 

EU to intensify dialogue with the government beyond just projects. 

Efficiency and effectiveness have been undermined by insufficient attention to the impact of Yemen’s 

fragility on staff and programmes, such as the staffing and workload required to build and maintain effective 

relationships; the need for a systematic approach to evaluation, knowledge management and institutional 

memory; and the need for a more strategic approach to capacity development and technical assistance. The 

complexities and inflexibilities of EU development cooperation procedures have exacerbated the 

management challenges faced by staff. 

The lack of evaluative evidence relating to EU programming and its fragility relevance in Yemen is a key 

finding of this evaluation. Nonetheless we note the impact of several highly committed individuals in the 

Delegation who have worked hard to understand local needs, build relevance, satisfy internal demands, 

overcome EU inconsistencies and achieve coherence. Unfortunately, institutional memory is not actively 

maintained through effective human resource management. The challenge to support active engagement and 

learning looks more intimidating in the context of current remote management arrangements and the scaling 

up DEVCO’s portfolio. 

JC 10.1 Extent to which EU services in Brussels, Amman and Yemen have been adequately staffed, 

resourced and organised to design and manage EU cooperation efficiently and responsively 

At the start of the evaluation period, the European Commission’s presence in Yemen took the form of a 

technical assistance office, functioning as a ‘satellite dependency’ of the EU Delegation in Jordan. In 2004, 

the EU upgraded its representation to Yemen, with a non-residential Head of Delegation based in Amman, 

reporting directly to Brussels; four years later, the EU devolved project management from Brussels to 

Amman. In 2009, the Yemen delegation was upgraded, leading to a full transfer of responsibility to Sana’a. 

From 2001-03 the Technical Assistance Office in Sana’a had 12 staff in total, including administrative 

support staff, guards and drivers, with an administrative budget of about EUR 1.5 million.
230

 By 2003, the 

EU had 53 interventions, but only three staff project monitors in the Sana’a office. To some extent this was 

offset by the Commission’s ability to send international field monitoring missions once a year to cover some 

of the larger interventions; for instance, in June 2003 a monitoring mission reported on the Vocational 

Training Project, the Food Security Programme, Abyan Delta Spate Irrigation and the Family Planning 

Centres of Marie Stopes in Taiz and Aden.
231

 But more regular monitoring was constrained by staff 

shortages. At any one stage there were up to 18 resident TA specialists assigned to some of the 50+ projects 

and programmes (total commitments of about EUR 160 million). Disbursement rates had been poor in 

previous years, but began to improve – from EUR 14 million in 2001, to some EUR 18.5 million in 2002, 

and more than EUR 22 million by 2003.
232

 

Until at least 2009 there were persistent internal concerns over staff resources and TA abilities, reflected in 

several EAMRs. In short, the human resources available for the management and monitoring of EU projects 

were spread too thinly.
233

 The January 2009 EAMR states the management challenges quite bluntly: ‘EC 
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dialogue and monitoring was hampered by the volatile security situation…capacities and commitment of 

Ministries to drive a reform agenda and steer programmes remains low… even Ministries which have the 

mandate to encourage public sector reform such at the Ministry for Civil Service reform have not been able 

to utilise strategically EC institutional support; this has been also associated by poor quality of the technical 

assistance in some cases.’ 

Throughout the period the EU has been reliant on TA to support programme delivery. However, the quality 

of the TA specialists the EU could recruit in a challenging and non-family duty station has been a major 

constraint. The 2002-06 CSP reiterates the challenge by recognising the continued need for expatriate TA, 

yet stating that: ‘The selection and mobilising of technical assistance is a long and cumbersome process, 

delaying the project start. In addition, it appears to be difficult to find qualified and motivated experts. 

Selected staff often have to be replaced shortly after being assigned in Yemen.’
234

 All TA specialists reported 

to Brussels directly, so little formal management or overview from Sana’a was possible. Weaknesses 

included: poor-quality TA assigned to public administration projects,
235

 compounded by a confused strategy 

over payrolls and budgetary processes; and the diminished influence the EU had within the SFD due to its 

insistence on having separate administrative procedures from the World Bank, resulting in significant delays 

in disbursements and therefore in the deployment of the two TA specialists assigned to the SFD.
236 

The situation improved from 2008 following the decision of the Delegation to close a certain number of 

projects, in agreement with the Yemeni government; and the devolution of the financial and operational 

management of projects from Brussels to Amman and then to Sana’a. 2008 also saw the transfer of two 

Programme Managers from Amman to Sana’a. However, it took a long time to mobilise the new Head of 

Section for cooperation (who eventually took over duties on 16 April 2009). The main challenge for 2009 

was to fill the eight new posts associated with the upgraded status to a full Delegation.
237

 

By the start of 2011, the Head of Delegation and his team were based at the new delegation building in 

Sana’a, including contract agents and local agents.
238

 DEVCO staff were by now managing an active 

portfolio of EUR 102 million. As we have commented elsewhere (EQ3 and EQ7), the presence of a fully 

staffed Delegation in Sana’a delivered immediate benefits, most notably the direct involvement of the Head 

of Delegation in political negotiations with major political parties leading to the signature of the GCC 

initiative and the Transitional Plan for Stabilisation and Development. In short, it allowed the EU to intensify 

dialogue with the government that was beyond just projects. 

Given that the EEAS had already foreseen increasing instability in Yemen, fragility thinking should have 

been starting to take effect, both with regard to the specific mix of skills among delegation staff, and 

preparation for a potential evacuation; yet, to our knowledge, evacuation plans and readiness for remote 

management were inadequate.
239

 In the event, the evacuation process undertaken in spring 2011 was reported 

as ad hoc; all missions were suspended and most in-country technical assistance was withdrawn. From 

May/June 2011 only the Head of Delegation remained in place, focusing on political dialogue and 

overseeing the minimum ‘survival’ functions of the Delegation. 

The 2011 disruptions to the programme included the relocation of Operations (OPR)/FCA staff to Brussels 

and arrangements were made for ‘remote control’ management.
240

 All missions were suspended and most in-

country TA presence was withdrawn. Although the Head of Delegation remained in place, the Delegation 

almost closed after fighting in the capital in May/June 2011. The focus was now purely on engagement in the 

political process and the declaration of ‘crisis situation’ was approved by the DEVCO Director-General on 3 

November 2011. 

The disruption to EU activities in 2011 was immense. Security level 2 was retained for months on the basis 

of there being ‘no progress’ in the political stalemate, but since no sanctions were imposed on the authorities 
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throughout the period, the expectation was that most programmes should continue despite the lack of staff on 

the ground. Unable to consult with local CSOs, delegation staff decided not to launch a call for EIDHR 

proposals; instead, they selected the best unsolicited proposals. Local staff were unable to visit partners; 

delegation staff, based in Brussels, found it difficult to maintain contact with local staff and Yemeni 

counterparts as the phone lines were routinely down. Ironically, the uptake of training opportunities 

increased with the evacuation of staff to Brussels in April 2011 and the bringing of newly recruited local 

staff to Brussels for training over the next six-to-nine months. Global average training increased to ten days 

per staff member per year.
241

 

By November 2012, all EU staff had returned to Sana’a, coinciding with the full devolution of financial 

responsibilities set in motion by the delegation upgrade; the management of the cooperation programme was 

formally devolved on 15 November 2012. As a priority, DEVCO set about terminating several financial 

commitments with the Government of Yemen that could no longer be justified according to standards of 

Public Financial Management (PFM) and getting to grips with the extent of disruption during the previous 

year, including missing data and significant disorder to reporting cycles.
242

 During 2013, some aspects of 

delegation management improved, with efforts to standardise procedures, reduce the number of contracts, 

and reorganise staff responsibilities.
243

 However, systemic inefficiencies dating back to the Amman period 

were still evident as late as 2013, when the first external audit was completed.
244

 

The delegation barely had time to make up for lost ground during the first evacuation in 2011 and adapt to 

Yemen’s new circumstances, when security conditions in Sana’a began to deteriorate again, in part 

associated with the completion of the NDC in January 2014, and Hadi’s new offensive against AQAP. The 

delegation was evacuated for a second time in spring 2014 after an EU security contractor was killed in 

Sana’a: yet another ad hoc procedure. In our assessment the 2014 evacuation represents a significant 

indicator that the EU was not sufficiently staffed, resourced and organised to cope with Yemen’s fragility, 

including having regular access to reliable intelligence.
245

 Furthermore, it raises pertinent questions about the 

EU’s institutional expertise for operating in hostile environments, the maturity of EEAS’s internal risk 

architecture, and the speed at which EEAS can respond to changes in the security environment.
246

 

JC 10.2 Extent to which EU administrative and financial procedures and processes have enabled EU 

services to design and manage EU cooperation efficiently and responsively 

In 2004, one single EU grant, disbursed via a World Bank-administered trust fund, had required individual 

approval of 300 separate contracts. EU procedures have since improved, becoming increasingly more 

efficient and less complex. However, there are notable contemporary examples of inefficiencies and delays. 

One 2007 grant was only approved in 2011 due to operational issues; the recipient was then told to spend the 

money by the end of the year.
247

 The Yemen Economic Support programme (SMEs), initiated in 2009, was 

finally contracted in 2012 but still not operational in 2014 – five years after the project was first identified –

due to EU demands for bank guarantees that Yemeni NGOs are unable to provide.
248

 

Responsibility for managing instruments and ensuring complementarity rests with the Delegation. 

Programming advice is normally requested once the Delegation has already decided to incorporate a specific 

action into its country programme, and as a result, questions of relevance and comparative advantage are 

rarely addressed prior to project identification.
249

 For example, DEVCO’s unit for Employment, Social 

Inclusion and Social Protection has neither advised on the job creation aspect of the SFD, nor provided input 

on the social protection mechanism prior to project identification.
250

 In addition, Delegation staff describe 

difficulties navigating the EU’s silo culture, working around splits between thematic teams – for example, 

health and nutrition are managed together in Sana’a, but these two portfolios fall under different directorates 
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within in DEVCO.
251

 Efforts are currently being made to tackle the EU’s silo culture, with the creation of 

several new flagship programmes designed to encourage closer collaboration between thematic teams.
252

 

However, by their own admission, the thematic units only respond to demand from the Delegation staff, as 

their portfolios are vast and they have little specific country knowledge. Their mandate does not extend to 

the NSA sector, where projects are selected on the ‘call for proposal’ basis, meaning that, for example, they 

had no input in the recent SME project. 

At a time when other agencies such as the World Bank or IFAD design projects for six or seven years, the 

EU continues with the three-year project cycle with complex procedures. The results include: a) long delays 

in start-up and implementation due to the procedural complexities in Brussels; b) additional delays due to the 

negotiating process with the participants in Sana’a or elsewhere in Yemen; c) insufficient time for 

implementation; d) additional burdens on EU and Yemeni staff as the whole process needs to be repeated too 

frequently; e) frequent extensions of projects which are also demanding of staff time; f) uncertainty for the 

beneficiaries, who have barely seen the project get going when it is ended and a new one needs to be 

designed. 

Specific problems occur with co-financed projects when the donors have different project durations. For 

example, a three-year input by the EU in the EOP and FIP, co-financed with IFAD, requires the IFAD 

project management
253

 to focus specifically on the EU-financed parts in order to complete them on time –

detracting from the overall synergy and coherence of what was designed as a single project. Other UN 

organisations also have to adjust their timing and planning to fit in with the EU cycle whereas in many cases 

(eg UNICEF nutrition programmes) a longer duration would be more rational and save valuable staff time on 

all sides. It is only for organisations like the SFD, which work with a multiplicity of funders, that adjustment 

is relatively easy. However it is worth noting that the SFD and EU agreed to operate an entire EU project 

through a trust fund with the World Bank, just to avoid the complexity of reporting requirements set by the 

EU – even at a time when the EU had sent a specific mission that had approved the SFD procedures
254

 which 

have, indeed, been designed and approved by the World Bank and are considered good by numerous 

international funders, including MS such as the UK. 

A further problem is that of internationally recruited technical assistance. While in some cases it has been 

useful and effective (e.g. Tihama water management), in others it has been seriously problematic (SWF 

support); in the latter case, a single company had a series of contracts and these were only finally not 

renewed at the express request of the Minister, although performance had been below standard for many 

years. Instead the SWF now has technical assistance financed by the World Bank. In other cases, the Yemeni 

parties have considered that they were provided with expensive technical assistance, as for example in health 

matters, when the funds could have been used more effectively in building national capacity through training 

local staff.
255 

JC 10.3 Extent to which EU services related to Yemen have been active in learning from its experience in 

Yemen, in communicating these lessons to wider relevant EU services and staff and in incorporating 

lessons into strategy and programme design and management. 

The lack of evaluative evidence relating to EU programming in Yemen is itself a key finding of this macro-

level evaluation. Between 2002 and 2012 the EU financed 154 interventions through its NIP/MIPs and 140 

interventions through thematic instruments and programmes, but we have only been able to secure very 

limited documentation on the results and impacts of these interventions. Where the EU co-financed projects 

with other donors – most notably, some interventions with IFAD, the SWF and the SFD – evaluations and 

impact assessments commissioned by EU partners can be used to infer the effectiveness of EU support. 

However, there is a distinct lack of in-house evaluations in priority EU areas, including much of the Food 

Security portfolio. Even where recent evaluations have been carried out – such as fisheries – they have paid 

insufficient attention to fragility relevance as a programming criterion. As with many other systemic failures 
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highlighted in this report, Yemen’s low profile in Brussels for much of the evaluation period is likely to have 

played a part (see 2.1). 

Despite this, we note the impact of several highly committed individuals in the Delegation who have worked 

hard to understand local needs, build relevance, satisfy internal demands, overcome EU inconsistencies and 

achieve coherence. In an environment like Yemen, where power is only partially structured through formal 

institutions, success at all levels – including the assessment and provision of delegation security – depends 

on intensive investment in personal relationships. This approach requires a high degree of empathic 

engagement, and it is our impression that this is not sufficiently recognised in Brussels – where senior 

managers may have less direct experience of functioning in such fragile environments. As a result, some of 

the most committed individuals have, at times, felt that they were working in isolation, without sufficient 

professional acknowledgment or institutional support. 

Significantly, given the extent to which relevance is built through relationships, there is an obvious need for 

an appropriate handover period and carefully planned transfer of knowledge during the deployment of new 

staff. Without this, a single individual’s departure can decimate institutional memory and essential 

contextual understanding.
256

 However, there is rarely an in-country handover period; more often, there is a 

gap of several weeks or months between the departure of the outgoing staff member and the arrival of the 

replacement. Recruitment can take up to nine months, compounded by visa delays and security constraints, 

but the challenging security environment makes forward planning even more important.
257

 Local staff have 

not been able to offer the ‘default’ institutional memory that they could – in part, because they had little 

overview of programming before decentralisation was completed in 2011, precisely at a time of major 

political upheaval. 

As we have already noted, responsibility for implementing thematic programmes and ensuring 

complementarity rests with the delegation. Building relevance and achieving effective implementation 

requires a dedicated team on the ground, yet as a result of the latest evacuation in 2014, each of the 

substantial challenges detailed in this report now has to be tackled by remote management. This undoubtedly 

has considerable impact on the delegation’s ability to consult the Government of Yemen on the delivery of 

EU assistance in the short term, and engage in long-term planning; it also has substantial impact on EU 

engagement with CSOs, and EU coordination of other donors.
258

 The challenge looks more intimidating in 

the context of scaling up DEVCO’s portfolio, while at the same time Yemen’s political environment is 

becoming more nuanced. It will be some months before a new EU compound can be constructed – in the 

meantime, EU ambitions need to be adjusted, and a recovery period will be required when the delegation 

does return.
259

 Leadership style is cited as an important factor, given the small size of the diplomatic 

community in Sana’a, the tense nature of current working conditions and the need for credible relations with 

Yemeni actors.
260
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3. CONCLUSIONS 

In the preceding section we have presented our findings against the ten evaluation questions. We have seen 

consistent themes emerging across these questions, and in our conclusions we have synthesised these 

findings to arrive at a more strategic analysis of the drivers of, and constraints to, successful EU cooperation 

in Yemen from 2002 to 2012. 

C1. EU cooperation has contributed to state-building and resilience with some success in a very 

challenging context, but overall results have been mixed and sustainability has in many instances been 

weak. Longstanding support in the health sector offers a successful example of state-building work at the 

local level and has contributed to household-level resilience through access to basic services. EU political 

engagement was instrumental in mediating Yemen’s transition agreement and in supporting the National 

Dialogue. EU support for social protection and food security has contributed to greater resilience of poor 

households and to strengthened capacity for delivery, but these achievements have been undermined by 

aspects of weak programme design and by beneficiary-targeting problems. Support to private sector 

development has delivered some impact to direct beneficiaries, but links to strategic objectives for economic 

growth and poverty reduction have been weak and sustainability has been generally poor. Across all sectors, 

the absence of a strategic approach to capacity development has weakened sustainability. With recent 

improvements in the quality of programme design, prospects for results and sustainability are in principle 

better, but the deteriorating security situation presents major risks going forward. Due to the very limited 

availability of secondary evaluation sources on the results of EU cooperation, this conclusion is based 

significantly on the EU’s own assessment of its performance (as set out in programming documents) and on 

extensive interviews with EU officials and other stakeholders. Due to the cancellation of the field mission on 

security grounds, we were unable to verify results in the field. 

C2. Strategy design and its implementation has been weak for much of the period of this evaluation, 

with limited evidence of shared strategic thinking to build and manage coherence and be responsive to 

context. Under the first CSP (2002-06) strategy and programmes were based on unrealistic assumptions and 

insufficient analysis, while the strategic coherence and consistency of the portfolio was not actively designed 

or managed. Programmes were not adequately monitored or evaluated, poor performance was not adequately 

addressed and EU cooperation strategy as a whole has never been independently or rigorously evaluated. 

Although the quality of strategy improved from 2007, and a much more reflective and responsive strategic 

stance is evident from 2009, the lag between strategy and programming has meant that many of the 

weaknesses of strategy implementation under the 2002-06 CSP were carried forward into the second strategy 

period. The significant improvement in the quality of programming since 2010, with its sharper focus on 

state-building and resilience, has yet to feed through substantially into strategy implementation. This 

conclusion is based on a comparison of the focus and coherence of strategic choices, their basis in sound 

analysis and evaluation, and what was actually implemented and achieved. This conclusion is therefore also 

subject to the very limited availability of secondary evaluation sources. 

C3. At both strategy and programming levels there has been a de facto lack of senior management 

engagement with results and accountability. This has allowed EU cooperation in Yemen to be 

significantly under-evaluated and has led to a lack of transparency in the rationale for programming 

decisions. The absence of a shared understanding and narrative between the Delegation, DEVCO and the 

EEAS about the strengths, weaknesses and lessons of EU cooperation has undermined effectiveness, impact 

and sustainability as well as value for money. This country evaluation and the increased number of 

programme evaluations ongoing or recently completed together signal a revived interest in results; but 

DEVCO and the EEAS will need to strengthen accountability and learning loops if this is to translate into 

improved results-based-management of EU cooperation in Yemen. This conclusion is a logical inference that 

leads from our findings about the poor attention to monitoring and evaluation over the period, triangulated 

with findings about weaknesses in strategy and its implementation. It is further informed by the sheer variety 

of opinions expressed by EU officials, often conflicting, about the effectiveness of different aspects of EU 

cooperation. 

C4. The EU has not invested sufficiently in contextual analysis and this deficit continues to expose 

EU cooperation to significant risks. The 2009 McDonald/Khalil study demonstrated the importance and 

utility of contextual analysis; the study has been influential in guiding strategic thinking and programming 

since then. However, historically insufficient attention to, and investment in, contextual analysis (including 

political economy analysis, conflict analysis and fragility assessment), has undermined relevance and 
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responsiveness. In particular, fragility thinking has percolated only slowly into strategy and programming 

processes. Although the importance of such analysis is now recognised, confusion between DEVCO and 

EEAS over responsibility for its conduct and inconsistent application across the development cooperation 

portfolio continues to undermine the EU’s ability to be relevant, responsive and effective. The continued 

lack of attention to sector- and problem-level analysis presents risks to the relevance and feasibility of the 

resilience and security sector-reform programmes currently in the pipeline. This conclusion is based largely 

on our analysis of the presence and quality of the analysis that has underpinned EU cooperation in general 

and development cooperation strategy and programmes in particular; a comparison of this analytical base 

with the fragile states principles to which the EU formally subscribes; and on the perceptions of relevant 

stakeholders on the contextual understanding that the EU has demonstrated through its political engagement 

and development cooperation. 

C5. When equipped with the basis of a comprehensive strategy, the EU has been more influential, 

responsive and effective in Yemen. For most of the period of this evaluation – and currently – there has not 

been a comprehensive strategy that links the political, development and regional dimensions of EU 

cooperation in Yemen. The 2009 document Towards a Comprehensive Approach formed the basis of a 

coherent strategy, underpinning diplomacy during 2011 and strengthening EU profile, influence and 

responsiveness. It provided a strong example of emergent strategy in the field of EU political dialogue, much 

of which remains relevant today – despite the fact that it has not since been updated. Current initiatives could 

be better framed within the context of such a comprehensive strategy. This conclusion is based on 

comparative analysis of EU cooperation prior to, during and after the period 2009-11. We have viewed this 

period as a demonstration of a comprehensive strategy based on sound contextual analysis can strengthen 

relevance and effectiveness. Given the absence of a comprehensive strategy for EU cooperation for most of 

the evaluation period, we have based our comparison against the fragile states principles. 

C6. EU Co-operation with Yemen has suffered historically from the institutional disconnects within 

and between DEVCO and the EEAS and by the well-documented inflexibilities of EU instruments and 

programming processes and practices that have in general been poorly suited to the particular context 

of Yemen and the capabilities present there. Despite the priority given to fragile states in the Agenda for 

Change, Yemen has had a low profile and priority in Brussels for much of the evaluation period. Its isolation 

within the EU system has consistently inhibited effective oversight, and affected the coherence of the EU’s 

response. Taken together, Yemen’s multiple problems – a declining resource base, a growing population, an 

unstable government and a deteriorating security environment – pose a formidable policy challenge with few 

easy solutions. And yet it is precisely for this reason that sustained high-level engagement in Brussels is 

necessary, in order to improve and maintain the quality of future political dialogue and development 

cooperation. This conclusion is based on a consistent set of findings from interviews with EU staff, 

triangulated with Yemeni Government officials, that point to a recognition of historical difficulties in 

locating Yemen in the EU’s institutional architecture; to the current lack of consensus on how it could be 

better located; and to consistent interview and documentary findings from EU and external sources on the 

inflexibilities of EU instruments and programming processes. 

C7. An effective Delegation is vital to the effectiveness of EU cooperation; its resourcing, location 

and organisational strength has not been effectively calibrated to the ambitions and realities of EU 

cooperation in Yemen. The Delegation functions as a network node and is the only piece of the EU 

institutional jigsaw that is able to understand local needs, build relevance, satisfy internal demands, 

overcome EU inconsistencies and achieve coherence. Over the period of this evaluation, the EU has not 

adequately resourced, directed or supported its Delegation to fulfil this necessary role. Neither has it engaged 

sufficiently in scenario planning or business continuity planning as part of the strategy formulation process. 

The ability to understand local needs is of particular relevance given the evacuation of international 

Delegation staff. Notwithstanding that the EU’s duty of care extends as much to national as to international 

staff, by maintaining its reliance on a predominantly international team of staff, the impact of an evacuation 

on operations and relationships is much greater than would have been the case with a stronger and more 

senior cadre of national staff. This conclusion is based on consistent interview and documentary findings 

from EU sources, and our logical inference that the Delegation is only part of the EU organisational 

landscape on which all Yemen-related threads converge. 
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These conclusions (C1 to C7) are based on our own data gathering and analysis. It is important to note 

though that they are consistent with broader findings and conclusions about EU cooperation in fragile states. 

A recent report
261

 prepared for the European Parliament concludes that: 

Key weaknesses of the EU’s programmes in fragile and conflict-affected states include insufficient 

analysis of the root causes of fragility, ineffective early warning systems, and insufficient coordination 

with other international actors engaged in fragile and conflict-affected states. 

These challenges are not dissimilar to those experienced by other international actors. However, the 

EU’s performance is exacerbated by a number of factors that are specific to its organisational and 

resourcing arrangements. These include the internal fragmentation of policy responsibility at 

headquarter level, inadequate translation of policy into programming at country level and insufficient 

instrumental coherence. Investing in expertise in fragility and conflict prevention has not, to date, been a 

priority, particularly at the operational level. 

4. RECOMMENDATIONS 

Consistent with our synthesis of findings to arrive at a set of strategic conclusions we have not sought to 

formulate detailed operational recommendations here, but to point to what we consider to be the structural 

opportunities for strengthened EU cooperation. These recommendations are presented as a package and flow 

in a logical sequence, from leadership to strategy underpinned by analysis, through organisational 

effectiveness to implementation. If the package as a whole is not implemented, then the top three priorities 

should be, in order, R2, R3 and R6. 

Recommendations for senior management in DEVCO and the EEAS 

R1. The senior management of DEVCO and EEAS should agree and communicate a clear 

leadership position on the shared priority that they accord to Yemen. This leadership position should 

clarify expectations with regard to the formulation and implementation of a comprehensive approach by the 

EU and MS; should include a decision on Yemen’s location within EU organisational and funding structures 

in a manner that better reflects its needs and priority. Recognising the grave implications of Yemen's 

transition to a post-oil economy within the context of an increasingly polarised Middle East, consideration 

should be given to putting Yemen under ‘special measures’ within EU structures, bypassing in the short term 

the complications inherent in relocating Yemen in the EU’s legal framework for cooperation. Senior 

management should be proactive in following up and reporting on progress in delivering to this leadership 

position. 

R2. The senior management of DEVCO and EEAS should require and support the development of a 

comprehensive strategy for EU and MS in Yemen, consistent with the Joint Communication of 

December 2013 (The EU’s comprehensive approach to external conflicts and crises). In the first 

instance the Delegation should revisit and update the 2009 recommendations on moving towards a 

comprehensive EU approach to Yemen. The updated recommendations should include a plan for formulating 

a comprehensive strategy by 2016, within which there should be greater emphasis on joint programming 

with MS and other donors. The strategy should pay attention to the perspectives of GCC governments. 

DEVCO and EEAS should actively track progress and achievements against these recommendations through 

the EAMRs. 

R3. The senior management of DEVCO and EEAS should ensure a significantly increased 

investment in, and use of, contextual analysis and evaluation at national, sector and problem levels. 
Initially they should provide a clear statement on their shared expectations for contextual analysis and 

evaluation, clarifying organisational arrangements for the commissioning and use of both. These 

arrangements should allow for the outsourcing of contextual analysis studies but should ensure its systematic 

use by EU officials as an integral part of their respective roles in political engagement and development 

cooperation. Within the parameters set by senior management, the Delegation should invest further in these 

areas, building up a body of analysis and evidence to strengthen the relevance, responsiveness and 
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accountability of EU cooperation and to contribute to more sustainable institutional expertise in fragility. 

The approach should include the pooling of analysis and the conduct of joint evaluations with MS. Where 

possible, it should seek to draw on and build national capacity for the same. It should also explore the scope 

for strengthening beneficiary feedback in contextual analysis and evaluation, to better inform analysis and 

findings, and to strengthen mechanisms and processes for greater downwards accountability. 

Recommendations for the Delegation  

R4. The Delegation, with the support of EEAS and DEVCO services in Brussels, should develop an 

organisational strategy to strengthen the Delegation’s capability to play its central role in delivering 

and coordinating EU dialogue, action and support. This should include concrete proposals on the 

Delegation’s interim location pending its return to Sana’a. Co-location in a regional Delegation should be 

considered, possibly within a GCC member country. The strategy should also include plans for team-

building, skills development and knowledge management within the Delegation and with relevant services in 

Brussels. The approach to knowledge management should recognise Delegation staff knowledge as an 

institutional resource, and strengthen contact management across the range of political engagement and 

development cooperation activities. The Delegation should adopt a more strategic approach to the 

recruitment of senior national staff in Yemen (whether in a Sana’a-based Delegation or technical office 

under a regionally-based Delegation) so that operations and relationships can be managed more consistently 

even under the kind of conditions that currently pertain. DEVCO and EEAS should actively track progress 

and achievements against the strategy through the EAMRs, paying particular attention to the adequacy of 

Delegation resources and capability to deliver to the full range of demands of a comprehensive approach. 

R5. The Delegation should develop a set of principles for national capacity development consistent 

with the New Deal. The principles should inform strategy, programming and ensure that the choice of 

management arrangements is explicitly framed by state-building considerations, with an emphasis on the 

evolving dynamics of the political settlement. The principles should require explicit recognition of the trade-

offs between long-term state-building considerations and the shorter-term imperative to meet human needs. 

The strategy should include the following elements: 

 A clear position on the most appropriate mix of international and national Delegation staff, to strengthen 

and expand the cadre of national staff who can maintain effective relationships over a longer period of 

time than the usual rotation of international staff and ensure a greater level of business continuity during 

times of disruption, taking into account the EU’s duty of care to all staff 

 A long-term plan for building capacity in government to facilitate and coordinate EU support, through 

the Executive Agency and/or government ministries acting as implementing partners. The focus here 

should be on building understanding, trust and accountability for efficient project design, management 

and reporting 

 A long-term plan for building capacity in local NGOs to design and manage EU-funded projects, 

including through partnerships with international NGOs 

 Explicit treatment of the trade-offs between the exigencies of meeting basic human needs in the short 

term and building national capacity (in government, national NGOs and beneficiary communities and 

groups) in the longer term in line with fragile states principles. Both approaches are relevant but must be 

balanced. 

National capacity development should become a cross-cutting issue for systematic treatment in all Results-

Oriented Monitoring missions and in all strategy and programme evaluations. The principles should be 

endorsed by DEVCO senior management. The Delegation should review the principles and their application 

as part of country evaluations and strategy mid-term reviews. 

R6. Current development programmes, including those under preparation, should each be reviewed 

for their conflict sensitivity. Where design weaknesses are identified as a result, these should be addressed 

by mitigation measures in the case of current programmes, or re-design in the case of programmes under 

preparation. Assessments of conflict sensitivity should include attention to commodity value chains and 

procurement channels. In order to capture the interaction between project and context, conflict sensitivity 

should also be built into the monitoring and evaluation arrangements for all development cooperation 
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programmes, drawing on the experience and tools that already exist in global best practice and among EU 

implementing partners.
262

 

These recommendations are specific to Yemen and are built on the analysis contained in this report and its 

annexes. But they relate to broader organisational and institutional challenges that the EU faces and that 

undermine the effectiveness of EU cooperation in fragile and conflict-affected contexts. We note the 

recommendations of the recent report prepared for the European Parliament
263

 that sets out an agenda for 

more clearly shaping and implementing a whole-of-EU approach to ensure that the EU’s objectives are 

mutually reinforcing across the fields of development cooperation, humanitarian assistance, peacebuilding, 

conflict prevention and international security. The recommendations above should thus be considered within 

the context of this broader agenda. 
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