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1. Title/basic act/ 

CRIS number 

Support to police reform in Afghanistan 

CRIS number: ACA/2018/040-711 and ACA/2019/041-465, financed  

under the Development Cooperation Instrument 

2. Zone benefit-

ing from the ac-

tion/location 

The action shall be carried out at the following location:  

Asia, Afghanistan - country-wide 

3. Programming 

document 

Addendum to the Multiannual Indicative Programme (MIP) between the 

European Union and Afghanistan for the period 2014-20201  

4. Sector of con-

centration/ the-

matic area 

MIP – focal sector 1) Peace, Stability 

and Democracy 

DEV. Aid: YES 

5. Amounts con-

cerned 

Total estimated cost: EUR 853 895 9102  

Total amount of EU budget contribution: EUR 57 471 2003 

The contribution is for an amount of EUR 25 640 000 from the general 

budget of the European Union for 2018 and for an amount of EUR 31 831 

200 from the general budget of the European Union for 2019, subject to the 

availability of appropriations following the adoption of the relevant budget. 

6. Aid modal-

ity(ies) And im-

plementation mo-

dality(ies)   

Project Modality 

LOTFA4: Indirect management with the United Nations Development Pro-

gramme (UNDP).  

EU Police Advisory Team: Direct management, procurement of services. 

7 a) DAC code(s) 15210 – Security system management and reform 

b) Main Delivery   

Channel 

United Nations Development Programme - 41114 

                                                 

 
1 C(2018)4741 of 20.7.2018, Annex I 
2  InforEuro rate in November 2017: 1 USD = 0.86118 EUR. 

  LOTFA FY 2017-2020 (UNDP: 25/10/2017): EUR 844 424 710 (USD 1 006 216 485) + EU contribution to EU 

Police Advisory Team: EUR 10 000 000 
3  EU contribution to LOTFA: EUR 48 000 000 + EU contribution to EU Police Advisory Team: EUR 10 000 000. 
4  Law and Order Trust Fund for Afghanistan (LOTFA). 



  [2]  

 

8. Markers (from 

CRIS DAC form) 

General policy objective Not tar-

geted 

Significant 

objective 

Main objec-

tive 

Participation development/good 

governance 
☐ ☐ X 

Aid to environment X ☐ ☐ 

Gender equality (including 

Women In Development) 
☐ X ☐ 

Trade Development X  ☐ ☐ 

Reproductive, Maternal, New 

born and child health 

X ☐ ☐ 

RIO Convention markers Not tar-

geted 

Significant 

objective 

Main objec-

tive 

Biological diversity X ☐ ☐ 

Combat desertification X ☐ ☐ 

Climate change mitigation X ☐ ☐ 

Climate change adaptation X  ☐ ☐ 

9. Global Public 

Goods and Chal-

lenges (GPGC) 

thematic flagships 

 

N.A. 

10. SDGs Goal 5: Gender equality 

Goal 10: Reduced inequalities 

Goal 16: Peace, justice and strong institutions 

 

SUMMARY 

In line with the revised 2014-20 Multi-annual Indicative Programme for Afghanistan, the overall 

objective of this action is to strengthen the civilian police force in the country. As protracted inse-

curity and fragility continue to lie at the core of the country's development challenges, continued 

EU support to civilian policing and the sustainment of the police force is indispensable.  

The financial efforts required for sustaining the Afghan National Security Forces are only guaran-

teed by prolonged external support. The overall budget for the security sector in 2017 was at EUR 

1.98 billion5 which constitutes 36% of the overall national budget. Institutional capacity remains 

limited. Lack of reform within the Ministry of Interior and the Afghan National Police weighs on 

the stabilisation efforts and the development of a well-functioning Rule of Law-based society and 

civilian policing in Afghanistan. 

The Government of Afghanistan has prioritised the reform of the Ministry of Interior and its police 

force, which provides a window of opportunity for much needed institutional reforms, to which 

this action contributes through two distinguishable components, i.e. the Law and Order Trust Fund 

for Afghanistan (LOTFA) and the EU Police Advisory Team.  

This action aims at further contributing to the currently existing two LOTFA-projects. (i) The Sup-

port to Payroll Management Project provides exclusively for full Ministry of Interior (MoI) payroll 

management along with the timely provision of salaries for around 150 000 employees. (ii) The 

MoI and Police Development Project is centred on developing national capacity for self-sustained 

reform and improvement of the MoI as an institution, and the police services with a view to the 

                                                 

 
5  2.3 billion USD - InforEuro rate in November 2017. 
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civilianisation of the police force as instruments for citizen safety and maintenance of the rule of 

law. 

In the volatile context, it is essential to avoid pervasive capacity gaps within the MoI and its police 

force and to provide strategic level support through the Police Advisory Team-project. The project 

will provide strategic support with a view to the transformation of ANP into a civilian police force 

and to enable MoI and ANP to effectively perform their tasks through a professional police force. 

Several advisors will be placed in the MoI in order to contribute to the re-orientation and policy 

reform, to improve institutional accountability on the basis of strengthened internal monitoring and 

information management and to support the professionalisation of the Afghan Police Force as such. 

The project will build on support managed by the European Commission's Service for Foreign 

Policy Instruments and funded under the Instrument contributing to Stability and Peace (IcSP) as 

per the Exceptional Assistance Measure in favour of Afghanistan – "Support to police reform and 

to national peace initiatives”. Following a stock-taking exercise, the present action foresees a con-

tinued funding of these activities under the Development Cooperation Instrument (DCI) through a 

new service contract while closely linking to and following on the IcSP project.  

Advancing gender equality and the empowerment of women within the MoI and ANP is a priority 

under both components of this action and provided for through the establishment of an improved 

gender coordination mechanism, the provision of safer work environment, gender appropriate fa-

cilities for female police personnel and a gender sensitive police curriculum. 

The LOTFA component will be implemented by UNDP in indirect management (Delegation 

Agreement). The Police Advisory Team-component will be implemented in direct management 

(Service Contract). 

1 CONTEXT  

1.1 Sector/Country/Regional context/Thematic area  

The overall security situation in Afghanistan, due to increased insurgent activity, has markedly 

deteriorated since 2015 and remains intensely volatile. The Afghan National Security Forces 

(ANSF) remain in control of approximately 64% of the total territory of Afghanistan, while the 

remaining 36% is either controlled by insurgents or contested6. This translates into approximately 

three million Afghans living under insurgent control or influence.  

The ever-growing delay in organising the legislative and district council elections in 2018 under-

lines the fragility in the political institutions which could be further compounded by the ongoing 

power struggle between the political parties in the run up to the 2019 Presidential and Provincial 

Councils elections. 

Security, rule of law, political fragility, respect for fundamental values, viability of the economy 

and corruption constitute key risks for meeting Afghanistan's development objectives and for fur-

ther deteriorating. Corruption is a wide-spread ailment7, undermining trust in and legitimacy of the 

police force, impeding its effectiveness as well as overall economic development. The high degree 

of corruption in the security sector also undermines state legitimacy and, thereby, increases sup-

port for insurgents. A sufficient degree of security, and to that end, continued international support 

to the Government of Afghanistan (GoA) is indispensable in order to reduce developmental and 

macroeconomic risks. 

                                                 

 
6  Special Inspector General for Afghanistan Reconstruction (SIGAR) quarterly report, 30 January 2018. 
7  Afghanistan ranks 177 out of 180 countries on Transparency International's Corruption Perceptions Index 2017 and 

surveys show that almost 80 % of citizens claim that corruption is a serious problem in their daily lives.  
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The lack of reforms within the MoI and the Afghan National Police (ANP) remains a key chal-

lenge for stabilising the state and developing the rule of law and civilian policing in Afghanistan. 

Institutional capacity remains limited. The MoI has seen frequent changes in its leadership over 

the past decade and the fragile security situation and the involvement of the ANP in the counter-

insurgency efforts have hampered its transformation into a civilian police force as advocated for 

by the EU and other partners. Nonetheless, the ANP has massively increased from the intended 

strength of 62 000 in 2006 to 157 000 in 20178. 

1.1.1 Public Policy Assessment and EU Policy Framework 

The EU contribution is aligned with the New European Consensus on Development of 2017, while 

security constitutes an integral part of the peace, stability and democracy focal sector in the revised 

EU-Afghanistan MIP 2014-2020.9 Nearly four decades of protracted conflict have resulted in 

weakened government institutions, including the security sector which prompted the GoA to com-

mit to a comprehensive reform programme at the Brussels Conference on Afghanistan (BCA). The 

Afghanistan National Peace and Development Framework10 (ANPDF) is the core of the current 

Afghan development policy, which complements the Self-Reliance through Mutual Accounta-

bility Framework11 (SMAF).  

National Strategic Plans: In order to create a sustainable police force, the MoI's well defined 

long-term vision is set forth in a series of strategic plans to outline the missions, roles and respon-

sibilities of the MoI: The “Ten-Year Vision for the ANP (2013-2023)”12 which establishes the 

objectives of the ANP. Stemming from the Ten-Year Vision, the Ministry of Interior Strategic Plan 

(MISP) is now the primary document for managing and assessing the MoI’s performance. 

Reorganisation of the ANP: In 2017, the four-year implementation plan13 of the MoI was ap-

proved which is to bring about the reorganisation of the ANP, by transferring 36 325 police per-

sonnel to the Ministry of Defence (MoD).14 The transfer of the semi-military capacity of the ANP 

to the MoD shall allow the ANP to re-focus on its core tasks and to shift to a civilian policing 

model. In order to achieve the "civilianisation", the President decided to appoint external civilians 

into key positions at the MoI up to the level of Minister with the purpose of increasing civilian 

oversight.  

Gender and security: UNSCR 1325 is recognised by the GoA as an important resolution to pro-

mote women’s representation in security. Following that, the "National Action Plan for the Women 

                                                 

 
8 As per the staffing table (Tashkil table) provided by the MoI. 
9 OJ, C 210, 30.6.2017 (http://eur-lex.europa.eu/legal-content/EN/TXT/PDF/?uri=OJ:C:2017:210:FULL&from 

=EN) 
10 The Afghanistan National Peace and Development Framework (ANPDF) is a five-year strategic plan for achieving 

self-reliance. The Framework presents a long-term development narrative by providing consistent high-level guid-

ance to government and other stakeholders. 
11 Realising the need for deepening mutual accountability between GoA and the international community, the Tokyo 

Mutual Accountability Framework (TMAF) of 2012 initiated a new phase of their relationship and has been effec-

tively guiding their activities. The TMAF and the reform agenda of the government together represented the actions 

to be taken which had been consolidated in the SMAF in 2015 and subsequently refreshed by the SMART indicators 

in 2016.  
12 http://moi.gov.af/en/page/5718/5729 
13 The stated goal of the transfer is to improve unity of command by combining Afghan National Army (ANA) and 

ANP combat forces under one command structure. The transfer also aims to reduce corruption and ministerial 

complexity within the MoI, enabling it to focus on civil policing and promotion of the rule of law. 
14 Transfer of 19 325 Afghan Border Police personnel and 17 000 Afghan National Civil Order Police personnel. 

http://eur-lex.europa.eu/legal-content/EN/TXT/PDF/?uri=OJ:C:2017:210:FULL&from=EN
http://eur-lex.europa.eu/legal-content/EN/TXT/PDF/?uri=OJ:C:2017:210:FULL&from=EN
http://moi.gov.af/en/page/5718/5729
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of Afghanistan" was established. It serves as the government’s instrument for implementing poli-

cies and commitments on women’s empowerment and gender equality. Their implementation re-

mains far from ensuring gender equality. In 2014, the MoI adopted a strategic plan for the recruit-

ment of and support to female members of ANP with an ambitious long-term aim of increasing the 

current 1.9% ratio of female police personnel to 10% by 2023. 

International Community: The July 2016 NATO Summit in Warsaw reaffirmed the NATO 

member states' mutual commitment to ensure long-term security and stability in Afghanistan15. 

The BCA underlined that stability and security are not divisible; they can only be achieved and 

maintained with an approach that promotes security for all states in the region. It re-emphasised 

that a secure, stable, and prosperous Afghanistan is vital to peace and stability in the region. 

At the third Senior Official Meeting of October 2017, the President of Afghanistan pointed out the 

government’s commitment to forging a stable and sustainable country through a long-term process 

of reforms and institution building. Reform efforts focus as a priority on the critical drivers of 

corruption. In that respect, the National Anti-Corruption Strategy was adopted in 2017 pursuant to 

which the GoA will consider a wide range of reforms in the nation’s security sector to root out 

administrative corruption.  

EU Policy Framework: On the EU side, the Foreign Affairs Council on 16 October 2017 adopted 

the new EU-Afghanistan Strategy16 (2017-19) which, inter alia, foresees the support to a more 

effective, responsive and transparent civilian police force, including the professionalisation of the 

police, the fight against corruption in that area and the support to institutional reforms and capacity 

building, drawing on the experience of the EUPOL Afghanistan Mission which ended in 2016.17 

EU support for MoI reform and the professionalisation of the ANP shall also continue through a 

new EU Police Advisory Team as well as political engagement.  

1.1.2 Stakeholder analysis 

The main stakeholders in police matters are the MoI and the ANP, the Police Women Councils 

(PWCs), the provincial governments, district chiefs, the National Security Council (NSC), as well 

as LOTFA donors18 as the main financiers of the police sector in Afghanistan in the last 15 years.  

The MoI is responsible for the ANP, the Afghan Special Narcotics Force, the Counter Narcotics 

Police of Afghanistan, and the Afghan Public Protection Force. It also supervises the General Di-

rectorate of Prisons and Detention Centres (GDPDC). The MoI supported PWCs are a practical 

mechanism to support police women and advance their participation, protection and professional-

isation. The PWCs, through their presence in the provinces of Afghanistan, are capable of working 

locally to build capacity and solidarity to improve welfare among female police personnel. The 

National Security Council, led by the President, is the supreme institution entrusted with the au-

thority of making decisions regarding national security, national interests, territorial integrity and 

national sovereignty.  

                                                 

 
15  NATO Allies and Resolute Support Mission partners committed to give financial support to the Afghan security 

forces until 2020, as part of the broader effort by the international community. Afghan authorities are expected to 

maintain own financial support to the Afghan security forces. 
16 The new EU policy framework for Afghanistan is based on the Joint Communication on Elements for an EU Strategy 

on Afghanistan and reflects the Global Strategy for the European Union's Foreign and Security Policy, the new 

European Consensus on Development and the 2014-2020 Multi-annual Indicative Programme for Afghanistan. 
17 See Joint Communication on Elements for an EU Strategy on Afghanistan. 
18Currently: The United States of America, European Union, United Kingdom, Japan, Republic of Korea, Germany, 

Australia, Canada, Czech Republic, Kingdom of Denmark, the Netherlands, Hungary, Norway, Poland, Italy, New 

Zealand, Switzerland, Finland, Estonia and the Combined Security Transition Command – Afghanistan (CSTC-A). 
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Other Afghan stakeholders are:  

 the Ministry of Women Affairs (MoWA) as the lead agency for promoting women's rights and 

advancement in Afghanistan. The MoWA provides direction, builds inter-ministerial collabo-

ration and develops the capacity of government agencies to ensure that policy formulation, 

planning, implementation, reporting and monitoring respond to the differential needs and situ-

ations of women; 

 the judiciary institutions, especially those in the criminal justice chain such as the Attorney 

General’s Office (AGO) in order to strengthen the linkage between the police and prosecution 

through an integrated police-justice reform; 

 civil society organisations such as the Afghan Women’s Network (AWN) in the area of gender 

equality and empowerment of women to ensure a robust gender focus;  

 independent oversight bodies such as the Afghan Independent Human Rights Commission 

(AIHRC) and the Supreme Audit Office (SAO) to guarantee external oversight. 

The MoI, and its police force the ANP, are the direct beneficiaries and the population of Afghani-

stan are the final beneficiaries of this action.  

1.1.3 Priority areas for support/problem analysis 

Sustainment of the ANP: The priority for the EU's engagement in the sector is to support the 

Government of Afghanistan in sustaining and further developing a professional ANP that delivers 

essential services to the Afghan people for improved public trust, safety and security, eventually 

achieving a fully self-reliant and rule of law-based civilian police force at the service of its citizens. 

The by far largest portion of donor contributions remains committed towards the sustainment of 

the ANP, covering a large part of the currently unsustainable security sector costs throughout the 

period of transformation to safeguard progress made over the past decade and to provide an ena-

bling environment for the GoA to move out of the current state of fragility. This support includes 

institutional strengthening of the MoI, its payroll management system and the MoI-led police pro-

fessionalisation. Increased support is needed to crack down on the "ghost police" issue, i.e. the 

intentional false reporting of staff numbers for fraudulent financial gains, through reinforced phys-

ical verification systems with the utilisation of biometric features.  

Civilianisation: Particular attention will be paid to supporting the transformation of the ANP to-

wards a more civilian-oriented policing model to bolster the state's legitimacy and enforce rule of 

law country-wide, and safeguarding the rights of women and children. In this respect, the EU Po-

lice Advisory Team is aiming at providing continuity in supporting the reform process with the 

provision of sound EU expertise and strong EU visibility, building on the achievements and the 

lessons learned from the EU's long-term support to police reform in Afghanistan through the 

EUPOL Afghanistan Mission. Building on EUPOL efforts, i.e. advancing institutional reform of 

the MoI and professionalising the ANP, the project shall support the MoI and the ANP on the 

strategic level with the transformation of the ANP into a civilian police force. 

Internal and external oversight: Given the high-risk environment for corruption and misman-

agement prevalent in the MoI and its police force, transparent and reliable programme manage-

ment, monitoring and evaluation systems and governance structures need to be in place. Further-

more, increased focus will be put on the MoI's internal audit structure, in particular that of the 
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MoI's Office of the Inspector General (OIG)19, and on complaints/transparency mechanisms along 

with the external oversight by Civil Society Organisations and the international community.  

Gender: In line with the Gender Acton Plan 2016-20 (GAP II), the empowerment of women shall 

be promoted through increasing their role in policing by getting better chances for employment in 

the sector, getting proper female facilities and better protection against all forms of violence in-

cluding sexual and gender based violence.20 Having the comfort of interacting with an increasing 

number of female police personnel in police matters will also be in line with the MISP. The PWCs 

in all 34 provinces will provide the capacity and guarantee for the thorough implementation of the 

gender equality objectives. 

2 RISKS AND ASSUMPTIONS  

Risks Risk 

level 

(H/M/L) 

Mitigating measures 

Widespread corrup-

tion within the MoI. 

H Maintain/continue monitoring to increase oversight on donor 

funding and funding mechanism with sound risk management 

and oversight frameworks, safeguard funding against high-

risk items through built-in mechanisms such as the personal 

asset inventory (PAI) and the reinforced expenditure and 

physical verification by the independent monitoring agent 

(MA). Require full and thorough investigation by the Afghan 

authorities into irregularities and mismanagement while 

providing capacity-building support to fill capacity gaps and 

strengthen oversight mechanisms. 

Impasse on MoI re-

form plan implemen-

tation due to lack of 

political will, leader-

ship and internal re-

sistance. 

M Lend support to the President's transition team and to the ci-

vilianisation of the MoI in the form of technical assistance and 

leverage reform combined with reinforced policy dialogue. 

Continued focus on 

counter-insurgency 

as priority police 

task, to a detriment of 

civilian policing.  

M Political dialogue with MoI. Support to GoA's reform agenda 

and the MoI Strategic Plan (2018-2021) to progressively 

strengthen civilian policing elements without antagonising 

police establishment/military donors. Maintain effective rela-

tions with involved actors, enhance coordination/ coherence. 

Involvement of ANP 

in human rights vio-

lations. 

M Continuously monitor human rights situation and liaise with 

CSOs, international organisations incl. women’s networks. 

Raise concerns with GoA where needed through policy dia-

logue and the existing coordination mechanisms, incorporate 

human rights training in police professionalisation pro-

gramme with particular attention to women’s and girls’ hu-

man rights. 

                                                 

 
19 The OIG is charged with internal audit functions, including inspectorate of administrative and financial procedures 

across all the administrative and support functions of the MoI, including budget and finance, procurement, logistics, 

facilities, personnel, ICT and similar directorates and departments. 
20  GAP II Thematic Priority: Physical and Psychological Integrity, objectives No. 7 and 9. 
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Dismantling of fund-

ing mechanisms that 

can guarantee fiduci-

ary risk management 

and misappropriation 

of donor funds. 

M Closely cooperate with transition team on phased transition of 

funding mechanism to MoI into enhanced Afghan ownership 

without jeopardising capacities of funding mechanism to pro-

vide sound fiduciary risk management assurances. 

Misappropriation of 

donor funds. 

M Continuously monitor the spending of donor funds through 

the evaluation mechanisms of LOTFA and recover funds 

upon identified ineligibilities. 

Ethnic tensions 

within the ANP.  

M Continuously monitor the government appointments among 

ethnic groups within the ANP through the LOTFA technical 

working groups and raise the issue during policy dialogues 

with the GoA as a potential conflict source. 

Unintended conse-

quences caused by 

the recruitment, 

training of female 

staff without ade-

quate basic qualifica-

tions.  

L Maintain monitoring of the recruitments through existing co-

ordinating mechanisms i.e. LOTFA technical working 

groups. 

Assumptions 

 Afghanistan remains on its current trajectory in terms of security with only intermittent 

deterioration of the current situation; 

 GoA remains politically stable; 

 Donors remain engaged and sufficient funding to cover the overall high security sector 

expenditures is made available at least until 2020, while donors jointly support GoA's longer-

term planning for cost reductions to render the security sector sustainable and self-reliant. 

3 LESSONS LEARNT, COMPLEMENTARITY AND CROSS-CUTTING ISSUES  

3.1 Lessons learnt 

Afghan-ownership: National ownership is key for success of security sector reform processes. 

Important elements of Afghan ownership have continued to be lacking to date and as a result, 

reforms have not fully addressed the complex political, geographical and cultural characteristics 

of the country, or the needs of the local population. Limited attention was given to institutional 

development of the MoI to ensure that sustainable systems were in place to pay, train, maintain 

and manage the ANP itself. The capacity-development approach has been fundamentally reviewed 

with regard to the lack of progress in building Afghan institutions during the past decade. 

Coordination: The lack of effective coordination is one of the most common criticisms of police 

support in Afghanistan. The efforts of the international community have been characterised as ad 

hoc and poorly aligned. Coordination platforms have been established to address this problem, but 

overall with limited effect. To ensure national ownership, effective coordination would more use-

fully be led by the GoA, oriented around national goals and linked to funding and monitoring and 

evaluation systems. For the future, special emphasis should be put on effective and aligned stake-

holder coordination.  

"Ghost police": Continuous pressure from donors is inevitable to enact full transparency and ac-

countability on expenditures, to increase the reliability and accuracy of the MoI's payroll manage-

ment. The absence of sufficient safeguards created an environment ripe for exploitation, i.e. the 

ghost police trick, in which unit commanders falsely reported extra personnel and siphoned the 
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money distributed for salary payments into their own bank accounts. Based on that experience, in 

2017 LOTFA donors decided to make salary payments only on the basis of validated numbers of 

police personnel via the personnel asset inventory (PAI) mechanism, reinforced by biometric au-

thentication preventing the manual manipulation of data. The PAI process is expected to be com-

pleted by April 2018. This new method had been successfully tested at the MoD and upon success-

ful implementation the likelihood of pay-outs to ghost personnel shall be substantially reduced.  

Phased transition of the non-fiduciary payroll management functions to the MoI: In Septem-

ber 2015, LOTFA donors set up benchmarks to measure the MoI's readiness to take over the non-

fiduciary payroll management functions from UNDP. Based on the findings of the August 2017 

assessment on the fulfilment of the benchmarks, despite the measurable progress achieved since 

the previous assessment of 2016, donors decided to postpone the handover as the required capacity 

had not yet been fully in place. The lesson learned is the importance of clear targets and milestones 

to measure progress and assess the stage of completion of the benchmarks. The lack of clear targets 

led to a diverging understanding among partners on the "sufficiency" of progress to enable transi-

tion.  

Gender: In order to increase the number of female police personnel, the MoI and international 

partners have made extra efforts to seek for and attract qualified women to join the ANP. However, 

as it has turned out, many illiterate women without required skills have been recruited into the ANP 

instead. This has led many male ANP staff to question the benefits of such affirmative action. The 

mismanagement of the female recruitment has had some unintended consequences: it has rein-

forced the stereotypes of women and their roles in the male-dominated environment of ANP, cre-

ated fear and a sense of unfairness among male staff of losing their positions to unqualified female 

candidates and created an unwanted stigma for qualified and competent policewomen.  

EUPOL Afghanistan Mission: After nearly a decade of support to civilian policing in Afghani-

stan, the EUPOL Afghanistan Mission had come to an end in 2016. The Mission highlighted the 

importance of acting in concert, in a single framework in order for the Member States' actions to 

succeed. Achieving tangible results in mentoring and advising is a complex and lengthy process 

that is also shaped by external factors - such as the tough security situation, the frequent turn-over 

of Afghan officials and the rotation of mentors. The fact that the Mission focused on civilian po-

licing while most of the ANP was involved in counterinsurgency operations was a recurrent prob-

lem and an obstacle towards the success of the Mission. The community policing concept, intro-

duced and partially implemented by EUPOL, focusing on police building ties and working closely 

with the citizens, is generally accepted as the desired model for future policing in Afghanistan and 

is to be continued. Intelligence led policing has also been generally accepted as an effective tool to 

professionalise the national police but it is not used countrywide therefore further support is 

needed.  

3.2 Complementarity, synergy and donor coordination  

The foreseen action is based on the lessons learned of the EU engagement in the area of policing 

and rule of law, i.e. the activities of the former EUPOL Afghanistan Mission21 and the previous 

                                                 

 
21   The EUPOL mission supported both the police and prosecutors in enhancing their cooperation and coordination 

until the end of 2016.  
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phases of LOTFA. It is embedded in a well-developed context of complementarity within the se-

curity sector but also in the support to the justice sector, to anti-corruption efforts and to civil 

society activities. 

Beyond the security sector, the foreseen activity is aligned with the EU-funded Capacity-Building 

for Results (CBR)22 programme of the World Bank's Afghanistan Reconstruction Trust Fund 

(ARTF), especially on the elements related to the "civilianisation" of the MoI's core public admin-

istration functions, the EU-funded Justice Service Delivery Project of the World Bank's ARTF, the 

EU financed State Building Contract for Afghanistan II (2018-2020) pertinent to its link to GoA's 

anti-corruption policy and the objectives of the public finance management (PFM) support pro-

gramme to improve sound management of public finances, reduce fiduciary risks, improve policy-

based budgeting, increase fiscal transparency and accountability and also the reform efforts of the 

Attorney General's Office (AGO) incentivised by the EU through the World Bank's Afghanistan 

Reconstruction Trust Fund (ARTF) "Ad hoc Payments" facility. 

The activity also benefits from close linkage to UNDP implemented programmes in the justice 

sector23, on anti-corruption as well as on the EU co-funded Institutional and Capacity Support to 

the Parliament of Afghanistan (ICSPA). Gender-relevant synergies are ensured by this action 

through building on the achievements of EUPOL and the previous phases of LOTFA while a ded-

icated gender specialist ensures the gender awareness of this action. 

The project will build on support managed by the European Commission's Service for Foreign 

Policy Instruments and funded under the Instrument contributing to Stability and Peace (IcSP) as 

per the Exceptional Assistance Measure in favour of Afghanistan – "Support to police reform and 

to national peace initiatives”. Following a stock-taking exercise, the present action foresees a con-

tinued funding of these activities under the Development Cooperation Instrument (DCI) through a 

new service contract while closely linking to and following on the IcSP project. 

For the donor coordination in the framework laid down in the 2012 Chicago Summit Declarations 

and the ongoing security sector reform efforts, the Oversight and Coordination Body24 (OCB) has 

become the key forum for donors and the GoA to identify funding needs and match them with 

available donor funding, while also providing oversight and control on the overall security spend-

ing. The OCB reviews adherence to commitments given by the GoA and bilateral donors, while 

the political dialogue on reform bottlenecks and longer-term sustainability has to date not materi-

alised within this framework. The International Police Coordination Board (IPCB)25 coordinates, 

prioritises and guides the international police reform efforts, with a view towards ensuring con-

sistency between the strategic/policy and operational levels of the ANP. The participation of 

LOTFA donors in the work of the IPCB fosters donor coordination through a dedicated channel 

and further increases consistency of the work being done vis-à-vis the police sector. The IPCB 

operates under the General Directorate for International Coordination (GDIC) of the MoI which 

also operates the donor aid coordination database.  

                                                 

 
22   The CBR's objective is the recruitment of junior- to high-level managerial civil service positions within the public 

administration, and which regulates salaries for these posts based on a pre-established scale and career progression 

based on merit. 
23    Justice and Human Rights in Afghanistan and Afghanistan Access to Justice. 
24 The OCB is supported by an informal donor-only coordination format, the so-called Kabul Friends of Chicago 

(KFoC). Most of the OCB donors, among them individual EU Member States, are also donors to LOTFA and the 

reinforced governance structures within LOTFA allow for effective coordination of donors within and without 

LOTFA. 
25 The International Police Coordination Board (IPCB) was established in 2013 to act as the main coordination board 

for police reform in Afghanistan. 
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3.3 Cross-cutting issues 

Gender: Efforts to promote gender within the MoI have so far brought rather disappointing results. 

While the number of female staff has increased, it has not corresponded with improvements in the 

police response to gender based violence (GBV). Only few female staff have reportedly been 

spared from abuse, discrimination or harassment by male colleagues. Addressing and improving 

the situation of female staff, and also empowering the ANP to react more effectively to GBV, are 

priorities in this action. LOTFA puts emphasis on increasing the role of women in the Afghan 

police force, for the first time a gender work plan and monitoring and evaluation (M&E) frame-

work was developed and a series of trainings were held to change the discriminatory attitudes 

towards female police and to ensure the effective implementation of gender tasks assigned to the 

MoI, also equipping the MoI with effective complaints mechanisms to better female-related com-

plaints. 

  

Human rights and rule of law: Human rights and rule of law are critical in the police profession-

alisation efforts, but important also in the wider ministerial functioning. Hence promoting the in-

clusion of human rights into national legislation is a priority. Although the MoI Strategic Plan 

(MISP) endorses the promotion of human rights, the latest assessments conclude that there are still 

substantial risks inherent to the ANP’s operations, including torture and ill treatment of conflict-

related detainees, recruitment of children and sexual harassment and violence towards female po-

lice women; abuses largely carried out with impunity. The risk assessment also reviewed existing 

accountability and mitigation measures and found a trend of support for greater accountability and 

mitigation of violations, but a noticeable lack of capacity to follow through and implement reforms.  

Anti-corruption and PFM: Fighting corruption and transparent PFM in the security sector are 

key objectives both for donors and the GoA and will be targeted with priority through this action 

in an ongoing effort to increase accountability and transparency of the MoI. 

Environment: A stabilised and improved security situation through an effective police force will 

support the implementation of government policies in all sectors (including, e.g., environmental 

protection and climate change adaptation and mitigation).  

4 DESCRIPTION OF THE ACTION 

4.1 Objectives/results  

As per the Multiannual Indicative Programme (MIP) 2014-2020 for Afghanistan, the overall ob-

jective is to strengthen the civilian police force. 

The first specific objective (SO1) is improved efficiency and transparency of the MoI's payroll 

management system. The second specific objective (SO2) is the improved capacity of the ANP to 

enforce law and order. The third specific objective (SO3) is an improved citizen relationship, in-

stitutional accountability and professionalism of the ANP in providing law enforcement services.  

The expected outputs O1 to O7 refer to the LOTFA-component, whereas O8 to O11 refer to the 

Police Advisory Team-component: 

Support to Payroll Management (SPM): 

O1: Updated policies implemented, business processes developed and applied to support 

independent MoI Payroll management; 

O2: Capacity of MoI personnel improved to undertake all payroll processes and tasks; 



  [12]  

 

O3: MoI payroll system and HR system fully updated and reconciled to support the Monitoring 

Argents (‘Mas’) assurance work and facilitate data migration to the Afghan Personnel Pay 

System (APPS); 

O4:  MoI infrastructure provision supports payroll system (WEPS) across all 34 provinces; 

MoI and Police Development (MPD): 

O5:  Internal control and accountability mechanisms improved enabling transparency and 

accountability in the MoI;  

O6: ANP training and education capacity improved to prepare and deliver pre-service and in-

service training for a professional, rights-based and gender sensitive police service; 

O7: MoI's capacities and performance of key administrative, police support services and public 

services are enhanced, enabling improvement in police services and safety for police officers; 

EU Police Advisory Team: 

O8: Civilian Policing mainstreamed into strategic processes and implemented at national and 

local levels; 

O9: Increased capability of internal oversight mechanisms to deal with complaints against police 

personnel; 

O10: Improved sustainable mechanisms for the recruitment of, career development opportunities 

for and retention rate of police personnel are in place; 

O11: Improved, safer work environment, gender appropriate facilities for female police personnel. 

 

This Action is relevant for Agenda 2030. It contributes primarily to the progressive achievement 

of Sustainable Development Goal 16 Peace, justice and strong institutions, but also promotes pro-

gress towards Goal 5 Gender equality and Goal 10 Reduced inequalities. 

4.2 Main activities 

4.2.1 LOTFA 

The current LOTFA consists of two projects:  

1. SPM providing exclusively for full MoI payroll management;  

2. MPD is centred on developing national capacity for self-sustained reform and improvement 

of the MoI, and the police services as instruments for citizen safety and maintenance of the 

rule of law.  

Support to Payroll Management (SPM): 

Output 1. Updated policies implemented, business processes developed and applied to 

support independent MoI Payroll management 

Activities: 

 Implementation of policies, legislation affecting payroll practices at national and subnational 

levels; 

 Awareness raising of police on their compensation and other remuneration rights including 

mechanisms for complaint.  

Output 2. Capacity of MoI personnel improved to undertake all payroll processes and tasks 

Activities: 

 Expanding and rolling out the capacity building plan developed in 2016 to cover the entire 

financial management environment around payroll management, e.g. accounting and 

budgeting; 
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 Strengthening the capacity of MoI staff through training (Finance, Budget, Personnel and HR 

departments); 

 Provision of support to the MoI to ensure that MoI payroll expenditures and HR statistics are 

fully reconciled; 

 Strengthening the financial management environment to enhance transparency and 

accountability. 

Output 3. MoI payroll system and HR system fully updated and reconciled to support the 

Monitoring Agents' assurance work and facilitate data migration to the Afghan Personnel 

Pay System (APPS)  

Activities: 

 Cleansing of WEPS and AHRIMS data for migration into APPS; 

 Strengthening of the payroll processes to ensure that it is done on time, e.g. through the use of 

pay slips through SMS to ANP & GDPDC personnel;  

 Orientation of Provincial Finance Officers (PFOs) on pay cycle management. 

Output 4. MoI infrastructure provision supports payroll system (WEPS) across all 34 

provinces 

Activities: 

 Provision of support to the MoI to ensure that intranet connectivity, power and other logistics 

needs, and disaster recovery capability are in place for web-enabled human resource and 

payroll systems; 

 Extension of MoI's intranet to GDPDC offices in all 34 provinces. 

 

MoI and Police Development (MPD): 

Output 5. Internal control and accountability mechanisms improved enabling transparency 

and accountability in the MoI 

Activities: 

 Provision of technical advisory and on-the-job support to improve the use and application of 

risk-based audit methodologies and techniques; 

 Provision of ICT Equipment's for implementation of Internal Audit work/activities; 

 Information System Audit training for relevant OIG staff. 

Output 6. ANP training and education capacity improved to prepare and deliver pre-service 

and in-service training for a professional, rights-based police service and gender sensitive 

police service 

Activities: 

 Provision of support to develop international arrangements between India and Afghanistan 

focusing on higher education training for police officers including mentors coming from the 

Indian police education institutions to monitor ANP Academy and Police Staff College 

courses and provide assessment of instructors followed by capacity building exercises.  

 Supporting international training for police; 

 Assisting the ANP Academy and the Police Staff College to gain accreditation for higher 

education programs; 

 Reviewing and development of standards for police behaviours and to be incorporated into 

police training through gender sensitive Standard Operating Procedures (SOPs) to assist 

female victims of violence. 
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Output 7. MoI’s capacities and performance of key administrative, police support services 

and public services are enhanced, enabling improvement in police services and safety for 

police officers 
Activities: 

 Provision of capacity support to improve MoI gender coordination mechanism; 

 Provision of support to the Gender and Communication Directorates to conduct information 

and outreach campaigns; 

 Provision of support to the MoI in drafting career development plan for women police person-

nel and civilian staff; 

 Provision of support to the MoI Gender Directorate in gender sensitisation and awareness train-

ing. 

4.2.2 EU Police Advisory Team  

Output 8. Civilian Policing mainstreamed into strategic processes and implemented at na-

tional and local levels 

Activities: 

 Promoting strategic re-orientation of the ANP towards civilian policing at the National Security 

Council (NSC); 

 Advising the NSC on the establishment of a Deputy Minister for Civilian Policing; 

 Advising MoI Department of Policy and Strategy on a coherent Strategic Plan linked to the 

Four-Year Roadmap for Security Sector Reform; 

 Advising on the adoption and implementation of the National Policy on Civilian Casualty Pre-

vention and Mitigation, supporting policy-led dialogue within the Senior Level Protection 

Working Group; 

 Advising on the implementation of community policing and institutional structures and prac-

tices; 

 Advising the Police-e-Mardumi (Community policing) Secretariat on monitoring the imple-

mentation of the community policing concept; 

 Advising on police-community partnership strategies for strengthened police-community rela-

tions, including strengthened gender responsiveness.  

Output 9. Increased capability of internal oversight mechanisms to deal with complaints 

against police personnel 

Activities: 

 Advising the OIG and the Head of the Professional Standards Department on accountability 

mechanisms, addressing complaints about police misbehaviour and corruption; 

 Supporting the OIG in facilitating the Police Discipline Working Group; 

 Facilitating working groups between MoI/ANP and Attorney General's Office related to cases 

of corruption and human rights violations committed by the police; 

 Contributing to empower the OIG, standardise its internal control system and complaint mech-

anism and enhance its auditing capacities. 

Output 10. Improved sustainable mechanisms for the recruitment of, career development 

opportunities for and retention rate of police officers are in place 

Activities: 

 Advising on recruitment policies and specific job descriptions; 

 Participation in the Senior Officer Appointment Panel to mitigate corrupt/nepotistic appoint-

ments; 
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 Establishing on-the-job leadership training programmes for heads of the provincial MoI units 

(e.g. human rights, gender unit); 

 Advising on strategy to establish career development and merit-based promotion system (in-

cluding oversight mechanism for promotions by provincial Police Chiefs); 

 Advising on the recruitment of well-skilled female candidates and their sustainable retention. 

Output 11. Improved, safer work environment, gender appropriate facilities for female per-

sonnel 

Activities: 

 Reviewing of and advising on the implementation of the Female Police Strategy; 

 Supporting the implementation of safe complaint mechanisms for sexual harassment and abuse 

cases; 

 Advising on the improvement of physical and intellectual amenities as well as security in the 

workplace for women. 

 

4.3 Intervention logic 

The establishment of a trusted, professional and effective national police service is an essential 

element of peacebuilding and state building to support countries breaking cycles of violence and 

progressing out of fragile situations. The EU is committed to supporting the Afghan government 

in re-establishing trust, the rule of law, safety and security through civilianisation and profession-

alisation of the Afghan police, based on principles of community-oriented policing, human rights 

norms and standards.  

Achieving self-reliance in the security sector will take a long time and certainly until the envisaged 

end of the transformation decade, i.e. 2025. This action, through the LOTFA component aims at 

contributing to the short- to mid-term stabilisation efforts through the payroll management func-

tion, while the longer-term sustainability will be addressed under the MoI's institutional reform 

and police professionalisation efforts as well as through the Police Advisory Team-component by 

providing strategic support to the MoI with the aim of transforming the ANP into a civilian police 

force and improving the work environment and career prospects for female police personnel. 

Under the current LOTFA, interventions are split into two separate components, i.e. SPM and MPD 

under one Trust Fund. The splitting of the programme into two components allows for better facil-

itation of the full handover of the payroll management functions over time to the Afghan govern-

ment upon the fulfilment of all LOTFA donor conditions. Meanwhile, the longer-term develop-

ment activities can be implemented at a more appropriate and flexible pace.  

The action shall contribute to the establishment of a reformed, transparent and accountable MoI 

and a professionalised civilian police force that delivers essential services to the Afghan people for 

improved public trust, safety and security, eventually achieving a fully self-reliant and rule of law-

based civilian police force at the service of its citizens without the current burden of military roles. 

The action shall also promote the economic and social rights and the empowerment of women. 

Advancing gender equality and the empowerment of women within the MoI and ANP is a priority 

of this action and provided for through the establishment of an improved gender coordination 

mechanism, the provision of gender sensitive police curriculum, safer work environment and gen-

der appropriate facilities for female police personnel. 
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5 IMPLEMENTATION  

5.1 Financing agreement 

In order to implement this action, it is foreseen to conclude a financing agreement with the partner 

country. 

 

5.2 Indicative implementation period  

The indicative operational implementation period of this action, during which the activities de-

scribed in section 4.2 will be carried out and the corresponding contracts and agreements imple-

mented, is 60 months from the date of entry into force of the financing agreement. Extensions of 

the implementation period may be agreed by the Commission’s authorising officer responsible by 

amending this decision and the relevant contracts and agreements; such amendments to this deci-

sion constitute technical amendments in the sense of point (i) of Article 2(3)(c) of Regulation (EU) 

No 236/2014. 

5.3 Implementation modalities  

5.3.1.1 Procurement (direct management) 

Subject in generic terms, if 

possible 

Type (works, 

supplies, ser-

vices) 

Indicative number 

of contracts 

Indicative trimester of 

launch of the proce-

dure 

Strategic support to the Af-

ghan Ministry of Interior 
services 1 2nd trimester of 2019 

5.3.1.2 Indirect management with an international organisation  

This action may be implemented in indirect management with the United Nations Development 

Programme (UNDP). This implementation entails the Law and Order Trust Fund for Afghanistan 

(LOTFA) activity and its successor. This implementation is justified because UNDP as LOTFA 

Administrator has more than fifteen years of experience, is the only entity capable of implementing 

this activity due to the economies of scale and has been endorsed by the GoA as the main civilian 

funding mechanism for policing.  

The entrusted entity would carry out the following budget-implementation tasks: launch calls for 

tenders and for proposals; define eligibility, selection and award criteria; evaluate tenders and pro-

posals; award grants, contracts; act as contracting authority concluding and managing contracts, 

carrying out payments. The entrusted entity could sub-delegate part of its budget implementation 

tasks to the GoA, i.e. the payment of salaries as this activity is implemented within UNDP's Na-

tional Implementation Modality (NIM). 

5.4 Scope of geographical eligibility for procurement and grants 

The geographical eligibility in terms of place of establishment for participating in procurement and 

grant award procedures and in terms of origin of supplies purchased as established in the basic act 

and set out in the relevant contractual documents shall apply, subject to the following provisions. 

The Commission’s authorising officer responsible may extend the geographical eligibility in ac-

cordance with Article 9(2) (b) of Regulation (EU) No 236/2014 on the basis of urgency or of una-

vailability of products and services in the markets of the countries concerned, or in other duly 

substantiated cases where the eligibility rules would make the realisation of this action impossible 

or exceedingly difficult. 
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5.5 Indicative budget 

 EU contribution 

(amount in EUR)  

Indicative third party con-

tribution (amount in EUR) 

5.3.1.1 Procurement: direct man-

agement 
9 831 200 N.A. 

5.3.1.2 Indirect Management with 

UNDP Afghanistan (LOTFA) 
47 640 000 796 424 710 

   

   

   

Totals 57 471 200 796 424 710 

5.6 Organisational set-up and responsibilities 

The LOTFA project management and governance structures are aligned with international stand-

ards for project management and oversight. The structures ensure UNDP’s accountability for pro-

gramming activities, results and the use of resources, while at the same time fostering national 

ownership and alignment with national processes. To fulfil these functions, a two-tier project man-

agement structure is established that includes a Steering Committee and the Technical Working 

Groups.  

The EU Police Advisory Team will be headed by a Team Leader who will be supported by the 

implementing partner's backstopping team. The Team Leader will directly report to the EU Dele-

gation on a daily basis and be the point of contact for the MoI and EU Delegation. Besides period-

ical progress reports, an important function of the Advisory Team will be the provision of support 

to the ongoing policy dialogue on Security Sector Reform conducted by the EU Delegation and 

EU MS with the GoA. To this end, the Advisory Team will provide status reports on questions of 

relevance to the EU Delegation either upon its own initiative or upon request by the EU Delegation.  

5.7 Performance monitoring and reporting 

The day-to-day technical and financial monitoring of the implementation of this action will be a 

continuous process and part of the implementing partner’s responsibilities. To this end, the imple-

menting partner shall establish a permanent internal, technical and financial monitoring system for 

the action and elaborate regular progress reports and final reports. Every report shall provide an 

accurate account of implementation of the action, difficulties encountered, changes introduced, as 

well as the degree of achievement of its results (outputs and direct outcomes) as measured by cor-

responding indicators, using as reference the log frame matrix (for project modality) or the list of 

result indicators (for budget support). The report shall be laid out in such a way as to allow moni-

toring of the means envisaged and employed and of the budget details for the action. The final 

report, narrative and financial, will cover the entire period of the implementation of the action. The 

Commission may undertake additional project monitoring visits both through its own staff and 

through independent consultants recruited directly by the Commission for independent monitoring 

reviews (or recruited by the responsible agent contracted by the Commission for implementing 

such reviews), including the monitoring of outputs pertinent to the gender sensitivity of this action. 
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5.8 Evaluation  

Having regard to the importance of the action, a final evaluation will be carried out for this action 

or its components through a joint mission. The evaluation reports shall be shared with the partner 

country and other key stakeholders. The implementing partner and the Commission shall analyse 

the conclusions and recommendations of the evaluations and, where appropriate, in agreement with 

the partner country, jointly decide on the follow-up actions to be taken and any adjustments nec-

essary, including, if indicated, the reorientation of the project.  

Indicatively, one contract for evaluation services shall be concluded in Q2 2021. 

5.9  Audit 

Without prejudice to the obligations applicable to contracts concluded for the implementation of 

this action, the Commission may, on the basis of a risk assessment, contract independent audits or 

expenditure verification assignments for one or several contracts or agreements.  

Indicatively, one contract for audit services shall be concluded in Q2 2021. 

5.10 Communication and visibility 

Communication and visibility of the EU is a legal obligation for all external actions funded by the 

EU. This action shall contain communication and visibility measures which shall be based on a 

specific Communication and Visibility Plan of the Action, to be elaborated at the start of imple-

mentation and supported with the budget indicated in section 5.6 above. In terms of legal obliga-

tions on communication and visibility, the measures shall be implemented by the Commission, the 

partner country, contractors, grant beneficiaries and/or entrusted entities. Appropriate contractual 

obligations shall be included in, respectively, the financing agreement, procurement and grant con-

tracts, and delegation agreements. The Communication and Visibility Manual for the European 

Union’s External Action shall be used to establish the Communication and Visibility Plan of the 

Action and the appropriate contractual obligations. The Implementation modality is public pro-

curement (service contract) in direct management.  

Indicatively, one contract for communication and visibility shall be concluded in Q1 2020.   



  [19]  

 

APPENDIX – INDICATIVE LOGFRAME MATRIX (FOR PROJECT MODALITY)26 
The activities, the expected outputs and all the indicators, targets and baselines included in the log frame matrix are indicative and may be updated during the 

implementation of the action, no amendment being required to the financing decision. When it is not possible to determine the outputs of an action at formulation 

stage, intermediary outcomes should be presented and the outputs defined during inception of the overall programme and its components. The indicative logframe 

matrix will evolve during the lifetime of the action: new lines will be added for including the activities as well as new columns for intermediary targets (milestones) 

for the output and outcome indicators whenever it is relevant for monitoring and reporting purposes. Note also that indicators should be disaggregated by sex 

whenever relevant. 

  Results chain Indicators Baselines 
(incl. reference year) 

Targets 
(incl. reference year) 

Sources and 

means of verifi-

cation 

Assumptions 

O
v

er
a

ll
 o

b
je

c-

ti
v

e:
  

 

 I
m

p
a

ct
 

OO: To strengthen the civilian 

police force. 

 

1. Degree to which the Civilianisation 

Roadmap of the MoI has been implemented, i.e. num-

ber of civilian recruitments carried out under the 

CBR programme (disaggregated by sex); 

2. Degree to which the four-year implementa-

tion plan of the MoI is implemented with regard to 

the transfer of the militarised police units. 

1. 140 (2017); 

2. 0 (2017). 

 

 

1. 191 (2018); 

2. 36 325 (2018). 

 

 

 

MoI annual statis-

tics, LOTFA pro-

gress reports 

 

S
p

ec
if

ic
 o

b
je

ct
iv

e(
s)

: 

O
u

tc
o

m
e(

s)
 

SO1: Improved efficiency and 

transparency of the MoI's payroll 

management system. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

SO2: Improved capacity of the 

ANP to enforce law and order. 

 

SO1:  

a) Status of handling of non-fiduciary payroll man-

agement functions by MoI*;  

b) Percentage of ineligible expenses identified by the 

Monitoring Agent (MA)*; 

c) Percentage reduction in quarterly MA findings of 

Expenditure verification (EV), Physical Verification 

(PV) and systems findings)*; 

d) Percentage of payroll stations that processed sala-

ries on time*; 

e) Percentage of police salary paid through mobile 

banking*; 

f) Percentage of payroll stations able to process 

monthly salary within 15 days of close of solar 

month*; 

g) Number of payroll stations with delayed salaries 

due to connectivity issues*; 

 

SO2:  

a) Percentage of reported criminal cases prosecuted;  

SO1:  

a) Non-fiduciary payroll 

management functions not 

handed over as the condi-

tions not fulfilled (2017); 

b) TBD (2017); 

c) TBD average  (2017); 

d) 98% (2017); 

e) 2% (2017); 

f) 98% (2017); 

g) 3 (2017). 

 

 

 

 

 

 

 

SO2:  

a) TBD (2017); 

b) TBD (2017); 

SO1:  

a) The non-fiduciary payroll 

management functions are 

handed over as all LOTFA 

donor conditions are fulfilled 

(2018); 

b) TBD (15% decline in an-

nual figures in 2018); 

c) TBD 20% cumulative de-

cline (2018); 

d) 100% (2018); 

e) 6% (2018); 

f) 100% (2018); 

g) 0 (2018). 

 

 

 

 

SO2:  

LOTFA/SPM pro-

gress reports, in-

dependent Moni-

toring Agent, Mi-

cro Capacity As-

sessment, 

MOI/ANP statis-

tics. 

 

 

 

 

 

 

 

 

 

 

LOTFA/MPD 

progress reports, 

The tech-

nical infra-

structure 

works with-

out major in-

terruption. 
 

 

                                                 

 
26  Mark indicators aligned with the relevant programming document mark with '*' and indicators aligned to the EU Results Framework with '**'. 
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SO3: Improved citizen relation-

ship, institutional accountability and 

professionalism of the ANP in 

providing law enforcement services. 

 

b) Number of procedures initiated regarding harass-

ment of female police personnel per year (MIP 2014-

2020 indicator) *; 

 

 

 

 

SO3:  

a) Number of police personnel involved as per their 

job description in anti-insurgent activities (disaggre-

gated by sex) *; 

b) Percentage of reported corruption cases against 

police personnel prosecuted*; 

c) Percentage of surveyed population satisfied with 

the professionalism of ANP personnel*. 

 

 

 

 

 

 

SO3:  
a) TBD (2017); 

b) TBD (2017); 

c) TBD (2017); 

a) increased number of re-

ported criminal cases prose-

cuted (2018); 

b) increased number of pro-

cedures initiated for harass-

ment of female police per-

sonnel (2018); 

 

SO3:  

a) No police personnel are 

involved in anti-insurgent ac-

tivities (2018); 

b) Increased ratio of reported 

corruption cases against po-

lice personnel are prosecuted 

(2018); 

c) Increased ratio of the pop-

ulation are satisfied with the 

professionalism of ANP 

(2018). 

MOI/ANP statis-

tics. 

 

 

 

 

 

LOTFA/MPD 

progress reports, 

MOI/ANP statis-

tics. 

 

LOTFA/SPM 

  

O
u

tp
u

ts
 

1. Updated policies 

implemented business processes 

developed and applied to support 

independent MoI Payroll 

management. 

 

2.  Capacity of MoI personnel 

improved to undertake all payroll 

processes and. 

 

 

 

 

 

 

 

 

 

 

 

 

 

1.1  Status of Standard Operating Procedures 

 (SOPs) manual for Payroll *; 

1.2  Percentage of payroll stations using ap-

proved  payroll SOPs manual*; 

 

 

2.1  Number of MoI staff trained in finance 

who can demonstrate improved knowledge in rele-

vant areas (disaggregated by sex) *; 

2.2  Number of MoI staff trained in human re-

source functions who can demonstrate improved 

knowledge (disaggregated by sex)*; 

2.3  Number of MoI staff trained on WEPS who 

can demonstrate improved knowledge (disaggre-

gated by sex)*; 

2.4  Number of MoI staff trained on payroll re-

lated internal control policy/framework to improve 

transparency and accountability who can demon-

strate improved knowledge (disaggregated by sex) 

*. 

 

 

1.1 SOPs are not in 

place and not distributed to 

all relevant departments 

(2017); 

1.2 < 100% (2017); 

 

2.1 TBD (2017); 

2.2  TBD (2017); 

2.3  TBD (2017); 

2.4 TBD (2017). 

 

 

 

 

 

 

 

 

 

 

 

 

1.1  SOPs are in place 

and  distributed to all 

 relevant departments 

 (2018); 

1.2  100% (2018); 

 

2.1  TBD (2018); 

2.2  TBD (2018); 

2.3  TBD (2018); 

2.4  TBD (2018). 

 

 

 

 

 

 

 

 

 

 

 

 

1.1 -1.2 

LOTFA/SPM pro-

gress reports. 

 

 

 

2.1-2.4 

LOTFA/SPM pro-

gress reports. 
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3. MoI payroll system (WEPS) 

and HR system (AHRIMS) fully 

updated and reconciled to support 

the MAs' assurance work and 

facilitate data migration to APPS. 

 

4.  MoI infrastructure provision 

supports payroll system (WEPS) 

across all 34 provinces. 

 

 

3.1  Percentage of ANPs with valid ID cards in 

Payroll system*; 

3.2  Percentage of ANPs matched with HR sys-

tem (AHRIMS)*. 

 

 

 

4.1  Percentage of ANP payroll stations with 

fixed MoI Intranet connectivity*; 

4.2  Percentage of General Directorate of Pris-

ons and Detention Centres (GDPDC) payroll sta-

tions with fixed MoI Intranet connectivity*. 

 

3.1  TBD (2017); 

3.2  TBD (2017). 

 

 

 

 

 

4.1 95% (2017); 

4.2 0% (2017). 

 

 

 

3.1  100% (2018); 

3.2  100% (2018). 

 

 

 

 

 

4.1  100% (2018); 

4.2  100% (2018). 

 

 

3.1-3.2 

LOTFA/SPM pro-

gress reports 

 

 

 

 

4.1-4.2 

LOTFA/SPM pro-

gress reports 

 

LOTFA/MPD 

  

O
u

tp
u

ts
       

5. Internal control and 

accountability mechanisms are 

improved enabling transparency and 

accountability in the MoI. 

 

 

 

 

 

6.  ANP training and education 

capacity improved to prepare and 

deliver pre-service and in-service 

training for a professional, rights-

based and gender sensitive police 

service. 

 

 

 

 

 

 

 

 

 

 

 

7.  MoI’s capacities and 

performance of key administrative, 

police support services and public 

5.1  Extent to which the Internal Audit Depart-

ment (IAD) staff in the Office of Inspector General 

(OIG) understand Internal Auditing work and pro-

cedures in line with international (IIA – Institute of 

Internal Auditors) standards*; 

5.2  Extent to which the IAD staff in the OIG 

have acquired competencies in internal audit key 

functional areas*; 

 

6.1  Extent of established gender responsive be-

havioural  standards integrated into ANP 

training at dedicated police units (Family Response 

Units (FRUs), police information desks, and 119 

Emergency Call Centre)*; 

6.2  Extent to which the Afghan National Police 

Academy (ANPA) and Police Staff College (PSC) 

instructors have acquired competencies in adult ed-

ucation and training*; 

6.3 Status of policing leadership competencies 

in HR promotional policy*; 

6.4  Number of ANP instructors enrolled in the 

Master’s programme in Police Education (disaggre-

gated by sex) *; 

6.5  Number of training modules/courses devel-

oped to strengthen gender-sensitive policing*. 

 

7.1 Status of conducted gender awareness 

training conducted by MoI Gender Directorate for 

all MoI personnel*. 

5.1  TBD (2017); 

5.2  TBD (2017). 

 

 

 

 

 

 

 

6.1  TBD (2017); 

6.2  low (2017); 

6.3 no (2017); 

6.4  TBD (2017); 

6.5  TBD (2017. 

 

 

 

 

 

 

 

 

 

 

 

 

7.1 No (2017) 

 

 

5.1 TBD (2018); 

5.2  TBD (2018). 

 

 

 

 

 

 

 

6.1 100% (2018); 

6.2  low to moderate 

 (2018); 

6.3  Developed & inte-

grated (2018); 

6.4  50 (2018); 

6.5  2 (2018). 

 

 

 

 

 

 

 

 

 

 

7.1   Conducted (2018) 

5.1 Scores from 

Pre/post training 

assessments; 

5.2 Expert's evalu-

ation. 

 

 

 

 

6.1-6.2 MPD as-

sessment 

6.3-6.5 

MPD progress re-

ports 

 

 

 

 

 

 

 

 

 

 

 

 

7.1 MPD progress 

reports  

Continued 

MoI reform 

ownership, 

GoA's polit-

ical support. 
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services are enhanced, enabling 

improvement in police services and 

safety for police officers. 

 

 

 

 

 

 
 

EU Police Advisory Team   

O
u

tp
u

ts
 

8.  Civilian Policing 

mainstreamed  into strategic 

processes and  implemented at 

national and  local levels. 

 

9. Increased capability of 

internal oversight mechanisms to 

deal with complaints against police 

personnel. 

 

 

10.  Improved sustainable 

mechanisms for the recruitment of, 

career development opportunities for 

and retention rate of police personnel 

in place;  

 

11.  Improved, safer work 

environment, gender appropriate 

facilities for female personnel.  

8.  Extent to which the activities of Community 

policing (PeM) units are mainstreamed into strategic 

processes*. 

 

 

9.1  Level of staffing of OIG (disaggregated by 

sex)*; 

9.2. % of staff at OIG provided with annual train-

ings pertinent to internal oversight mechanism of the 

police force (disaggregated by sex). * 

 

10.1 Ratio of retained personnel/recruited per-

sonnel(disaggregated by sex)*; 

10.2 Status of merit based recruitment policy*; 

10.3  Status of training programs to be developed 

for all staff categories (disaggregated by sex)*. 

 

11.1 Number of female facilities working effec-

tively (dressing rooms, rest rooms) *.  

11.2  Status of safe complaint mechanisms for 

sexual harassment and abuse cases *;  

11.3 Percentage of staff categories provided 

awareness raising training for more gender sensitive 

policing *. 

8. Strategic pro-

cesses are not informed by 

the activities of PeM units. 

(2019); 

 

9.1  TBD (2019);  

9.2  TBD (2019). 

 

 

 

 

10.1   TBD (2019); 

10.2   no (2019); 

10.3   no (2019). 

 

 

 

11.1  TBD (2019); 

11.2  no (2019); 

11.3  no (2019). 

8. Strategic processes 

are  informed by the 

 activities of PeM units. 

 (2020); 

 

9.1 100% (2020);  

9.2  100% (2020). 

 

 

 

 

10.1  +20% (2020);  

10.2   Developed & ap-

plied  (2020); 

10.3  Developed (2020). 

 

 

11.1   +20% (2020); 

11.2  Implemented (2020); 

11.3  100% (2020). 

8.-11. Implement-

ing Partner’s as-

sessment in col-

laboration with the 

MoI. 

Continued 

MoI reform 

ownership, 

GoA's polit-

ical support. 

N.B.: LOTFA baselines of 2017 and targets of 2018 are to be determined at a later stage as the information are not available at the 

time of the drafting of this action document. EU Police Advisory Team baselines of 2018 are to be determined at a later stage upon 

availability as this component of the action starts only in 2019. 
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