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List of Acronyms and Abbreviations 
 
 
3 C’s Coordination, Complementarity and Coherence 
3 E’s Economy, Efficiency and Effectiveness (Performance Management) 
AA Association Agreement (EU-Jordan) 
AAP Annual Action Programme  
ACAA Agreement on Conformity Assessment and Acceptance  
AP Action Plan (ENP) 
BOO Build-Own-Operate 
BOT Build-Operate-Transfer 
BS Budget Support 
CA Cancelled (CRIS) 
CBRN Chemical, Biological, Radiological and Nuclear (defense) 
CC Cross-cutting (issue) 
CFSP Cooperation on Foreign and Security Policy 
CL Closed (CRIS) 
CLE Country Level Evaluation 
CRIS Common Relex Information System (EC) 
CRS Creditor Reporting System (Code – DAC) 
CSO Civil Society Organisation 
CSP Country Strategy Paper 
DAC Development Assistance Committee (OECD) 
DAG Development Assistance Group 
DCFTA Deep and Comprehensive Free Trade Area 
DCI Development Cooperation Instrument (EU) 
DE Decision (CRIS) 
DEVCO Directorate General for Development and Cooperation (EuropeAid) 
DFI Direct Foreign Investment 
DG Directorate General 
DNJP Development of Northern Jordan Programme 
DOS Department of Statistics 
DP Development Partner 
DRI Democracy Reporting International 
DWH Data Warehouse 
EA European Accreditation Cooperation  
EAMR External Assistance Management Report 
EBRD European Bank for Reconstruction and Development 
EC European Commission 
EC Ongoing (CRIS) 
ECHO European Community Humanitarian Office (ECHO) 
EDF European Development Fund 
EDP Executive Development Programme (Jordan – 2011-2013) 
EE Energy Efficiency 
EEAS European External Action Service 
EG Committed (CRIS) 
EIB European Investment Bank 
EIDHR European Instrument for Democracy and Human Rights 
EMIS Education Management Information System 
ENP European Neighbourhood Partnership 
ENPI European Neighbourhood and Partnership Instrument  
EOM Election Observation Mission 
EPC Executive Privatization Commission 
EPFI European Public Finance Institution 
EPP Export Parity Price 
EQ Evaluation Question 
EQ-JC-KPI Evaluation Questions, Judgement Criteria and Key Performance Indicators (Matrix) 
ERC Electricity Regulatory Commission 
ERfKE Education Reform for Knowledge Economy (project) 
ETF European Training Foundation 
E-TVET Employment - Technical and Vocational Education and Training 
EU European Union 
EUD European Union Delegation 
EUR Euro 
FA Financing Agreement 
FD Financing Decision 
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FD Field District 
FDC Final Date for Contracting / for Concluding the FA\ 
FDI Foreign Direct Investment 
FEMIP Facility for Euro-Mediterranean Investment and Partnership 
FES Friedrich Ebert Stiftung 
FIG Financial Institutions Group 
FY Financial / Fiscal Year 
GBS General Budget Support 
GCC Gulf Cooperation Council 
GDP Gross Domestic Product 
GoHKoJ Government of the Hashemite Kingdom of Jordan 
HQ Headquarters 
HR Human Resources 
HRD Human Resources Development 
HSPU Highly Satisfactory, Satisfactory, Partially satisfactory, Unsatisfactory (Indicator) 
IBRD International Bank for Reconstruction and Development 
ICLN International Criminal Law Network 
ICT Information and Communication Technology 
IDEA International Institute for Democracy and Electoral Assistance 
IEC  Independent Election Committee 
IfS Instrument for Stability 
IKRS Internally Known Reference Source (CLE) 
IL Intervention Logic 
IMF International Monetary Fund 
IPP Import Parity Price 
JAED Jordan Agency for Enterprise Development 
JAIMS Jordan Aid Information Management System 
JC Judgement Criterion 
JD Jordanian Dinar (also: JOD) 
JEDCO Jordan Export Development and Commercial Centers Corporation 
JIB Jordan Investment Board 
JISM Jordan Institution for Standards and Metrology 
JO Jordan 
JSMP Jordan Services Modernisation Programme 
KPI Key Performance Indicator 
KRA Key Result Area 
LA Local Authority 
LED Local Economic Development 
LF Logical Framework / LogFrame 
LGU Local Government Unit 
M&E Monitoring and Evaluation 
MDG Millennium Development Goal 
MENA Middle East and Northern Africa (countries) 
MFA Macro-Financial Assistance 
MFN Most Favoured Nation 
MIC Middle Income Country 
MoE Ministry of Education 
MoE Ministry of Environment 
MoEMR Ministry of Energy and Mineral Resources 
MoF Ministry of Finance 
MoFA Ministry of Foreign Affairs 
MoHESR Ministry of Higher Education and Scientific Research  
MoITS Ministry of Industry and Trade and Supplies 
MoJ Ministry of Justice 
MoL Ministry of Labour 
MoL-DET Ministry of Labour – Directorate of Employment and Training 
MoMA Ministry of Municipal Affairs 
MoPIC Ministry of Planning and International Cooperation 
MoWI Ministry of Water and Irrigation 
MS Member State 
MSME Micro, Small and Medium Size Enterprise 
MTEF Medium Term Expenditures Framework 
NDCP Northern Border Clearance Project 
NDI National Democratic Institute 
NGO Non-Governmental Organisation 
NIF Neighbourhood Investment Facility 
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NIP National Indicative Programme 
NSA Non-State Actor 
NSI Nuclear Safety Instrument 
ODA Official Development Assistance 
OECD Organisation for Economic Co-operation and Development 
PA Portfolio Analysis 
PA Project Approach 
PAF Performance Assessment Framework 
PAO Programme Administration Office / Project Administrative Office 
PCM Project / Programme Cycle Management 
PD Paris Declaration (on Aid Effectiveness) 
PEFA Public Expenditure and Financial Accountability 
PFG Project Financiers Group 
PFM Public Finance Management 
PLEDJ Promoting Local Economic Development in Jordan  
PME Performance Monitoring and Evaluation 
PO Provisional (CRIS) 
POMED Project on Middle East Democracy 
PPP Public – Private Partnership 
PSD Private Sector Development 
R&D Research and Development 
RAC Reste à Contracter 
RAL Reste à Liquider 
RE Renewable Energy 
RIP Regional Indicative Programme 
ROM Results Oriented Monitoring 
RSP Regional Strategy Paper 
SAAP Support to the Implementation of the Association Agreement 
SBS Sector Budget Support 
SME Small and Medium Enterprise 
SMED Southern and Eastern Mediterranean 
SMP Services Modernisation Programme 
SPRING Support to Partnership, Reform and Inclusive Growth 
SPS Sanitary and Phytosanitary 
SPSP Sector Policy Support Programme (Sector Budget Support) 
SRRP Support for Regulatory Reform and Privatisation 
SS Social Security 
SSC Social Security Corporation 
TA Technical Assistance 
TAIEX Technical Assistance and Information Exchange (instrument) 
TAPs Technical and Administrative Provisions 
TBT Technical Barriers to Trade 
TI Transparency International (index) 
TOT Training of Trainers 
TU Trade Union 
T-VET Technical and Vocational Education and Training 
UfM Union for the Mediterranean 
UMI Upper Middle Income (Country) 
UN United Nations 
UNDP United Nations Development Programme 
UNRWA United Nations Relief and Works Agency 
UoM Unit of Measurement 
USD United States Dollar 
VTC Vocational Training Corporation 
WB World Bank 
WCO World Customs Organisation 
WTO World Trade Organisation 
Y/N Yes / No (logical indicator) 
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1  Based on chapter 2 “National Background and Context” of the Inception Report of the present EU-Jordan 

Country Level Evaluation (Final Version dated 14 March 2014) 
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Summary contextual analysis of the EU-Jordan cooperation 2007-20131  

 
The Hashemite Kingdom of Jordan is located in the Middle East and borders Saudi Arabia to the south 
and east, Iraq to the north-east, Syria to the north, Palestine and Israel to the west. Its total area is 
89,342 square kilometres, ranking it 112

th
 in the world. It has a total of 1.635km land borders and 

26km coastline. The climate is mostly arid desert with a rainy season in the west (November to April). 
The terrain is mostly desert plateau in the east and highland area in the west. The Great Rift Value 
separates the East and West Banks of the Jordan River. Total arable land is 1.97% only with a total of 
0.95% for permanent crops.  
 
Figure 2.1: Maps of Jordan: Regional location, topographic and Governorates 

 
 
 
 
 
 
 

 
 
 
 
 
 
 
Sources: http://www.lib.utexas.edu/maps/jordan.html 
http//www.ezilon.com 

 

Based on updated figures from the Department of Statistics2, 
the estimated population of the Kingdom at end-year 2012 is 
6,388,000 of which 48.45 female and 51.55 male with a sex 
ratio of 106.4. With 37.3 percent under the age of 14, it is one 
of the youngest among upper-middle income countries. The 
estimated growth rate from 2007 to 2012 is at a constant 
2.2%, compared to the preceding 2000-2006 period with rates 
from 2.5 to 2.3%.  
 
Administratively, the country consists of 12 Governorates (see 
map here besides), which in turn are sub-divided in District 
and Sub-Districts, with the lowest local government level 
constituted by the 99 Municipalities, consisting of 4 categories 
depending on population size. The population is strongly 
concentrated in the Amman Governorate which counts for 
38.7% of the national population. 
 
The country is recognized as one of the most open economies 
of the region and is well integrated with its neighbours through 
remittances, trade, foreign direct investment, and tourism.  
 

                                                      
1  This context chapter is based on country macro information and data on Jordan coming from different 

international and Government of the Hashemite Kingdom of Jordan national sources as summarized in the 
lists of reference documents by main theme / thematic under Annex 16.2 to this Inception Report, more 
particularly under headings 2 “EC ENP and other Regional Documents”, 6 “Jordan other Development 
Partners”, 7 “Government of HKoJ macro policies, strategies and statistics”, and 9 “Other independent studies 
and articles. 

2  Ministry of Planning and International Cooperation (MOPIC), Department of Statistics, Statistical Yearbook 
2012. 
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Jordan has limited natural resources, with potash and phosphate as its main export commodities. 
Largely a desert country, agricultural land is limited and water is most scarce. Jordan ranks as the 
fourth most deprived country in the world in this regard. 
 

2.1. Economic Situation 
 
Following almost a decade of strong macroeconomic performance, Jordan’s economy was knocked off 
course by the global crisis, and has struggled to regain its footing ever since. Supported by a 
favourable external environment and capital inflows, growth averaged 6.5 percent in 2000-2009. This 
dynamic was halted by the global crisis, which led to a sharp decline in growth in 2010 (down to 2.3 
percent). Initial efforts to get back on track were side tracked as Government struggled to respond to 
public demands, leading to a widening public sector deficit, rising public debt and a further shift in 
spending priorities from investment to subsidies. This is stifling private sector growth and, together 
with rising import prices, is putting pressure on external accounts. Government now hopes that 
reforms on the political front will allow it to regain the initiative on the fiscal front, and steer the 

economy away from what could otherwise be a downward trajectory.1 
 

Table 2.1: Jordan medium-term outlook 2008 - 2014 

 
Source: Government of Jordan and World Bank 

 
Based on the OECD-World Bank global classification of countries by income category, Jordan 
graduated in the 2005 to 2010 period from Lower Middle Income (LMI) status to Upper Middle Income 
(UMI) status. But since the beginning of 2011, Jordan has faced a series of exogenous and 
endogenous shocks. The political revolutions sweeping the Arab World have significantly reduced 
short-term growth prospects for Jordan through sharp declines in Foreign Direct Investment (-32 
percent in the first semester of 2011), tourist revenues (-16 percent) and remittances (-3.1 percent). 

                                                      
1  Source: World Bank (2012), pp. 3-7 
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Instead of the gradual recovery hoped for, growth stood at about 2 percent in the first semester of 
2011, leading to a shortfall in fiscal revenues estimated at 1 percentage point of GDP. Second, in a 
context of high international prices of oil and food commodities, the Egyptian gas pipeline, which 
supplies 70 percent of the energy needed to generate electricity, exploded nine times since February 
2011, forcing Jordan to switch to more expensive heavy fuel and diesel to maintain electricity supply. 
Finally, demonstrations demanding political reforms and improvements in social conditions erupted 
and challenged the Government to address a host of short-term demands from different segments of 
the population, chiefly political reforms, reduced corruption and social transfers from the state. 
 

Table 2.2: Selective macro indicators 2008 – 2011 

Indicator   2008 2009 2010 2011 

Total Population ('000) 5,850 5,980 6,113 6,249 

Employment * ('000)  787.8 835.1 880.1 955.6 

Unemployment Rate   12.7 12.9 12.5 12.9 

GDP per Capita   2665.5 2828.1 3069.2 3275.8 

GDP Growth Rate current prices 28.5 8.5 10.9 9.1 

dito constant prices   7.2 5.5 2.3 2.6 

Total Exports JD Mio   8811.2 7758.6 8654.5 9332.8 

Total Imports JD Mio  13646 11682.2 12744 15123.8 

Trade Balance JD Mio   -5084.4 -444.8 -4823.8 -5791 

Tourist Arrivals ('000)   9431 9500 11393 8886 

 (*) Formal employment, covered by social security 

  Source: MOPIC-DOS, Amman  

 
Inclusive Growth and Private Sector Development 
 
Jordan has experienced high growth rates during the last decade. The economy expanded at an 
average growth rate of about 6 per cent between 2000 and 2010. Real GDP growth doubled from 4 
per cent in 2000 to 8 per cent in 2007, in line with strong global growth during the same period. After 
2007, growth rates declined, and this economic slowdown was amplified by the global economic crisis. 
Growth rates are projected to recover in the medium term (Figure 2.2).  
 
Figure 2.2: Real GDP growth rate in Jordan   Figure 2.3: Sector shares of GDP by decade 

 (in percent)     (median, in percent) 

 
 
 
 
 
 
 
 
 
 
 
 
 

 Source: Jordan authorities and IMF staff projections 

 
The latest global competitiveness report released by the World Economic Forum in September 2013 
shows that the Jordan competitive position has slightly weakened, losing four positions to 68th rank 
after a significant improvement in the previous year. While Jordan is seen to have advanced economic 
reforms probably further than any other country in the Southern and Eastern Mediterranean region, 
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according to the EBRD 2012 report, it still does not enjoy the full benefits of these reforms. 
Unemployment for example remains high and is again rising at around 12 plus per cent levels. 
According to the EBRD, the labour market therefore poses one of the key challenges for Jordan, 
ranging from skill mismatches to brain-drain and high structural unemployment. The challenge also 
relates to the distribution of employment by industry/service sector. In the period under review, Jordan 
has also suffered from persistently high unemployment of an average of 14.2 per cent even during 
periods of high growth between 2000 and 2008. According to Government of Jordan Department of 
Statistics (DOS) estimates, figures stood at 12.9 per cent in 2011 overall (12.5 per cent in 2010 and up 
again in 2011 to 12.9 per cent), and 24.1 per cent among women. Furthermore, at 23.3 per cent 
women’s participation in the labour force is among the lowest regionally and globally, according to the 
EBRD assessment, which also noted the inequality between rural and urban Jordan in terms of 
employment opportunities. 
 
While growth is necessary to reduce inequality and unemployment, it is generally considered not to be 

sufficient. The May 2012 IMF Country Report argues1 that an effective inclusive growth strategy 
should be centred around creating jobs, reducing inequality and providing equal opportunities so that 
all segments of the population can benefit from higher growth. “Manufacturing” and “Other Services” 
have been the greatest contributors to growth. The latter have been particularly important during 1990 
to 1999, and the former during 2000 to 2010. For the year 2010, “Other Services” was the main driver 
of growth comprising finance and insurance services as well as real estate.  

Table 2.3: Sectoral contribution to real growth in percentage points (median) 

 
Source: Jordan authorities and IMF staff projections 

 
The “Doing Business Report 2011”, a co-publication of the World Bank and the International Finance 
Corporation, ranks 183 economies. Jordan’s position for 2001 on 11 key indicators is shown in the 
below Table 2.4. From this ranking, the report derives that more inclusive growth is imperative, 
removing economic distortions and guaranteeing equal opportunities to start a business, access credit 
and purchase land and other factors of production. Fewer economic distortions reduce rent-seeking 
activities and hence create a better business environment where returns from growth are received by 
all segments of the population, not just a privileged few. Starting a business and especially getting 
credit in Jordan is more difficult than in the average country in the world.  

Table 2.4: Jordan’s ranking for doing business Figure 2.4: Getting Credit – Jordan Global Rank 

 In 2011 (of 183 economies)     in 2011  

  
 Source: WB & IFC, Doing Business Report 2011 

                                                      
1  Op. Cit.; p. 14 
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Jordan has been praised as one of the best reformers among middle-income countries. Renewed 
growth during recent years has raised expectations that the reforms are finally bearing fruit. In reality 
job creation and economic inclusion remain key priorities for Jordan today: enhancing competi-
tiveness, improving access to finance and fostering sustainable, private sector-led growth especially 
for the micro, small and medium enterprises (MSMEs) will offer the decisive contribution to this goal. 
To face the central challenge of unemployment, it is in effect critical to promote private sector 
investment and encourage fast-growing MSMEs, as they are the most significant employment 
generators. The recently implemented Jordan SME policy contributed positively to the business 
climate, but in the most recent World Bank “Doing Business” report, Jordan fell from 96th to 106th 
place overall, as none of the measures were deemed to bring substantial improvements. 
 
The Jordanian authorities are committed to MSME development, and have undertaken significant 
reform measures to improve the enabling environment, and encourage its expansion with the objective 
of creating jobs. Efforts have been exerted to address the various challenges confronting MSMEs 
development, as main creators of new jobs and employment opportunities. Improving their access to 
finance as well as their access to business development services have been a key priority on the 
Government's agenda, as the remaining challenges are still substantive. Special importance has also 
been given to local economic development of the Governorates outside Amman to promote growth in 
these districts, addressing regional disparities with the aim of improving peoples' standards of living 
and maintaining social stability in the previously marginalized areas. 
 
Trade and Investments 
 
Since the mid-90's Jordan has made substantive strides in opening up and liberalising its economy, 
notably in investment and trade-related legislation, and in its privatisation programme. The country is 
relatively open to foreign investment and the investment climate can be considered generally 
favourable compared with the rest of the region, although both domestic and international investment 
decisions can obviously be very dependent on regional security issues. Jordan is highly dependent on 
external markets compared to countries with similar levels of development. Thus export competi-
tiveness is crucial for growth and development. The Government has, over the past fifteen years, 
registered major achievements in liberalizing its trade and investment environment. Jordan’s 
accession to the WTO in April 2000 signalled its commitment to global integration. Upon accession to 
the WTO, Jordan substantially reduced its simple average tariff rate (based on Most Favoured Nation, 
or MFN, tariff rates) from 23.8 percent in 2000 to 10.2 percent in 2011. Foreign investment levels have 
increased substantially in the first years of the new millennium. Yet EU investment in Jordan remains 
on the low side and investment flows have been concentrated in privatised industries. 
 
The strategy behind the EU-Jordan Association Agreement (AA) as confirmed in Action Plans (APs) 
and Country Strategy Papers (CSPs) was focused on trade liberalization as engine for growth and 
stability for Jordan, including the reduction of EU tariffs and quotas, complemented by support to 
export-oriented SMEs. This strategy has been under implementation for the last ten years. Jordanian 
industrial products have gained access to the EU market free of tariffs and quotas, and a critical mass 
of export-oriented SMEs has been supported through specific technical assistance. The Government 
has passed and implemented a number of reforms in order to create a business-friendly environment. 
 
After Saudi Arabia, the EU is Jordan's second trade partner – with a total trade amounting to 
approximately € 3.5 billion in 2011 and estimated almost similar figures for 2012. In 2011, the EU was 
Jordan's first source of imports and the seventh destination of exports. However there is a permanent 
deficit on the Jordan side as the Jordan exports cover on average only 10% of the imports from EU, 
with a trade deficit on average around € 3.0 billion. Chemicals and mineral products dominate EU 
imports of goods from Jordan while EU exports to Jordan consist mainly of mechanical appliances, 
chemicals and agricultural products. The Jordanian balance in services is positive and since 2009 
continues to improve (showing a surplus of €150 million in 2010) thanks to services in the travel sector 
and remittances. The high costs related to customs and transportation inside the country have a 
significant impact on the cost of goods and therefore on Jordan’s competitiveness. 
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Balance of Payments 
 
Economic and fiscal conditions have improved slightly in early 2013, after a challenging year in 2012. 
With gas supplies from Egypt shrinking, Jordan had to rely on expensive fuel imports to generate the 
country’s electricity, only partially offset by a rebound in tourism and remittances. This led to a rapid 
deterioration of Jordan’s balance of payments and fiscal positions in the first half of 2012. For the year 
2012, the current account deficit reached 18 percent of GDP (up 6 percentage points of GDP from 
2011) while the overall fiscal deficit reached 8.5 percent of GDP (up about 2 percentage points of GDP 
from 2011). This result, together with a significant slowdown in inward investment, notably in the first 
half of the year, led to a deteriorating balance of payments position and to a sharp decrease in foreign 
exchange reserves. Net international reserves (NIR) halved in 2012 to US$5.4 billion (to 3 months of 
imports). NIR improved in late 2012 and early 2013 due to monetary policy tightening by the central 
bank in December and the receipt of US$1.2 billion in grants in early 2013. Jordan trails many 
countries in ECA and East Asia in terms of export growth; it has not fully reaped the benefits of most of 
its trade agreements; and export survival in new markets is low, highlighting the short-lived impact of 
export promotions schemes. 
 
The total foreign debt in 2012 was $22 billion, representing 72% of GDP. Roughly two-thirds of this 
total had been raised on the domestic market, with the remaining owed to overseas lenders. In late 
November 2012, the budgetary shortfall was estimated at around $3 billion, or about 11% of GDP 
Growth was expected to reach 3% by the end of 2012, and the IMF predicts GDP will increase by 
3.5% in 2013, rising to 4.5% by 2017. The inflation rate was forecasted at 4.5% by the end of 2012. 
 
Due to slow domestic growth, high energy and food subsidies and a bloated public sector workforce, 
Jordan usually runs annual budget deficits, which are partially offsets by international aid. 
 
Jordan’s economy is relatively well diversified. Trade and finance combined account for nearly one-
third of GDP; transportation and communication, public utilities, and construction account for one-fifth, 
and mining and manufacturing constitute nearly that proportion. Despite plans to increase the private 
sector, the state remains the dominant force in Jordan’s economy. The government employs between 
one-third and two-thirds of all workers. 
 
Water Management and Climate Change 
 
Water scarcity is the most important natural constraint to Jordan’s economic development. Rapid 
increases in population and industrial development have placed unprecedented demands on water 
resources. Total demand is approaching one billion cubic meters per year, which approximates the 
limit of Jordan’s renewable and economically developable water resources. Current water demands 
are not being met satisfactorily throughout the country, and the costs of developing new water 
resources are rising rapidly. Currently, around 70% of the abstracted groundwater is being used for 
irrigation. The increased agricultural land use brought about a deterioration of groundwater qualities in 
many areas through the application of fertilizers and pesticides

1
. In general, in 2007 the demand 

exceeded resources by 638m m
3
 / year and the allocations exceeded resources by 73m m

3
. Annual 

per capita water availability is 145 m
3
 / year, which is far below the international poverty line of 500 m

3
 

/ year
2
. Reducing water scarcity and increasing the efficiency of water use are critical for Jordan. The 

Government has laid out its long-term strategy for the country. It is constructing additional small dams 
and the Disi-Amman system to mobilize additional water. It is exploring additional sources of supply 
such as deep aquifers and brackish and large-scale seawater desalination. Efforts are being made to 
optimize the use of existing resources by reducing physical and commercial losses. Efficiency 
improvements are part of the strategy as currently 16 percent of the country’s energy resources are 
consumed by water delivery. 
 
Climate variability and change are challenging economic growth and livelihoods in Jordan. Jordan will 
become a hot spot of severe water stress by 2050: water yield is likely to be reduced by 40-60 percent 
by 2050 as a result of a 10 percent reduction in precipitation and a temperature increase of two 
degrees. Water scarcity and climate variability will further increase Jordan’s dependence on food 

                                                      
1 Ministry of Water and Irrigation website: www.mwi.gov.jo. MWI BGR. 
2 Water for Life. Jordan’s Water Strategy. 2008-2022. 

http://www.mwi.gov.jo/
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imports, particularly wheat and barley as 97 percent of Jordan’s consumption of these grains is 
imported. Jordan recognizes that promoting environmentally and socially sustainable growth creates 
economic value and opportunities for its citizens, while also improving the environment and protecting 
global public goods for future generations. Enhancing Jordan’s environmental management will not 
only improve the well-being of Jordanians but will also enable the country to compete better in 
increasingly environmentally conscious markets. 
 
Energy Efficiency 
 
Jordan imports about 98% of its oil and gas (7.88 million tonnes in 2012), mostly at global market 
prices, while simultaneously striving to expand energy services to keep its economy growing. The total 
cost of importing these energy resources (4.6 billion JD in 2012) reached 21% of Jordan’s Gross 
Domestic Product in 2012. The problem exacerbated since 2011 with the fall and interruption in 
Egyptian natural gas supplies which was the main fuel source for electricity generation (16,595 GWh 
generated in 2012). Debt from unpaid fuel bills alone is several billion dollars and growing. This 
extreme dependence on costly fuel oil imports coupled with high demand growth rate has assumed 
prime political and economic importance now that Jordan must lift subsidies to reflect market prices. 
Both, continuing subsidies and addressing the energy sector crisis responsibly threaten to provoke 
social, economic and political instability if not managed deftly. Navigating this crisis requires a strong 
commitment from all parties to attend to the key energy sector issues, including energy efficiency, and 
strengthening energy institutions to do so. 
 
In 2007, Jordan updated its National Energy Strategy and made recommendations for all energy 
sectors. Furthermore, the Strategy identified the energy mix in 2020 to achieve energy security, 
increase reliance on renewable energy (7% in 2015 and 10% in 2020 of primary energy mix primarily 
based on wind and solar), increase energy efficiency (identified opportunities reach 20%), exploit oil 
shale (electricity generation & shale oil production) deposits and introducing nuclear energy as a main 
source of energy (1000 MW in 2021 and additional 1000 MW in 2023). 
 
Transport 
 

Transport accounts for about 11 percent of GDP and earns foreign exchange through the provision of 
trans-shipment services via the Port of Aqaba and overland transport routes. Jordan has a well-
developed highway and roads network that extends beyond the Amman urban area. The roads 
infrastructure has adequate capacity but requires enhanced maintenance. Certain links in the trunk 
road system are missing, particularly a complete ring road in the rapidly urbanizing Greater Amman 
Area. Another priority need in the transport sector is for an integrated urban public transport system in 
the 12 Amman metropolitan areas to alleviate congestion and improve mobility. The Government has 
reformed transport services, including privatizing public enterprises and liberalizing the trucking 
industry. Together with the European Investment Bank (EIB), it is preparing a National Highway 
Master Plan that will serve as the basis for all major inter-urban highway sector developments in 
Jordan in 2010-30. While the private sector is expected to play a role in financing these projects via 
public-private partnerships (PPPs), the Government is refining its feasibility studies to determine the 
level of Government contribution needed to attract the private sector and the best sequencing of 
implementation over time. 
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2.2. Social Situation 
 
Jordan’s Human Development Index level in 2010 measured at 0.681, thus placing it 82

nd
 out of 169 

nations worldwide and 8
th
 among the 17 Arab countries for whom an HDI has been developed. 

Specifically, Jordan has a life expectancy rate of 73.1 years, and adult literacy rate of 92.2%, 
combined primary, secondary and tertiary enrolment of 73.4% and a per capita income of JD,4,226 
(USD 5,956) PPP in 2010. While Jordan’s rank between 2005 and 2010 remained midrange at 82

nd
, 

the Kingdom is progressing year-on-year in its overall index.  
 
In 2010, the Human Poverty Index (HPI-1) value for Jordan stood at 6.6%, ranking it 29

th
 among 135 

countries for which the index has been calculated. Over time in terms of HPI-1, Jordan evolved from 
9.8% in 1997 to 6.1% in 2006 to slightly increase then to 6.6% in 2009. The below table gives a 
summary overview of Jordan’s progressing in the period 1997 to 2009 on: (i) HPI-1 value, (ii) 
Probability of not living past 40, (iii) Adult illiteracy rate, (iii) Population without access to clean water, 
and (iv) Underweight children (below 5 years old). On the Multidimensional Poverty Index, a more 
sophisticated and refined poverty measurement tool (values between zero as best possible figure and 
one as worst possible), Jordan ranked 42

nd
 among 169 countries. According to this index, the 

percentage of Jordanians with a severe deprivation in at least one aspect of education, health or living 
standards amounts to 10.6%, 11.9% and 0.2% respectively. Overall, 2.7% of the population suffers 
from multidimensional poverty, at an intensity of 35.5%. The poverty line in Jordan is set at JD 680 
(USD 960) per individual annually. Approximately 13.3% of the population lived beneath the poverty 
line in 2008. In 2008, in the poor category, the average family size was 7.6 people, while in the non-
poor segment, it averaged 4.2 people. 
 
Table 2.5: HDI Levels across the Arab World, 2010 Figure 2.5: Jordan HDI values from 2005 to 2010 

  
 

Source: Jordan Human Development Report 2010 
 

Table 4.6: Human Poverty Index -1 (1997-2009) 

 
Source: Jordan Human Development Report (2010) 

 
Income Distribution 
 
One of the main areas of concern regarding poverty in Jordan is raising income inequality. This is a 
particularly important issue and poses direct challenges to the country in terms of inclusive and 
equitable development policies and strategies, the more since as per the WB-OECD categorization 
Jordan graduated from a “Lower Middle Income Country” to an “Upper Middle Income Country” in the 
period 2005 – 2010. The richest 20% of households accounted for 35% of total household 
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expenditures in 2006. The share of the poorest 10% of households was about 3.4% of total household 
expenditures in 2008. The share of the richest 10% of households was 29.5% of total household 
expenditures in 2008, up from 25.1% in 2002. In the period between 2006 and 2008 real income 
dropped in Jordan by 0.9%. For the poorest quartile, the real income dropped by 8.5%, accompanied 
by a drop of only 0.8% for the richest quartile. In short, the poor became poorer.  
 
Regional Disparities 
 
The 2010 DOS Jordan Poverty Report revealed that 57% of individuals surviving below the official 
poverty line were to be found in the most densely populated locations within Jordan: Amman, Irbid and 
Zarqa. The regional disparities between the different Governorates are outspoken, as can be seen 
from the below table, showing a variation from 8.3% in Amman on the one end to a high 31.9% in 
Mafraq Governorate (almost one third of the population). 
 

Table 2.7: Poverty statistics and income inequality in Jordan by Governorate 

 

 Source: Department of Statistics, Jordan Poverty Report, July 2010 

 
Poverty incidence tends to persist despite different targeted poverty alleviation programmes over time 
including, amongst others: Social Productivity Programme (SPP), Social and Economic Transform-
ation Programme (SETP), Enhanced Productivity Programme (EPP), Jordan Poverty Alleviation 
Programme (JPAP), and Poverty Alleviation for a Stronger Jordan Programme. 
 
Social Protection and Social Security  
 
Jordan’s social protection system consists of: (i) the social insurance system, which covers 36 percent 
of the labour force at an annual cost of 5.7 percent of GDP; (ii) social safety net programmes, which 
cover about 8 percent of the population at a cost of about one percent of GDP; and (iii) active labour 
market programmes and policies, which include mainly vocational training and in-service training.  
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Figure 2.6: Social protection spending in % GDP Figure 2.7: Social safety net spending around  

 the world, in % of GDP 

 
 
 
 
 
 
 
 
 
 
 
 
 Source: Jordan Public Expenditure Perspectives, Dec. 2011 

 
Reforms to the social insurance system were introduced in Social Security Law Number 7 of 2010, 
and work is underway to improve the targeting of the social safety net programmes. But there is scope 
to further improve the efficiency and effectiveness of the system, with a view to putting in place fiscally 
affordable safety nets that are designed flexibly to be deployed in the event of an economic shock and 
phased out after the end of a crisis. The recent shocks that have impacted Jordan so heavily have 
demonstrated the need to combine: (i) income support to the unemployed with (ii) social assistance 
targeted to the chronically poor. Income support in the form of unemployment benefits helps laid-off 
workers and could also have macroeconomic benefits through stabilizing aggregate demand. 
 
Using an international measure of social safety net spending as a share of GDP, Jordan at about 1.4 
percent of GDP ranks somewhere close to the middle of 73 countries surveyed. In the region, Jordan 
ranks lower on spending than the Middle East / North African regional average (about 2.2 % of GDP) 
which ranks third highest as a region on social safety net spending in the world and just slightly lower 
than OECD countries (about 2.5%). Spending on social assistance over the past decade has 
averaged about 3 percent of government spending annually. Social assistance spending as compared 
to growth has been quite variable over time, rising and falling with changing conditions, as opposed to 
meeting specific obligations / targets. Basically, social assistance spending along with general capital 
spending, is probably about the most discretionary of all government spending categories.  
 
Jordan and the Achievement of the Millennium Development Goals  
 
Generally, Jordan is on track to reach most of the Millennium Development Goals, but important 
regional disparities persist. Though overall poverty incidence has been reduced from around 20 
percent in the late 1990s to 13.3 percent in 2008, higher poverty incidence occurs in rural areas, 
especially in the Mafraq, Karak, and Tafileh governorates. Although few of the residents of Amman are 
poor, there are more poor people in Amman than in other governorates due to the concentration of the 
country’s population in Amman. Jordan’s primary and secondary enrolment, primary completion, 
illiteracy rates, and female enrolment have already reached their goals for 2015. In terms of the MDG 
gender indicators, Jordan lags behind in female representation in parliament (despite efforts 
undertaken in this regard) and employment in non-agricultural sectors. 
 
Jordan’s progress towards the achievement of the Millennium Development Goals (MDGs) can be 
tracked using the MDG framework, formed by 21 targets and 60 official indicators which measure 
extreme poverty and hunger, education, women's empowerment and gender equality, health, 
environmental sustainability and global partnerships for development. The below Jordan MDG Country 
Progress Snapshot provide a summary overview of the progress achieved since 1990 on the 
Millennium Development Goals at the country level. Since it provides a summary overview of the MDG 
indicator targets and actual achievements on this wide range of development areas, the self-
explanatory snapshot sheet is reflected here below in detail. 
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Table 2.8: Millennium Development Goals – Jordan Country Progress Snapshot – December 2013 
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Sources: - United Nations Statistics Division, The Official United Nations Site for the MDG Indicators 
 http://mdgs.un.org/unsd/mdg/Resources/Static/Products/Progress2013/Snapshots/JOR.pdf 

-  Ministry of Planning and International Cooperation (MoPIC) and United Nations in Jordan; Keeping the Promise and 
Achieving Aspirations – Second National Millennium Development Goals Report, Jordan 2010 

Gender 
 
Despite Jordan’s ratification of the Convention on the Elimination of All Forms of Discrimination 
against Women (CEDAW), with reservations to article 9 and article 16, and NGOs’ efforts to combat all 
forms of discrimination against women, the implementation of the Convention undoubtedly continues 
to pose a constant challenge to NGOs in Jordan. Despite the on-going endeavours to advance the 
principles of equality and non-discrimination, violation of women’s rights is still common within families, 
society and the state. National policies, laws and social practices still do not recognise women’s rights 
based on the principles that CEDAW was created for, namely substantive equality, non-discrimination, 
and social justice. Constitutional amendments are key to reinforcing the values for which revolutions 
and popular movements have broken out. Women regard constitutional amendments as the pathway 
to a state that safeguards the rights of female and male citizens without discrimination. 
 
Jordan has shown improvements in the Gender Empowerment Measure (GEM) which examines the 
achievements of women in the economic and the political arenas, in specific, the extent to which 
women can influence decision making in these arenas. The GEM rose from 0.220 in 1995 to 0.297 in 
2002. In 2009, Jordan’s rank was 96 out of 109 nations. However, the challenges are still substantial. 
The 2007 ratio of female to male earnings was 0.19, a low figure since a ratio of 1 would indicate 
absolute equality. The number of women in administrative government roles increased from 4.6% to 
9.9% during the 1995 to 2002 period showing that considerably more progress is being made in this 
area. However, women in Jordan remain seriously under-represented in public life. The quota in the 
new Election Law remained the same, 10 per cent (15 seats). The Constitution does not explicitly 
protect the principles of gender equality and non-discrimination. Gender equality is explicitly covered 
as Goal 3 under the MDGs as “Promote Gender Equality and Empower Women”. Its component 
indicators relate to education, employment and political representation. Jordan’s achievements and 

http://mdgs.un.org/unsd/mdg/Resources/Static/Products/Progress2013/Snapshots/JOR.pdf
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important challenges ahead still are summarized in the MDGs Jordan country progress snapshot 2013 
table here above.  
 
Employment 
 
Unemployment in Jordan is high, particularly among the young. In 2010, unemployment in Jordan 
registered 12.5 percent, higher than the average in the Middle East and North Africa (MENA) region of 
about 10 percent, which in turn was the highest regional rate worldwide. Unemployment in Jordan is 
largely a youth phenomenon. Young people, ages 15 to 24, account for about 50 percent of the 
unemployed, and at 28 percent, the youth unemployment rate is among the highest in the world. In 
contrast to most of the world, unemployment rates in Jordan tend to be highest among the educated, 
exceeding 15 percent among those with college degrees. 
 

Figure 4.8: Unemployment rates by region and for selective MENA region countries 

 
  Main source: International Labour Organisation, Global Employment Trends, 2011 

 
At about 40 percent, the labour force participation rate in Jordan is low when compared to elsewhere. 
With about 35 percent of working-age people actually employed, this rate is also among the lowest 
worldwide. High unemployment in Jordan, together with a low labour force participation rate, has 
resulted in a very low rate of employment to working-age population. It is estimated that to absorb the 
unemployed and new entrants to the labour force, Jordan will need to increase employment by an 
estimated 0.8 million full-time positions over the period 2010-2020, but even this would leave the 
employment to working-age population ratio in 2020 at 43 percent, lower than the average ratio 
currently observed in any region in the world.  

 
Table 2.9: Employment and labour force participation rates, by gender and age 

 
 
 Source: Jordan Employment – Unemployment Survey (EUS), 2009 and 2010 
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Unemployment continues to be high, standing at 13 percent of the labour force overall, 21 percent 
among women and 30 percent among university graduates. This points to several issues relating to 
both the educational system and the labour market. At the macro level, the Jordanian economy is not 
generating enough jobs to absorb the more than 60,000 young citizens who enter the labour market 
annually. Major constraints arise from the structure of economic activity, the lack of flexible labour 
markets, and a large presence of the public sector with market-distorting effects on wages and youth 
expectations. Jordan’s rate of female labour force participation, at around 15 percent, is among the 
lowest in the region and in the world. This is especially paradoxical given Jordan’s huge investments in 
female education. Female enrolment in tertiary education has exceeded that of male enrolment, and 
while females represent about 40 percent of the employees in the public sector, they do not exceed 13 
percent in the private sector. The situation is particularly difficult for young women, whose 
unemployment rate is 36 percent compared to 19 percent among young men. Young women account 
for only nine percent of the economically active population. 
 
One opportunity for Jordan to step up job creation and enhance the employability of its young 
population is seen as expanding labour-intensive smaller-scale infrastructure projects. This would not 
just provide employment for workers in the short term (both unskilled and skilled), but would also 
enhance Jordan’s long term growth through the benefits improved infrastructure. For growth to have a 
maximum impact on job creation, it needs to be inclusive, benefiting all segments of society. The 
Government has begun implementing a National Employment Strategy focused on addressing the 
above constraints and on increasing female participation by: (i) Targeting several of its vocational and 
micro-finance programmes toward unskilled and semi-skilled females; (ii) Approving the new Social 
Security Law which provides for a new maternity insurance scheme which is financed by both male 
and female payroll contributions to eliminate discrimination in hiring decisions; and (iii) Expanding 
public kindergarten schooling and the provision of day care franchises to address the acute shortage 
of day care spaces and quality issues. On the other hand, Jordan’s investments in education, its highly 
skilled diaspora, and its location near large markets make the country ripe for pursuing innovation.  
 
Also major challenges remain regarding the further enhancement of the quality of education, with 
particular focus on teacher training and strengthening of the education – work connect. On the other 
hand, there are remarkable improvements in pupil retention rates, increasing from 92.2% during 
1990/1991 to 99% during 2007/2008, meaning that for every 100 pupils joining first grade, 99 of them 
fully complete grades. However, this indicator does not say anything about differentiated access to 
education opportunities, neither with regard to the different socio-economic strata, the specific 
situation caused by the massive influx of refugees / migrants due to the crises in neighbouring 
countries and Palestinian issues. Improvements in survival rates have been steady among males and 
females with a slight advantage for females. 
 
Education and E-TVET 
 
As the below figure demonstrates, male and female net enrolment rates are almost equal. Jordan thus 
has achieved the MDG parity indicator in basic education enrolment. Progress achieved in NERs 
across gender took place with an increase by 10% from the base year (1990) before slowing down 
and levelling off eventually. Despite the progress achieved in ensuring universal enrolment of the 6-15 
year-olds in education, which is compulsory and free for this age cohort, disparity among the 
governorates on their basic education NERs remains. 
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Figure 2.9:  Gender differentiated net  Figurev2.10:  Survival rates upon completion of 

 enrolment rates  grade 5 

 
Source: MoPIC, 2

nd
 National MDG Report  

 
The Government of Jordan identified human resource development, which include reforming the 
technical and vocational education and training sector, as a top priority at the national level of “The 
National Agenda” to be achieved over the upcoming years, including reducing unemployment from 
approximately 14 % to 6.8 % of the active population by the year 2015 by creating nearly 600,000 
jobs. Despite previous ambitious programmes to reform the technical education sector, the sector is 
still required to have adequate matching between the skills and qualifications needed in the Jordanian 
economy and the training provided in the different streams of technical education and training. 
Enhancing employability requires a consistent and sustained effort over the medium and long term. 
Consequently the Jordan Government developed the National Employment Strategy (NES) that 
ensures sustainability through an institutional framework to coordinate policies and programs, and to 
hold stakeholders and governments accountable for implementation of the strategy and action plan. 
 
The vision for the Employment and Technical and Vocational Education and Training (E-TVET) sector 
is to raise its efficiency and to upgrade the quality and relevance of education and training according 
to the needs of labour market requirements in order to have a competitive knowledge economy, to 
secure employability for Jordanian workforce and to contribute to the development of its human capital 
that comply with lifelong learning principles. The E-TVET reform is focusing on the rationalisation of 
the E-TVET system, on private sector involvement and on improving the image of E-TVET careers and 
education and training programmes. The E-TVET Council, under the Ministry of Labour, manages the 
reform through planning, policy making and coordination for E-TVET stakeholders at the national level.  
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2.3. Political Environment, Governance and Civil Society 
 

The Constitutional and Political System1 
 

The Hashemite Kingdom of Jordan is a constitutional Monarchy2 with a strong executive vested in the 
King and the Council of Ministers and a feeble Parliament. The Parliament consists of an Upper 
House, the Senate, with members appointed by the King and an elected Lower House, the House of 
Representatives. The members of both houses hold office for a four year term. The number of seats in 
the Senate should not exceed 50 per cent of the number of seats in the House of Representatives 
according to the Constitution. There are 150 in the House of Representatives. Draft laws are to be 
sent to each house for approval by the Prime Minister and then presented to the King for ratification. 
The King can return the law within six months with a statement containing the reasons for the non-
ratification. If the law is returned and is approved again by the two Houses with a qualified majority of 
two-third of the members of each House then the law is considered effective and ratified. The 
Government, composed of the Prime Minister and the Council of Ministers, is appointed by the King. 
The Council of Ministers must request a vote of confidence within a month from the appointment. The 
confidence is obtained with the absolute majority of the members of the lower house. The recent 
constitutional amendments introduced provisions limiting the executive power vis-à-vis-the Parliament 
in particular on the vote of confidence obtained requiring an absolute majority of the House of 
Representatives. The amended Constitution also provides for a motion of no confidence which is 
adopted by an absolute majority of the House of Representatives 
 
The elected Chamber of Deputies can initiate legislation, but it has to pass through the senate and 
government, which are both appointed by the King. Jordan has multi-party politics. However, political 
parties contest fewer than a fifth of the seats, while the rest go to independent politicians. Multi-party 
politics are not yet in a mature stage, while in the opinion of some independent sources the role of 
political parties still is somehow irrelevant even. Political parties are placed under the jurisdiction of the 
Ministry of Interior (MoI). The MoI continues to chair the intergovernmental “Parties Affairs Committee” 
which registers / rejects new Parties. A new political parties law was enacted in May 2012. The last 
parliamentary elections were held on 23 January 2013, with a voter turnout of 56.7 per cent. Voter 
turnout for the recent local elections of 27 August 2013 was around 30% (with less than 10.5% in the 
capital Amman).  
 
The Jordanian legal system is derived from the Napoleonic Code (inherited from the Ottoman and 
Egyptian legal systems) and Sharia. It has also been influenced by tribal traditions. The highest court 
is the Court of Cassation, followed by the Courts of Appeal. The lower courts are divided into civil 
courts and sharia courts. Civil courts have jurisdiction over criminal and civil cases, while the sharia 
courts have jurisdiction over personal status for Muslims, including marriage, divorce, and inheritance. 
Parallel tribunals handle such matters for non-Muslims.  
 
The Constitution of Jordan was adopted on January 11, 1952 and has been amended different times. 
In 2011, 42 articles of the Constitution were amended. Article 18 amends Chapter V (sections 58-61) 
of the Constitution and establishes a Constitutional Court to be located in Amman. The amendment of 
Section 67 of the Constitution introduces the establishment of an independent commission to oversee 
elections. Article 97 of Jordan's constitution in principle guarantees the independence of the judicial 
branch, stating that judges are 'subject to no authority but that of the law.' The actual independence 
status of the judicial system however is compromised by the practice that the appointment and 
dismissal of judges are supervised by the Higher Judicial Council. Article 99 of the Constitution divides 
the courts into three categories: civil, religious and special (military). The civil courts deal with civil and 
criminal matters in accordance with the law, and they have jurisdiction over all persons in all matters, 
civil and criminal, including cases brought against the government. The levels that make up the civil 
court system are: Magistrate’s Courts, Courts of First Instance, Major Felonies Court, Courts of Appeal 

and Courts of Cessation (or Supreme Court).3 The Family Law in force is the Personal Status Law of 

                                                      
1  Main source: European Union Election Observation Mission; Final Report - The Hashemite Kingdom of Jordan 

Parliamentary Elections of 23 January 2013 
2  In the Constitution, the political system is referred to as a hereditary monarchy with a parliamentary system. 
3  Source: Embassy of the United States, Amman, Jordan; Jordanian Legal System - Jordan Fact Sheets 
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1976. Sharia Courts have jurisdiction over personal status matters relating to Muslims. The State 
Security Court is part of the special category of courts and is subject of special international and 
national attention with regard to human right, state of law and related governance issues. 
 

The Constitutional Court has been enacted by Royal Decree on 6 June 2012.1 This Court, the first of 
its kind in the Kingdom, is the only one authorised to verify laws’ compliance with the Constitution. This 
Law 15 of 2012 establishes the Constitutional Court Law as financially and administratively 
independent. The Constitutional Court monitors the constitutionality of laws and regulations in force, 
interprets provisions of the Constitution when requested, and issue its judgments in the name of the 
King. The Court will carry out these tasks when requested, either by a decision of the Council of 
Ministers or by a resolution taken by the Senate or the Chamber of Deputies, passed by an absolute 

majority.2  
 
According to the Government of Jordan’s official website, Jordan's law enforcement ranked 24th in the 
world, 4th in the Middle East, in terms of police services' reliability in the Global Competitiveness 
Report. Jordan also ranked 13th in the world and 3rd in the Middle East in terms of prevention of 

organized crime.3 The Global Competitiveness Report 2012-2013 prepared by the World Economic 

Forum4 marks Jordan 48
th
 of 144 in the world on judicial independence and 28

th
 on reliability of police 

services. 
 
Public Sector Management and Governance 
 
Jordan’s public investment management process is assessed relatively efficient. It for example scores 
in the fourth quartile in a sample of 71 emerging and developing countries on a composite public 
investment management index (PIMI) which serves as a proxy for investment efficiency, covering the 
four consecutive stages of: (i) strategic guidance and project appraisal, (ii) project selection; (iii) project 
management and implementation, and (iv) project evaluation and audit. Jordan performs well in all but 
the last stage of the investment process, as evaluation is weak as projects are not assessed frequently 
(hence also relatively weak monitoring processes). 
 

Figure 2.11: Performance on Public Investment Management Index (PIMI) and its components –  

Regional comparison 

 
 

                                                      
1  His Majesty King Abdullah II Ibn Al Hussein Website; Jordan Enacts New Political Parties, Constitutional Court 

Laws, Amman, 6 June 2012 
2  Source: ILO Natlex, National legislations website 
3  Source: Jordan on-line, official website of the Government of the Hashemite Kingdom of Jordan; 

http://www.w3jordan.com/government.php 
4  World Economic Forum, Schwab Klaus (ed.); The Global Competitiveness Report 2012-2013: Insight Report – 

Full Data Edition; Geneva, 2012, pp. 214-215. 
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Table 2.10: Jordan PEFA (Public Expenditure and Financial Accountability) Assessment  

 Overview of Indicators Achievements (EU 2007 and 2011) 

N
o
 PEFA indicators 

EU 
2007 

EU 
2011 

Improv
ement 
since 
2007 

Compa
rable 

Scores 

I  Credibility of the Budget     

 
1 Aggregate expenditure out-turn compared to original approved budget A A No Unclear 

  2 Composition of expenditure out-turn compared to original approved budget D D No Unclear 

  3 Aggregate revenue out-turn compared to original approved budget A A No No 

  4 Stock and monitoring of expenditure payment arrears D NR No No 

II  Comprehensiveness and Transparency     

 5 Classification of the budget A A No Yes 

  6 Comprehensiveness of information included in budget documentation A A Yes Yes 

  7 Extent of unreported government operations B C No Partial 

  8 Transparency of Inter-Governmental Fiscal Relations B+ B No No 

  9 Oversight of aggregate fiscal risk from other public sector entities B+ C No No 

  10 Public Access to key fiscal information B C No Yes 

III  Policy-Based Budgeting     

 
11 Orderliness and participation in the annual budget process B+ C+ No Yes 

  12 Multi-year perspective in fiscal planning, expenditure policy and budgeting B+ A No Yes 

IV  Predictability and Control In Budget Execution     

 
13 Transparency of taxpayer obligations and liabilities B B+ No Yes 

  14 Effectiveness of measures for taxpayer registration and tax assessment C B No Yes 

  15 Effectiveness in collection of tax payments B D+ No Yes 

  16 Predictability in the availability of funds for commitment of expenditures A A No Yes 

  17 Recording and management of cash balances, debt and guarantees A A Yes Yes 

  18 Effectiveness of payroll controls B C+ No Yes 

  19 Competition, value for money and controls in procurement B C+ No No 

  20 Effectiveness of internal controls for non-salary expenditure B C+ No No 

  21 Effectiveness of internal audit C D+ No No 

V  Accounting, Recording, & Reporting     

 
22 Timeliness and regularity of accounts reconciliation B+ B+ No Yes 

  23 Availability of information on resources received by service delivery units D D Yes No 

  24 Quality and timeliness of in-year budget reports C D+ No Partial 

  25 Quality and timeliness of annual financial statements C C+ No Yes 

VI  External Scrutiny & Audit     

 
26 Scope, nature and follow-up of external audit C C+ No Yes 

  27 Legislative scrutiny of the annual budget law A B+ Yes No 

  28 Legislative scrutiny of external audit reports C D+ No No 

VII  Donor Practices     

 
29 Predictability of Direct Budget Support C D+ No Unclear 

  30 
Financial information provided by donors for budgeting and reporting on project 
and program aid 

D D+ 
Yes 

Partial 

  31 Proportion of aid that is managed by use of national procedures D C+ No Unclear 

Sources:  Corm, G.; Hanson-Cooper, S.; Singh, R. - EU (2007): Jordan: Public Financial Management 
Reform – Performance Report. Paris. 

 EU (2011), authored by Sumar Sahurie, E;, Palacio, E.; Stroh, P.; Jordan, O.A.; Repeat Public 
Financial Management Assessment following the PEFA Methodology 
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A summary assessment of Jordan’s performance with regard to public expenditure and financial 
accountability is provided in the above table of PEFA indicators, assessed in 2007 and again in 2011 
through a repeat assessment for seven differentiated PEFA performance dimensions (total of 31 
indicators). 
 
The OECD provides a very broad definition of governance: "Governance is the exercise of political, 
economic and administrative authority necessary to manage a nation’s affairs” and thus is a 
multidimensional concept. It covers different aspects, also for the purposes of this EU-Jordan country 
level evaluation: democratic governance, economic governance (in both public and private sectors), 
local governance, amongst others. As far as democratic governance is concerned, different tools 
(indices) have been developed to measure it. Most of these consist of a battery of indicators clustered 
for different governance performance areas.  
 
Table 2.11: Comparative table of EU Southern Neighbourhood Countries on the Worldwide Governance Indicators 

 

 
Source of data: WB Worldwide Governance Indicators project. Table compilation by the CLE evaluation team. 

 
The Worldwide Governance Indicators 

(WGI) project reports aggregate and 
individual governance indicators for 213 
economies over the period 1996–2010, for 
six dimensions of governance: (i) Voice 
and Accountability; (ii) Political Stability 
and Absence of Violence; (iii) Government 
Effectiveness; (iv) Regulatory Quality; (v) 
Rule of Law, and (vi) Control of Corruption. 
The aggregate indicators combine the 
views of a large number of enterprise, 
citizen and expert survey respondents in 
industrial and developing countries. 188 
countries were covered by the 2000 WGI 
indicators increasing to 209 countries by 
the 2010 WGI indicators. The below table 
shows Jordan’s ranking on the 86

th
 place 

in the world in 2000 and 104
th
 in 2010. Of 

the European Neighbourhood South 
Countries Jordan scored second best in 
2000 right after Tunisia and scored best in 
the region in 2010. 

Code Name

2000 2010 2000 2010 2000 2010 2000 2010 2000 2010 2000 2010 2000 2010 2000 2010

(Seq. 

No.)

(index 

-2.5 to 2.5)

(index 

-2.5 to 2.5)

(index 

-2.5 to 2.5)

(index 

-2.5 to 2.5)
(index 

-2.5 to 2.5)

(index 

-2.5 to 2.5)

(index 

-2.5 to 2.5)

(index 

-2.5 to 2.5)
(index 

-2.5 to 2.5)

(index 

-2.5 to 2.5)

(index 

-2.5 to 2.5)

(index 

-2.5 to 2.5)
(index 

-2.5 to 2.5)

(index 

-2.5 to 2.5) (# of 189) ( # of 209)

8.01 Algeria -1.18 -1.01 -1.59 -1.25 -0.96 -0.56 -0.70 -1.15 -0.95 -0.48 -0.95 -0.48 -1.06 -0.82 165 169

8.05 Egypt -0.38 -0.28 -0.72 -0.63 -0.80 -0.68 -0.53 -1.15 -0.99 -0.88 -0.99 -0.88 -0.74 -0.75 142 166

8.07 Israel -1.99 -1.05 -1.83 -2.27 -1.87 -1.23 -2.17 -1.07 -1.47 -1.32 -1.47 -1.32 -1.80 -1.38 186 202

8.08 Jordan -0.25 -0.83 -0.11 -0.27 -0.04 0.08 0.25 0.24 0.03 0.04 0.03 0.04 -0.02 -0.12 86 104

8.09 Lebanon -0.28 -0.33 -0.55 -1.53 -0.14 -0.34 -0.39 0.04 -0.41 -0.84 -0.41 -0.84 -0.36 -0.64 111 157

8.10 Libya -1.62 -1.91 -0.43 -0.06 -1.10 -1.21 -1.80 -1.15 -0.74 -1.26 -0.74 -1.26 -1.07 -1.14 168 189

8.12 Morocco -0.50 -0.77 -0.18 -0.52 -0.03 -0.17 -0.05 -0.11 -0.03 -0.16 -0.03 -0.16 -0.14 -0.31 91 120

8.13 Palestine -1.94 -1.26 -0.42 -0.97 0.27 -0.97 -0.31 -0.97 -0.31 -1.04 -0.54 174 149

8.15 Syria -1.52 -1.68 -0.27 -0.81 -0.99 -0.55 -1.29 -0.94 -0.91 -1.05 -0.91 -1.05 -0.98 -1.01 160 184

8.16 Tunisia -0.71 -1.34 0.21 0.10 0.52 0.19 -0.05 -0.02 -0.03 -0.13 -0.03 -0.13 -0.01 -0.22 85 111

Government 

effectiveness

Regulatory 

quality

Rule of 

law

Control of 

corruption

Consolidated 

governance score 

(calculated)

 Country consolidated 

governance ranking (based 

on C10.7)

Voice and 

accountability

Political stability and 

absence of violence

Worldwide Governance Indicators  (WB)
EU Partner Country

Neighbourhood South

Source: World Economic Forum 2010 World Competitiveness Review 

Figure 2.12: WEF Global Integrity Jordan Indicators 
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The 2010 World Economic Forum’s Arab World Competitiveness Review shows that Jordan, while a 
good performer in the region, saw its ratings deteriorate in relative terms from 2005 to 2010, and the 
country now stands at 65 out of 139 countries worldwide. This decline can be attributed to poorer 
assessments of public sector institutions, incentive structure in the workplace, transparency of Govern-
ment policy making and the burden of Government regulation. Scores from the 2010 Open Budget 
show that Jordan’s budget process is relatively transparent. Jordan’s score of 50 is the highest in the 
region and above the worldwide average. At the same time, the scores point to the need to strengthen 
dissemination of related budget and financial activities to the public to include information on outputs 
and outcomes; budget oversight; and public participation in budget discussions. 
 
The Corruption Perceptions Index (CPI) is produced annually by Transparency International since 
1995. The CPI ranks more than 150 countries in terms of perceived levels of corruption, as determined 
by expert assessments and opinion surveys. The CPI score is expressed on a 0-10 scale, with a 10 
score as highest level of transparency perceptions. Transparency International definition of Corruption: 
"Corruption is the abuse of entrusted power for private gain. This is the working definition used by 
Transparency International (TI), applying to both the public and private sectors. The CPI focuses on 
corruption in the public sector, or corruption which involves public officials, civil servants or politicians. 
The data sources used to compile the index include questions relating to the abuse of public power 
and focus on: bribery of public officials, kickbacks in public procurement, embezzlement of public 
funds, and on questions that probe the strength and effectiveness of anti-corruption efforts in the 
public sector. As such, it covers both the administrative and political aspects of corruption. In 
producing the index, the scores of countries/territories for the specific corruption-related questions in 
the data sources are combined to calculate a single score for each country." 
 
Table 2.12:  Comparative table of EU Southern Neighbourhood Countries on the Transparency International (TI) 

Corruption Perceptions Index (CPI) and on the ECP-UAB Human Rights Index 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Source of data:  Transparency International (TI) and School for a Culture of Peace (Escola de Cultura de Pau) of the 
Universitat Autònoma de Barcelona, Spain. Table compilation by the CLE evaluation team. 

 
The TI Corruption Perceptions Index shows for Jordan a score of 4.7 on 10 for the year 2010 at about 
the same level as for 2000 but one point lower than the 5.7 score for 2005. With this 4.7 score in 2010, 
Jordan ranks 50

th
 in the world, whereas in 2005 it scores 37

th
. In the EU Southern Neighbourhood it 

Code Name

HR Index  

ECP-UAB 

Score

HR Index  

ECP-UAB 

Rank

2000 2005 2010 2000 2005 2010 2009 2009

(Seq. 

No.)

(0-10 

scale)

(0-10 

scale)

(0-10 

scale) ( # ) ( # ) ( # ) ( 0-10 scale ) ( # )

8.01 Algeria 2.8 2.9 97 105 6.333 180

8.05 Egypt 3.1 3.4 3.1 63 70 98 3.917 142

8.07 Israel 6.6 6.3 6.1 22 28 30 6.000 176

8.08 Jordan 4.6 5.7 4.7 39 37 50 2.708 114

8.09 Lebanon 3.1 2.5 83 127 5.458 172

8.10 Libya 2.5 2.2 117 146 4.000 144

8.12 Morocco 3.2 3.4 78 85 4.042 147

8.13 Palestine 2.6 107 3.333 134

8.15 Syria 3.4 2.5 70 127 4.042 147

8.16 Tunisia 5.2 4.9 4.3 32 43 59 3.375 136

EU Partner Country

Neighbourhood South
Human Rights Index Corruption Perceptions Index  (TI)

Corruption Perceptions Index 

Score

Corruption Index 

Country Rank
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ranks 2
nd

 ahead of Tunisia. Jordan ratified the United Nations Convention against Corruption (UNCAC) 
in February 2005 and has been a regional leader in spearheading efforts to promote the UNCAC and 
its implementation. Last year in 2002 Jordan scored rank 48 on the TI CPI index, hence two ranks 
down compared to 2010. 
 
Democracy and Human Rights 
 
The 2010 Arab Democracy Index from the Arab Reform Initiative ranked Jordan first in the state of 
democratic reforms out of fifteen Arab countries. Civil liberties and political rights scored 5 and 6 
respectively in Freedom House's Freedom in the World 2011 report, where 1 is most free and 7 is 
least free. This earned Jordan "Not Free" status. Jordan ranked ahead of 6, behind 4, and the same 
as 8 countries in the Middle East and North Africa region.  
 
The Human Rights Index (HRI) of the School for a Culture of Peace (Escola de Cultura de Pau) of the 
Universitat Autònoma de Barcelona, Spain, measures the degree of vulnerability and non-compliance 
of the obligations of the states with regard to human rights in 195 countries for a certain period of time 
and based on different sources. It consists of 22 specific indicators divided into three areas: (i) Non-
ratification of the main instruments of International Law on Human Rights and International 
Humanitarian Law (IHL); (ii) The violation of International Law on Human Rights and (iii) The violation 
of IHL. Index scores are on a 0-10 scale with 0 as best and 10 as worst score. As can be seen from 
the table on the preceding page, with a score of 2.708, Jordan ranks 114

th
 in the world and ranks best 

of all Southern Mediterranean Neighbourhood countries / territories (2009 figures). 
 
As far as key issues of the EU-Jordan political dialogue in the fields of democracy and human rights 
are concerned, Jordan has addressed a number of key recommendations contained in the European 
Neighbourhood and Partnership (ENP) progress reports. As regards the implementation of the ENP 
Action Plan, there were some positive developments in relation to deep and sustainable democracy, in 

line with the recommendations set out in the previous Progress Reports1. Political reforms continued 
in the recent year 2012 in particular with the establishment of an independent electoral commission, 
the establishment of the Constitutional Court, the adoption of a new political parties’ law and a new 
electoral law. The latter law, however, has been strongly criticised by most opposition parties claiming 
it does not ensure a fair distribution of seats and perpetuates the previous law based on the “'one 
person, one-vote” system (i.e. the single non-transferable vote). Jordan is also expected to step up its 
fight against corruption, which weakens citizens’ trust in democratic institutions and undermines the 
country’s economic and social development.  
 
In November 2012, the Jordanian cabinet adopted a number of austerity measures including the 
abolition of government subsidies for fuel products, in order to drastically reduce the growing budget 
deficit that has threatened to plunge the nation into a fiscal crisis. These measures caused violent 
protests and spontaneous demonstrations all over the country with riots in more than a dozen cities. 
Over 300 protesters were arrested, although most of them were released within a few days. In 
December, King Abdullah instructed the government to release those still in jail (some 120 people). In 
a number of instances in 2012, the General Prosecutor continued referring civilians to the State 
Security Court with offences involving free speech, contrary to the constitutional amendments made in 
2011. The amendments to the Press and Publication Law and the on-line media, adopted in 
September, stirred a heated debate in the country. Representatives from domestic press voiced their 
concerns about certain controversial provisions in the law including inter alia a vague definition of 
electronic publications, the licensing of online media, media outlets liability for posted comments, and 
the introduction of an obligation for chief editors to be members of the Jordan Press Association. 
 
The latest parliamentary elections for the 17

th
 House of Representatives were held on 23 January 

2013. The EU Election Observation Mission concluded in its final report2 that the elections were 
organised and conducted in a transparent and credible manner. Elections were technically well-
administered despite serious inadequacies in the recently adopted legal framework. This framework 
contains substantial gaps and deficiencies which undermine the protection of universally accepted 

                                                      
1  EU Joint Staff Working Document; Implementation of the European Neighbourhood Policy in Jordan Progress 

in 2012 and Recommendations for Action; 20 March 2013; pp. 3-6  
2  Op. Cit.; p.3 
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principles such as the equality of votes and the universality of suffrage. On the other hand, the 
adoption of the new Election Law by the National Assembly and the establishment of an independent 
election management body signify an improvement and a start for further essential legal reforms. Civil 
society organisations took an active part in all phases of the electoral process. CSOs carried out 
considerable efforts on voter education by disseminating information material, conducting panel 
discussions and arranging for interactive voter education activities. The legal framework provides for 
the first time to the judiciary the role to adjudicate complaints for registration, candidacy and election 
results. The complaint resolution process is under-regulated and lacks detailed procedures and 
timelines. The quota in the new Election Law for women remained the same, 10 per cent (15 seats). A 
total of 191 contested, representing 13.4 per cent of the total number of candidates. Only 3 women 
gained a seat outside the quota system. Election day was calm and peaceful overall. The final results 
were published in the official Gazette on 29 January 2013. Voter turnout was 56.7 per cent, with about 
1.3 million registered voters casting their ballots. The results announced by the Independent Election 
Commission provided limited information and did not include the number of invalid votes and the 
election results established at polling station level. 
 
Justice, Freedom and Security 
 
In the area of migration, the EU-Jordan Dialogue on Migration, Mobility and Security mobility was 
launched on 12 December of last year 2012. In the framework of the implementation of this dialogue, a 
first EU mission visited Jordan between 25 and 28 February 2013 to discuss at technical level, with 
Jordanian authorities and experts, matters related to passport and identity documents, management of 
borders and migration, as well as asylum and international protection. A second mission was fielded in 
July 2013.  
 
Jordan continued to accommodate a large number of Syrian refugees, in addition to large communities 
of refugees from the occupied Palestinian territory and Iraq. Although Jordan is not a signatory of the 
1951 Refugee Convention, by December 2012 over 173,000 Syrian refugees registered or were 
awaiting registration with the UNHCR. The latest UNHCR figure on the total number of persons of 
concern regarding the Syria Regional Refugee Response in Jordan as of 31 December 2013 stands at 
576.354, or more than 3.3 times higher compared to the end of the preceding year. Some other recent 

figures of this massive influx of Syrian refugees1 into Jordan as of 17 October 2013 include the 
following: about 350,000 individuals received food assistance through food vouchers in Jordanian 
communities, about 83,000 Syrian children are registered in public schools and 69,000 vulnerable 
Syrian and Jordanian children receive education supplies, about 151,000 children (6 month to <15 
years) received vaccinations against measles and 749 received life-saving and essential tertiary health 
care. In response to the Syrian crisis, the EU has created a special EC cooperation instrument to 
finance different types of programmes and project known as “Special Measures for Syria”. Just 
recently, on 12 December 2013, another EU grant contract in the amount of 30m € has been signed 
with the Government of Jordan to deal with the consequences of the influx of Syrian refugees in the 
field of education. 
 
Jordan remained a destination and transit country for persons subject to forced labour. Migrant 
workers continued to be caught between lack of proper protection against employers' abuse and 
insufficient enforcement of legislation in force. Instructions issued by the Ministry of Labour regulating 
the entrance, vacation, clearance and final departure of Egyptian workers, making up a majority of 
migrant workers in Jordan, made some of them victims of blackmail by their employers. The EU 
provided support to civil society organisations advocating migrants’ rights. Jordan participated in the 
new EuroMed regional projects Migration III, Police III, Justice III and Statistics III. 
 
The National Committee to Combat Human Trafficking did not make any significant progress in 
implementing the National Strategy 2010-2012. In March, the Government approved by-laws under 
which it established shelters for victims of human trafficking. In July, Jordan’s Anti Money-Laundering 
and Financing of Terrorism Unit joined the Egmont Group as the ninth Arab member. Jordan 
participated in the International Workshop on “Drug Prevention and Monitoring: Situation and 
Perspectives in the ENP Southern Partnership Countries” organised by the European Commission 

                                                      
1  Source: UNHCR website on the Syria Regional Refugee Response, 

http://data.unhcr.org/syrianrefugees/country.php?id=107  

http://data.unhcr.org/syrianrefugees/country.php?id=107
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and the European Monitoring Centre for Drugs and Drug Addiction (EMCDDA) under the auspices of 
the Cypriot Presidency, which took place in Cyprus in October. Jordan and EU Member States further 
strengthened judicial and police co-operation. A preparatory project on justice reform was launched 
through the SPRING programme to support the consolidation of the judicial independence strategy. 
Training was provided to several high-ranking officers of the Derak, the Jordanian Gendarmerie, on 
public order operations and helped restructure its organisational restructuring and human resources 
management. An EU funded project assisted Jordan in classifying inmates using internationally 
recognised criteria, and in introducing a health file for inmates. Another EU funded project helped to 
draft a criminal justice strategy. A number of international conventions regarding family law, notably 
children, remained unsigned. 
 
Local Governance 
 
Stronger local governance and greater responsiveness to citizen needs can help address Jordan’s 
regional disparities and reduce pockets of poverty. By moving resources and responsibilities for 
service delivery to local Governments and by supporting community-driven development, the 
governance of public institutions and project-level administration can be strengthened. Expanding 
microfinance is another way to help promote local development and create job opportunities where 
these are desperately needed. With a view to fostering local development, the Government has 
improved the mechanism for capital investments at the municipal level through the introduction of 16 
performance-based incentives. However, many municipalities (though to a lesser extent the Greater 
Amman Municipality) still need to improve their municipal management capacity and budgeting. To 
jumpstart development at the local level, a three-pronged approach needs to be implemented to: (i) 
Increase local participation in decision making, implementation and monitoring of programmes; (ii) 
Develop the capacity of sub-national institutions to plan, carry out, and manage their development 
programs; and (iii) Exploit local endowments and assets as a means of catalysing local economic 
development through tourism and small industries. The EU supported capacity strengthening of local 
government at the level of the Governorates and the Municipalities. This included for example capacity 
strengthening of Municipalities for the participatory development of inclusive Local Development plans 
in coordination with Civil Society Organisations. 
 
Civil Society 
 

In a recent 2012 study1, Civil Society Organisations (CSOs) were surveyed about the objectives of 
their engagement in the political reform process. Enhancing awareness and political participation was 
the most common objective (28.8%), followed by empowering women and youth politically (20.3%). 
The least common objective was in the field of Human Rights (1.7%). 
 
As far as the types of programmes they were 
implementing related to identified key issues 
are concerned, legislative reform types of 
programmes are the most frequent (about one 
third) followed by capacity building types of 
programmes. The smallest portions were for 
institutional reform and human rights at rather 
negligible incidence. 
 
When asked what type of obstacles they were 
facing, the highest type of obstacles reported 
were of a financial nature or of a bureaucratic 
nature, followed by security obstacles, internal 
administrative and legal. Commonly reported 
were cultural barriers / obstacles voiced about 
the way CSOs are perceived. 
 

                                                      
1  Centre of Strategic Studies, University of Jordan (2012); The Role of Civil Society Organizations in the 

Political Reform in Jordan; Amman, December 2012. 

Figure 2.13: Objectives of CSOs in the political reform 

process (2011-2012) 
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When CSOs were surveyed about what they believed ought to take place in order to overcome the 
challenges facing them, the most frequent responses were for changing the government’s 
position/attitude towards CSOs (35%); followed by enhancing public awareness (20%); and financial 
aid and assistance. However, also significant internal and institutional weaknesses are reported 
including: (i) Weak networking and coordination between institutions; (ii) The absence of real 
democracy within the institutions themselves, and; (iii) Lack of coordination and joint action between 
CSOs and civic movements. 
  
Jordan has a varied and active civil society. 

Over the past decade, many associations 
have been formed in defence of human 
rights, women, and refugees. There also has 
been noticeable dynamism amongst 
university student unions, professional 
associations, and other groups. Until 2008, 
the 1966 Law on Societies and Social 
Bodies that governed NGOs operating in 
Jordan allowed for significant governmental 
interference in the affairs of civil society 
organisations. The 2008 Charitable 
Societies and Associations Law (and its 
2009 amendments) is an improvement, 

notably by requiring NGOs to register with 
the executive authorities on a no-objection 
basis, though it retains the requirement of 
obtaining clearance from the authorities 
before receiving any foreign funding. The 
Law also reserves to the executive the right 
to suspend the operations and licenses of 
NGOs without a judicial order. With regard to 
freedom of association, in July 2012, the 
Government of Jordan rejected an EU 
selected project related to protection of 
migrant workers (ARCS / Tamkeen). It was 
the first refusal of European funding since 
the adoption of the 2008 Law of Societies,  
as amended in 2009. 
 
Some progress was registered in the field of social dialogue with the decision in October 2007 to 
establish an economic and social council. An ad hoc inter-ministerial committee was also established 
to investigate and respond to non-labour law violations, such as physical and sexual abuse and 
human trafficking. Work has been initiated as regards the creation of a tripartite consultative 
committee on labour affairs. The government and the International Labour Organisation agreed on a 
decent work country programme, focusing on development of an employment strategy, the 
strengthening of labour administration and social dialogue as well as the development of the 
necessary legal and administrative mechanisms for migration management. 
 
Civil society dialogue is a constant feature of EU work in Jordan. Consultations on various topics, 
mainly political (elections) but also with broader scope such as programming (from 2012 onwards) are 
well attended and a platform for substantial exchanges. The EU 2011-2014 Medium Term Programme 
for a renewed European Neighbourhood Policy includes provisions for a Civil Society Facility which 
has three components: (i) Increase involvement of CSOs in sector policy dialogues between the EU 
and partner countries and in the implementation of bilateral programmes in relevant fields. In order for 
CSOs to become stronger partners in the implementation of ENP objectives they need strengthened 
capacities and information to identify entry points and contribute to bilateral and regional cooperation. 
A collective reflection is required on how to associate CSOs in formulation and implementation of 
sector reforms and new aid modalities such as budget support. (ii) Strengthening CSOs through 
support to regional or country projects. CSOs in the ENP region need reinforced direct access to 

 Figure 2.14: Type of obstacles as reported by CSOs 

 Figure 2.15: CSO means of overcoming the challenges 

Source: Op. Cit. 
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funding to support projects relevant in the context of the ENP (e.g. monitoring implementation or 
accompanying ENP Action Plans priorities and regional political agendas). (iii) Increased support for 
stand-alone country-based bilateral projects and programmes targeting the strengthening of civil 
society and the capacity of civil society actors. This component encourages partner governments to 
reinforce CSO capacities and their involvement in domestic policy and decision-making processes. 
 

2.4. Regional Context 
 
In addition to the risks originating in the domestic political realm, there are risks that stem from the 
strong links Jordan’s economy has with the other countries in the region as well as with the global 
economy. The popular uprisings in a number of Middle East and North African countries in the last few 
years have shaken the political stability of the region as a whole and have increased the risk premium 
as perceived by investors. Foreign Direct Investment, as well as tourism receipts, fell dramatically in 
2011 by 32 percent and 16 percent respectively in the first half of the year, despite high oil prices. 
Since February 2011, repeated disruptions in the Egypt gas pipeline, which supplies 70 percent of 
Jordan’s gas, have resulted in a four-fold increase in Jordan’s energy bill due to the need to substitute 
costly heavy fuel for gas. If there is a prolonged transition period in surrounding countries, the risk of 
slower growth resulting from these factors will persist.  
 
Jordan’s heavy reliance on imported energy and food (98 percent of the country’s energy and 90 
percent of its food supply is imported) make it vulnerable to increases in international commodity 
prices. As long as food and fuel prices continue to rise, this risk will also persist. While in the past the 
adverse impact of high commodity prices on the current account deficit has been mitigated by 
cyclically higher FDI and sustained remittances from the Gulf, this has not been the case in 2011, and 
Jordan has had to rely heavily on foreign grants. The reliability of foreign aid flows is affected by 
downturns in the global economy as well as by changes in geopolitics, and as such, dependence on 
this source of financing is inherently risky. The Government of Jordan is determined to minimize 
Jordan’s vulnerability to external shocks and to lessen its reliance on foreign grants by building up 
fiscal space and by setting the stage for endogenous, private sector led growth. 
 
The macroeconomic situation in Jordan is closely tied to that of other countries in the Middle East. 
Remittances from Jordanians working in other states, especially in the Gulf Cooperation Council 
(GCC) countries, are an important source of national income, equivalent to 15–20 percent of GDP. 
The Persian Gulf region is also the primary destination for Jordanian exports and in turn supplies most 
of its energy requirements. Additionally, the country receives substantial grants and foreign direct 
investments from other countries in the region, most notably from the GCC. As a result, the country is 
very vulnerability to sudden stops or reversals of external income flows.  

Figure 2.16:  Oil imports (in percent of GDP)  Figure 2.17:  External income and its composition  

  and oil prices (in Log)    (in % of GDP) 

 
 
 
 
 
 
 
 
 
 
 
 Source: IMF, Jordan: Selected Issues, Country Report No. 12/120 of May 2012, p.7 

 

Despite relatively high growth rates in the early 2000s, the Jordanian economy is seen to have created 
relatively few new productive or skill-based jobs – particular for Jordanians. As a result many 
Jordanians have remained economically unproductive, or inactive, even unemployed or emigrated. 
The latter has resulted in substantial inflow of remittances, but also in an export of minds (brain drain), 
know-how and possible loss for the country in the long term. Meanwhile, immigrants from 
neighbouring countries and from South or South East Asia have filled many of the unskilled jobs 
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created by the country’s economic growth, thereby creating the paradox that economic growth does 
not create jobs for the own citizens. While Jordan lacks the industrial or agricultural base for 
substantial exports and employment generation, much recent emphasis has been placed on the 
further development of services industries. 
 
According to UNRWA, Jordan was home to 1,951,603 Palestinian refugees in 2008, most of them 
Jordanian citizens. 338,000 of them were living in UNRWA refugee camps. Jordan revoked the 
citizenship of thousands of Palestinians to thwart any attempt to resettle West Bank residents in 
Jordan. West Bank Palestinians with family in Jordan or Jordanian citizenship were issued yellow 
cards guaranteeing them all the rights of Jordanian citizenship. Palestinians living in Jordan with family 
in the West Bank were also issued yellow cards. All other Palestinians wishing such Jordanian papers 
were issued green cards to facilitate travel into Jordan. 
 
With regard to the Middle East Peace Process, Jordan continued to be a strong advocate of reviving 
the negotiations between the Palestinians and the Israelis. From January to March, Jordan sponsored 
exploratory talks between Israeli and Palestinian envoys in Amman. As a custodian of Holy Sites in 
Jerusalem under the Jordan-Israel peace treaty, Jordan frequently criticised Israel's attempts to erase 
the Arab, Muslim, or Christian elements of Jerusalem’s identity and to endanger Al Aqsa Mosque.  
 
Jordan kept an open-door policy towards refugees fleeing Syria. Jordan continued to accommodate a 
large number of Syrian refugees, in addition to large communities of refugees from the occupied 
Palestinian territory and Iraq. Although Jordan is not a signatory of the 1951 Refugee Convention, by 
December 2012 over 173,000 Syrian refugees registered or were awaiting registration with the 
UNHCR. In July, Jordan opened the Za'atari camp for Syrian refugees near Mafraq in northern Jordan. 
In October, Jordan selected Marjeeb Al Fahood near Zarqa as the second refugee camp. The latest 
UNHCR figure on the total number of persons of concern regarding the Syria Regional Refugee 
Response in Jordan as of 31 December 2013 stands at 576.354, or more than 3.3 times higher 
compared to the end of the preceding year. Some other recent figures of this massive influx of Syrian 
refugees into Jordan as of 17 October 2013 include the following: about 350,000 individuals received 
food assistance through food vouchers in Jordanian communities, about 83,000 Syrian children are 
registered in public schools and 69,000 vulnerable Syrian and Jordanian children receive education 
supplies, about 151,000 children (6 month to <15 years) received vaccinations against measles and 
749 received life-saving and essential tertiary health care. In response to the Syrian crisis, the EU has 
created a special EC cooperation instrument to finance different types of programmes and project 
known as “Special Measures for Syria”. Just recently, on 12 December 2013, another EU grant 
contract in the amount of 30m € has been signed with the Government of Jordan to deal with the 
consequences of the influx of Syrian refugees in the field of education.”  
 
Jordan became the first country in the Middle East to have removed all minefields from its territory in 
accordance with its international obligations as a State Party to the Anti-Personnel Mine Ban 
Convention. The Permanent Secretariat of CBRN (Chemical, Biological, Radiological and Nuclear) 
Risk Mitigation Centres of Excellence in the Middle East opened in Amman in October. 
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Addendum:  Summary Tables on Grants as Percentage of Domestic Revenue 
 
 

 
 
 

 
 

Foreign 

Grants

 (in M JOD)

Domestic 

Revenues 

(in M JOD)

Grants as 

% of 

Revenues

GDP

(in M JOD)

Grants as 

% of GDP

Foreign 

Grants

(in M JOD)

Grants as 

% of 

Revenues

Foreign 

Grants

 (in M JOD)

Grants as 

% of 

Revenues

2004 811.3 2,147.2 37.78% 8,090.70 10.03% 436.39 20.32 1,037.56 37.66%

2005 500.3 2,561.8 19.53% 8,925.40 5.61% 454.61 17.75 866.70 28.28%

2006 304.3 3,164.5 9.62% 10,675.37 2.85% 478.58 15.12 830.58 23.94%

2007 343.4 3,628.1 9.47% 12,131.42 2.83% 482.12 13.29 958.00 24.12%

2008 718.2 4,020.1 17.87% 15,593.41 4.61% 806.49 20.06 1,959.10 41.34%

2009 333.4 4,192.8 7.95% 16,912.21 1.97% 974.66 23.25 1,620.80 35.84%

2010 401.7 4,261.1 9.43% 18,762.02 2.14% 803.65 18.86 1,656.10 35.51%

2011 1,215.1 4,198.8 28.94% 20,476.59 5.93% 519.92 12.38 2,330.90 43.05%

2012 327.1 4,727.2 6.92% 21,965.50 1.49% 2,163.44 45.77 1,678.60 38.21%

2013 639.1 5,119.1 12.48% 23,851.60 2.68% 1,866.16 36.45 N.I. N.I.

Table 2.12 :   Foreign Grants as Percentage of Domestic Revenues  -  Base Table Based on Three Sources

Central Bank of Jordan (CBJ) Data World Bank (WB) Data

Year

MOPIC Data

- Source WB Data: WB country report 2012.  Other sources: CBJ, MOPIC, WB Online Database

- Note 1:  Figures are kept in million Jordanian Dinar (M JOD) to control for the influence of exchange rate.

- Note 2:  While the value of domestic revenues is common for both the CBJ and MOPIC calculations, the amount of grants show s large variability, 

   probably depending not only on the definition (it can include ‘soft loans”) but also on the phases of the procedure (commitment, transfer, 

   disbursement, availability). WB domestic revenue data are different to arrive at the above reflected grants percentages. The discrepancies in the data 

   suggest that there probably is a need for enhanced instruments to collect and process the data. A unif ied methodology w ould be of  help.

CBJ MOPIC WB

2004 37.78 20.32 37.66 31.92 100.91 37.78 20.32 17.46

2005 19.53 17.75 28.28 21.85 31.79 28.28 17.75 10.53

2006 9.62 15.12 23.94 16.23 52.21 23.94 9.62 14.32

2007 9.47 13.29 24.12 15.62 57.78 24.12 9.47 14.65

2008 17.87 20.06 41.34 26.42 168.11 41.34 17.87 23.47

2009 7.95 23.25 35.84 22.35 195.05 35.84 7.95 27.89

2010 9.43 18.86 35.51 21.27 174.42 35.51 9.43 26.08

2011 28.94 12.38 43.05 28.12 235.62 43.05 12.38 30.67

2012 6.92 45.77 38.21 30.30 424.20 45.77 6.92 38.85

2013 12.48 36.45 N.I. 24.47 287.29 36.45 12.48 23.97

Average 16.00 22.33 34.22 24.18 85.56 34.22 16.00 18.22

Variance 104.91 113.83 50.46 30.08 - 113.83 21.81 -

Highest 37.78 45.77 43.05 31.92 - - - -

Lowest 6.92 12.38 23.94 15.62 - - - -

Year

Table 2.13 :   Summary Comparative Table of Foreign Grants as Percentage of Domestic Revenues 

Highest Lowest 

Difference 

Highest-

Lowest

% by Source of Data
Average Variance
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1 2 3 4 5 6 7 8 9 10 11

Series Name Series Code 2004 2005 2006 2007 2008 2009 2010 2011 2012

Grants and other revenue

(% of revenue)
GC.REV.GOTR.ZS 37.67 28.29 23.94 24.12 41.35 35.85 35.52 43.05 33.21

Grants and other revenue 

(current LCU - in million)
GC.REV.GOTR.CN 1,037.56 866.70 830.58 958.00 1,959.10 1,620.80 1,656.10 2,330.90 1,678.60

Revenue, excluding grants 

(% of GDP)
GC.REV.XGRT.GD.ZS 25.81 28.73 29.64 29.91 25.78 24.76 22.71 20.51 21.52

Revenue, excluding grants 

(current LCU - in million)
GC.REV.XGRT.CN 2,087.56 2,562.90 3,164.38 3,628.10 4,020.10 4,187.80 4,260.90 4,198.90 4,727.00

Tax revenue 

(% of GDP)
GC.TAX.TOTL.GD.ZS 21.00 24.43 24.55 24.69 17.69 17.03 15.91 14.95 15.26

Tax revenue 

(current LCU - in million)
GC.TAX.TOTL.CN 1,698.73 2,179.20 2,621.33 2,995.20 2,758.10 2,879.90 2,985.90 3,062.20 3,351.40

Definition and Sources

Grants and other revenue 

(% of revenue)

Grants and other revenue 

(current LCU)

Revenue, excluding grants

(% of GDP)

Revenue, excluding grants

(current LCU)

Tax revenue 

(% of GDP)

Tax revenue 

(current LCU)

Tax revenue refers to compulsory transfers to the central government for public purposes. Certain 

compulsory transfers such as f ines, penalties, and most social security contributions are excluded. 

Refunds and corrections of erroneously collected tax revenue are treated as negative revenue.

Source: World Bank w ebsite (dow nload 07.11.2014)

Table 2.14 :   Summary table of Grants and Revenue Figures - Jordan 2004-2012  (WB Figures)

International Monetary Fund, Government Finance 

Statistics Yearbook and data f iles.

International Monetary Fund, Government Finance 

Statistics Yearbook and data f iles.

International Monetary Fund, Government Finance 

Statistics Yearbook and data f iles, and World Bank and 

OECD GDP estimates.

International Monetary Fund, Government Finance 

Statistics Yearbook and data f iles.

International Monetary Fund, Government Finance 

Statistics Yearbook and data f iles, and World Bank and 

OECD GDP estimates.

International Monetary Fund, Government Finance 

Statistics Yearbook and data f iles.

Grants and other revenue include grants from other foreign governments, international organizations, 

and other government units; interest; dividends; rent; requited, nonrepayable receipts for public 

purposes 

Revenue is cash receipts from taxes, social contributions, and other revenues such as f ines, fees, 

rent, and income from property or sales. 

Revenue is cash receipts from taxes, social contributions, and other revenues such as f ines, fees, 

rent, and income from property or sales. Grants are also considered as revenue but are excluded 

here.

Tax revenue refers to compulsory transfers to the central government for public purposes. Certain 

compulsory transfers such as f ines, penalties, and most social security contributions are excluded. 

Refunds and corrections of erroneously collected tax revenue are treated as negative revenue.

Grants and other revenue include grants from other foreign governments, international organizations, 

and other government units; interest; dividends; rent; requited, nonrepayable receipts for public 

purposes 
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IL Figure 1 :   Intervention Logic Faithful Broader Framework Diagramme of the Jordan 2007-2013 Country Strategy Paper (CSP)

V.7 - 27 Dec 13

Faithful Broader Framework Diagramme based on EU's Overall Development Cooperation Policy and  the ENPI South Regional and Jordan National Strategies and Programmes

EU Common 
Foreign and 

Security Policy

EU Country Cooperation 
Instruments with Jordan

Impact
Intermediate  

Impacts

ENPI Jordan Country Strategy Paper 
(CSP)  2007-2013

ENPI Jordan National Indicative 
Programme (NIP) 2007-2010

ENPI Jordan National Indicative 
Programme (NIP) 2011-2013

Political and 
security reform 
successfully 
achieved and 
peace and 
order situation
improved

Trade and
investment 
volume and 
relations 
sustainably 
strengthened

Sustainability
of Jordan's 
development 
processes 
further 
enhanced

Capacity of 
Jordan's
institutions, 
financial 
stability and 
regulatory 
approximations 
further 
enhanced

Sustainably
improved 

standards of living 
and social welfare 
for the Jordanian 

population 
facilitated through 

a privileged 
partnership with 

the EU

Other EC Cooperation Instruments

Spring Programme

Special Measures for Syria

DCI Horizontal / Thematic 
Programmes:

- Investing in People
- Environment & Natural 

Resources  

- Democracy & Human Rights
- Food Security
- NSAs - LAs

- Migration and Asylum

Other EU Channels & Instruments

European Investment Bank (EIB) 

European Bank for Reconstruction 
and Development (EBRD)

Instrument for Stability (IfS)

Neighbourhood Investment Facility  
(NIF)

EU-Jordan Cooperation in 
Regional Context

EU - Jordan Association Agreement 
(AA) of 2002  - 7 titles

5.  Economic cooperation
(Art. 59-79)

6. Cooperation in social and
cultural matters (Art. 80-85)

7.  Financial cooperation 
(Art. 86-88)

EU-Jordan ENP Action Plan (AP) of 2005 
and 2010 Update:  3 dimensions - 7 areas

1. Political dimension: 
- Political dialogue and 
cooperation

- Democracy, the rule of law
and good governance

- Human rights and fundam-

ental freedoms
- Justice and home affairs

2.  Free movement of goods )    
(Art. 6-29)

3.  Right of establishment and
services (Art. 30-47)

4.  Payments, capital move-
ments & other econ. matters

1.  Political dialogue (Art. 3-5)

2. Economic and social dim. :
- Economic and social reform 
and development

- Equal opportunities, empl-
oyment, social policy

- Sustainable development

- Agriculture
- Fisheries and maritime 
policy

- Trade related issues, mark-
et and regulatory reform

- Climate change, environ--

ment, energy, transport

3. Scientific & human dimension: 
- Information society, science 
and technology, research

and innovation
- People-to-people contacts

EU Southern Neighbourhood Regional 
Strategy & Programme

Barcelona Declaration and Euro-Mediterranean 
Partnership (Nov. 1995) : 
- Political and security partnership

- Economic and financial partnership (incl. creation 
of Free Trade Areas)

- Social, cultural and human partnership

European Neighbourhood and Partnership Instrument
(ENPI) Regional Strategy Paper (RSP) and Regional 
Indicative Programmes (RIPs)

ENPI Regional Strategy Paper 2007-2013, 
with 8 strategic objectives: monitoring and impact 
assessments, higher education cooperation, economic 

governance reforms, regulatory harmonisation with EU 
standards in  the SPS field, implem-entation maritime 
policy, justice, security and migration cooperation, 

sustainable economic development, social 
development and cultural exchanges

Regional Indicative Programme (RIP) 2007-10               
(m€ 343,3) with 3 priorities:
- Political, justice, security and migration coop.

- Sustainable economic development'
- Social development and cultural exchanges

Regional Indicative Programme (RIP) 2011-13            
(m€ 757.7) with 5 priority areas: 
- Reform through EU advice and expertise

- Higher educ modernisation and student mobility
- Cooperation between local actors in the EU and

in partner countries

- Investment projects in partner countries (NIF)
- Cooperation between ENP partners and EU 

agencies

- Inter-regional cultural action

Joint Communication of European Council, 
Parliament, Econ & Soc Committee and Committee of 
Regions "A Partnership for Democracy and Shared 

Prosperity with the Southern Mediterranean" (2011)                
in reply to profound transformation process in the region, 
with 7 highlights: 

- Immediate response
- Adaptation of approach & strategies, enhancing
political dialogue

- Democracy and institution building
- Tackling the challenge of mobility
- Promotion inclusive economic development

- Maximum impact of trade and investment
- Enhancing sectoral co-operation

2007 Lisbon Treaty 
on  

European Union 

Title 5 :
General provisions on 
the Union's External 
Action and Specific 
Provisions on the 

Common Foreign and 
Security Policy

Art. 21: 
- 6 main principles              

of the Union's       
external action
- 8 objectives 

including political 
dialogue  and 

sustainable econ-
omic, social and 
environmental 
development

- Union assurance of 
consistency between 
the different areas of 
its external action and 

between these and 
other policies

"The European 
Consensus on 
Development" 
adopted on 22 

November 2005 
setting out: 

(i)  the European 
Union vision on 

Development  (incl. 
objectives, values, 

principles), and; 
(ii) the European 

Community 
Development Policy 

(differentiated 
response to Partners 

needs, modalities 
based on needs and 
performance, etc.)

European Institutes with special 
focus on the European
Neighbourhood (e.g. ETF)

European Community Humanitarian 
Office   (ECHO)



 

 
 

 
Final Report - Vol. III : Annexes          Page  57  
February 2015  -  GFA-led Consortium   

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Evaluation  of  the  European  Union's  Cooperation  with  the  Hashemite  Kingdom  of  Jordan 

 -    Country  Level  Evaluation  2007 - 2013    -

IL Figure  2a :   Intervention Logic  Faithful  Effects  Diagramme  based  on  the  2007 - 2013  Country  Strategy  Paper   (CSP)

V.7 - 27 Dec 13

Faithful Effects Diagramme based on  Jordan – EU Country Strategy (Paper)  2007-2013

EC Cooperation Instruments 
and Inputs

Outcomes Impact
Intermediate  

Impacts

Enhanced democratic culture, 
processes and institutions  (incl. free
media)

Improved human rights (especially 
women's rights)

Improved governance, fight against 
corruption and civil society participation

Independent judiciary and improved 
access to justice

Strengthened law enforcement and 
successful fight against terrorism

Trade and investment liberalisation to 
increase trade and investment volumes

Trade in services enhancement and 
common regulatory standards to 
diversify Jordan's exports

Conducive policies for private sector
development, particularly for SMEs 
development

Improved and expanded transport 
network and enhanced trade facilitation
(e.g. customs)

Better management of human resources 
through skills upgrading and 
employment promotion

Better management of natural 
resources, esp. water management and 
energy efficiency

Public sector reform, incl. improved 
service delivery and assessment of 
sector performance

Enhanced public financial management

Regulatory approximation with and 
convergence towards EU legislation 
strengthened

ENPI Jordan National Indicative 
Programme (NIP) 2007-2010
M€ 265

ENPI Jordan National Indicative 
Programme (NIP) 2011-2013
M€ 223

SPRING Programme
M€ 70  +   M€ 31

Special Measures for Syria

DCI Thematic Programmes:
- Investing in People
- Environment & Natural 

Resources  
- Democracy & Human Rights
- Food Security
- NSAs - LAs
- Migration and Asylum

Other EU Organisations,                          
Institutes and Entities

European Investment Bank 
(EIB)

Instrument for Stability (IfS)

Neighbourhood Investment
Facility  (NIF)

Political and 
security reform 
successfully 
achieved and 
peace and 
order situation
improved

Trade and
investment 
volume and 
relations 
sustainably 
strengthened

Sustainability
of Jordan's 
development 
processes 
further 
enhanced

Capacity of 
Jordan's
institutions, 
financial 
stability and 
regulatory 
approximations 
further 
enhanced

Sustainably
improved 

standards of 
living and              

social welfare 
for the 

Jordanian 
population 
facilitated 
through a 
privileged 

partnership
with the EU

4.1  Expected results: 
• Reduced fiscal deficit; 
• Better allocation of financial resources and budget execution;
• Enhanced results orientation, accountability and transparency;  
• Streamlined government structures.

Intervention Areas Outputs  (Combined NIPs)

Priority 1: Supporting Jordan’s reform in 
the areas of democracy, good governance, 
human rights, media and justice  and fight 
against extremism   - m€ 62  (m€ 17 
NIP1 + m€ 45 NIP2)

1.1: Democratisation, civil society and 
media - 1m€ 18.5 (m€ 8.5 NIP1 + 
m€ 10 NIP2)

1.2: Justice, Home Affairs and Security  -
m€43.5 (m€ 8.5 NIP1 + m€ 35 NIP2)

Priority 2: Enterprise, trade and 
investment development    - m€ 118 (m€
78 NIP1 + m€ 40 NIP2)

2.1:  Support for modernization of
the services sector  - m€ 30 (NIP1) 

2.2:  Enterprise and exports 
development - m€ 35 (m€ 15 NIP1 + 
M€ 20 NIP2)

2.3:  Trade and transport 
facilitation - m€ 53 (m€ 33 NIP1 +    
m€ 20 NIP2)

Priority 3: Sustainability of the growth         
process  - m€ 156 (m€ 63 NIP1 + m€ 93 
NIP2)

3.1:  Support to education and employ-
ment policy , Human resources 
development and  employment  -
m€ 66  (m€ 43 NIP1 + m€ 23 NIP2)

3.2:  Development of renewable
or alternative energy sources  -
m€ 45  (m€ 10 NIP1 + m€ 35 NIP2)

3.3:  Local development - m€ 35 (NIP2)

3.4: Water management programme  -
m€ 10 (NIP1)

1.1  Expected results:
• Channels and procedures for systematic consultation of civil society on draft legislation created 

and used;  
• Creation of civil society platforms / networks and increased dialogue with government and 

parliament (NIP1);
• Increased knowledge of international HR instruments; and: Better protection of human rights, in 

particular women's rights  (NIP1) , with; Increased political participation, incl. by women;
• Journalists able to publish without fear of retribution;
• General public increased confidence in the media.

1.2  Expected results:
• Independent administration of justice is enhanced;
• Effective administration of justice is enhanced;
• Updated legal framework for criminal justice and for juvenile justice drafted;  
• Improved penitentiary management system;
• Reduction of religious extremism in Jordan (NIP1)

3.1  Expected results:
• Improved planning for the education system;
• Provision of continuing teacher training and  special education programmes implemented;
• Increased women’s participation in the labour market
• TVET better adapted to the labour market with active participation of private sector (NIP1)
• Greater capacity of MoL, VTC and key stakeholders and progress in employment targets (NIP1)

3.2  Expected results:
• Enhanced capacity for wind energy and concentration of solar power technologies and benefits;
• Greater awareness of renewable energy benefits and  of  need  rational energy consumption ;
• Increase share of renewable energy sources in total energy consumption (National Agenda);
• Increased participation of foreign investors  (NIP1)

3.3  Expected results: 
• Improved quality and ownership of Local Dev’t Plans;
• Participation of women in consultation processes;
• Improvement of municipal management;
• Better organisation of HR, financial planning and delivery of services in the municipalities;
• Enhanced capacity of NSAs & LDUs in municipalities

4.2  Expected results: 
• Increased efficiency and effectiveness of public administration to implement the EU Jordan 

Association Agreement  and ENP Action Plan;
• EU – Jordan dialogue and negotiations facilitated through enhanced knowledge of  ENP

Association Agreement  and Action Plan
• Legislative framework supportive to socio-economic development and aligned through transfer 

of EU know-how (NIP1)
• Strengthened consultation economic & social actors (NIP1)

Priority 4: Institution building, financial 
stability and support for regulatory 
approximation - m€ 152  (m€ 77 NIP1 + 
m€ 75 NIP2

4.1: Support to the reform of 
public finance and public 
administration   - m€ 77 (NIP1)

4.2: Support to the implement-
ation of the Action Plan 
Programme (SAPP) - m€ 75
( m€ 30 NIP1  +  m€ 45 NIP2)

3.4  Expected results:
• More rational water usage;
• Increase use of treated waste water for agriculture

2.1  Expected results: ( NIP1)
• Increased added value of the services sector;
• Increased competitiveness;
• Closer regulatory alignment to the Community aquis;
• Increased trade in services between  EU & Jordan.

2.2  Expected results:
• Jordan is able to conclude  a bilateral ACAA for the priority sectors of its choice
• Enabling environment for free trade, incl. creation of common aviation area 
• Capacity of enterprises and export promotion developed and sustained support to SMEs (NIP1)
• Progress towards National Agenda targets with SMEs contributing 40% to employment (NIP1)

2.3  Expected results:  
• Bigger and smoother trade with neighbours and EU  with increased coordination between 

customs services and other border management services and enhance mngt of transport infra
• Transport and trade facilitation strategy elaborated resulting in reduced transport costs and 

more efficient transport;  (NIP1)
• Implementation WCO Framework for global trade, and improved trade procedures (NIP1)

European Bank for Reconstruc-
tion and Development  (EBRD)

European Institutes with special 
focus on European Neighbour-
hood (e.g. ETF)

European Community
Humanitarian Office (ECHO)
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IL Figure  2b :   Intervention Logic  Faithful  Effects  Diagramme  based  on  the  National  Indicative  Programme  2007 - 2010  derived  from  CSP

V.7 - 27 Dec 13

Faithful Effects Diagramme based on  the  1st National Indicative  Programme  (NIP-1)  2007-2010

Enhanced democratic culture, proc-
esses and institutions  (incl. free media)

Improved human rights (especially 
women's rights)

Improved governance, fight against 
corruption and civil society participation

Independent judiciary and improved 
access to justice

Strengthened law enforcement and 
successful fight against terrorism

Trade and investment liberalisation to 
increase trade and investment volumes

Trade in services enhancement and 
common regulatory standards to 
diversify Jordan's exports

Conducive policies for private sector
development, particularly for SMEs 

Improved transport network and trade 
facilitation (e.g. customs)

Better HR management through skills 
upgrading and employment promotion

Better management of natural 
resources, esp. water and energy

Public sector reform, enhanced service 
delivery and performance assessment

Enhanced public financial management

Regulatory approximation with EU 
legislation strengthened

Priority 1: Political reform, 
democracy, human rights, good 
governance, justice and co-
operation in the fight against 
extremism   - m€ 17

Political and 
security reform 

successfully 
achieved and 

peace and order 
situation improved

Trade and
investment volume 

and relations 
sustainably 

strengthened

Sustainability of 
Jordan's 

development 
processes further 

enhanced

Capacity of 
Jordan's

institutions, 
financial stability 
and regulatory 
approximations 

further enhanced

Sustainably
improved 

standards of living 
and social welfare 
for the Jordanian 

population 
facilitated through 

a privileged 
partnership with 

the EU

Priority 2: Trade and investment 
development    - m€ 78

2.1:  Support for modernization of
the services sector  - m€ 30

2.2:  Enterprise and exports 
development   - m€ 15

2.3:  Trade and transport 
facilitation    - m€ 33

Priority 3: Sustainability of the 
development process  - m€ 63

3.1: Support to education and 
employment  policy - m€ 43

3.2: Development of renewable
or alternative energy 
sources  - m€ 10

3.3:  Water management
programme   - m€ 10

Priority 4: Institution building, 
financial stability and support for 
regulatory approximation - m€ 107

4.1: Support to the reform of 
public finance and public 
administration   - m€ 77

4.2: Support to the implement-
ation of the Action Plan 
Programme (SAPP) - m€ 30

• Better protection human rights, in particular women’s;
• A more independent judiciary;
• Creation of civil society platforms/networks and increased 

dialogue with government and parliament;
• Reduction of religious extremism in Jordan

2.1  Expected results:
• Increased added value of the services sector;
• Increased competitiveness;
• Closer regulatory alignment to the Community aquis;
• Increased trade in services between  EU & Jordan.

2.2  Expected results:
• Capacity and autonomy of enterprises and export promotion 

developed and sustained support to SMEs
• Enabling environment for free trade;
• Progress towards National Agenda targets for 2012 with 

SMEs contributing 40% to employment;

2.3  Expected results:
• Transport and trade facilitation strategy elaborated; 
• Reduced transport costs and more efficient transport;
• Implementation WCO Framework for global trade;
• Improved trade procedures;
• Bigger and smoother trade with neighbours and EU.

3.1  Expected results:
• TVET better adapted to labour market;
• Active participation private sector in TVET systems;
• Greater capacity of MoL, VTC and  key stakeholders;
• Progress to National Agenda employment targets.

3.2  Expected results:
• Development of and increase in share of renewable energy 

sources in total energy consumption;
• Increased participation of foreign investors;
• Progress to National Agenda targets.

3.3  Expected results:
• More rational water usage;
• Increase use of treated waste water for agriculture

4.1  Expected results:
• Reduced fiscal deficit;
• Better allocation fin. resources and budget execution;
• Enhanced results orientation, accountability and 

transparency;  Streamlined government structures.

4.2  Expected results:
• Legislative framework supportive to socio-econ dev’t;
• Framework alignment through transfer EU know-how; 
• Strengthened consultation economic & social actors.

NIP 2007 - 10                   
Intervention Areas

Country Strategy Outcomes Impact
Intermediate                    

Impacts
Outputs by NIP Programme Sub-Component
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IL Figure  2c :   Intervention Logic  Faithful  Effects  Diagramme  based  on  the  National  Indicative  Programme  2011 - 2013  derived  from  CSP

V.7 - 27 Dec 13

Faithful Effects Diagramme based on  the  2nd National Indicative  Programme  (NIP-2)  2011-2013

NIP 2011 - 13                   
Intervention Areas

Country Strategy Outcomes Impact
Intermediate                    

Impacts

Enhanced democratic culture, proc-
esses and institutions  (incl. free media)

Improved human rights (especially 
women's rights)

Improved governance, fight against 
corruption and civil society participation

Independent judiciary and improved 
access to justice

Strengthened law enforcement and 
successful fight against terrorism

Trade and investment liberalisation to 
increase trade and investment volumes

Trade in services enhancement and 
common regulatory standards to 
diversify Jordan's exports

Conducive policies for private sector
development, particularly for SMEs 

Improved transport network and trade 
facilitation (e.g. customs)

Better HR management through skills 
upgrading and employment promotion

Better management of natural 
resources, esp. water and energy

Public sector reform, enhanced service 
delivery and performance assessment

Enhanced public financial management

Regulatory approximation with EU 
legislation strengthened

Priority 1: Supporting Jordan’s 
reform in the areas of democracy, 
human rights, media and justice  -
m€ 45

1.1: Democratisation, civil 
society and media - m€ 10

1.2: Justice, Home Affairs and 
Security  - m€ 35

Political and 
security reform 

successfully 
achieved and 

peace and order 
situation improved

Trade and
investment volume 

and relations 
sustainably 

strengthened

Sustainability of 
Jordan's 

development 
processes further 

enhanced

Capacity of 
Jordan's

institutions, 
financial stability 
and regulatory 
approximations 

further enhanced

Sustainably
improved 

standards of living 
and social welfare 
for the Jordanian 

population 
facilitated through 

a privileged 
partnership with 

the EU

Outputs by NIP Programme Sub-Component

Priority 2: : Trade, enterprise             
and investment development   -
m€ 40

Priority 3: Sustainability of the 
growth process  - m€ 93

3.1:  Human resources 
development and 
employment  - m€ 23

3.2:  Development of renewable
or alternative energy 
sources  - m€ 35

3.3: Local development - m€ 35

Priority 4: Support to the 
Implementation of the Action  Plan 
Programme (SAPP)  - m€ 45

1.1  Expected results:
• Channels and procedures for systematic consultation of civil 

society on draft legislation created and used;
• Increased knowledge of international HR instruments;
• Increased political participation, incl. by women;
• Journalists able to publish without fear of retribution;
• General public increased confidence in the media.

1.2  Expected results:
• Independent administration of justice is enhanced;
• Effective administration of justice is enhanced;
• Updated legal framework for criminal justice drafted;
• Updated legal framework for juvenile justice drafted;
• Improved penitentiary management system.

• Increased coordination between customs services and other 
border management services;

• Increased cooperation between Jordan and its neighbours 
for cross-border transport;

• Jordan is able to conclude a bilateral ACAA for the priority 
sectors of its choice;

• Management of transport infrastructure improved;
• Creation of common aviation area based on common 

standards and opening-up of market access.

3.1  Expected results:
• Improved planning for the education system;
• Provision of continuing teacher training;
• Special education programmes implemented;
• Increased women’s participation in the labour market

3.2  Expected results:
• Enhanced capacity for wind energy;
• Concentrating solar power technologies and benefits;
• Greater awareness of renewable energy benefits;
• Increased awareness of need for energy consumption 

rationalisation.

3.3  Expected results: 
• Improved quality and ownership of Local Dev’t Plans;
• Participation of women in consultation processes;
• Improvement of municipal management;
• Better organisation of HR, financial planning and delivery of 

services in the municipalities;

• Increased efficiency and effectiveness of public 
administration to implement the EU Jordan Association 
Agreement  and ENP Action Plan;

• Increased capacity to formulate and implement strategies, 
policies and regulatory frameworks;

• EU – Jordan dialogue and negotiations facilitated through 
enhanced knowledge of AA and ENP AP.
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  =   changes in priority setting  NIP-2 vis-à-vis NIP-1

  =   Continuity, concentration or further specification

Notes:

Evaluation  of  the  European  Union's  Cooperation  with  the  Hashemite  Kingdom  of  Jordan 

 -    Country  Level  Evaluation  2007 - 2013    -

IL Figure  2d :   Evolution  in  Priority  Areas   between  the  First  2007-2010  National  Indicative  Programme  (NIP-1)  

and  the  Second  2011-2013  NIP  (NIP-2)  under  the  Country  Strategy

V.6 - 23 Oct 13

NIP - 1    (2007-2010) NIP - 2    (2011-2013)

Priority 1: Political reform, democracy, human rights, good  
governance, justice and co-operation in the fight against 
extremism   - m€ 17

Priority 1: Supporting Jordan’s reform in the areas of democracy, human 
rights, media and justice  - m€ 45 

1.1 Democratisation, civil society and media - m€ 10

1.2 Justice, Home Affairs and Security  - m€ 35

Priority 2: Trade, enterprise and investment development   - m€ 40

Priority 2: Trade and investment development    - m€ 78

2.1 Support for modernization of the services sector  - m€ 30

2.2 Enterprise and exports development  - m€ 15

2.3 Trade and transport facilitation  - m€ 33

Priority 3: Sustainability of the development process  - m€ 63

3.1 Support to education and employment policy  - m€ 63

3.2 Development of renewable or alternative energy sources  -
m€ 10

3.3 Water management programme   - m€ 10

Priority 3: Sustainability of the growth process   - m€ 93

3.1 Human resources development and employment  - m€ 23

3.2 Development of renewable or alternative energy sources - m€ 35

3.3 Local development  - m€ 35

Priority 4: Institution building, financial stability and support for 
regulatory approximation - m€ 107

4.1 Support to the reform of public finance and public 
administration  - m€ 77

4.2 Support to the implementation of the Action Plan Programme
(SAPP)  - m€ 30

Priority 4: Support to the Implementation of the Action Plan Programme 
(SAPP)  - m€ 45
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=  Enabling princ-  

    iples of action

=  reconstructed

Note:

IL Figure  3a :   Reconstructed  Intervention  Logic  Effects  Diagramme  with  the  2007 - 2013  Country  Strategy  Paper   (CSP)  as  Basis

EC Cooperation Instruments 
and Inputs

Outcomes ImpactIntermediate  Impacts

Enhanced democratic culture, proc-
esses and institutions  (incl. free media)

Improved human rights (especially 
women's rights)

Improved governance, fight against 
corruption and civil society participation

Independent judiciary and improved 
access to justice

Strengthened law enforcement and 
successful fight against terrorism

Trade and investment liberalisation to 
increase trade and investment volumes

Trade in services enhancement and 
common regulatory standards to 
diversify Jordan's exports

Conducive policies for private sector
development, particularly for SMEs 
development

Improved and expanded transport 
network and enhanced trade facilitation
(e.g. customs)

Better management of human resources 
through skills upgrading and employ-
ment promotion

Better management of natural
resources, esp. water management             
and energy efficiency

Public sector reform, incl. improved 
service delivery and assessment of 
sector performance

Enhanced public financial management

Regulatory approximation with and 
convergence towards EU legislation 
strengthened

ENPI Jordan National Indicative 
Programme (NIP) 2007-2010
M€ 265

ENPI Jordan National Indicative 
Programme (NIP) 2011-2013
M€ 223

SPRING Programme
M€ 70  +   M€ 31

Special Measures for Syria

DCI Thematic Programmes:
- Investing in People
- Environment & Natural 

Resources  
- Democracy & Human Rights
- Food Security
- NSAs - LAs
- Migration and Asylum

Other EU Organisations, 
Institutes and Entities

European Investment Bank 
(EIB)

Instrument for Stability (IfS)

Neighbourhood Investment
Facility  (NIF)

Political and 
security reform 

successfully 
achieved 

Trade and
investment volume 

and relations 
sustainably 

strengthened

Capacity of 
Jordan's

institutions, 
financial stability 
and regulatory 
approximations 

further enhanced

4.1  Expected results: 
• Reduced fiscal deficit; 
• Better allocation of financial resources and budget execution;
• Enhanced results orientation, accountability and transparency;  
• Streamlined government structures.

Intervention Areas Outputs  (Combined NIPs)

Priority 1: Supporting Jordan’s reform in 
the areas of democracy, good governance, 
human rights, media and justice  and fight 
against extremism   - m€ 62  (m€ 17 
NIP1 + m€ 45 NIP2)

1.1: Democratisation, civil society and 
media - 1m€ 18.5 (m€ 8.5 NIP1 + 
m€ 10 NIP2)

1.2: Justice, Home Affairs and Security  -
m€43.5 (m€ 8.5 NIP1 + m€ 35 NIP2)

Priority 2: Enterprise, trade and 
investment development    - m€ 118 (m€
78 NIP1 + m€ 40 NIP2)

2.1:  Support for modernization of
the services sector  - m€ 30 (NIP1) 

2.2:  Enterprise and exports 
development - m€ 35 (m€ 15 NIP1 + 
M€ 20 NIP2)

2.3:  Trade and transport 
facilitation - m€ 53 (m€ 33 NIP1 +    
m€ 20 NIP2)

Priority 3: Sustainability of the growth         
process  - m€ 156 (m€ 63 NIP1 + m€ 93 
NIP2)

3.1:  Support to education and employ-
ment policy , Human resources 
development and  employment  -
m€ 66  (m€ 43 NIP1 + m€ 23 NIP2)

3.2:  Development of renewable
or alternative energy sources  -
m€ 45  (m€ 10 NIP1 + m€ 35 NIP2)

3.3:  Local development - m€ 35 (NIP2)

3.4: Water management programme  -
m€ 10 (NIP1)

1.1  Expected results:
• Channels and procedures for systematic consultation of civil society on draft legislation created 

and used;  
• Creation of civil society platforms / networks and increased dialogue with government and 

parliament (NIP1);
• Increased knowledge of international HR instruments; and: Better protection of human rights, in 

particular women's rights  (NIP1) , with; Increased political participation, incl. by women;
• Journalists able to publish without fear of retribution;
• General public increased confidence in the media.

1.2  Expected results:
• Independent administration of justice is enhanced;
• Effective administration of justice is enhanced;
• Updated legal framework for criminal justice and for juvenile justice drafted;  
• Improved penitentiary management system;
• Reduction of religious extremism in Jordan (NIP1)

3.1  Expected results:
• Improved planning for the education system;
• Provision of continuing teacher training and  special education programmes implemented;
• Increased women’s participation in the labour market
• TVET better adapted to the labour market with active participation of private sector (NIP1)
• Greater capacity of MoL, VTC and key stakeholders and progress in employment targets (NIP1)

3.2  Expected results:
• Enhanced capacity for wind energy and concentration of solar power technologies and benefits;
• Greater awareness of renewable energy benefits and  of  need  rational energy consumption ;
• Increase share of renewable energy sources in total energy consumption (National Agenda);
• Increased participation of foreign investors  (NIP1)

3.3  Expected results: 
• Improved quality and ownership of Local Dev’t Plans;
• Participation of women in consultation processes;
• Improvement of municipal management;
• Better organisation of HR, financial planning and delivery of services in the municipalities;
• Enhanced capacity of NSAs & LDUs in municipalities

4.2  Expected results: 
• Increased efficiency and effectiveness of public administration to implement the EU Jordan 

Association Agreement  and ENP Action Plan;
• EU – Jordan dialogue and negotiations facilitated through enhanced knowledge of  ENP

Association Agreement  and Action Plan
• Legislative framework supportive to socio-economic development and aligned through transfer 

of EU know-how (NIP1)
• Strengthened consultation economic & social actors (NIP1)

Priority 4: Institution building, financial 
stability and support for regulatory 
approximation - m€ 152  (m€ 107 NIP1 + 
m€ 45 NIP2)

4.1: Support to the reform of 
public finance and public 
administration   - m€ 77 (NIP1)

4.2: Support to the implement-
ation of the Action Plan 
Programme (SAPP) - m€ 75
( m€ 30 NIP1  +  m€ 45 NIP2)

3.4  Expected results:
• More rational water usage;
• Increase use of treated waste water for agriculture

2.1  Expected results: ( NIP1)
• Increased added value of the services sector;
• Increased competitiveness;
• Closer regulatory alignment to the Community aquis;
• Increased trade in services between  EU & Jordan.

2.2  Expected results:
• Jordan is able to conclude  a bilateral ACAA for the priority sectors of its choice
• Enabling environment for free trade, incl. creation of common aviation area 
• Capacity of enterprises and export promotion developed and sustained support to SMEs (NIP1)
• Progress towards National Agenda targets with SMEs contributing 40% to employment (NIP1)

2.3  Expected results:  
• Bigger and smoother trade with neighbours and EU  with increased coordination between 

customs services and other border management services and enhance mngt of transport infra
• Transport and trade facilitation strategy elaborated resulting in reduced transport costs and 

more efficient transport;  (NIP1)
• Implementation WCO Framework for global trade, and improved trade procedures (NIP1)

European Bank for Reconstruc-
tion and Development  (EBRD)

European Institutes with special 
focus on European Neighbour-
hood (e.g. ETF)

European Community
Humanitarian Office (ECHO)

Reconstructed Effects Diagramme with the Jordan – EU Country Strategy (Paper)  2007-2013  as  Basis

Strengthened social security and social 
protection of the deprived and 
vulnerable segments of society

Aligned and mutually reinforcing overall EU response strategy components 
(EA, RSP, AA, CSP),  and policy dialogue and development actions

Harmonized strategies & actions and GoJ led Division of Labour 
amongst Development Partners and efficient aid modalities mix

Flexibility of EU Response Strategy in addressing / adapting to 
disabling / enabling regional context factors

Iraqi crisis Syrian crisis
Palestinian

issues
Other regional 

issues 

Sustainably
improved 

standards of living 
and social welfare 
for the Jordanian 

population 
facilitated through 

a privileged 
partnership with 

the EU

Lasting  
conducive
peace and 

order situation 
for sustainable 
development

Sustainability 
of Jordan's 

development 
processes 

further 
enhanced

More sustainable, 
inclusive and 

equitable socio-
economic 

development & 
growth and income 

distribution 
achieved by Jordan 

as Upper Middle 
Income (UMI) 

Country
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=  Enabling princ-  

    iples of action

Note:

=  reconstructed

IL Figure  3b :   Reconstructued  Intervention Logic  Effects  Diagramme  with the  National  Indicative  Programme  2007 - 2010  derived  from  CSP as Basis

Reconstructed Effects Diagramme with the  1st National Indicative  Programme  (NIP-1)  2007-2010  as  Basis

NIP 2007 - 10                   
Intervention Areas

Country Strategy Outcomes ImpactIntermediate  Impacts

Enhanced democratic culture, proc-
esses and institutions  (incl. free media)

Improved human rights (especially 
women's rights)

Improved governance, fight against 
corruption and civil society participation

Independent judiciary and improved 
access to justice

Strengthened law enforcement and 
successful fight against terrorism

Trade and investment liberalisation to 
increase trade and investment volumes

Trade in services enhancement and 
common regulatory standards to 
diversify Jordan's exports

Conducive policies for private sector
development, particularly for SMEs 
development

Improved transport network and trade 
facilitation (e.g. customs)

Better HR management through skills 
upgrading and employment promotion

Better management of natural 
resources, esp. water and energy

Public sector reform, enhanced service 
delivery and performance assessment

Enhanced public financial management

Regulatory approximation with EU 
legislation strengthened

Priority 1: Political reform, 
democracy, human rights, good 
governance, justice and co-
operation in the fight against 
extremism   - m€ 17

Political and 
security reform 

successfully 
achieved 

Trade and
investment volume 

and relations 
sustainably 

strengthened

Capacity of 
Jordan's

institutions, 
financial stability 
and regulatory 
approximations 

further enhanced

Outputs by NIP Programme Sub-Component

Priority 2: Trade and investment 
development    - m€ 78

2.1:  Support for modernization of
the services sector  - m€ 30

2.2:  Enterprise and exports 
development   - m€ 15

2.3:  Trade and transport 
facilitation    - m€ 33

Priority 3: Sustainability of the 
development process  - m€ 63

3.1: Support to education and 
employment  policy - m€ 43

3.2: Development of renewable
or alternative energy 
sources  - m€ 10

3.3:  Water management
programme   - m€ 10

Priority 4: Institution building, 
financial stability and support for 
regulatory approximation - m€ 107

4.1: Support to the reform of 
public finance and public 
administration   - m€ 77

4.2: Support to the implement-
ation of the Action Plan 
Programme (SAPP) - m€ 30

• Better protection human rights, in particular women’s;
• A more independent judiciary;
• Creation of civil society platforms/networks and increased 

dialogue with government and parliament;
• Reduction of religious extremism in Jordan

2.1  Expected results:
• Increased added value of the services sector;
• Increased competitiveness;
• Closer regulatory alignment to the Community aquis;
• Increased trade in services between  EU & Jordan.

2.2  Expected results:
• Capacity and autonomy of enterprises and export promotion 

developed and sustained support to SMEs
• Enabling environment for free trade;
• Progress towards National Agenda targets for 2012 with 

SMEs contributing 40% to employment;

2.3  Expected results:
• Transport and trade facilitation strategy elaborated; 
• Reduced transport costs and more efficient transport;
• Implementation WCO Framework for global trade;
• Improved trade procedures;
• Bigger and smoother trade with neighbours and EU.

3.1  Expected results:
• TVET better adapted to labour market;
• Active participation private sector in TVET systems;
• Greater capacity of MoL, VTC and  key stakeholders;
• Progress to National Agenda employment targets

3.2  Expected results:
• Development of and increase in share of renewable energy 

sources in total energy consumption;
• Increased participation of foreign investors;
• Progress to National Agenda targets.

3.3  Expected results:
• More rational water usage;
• Increase use of treated waste water for agriculture

4.1  Expected results:
• Reduced fiscal deficit;
• Better allocation fin. resources and budget execution;
• Enhanced results orientation, accountability and 

transparency;  Streamlined government structures.

4.2  Expected results:
• Legislative framework supportive to socio-econ dev’t;
• Framework alignment through transfer EU know-how; 
• Strengthened consultation economic & social actors.

Aligned and mutually reinforcing overall EU 
response strategy components (EA, RSP, 

AA, CSP),  and policy dialogue and 

development actions

Harmonized strategies & actions and 
GoJ led Division of Labour amongst 

Development Partners and                          

efficient aid modalities mix

Flexibility of EU Response Strategy in addressing / adapting to 
disabling / enabling regional context factors

Iraqi crisis Syrian crisis
Palestinian

issues
Other regional 

issues 

Strengthened social security and social 
protection of the deprived and 

vulnerable segments of society

More sustainable, 
inclusive and equit-
able socio-econ-

omic development 
& growth and 

income distribution 
achieved by Jordan 

as Upper Middle 
Income (UMI) 

Country

Sustainably
improved 

standards of living 
and social welfare 
for the Jordanian 

population 
facilitated through 

a privileged 
partnership with 

the EU

Lasting  
conducive 
peace and 

order situation 
for sustainable 
development

Sustainability 
of Jordan's 

development 
processes 

further 
enhanced
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=  Enabling princ-  

    iples of action

Note:

=  reconstructed

IL Figure  3c :   Reconstructed  Intervention Logic  Effects  Diagramme  with  the  National  Indicative  Programme  2011 - 2013  derived  from  CSP as Basis

Reconstructed Effects Diagramme with  the  2nd National Indicative  Programme  (NIP-2)  2011-2013  as  Basis

NIP 2011 - 13                   
Intervention Areas

Priority 1: Supporting Jordan’s 
reform in the areas of democracy, 
human rights, media and justice  -
m€ 45

1.1: Democratisation, civil 
society and media - m€ 10

1.2: Justice, Home Affairs and 
Security  - m€ 35

Outputs by  NIP Programme Sub-Component

Priority 2: : Trade, enterprise             
and investment development   -
m€ 40

Priority 3: Sustainability of the 
growth process  - m€ 93

3.1:  Human resources 
development and 
employment  - m€ 23

3.2:  Development of renewable
or alternative energy 
sources  - m€ 35

3.3: Local development - m€ 35

Priority 4: Support to the 
Implementation of the Action  Plan 
Programme (SAPP)  - m€ 45

1.1  Expected results:
• Channels and procedures for systematic consultation of civil 

society on draft legislation created and used;
• Increased knowledge of international HR instruments;
• Increased political participation, incl. by women;
• Journalists able to publish without fear of retribution;
• General public increased confidence in the media.

1.2  Expected results:
• Independent administration of justice is enhanced;
• Effective administration of justice is enhanced;
• Updated legal framework for criminal justice drafted;
• Updated legal framework for juvenile justice drafted;
• Improved penitentiary management system.

• Increased coordination between customs services and other 
border management services;

• Increased cooperation between Jordan and its neighbours 
for cross-border transport;

• Jordan is able to conclude a bilateral ACAA for the priority 
sectors of its choice;

• Management of transport infrastructure improved;
• Creation of common aviation area based on common 

standards and opening-up of market access.

3.1  Expected results:
• Improved planning for the education system;
• Provision of continuing teacher training;
• Special education programmes implemented;
• Increased women’s participation in the labour market

3.2  Expected results:
• Enhanced capacity for wind energy;
• Concentrating solar power technologies and benefits;
• Greater awareness of renewable energy benefits;
• Increased awareness of need for energy consumption 

rationalisation.

3.3  Expected results: 
• Improved quality and ownership of Local Dev’t Plans;
• Participation of women in consultation processes;
• Improvement of municipal management;
• Better organisation of HR, financial planning and delivery of 

services in the municipalities;

• Increased efficiency and effectiveness of public 
administration to implement the EU Jordan Association 
Agreement  and ENP Action Plan;

• Increased capacity to formulate and implement strategies, 
policies and regulatory frameworks;

• EU – Jordan dialogue and negotiations facilitated through 
enhanced knowledge of AA and ENP AP.

Country Strategy Outcomes ImpactIntermediate  Impacts

Enhanced democratic culture, proc-
esses and institutions  (incl. free media)

Improved human rights (especially 
women's rights)

Improved governance, fight against 
corruption and civil society participation

Independent judiciary and improved 
access to justice

Strengthened law enforcement and 
successful fight against terrorism

Trade and investment liberalisation to 
increase trade and investment volumes

Trade in services enhancement and 
common regulatory standards to 
diversify Jordan's exports

Conducive policies for private sector
development, particularly for SMEs 
development

Improved transport network and trade 
facilitation (e.g. customs)

Better HR management through skills 
upgrading and employment promotion

Better management of natural 
resources, esp. water and energy

Public sector reform, enhanced service 
delivery and performance assessment

Enhanced public financial management

Regulatory approximation with EU 
legislation strengthened

Political and 
security reform 

successfully 
achieved 

Trade and
investment volume 

and relations 
sustainably 

strengthened

Capacity of 
Jordan's

institutions, 
financial stability 
and regulatory 
approximations 

further enhanced

Strengthened social security and social 
protection of the deprived and 

vulnerable segments of society

More sustainable, 
inclusive and equit-
able socio-econ-

omic development 
& growth and 

income distribution 
achieved by 

Jordan as Upper 
Middle Income 
(UMI) Country

Aligned and mutually reinforcing overall EU response 
strategy components (EA, RSP, AA, CSP),  and               

policy dialogue and development actions

Harmonized strategies & actions,             
GoJ led Division of Labour amongst 

Development Partners, and                          

efficient aid modalities mix

Flexibility of EU Response Strategy in Addressing / Adapting to 
Disabling / Enabling Regional Context Factors

Iraqi crisis Syrian crisis Palestinian issues
Other Regional 

Issues 

Sustainably
improved 

standards of living 
and social welfare 
for the Jordanian 

population 
facilitated through 

a privileged 
partnership with 

the EU

Lasting  
conducive 
peace and 

order situation 
for sustainable 
development

Sustainability 
of Jordan's 

development 
processes 

further 
enhanced
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3.2 Lists of evaluation questions and judgement criteria and their corresponding 

indicators (EQ-JC-KPIs matrix) 
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   EQ-9

  EQ-4

  EQ-5

  EQ-6

  EQ-7

  EQ-8 Education and employment

Energy, water and environment

Public institutions strengthening

Mix of aid modalities 

Private sector development

Trade and investment facilitation

Evaluation Questions

Strategic alignment & flexibility

Three C's (coor, compl, coh)

Democratic governance

  EQ-1

  EQ-2

  EQ-3

=  reconstructed

=  Enabling princ-  

    iples of action

Note:

IL Figure  4 :   Reconstructed  Country  Strategy  Paper  Intervention  Logic  Effects  Diagramme  and  Draft  CLE  Evaluation  Questions  (EQs)

EC Cooperation Instruments 
and Inputs

Outcomes ImpactIntermediate  Impacts

Enhanced democratic culture, proc-
esses and institutions  (incl. free media)

Improved human rights (especially 
women's rights)

Improved governance, fight against 
corruption and civil society participation

Independent judiciary and improved 
access to justice

Strengthened law enforcement and 
successful fight against terrorism

Trade and investment liberalisation to 
increase trade and investment volumes

Trade in services enhancement and 
common regulatory standards to 
diversify Jordan's exports

Conducive policies for private sector
development, particularly for SMEs 
development

Improved and expanded transport 
network and enhanced trade facilitation
(e.g. customs)

Better management of human resources 
through skills upgrading and employ-
ment promotion

Better management of natural
resources, esp. water management                              
and energy efficiency

Public sector reform, incl. improved 
service delivery and assessment of 
sector performance

Enhanced public financial management

Regulatory approximation with and 
convergence towards EU legislation 
strengthened

ENPI Jordan National Indicative 
Programme (NIP) 2007-2010
M€ 265

ENPI Jordan National Indicative 
Programme (NIP) 2011-2013
M€ 223

SPRING Programme
M€ 70  +   M€ 31

Special Measures for Syria

DCI Thematic Programmes:
- Investing in People
- Environment & Natural 

Resources  
- Democracy & Human Rights
- Food Security
- NSAs - LAs
- Migration and Asylum

Other EU Organisations,
Institutes and Entities

European Investment Bank 
(EIB)

Instrument for Stability (IfS)

Neighbourhood Investment
Facility  (NIF)

Political and 
security reform 

successfully 
achieved 

Trade and
investment volume 

and relations 
sustainably 

strengthened

Capacity of 
Jordan's

institutions, 
financial stability 
and regulatory 
approximations 

further enhanced

4.1  Expected results: 
• Reduced fiscal deficit; 
• Better allocation of financial resources and budget execution;
• Enhanced results orientation, accountability and transparency;  
• Streamlined government structures.

Intervention Areas Outputs  (Combined NIPs)

Priority 1: Supporting Jordan’s reform in 
the areas of democracy, good governance, 
human rights, media and justice  and fight 
against extremism   - m€ 62  (m€ 17 
NIP1 + m€ 45 NIP2)

1.1: Democratisation, civil society and 
media - 1m€ 18.5 (m€ 8.5 NIP1 + 
m€ 10 NIP2)

1.2: Justice, Home Affairs and Security  -
m€43.5 (m€ 8.5 NIP1 + m€ 35 NIP2)

Priority 2: Enterprise, trade and 
investment development    - m€ 118 (m€
78 NIP1 + m€ 40 NIP2)

2.1:  Support for modernization of
the services sector  - m€ 30 (NIP1) 

2.2:  Enterprise and exports 
development - m€ 35 (m€ 15 NIP1 + 
M€ 20 NIP2)

2.3:  Trade and transport 
facilitation - m€ 53 (m€ 33 NIP1 +    
m€ 20 NIP2)

Priority 3: Sustainability of the growth         
process  - m€ 156 (m€ 63 NIP1 + m€ 93 
NIP2)

3.1:  Support to education and employ-
ment policy , Human resources 
development and  employment  -
m€ 66  (m€ 43 NIP1 + m€ 23 NIP2)

3.2:  Development of renewable
or alternative energy sources  -
m€ 45  (m€ 10 NIP1 + m€ 35 NIP2)

3.3:  Local development - m€ 35 (NIP2)

3.4: Water management programme  -
m€ 10 (NIP1)

1.1  Expected results:
• Channels and procedures for systematic consultation of civil society on draft legislation created 

and used;  
• Creation of civil society platforms / networks and increased dialogue with government and 

parliament (NIP1);
• Increased knowledge of international HR instruments; and: Better protection of human rights, in 

particular women's rights  (NIP1) , with; Increased political participation, incl. by women;
• Journalists able to publish without fear of retribution;
• General public increased confidence in the media.

1.2  Expected results:
• Independent administration of justice is enhanced;
• Effective administration of justice is enhanced;
• Updated legal framework for criminal justice and for juvenile justice drafted;  
• Improved penitentiary management system;
• Reduction of religious extremism in Jordan (NIP1)

3.1  Expected results:
• Improved planning for the education system;
• Provision of continuing teacher training and  special education programmes implemented;
• Increased women’s participation in the labour market
• TVET better adapted to the labour market with active participation of private sector (NIP1)
• Greater capacity of MoL, VTC and key stakeholders and progress in employment targets (NIP1)

3.2  Expected results:
• Enhanced capacity for wind energy and concentration of solar power technologies and benefits;
• Greater awareness of renewable energy benefits and  of  need  rational energy consumption ;
• Increase share of renewable energy sources in total energy consumption (National Agenda);
• Increased participation of foreign investors  (NIP1)

3.3  Expected results: 
• Improved quality and ownership of Local Dev’t Plans;
• Participation of women in consultation processes;
• Improvement of municipal management;
• Better organisation of HR, financial planning and delivery of services in the municipalities;
• Enhanced capacity of NSAs & LDUs in municipalities

4.2  Expected results: 
• Increased efficiency and effectiveness of public administration to implement the EU Jordan 

Association Agreement  and ENP Action Plan;
• EU – Jordan dialogue and negotiations facilitated through enhanced knowledge of  ENP

Association Agreement  and Action Plan
• Legislative framework supportive to socio-economic development and aligned through transfer 

of EU know-how (NIP1)
• Strengthened consultation economic & social actors (NIP1)

Priority 4: Institution building, financial 
stability and support for regulatory 
approximation - m€ 152  (m€ 77 NIP1 + 
m€ 75 NIP2)

4.1: Support to the reform of 
public finance and public 
administration   - m€ 77 (NIP1)

4.2: Support to the implement-
ation of the Action Plan 
Programme (SAPP) - m€ 75
( m€ 30 NIP1  +  m€ 45 NIP2)

3.4  Expected results:
• More rational water usage;
• Increase use of treated waste water for agriculture

2.1  Expected results: ( NIP1)
• Increased added value of the services sector;
• Increased competitiveness;
• Closer regulatory alignment to the Community aquis;
• Increased trade in services between  EU & Jordan.

2.2  Expected results:
• Jordan is able to conclude  a bilateral ACAA for the priority sectors of its choice
• Enabling environment for free trade, incl. creation of common aviation area 
• Capacity of enterprises and export promotion developed and sustained support to SMEs (NIP1)
• Progress towards National Agenda targets with SMEs contributing 40% to employment (NIP1)

2.3  Expected results:  
• Bigger and smoother trade with neighbours and EU  with increased coordination between 

customs services and other border management services and enhance mngt of transport infra
• Transport and trade facilitation strategy elaborated resulting in reduced transport costs and 

more efficient transport;  (NIP1)
• Implementation WCO Framework for global trade, and improved trade procedures (NIP1)

European Bank for Reconstruc-
tion and Development  (EBRD)

European Institutes with special 
focus on European Neighbour-
hood (e.g. ETF)

European Community
Humanitarian Office (ECHO)

Reconstructed Effects Diagramme with the Jordan – EU Country Strategy (Paper)  2007-2013  as  Basis

Strengthened social security and social 
protection of the deprived and 
vulnerable segments of society

Aligned and mutually reinforcing overall EU response strategy components 
(EA, RSP, AA, CSP),  and policy dialogue and development actions

Harmonized strategies & actions and GoJ led Division of Labour 
amongst Development Partners and efficient aid modalities mix

Flexibility of EU Response Strategy in addressing / adapting to 
disabling / enabling regional context factors

Iraqi crisis Syrian crisis
Palestinian

issues
Other regional 

issues 

Sustainably
improved 

standards of living 
and social welfare 
for the Jordanian 

population 
facilitated through 

a privileged 
partnership with 

the EU

Lasting        
conducive      
peace and      

order situation
for sustainable 
development

Sustainability 
of Jordan's 

development 
processes 

further 
enhanced

More sustainable, 
inclusive and 

equitable socio-
economic devel-
opment & growth 

and income 
distribution 

achieved by Jordan 
as Upper Middle 

Income (UMI) 
Country

6

4

2

1

1 2

4

x

3

5

7

9

1

8
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Annex 3.2.2 

1 2 3 4 5

Code Short Title Full Question Number of JCs Number of KPIs

EQ-1

Strategic 

alignment and 

flexibility

How well has the EU response strategy been aligned over time with the 

development objectives and priorities of the Government of Jordan  and 

shown responsiveness in flexibly adapting to changes in the broader regional 

context affecting Jordan?

Relevance

Impact, Sustainability

5 20

EQ-2

Coordination, 

Complementarity 

and Coherence

To what extent is the EU-Jordan cooperation well-coordinated with and 

complementary to the actions of EU Member States and other EU Institutions, 

and to those of other Development Partners, and coherent with other EU 

policies?

3 C's,  Value added

 

Sustainability, Efficiency

5 20

EQ-3
Democratic 

governance

To what extent has the EU-Jordan cooperation been successful in bringing 

about enhanced democratic governance?   (4)  

Effectiveness

 

Impact, Added Value, 

Efficiency

6 29

EQ-4
Public institutions 

strengthening

To what extent has the EU support contributed to institutional reform and 

capacity strengthening of Jordan public institutions, including management of 

public resources, for enhanced delivery of public services to the citizens?

Effectiveness

Impact, Sustainability

7 31

EQ-5

Aid modalities 

mix and 

efficiency

To what extent has the EU aid modalities mix been appropriate for the 

national context and the EU development strategy in efficiently bringing about 

the targeted reform and development results? (5)

Efficiency

Effectiveness, Impact

6 28

EQ-6

Sustainable 

private sector 

development

To what extent has EU’s support in the area of private sector development 

(PSD) contributed to the process of sustainable and value added 

modernisation of the Jordan economy and to more sustainable, inclusive and 

equitable economic growth?

Effectiveness

Relevance, Sustainability, 

Value added, 3 C's

6 28

EQ-7

Trade, transport 

and investment 

facilitation

To what extent has EU’s support in the area of trade,  transport and 

investment facilitation contributed to improving the balance of trade and the 

investment relations between EU and Jordan?

Impact

Effectiveness, Sustainability, 

Value added, 3 C's

5 20

EQ-8
Education and 

employment

To what extent has EU’s support to Education Reform and to the 

Employment and  Technical and Vocational Education and Training (E-TVET) 

sector contributed to enhanced education quality and to improved 

employment ?

Impact

Effectiveness, Relevance

6 30

EQ-9

Sustainable 

environment 

friendly energy 

and water 

solutions

How successful has the EU cooperation with Jordan been in contributing to 

the promotion of environment friendly, climate change mitigating and 

adapting, and sustainable solutions in the energy and water sectors?

Sustainability

 

Effectiveness, Impact, 

Efficiency

7 33

53 239

Evaluation of the European Union's Cooperation with the Hashemite Kingdom of Jordan  (2007-2013)

-   Country Level Evaluation  (CLE)   -

Table  EQ-1 :   List  of  Evaluation  Questions  (EQs) 

with Number of Judgement  Criteria (JCs) and  Key  Performance  Indicators (KPIs)  (1)

Evaluation Question  (EQ) 
Primary and Secondary 

Related DAC / EU Evaluation 

Criterion(a)
(2)

Number of Judgement Criteria 

(JCs) and Key Performance 

Indicators (KPIs)  
(3)

Totals for the 9 Evaluations Questions
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(1)

(2)

(3)

(4)

(5)

This final draft of the CLE Jordan EQ-JC-KPIs matrix is the result of an inclusive, participatory process based on: (i) The outcomes of the 10 September 

2013 CLE Kick-Off Meeting, (ii) The 21-27 September Preparatory Mission to Jordan, (iii) The information and insights becoming available from further 

documents consultations during the early inception phase of the evaluation, (iv) The first reactions from the EC on the submitted draft IL and EQ-JC-KPIs 

matrix; (v) The outcomes of the CLE Reference Group meeting of 21 October 2013 as reflected in the two notes on the IL Diagrammes, the Evaluation 

Questions and the EQ-JC-KPI Matrix as presented at the meeting, (vi) The Reference Group meeting of 25 November 2011 and its outcomes, and; (vi) The 

specific updates based on the continued participatory, iterative finalisation process of the matrix up to this date, including the more prominent coverage of BS 

and PFM evaluation issues.

In accordance with the EU-JEU prescribed evaluation methodology and broader analytical framework, the following clusters of evaluation criteria are at the 

basis of the Jordan Country Level Evaluation:

    (1)    DAC - Standard OECD-DAC evaluation criteria:  (1.1) Relevance, (1.2) Effectiveness, (1.3) Efficiency, (1.4) Impact, and (1.5) Sustainability

    (2)    EU - Standard additional EU evaluation criteria:  (2.1) Value added, and Three "C's" of (2.2) Coordination, (2.3) Complementarity, and (2.4) 

            Coherence

    (3)    CC - EU cross-cutting issues criteria:  (3.1) Governance (democratic, economic, local, etc.); (3.2) Institutional capacity; (3.3) Human rights; (3.4) 

            Gender, (3.5) Environment

    (4)    PD - Paris Declaration on Aid Effectiveness criteria: (4.1) Alignment; (4.2) Harmonization; (4.3) Managing for results; (4.4) Mutual accountability; 

            (4.5) Ownership

The three main statistical hierarchical levels of indicators with corresponding standard Units of Measurement (UOMs) are as follows:

   -  Metric:       Number (#), and; Percentage (%)

   -  Ordinal :    0-10 scale; 0-5 scale, and; HSPU qualitative (Highly satisfactory, Satisfactory, Partially satisfactory, and Unsatisfactory)

   -  Logic :      Yes / no ( y/n )

It may be considered during the desk or synthesis phase of the evaluation to explicitly state for each Key Performance Indicator (KPI) its corresponding Unit 

of Measurement (UoM) out of the limited list above of six standard types of UoM, in order to ensure simplification, internal consistency in indicator 

formulation, and also to ensure actual indicator formulation in accordance with the UoM.  Also, de facto composite indicators will be decomposed in singular 

sub-indicators (S-KPIs) during the evaluation desk and subsequent phases. This enables the design of a multi-tiered, weighted performance index 

architecture built on the 9 EQs, 53 JCs and 239 KPIs, plus possibly S-KPIs. For that, actual composite indicators in the EQ-JC-KPIs matrix will be further 

decomposed in singular sub-indicators (S-KPIs) during the evaluation desk and subsequent phases. In this way, the above configuration of EQs-JCs-KPIs 

may be used for multi-tiered performance assessment/measurement, scoring and rating, in turn forming the basis for "traffic-light" - type scorecarding and 

dashboarding.

Notes:  

For the OECD-DAC and EU standard evaluation criteria, a differentiation is made between primary criteria (for which the EQ is of prime importance / 

relevance) and secondary criteria (for which the EQ is of secondary importance / relevance only). Both are separated from each other, with the prime 

importance criteria listed first. A crosslinking overview of the evaluation questions with the above evaluation criteria is included as table 7.1 in the Inception 

Report.

This is a draft set and formulation of the Key Performance Indicators (KPIs) only at the inception stage of the evaluation process. The operational definition of 

the indicators may be further enhanced / refined in the next desk and field phases of the evaluation process, when more and more accurate information and 

data become available enabling a more refined definition of the KPIs and/or a formulation of the indicator at higher statistical level. Or vice versa, the indicator 

statistical level may be scaled down if in the process the necessary quantitative and/or qualitative information is not / not sufficiently available. 

The hierarchically highest statistical level of indicator formulation is strived for not only for more refined assessment if not measurement of the indicators, but 

also to avoid underreporting of actual performance due to the use of low / lower level indicators. For the latter reason, and in addition also to enable more 

refined assessments, for capacity strengthening and similar indicators the preference is given to indicator formulation at the ordinal / categoric level (e.g. "level 

of ...", "degree to which ...", "overall quality ...", "degree of achievement ..." etc.) instead of deceptively simple logical indicators of the "yes/no" type.

The original EQ-5 on aid modalities mix and efficiency has been substantially revised to more prominently incorporate Budget Support Level 1 analysis under 

this evaluation question. To that effect two Judgement Criteria on Budget Support level 1 analysis have been added and the BS analysis has also been further 

mainstreamed in the other EQ-5 JCs as well as within the aid modalities mix JCs under EQs 3, 6, 8 and 9.

The codes behind the definition of the original budget support indicators under EQ-5 on aid modalities mix and efficiency refer to the numbers of the 

questions in BS evaluation steps 1 and 2 as included in the EC documents series on "Methodology for Evaluations of Budget Support Operations at Country 

Level": Issue Paper of May 2008, Methodological Details of April 2009 and Tools for Step 2 on the Evaluation of the Impact of Government Strategies of April 

2009. Furthermore as methodological basis are used, amongst others:  The Budget Support Guidelines: Programming, Design and Management, A Modern 

Approach to Budget Support of September 2012, and the Executive Guide to the Budget Support Guidelines of that same month of September 2012.

For this particular Jordan CLE, the EQ-5 on aid modalities mix and efficiency in addition to general and sector budget support (GBS and SBS) will also cover 

the Programme Estimates (PEs) as a project approach modality especially used as as special project approach aid modality in relation to the Association 

Agreement Action Plans - which became a special separate Priority 4 of the CSP-NIP 2011-2013). Together BS (57.25%) and PE (10.45%) allocations of €m 

338.17 represent more than two-thirds (67.70% ) of the total EU allocations benefitting Jordan (€ m499,55) in the CSP 2007-2013 period. (CRIS - evaluation 

cut-off date as of 06 Oct 2013).  Both BS and PE have a pro-forma registration in CRIS only (with Programme Estimates coded Z01 under decentralised 

management modality and Budget Support coded Z02 under direct centralised management). Furthermore covered under the aid modalities mix are the other 

types of "classical" project support, Technical Assistance, Twinning, TAIEX, etc.

The matrix presentation of the EQs-JCs-KPIs is based on an in principle agreement of maximum 10 Evaluation Questions (EQs) for the entire Country Level 

Evaluation in order to keep the evaluation focused and manageable. These EQs are directly derived from the  Intervention Logic (IL) analysis of the EU-

Jordan Country Strategy 2007-2013 and the 2007-2010 and 2011-2013 National Indicative Programmes, its broader policy and strategic framework formed by 

the 2007 Lisbon Treaty on the Union's External Action and Specific Provisions on the Common Foreign and Security Policy, the 2005 European Consensus 

on Development, the EU - Southern Neighbourhood Regional Strategy and Programme (ENPI-South RSP and RIPs) and the EU - Jordan Association 

Agreement (AA) and EU-Jordan ENP Action Plans (AP). This Intervention Logic analysis at the basis of the EQs pertains to both the actual, faithful as-is IL 

strategy and programmes and the reconstructed intervention logic highlighting key underlying assumptions of the cause-effects logic at the basis of the 

country strategy and as such an important source of hypotheses to be tested by the evaluation. Main IL report figure 7.1 shows the location of the EQs in the 

reconstructed IL diagramme in connection with main underlying assumptions of this effects diagramme. 

A standardized EQ-JC-KPIs matrix presentation for each of the 9 Evaluation Questions has been worked out, with for each EQ a (in principle maximum) 

standard of five Judgement Criteria (JCs) and in turn for each of these JCs a (in principle maximum) standard of four Key Performance Indicators (KPIs). 

With the more prominent featuring of Budget Support (BS) and Public Finance Management (PFM) evaluation aspects cutting across the different focal 

sectors / thematic areas, this number of KPIs in the process substantially increased (from 203 to 239). As such, for the whole Country Level Evaluation a 

total of about 240 Key Performance Indicators is arrived at (this includes possible composite indicators).  -  Actually in this final draft version of the EQ-JC-

KPIs matrix of 17 February 2014, there are a total of 239 KPIs for 53 JCs, thus with an average of 4.5 KPIs per JC, and with the number of KPIs per EQ 

varying between 20 KPIs in the case of EQs  1, 2 and 7 to 33 KPIs for (composite) EQ 9 on water and energy.

EU-Jordan cooperation on democratic governance includes development policy & interventions and policy & political dialogue, and covers democratic 

governance fields as democracy, human rights, media, rule of law (including justice) and civil society empowerment.

It is important to note that the Key Performance Indicators (KPIs) are formulated in the perspective of their enabling /  facilitation of the  completion of the 

Evaluation Questions (EQs) information matrices (one matrix per EQ - for the standard format see figure 8.1 of the Inception Report). These information 

matrices contain the empirical evidence (both primary and secondary data and information) for the actual indicator assessment/measurement and score, in 

turn forming the basis for the statements on the respective judgement criteria, in turn ultimately at the basis of the answer to the evaluation question. Thus, the 

relevance and quality of the CLE key performance indicators lies in their ability to facilitate empirical evidence based and inductive, hierarchically structured 

answering of the evaluation questions. 
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1 2 3 4 5 6 7

Code Short Title Full Question Code Description of Judgement Criterion

1.1

The overall objectives and result areas of the EU response strategy 

are aligned with the national policy and development objectives and 

priorities of the Government of the Hashemite Kingdom of Jordan 

(GoHKoJ) reflecting the needs of the population

4

1.2

The regional and national components of the EU response strategy 

are aligned and mutually reinforcing within the overall ENP framework 

of the EU-Jordan cooperation 

4

1.3

The EU response strategy has shown responsiveness in flexibly 

adapting and proactively adjusting to the evolving regional  (i.e. Arab 

Spring, Iraqi and Syrian crises, Palestinian issues),  global (e.g. 

financial and economic crisis) and national contexts (e.g. Upper 

Middle Income country status) 

4

1.4

The policy/political dialogue and the development cooperation strategy 

components of the EU-Jordan cooperation are consistent, timely, 

complementary and mutually reinforcing 

4

1.5

Actual programme implementation and operations are strategically 

aligned with the overall strategic objectives and priorities of the 

response strategy, as updated

4

2.1

The EU-Jordan cooperation is well coordinated, coherent and 

complementary to the strategies and programmes of the EU Member 

States and of the European Financial Institutions 

4

2.2

The EU-Jordan cooperation is well coordinated, coherent and 

complementary to the strategies and programmes of other multi-lateral 

and bilateral Development Partners (DPs)

4

2.3
The EU-Jordan cooperation response strategy is coherent with the 

other EU policies and strategies
4

2.4

The EU has actively sought Government advice when setting its own 

priorities in terms of Division of Labour (DOL) between Development 

Partners (DPs)

4

2.5

The coordination implemented by Central Government of Jordan 

agencies vis-à-vis the implementing agencies both at national and 

local levels positively contributes to the EU-Jordan cooperation

4

3.1

The  EU-Jordan cooperation on democratic governance (including 

development policy and policy and political dialogue) gained strength 

and depth in bringing about reform through strengthened coordination 

and institutionalized dialogue mechanisms 

4

3.2

The EU - Jordan policy/political dialogue and cooperation 

interventions have adequately covered the fields of human rights 

(particularly women's rights), fight against corruption and the media

4

3.3

EU support contributed to the further strengthening of Civil Society 

Organisations as empowered partners in the policy/political dialogue 

and the national and local development processes

4

3.4

Within the concerted action of the international community, the EU-

Jordan cooperation effectively contributed to enhanced political 

participation and open and fair elections

4

3.5
EU support contributed to enhanced access to justice, law 

enforcement, security and fight against terrorism
4

3.6

The choice and the combination of the EU aid modalities and 

financing instruments are the results of the search for efficiency and 

cost/effectiveness in line with Jordan Government objectives and 

complementary to other DP support to the sector

9

EQ-3 To what extent has the EU-Jordan 

cooperation been successful in 

bringing about enhanced democratic 

governance?
 (4)  

1
st 

:

Effectiveness

 

2
nd

 :

Impact 

Added value 

Efficiency

Democratic 

governance

Table EQ-2 :  Table of Evaluation  Questions  (EQs)  with Judgement  Criteria (JCs)
(1)

Evaluation Question  (EQ) Primary & 

Secondary

DAC / EU 

Criterion(a)  
(2)

 Judgement Criteria (JCs), 

by Evaluation Question
Key 

Performance 

Indicators 

(N
o
 per JC)

EQ-1 1
st 

:

Relevance

2
nd

 :

Impact

Sustainability

EQ-2 1
st
 :

3C's

Added value

 

2
nd

:

Sustainability

Efficiency

Coordinat-

ion, compl-

ementarity 

and coher-

ence

To what extent is the EU-Jordan 

cooperation well-coordinated with 

and complementary to the actions of 

EU Member States and other EU 

Institutions, and to those of other 

Development Partners, and 

coherent with other EU policies?

How well has the EU response 

strategy been aligned over time with 

the  development objectives and 

priorities of the Government of 

Jordan  and shown responsiveness 

in flexibly adapting to changes in the 

broader regional context affecting 

Jordan?

Strategic 

alignment 

and 

flexibility

Annex 3.2.3 



Evaluation of the European Union’s Cooperation with the Hashemite Kingdom of Jordan (2007-2013) 
- Country Level Evaluation - 

 

 
 

 
 

 

Final Report – Vol. III: Annexes    February 2015  -  GFA-led Consortium Page  69 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

1 2 3 4 5 6 7

Code Short Title Full Question Code Description of Judgement Criterion

4.1

EU support contributed to institutional reform and capacity 

development in public institutions at central level for more transparent, 

efficient, effective and inclusive delivery of public services  

5

4.2

EU support contributed to institutional reform and capacity 

development of public institutions at local government level (in 

Governorates and municipalities)  for more transparent, efficient, 

effective and inclusive delivery of public services   

4

4.3 Public Finance Management (PFM) systems have been strengthened 3

4.4
EU support contributed to the strengthening of Public Finance 

Management (PFM) systems
6

4.5
EU support contributed  to policy reform implementation through the 

use of the budget as a policy instrument
5

4.6

EU support contributed to capacity strengthened, empowered and 

diversified civil society organisations  in bringing about more  

transparent and inclusive delivery of public services and to 

strengthened tripartism between government and social partners for  

work, employment and social protection related matters 

4

4.7 EU support contributed to regulatory approximation with EU legislation 4

5.1

The synergy between different aid / cooperation modalities and 

financing instruments have been analysed and defined to suit 

partners' capacities, both within each focal sector and overall 

4

5.2

Several options of aid modalities have been discussed for cooperation 

interventions by sector and overall their combination has been an 

inclusive internal strategic process 

4

5.3

The chosen mix of aid modalities has contributed to the establishment 

of a framework of policy dialogue, technical assistance and capacity 

building which is strategic and focused on government priorities

5

5.4
The chosen mix of aid modalities has contributed to the strengthening 

of policy processes and of public institutional and technical capacities 
5

5.5
The chosen mix of aid modalities has facilitated the timely attainment 

of sustainable results 
5

5.6
The chosen mix of aid modalities has contributed to the strengthening 

of monitoring and evaluation systems and capacities
5

6.1

The capacity of the Ministry of Industry and Trade and Supplies and 

related specialized institutions (public, private and public-private) is 

sustainably strengthened for SMEs development and modernisation

4

6.2

Jordan enterprises, particularly SMEs, are better able to compete 

regionally and internationally and have better access to technology 

and new markets, through fostered enterprise competitiveness at both 

individual firm and sector level

4

6.3

EU Private Sector Development support contributed to facilitating the 

generation of sustainable employment, both decent and gainful self-

employment and wage employment

4

6.4

The EU Private Sector Development support contributed to more 

inclusive and equitable national and local economic development and 

growth 

4

6.5

The choice and the combination of the EU aid modalities (BS and 

project approach) for PSD are the consequence of the search for 

efficiency and cost/effectiveness in line with Jordan Government 

objectives and complementary to other DP support to the sector 

8

6.6

The EU interventions for PSD explicitly incorporate aspects related to 

cross cutting issues as environment, social standards, human rights, 

rule of law, women participation, etc.

4

EQ-4

Sustainable 

private 

sector 

development

To what extent has EU’s support in 

the area of private sector 

development (PSD) contributed to 

the process of sustainable and value 

added modernisation of the Jordan 

economy and to more sustainable, 

inclusive and equitable economic 

growth ?

EQ-5 Aid 

modalities 

mix and 

efficiency

To what extent has the EU aid 

modalities mix been appropriate for 

the national context and the EU 

development strategy in efficiently 

bringing about the targeted reform 

and development results? (5)

EQ-6

Public 

institutions 

strength-

ening

To what extent has the EU support 

contributed to institutional reform 

and capacity strengthening of 

Jordan public institutions, including 

management of public resources, 

for enhanced delivery of public 

services to the citizens?

1
st
 :

Effectiveness

2
nd

 :

Impact

Sustainability

1
st
 :

Effectiveness

2
nd 

: 

Relevance

Sustainability

Value added 

Coordination

Complementar-   

ity

1
st
 :

Efficiency

2
nd

 :   

Effectiveness

Impact

Evaluation Question  (EQ) Primary & 

Secondary

DAC / EU 

Criterion(a)  
(2)

 Judgement Criteria (JCs), 

by Evaluation Question
Key 

Performance 

Indicators 

(N
o
 per JC)
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1 2 3 4 5 6 7

Code Short Title Full Question Code Description of Judgement Criterion

7.1

The capacity of the overall enabling environment of related specialized 

institutions (public, private and public-private) with regard to trade,  

transport and investment facilitation is sustainably strengthened

4

7.2

Solid and sustainable increase in exports to the European Union (EU) 

is facilitated by a conducive overall policy, regulatory and institutional 

framework 

4

7.3

Increase of sustainable investments from EU to Jordan as facilitated 

by a favourable investment policy, regulatory and institutional 

framework 

4

7.4

Increase in sustainable and sustained Jordan domestic value added 

exports with increased share in overall exports realised by SMEs and 

by enterprises located outside of Greater Amman, enabled with EU 

support

4

7.5
The Country transport strategy developed with EU support  facilitates 

the evolution of Jordan towards a regional transport hub
4

8.1

EU support contributed to Jordan education system reform for 

enhanced quality and accessibility of the overall education system  

through institutional capacity building at the different levels of the 

education system  

4

8.2

EU support contributed to enhanced  quality of Jordan’s overall 

education system through improved teacher professional development 

and updating of curricula, textbooks, pedagogical aids and methods

4

8.3

EU support contributed to the national employment strategy and 

programme in terms of  increased formal employment with social 

security coverage and to an expanded coverage of employment 

training and career guidance and counselling services

5

8.4

EU support contributed to E-TVET sector reform with adoption of 

effective mechanisms for private sector collaboration in design and 

development of training programmes

4

8.5

EU support contributed to the empowerment of the Gender Unit in the 

Ministry of Labour in promoting gender sensitization of E-TVET and 

employment policies, strategies and programmes 

4

8.6

The choice and the combination of the EU aid modalities for 

education reform and E-TVET are the results of the search for 

efficiency and cost/effectiveness in line with Jordan Government 

objectives and complementary to other DP support to the sector

9

9.1
EU support contributed to successful regulatory and institutional 

reform in the Jordan energy and water sectors 
4

9.2

EU support contributed to institutional and human capacity 

development on renewable energy and on sustainable water use in 

relevant key entities of Jordan society (public, private and public-

private)  

4

9.3

The national awareness level on renewable energy and the need / 

necessity of energy efficiency has been considerably raised over 

time, partly due to EU support in these areas 

4

9.4
EU support contributed to changing public awareness and changes in 

actual water-use trends   
4

9.5
EU support contributed to the legislative framework for environmental 

protection  
4

9.6

EU support contributed to improving the institutional and human 

capacity of the Ministry of Environment on sustainable environment 

protection and to ensure its mainstreaming, including on cross-border 

environmental and climate change issues  

4

9.7

The choice and the combination of the EU aid modalities to support 

sustainable solutions in the energy and water sectors are the results 

of the search for efficiency and cost/effectiveness in line with Jordan 

Government objectives and complementary to other DP support to the 

sectors

9

53 239

EQ-9 Sustainable, 

environment 

friendly 

energy 

and water 

solutions

How successful has the EU 

cooperation with Jordan been in 

contributing to the promotion of 

environment friendly, climate change 

mitigating and adapting, sustainable 

solutions in the energy and water 

sectors?

1
st
 : 

Sustainability   

2
nd

 :  

Effectiveness

Impact

Efficiency

Totals for the 9 Evaluations Questions

EQ-8

EQ-7

Education 

and 

employ-    

ment

To what extent has EU’s support to 

education reform and to  the 

Employment and  Technical and 

Vocational Education and Training 

(E-TVET) sector contributed to 

enhanced education quality and to 

improved employment?

Trade, 

transport 

and 

investment 

facilitation

To what extent has EU’s support in 

the area of trade,  transport and 

investment facilitation contributed to 

improving the balance of trade and 

the investment relations between EU 

and Jordan?

1
st
 :

Impact

2
nd

 :

Effectiveness

Sustainability

Value added

Coordination

Complementarity

1
st
 :

Impact

2
nd

 :

Effectiveness

Relevance

Evaluation Question  (EQ) Primary & 

Secondary

DAC / EU 

Criterion(a)  
(2)

 Judgement Criteria (JCs), 

by Evaluation Question
Key 

Performance 

Indicators 

(N
o
 per JC)
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1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23

Code Shot Title Full Question

1
.1

  
 R

e
le

v
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c
e

1
.2

  
 E
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e
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e
s
s

1
.3

  
 E
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n

c
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1
.4

  
 I
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1
.5
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u
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b
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2
.1

  
V

a
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e
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d
d

e
d

2
.2

  
3
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 -
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o

o
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a
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o
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2
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3
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 -
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o
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2
.4

  
3
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3
.1

  
G
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a
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o
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3
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a
n
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h
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3
.4
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3
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n
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o
n

m
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4
.1

  
A
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n
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4
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o
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a
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o
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4
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4
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u
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4
.5

  
O

w
n

e
rs

h
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EQ-1
Strategic alignment 

and flexibility

How well has the EU response strategy been aligned over time with the 

development objectives and priorities of the Government of Jordan  and 

shown responsiveness in flexibly adapting to changes in the broader 

regional context affecting Jordan?

X 2 2 X X X X X 6

EQ-2

Coordination, 

Complementarity 

and Coherence

To what extent is the EU-Jordan cooperation well-coordinated with and 

complementary to the actions of EU Member States and other EU 

Institutions, and to those of other Development Partners, and coherent 

with other EU policies?

2 2 X X X X X X X X X 9

EQ-3
Democratic 

governance

To what extent has the EU-Jordan cooperation been successful in 

bringing about enhanced democratic governance? 
X 2 2 2 X X X X X X 7

EQ-4
Public institutions 

strengthening

To what extent has the EU support contributed to institutional reform and 

capacity strengthening of Jordan public institutions, including 

management of public resources, for enhanced delivery of public 

services to the citizens?

X 2 2 X X X X X 6

EQ-5
Aid modalities mix 

and efficiency

To what extent has the EU aid modalities mix been appropriate for the 

national context and the EU development strategy in efficiently bringing 

about the targeted reform and development results?

2 X 2 X X X X X 6

EQ-6
Sustainable private 

sector development

To what extent has EU’s support in the area of private sector 

development (PSD) contributed to the process of sustainable and value 

added modernisation of the Jordan economy and to more sustainable, 

inclusive and equitable economic growth?

2 X 2 2 2 2 X X X X X X 7

EQ-7

Trade, transport        

and investment 

facilitation

To what extent has EU’s support in the area of trade,  transport and 

investment facilitation contributed to improving the balance of trade and 

the investment relations between EU and Jordan?

2 X 2 2 2 2 X X 3

EQ-8
Education and 

employment

To what extent has EU’s support to Education Reform and to the 

Employment and  Technical and Vocational Education and Training (E-

TVET) sector contributed to enhanced education quality and to improved 

employment ?

2 2 X 2 2 X X X X X 6

EQ-9

Sustainable environ-

ment friendly energy 

and water solutions

How successful has the EU cooperation with Jordan been in contributing 

to the promotion of environment friendly, climate change mitigating and 

adapting, and sustainable solutions in the energy and water sectors?

2 2 2 X X X X X 5

1 3 1 2 1 1 1 1 2 8 8 2 3 1 4 1 5 5 5 55Totals Number of Questions with Primary Criteria

Table  EQ-4 :   Cross-Tabulation of Evaluation  Questions  (EQs) and  Standard Evaluation Criteria  

( OECD-DAC, EU and PD)
  (1)

Evaluation Question  (EQ) 
1.  OECD-DAC 

Standard Criteria  
(2)

2.  Additional EU 

Standard Criteria 
 (2)

3.  EU Cross-Cutting 

Issues

4.  Paris Declaration

 Principles
Total Number           

of            

Primary 

Criteria 

per EQ
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1 2 3 4 5 6 7 8 9

Code Description Code Description Code Description Code Description

01. 01.
01.1.1

Level of alignment of the EU response strategy overall objectives and result areas (especially the 

2007-2013 CSP and NIPs and the EU-Jordan ENP Action Plan) with the key national policy 

dialogue and development objectives and priorities included in the GoHKoJ policy and strategy 

documents concerned 

01.1.2

Overall quality and intensity of the consultation and participatory processes with Government 

and civil society at the basis of the EU response strategy preparation and formulation 

documents

01.1.3

Extent to which the Logical Frameworks / Results Frameworks of the key strategy and 

programming documents and their updates are based on adequate and reliable information and 

analyses of the national situation and needs and their changes over time

01.1.4

Level of evidence that Civil Society / Non State Actors have been actively involved in the policy 

dialogue and consultation processes leading to the formulation of the response strategy and 

programmes and their updating, as for example evidenced by significant changes (thematic, 

target areas or groups, etc.) brought about by their participation in public debates / policy 

dialogue forums or other consultation mechanisms

01.2.1

Level of internal consistency of the EU Southern Neighbourhood regional strategy and 

programmes (RSP-RIPs), the EU-Jordan Association Agreement and ENP Action Plans (AA 

and APs) and the EU ENPI Jordan country strategy and programmes (CSP-NIPs)

01.2.2

Evidence level of EU programming and implementation documents on strategic and operational 

links (identification and formulation missions, TA missions, co-financed projects or events, etc.) 

between regional (RIP and APs) and national (NIP) strategic and programmatic responses

01.2.3
Level of synchronization of outputs timing from regional programmes facilitating implementation 

of  national support operations and vice versa

01.2.4

Overall quality and intensity of the coordination and complementarity between EU staff, project 

managers, twinning and TA missions from thematically / sector related regional and national 

programmes and interventions

01.3 01.3.1

Level of responsiveness of  the EU support to initiatives in Jordan (from both 

Government and civil society) to take up the impulse of "Arab Spring" democratisation in 

the region 

01.3.2

Levels of flexibility, promptness and adequacy of the EU response strategy in adapting to and 

proactively supporting Jordan in the wake of the regional acute crisis situations in neighbouring 

countries (e.g. Iraq and Syria) directly affecting the country, especially with regard to the 

refugees situation

01.3.3
Degree to which the EU - Jordan response strategy and programme has been supportive to / 

contributed to the efforts of Jordan to strive for lasting peace and cooperation in the region

Evaluation Question 

Short Title and EQ Focal 

Area / Rationale   
(1)

DAC/EU 

Evaluation 

Criterion(a)
(2)

Evaluation Question (EQ)

(Max. 10 EQs for the CLE)

Judgement Criteria  (JC)

(Max. 5 per Evaluation Question)

Key Performance Indicators   (KPI)  
 (3)

(Max. 4 per Judgement Criterion)

Table EQ-3.1 :  Matrix  of  Evaluation  Question  1 ,  Judgement  Criteria  and  Key  Performance  Indicators
  (1)

Strategic alignment 

and flexibility

EU response strategy 

alignment with Jordan 

policies and strategies 

and with overall and 

regional EU policies 

and strategies 

concerned, with special 

attention for flexibility in 

adapting and 

proactively adjusting to 

changing 

circumstances and 

broader regional 

enabling / disabling 

developments 

(responsiveness)

 DAC/EU - 1
st
 :

 Relevance

 

 DAC/EU - 2
nd

 :

 Impact

 Sustainability

 CC:

 Governance

 PD: 

 Alignment

 Ownership

 Management

 for Results

How well has the EU 

response strategy 

been aligned over 

time with the 

development 

objectives and 

priorities of the 

Government of 

Jordan  and shown 

responsiveness in 

flexibly adapting to 

changes in the 

broader regional 

context affecting 

Jordan?

01.1 The overall objectives and result 

areas of the EU response strategy 

are aligned with the national policy 

and development objectives and 

priorities of the Government of the 

Hashemite Kingdom of Jordan 

(GoHKoJ) reflecting the needs of 

the population

01.2 The regional and national 

components of the EU response 

strategy are aligned and mutually 

reinforcing within the overall ENP 

framework of the EU-Jordan 

cooperation 

The EU response strategy has 

shown responsiveness in flexibly 

adapting and proactively adjusting 

to the evolving regional  (i.e. Arab 

Spring, Iraqi and Syrian crises, 

Palestinian issues),  global (e.g. 

financial and economic crisis) and 

national contexts (e.g. Upper Middle 

Annex 3.2.5.1 
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1 2 3 4 5 6 7 8 9

Code Description Code Description Code Description Code Description

01.3.4

Degree to which overall the EU support strategy and programme to Jordan reacted effectively, 

flexibly and adequately  to the impact of the global economic and financial crises on the 

Country, and with for Jordan specifically to its actual upgrading  to Upper Middle Income (UMI) 

country status

01.4.1

Level of qualitative improvement of EU's cooperation with Jordan as combined policy/political 

dialogue  and development cooperation interventions brought about by the change in the EUD 

institutional set-up 

01.4.2

Level of enhanced strategic and programmatic synergy, consistency, complementarity and 

intended effects reinforcing one another between on the one hand the policy/political dialogue 

and on the other development cooperation strategies and interventions, in line with the 

provisions concerned in the 2007 Lisbon Treaty on the European Union (e.g. title 5 - article 21)

01.4.3

Level of institutional anchoring of the internal dialogue and coordination within the EU 

Delegation regarding policy/political dialogue and development operations aspects of the EU 

cooperation with Jordan (e.g. as evidenced by regular joint meetings, in procedures, function 

descriptions, job descriptions, joint strategies and reports, etc.)

01.4.4

Overall balance in the EU Jordan interventions portfolio between interventions mainly 

supporting higher level policy / political dialogue and capacity strengthening on the one hand 

and interventions targeting the local levels and implementation on the ground on the other  (if 

info available: in number and amounts)

01.5.1

Degree to which the EU Jordan national portfolio of interventions (allocations and 

expenditures) is in line with the strategic objectives and priority areas as included in the CSP 

and NIPs documents as updated / amended  (if info available: in number and amounts)

01.5.2

Degree to which the regional portfolio of interventions (allocations and expenditures) 

benefitting Jordan and those financed through the  ENP Association Agreement Action Plan 

are in line with the strategic objectives and priority areas as included in the AA-AP and RSP-

RIP documents as updated / amended and in the CSP and NIPs documents (if info available: 

in number and amounts)

01.5.3

Degree to which the EU Jordan portfolio of horizontal / thematic interventions (allocations and 

expenditures) is in line with the CSP-NIPs configuration of priority sectors and thematic areas, 

covering both the policy/political dialogue and development cooperation main components (if 

info available: in number and amounts)

01.5.4
Degree to which the changed strategic priorities over time are also matched by a changed 

composition over time of the interventions portfolio (if info available: in numbers and amounts)

Evaluation Question 

Short Title and EQ Focal 

Area / Rationale   (1)

DAC/EU 

Evaluation 

Criterion(a)
(2)

Evaluation Question (EQ)

(Max. 10 EQs for the CLE)

Judgement Criteria  (JC)

(Max. 5 per Evaluation Question)

Key Performance Indicators   (KPI)   (3)

(Max. 4 per Judgement Criterion)

Notes (1) to (5) :  Table notes are included at the bottom of  Table EQ-1 with the list of Evaluation Questions  (see Annex 5.2 on annexes page 30)

01.4 The policy/political dialogue and 

the development cooperation 

strategy components of the EU-

Jordan cooperation are consistent, 

timely, complementary and 

mutually reinforcing 

01.5 Actual programme implementation 

and operations are strategically 

aligned with the overall strategic 

objectives and priorities of the 

response strategy, as updated
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1 2 3 4 5 6 7 8 9

Code Description Code Description Code Description Code Description

02. 02. 02.1.1
Overall quality  and trends in the implementation of the 2007 EU Code of Conduct on Division 

of Labour in Development Policy in the EU cooperation with Jordan

02.1.2

The degree to which the provisions of the EU DoL code are adhered to in developing the EU's 

strategic response and programming documents (CSP, NIPs, AAPs, APs, etc.)  

complementary to those of the EU Member States, as based on demonstrated comparative 

advantages and added value

02.1.3

Number of EU Development Assistance Group (DAG) meetings of the EUD with EU Member 

States and European Financial Institutions / Member States Agencies conducted per year 

with proceedings and/or recommendations documented

02.1.4

Overall quality of policy/political dialogue coordination between the EU and EU Member 

States and level of harmonized dialogue outcomes on key policy / political dialogue issues, 

with trends over time

02.2 02.2.1

Overall quality of donor mapping of sectoral / thematic area involvement and their perceived 

comparative advantages as basis for the design of the EU strategic response and actual 

programming priorities 

02.2.2

Degree to which donor mapping of sectoral / thematic area involvement and their perceived  

comparative advantages were used as basis for decision making on preferred aid / cooperation 

modalities based on shared / common resources inputs and/or joint PCM activities (basket 

funding, trust funding, joint reviews and evaluations, MTEF, PAFs, etc.)

02.2.3
Degree of proactive engagement of the EUD in Development Partners coordination and 

promotion of Division of Labour

02.2.4
Number of DP meetings organised / chaired by the EUD in the last year regarding overall 

development, thematic, sectoral and/or policy / political dialogue key issues

02.3 02.3.1
Level of coherence of the EU-Jordan cooperation strategy and programme with the other main 

sectoral / thematic policies, especially on trade, employment, environment and security

02.3.2

Overall quality of the strategic coordination on these other EU policies with the competent / 

mandated EU entities concerned including DG Trade, DG Employment, Social Affairs and 

Equal Opportunities and the EEAS entity in charge of the Instrument for Stability (IfS)

The EU-Jordan cooperation  

strategy and programme is 

coherent with the other EU policies

Coordination, 

complementarity     

and coherence

Coordination, 

harmonisation and 

complementarity of EU-

Jordan cooperation 

policies, strategies and 

programmes with the 

European  Member 

States and Member 

States Agencies, and 

with other  bilateral and 

multilateral 

Development Partners 

(DPs) and Division of 

Labour (DoL) steered 

and coordinated by the 

Government of Jordan       

 DAC/EU - 1st :

 3C's 

 Added value

 DAC/EU - 2nd :

 Sustainability

 Efficiency

 CC:

 Institutional

 capacity

 Governance

 PD:  

 Harmonisation

 Ownership

 Mutual acc-

 ountability

To what extent is     

the EU-Jordan 

cooperation well-

coordinated with and 

complementary to 

the actions of EU 

Member States and 

other EU Institutions, 

and to those of      

other Development 

Partners, and 

coherent with         

other EU policies?

02.1 The EU-Jordan cooperation is well 

coordinated, coherent and 

complementary to the strategies 

and programmes of the EU 

Member States and of the 

European Financial Institutions

The EU-Jordan cooperation is well 

coordinated, coherent and 

complementary to the strategies 

and programmes of other multi-

lateral and bilateral Development 

Partners (DPs) 

Table EQ-3.2 :  Matrix  of  Evaluation  Question  2 ,  Judgement  Criteria  and  Key  Performance  Indicators
  (1)

Evaluation Question 

Short Title and EQ Focal 

Area / Rationale   (1)

DAC/EU 

Evaluation 

Criterion(a)
(2)

Evaluation Question (EQ)

(Max. 10 EQs for the CLE)

Judgement Criteria  (JC)

(Max. 5 per Evaluation Question)

Key Performance Indicators   (KPI)   (3)

(Max. 4 per Judgement Criterion)

Annex 3.2.5.2 
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1 2 3 4 5 6 7 8 9

Code Description Code Description Code Description Code Description

02.3.3
Level to which the coordination and contacts with these competent / mandated entities for 

these other EU policies got intensified / more institutionalized over time

02.3.4

Intensity and type of cooperation (policy, strategic, programming, TA, …) with special EU 

agencies with specific mandates for the European Neighbourhood (e.g. ETF, etc.) on sector / 

thematic areas of special relevance to the EU-Jordan cooperation

02.4.1

Overall quality of the leadership of the Government of Jordan in promoting and managing the 

actual implementation of Division of Labour (DoL) between the Developing Partners (DPs) and 

in advancing the policy/political dialogue with them

02.4.2

Level of institutional, operational and human capacity of the special Units in central ministries 

MoPIC, MoF and MoFA and in concerned line ministries / agencies to effectively assume DoL 

and  policy/political dialogue leadership functions (with adequate and high level staffing, 

resources, capacities developed, institutionally anchored, etc.) and extent and quality of 

support provided to these by the EU

02.4.3

Extent to which appropriate institutional fora are created and are effectively operational for DoL 

and PD purposes at both executive policy making and technical, operational levels (with 

sanctioned mandates, secretarial services, established procedures, etc.) and extent and 

quality of support provided to these by the EU

02.4.4

Number of regular (plus possibly ad hoc) meetings held per year (and trends) of these DoL 

and PD fora attended by the EUD as documented by proceedings and recommendations 

records / reports or based on other documentary evidence,  by level and type of meetings and 

by topic / subject

02.5.1

Overall quality and extent of the proactive steering and coordination of implementing ministries 

and agencies by the umbrella central Government entities as MoPIC, MoF and MFA, covering 

all aspects of the integrated programme cycle from strategizing and planning, over results 

management, monitoring and reporting, to reviews and evaluations, and feedback / re-

programming  (particularly also with regard to the BS and PE modalities of aid)

02.5.2

Extent to which these GoHKoJ  internal performance planning, management, monitoring and 

reporting systems are in place and operational, and their reporting is consolidated and shared 

with the EUD, e.g. for external reporting, accountability and M&E purposes (e.g. ROM etc.).

02.5.3

Extent to which these performance planning and monitoring key units in the government 

entities concerned are mainstreamed, effectively trained / capacitated on performance 

planning, management, measurement, monitoring, reporting and evaluation (especially in 

connection with BS and PE progress and results performance reporting based on the PAFs 

as basis for next, fixed and/or variable tranches releases

02.5.4

Percentage and quality of compliance with actual progress and results performance reporting 

requirements by all covered Government ministries, agencies, public-private sector 

partnerships and Local Government Units concerned

Notes (1) to (5) :  Table notes are included at the bottom of  Table EQ-1 with the list of Evaluation Questions  (see Annex 5.2 on annexes page 30)

02.4 The EU has actively sought 

Government advice when setting 

its own priorities in terms of 

Division of Labour (DOL) between 

Development Partners (DPs) 

02.5 Strategic steering and coordination 

of the EU-Jordan cooperation is 

internally ensured by the 

coordinating central government of 

Jordan agencies vis-à-vis the 

implementing agencies both at 

national and local levels

Evaluation Question 

Short Title and EQ Focal 

Area / Rationale   (1)

DAC/EU 

Evaluation 

Criterion(a)
(2)

Evaluation Question (EQ)

(Max. 10 EQs for the CLE)

Judgement Criteria  (JC)

(Max. 5 per Evaluation Question)

Key Performance Indicators   (KPI)   (3)

(Max. 4 per Judgement Criterion)
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1 2 3 4 5 6 7 8 9

Code Description Code Description Code Description Code Description

03.1.1

Degree to which the  National Agenda and Kulluna al Urdun have served as basis for  the EU-

Jordan policy/political dialogue and cooperation interventions to achieve the political reform 

aspired for with regard to democracy, good governance, human rights, civil society, women's 

empowerment, freedom of the media, political parties, independent judiciary, etc.)

03.1.2

Instances of meetings of the EU-Jordan Sub-Committees on democratic governance issues 

per year (e.g. on Human Rights and Democracy) with documented decisions, resolutions 

and/or recommendations effectively monitored and followed-up

03.1.3

Percentage of key components of the policy/political dialogue and reform agenda which are 

effectively institutionalized and supported by cooperation interventions to enable / ensure their 

effective implementation and monitoring

03.1.4

Average level of political reform progress and results on the main components of the 

policy/political dialogue and reform process as documented in the authoritative dialogue 

progress and results reports concerned at regional and/or national level  (e.g.  Sub-Committee 

Meetings, Senior Officials Meetings,  Ministerial Meetings)

03.2.1

Overall success of the translation of international human rights instruments (incl. European 

Instrument for Democracy and Human Rights - EIDHR) provisions into domestic laws as a 

result of EU supported policy/political dialogues, supported by training of relevant 

professionals and CSOs and by public information campaigns

03.2.2
Level of operational functioning of the Anti-Corruption Commission and of the Ombudsman 

Office as measured by submitted cases effectively and satisfactory handled

03.2.3
Extent to which women advocacy groups and CSOs are effectively and successfully 

supported in enhancing their institutional, managerial, operational and human capacities

03.2.4

Extent and quality of the EU capacity development interventions and programmes of media 

representatives, journalists and technical staff (gender balanced / sensitive) in support of the 

media (press, radio, TV, internet)

03.3
03.3.1

Degree to which the legal framework, the channels and procedures for systematic 

consultation of civil society on policy dialogue and development matters are effectively 

strengthened, both at central and local levels

03.3.2

Degree to which the institutional, managerial, technical and human capacities of independent 

and representative CSOs are further strengthened, and Apex structures, federations and 

networks and platforms are starting to get created and operationalised

03. Democratic       

governance

Effectiveness and 

added value  of the EU-

Jordan policy / political 

dialogue and 

cooperation 

interventions  in 

support of political 

reform, human 

(especially women's) 

rights, support to Civil 

Society (CSOs/NSAs) 

democracy, elections 

and rule of law (incl. 

security and access to 

justice)

 DAC/EU - 1st : 

 Effectiveness

 

 DAC/EU - 2nd :

 Impact

 Added value

 Efficiency 

 CC:

 Governance,

 Human rights

 Gender

 Institutional 

 capacity

 PD:  

 Ownership

 Mutual 

 accountability

  

03. To what extent has 

the EU-Jordan 

cooperation been 

successful in 

bringing about 

enhanced 

democratic 

governance?
(4)

03.1 The  EU-Jordan cooperation on 

democratic governance (including 

development policy and political 

dialogue) gained strength and 

depth in bringing about reform 

through strengthened coordination 

and institutionalized dialogue 

mechanisms 

03.2 The EU - Jordan policy/political 

dialogue and cooperation 

interventions have adequately 

covered the fields of human rights 

(particularly women's rights), fight 

against corruption and the media

EU support contributed to the 

further strengthening of Civil 

Society Organisations  as 

empowered partners in the 

policy/political dialogue and the 

national and local development 

processes

Table EQ-3.3 :  Matrix  of  Evaluation  Question  3 ,  Judgement  Criteria  and  Key  Performance  Indicators
  (1)

Evaluation Question 

Short Title and EQ Focal 

Area / Rationale   (1)

DAC/EU 

Evaluation 

Criterion(a)
(2)

Evaluation Question (EQ)

(Max. 10 EQs for the CLE)

Judgement Criteria  (JC)

(Max. 5 per Evaluation Question)

Key Performance Indicators   (KPI)   (3)

(Max. 4 per Judgement Criterion)

Annex 3.2.5.3 
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1 2 3 4 5 6 7 8 9

Code Description Code Description Code Description Code Description

03.3.3

Degree to which the political dialogue between government and CSOs is strengthened and 

institutionalised with civil society effectively impacting on political dialogue agenda setting 

through lobbying

03.3.4
Enhanced degree of involvement and responsibilities of Civil Society Organisations in the 

design and implementation of EU cooperation strategies and action programmes

03.4.1
Extent to which representative democracy is effectively operational in Jordan, both at national 

and local levels

03.4.2

Percentage increase in voters registration as a proxy indicator for the successfulness of 

political awareness raising and voters education campaigns (with breakdown of figures for 

women and young people, and for both national and local elections)

03.4.3
Degree of transparency, openness, fairness and representativeness (in terms of voter turnout) 

of the national and local election processes supported by the EU

03.4.4
Degree of timeliness and appropriateness of EU inputs in support of the electoral process, 

including voters education and preparation

03.5.1

Extent to which the EU has contributed to a successful implementation of the Judicial Upgrading 

Strategy to enhance the capacity and efficiency of the judiciary (incl. strategic planning,  

criminal justice, juvenile justice, penitentiary reform, administrative capacity, training  of judges, 

etc.)

03.5.2

Overall appreciation by the key stakeholders of the EU support provided in the fields of justice, 

law enforcement and security, particularly in relation to the financing instruments and applied 

aid modalities

03.5.3

Extent to which the Amman Message and agenda has been effectively supported, particularly 

with regard to its institutional development and public education  components including support 

to the dialogue between cultures

03.5.4

Quality of the complementarity, coherence and overall integration of the actions under the 

Instrument for Stability (IfS) in support of the overall EU-Jordan policy/political dialogue and 

response strategy within the broader concerted action of the MS and other DPs 

03.6 03.6.1

Percentage of programmed democratic interventions which are derived from a credible 

diagnostic analysis taking into account the existing preconditions (the current stage of policy 

and reform context)

03.6.2
Percentage of democratic governance interventions for which the full set of project 

identification, formulation, key implementation and M&E documents are available 

03.6.3
Extent to which alternative options of democratic governance support are studied and criteria for 

preference and eligibility are defined

Evaluation Question 

Short Title and EQ Focal 

Area / Rationale   
(1)

DAC/EU 

Evaluation 

Criterion(a)
(2)

Evaluation Question (EQ)

(Max. 10 EQs for the CLE)

Judgement Criteria  (JC)

(Max. 5 per Evaluation Question)

Key Performance Indicators   (KPI)  
 (3)

(Max. 4 per Judgement Criterion)

03.4 Within the concerted action of the 

international community, the EU-

Jordan cooperation effectively 

contributed to enhanced political 

participation and open and fair 

elections

03.5 EU support contributed to 

enhanced access to justice, law 

enforcement, security and fight 

against terrorism

The choice and the combination of 

the EU aid modalities and financing 

instruments are the results of the 

search for efficiency and 

cost/effectiveness in line with 

Jordan Government objectives and 

complementary to other DP support 

to the sector 
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1 2 3 4 5 6 7 8 9

Code Description Code Description Code Description Code Description

03.6.4

Percentage of democratic governance interventions for which the overall objectives and project 

purpose are clearly and correctly differentiated and the assumptions and risk are clearly 

identified

03.6.5

Degree to which the chronology of changes in frameworks for policy dialogue and coordinated 

TA / capacity development initiatives for enhanced democratic governance show  evidence that 

BS programmes, projects, programme estimates and/or TA played a critical role (or not) in 

driving the development of effective frameworks for democratic governance (e.g. for BS, 

general and specific conditions for the disbursement of BS tranches are defined on the basis 

of the contents of policy dialogue and promote the development of improved frameworks for 

policy dialogue, and their monitoring feeds policy dialogue processes)  -  (Cfr. 5.3.4)

03.6.6

Extent to which, in the perception of representatives of the GoHKJ (including sector ministries), 

EU and other donors’ representatives,  BS processes and/or other aid modalities, working 

independently or as a complement to BS, influence  the evolution of frameworks for policy 

dialogue and coordinated TA/capacity development initiatives. -  (Cfr. 5.3.5)

03.6.7

Degree to which the chronology of changes in policies, policy processes and capacities show 

evidence that BS programmes, programme estimates and/or TA played a critical role, or not, in 

furthering democratic governance (e.g. specific conditions for the disbursement of BS 

tranches address issues of policy processes and capacities; complementary or embedded 

TA foresees support to the strengthening of capacities; programme estimates enhance 

institutional capacities,..) - (Cfr. KPI 5.4.4)

03.6.8

Extent to which, in the perceptions of representatives of the GoHKJ (including sector ministries), 

EU and other donors’ representatives, BS processes and/or other aid modalities,  working 

independently or as a complement to BS, had an influence  on the evolution of policies, policy 

frameworks and capacities (cfr. KPI 5.4.5)

03.6.9

Level of evidence that financing made available through BS has contributed to closing the gap of 

the justice sector’s medium term financing plans [e.g. volume and share of EU’s contribution to 

the financing of reforms in key sectors (e.g. juvenile justice) benefitting from EU BS / Level of 

evidence of increased sector expenditure in supported sectors (cfr. KPI 4.5.4)

Evaluation Question 

Short Title and EQ Focal 

Area / Rationale   
(1)

DAC/EU 

Evaluation 

Criterion(a)
(2)

Evaluation Question (EQ)

(Max. 10 EQs for the CLE)

Judgement Criteria  (JC)

(Max. 5 per Evaluation Question)

Key Performance Indicators   (KPI)  
 (3)

(Max. 4 per Judgement Criterion)

Notes (1) to (5) :  Table notes are included at the bottom of  Table EQ-1 with the list of Evaluation Questions  (see Annex 5.2 on annexes page 30)
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Code Description Code Description Code Description Code Description

04. 04.
04.1.1

Instances of central level public administrations / institutions of which the managerial, 

administrative and/or service delivery capacities are effectively strengthened particularly in 

relation to the pursuit of the public sector and public finance management reforms as 

strategized and planned for

04.1.2

Extent to which the technical capacities of a number of specifically targeted public 

administrations and institutions are further strengthened (e.g. in relation to environment, water 

and energy) for the whole cycle of strategizing, planning, implementation, monitoring, 

reporting and re-formulation

04.1.3

Number of public administrations / institutions of which the institutional and human capacity of 

the performance planning, monitoring and evaluation units directly reporting to the SG / Head 

of the institution are effectively and sustainably strengthened

04.1.4

Extent to which the EU institutional reform and capacity development support provided 

through different modalities and programmes is strategically steered,   effectively coordinated 

and harmonized, and institutionally anchored in an officially mandated institutional entity of 

the Government of Jordan and same within the EU Delegation

04.1.5

Overall improvement of the overall livelihood, quality of life and basic needs of the population 

(incl. access to quality health, education, water & sanitation and other MDGs) through 

increased accessibility and use of quality public services   [4.2]

04.2.1

Instances of targeted Local Government Units (Municipalities and Governorates)  of which the 

managerial, administrative and/or service delivery capacities are effectively strengthened, 

particularly with regard to integrated and inclusive development planning and programme 

implementation, monitoring and reporting

04.2.2

Number of targeted Local Government Units of which the technical capacities in selective 

priority thematic areas and sectors (e.g. environment, water, energy) is effectively 

strengthened for the whole cycle of strategizing, planning, implementation, monitoring, 

reporting and re-formulation

04.2.3
Overall appreciation and satisfaction rating by Local Government Units of EU support for 

institutional reform and capacity development (both institutional and human capacity building) 

04.2.4

Number of targeted Local Government Units of which the institutional and human capacity of 

the local development planning, monitoring and evaluation units directly under the Mayor / 

Governor is effectively and sustainably strengthened

Public institutions 

strengthening

Effectiveness (and 

impact and 

sustainability) of the 

EU support to 

institutional reform and 

capacity strengthening 

in Jordan public 

institutions at both 

national and local 

levels with the aim of 

enhanced delivery of 

more transparent, 

efficient, effective and 

inclusive delivery of 

public services, and 

with special focus on 

the role therein of an 

empowered civil 

society (CSOs / 

NSAs), improved public 

finance management 

and regulatory 

approximation with EU 

legislation

 DAC/EU - 1st : 

 Effectiveness 

 

 DAC/EU - 2nd :

 Impact

 Sustainability

 CC:  

 Governance

 Institutional

 capacity

 

  

 PD:

 Ownership

 Managing for

 development 

 results

 Mutual acc-

 ountability

 


To what extent has 

the EU support 

contributed to 

institutional reform 

and capacity 

strengthening of 

Jordan public 

institutions, 

including 

management of 

public resources, for 

enhanced delivery of 

public services to 

the citizens?

04.1 EU support contributed to 

institutional reform and capacity 

development in public institutions 

at central level for more 

transparent, efficient, effective and 

inclusive delivery of public services 

04.2 EU support contributed to 

institutional reform and capacity 

development of public institutions 

at local government level (in 

Governorates and municipalities)  

for more transparent, efficient, 

effective and inclusive delivery of 

public services  

Table EQ-3.4 :  Matrix  of  Evaluation  Question  4 ,  Judgement  Criteria  and  Key  Performance  Indicators
  (1)

Evaluation Question 

Short Title and EQ Focal 

Area / Rationale   (1)

DAC/EU 

Evaluation 

Criterion(a)
(2)

Evaluation Question (EQ)

(Max. 10 EQs for the CLE)

Judgement Criteria  (JC)

(Max. 5 per Evaluation Question)

Key Performance Indicators   (KPI)   (3)

(Max. 4 per Judgement Criterion)

Annex 3.2.5.4 
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1 2 3 4 5 6 7 8 9

Code Description Code Description Code Description Code Description

04.3.1
Degree to which records of PFM reform activities undertaken and outputs produced including 

processes and capabilities are available (on what and when)    (HSPU indicator)

04.3.2

Average percentage trends in indicators related to PFM quality as recorded in Public 

Expenditure and Financial Accountability (PEFA) Assessments (2007 and 2011), and other 

studies on quality of PFM systems and processes (e.g. EU, IMF, World Bank)   (% indicator 

and % sub-indicators)

04.3.3

Average overall assessments on relevance, efficiency and effectiveness of PFM reforms as 

included in independent reports and as provided by government officials (MoF, MOPIC), EU 

and other donors working on PFM reforms, (EU, USAID, GIZ,...)    ( HSPU indicator and sub-

indicators by criterion)

04.4.1

Overall Quality of Budget Support (BS) Performance Assessment Framework (PAF) indicators 

on Public Finance Management (PFM) and links with changes identified in JC 04.3 (records of 

PFM reforms and system changes as presented in the BS reviews and assessments prior to 

tranche release)  (HSPU indicator and sub-indicators)

04.4.2
Quality of policy dialogue and links with changes identified in JC 4.3 (documentation reflecting 

the process and content of policy dialogue)  (HSPU indicator and sub-indicators)

04.4.3

Volume and timing of BS disbursements in relation to domestic funding of PFM reform 

programme (potential critical significance of flows)   (% or HSPU indicator and possible sub-

indicators)

04.4.4

Overall quality of complementary capacity development activities (e.g. TA support) and links 

with changes identified in JC 4.3 (monitoring reports, annual reports, evaluations)  (HSPU 

indicator and possible sub-indicators)

04.4.5

Overall perceptions of MoF, EU and other donors’ representatives regarding the degree of 

influence of EU support to the strengthening of PFM systems through policy dialogue, PAFs, 

funds and complementary capacity building  (HSPU indicator and sub-indicators)

04.4.6

Overall perceptions of MoF, EU and other donors’ representatives regarding the degree of 

influence of other factors to the strengthening of PFM systems (other donors’ support, 

government ownership,..)   -  (HSPU indicator and sub-indicators)

04.5.1 Level of improvements in policy-based budgeting (PEFA indicators PI 11 – 12)

04.5.2
Extent to which the evolution in budget allocations and/or public spending better reflects 

government priorities   (HSPU indicator)

04.5.3

Level of improvement of democratic accountability and transparency of budgeting (relevant 

PEFA indicators, ranking and scores of Open Budget Index)  -   (% or HSPU indicator and 

sub-indicators)

04.5 EU support contributed  to policy 

reform implementation through the 

use of the budget as a policy 

instrument

04.3 Public Finance Management 

(PFM) systems have been 

strengthened

04.4 EU support contributed to the 

strengthening of Public Finance 

Management (PFM) systems

Table EQ-3.4 :  Matrix  of  Evaluation  Question  4 ,  Judgement  Criteria  and  Key  Performance  Indicators
  (1)

Evaluation Question 

Short Title and EQ Focal 

Area / Rationale   (1)

DAC/EU 

Evaluation 

Criterion(a)
(2)

Evaluation Question (EQ)

(Max. 10 EQs for the CLE)

Judgement Criteria  (JC)

(Max. 5 per Evaluation Question)

Key Performance Indicators   (KPI)   (3)

(Max. 4 per Judgement Criterion)
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Code Description Code Description Code Description Code Description

04.5.4

Level of evidence that financing made available through BS has contributed to closing the gap 

of the sectors’ medium term financing plans (e.g. volume and share of EU’s contribution to the 

financing of reforms in key sectors benefitting from EU BS) / Level of evidence of increased 

sectors expenditure in supported sectors  (see also focal sectors KPIs concerned)

04.5.5

Overall perceptions of MoF, concerned sector ministries, EU and other donors’ 

representatives regarding the degree of influence of BS on sector policies implementation / 

spending 

04.6.1

Instances of  independent and representative national  (associations of) CSOs  of which the 

capacities are strengthened to actively engage with government agencies on policy/political 

dialogues issues and development planning and implementation issues for enhanced 

transparency and accountability purposes

04.6.2

Number of  independent and representative local CSOs of which the capacities are 

strengthened to actively engage with local governments in local development planning and 

budgeting

04.6.3

Number of  independent and representative economic Non-State Actors (NSAs), both 

employers and workers, of which the capacities are strengthened as social partners to 

engage with government on decent work and employment issues in a tripartite setting

04.6.4

Increased level to which  tripartism as consultative  mechanism between government and the 

social partners (employers and workers) is getting institutionalised for matters related to 

decent work, employment, social security and social protection, amongst others

04.7.1
Extent to which regulatory frameworks are getting better aligned between Jordan and the EU 

as a result of the transfer and sharing of know-how, skills, tools, systems and procedures

04.7.2

Degree to which the legislative frameworks are more effectively supportive to sustainable, 

inclusive and equitable socio-economic development and growth (sectors, scope and volume 

covered by these legislative frameworks)

04.7.3

Level to which the regulatory and institutional frameworks are getting  further strengthened as 

basis for further structured and systematic consultations between the tripartite partners 

(government, employers and workers) 

04.7.4

Degree to which the definition of service delivery standards is effectively accomplished, 

approved and effectively implemented (incl. capacity development and monitoring 

mechanisms)

Notes (1) to (5) :  Table notes are included at the bottom of  Table EQ-1 with the list of Evaluation Questions  (see Annex 5.2 on annexes page 30)

04.6 EU support contributed to capacity 

strengthened, empowered and 

diversified civil society 

organisations  in bringing about 

more  transparent and inclusive 

delivery of public services and to 

strengthened tripartism between 

government and social partners for  

work, employment and social 

protection related matters

04.7 EU support contributed to 

regulatory approximation with EU 

legislation 

Evaluation Question 

Short Title and EQ Focal 

Area / Rationale   (1)

DAC/EU 

Evaluation 

Criterion(a)
(2)

Evaluation Question (EQ)

(Max. 10 EQs for the CLE)

Judgement Criteria  (JC)

(Max. 5 per Evaluation Question)

Key Performance Indicators   (KPI)   (3)

(Max. 4 per Judgement Criterion)



Evaluation of the European Union’s Cooperation with the Hashemite Kingdom of Jordan (2007-2013) 
- Country Level Evaluation - 

 

 

 

 
Final Report – Vol. III: Annexes  GFA-led Consortium - February 2015   Page  83 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Annex 3.2.5.5 

1 2 3 4 5 6 7 8 9

Code Description Code Description Code Description Code Description

05. 05.1.1

Level of comprehensiveness of the capacity assessment (and updates) of main coordinating 

and implementing Jordan partners in the EU (internal) programming and interventions 

implementation documents

05.1.2
The degree to which the mix of aid modalities and financing instruments differs by sector in 

order to take into account needs and institutional capacities over time 

05.1.3

Extent to which, according to the key stakeholders at country level, notably national counterparts 

and EU Delegation, the mix of aid modalities and financing instruments takes into consideration 

the beneficiary institutions’ capacities

05.1.4

Degree to which the mix and link between aid modalities and financing instruments is analysed 

for focal sectors in the EU (internal) identification or preparation documents and the actual 

synergy between aid modalities is assessed in follow-up or monitoring reports

05.2.1

Degree to which different aid modalities’ options are analysed and justification of the chosen 

modality (e.g. consideration of macro-economic goals or governance considerations, risks 

assessments, lessons learned,…) is integrated in strategic and programming documents, both 

overall and sectoral 

05.2.2
Degree to which the different aid modalities have been effectively discussed with the key 

institutional stakeholders concerned to arrive at the chosen option

05.2.3

Degree to which interventions used appropriate aid delivery methods (e.g. use of TA services 

and twinning arrangements to build institutional and human resource capacities; programme 

estimates to support the implementation of programmes executed by public or public-private 

agencies or services of the beneficiary country, where that country’s administration 

possesses qualified managers; BS to support implementation of government policies and 

reforms including - where relevant - envelopes for embedded or complementary TA to 

strengthen institutional and human resources’ capacities; …).

05.2.4
Overall appreciation levels of the respective aid modalities and financing instruments by the 

different key Jordan parties / stakeholders concerned as well as EUD

05.3
05.3.1

Degree to which frameworks for policy dialogue at national / sectoral level (focal areas of EU 

intervention) steered by the GoHKJ are in place, with regular meetings and involvement of 

relevant sector ministries, clear objectives, and mechanisms for recording decisions

05.3.2

Degree to which the content of discussions in policy dialogue frameworks are focused on 

strategic issues and conducive to the effective implementation of the government’s strategy / 

National Agenda and sectoral policies (in focal areas of EU intervention) 

The synergy between different aid / 

cooperation modalities and 

financing instruments have been 

analysed and defined to suit 

partners' capacities, both within 

each focal sector and overall  

Table EQ-3.5 :  Matrix  of  Evaluation  Question  5 ,  Judgement  Criteria  and  Key  Performance  Indicators
  (1)

Evaluation Question 

Short Title and EQ Focal 

Area / Rationale   
(1)

DAC/EU 

Evaluation 

Criterion(a)
(2)

Evaluation Question (EQ)

(Max. 10 EQs for the CLE)

Judgement Criteria  (JC)

(Max. 5 per Evaluation Question)

Key Performance Indicators   (KPI)  
 (3)

(Max. 4 per Judgement Criterion)

05. Aid modalities                    

mix and efficiency

Efficiency and 

effectiveness of the EU-

Jordan cooperation 

through an optimal mix 

of aid modalities and 

financing instruments 

adapted to the 

capacities of the 

partners and the 

specific characteristics 

and requirements of the 

interventions with 

special attention for 

budget support and 

programme estimates 

representing more than 

two thirds of the 

allocated resources in 

the period covered by 

the CSP 

  DAC/EU 1
st
 : 

  Efficiency

  DAC/EU 2
nd

 :

  Effectiveness

  Impact

 CC:  

 Institutional 

 capacity

 Governance

 

 PD:

 Managing for

 results

 Mutual

 accountability

 Ownership

 


To what extent has 

the EU aid modalities 

mix been appropriate 

for the national 

context and the EU 

development strategy 

in efficiently bringing 

about the targeted 

reform and develop-

ment results? 
(5)

05.1

05.2 Several options of aid modalities 

have been discussed for 

cooperation interventions by sector 

and overall their combination has 

been an inclusive internal strategic 

process

The chosen mix of aid modalities 

has contributed to the establishment 

of a framework of policy dialogue, 

technical assistance and capacity 

building which is strategic and 

focused on government priorities
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1 2 3 4 5 6 7 8 9

Code Description Code Description Code Description Code Description

05.3.3

Degree to which TA & capacity development activities are identified and managed through a 

government-led coordination system, address specific government priorities and feed into policy 

dialogue processes (e.g. studies carried out inform policy dialogue, capacity building activities 

reinforces policy dialogue processes...).

05.3.4

Degree to which the chronology of changes in frameworks for policy dialogue and coordinated 

TA / capacity development initiatives show  that BS programmes, projects, programme estimates 

and/or TA played a critical role (or not) in driving the development of effective frameworks (e.g. 

for BS, general and specific conditions for the disbursement of BS tranches are defined on 

the basis of the contents of policy dialogue and promote the development of improved 

frameworks for policy dialogue, and their monitoring feeds policy dialogue processes).

05.3.5

Extent to which, in the perceptions of representatives of the GoHKJ (including sector ministries), 

EU and other donors’ representatives,  BS processes and/or other aid modalities, working 

independently or as a complement to BS, influence  the evolution of frameworks for policy 

dialogue and coordinated TA/capacity development initiatives.

05.4.1

Degree to which EU interventions have informed changes in policy processes either as a result 

of lessons learned or through the implementation of specific support in focal areas of 

intervention

05.4.2
Degree to which EU interventions have supported / informed changes in policies in focal areas 

of intervention

05.4.3
Degree to which EU interventions have supported increases in technical and institutional 

capacities within line ministries (central and local level) 

05.4.4

Degree to which the chronology of changes in policies, policy processes and capacities show 

evidence that BS programmes, programme estimates and/or TA played a critical role, or not 

(e.g. specific conditions for the disbursement of BS tranches address issues of policy 

processes and capacities; complementary or embedded TA foresees support to the 

strengthening of capacities; programme estimates enhance institutional capacities,..)

05.4.5

Extent to which, in the perceptions of representatives of the GoHKJ (including sector ministries), 

EU and other donors’ representatives, BS processes and/or other aid modalities,  working 

independently or as a complement to BS, had an influence  on the evolution of policies, policy 

frameworks and capacities.

05.5 05.5.1
Percentage improvement of the actual disbursements versus the planned disbursements over 

time, overall and broken down by aid modality

05.5.2

Extent of delays (if any) affecting disbursement and implementation related to / attributable to 

the degree of importance of management and procedural constraints (from both the beneficiary 

and EUD side) linked to the different aid modalities, overall and per aid modality

Evaluation Question 

Short Title and EQ Focal 

Area / Rationale   
(1)

DAC/EU 

Evaluation 

Criterion(a)
(2)

Evaluation Question (EQ)

(Max. 10 EQs for the CLE)

Judgement Criteria  (JC)

(Max. 5 per Evaluation Question)

Key Performance Indicators   (KPI)  
 (3)

(Max. 4 per Judgement Criterion)

05.4 The chosen mix of aid modalities 

has contributed to the strengthening 

of policy processes and of public 

institutional and technical 

capacities 

The chosen mix of aid modalities 

has facilitated the timely attainment 

of sustainable results 
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1 2 3 4 5 6 7 8 9

Code Description Code Description Code Description Code Description

05.5.3
Degree of programme efficiency, effectiveness and impact resulting from the analysis of ROM 

reports analysed by aid modality and sector

05.5.4

Degree of national ownership at policy and implementation level allowed by the choice of aid 

modality (parallel Programme Implementation Units, etc.) allowed by the choice of aid 

modality

05.5.5
Key stakeholders at country level confirm the role played by the choice of aid modalities (and 

their mix) in achieving (or not) the expected results at a reduced (or increased) cost

05.6.1

Degree to which the indicators / triggers to monitor implementation of EU prorgammes were 

jointly identified with the GoHKJ and tailored to the specific context, in particular with 

reference to BS and programme estimates

05.6.2
Degree to which the GoHKJ has put in place an effective performance monitoring system to 

monitor the implementation of EU supported policies and programmes 

05.6.3
Degree to which data on selected indicators collected by the GoHKJ on a regular basis is 

reliable 

05.6.4
Degree to which data on selected indicators collected by the GoHKJ on a regular basis  

disseminated

05.6.5

Percentage of progress and results reports submitted in time (and for BS to facilitate next 

tranche releases as proxy for the improvement of timely and quality results-oriented 

performance monitoring and reporting, overall and by sector

Notes (1) to (5) :  Table notes are included at the bottom of  Table EQ-1 with the list of Evaluation Questions  (see Annex 5.2 on annexes page 30)

05.5 The chosen mix of aid modalities 

has facilitated the timely 

attainment of sustainable results 

05.6 The chosen mix of aid modalities 

has contributed to the 

strengthening of monitoring and 

evaluation systems and capacities

Evaluation Question 

Short Title and EQ Focal 

Area / Rationale   (1)

DAC/EU 

Evaluation 

Criterion(a)
(2)

Evaluation Question (EQ)

(Max. 10 EQs for the CLE)

Judgement Criteria  (JC)

(Max. 5 per Evaluation Question)

Key Performance Indicators   (KPI)   (3)

(Max. 4 per Judgement Criterion)
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1 2 3 4 5 6 7 8 9

Code Description Code Description Code Description Code Description

06. 06. 06.1.1
Instances of intended / required specific laws and regulations for investment promotion and 

SMEs development effectively drafted, approved and implemented

06.1.2
Percentage of planned specialized institutions (public, private and public-private)  to support 

SMEs with clear mandate established, funded and effectively operational

06.1.3
Degree to which the operationalisation of  more efficient company registration processes have 

been effectively facilitated as a combined effort of the public and private sectors

06.1.4

Number of targeted SMEs effectively and sustainably supported by the specialized 

institutions, with breakdown by type and size of support services, by type (size, sector) and 

location of SMEs and with special focus on starters and on economic governance aspects

06.2.1

Number of SMEs with enhanced access to new markets (domestic and regional, international) 

thanks to improved competitiveness and access to technology, by type and location of SMEs 

in the broader perspective of sustainable and inclusive economic growth

06.2.2
Trends in imports of advanced commodities (total value and percentage) and percentage 

changes in prices of a basket of advanced commodities to local consumers

06.2.3
Trends in exports from most advanced, special growth (production and services) sectors (incl. 

ICT, health and pharma, engineering, education), both total value and percentage

06.2.4

Percentage actual achievements of targeted Key Performance Indicators of EU support to 

sustainable, value added and inclusive Private Sector Development, both at SMEs micro and 

overall sector macro-economic levels  (e.g. those included in WEF Competitiveness Index)

06.3.1
Trends in the development of Jordanian SMEs in terms of number, size and turnover (number 

and percentage)

06.3.2

Trends of employment in the firms directly or indirectly benefitting from EU support, in terms 

of numbers (absolute and percentage growth), quality (gainful, decent and sustainable) and 

geographical location (decentralisation)

06.3.3
Trends in share of private sector employment in the overall employment figures, both self-

employed and wage employment  (gender and age differentiated)

06.3.4
Number, percentage and trends of entrepreneurs transiting from the informal to the formal 

sector (gender differentiated)

Jordan enterprises, particularly 

SMEs, are better able to compete 

regionally and internationally and 

have better access to technology 

and new markets, through fostered 

enterprise competitiveness at both 

individual firm and sector level

06.3 EU Private Sector Development 

support contributed to facilitating 

the generation of sustainable 

employment, both decent and 

gainful self-employment and wage 

employment

Sustainable private 

sector development

Effectiveness and 

relevance of EU 

support to sustainable 

and value added private 

sector development

(PSD) in contributing to 

inclusive economic 

development and 

growth, with special 

attention for cross-

cutting issues 

(especially gender and 

environment), 

decentralisation, 

economic governance 

and complementarity 

with PSD support 

provided by other EU 

sources

 DAC/EU - 1st :

 Effectiveness

 DAC/EU - 2nd :

Relevance

 Sustainability

 Value added 

 Coordination

 Complemen-

 tarity

 CC:  

 Governance 

 (Economic)

 Gender

 Institutional 

 capacity

 

  

 PD:

 Managing for 

 Results

 Mutual 

 accountability

 Alignment

 

To what extent has 

EU’s support in the 

area of private 

sector development 

(PSD) contributed to 

the process of 

sustainable and 

value added 

modernisation of         

the Jordan economy 

and to more 

sustainable, incl-

usive and equitable 

economic growth ?

06.1 The capacity of the Ministry of 

Industry and Trade and Supplies 

and related specialized institutions 

(public, private and public-private) 

is sustainably strengthened for 

SMEs development and 

modernization

06.2

Table EQ-3.6 :  Matrix  of  Evaluation  Question  6 ,  Judgement  Criteria  and  Key  Performance  Indicators
  (1)

Evaluation Question 

Short Title and EQ Focal 

Area / Rationale   (1)

DAC/EU 

Evaluation 

Criterion(a)
(2)

Evaluation Question (EQ)

(Max. 10 EQs for the CLE)

Judgement Criteria  (JC)

(Max. 5 per Evaluation Question)

Key Performance Indicators   (KPI)   (3)

(Max. 4 per Judgement Criterion)

Annex 3.2.5.6 
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1 2 3 4 5 6 7 8 9

Code Description Code Description Code Description Code Description

06.4.1
Percentage distribution of EU resources for Private Sector Development according to the 

location of beneficiaries

06.4.2
Percentage increase of new enterprises in the different Governorates, especially in the more 

advanced sectors, and improved sustainability of operations

06.4.3

Degree to which the recommendations of past sector and projects / programmes evaluations 

have been taken into account and are actually  implemented to ensure PSD contribution to more 

inclusive and equitable national and local economic development and growth

06.4.4

Overall quality of the policy dialogue and coordination with the European Financial Institutions 

active in Jordan (EIB and EBRD) and Member States financing agencies active in Jordan on 

PSD and of their programmes complementarity

06.5.1

Percentage of programmed PSD interventions which are derived from a credible diagnostic 

analysis taking into account the existing preconditions (the current stage of policy and reform 

context)

06.5.2
Percentage of PSD interventions for which the full set of project identification, formulation, key 

implementation and M&E documents are available 

06.5.3
Extent to which alternative options of PSD support are studied and piloted, and  criteria for 

preference and eligibility are defined and applied

06.5.4 Level of coordination and research of synergies between the different interventions

06.5.5

Degree to which the chronology of changes in frameworks for policy dialogue and coordinated 

TA / capacity development initiatives show  that BS programmes, projects, programme estimates 

and/or TA played a critical role (or not) in driving the development of effective frameworks for 

sustainable private sector development (e.g. for BS, general and specific conditions for the 

disbursement of BS tranches are defined on the basis of the contents of policy dialogue and 

promote the development of improved frameworks for policy dialogue, and their monitoring 

feeds policy dialogue processes)  -  (Cfr. 5.3.4)

06.5.6

Extent to which, in the perception of representatives of the GoHKJ (including sector ministries), 

EU and other donors’ representatives,  BS processes and/or other aid modalities, working 

independently or as a complement to BS, influence  the evolution of frameworks for policy 

dialogue and coordinated TA/capacity development initiatives for sustainable private sector 

development. -  (Cfr. 5.3.5)

Evaluation Question 

Short Title and EQ Focal 

Area / Rationale   
(1)

DAC/EU 

Evaluation 

Criterion(a)
(2)

Evaluation Question (EQ)

(Max. 10 EQs for the CLE)

Judgement Criteria  (JC)

(Max. 5 per Evaluation Question)

Key Performance Indicators   (KPI)  
 (3)

(Max. 4 per Judgement Criterion)

06.4 The EU Private Sector Development 

support contributed to more 

inclusive and equitable national and 

local economic development and 

growth 

06.5 The choice and the combination of 

the EU aid modalities (BS and 

project approach) for PSD are the 

consequence of the search for 

efficiency and cost/effectiveness in 

line with Jordan Government 

objectives and complementary to 

other DP support to the sector 
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1 2 3 4 5 6 7 8 9

Code Description Code Description Code Description Code Description

06.5.7

Degree to which the chronology of changes in policies (e.g. investment promotion, SME 

development), policy processes and capacities (inparticular at the level of the Ministry of 

Industry and Trade and Supplies as well as related specialized institutions),  show evidence that 

BS programmes, programme estimates and/or TA played a critical role, or not, in furthering 

sustainable private sector development (e.g. specific conditions for the disbursement of BS 

tranches address issues of policy processes and capacities; complementary or embedded 

TA foresees support to the strengthening of capacities; programme estimates enhance 

institutional capacities,..) - (Cfr. KPI 5.4.4)

06.5.8

Extent to which, in the perceptions of representatives of the GoHKJ (including sector ministries), 

EU and other donors’ representatives, BS processes and/or other aid modalities,  working 

independently or as a complement to BS, had an influence  on the evolution of policies, policy 

frameworks and capacities on sustainable private sector development  (cfr. KPI 5.4.5)

06.6.1

Extent to which Non-governmental stakeholders have been actively involved in the different 

stages of PSD intervention cycles (policies, strategies, programming and PCM) with evolutions 

over time of such involvement

06.6.2

Level of evidence of consultations, discussion groups, community councils, public debate 

notably in the local press, etc. at the different stages of the programming and interventions 

cycles

06.6.3

Percentage of PSD projects /programmes of which the design and implementation documents 

explicitly refer to cross cutting issues and implementation reports provide empirical evidence of 

such effective mainstreaming throughout the project/programme cycle

06.6.4
Overall quality of the references to cross cutting issues in Call for Proposals (CfPs) guidelines 

and other procedural documents for PSD support programmes and interventions

Evaluation Question 

Short Title and EQ Focal 

Area / Rationale   
(1)

DAC/EU 

Evaluation 

Criterion(a)
(2)

Evaluation Question (EQ)

(Max. 10 EQs for the CLE)

Judgement Criteria  (JC)

(Max. 5 per Evaluation Question)

Key Performance Indicators   (KPI)  
 (3)

(Max. 4 per Judgement Criterion)

Notes (1) to (5) :  Table notes are included at the bottom of  Table EQ-1 with the list of Evaluation Questions  (see Annex 5.2 on annexes page 30)

06.6 The EU interventions for PSD 

explicitly incorporate aspects 

related to cross-cutting issues as 

environment, social standards, 

human rights, rule of law, women 

participation, etc.
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1 2 3 4 5 6 7 8 9

Code Description Code Description Code Description Code Description

07. 07. 07.1.1
Percentage progress in the drafting and approval of the Investment Promotion Law and its 

implementing rules and regulations

07.1.2
Percentage progress in the drafting, approval and funding / operationalisation of the Export 

Strategy

07.1.3

Degree to which the trade and investment regulatory and institutional framework is defined and 

operational, including a clear definition of roles and delineation of tasks of the Institutions 

operating for export promotion and investment

07.1.4

Degree to which the strategic plan of the Jordan Investment Board is finalised, approved and 

translated in annual operational plans with clear target setting on key performance indicators, 

with special attention for trade and investment factors related to sustainable and inclusive 

development and growth

07.2.1
Trends in EU Jordan trade volumes from different sources, both in monetary terms and in 

volume, and both in absolute and percentage increase

07.2.2
Percentage increase of Jordan exports to the European Union, overall and broken down for the 

individual EU Member States

07.2.3
Overall level and quality of the progress in TBT and SPS standards setting and metrology 

advancements

07.2.4
Overall progress status of accreditation and related institutional processes regarding trade 

facilitation, with special focal attention for TBT, SPS and rules of origin issues

07.3.1
Absolute and percentage increase of EU investments in Jordan, EU overall and by Member 

States 

07.3.2
Extent to which specific financial credit lines are available to and effectively used  by EU 

operators

07.3.3 Percentage share of Jordan exports coming from EU investments

07.3.4

Extent to which the planned Direct Foreign Investments, customs, taxation, international 

payments and related trade and investments coordination agreements between Jordan and 

Europe have been formally concluded, implemented and monitored

07.3 Increase of sustainable investments 

from EU to Jordan are facilitated by 

a favourable investment policy, 

regulatory and institutional 

framework enabled with EU support

Trade, transport 

and investment 

facilitation

Sustainable trade, 

transport and 

investment  

facilitation through a 

more conducive, 

enabling policy,  

institutional, legal and 

regulatory framework 

resulting in increased 

and more balanced 

trade and investment 

relations between the 

EU and Jordan 

 DAC/EU 1
st 

: 

 Impact

 DAC/EU 2
nd

 : 

 Effectiveness

 Sustainability

 Value added

 Coordination

 Complemen-

 tarity

 CC:  

 (Economic) 

 Governance

 Institutional

 capacity

 

 

 PD:

 


To what extent has 

EU’s support in the 

area of trade, 

transport and 

investment facilitation 

contributed to 

improving the 

balance of trade and 

the investment 

relations between EU 

and Jordan?

07.1 The capacity of the overall enabling 

environment of related specialized 

institutions (public, private and 

public-private) with regard to trade,  

transport and investment facilitation 

is sustainably strengthened

07.2 Solid and sustainable increase in 

exports to the European Union (EU) 

is facilitated by a conducive overall 

policy, regulatory and institutional 

framework 

Evaluation Question 

Short Title and EQ Focal 

Area / Rationale   
(1)

DAC/EU 

Evaluation 

Criterion(a)
(2)

Evaluation Question (EQ)

(Max. 10 EQs for the CLE)

Judgement Criteria  (JC)

(Max. 5 per Evaluation Question)

Key Performance Indicators   (KPI)  
 (3)

(Max. 4 per Judgement Criterion)

Annex 3.2.5.7 
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1 2 3 4 5 6 7 8 9

Code Description Code Description Code Description Code Description

07. 07. 07.1.1
Percentage progress in the drafting and approval of the Investment Promotion Law and its 

implementing rules and regulations

07.1.2
Percentage progress in the drafting, approval and funding / operationalisation of the Export 

Strategy

07.1.3

Degree to which the trade and investment regulatory and institutional framework is defined and 

operational, including a clear definition of roles and delineation of tasks of the Institutions 

operating for export promotion and investment

07.1.4

Degree to which the strategic plan of the Jordan Investment Board is finalised, approved and 

translated in annual operational plans with clear target setting on key performance indicators, 

with special attention for trade and investment factors related to sustainable and inclusive 

development and growth

07.2.1
Trends in EU Jordan trade volumes from different sources, both in monetary terms and in 

volume, and both in absolute and percentage increase

07.2.2
Percentage increase of Jordan exports to the European Union, overall and broken down for the 

individual EU Member States

07.2.3
Overall level and quality of the progress in TBT and SPS standards setting and metrology 

advancements

07.2.4
Overall progress status of accreditation and related institutional processes regarding trade 

facilitation, with special focal attention for TBT, SPS and rules of origin issues

07.3.1
Absolute and percentage increase of EU investments in Jordan, EU overall and by Member 

States 

07.3.2
Extent to which specific financial credit lines are available to and effectively used  by EU 

operators

07.3.3 Percentage share of Jordan exports coming from EU investments

07.3.4

Extent to which the planned Direct Foreign Investments, customs, taxation, international 

payments and related trade and investments coordination agreements between Jordan and 

Europe have been formally concluded, implemented and monitored

07.3 Increase of sustainable investments 

from EU to Jordan are facilitated by 

a favourable investment policy, 

regulatory and institutional 

framework enabled with EU support

Trade, transport 

and investment 

facilitation

Sustainable trade, 

transport and 

investment  

facilitation through a 

more conducive, 

enabling policy,  

institutional, legal and 

regulatory framework 

resulting in increased 

and more balanced 

trade and investment 

relations between the 

EU and Jordan 

 DAC/EU 1
st 

: 

 Impact

 DAC/EU 2
nd

 : 

 Effectiveness

 Sustainability

 Value added

 Coordination

 Complemen-

 tarity

 CC:  

 (Economic) 

 Governance

 Institutional

 capacity

 

 

 PD:

 


To what extent has 

EU’s support in the 

area of trade, 

transport and 

investment facilitation 

contributed to 

improving the 

balance of trade and 

the investment 

relations between EU 

and Jordan?

07.1 The capacity of the overall enabling 

environment of related specialized 

institutions (public, private and 

public-private) with regard to trade,  

transport and investment facilitation 

is sustainably strengthened

07.2 Solid and sustainable increase in 

exports to the European Union (EU) 

is facilitated by a conducive overall 

policy, regulatory and institutional 

framework 

Evaluation Question 

Short Title and EQ Focal 

Area / Rationale   
(1)

DAC/EU 

Evaluation 

Criterion(a)
(2)

Evaluation Question (EQ)

(Max. 10 EQs for the CLE)

Judgement Criteria  (JC)

(Max. 5 per Evaluation Question)

Key Performance Indicators   (KPI)  
 (3)

(Max. 4 per Judgement Criterion)
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Code Description Code Description Code Description Code Description

07.4.1

Percentage increase of amounts / total value / unit value of exports from Jordan (commodities 

and services), with special attention for the value added exports realised by SMEs and by 

enterprises located outside of Greater Amman having benefitted from EU support

07.4.2

Overall quality assessment and domestic added value of exports from Jordan (for both 

commodities and services) with special attention for the value added exports realised by SMEs 

and by enterprises located outside of Greater Amman having benefitted from EU support

07.4.3
Quality / amounts / total value / unit value of imports into Jordan (commodities and services) 

from Europe, with trends over time

07.4.4
Trends in percentage taxation of imports / exports, overall and broken down by types of goods 

and services

07.5.1
Degree to which the elaborated  transport strategy and a trade facilitation strategy, including the 

inter modality approach (connection between road and rail transport) are actually implemented

07.5.2
Number of neighbouring countries with which shared procedures for cross-border transport and 

trade facilitation are agreed upon and implemented

07.5.3
Degree to which horizontal legislation is aligned and related infrastructure is upgraded to enable 

the conclusion of an ACAA covering Jordan’s priority sectors

07.5.4
Percentage increase of  traffic volumes of passengers and goods with neighbouring countries 

destinations and percentage reduced average waiting time at border crossings / Aqaba  port

Notes (1) to (5) :  Table notes are included at the bottom of  Table EQ-1 with the list of Evaluation Questions  (see Annex 5.2 on annexes page 30)

07.4 Increase in sustainable and 

sustained Jordan domestic value 

added exports with increased share 

in overall exports realised by SMEs 

and by enterprises located outside 

of Greater Amman, enabled with 

EU support

07.5 The Country transport strategy 

developed with EU support  

facilitates the evolution of Jordan 

towards a regional transport hub

Evaluation Question 

Short Title and EQ Focal 

Area / Rationale   
(1)

DAC/EU 

Evaluation 

Criterion(a)
(2)

Evaluation Question (EQ)

(Max. 10 EQs for the CLE)

Judgement Criteria  (JC)

(Max. 5 per Evaluation Question)

Key Performance Indicators   (KPI)  
 (3)

(Max. 4 per Judgement Criterion)
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1 2 3 4 5 6 7 8 9

Code Description Code Description Code Description Code Description

08. 08.
08.1.1

Degree to which the EU support contributed to improvements in the delegation of authority and 

responsibility to the regional (Governorates), local (municipalities) and schools levels, enabled 

by an operational performance monitoring and evaluation systems and based on partnerships 

with local communities and the private sector.

08.1.2

Degree to which the EU support contributed to the successful use of the Budget Support 

Modality - MTEF, including translation of policy priorities into budget priorities based on 

thorough cost calculation methods at the programme level within MoE Departments and entities, 

and the effective monitoring of the execution of these programmes in relation to the priorities

08.1.3
Increased enrolment rates of children in early childhood education / pre-school education (KG2 

level), overall and in underserved areas 

08.1.4
Increased enrolment rates of children in Special Needs Education schools and programmes, 

overall and in underserved  areas

08.2.1
Number of teachers trained in the National Teacher Professional Standards who effectively 

apply this pre-service and in-service learning in their teaching practice

08.2.2
Actual coverage rate of teachers by the Ministry of Education's  "Continuous Professional 

Career Development" framework including a clear career path matrix and rewarding structure

08.2.3

Degree to which the EU support to MoE contributed to the actual achievement of programme 

targets in relation to the development and actual introduction of new curricula (with application 

of new teaching methods)  and to the production and disseminating of new textbooks

08.2.4

Improved progression rates and reduced drop out rates of pupils and  students exposed to / 

benefitting from the reformed education programmes (incl. the  reformed curricula, improved 

textbooks, enhanced pedagogical aids and methods, enhanced school contacts with the 

community and parents, etc.)

08.3 08.3.1
Degree to which the EU support to Jordan contributed to the strengthening and expansion of the 

social security system in terms of reach, coverage and quality

08.3.2
Increased number and rates of employment in the formal sector covered by the Social Security 

Corporation 

08.3.3

Overall quality and extent to which the national policy, strategy and system of employment 

mediation, employment training, career guidance and training is in place, with due 

consideration given to brain drain and migration issues

Education and 

employment

Enhanced quality of 

(especially technical) 

education and 

improved sustainable 

and gender-sensitive 

access to formal 

employment (both self-

employment and wage 

employment) and social 

security coverage, with 

due consideration of 

brain drain and 

migration issues

 DAC/EU 1
st
 : 

 Impact

 DAC/EU 2
nd

 : 

 Effectiveness

 Relevance

 

 CC:  

 Institutional

 Capacity

 Gender

 Human rights

 

  

 PD:

 Management

 for results

 Alignment

 


To what extent has 

EU’s support to 

education reform and 

the Employment and 

Technical and 

Vocational   Education 

and Training (E-TVET) 

sector contributed                

to enhanced 

education quality and 

to improved            

employment?

08.1 EU support contributed to Jordan 

education system reform for 

enhanced quality and accessibility 

of the overall education system  

through institutional capacity 

building at the different levels of the 

education system   

08.2 EU support contributed to 

enhanced  quality of Jordan’s 

overall education system through 

improved teacher professional 

development and updating of 

curricula, textbooks, pedagogical 

aids and methods                                                                         

Evaluation Question 

Short Title and EQ Focal 

Area / Rationale   
(1)

DAC/EU 

Evaluation 

Criterion(a)
(2)

Evaluation Question (EQ)

(Max. 10 EQs for the CLE)

Judgement Criteria  (JC)

(Max. 5 per Evaluation Question)

Key Performance Indicators   (KPI)  
 (3)

(Max. 4 per Judgement Criterion)

EU support contributed to the 

national employment strategy and 

programme in terms of  increased 

formal employment with social 

security coverage and to an 

expanded coverage of employment 

training and career guidance and 

counselling services

Annex 3.2.5.8 
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1 2 3 4 5 6 7 8 9

Code Description Code Description Code Description Code Description

08.3.4

Number of municipalities providing employment, training and career guidance and counselling, 

for which they are fully operational and equipped in terms of infrastructure and trained human 

resources

08.3.5
Success rates of these mediation and counselling services in terms of numbers of sustainable 

entrances in the wage labour market or self employment / entrepreneurship

08.4
08.4.1

Number of  Vocational Training Centres of Excellence developed / supported which are running 

new programmes developed (and implemented) in collaboration with the private sector, 

employers and/or in a tripartite setting (government, employers, workers / communities)

08.4.2

Satisfaction of both employers and students in the target sectors with the quality and relevance 

of the training programmes that lead to increased formal self-employment and wage employment 

rates

08.4.3

Number and percentage of companies in the target sectors which contributed to designing and 

actually developing apprenticeship training programmes, with numbers of effectively graduating 

interns / apprentices 

08.4.4
Number of graduating TVET students that find sustainable employment (self of wage) within one 

year after graduation for at least an uninterrupted period of minimum 12 months

08.5.1

Degree to which the capacities of the Ministry of Labour and of its Gender Unit in particular are 

effectively strengthened with regard to gender sensitive policy making, strategizing, 

programming and actual programmes implementation with regard to TVET and the education - 

work link in general

08.5.2
Number of programmes and curricula that are gender sensitized in non–conventional areas for 

women's participation in TVET sector

08.5.3

Degree to which the gender sensitized programmes and curricula are effective in promoting 

women employment (self and wage) as for example evidenced from tracer studies amongst 

others

08.5.4

Increased labour force participation rate of women, with breakdowns by sector (special 

attention for wage employment in the non-agriculture sector), by region, by education 

attainment and age group

EU support contributed to E-TVET 

sector reform with adoption of 

effective mechanisms for private 

sector collaboration in design and 

development of training 

programmes

08.5 EU support contributed to the 

empowerment of the Gender Unit in 

the Ministry of Labour in promoting 

gender sensitization of E-TVET and 

employment policies, strategies and 

programmes 

Evaluation Question 

Short Title and EQ Focal 

Area / Rationale   
(1)

DAC/EU 

Evaluation 

Criterion(a)
(2)

Evaluation Question (EQ)

(Max. 10 EQs for the CLE)

Judgement Criteria  (JC)

(Max. 5 per Evaluation Question)

Key Performance Indicators   (KPI)  
 (3)

(Max. 4 per Judgement Criterion)
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1 2 3 4 5 6 7 8 9

Code Description Code Description Code Description Code Description

08.6.1

Percentage of programmed education reform and E-TVET interventions which are derived from 

a credible diagnostic analysis taking into account the existing preconditions (the current stage 

of policy and reform context)

08.6.2
Percentage of education reform and E-TVET interventions for which the full set of project 

identification, formulation, key implementation and M&E documents are available 

08.6.3

Percentage of education reform and E-TVET interventions for which the overall objectives and 

project purpose are clearly and correctly differentiated and the assumptions and risk are clearly 

identified

08.6.4
Level and overall quality of coordination with the UNRWA action in the education sector for the 

Palestinian refugees and coherence with the on-going evaluation on Palestine

08.6.5

Degree to which the chronology of changes in frameworks for policy dialogue and coordinated 

TA / capacity development initiatives show  evidence that BS programmes, projects, programme 

estimates and/or TA played a critical role (or not) in driving the development of effective 

frameworks in the education and E-TVET sectors (e.g. for BS, general and specific conditions 

for the disbursement of BS tranches are defined on the basis of the contents of policy 

dialogue and promote the development of improved frameworks for policy dialogue, and their 

monitoring feeds policy dialogue processes)  -  (Cfr. 5.3.4)

08.6.6

Extent to which, in the perception of representatives of the GoHKJ (including sector ministries), 

EU and other donors’ representatives,  BS processes and/or other aid modalities, working 

independently or as a complement to BS, influence the evolution of frameworks for policy 

dialogue and coordinated TA/capacity development initiatives in the education and E-TVET 

sectors. -  (Cfr. 5.3.5)

08.6.7

Degree to which the chronology of changes in policies, policy processes and capacities show 

evidence that BS programmes, programme estimates and/or TA played a critical role, or not, in 

supporting the changes / reforms in the education and E-TVET sector (e.g. specific conditions 

for the disbursement of BS tranches address issues of policy processes and capacities; 

complementary or embedded TA foresees support to the strengthening of capacities; 

programme estimates enhance institutional capacities,..) - (Cfr. KPI 5.4.4)

08.6.8

Extent to which, in the perceptions of representatives of the GoHKJ (including sector ministries), 

EU and other donors’ representatives, BS processes and/or other aid modalities,  working 

independently or as a complement to BS, had an influence  on the evolution of policies, policy 

frameworks and capacities in the education and E-TVET sectors (cfr. KPI 5.4.5)

08.6.9

Level of evidence that financing made available through BS has contributed to closing the gap of 

the education and E-TVET medium term financing plans [e.g. volume and share of EU’s 

contribution to the financing of reforms in key sectors benefitting from EU BS / Level of 

evidence of increased sector expenditure in supported sectors (cfr. KPI 4.5.4)

Notes (1) to (5) :  Table notes are included at the bottom of  Table EQ-1 with the list of Evaluation Questions  (see Annex 5.2 on annexes page 30)

08.6 The choice and the combination of 

the EU aid modalities for education 

reform and E-TVET are the results 

of the search for efficiency and 

cost/effectiveness in line with 

Jordan Government objectives and 

complementary to other DP support 

to the sector

Evaluation Question 

Short Title and EQ Focal 

Area / Rationale   
(1)

DAC/EU 

Evaluation 

Criterion(a)
(2)

Evaluation Question (EQ)

(Max. 10 EQs for the CLE)

Judgement Criteria  (JC)

(Max. 5 per Evaluation Question)

Key Performance Indicators   (KPI)  
 (3)

(Max. 4 per Judgement Criterion)
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1 2 3 4 5 6 7 8 9

Code Description Code Description Code Description Code Description

09. 09. 09.1.1

Overall quality and adequacy level of issued laws and regulations on sustainable and affordable 

energy supply and inclusive access, energy efficiency and diversification to renewable energy, 

and on efficient, sustainable water use

09.1.2
Overall quality and adequacy of the institutional setup for strategic and operational energy and 

for efficient, sustainable water use matters (including public, private and public-private entities) 

09.1.3
Trends and assessment ratings of the historic and present levels of energy and water subsidies 

from both macro-economic and main consumers / clients groups perspectives

09.1.4
Overall extent to which the energy and water sectors have been effectively privatised in 

accordance with the officially approved laws, rules and regulations 

09.2.1
Number of relevant institutes and of human resources / personnel having benefitted from 

Renewable Energy and efficient, sustainable water use related  (re-) training / capacity building

09.2.2

Number of RE related training programmes and activities implemented in accordance with the 

national training strategy and programme and training needs assessment, with overall quality 

and results assessment, both with regard to renewable energy and efficient, sustainable water 

use

09.2.3

Number and value of EU supported Technical Assistance (TA) and twinning programmes 

implemented in the energy sector with special focus on RE and Energy Efficiency (EE),  and in 

the water sector with special focus on efficient, sustainable water use, with overall quality and 

results assessment

09.2.4

Number and value of energy related and of water related Research and Development (R&D) 

projects implemented / under implementation, with overall quality and results dissemination 

assessment, including facilitation of and impact on regulatory approximation with EU legislation

09.3.1

Number and overall value of public awareness programmes on Renewable Energy (RE) and 

Energy Efficiency (EE) implemented, with overall programme reach, quality and effects 

assessment

09.3.2
Number of dedicated forums and platforms (both virtual and institutional) on RE and EE created 

and sustainably operational / maintained

09.3.3
Overall quality and intensity of policy, opinion and decision makers involvement in public 

debates at national and local levels

09.3.4
Percentage levels of / trends in national awareness of renewable energy and energy efficiency, 

with breakdown by main energy stakeholder / user categories

Sustainable, 

environment friendly

energy and water 

solutions

Sustainable 

development  of cost-

efficient and cost-

effective infrastructure 

and performance 

management  in the 

energy sector with 

special focus on 

renewable energy and 

energy efficiency, and 

in the water resources 

sector, with special 

attention for 

mainstreaming of 

environment and 

climate change factors 

as cross-cutting issue 

in both sectors

 DAC/EU 1
st
 : 

 Sustainability

 

 DAC/EU 2
nd

 : 

 Effectiveness

 Impact

 Efficiency

 CC:  

 Environment   

 Institutional 

 capacity

 (Economic) 

 Governance

 

 PD:

 Alignment

 


How successful has 

the EU cooperation 

with Jordan been in 

contributing to the 

promotion of 

environment friendly, 

climate change 

mitigating and 

adapting, and  

sustainable solutions 

in the energy and 

water sectors?

09.1 EU support contributed to 

successful regulatory and 

institutional reform in the Jordan 

energy and water sectors 

09.2 EU support contributed to 

institutional and human capacity 

development on renewable energy 

and on efficient, sustainable water 

use in relevant key entities of 

Jordan society (public, private and 

public-private) 

09.3 The national awareness level on 

renewable energy and the need / 

necessity of energy efficiency has 

been considerably raised over time, 

partly due to EU support in these 

areas 

Table EQ-3.9 :  Matrix  of  Evaluation  Question  9 ,  Judgement  Criteria  and  Key  Performance  Indicators
  (1)

Evaluation Question 

Short Title and EQ Focal 

Area / Rationale   
(1)

DAC/EU 

Evaluation 

Criterion(a)
(2)

Evaluation Question (EQ)

(Max. 10 EQs for the CLE)

Judgement Criteria  (JC)

(Max. 5 per Evaluation Question)

Key Performance Indicators   (KPI)  
 (3)

(Max. 4 per Judgement Criterion)
1 2 3 4 5 6 7 8 9

Code Description Code Description Code Description Code Description

09.4.1
Overall quality, reach and intensity of the public information campaign on the non-contin-uous 

distribution of water resources and of the need / necessity of rational water use

09.4.2
Percentage change in water-use trends for irrigation in the Jordan Valley as a result of the  

measures taken by the Jordan Valley Authority 

09.4.3

Percentage change in water-use trends for irrigation in the Jordan Valley with emphasis on 

increasing the use of treated waste water as a result of the  measures taken by the Jordan 

Valley Authority

09.4.4

Awareness level of the general population of the non-continuous distribution of water resources 

and percentage of the population which has changed its behaviour accordingly (with 

breakdowns by main water users groups, geographical location, urban-rural differences, age 

groups, etc.)

09.5.1

Required environment protection by-laws, implementing rules and regulations of the 

Environment Law are developed, approved, codified and disseminated through multi-media 

channels

09.5.2
Degree to which the environment protection articles of the Environment Law are effectively 

enforced by the Ministry

09.5.3

Number of qualified staff at the Legal Affairs Unit at the MOE to adequately monitor and  trace 

violations of the Environment Law and to refer to the appropriate administrative and/or judicial 

entities for sanctioning  (actual versus necessary)

09.5.4

Level of adequacy of the EU support  to develop the environment protection legal framework, to 

ensure its effective implementation including support to public awareness raising campaigns,  to 

institutional and human capacity development of key stakeholders and actors concerned, and to 

mechanisms to sanction violations

09.6.1

Degree to which environmental concerns are effectively mainstreamed into at least two to three 

other national policies and in all EU cooperation policies, strategies and programmes with 

Jordan as cross-cutting issue

09.6.2

Degree to which the Ministry of Environment (MoE) is proactively cooperating and networking  

with other Jordanian institutions (public, private and civil society) regarding environment 

protection initiatives

09.6.3
Percentage of MOE personnel with knowledge and capacities effectively strengthened on 

environment protection through participation in EU supported capacity development activities

09.6.4

Level of MOE participation in regional programmes oriented towards environment protection at 

the regional level especially with regard to cross-border environmental and climate change 

issues

09.5 EU support contributed to the 

legislative framework for 

environmental protection

09.6 EU support contributed to improving 

the institutional and human capacity 

of the Ministry of Environment on 

sustainable environment protection 

and to ensure its mainstreaming, 

including on cross-border 

environmental and climate change 

issues 

09.4 EU support contributed to changing 

public awareness and changes in 

actual water-use trends 

Evaluation Question 

Short Title and EQ Focal 

Area / Rationale   
(1)

DAC/EU 

Evaluation 

Criterion(a)
(2)

Evaluation Question (EQ)

(Max. 10 EQs for the CLE)

Judgement Criteria  (JC)

(Max. 5 per Evaluation Question)

Key Performance Indicators   (KPI)  
 (3)

(Max. 4 per Judgement Criterion)

Annex 3.2.5.9 
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1 2 3 4 5 6 7 8 9

Code Description Code Description Code Description Code Description

09.7.1

Percentage of programmed EU supported interventions in the energy, water and environment 

sectors which are derived from a credible diagnostic analysis taking into account the existing 

preconditions (the current stage of policy and reform context)

09.7.2

Percentage of EU supported interventions in the energy, water and environment sectors for 

which the full set of project identification, formulation, key implementation and M&E documents 

are available 

09.7.3
Extent to which alternative options of EU support to the energy, water and environment sectors 

are studied and piloted, and criteria for preference and eligibility are defined and applied

09.7.4

Percentage of EU supported interventions in the energy, water and environment sectors for 

which the overall objectives and project purpose are clearly and correctly differentiated and the 

assumptions and risk are clearly identified

09.7.5

Degree to which the chronology of changes in frameworks for policy dialogue and coordinated 

TA / capacity development initiatives for enhanced democratic governance show  evidence that 

BS programmes, projects, programme estimates and/or TA played a critical role (or not) in 

driving the development of effective frameworks in the energy and water sectors (e.g. for BS, 

general and specific conditions for the disbursement of BS tranches are defined on the basis 

of the contents of policy dialogue and promote the development of improved frameworks for 

policy dialogue, and their monitoring feeds policy dialogue processes)  -  (Cfr. 5.3.4)

09.7.6

Extent to which, in the perception of representatives of the GoHKJ (including sector ministries), 

EU and other donors’ representatives,  BS processes and/or other aid modalities, working 

independently or as a complement to BS, influence the evolution of frameworks for policy 

dialogue and coordinated TA/capacity development initiatives in the energy and water sectors. -  

(Cfr. 5.3.5)

09.7.7

Degree to which the chronology of changes in policies, policy processes and capacities show 

evidence that BS programmes, programme estimates and/or TA played a critical role, or not, in 

supporting the changes / reforms in the energy and water sectors (e.g. specific conditions for 

the disbursement of BS tranches address issues of policy processes and capacities; 

complementary or embedded TA foresees support to the strengthening of capacities; 

programme estimates enhance institutional capacities,..) - (Cfr. KPI 5.4.4)

09.7.8

Extent to which, in the perceptions of representatives of the GoHKJ (including sector ministries), 

EU and other donors’ representatives, BS processes and/or other aid modalities,  working 

independently or as a complement to BS, had an influence  on the evolution of policies, policy 

frameworks and capacities in the energy and water sectors (cfr. KPI 5.4.5)

09.7.9

Level of evidence that financing made available through BS has contributed to closing the gap of 

the energy and water medium term financing plans [e.g. volume and share of EU’s contribution 

to the financing of reforms in sectors benefitting from EU BS / Level of evidence of increased 

sector expenditure in supported sectors (cfr. KPI 4.5.4)

Notes (1) to (5) :  Table notes are included at the bottom of  Table EQ-1 with the list of Evaluation Questions  (see Annex 5.2 on annexes page 30)

09.7 The choice and the combination of 

the EU aid modalities to support 

sustainable solutions in the energy 

and water sectors are the results of 

the search for efficiency and 

cost/effectiveness in line with 

Jordan Government objectives and 

complementary to other DP support 

to the sectors 

Evaluation Question 

Short Title and EQ Focal 

Area / Rationale   
(1)

DAC/EU 

Evaluation 

Criterion(a)
(2)

Evaluation Question (EQ)

(Max. 10 EQs for the CLE)

Judgement Criteria  (JC)

(Max. 5 per Evaluation Question)

Key Performance Indicators   (KPI)  
 (3)

(Max. 4 per Judgement Criterion)
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3.3 Evaluation Questions Information Matrices (EQ-IMs) 
 
 
 

Please refer to separate Volume II “Information Matrices” of this final report. 

 

 

This Volume II consists of three parts, as follows: 

 

 Volume II: Evaluation Questions Information Matrices (Abridged)  

 Volume II.a: Information Matrices for Evaluation Questions 1 to 5 

 Volume II.b: Information Matrices for Evaluation Questions 6 to 9 
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3.4 Tools for Complementary Data and Information Collection during the Evaluation 

Field Phase 
 
 
  

1 2 3 4 5 6 7 8

Code Shot Title

1.

Semi-Structured 

Interviews 

(individual and 

group)

2.

Focus Group 

Discussions

3.

Workshops / 

Seminars

4.

Field Visit / 

Beneficiaries 

Interviews

5.

Mini-Survey 

(with 

questionnaires)

6.

Additional 

Documents / 

Materials 

Collection

EQ-1
Strategic alignment 

and flexibility
1 1 1 1

EQ-2

Coordination, 

Complementarity 

and Coherence

1 1 1

EQ-3
Democratic 

governance
1 1 2 1 1

EQ-4
Public institutions 

strengthening
1 2 2 1 1

EQ-5
Aid modalities mix 

and efficiency
1 1 1

EQ-6
Sustainable private 

sector development
1 2 2 2

EQ-7

Trade, transport 

and investment 

facilitation

1 1 2

EQ-8
Education and 

employment
1 1 2 1 2

EQ-9

Sustainable, 

environment friendly 

energy and water 

solutions

1 2 1 2

Main Tool 9 3 2 0 6 5

Secondary 

Support Tool
0 2 0 5 0 4

Notes:  

(1)
1

2

Evaluation of the European Union's Cooperation with the Hashemite Kingdom of Jordan  (2007-2013)

-   Country Level Evaluation  (CLE)   -

Table EQ-6 :  Overview  Table  of   Tools  for  Complementary  Data  and  Information  Collection  

during  the  Evaluation  Field  Phase  and  Mission to Jordan

CLE Jordan

Evaluation Question  (EQ)     

V.2  -  17 Apr 14

Main Types of Data and Information Collection Tools Utilized 

during the Field Phase and Visit to the Hashemite Kingdom of Jordan   (1)

Totals 

for all 

EQs

Main data/information collection tools are indicated in the table with a bold and large 1 with dark  background, as 

follows:

Secondary support tools are reflected in the above table with a regular typeface 2 against lighter background, as 

follows: 
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4 Quantitative interventions portfolio analysis of the EU – Jordan 

cooperation in the period 2007-2013 
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Portfolio analysis1 of EU interventions benefiting Jordan (2007-2013) and the 
interventions contracts, as examined during the evaluation desk phase  
 
 
This analysis focuses on spending activities and presents the interventions portfolio (financing 
decisions) and the analysis of its implementation through contracting and payments’ figures as 
quantitative proxy for the execution of spending activities. It provides a rather detailed analytical 
presentation of the portfolio followed by a more in-depth and synthetic analysis. The presentation of 
the portfolio is divided in two main sections: a preliminary analysis of the financing decisions (FDs) 
benefiting Jordan in the period 2007-2013 is followed by an analysis of financing decisions’ 
implementation and contracting (COs). A selection of key summary lists and statistical tables is 
provided hereafter whereas the full set of portfolio analysis tables is provided in the annexes.

 
Synthetic 

graphics in further support of The aggregate / consolidated portfolio analysis is accompanies by 
graphs and figures which provide a more immediate picture of the inventory at contract level.  
 
The mapping of spending activities and the portfolio analysis is preceded by clarifications of key terms 
used and by an overview of challenges encountered.  
 

Box 1: Definitions of key terms in the overview of financial information related to EU support to Jordan 

The following terms have been used to characterise the various financial amounts: 

- Allocated amount (related to the financing decisions): This refers to the financial amount indicated in 

the financing decision of an intervention. The details of a financing decision are usually entered in the EC 
financial system at the latest at the formulation stage of an intervention

2
. These sums are found at 

“decision level” in the CRIS database and are marked as “allocated amount” in the database. 

- Contracted amount: These sums are found at “decision level” in the CRIS database. They refer to the 

amount agreed between the EC and a contracting party that will implement (part of) the intervention.  

- Planned amount is found at “contract level” in the CRIS database and refers to the amount agreed 

between the EC and a contracting party that will implement the given intervention.  

- Paid amount refers to the money which has been disbursed by the EC to implement the intervention up 

to this analysis cut-off date of 04 October 2013. These sums are also to be found at “contract level” in 
the CRIS database. Funds contracted can be only partially disbursed for two main reasons: 1) the 
contract is still ongoing and further disbursements are planned; 2) the intervention funded under the 
contract has been only partially carried out due to difficulties faced during the implementation.  

 
Challenges for the Inventory 
 

- Although a sound and systematic approach was applied, the results remain dependent to a 
certain extent on limits that concern the CRIS database and the extractions which can be made 
from the database. 

- The extraction included all interventions benefiting Jordan encompassing all financing decisions 
(FDs) including those taken ahead of the 2007-2013 period and all contracts signed and/or for 
which there has been a disbursement (or a rider) within the 2007 - 2013.  

- The ToRs set out the thematic scope of the evaluation. While the analysis of the financial 
amounts looks mainly at the focal sectors, key findings for all sectors are also included to the 
extent that they might provide interesting findings. 

- The grouping of interventions by sector was carried out by the evaluation team in line with the 
OECD-DAC codes associated to the decisions / contracts in the CRIS database. Where missing, 
the team has associated a DAC code to the decisions and contracts on the basis of similar 
contracts’ codes, titles or knowledge of programmes/projects. In a limited number of cases, the 
team was unable to unequivocally associate a DAC code / sector to the contracts. 

                                                      
1  This analysis is the Annex 5 excerpt of the CLE Desk Report Volume III Annexes (pp. 71-97) of 15 May 2014. 

2  See 2004 EC Project Cycle Management (PCM) guidelines. 
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- The extraction used by the evaluation team was made in October 2013. All contracts signed 
between 2007 and 4 October 2013 appear in this extraction. However, it is possible that some 
contracts have since been updated in the CRIS database.  

- Additional challenges emerge through the sometimes inconsistent way of how data are entered in 
the system leading to problems in the computer-based search for relevant contracts. 

Box 2 : Key findings of the inventory / portfolio analysis 

The EU support to Jordan amounted to 499.5 M € during the 2007-2013 period. 

Out of this, just above 430 M € (or 86%) were absorbed by six key sectors, as follows:  

- Government and Civil Society: 152 M € 

- Education: 111 M € 

- Energy: 47 M € 

- Trade: 42 M € 

- Industry and Business and other services: 38 M € 

- Water and Sanitation: 111 M €. 

The ENPI constitutes the main financing instrument and accounts for 425 M € or 85% of all support 
provided to Jordan. 

Approximately half of the funds (49%) are provided through sector budget support and if general 
budget support GBS (8%) is added, budget support becomes by far the preferred aid modality (57% 
or 244.5 M .€). 

 

4.1 Financing Decisions Benefiting Jordan (2007-2013) 
 
Spending activities in the 2007-2013 do not only consist of the interventions under the EU-ENPI 
bilateral country strategy with Jordan (contracting under the 2007-2013 CSP with a NIPs indicative 
budget of 488m € under review plus contracting in that period still of approved interventions under the 
predecessor CSPs), but also from other EU cooperation financing instruments, both ENP 
neighbourhood related (SPRING, Special measures for Syria, Neighbourhood Investment Facility, 
etc.), global, horizontal (e.g. DCI thematic programmes and instruments as EIDHR, investing in 
people, environment and natural resources, food security, non-state actors and local authorities, 
migration and asylum, etc.) and other special programmes / instruments (e.g. Instrument for Stability – 
IfS

1
 ). In accordance with the ToR, the present country level evaluation does not foresee the analysis 

of interventions funded through other EU channels such as the European financial institutions (EIB, 
EBRD), European Institutes with a special focus on the European Neighbourhood such as the ETF 
and by the European Community Humanitarian Office (ECHO). These interventions are therefore not 
included in the inventory and will be covered only marginally by the evaluation with a view to assess 
their coherence with and complementarity to the EC interventions under review. 
 
The CLE Portfolio of Interventions 
 
The inventory and the ensuing portfolio analysis are based on the data extracted from the EC’s CRIS-
DWH database (Common Relex Information System – Data Warehouse database and e-documents 
repository), the official financing decisions and contracting database of the European Commission as 
far as its international cooperation activities are concerned. Consultations, including extractions and 
documents’ downloads, took place in the period from 04 October to 01 November 2013. The cut-off 
date for the database extractions on the interventions and contracts portfolio is therefore set at 04 
October 2013. This will be maintained as portfolio status date throughout the country level evaluation 
process, for both data consistency and integrity purposes. 
 
The extraction included all interventions benefiting Jordan encompassing all financing decisions (FDs) 
including those taken ahead of the 2007-2013 period and all contracts signed and/or for which there 
has been a disbursement (or a rider) within the 2007 - 2013. These were then compiled in a Country 
Level Evaluation master database integrating both the CRIS FD database and the CRIS contracting 

                                                      
1
  A summary overview of IfS ongoing projects in Jordan is included under Annex 5A.8 to this report (Annexes pages 86-87) 
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database. Overall, the database included: i) the 39 financing decisions taken in the 2007-2013 CSP; 
and ii) the 18 financing decisions taken in the preceding period with final date for contracting later than 
2006. Out of these 18 FDs, four FDs

1
 presented substantive contracting in the 2007-2013 period and 

were thus retained. As a result, a total of 43 financing decisions / key interventions form the basis of 
the country evaluation as far as spending activities are concerned. In short, all financing decisions 
made in the 2007-2013 period are included, plus in addition 4 financing decisions dating back to 
before 2007, These 4 retained Financing Decisions represent more than half (57.1%) of all contracting 
done in the 2007-2013 period for all 39 Financing Decisions benefiting Jordan made before the 2007-
2013 period under review. 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

As can be seen from the table, the retained 43 CLE key interventions represent a total budget 
(allocations) of 695.3 M € or 75.6% of the 920 M € grand total of all financing decisions benefiting 
Jordan in the CRIS database. Of these, the 39 financing decisions in the 2007-2013 period constitute 
93.9% of the total budgetary resources. The four additional interventions approved in prior periods in 
the amount of 42 M € constitute the other 9.3% of the total CLE portfolio of interventions. Of this total 
allocated amount of 695.3 M €, a total of 458,4 M € (or 65.9%) was contracted as of the CLE cut-off 
date of 04 October 2013 and 348.1 million € (50.1% or about half) was actually paid.  
 

                                                      
1  These four FDs were selected on the basis of two criteria: (1) The FD concerns a key thematic area / sector of the CLE, 

and; (2) Substantive operational contracting (thus not only evaluations and reviews) of the FD was still done in the 2007-
2013 CLE period. Annex 5.A pages 72-75, table PA-1.0 “Sorted list of EU Financing Decisions benefiting the Hashemite 
Kingdom of Jordan (Period 2007 - 2013), by FD period before 2007 or in the period 2007-2013 as basis for case studies 
selection - Selection of FDs for CRIS-DWH documents retrieval in yellow colour: All FDs in the period 2007-2013 and the 
FDs before 2007 with substantive contracting still in 2007-2013 and in sectors / thematic areas relevant to the CLE 
Evaluation Questions (EQs)” presents the list of retained Financing Decisions for the Country Level Evaluation. 

2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18

#
In % of 

Total

In Euro In % of 

All FDs

In Euro In % of 

Allocated

In Euro In % of 

Allocated

# % of 

Total

# % of 

Total

18 31.6% 266,728,513 29.0% 265,194,250 99.4% 265,190,371 99.4% 1,534,263 1,538,142 0 0 4 22.2% 12 66.7% 2

39 68.4% 653,256,334 71.0% 417,314,717 63.9% 306,964,365 47.0% 83,541,617 193,891,968 2 6 29 74.4% 2 5.1% 0

57 100.0% 919,984,847 100.0% 682,508,967 74.2% 572,154,736 62.2% 85,075,880 195,430,111 2 6 33 57.9% 14 24.6% 2

4 9.3% 42,090,289 6.1% 41,093,943 97.6% 41,090,064 97.6% 996,346 1,000,225 0 0 2 50.0% 2 50.0% 0

39 90.7% 653,256,334 93.9% 417,314,717 63.9% 306,964,365 47.0% 83,541,617 193,891,968 2 6 29 74.4% 2 5.1% 0

43 75.4% 695,346,622 75.6% 458,408,660 65.9% 348,054,429 50.1% 84,537,962 194,892,193 2 6 31 72.1% 4 9.3% 0

Notes:

(1)

(2)

(3) -  Column 17:  RAC (Reste à contracter) =  Amount that is still available on your commitment level 1 to commit for a commitment level 2.

-  Column 18:  RAL (Reste à liquider) = Amount that is still available on your commitment level 2 for payments.

-  Columns 11 to 17:  Operational Status:  CA = Cancelled,  CL = Closed,  DE = Decided,  EC = Ongoing,  EG = Committed,  PO = Provisional

-  CRIS database selection criterion for Financing Decisions: " Zone benefitting from the action = JO ".  

-  Cut-off date = 04 October 2013  (Date of CRIS Downloading)

-  Clustering of Financing Decisions:

      (1) Financing decisions before 01 Jan 2007 and decisions from 01 Jan 2007 onwards 

      (2) For the first cluster of financing decisions before 01 Jan 2007: Sub-clustering for financing decisions with criterion "Final Date for Contracting (FDC ILC)" before or after 2007  

           (as proxy for pre-2007 decisions with still ongoing action / activities in the CSP 2007-2013 period under review) 

-  Within each of the three clusters, sorting of Financing Decisions by Allocated Budget 

Table  5.1  :    Summary  Table of  EC  Financing  Decisions / Interventions  Benefitting  the  Hashemite  Kingdom  of  Jordan ( Period 2007 - 2013)  and  of  the  CLE Key

                       Interventions  (1)  with Total  Financial  Figures  (Allocations, Contracted and Paid)  and  Interventions  Operational  Status    (status as of 04 October 2013)

Total Number 

of  FDs

PO 

Provis-

ional

EG

Comm-

itted

EC - Ongoing CL - Closed CA

Cancell-

ed

Budgetary / Financial Totals 
Number of  Interventions / FDs by Operational Status  

(3)

Allocated Contracted

All CLE Key Interventions / 

Financing Decisions Before 

2007  with Substantive 

Contracting Still in  the 

2007-2013 Period

All CLE Key Interventions / 

Financing Decisions in

 the 2007-2013 Period 

Grand Totals for CLE Key 

Interventions

All Financing Decisions 

Before 2007 with Final Date 

for Contracting Later Than 

2006

All Financing Decisions

 in the Period  2007-2013 

Grand Totals for All 

Financing Decisions 

Benefitting Jordan with 

Contracting Date(s)  in 2007-

2013 Period

Paid
RAC  (3)

(Reste à 

Contracter) 

c14-c15

RAL (3)

(Reste à 

Liquider)

c14-c16

1

Financing Decisions 

Benefitting

the Hashemite Kingdom 

of Jordan

(Totals and CLE Key 

Interventions)
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Interventions portfolio analysis by OECD-DAC 5 sector code 
 
The portfolio analysis by OECD-DAC 5 sector code (see table 5.2) shows that by far the largest 
number of interventions (15 out of 43 or 34.9%) relate to the Government and Civil Society thematic 
area. Also budget wise these interventions represent an equally large part of the total allocations 
(225.7M € or 32.5% of the total), with individual interventions size of about 15,0m € and ranging from a 
smallest 2,0m € to a largest 76,0m € under budget support. The governance and civil society sector is 
closely followed by the Private Sector Development and trade sector, with 9 interventions amounting 
to 162.2M € or 23.3% of allocated resources, and by the education sector with 139.5M € or 20.1% of 
the total allocated financial resources. Far behind, middle positions are taken by the energy sector (5 
interventions absorbing 8.4% of allocated resources), multi-sectoral / cross-cutting interventions 
(basically the 4 Support to the Implementation of the Action Plan Programme – SAPP interventions 
with 6.4%) and general budget support (only 1 intervention of 40.0M €). The smallest sector is water 
and sanitation, with 3 interventions representing 3.4% of the total allocated budgetary resources. 
 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
As far as actual payments are concerned, highest payment rates in relation to the allocated resources 
are noted from the PSD and trade sector (58.8% payments in relation to the allocated amounts), 
closely followed by education (51.5%), budget support (50.0%) and government and civil society 
(49.4%). The infrastructure sectors score lowest with respectively 36.6% for energy and 42.3% for 
water and sanitation. A detailed list of all 43 interventions grouped by DAC-5 sector code is provided 
under Annex 8.4.

1
 

 
Interventions portfolio analysis by financing decision year, NIP and operational status 
 
Table 5.3 provides a summary overview of the financing decisions / interventions approvals by 
financial year, clustered in three periods: (i) the Pre-CSP period, hence before 2007, (ii) the first 

                                                      
1  See annexes pages 73-74 

1 2 3 4 5 6 7 8 9 10 11 12

DAC 5 Sector / Thematic Area

In Euro
In % of 

Total
In Euro

In % of 

Total

In % of 

Allocated

110 Education 4 9.3% 139,488,000 20.1% 71,820,343 20.6% 51.5% 34,872,000 15,008,000 63,000,000

140 Water and Sanitation 3 7.0% 23,383,000 3.4% 9,893,516 2.8% 42.3% 7,794,333 4,134,179 2,519,337

150 Government and Civil Society 15 34.9% 225,729,757 32.5% 111,558,059 32.1% 49.4% 15,048,650 2,000,000 76,000,000

230 Energy Generation and Supply 5 11.6% 58,200,000 8.4% 21,321,482 6.1% 36.6% 11,640,000 239,995 14,921,117

250 Business and Other Services 4 9.3% 94,173,215 13.5% 49,692,072 14.3% 52.8% 23,543,304 14,746,517 35,000,000

321 Industry 2 4.7% 20,400,000 2.9% 4,899,880 1.4% 24.0% 10,200,000 5,400,000 15,000,000

331 Trade Policy and Regulations 3 7.0% 47,663,591 6.9% 40,814,122 11.7% 85.6% 15,887,864 14,663,591 33,000,000

230-250 PSD and trade 9 20.9% 162,236,806 23.3% 95,406,075 27.4% 58.8% 18,026,312 5,400,000 35,000,000

430
Multi-sector / Cross-cutting other than 

environment protection
4 9.3% 44,309,060 6.4% 17,154,955 4.9% 38.7% 11,077,265 5,000,000 20,000,000

510 General Budget Support 1 2.3% 40,000,000 5.8% 20,000,000 5.7% 50.0% 40,000,000 40,000,000 40,000,000

730 Reconstruction, relief and rehabilitation 1 2.3% 2,000,000 0.3% 900,000 0.3% 45.0% 2,000,000 2,000,000 2,000,000

- Undetermined 1 2.3% 0 0.0% 0 0.0% - 0 0 0

43 100.0% 695,346,622 100.0% 348,054,429 100.0% 50.1% 16,170,852 2,000,000 76,000,000

(1)

Totals for All CLE Key Interventions / 

Financing Decisions

Notes:

-  CRIS database selection criterion for Financing Decisions: " Zone benefitting from the action = JO ".  

-  Cut-off date = 04 October 2013  (Date of CRIS Downloading)

-  The selection of Key Interventions / Financing Decisions includes all 39 Financing Decisions  from 01 Jan 2007 onwards and 4 Financing Decisions 

    (N o 's 3311, 6087, 17549 and 17260)  from before 2007 with  substantive contract awarding still in the 2007-2013 period)

#
Allocated Paid

Average SmallestCode

Table  5.2 :   Summary Table on  Key EU  Interventions  /  Financing  Decisions  Benefitting  the  Hashemite  Kingdom  of  Jordan  with

                      Contracted  Resources in the Period 2007-2013 
(1)

 ,  Clustered  by  OECD-DAC 5  Code

LargestIn % of 

Total

OECD-DAC 5 Sectoral / Thematic 

Code and Name

Number of FDs  / 

Interventions
Budgetary / Financial Totals

Individual Interventions 

Allocations  (in Euro)
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National Indicative Programme (NIP-1) period 2007-2010 under the CSP, and (iii) the second National 
Indicative Programme (NIP-2) period 2011-2013 under the CSP (until 04 October 2013 – CRIS 
extraction cut-off date).  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
The table shows that twenty (20) FDs have been approved under the 1

st
 NIP period 2007-2010 for a 

total value of 345.8M € or about half (49.7%) of all FDs covered by the evaluation. An about equal 
number of FDs (19) were approved in the second NIP period 2011-2013 with a total allocated amount 
of 307.4M € or 44.2% of all FDs. The 4 pre-CSP approved FDs represent a total of 42.09M € or 6.1% 
of all allocated resources under review.  
 
The most prolific approval year in terms of number of FDs was 2012 with 9 decisions (about one fifth 
of all decisions) for a total of 117.0M € (16.8% of total allocations). It is only surpassed in total 
approved amounts by the preceding year 2011 in which FDs for a total of 136.0M € were approved. 
Probably this heightened financing decisions activity is related to the regional events referred to as 
Arab Spring and its repercussions on the Jordanian situation (e.g. following the EU COM(2011)200 
Joint Communication on a Partnership for Democracy and Shared Prosperity with the Southern 
Mediterranean of 08 March 2011).  
 
As far as project / programme cycle operational status is concerned, the vast majority of FDs - 31 out 
of 43 or 72.1% of the total - is still on-going / under execution, while only four FDs have been closed 
(Table PA-3.5 under Annex 5.A). 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15

Financial  Year

In Euro
In % of 

Total
In Euro

In % of 

Total

In % of 

Allocated
In Euro

In % of 

Total

In % of 

Allocated

2001 1 2.3% 19,426,698 2.8% 19,426,698 4.2% 100.0% 19,422,818 5.6% 100.0% 19,426,698 19,426,698 19,426,698

2004 1 2.3% 5,000,000 0.7% 4,134,179 0.9% 82.7% 4,134,179 1.2% 82.7% 5,000,000 5,000,000 5,000,000

2005 2 4.7% 17,663,591 2.5% 17,533,066 3.8% 99.3% 17,533,066 5.0% 99.3% 8,831,796 3,000,000 14,663,591

4 9.3% 42,090,289 6.1% 41,093,943 9.0% 97.6% 41,090,064 11.8% 97.6% 10,522,572 3,000,000 19,426,698

2007 4 9.3% 88,226,008 12.7% 87,323,030 19.0% 99.0% 85,630,952 24.6% 97.1% 22,056,502 4,499,491 42,500,000

2008 6 14.0% 83,422,325 12.0% 75,770,278 16.5% 90.8% 58,652,950 16.9% 70.3% 13,903,721 1,000,000 33,000,000

2009 4 9.3% 72,000,000 10.4% 61,636,502 13.4% 85.6% 35,457,341 10.2% 49.2% 18,000,000 3,000,000 35,000,000

2010 6 14.0% 102,200,000 14.7% 71,935,079 15.7% 70.4% 58,629,201 16.8% 57.4% 17,033,333 0 76,000,000

20 46.5% 345,848,334 49.7% 296,664,890 64.7% 85.8% 238,370,444 68.5% 68.9% 17,292,417 0 76,000,000

2011 5 11.6% 136,000,000 19.6% 67,136,839 14.6% 49.4% 35,429,219 10.2% 26.1% 27,200,000 5,000,000 63,000,000

2012 9 20.9% 117,008,000 16.8% 53,512,988 11.7% 45.7% 33,164,702 9.5% 28.3% 13,000,889 2,000,000 40,000,000

2013  (CRIS 04.10.13) 5 11.6% 54,400,000 7.8% 0 0.0% 0.0% 0 0.0% 0.0% 10,880,000 0 35,000,000

19 44.2% 307,408,000 44.2% 120,649,827 26.3% 39.2% 68,593,921 19.7% 22.3% 16,179,368 0 63,000,000

43 100.0% 695,346,622 100.0% 458,408,660 100.0% 65.9% 348,054,429 100.0% 50.1% 16,170,852 0 76,000,000

(1)

(2)

Year of Financing Decision
Number of FDs  / 

Interventions
Budgetary / Financial Totals

Individual Interventions 

Allocations  (in Euro)

Table 5.3 :   Summary Table on  Key EU  Interventions  /  Financing  Decisions  Benefitting  the  Hashemite  Kingdom  of  Jordan  with

                     Contracted  Resources in the Period 2007-2013 
(1)

 ,  Clustered  by  Financing Decision Year

Totals for All CLE Key 

Interventions / Financing 

Decisions

Notes:

-  CRIS database selection criterion for Financing Decisions: " Zone benefitting from the action = JO ".  

-  Cut-off date = 04 October 2013  (Date of CRIS Downloading)

-  The selection of Key Interventions / Financing Decisions includes all 39 Financing Decisions  from 01 Jan 2007 onwards and 4 Financing Decisions 

    (N o 's 3311, 6087, 17549 and 17260)  from before 2007 with  substantive contract awarding still in the 2007-2013 period)

Country Strategy Paper (CSP) period:  2007 - 2013

CSP First National Indicative Programme (NIP-1) period:  2007 - 2010

CSP Second National Indicative Programme (NIP-2) period: 2011-2013

Totals for Financing Decisions 

in NIP-1 Period 2007-2010

Totals for Financing Decisions 

in NIP-2 Period 2011-203

Pre-

CSP

NIP-2

Contracted Smallest Largest

NIP-1

Totals for Financing Decisions 

before the 2007-2013 CSP

CSP- 

NIP

Period
(2)

# In % of 

Total

Allocated Paid Average
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As is to be expected, actual payments percentages in relation to the allocated amounts are higher for 
the earlier approved FDs as contracts under these FDs are more advanced through the project cycle 
compared to the FDs approved at a later date. Of the pre-CSP approved interventions, 97.6% of 
allocated budgets also have been actually executed (contracted and paid). For the NIP-1 interventions 
the execution rate is 68.9%, whereas for the NIP-2 with quite a number of interventions still in an early 
stage of implementation or awaiting actual start still, this overall execution rate is 22.3%. In total, about 
half (50.1%) of the total approved intervention resources are still awaiting execution as of 04 October 
2013. A total of 2.4% of the resources approved in the period before 2007 (actually in years 2001, 
2004 and 2005) is still not executed / paid.  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 

 

This has also important repercussions when looking at impact (or even outcomes) evaluation of these 
interventions, and also for the Country Level Evaluation on the whole of the entire CSP country 
portfolio, especially in view of the important time lag as far as impact manifestation is concerned, 
particularly in reform and capacity building projects forming the majority of the EU-Jordan cooperation 
portfolio. It requires proxy assessments via process and direct output indicators.  
Figure 5.1 provides a graphical presentation of the actual execution timeframe of the 43 financing 
decisions of the CSP 2007-2013 period of EU-Jordan cooperation clustered by main DAC sector. The 
Gantt chart bars cover the period from 2007 to 2017, with the NIP-1 2007-2010 and NIP-2 2011-2013 
periods under the CSP 2007-2013 especially highlighted.  

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17

Financial  Year

# % of 

Total

# % of 

Total
In Euro

In % of 

Total
In Euro

In % of 

Allocated
In Euro

In % of 

Allocated

2001 1 2.3% 0.0% 1 100.0% 19,426,698 2.8% 19,426,698 100.0% 19,422,818 100.0%

2004 1 2.3% 1 100.0% 0.0% 5,000,000 0.7% 4,134,179 82.7% 4,134,179 82.7%

2005 2 4.7% 1 50.0% 1 50.0% 17,663,591 2.5% 17,533,066 99.3% 17,533,066 99.3%

4 9.3% 0 0 2 50.0% 2 50.0% 0 42,090,289 6.1% 41,093,943 97.6% 41,090,064 97.6%

2007 4 9.3% 2 50.0% 2 50.0% 88,226,008 12.7% 87,323,030 99.0% 85,630,952 97.1%

2008 6 14.0% 6 100.0% 0.0% 83,422,325 12.0% 75,770,278 90.8% 58,652,950 70.3%

2009 4 9.3% 4 100.0% 0.0% 72,000,000 10.4% 61,636,502 85.6% 35,457,341 49.2%

2010 6 14.0% 1 5 83.3% 0.0% 102,200,000 14.7% 71,935,079 70.4% 58,629,201 57.4%

20 46.5% 1 0 17 85.0% 2 10.0% 0 345,848,334 49.7% 296,664,890 85.8% 238,370,444 68.9%

2011 5 11.6% 5 100.0% 0.0% 136,000,000 19.6% 67,136,839 49.4% 35,429,219 26.1%

2012 9 20.9% 3 6 66.7% 0.0% 117,008,000 16.8% 53,512,988 45.7% 33,164,702 28.3%

2013(3) 
(CRIS 04.10.13) 5 11.6% 1 3 1 20.0% 0.0% 54,400,000 7.8% 0 0.0% 0 0.0%

19 44.2% 1 6 12 63.2% 0 0.0% 0 307,408,000 44.2% 120,649,827 39.2% 68,593,921 22.3%

43 100.0% 2 6 31 72.1% 4 9.3% 0 695,346,622 100.0% 458,408,660 65.9% 348,054,429 50.1%

(1)

(2)

(3)

"Operational Status"  has five standard categories with CRIS abbreviated codes as follows: CA = Cancelled,  CL = Closed,  DE = Decision,  EC = Ongoing,  EG = Committed,  PO = Provisional

The totals for operations / financing decisions for FY 2013 with "EG - Committed" operational status include one financing decision with "DE" status as of 04 Oct 2013  (FD number 24927 - DNJP)

Totals for All CLE Key 

Interventions / 

Financing Decisions

NIP-2

CSP- 

NIP

Period
(2)

# In % of 

Total

PO 

Provis-

ional

EG

Comm-

itted

EC - Ongoing CL - Closed PaidCA

Cancell-

ed

Totals for Financing Decisions in 

NIP-2 Period 2011-203

Notes:

Pre-

CSP

Totals for Financing Decisions 

before  the 2007-2013 CSP

NIP-1

Totals for Financing Decisions in 

NIP-1 Period 2007-2010

Allocated Contracted

-  CRIS database selection criterion for Financing Decisions: " Zone benefitting from the action = JO ".  

-  Cut-off date = 04 October 2013  (Date of CRIS Downloading)

-  The selection of Key Interventions / Financing Decisions includes all 39 Financing Decisions  from 01 Jan 2007 onwards and 4 Financing Decisions 

    (N o 's 3311, 6087, 17549 and 17260)  from before 2007 with  substantive contract awarding still in the 2007-2013 period)

Table 5.3a  :   Summary Table on  Key EU  Interventions  /  Financing  Decisions  Benefitting  the  Hashemite  Kingdom  of  Jordan  with  Contracted  

                      Resources  in  the  Period  2007-2013 
(1)

 ,  broken down by  Operational  Status 
(2) 

 in  the  Intervention  Cycle  as  of  04  October  2013  

                      and  by  Year  of  Financing  Decision

Number of  Interventions / FDs by Operational Status 

of of 04 October 2013  (2) Budgetary / Financial TotalsYear of Financing Decision
Number of FDs  

/ Interventions
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Code Title

(1)

(2)

Based on CRIS database selection criterion for Financing Decisions: " Zone benefitting from the action = JO ".  

-  Cut-off date = 04 October 2013  (Date of CRIS Downloading)

-  The selection of Key Interventions / Financing Decisions includes all 39 Financing Decisions  from 01 Jan 2007 onwards and 4 Financing Decisions 

    (N o 's 3311, 6087, 17549 and 17260)  from before 2007 with  substantive contract awarding still in the 2007-2013 period)

See Table PA-5.1 for actual dates and figures, and the notes to table PA-5.2 for further details.

The DAC CRS code for SAPP I and SAPP II is indicated as 43010 "Multisector Aid".  The code for SAPP III is 15110 "Public sector policy and administrative management". The same for SAPP IV which is not entered in 

the above implementation table while still under commitment status ("EG") as of the CLE interventions portfolio inventory date.

730
Reconstruction, relief and 

rehabilitation

Notes:

430

Multi-Sectoral (2)  (SAPP - 

Support Implementation of  

Action Plan Programme)

43082
Research and scientific 

institutions

General budget support510

Energy230

Business and industry
250

321

Trade policy 

and regulations
331

2010 2011

Figure  5.1 :   Implementation  Planning  and  Execution of  Interventions  /  Financing  Decisions  Benefitting  the  Hashemite  Kingdom  of  Jordan  

                       in  the  CSP  Period  2007-2013 
(1)

 ,  by Sector

V.2 - 27 Dec 2013

Post - CSP

2014 2015 2016 2017

Government and 

civil society
150

NIP - 1   (2007-2010) NIP - 2   (2011-2013)Pre -  CSP

< 2007 2012 20132007 2008

DAC Sector

Education 110

Water and sanitation140

2009

Education Iraqi refugees Education and skill upgrading displaced Syrians

E-TVET and employment

Education reform - Phase II

Water resources management

Water loss reduction in Zarqa

Water security for low income communities

Public finance management reform  - 1

Public finance management reform  - 2

Building development capacities of municipalities

Promotion local economic development 

Decentralisation strategy

Justice reform and good governance

Support to justice sector to meet sector budget support criteria

Support to electoral processes

Human rights and good governance

Support  to security sector for application  rule of law  

Nothern border clearance project - landmines

Capacity building wind energy and solar power

Renewable energy and energy efficiency

AAP2008, INSC 2010 and INSC 2013 - Nuclear power

Regulatory reform and privatisation

Services Modernisation Programme

Enterprise and export development

Trade policy and administrative management

Trade and transport facilitation

Support to Implementation Action Plan Programme  - SAPP I

Support to Implementation Action Plan Programme  - SAPP  II

Support Implementation Action Plan Programme - SAPP  III

Research, Technological Dev''  & Innovation - Phase II

Good governance & Dev''t Contract

Contribution UNRWA Palestine Refugees Jerash Camp
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Some of the observations which immediately strike the eye when glancing over the above Gantt chart 
style presentation of the implementation

1 
of the EU-Jordan cooperation interventions in the 2007-2013 

CSP period include the following:  

- Very limited number of actual implementation start-ups of operations / financing decisions in the 
first NIP period 2007-2010. Only 8 operations actually started during this NIP-1 period, and most of 
these towards the end of the NIP period only; 

- The implementation of the four interventions / financing decisions from the pre-CSP period which 
started operations also ahead of the CSP 2007-2013 period continued for the full duration of the 
first NIP, with three of the four only ending in the course of the 2nd NIP period 2010-2013; 

- Actual implementation of most of the financing decisions started in the 2
nd

 NIP period, and for quite 
a number from 2012 onwards only; 

- Actual implementation of most of the operations / financing decisions will last beyond the present 
CSP period ending on 31 December 2013. Quite a number will continue operations until the end of 
2015 and beyond. 

- Only 7 operations (of which the 4 that started ahead of the present 2007-2013 CSP) were 
completed in the current 2007-2013 CSP period. 

 
Table 5.4 on the next page provides further details on the implementation planning and actual 
execution of the individual 43 interventions / financing decisions benefiting the Hashemite Kingdom of 
Jordan in the period 2007-2013, clustered by OECD-DAC CRS sector (see columns 7 and 8 for the 
codes and names of the sub-sectors). The individual financing decisions /key interventions are 
detailed under columns 1 to 6 of the table, including decision year, decision number and actual 
operational status. Budgetary / financial figures are included under columns 9 to 13 (including both 
allocated and actually paid amounts, with both absolute figures and in percentage of total and for the 
paid amounts also in percent of the allocated amounts).  
 
The Financing Decision planned timeframe is included under columns 13 to 15, including the 
Commission decision date, the final date for concluding the FA and the final date for contracting as 
stipulated in the FD. The contracting actual timeframe is captured under columns 16 and 17, both the 
actual implementation starting date and the closing date. 
 
 
 
 
 
 
 
 
 
 
 
 

                                                      
1  Actual start of Financing Decision implementation is defined as the actual implementation starting date of the first contract 

awarded under the Financing Decision concerned. For the FDs which were signed before the 2007-2013 CSP period, the 
EC Financing Decision date is taken as actual start. See column 16 of the table 5.4 hereafter. 

The closing date of the FD implementation is represented either by the latest closing date of the contracts awarded under a 
closed Financing Decision (CL status) or the final date of implementation (FDI) foreseen for the main contract or of the 
contract with the latest FDI in case of a series of contracts of more or less equal amount under a Financing Decision which 
is ongoing / under implementation (EC operational status). The actual dates are taken from the CLE master database, 
developed as a cross-linked combination of the CRIS financing decisions database and the CRIS contracts database. 
Actual / projected closing dates of each Financing Decision are included under column 17 of the table 5.4 hereafter.  Further 
detailed information is available in the CLE portfolio analysis PA-M1.3 master database file. 
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1 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17

Title (Sub-)Sector

In Euro
In % of 

Total
In Euro

In % of 

Allocated

1 2007 19517 CL
Special Measure to support Jordan education 

system given the large influx of Iraqi refugees.
11110

Education policy and 

administrative management
26,480,000 3.8% 26,480,000 100.0% 21/12/07 31/12/08 27/12/10 01/01/08 26/03/12

2 2011 22722 EC
EU Support to Second Phase of Education 

reform 
11110

Education policy and 

administrative management
63,000,000 9.1% 15,301,572 24.3% MULTI 31/12/14 16/09/15 20/12/11 214/12/14

3 2012 24425 EC
Support to the Education, mentoring and skills 

development for displaced Syrian in Jordan
11320 Secondary education 15,008,000 2.2% 10,960,537 73.0% 14/12/12 31/12/14 01/02/13 30/06/16

4 2009 20480 EC

Support to the Employment and Technical 

Vocational Education and Training (ETVET) 

reform

11330 Vocational training 35,000,000 5.0% 19,078,233 54.5% 07/10/09 31/12/10 31/10/13 06/08/11 30/04/15

4 - 139,488,000 20.1% 71,820,343 51.5% - - - - -

5 2004 6087 EC
Al Meyah - Supporting Management of water 

resources in Jordan
14010

Education policy and 

administrative management
5,000,000 0.7% 4,134,179 82.7% 24/03/04 31/12/05 06/04/07 24/03/04 21/08/13

6 2010 21928 EC
Improved Water Resources Security for Low 

Income Rural and Urban Communities
14010

Education policy and 

administrative management
10,000,000 1.4% 3,240,000 32.4% MULTI 31/12/11 19/12/14 20/07/12 31/12/15

7 2008 20305 EC Jordan - Water Loss Reduction in Zarqa 14020
Water supply and sanitation - 

large systems
8,383,000 1.2% 2,519,337 30.1% 09/12/08 31/12/09 30/12/12 20/01/11 01/04/15

3 - 23,383,000 3.4% 9,893,516 42.3% - - - - -

8 2011 22723 EC
Support to the implementation of the Action 

Plan programme III (SAPP III)
15110

Public sector policy and 

administrative management
13,000,000 1.9% 0 0.0% 14/10/11 31/12/12 17/12/15 14/10/11 17/12/15

9 2013 24775 EG Support to the Action Plan Programme IV 15110
Public sector policy and 

administrative management
12,000,000 1.7% 0 0.0% 31/12/14

10 2007 19214 EC
Support to the Public Finance Reform 

Programme
15111 Public finance management 42,500,000 6.1% 41,482,683 97.6% 14/12/07 31/12/08 16/12/11 16/12//08 19/08/13

11 2010 21932 EC
Support to the Public Financial Managment 

Reform Programme 
15111 Public finance management 76,000,000 10.9% 54,449,956 71.6% MULTI 31/12/13 17/12/14 21/12/10 21/12/15

12 2009 21219 EC
Building Development Capacities of 

Jordanian Municipalities
15112

Decentralisation and 

support to subnational 

government

3,000,000 0.4% 2,202,750 73.4% 07/10/09 13/12/10 31/05/13 07/03/11 31/10/15

13 2010 21930 EC
Promoting Local Economic Development in 

Jordan(PLEDJ)
15112

Decentralisation and 

support to subnational 

government

5,000,000 0.7% 699,250 14.0% MULTI 31/12/11 19/12/14 01/03/12 31/12/14

14 2010 21931 EC Support to Democratic Governance 15112

Decentralisation and 

support to subnational 

government

10,000,000 1.4% 0 0.0% MULTI 31/12/11 20/12/14 01/04/13 31/03/15

15 2008 19569 EC
Support to Justice Reform and Good 

Governance in Jordan
15130

Legal and judicial 

development
6,730,265 1.0% 4,050,289 60.2% 23/10/08 31/12/09 30/09/09 01/05/10 31/12/15

16 2012 23471 EG Support to the justice reform in Jordan 15130
Legal and judicial 

development
30,000,000 4.3% 0 0.0% 31/12/13

17 2012 24238 EC
Support to the justice sector in meeting the 

required criteria for sector budget support
15130

Legal and judicial 

development
3,000,000 0.4% 559,741 18.7% 15/09/11 31/12/12 20/05/15 05/11/12 15/01/16

18 2012 24290 EC Support to the Electoral Process in Jordan 15151 Elections 2,000,000 0.3% 744,424 37.2% 26/09/11 31/12/12 20/09/15 13/12/12 30/06/17

19 2012 23849 EG Support to Civil Society and Media in Jordan 15153
Media and free flow of 

information
10,000,000 1.4% 0 0.0% 31/12/13

20 2005 17260 EC
Support to Human Rights and Good 

Governance
15160 Human rights 3,000,000 0.4% 2,869,475 95.6% 11/08/05 31/12/06 16/08/08 11/08/05 31/12/12

21 2012 23533 EC
Support to the security sector in applying the 

rule of law
15210

Security system 

management and reform
5,000,000 0.7% 0 0.0% 15/09/12 31/12/13 28/12/15 15/09/12 28/12/15

22 2007 19367 CL Northern Border Clearance Project - NBCP 15250
Removal of land mines and 

explosive remnants of war
4,499,491 0.6% 4,499,491 100.0% 14/12/07 31/12/08 25/04/08 06/02/12

15 - 225,729,757 32.5% 111,558,059 49.4% - - - - -

23 2009 20479 EC
Capacity-Building in Wind Energy and 

Concentrating Solar Power (CSP) in Jordan
23030

Power generation / 

renewable sources 
14,000,000 2.0% 5,225,898 37.3% 07/10/09 31/12/14 31/12/14 17/01/11 31/05/15

24 2011 22721 EC
Renewable Energy and Energy Efficiency 

Programme in Jordan
23030

Power generation / 

renewable sources 
40,000,000 5.8% 14,921,117 37.3% 15/09/11 31/12/14 20/12/14 20/12/11 31/12/17

25 2008 20367 EC AAP2008-part II - Jordan 23064 Nuclear power plants 1,000,000 0.1% 934,472 93.4% 28/11/08 31/12/09 27/07/12 28/11/08 27/07/12

Sector 

Code

Allocated

CLE Financing  Decisions / Key Interventions OECD-DAC  CRS Sector Budgetary / Financial Totals

Sub-Totals    110  -  Education

Sub-Totals    140  -  Water and Sanitation

Sub-Totals   150   -   Government and Civil Society

 Contracting Actual 

Timeframe (3) (4)

Implement-

ation 

Starting 

Date

Closing 

Date /   FDI

FD Planned Timeframe

Paid
Commission 

Decision 

Date

Final Date for 

Concluding 

the FA

(FDC FA)

Final Date 

for 

Contracting 

(FDC ILC)

Table  5.4  :  Implementation Planning and Actual Execution of  Interventions  /  Financing  Decisions  Benefitting  the  Hashemite  Kingdom  of  Jordan  

                    in the Period 2007-2013 
(1)

 ,  by Sector

Table 

Seq. 

No

Decision 

year

Decision 

N
o
 (Short)

Status

 (2)
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1 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17

Title (Sub-)Sector

In Euro
In % of 

Total
In Euro

In % of 

Allocated

26 2010 22629 EC INSC 2010 part II - Jordan 23064 Nuclear power plants 1,200,000 0.2% 239,995 20.0% 29/11/10 31/12/11 10/05/14 29/11/10 10/05/14

27 2013 24784 EC INSC 2013 Jordan (1 Action fiche)    23064 Nuclear power plants 2,000,000 0.3% 0 0.0% MULTI 31/12/14 31/05/16 MULTI 31/05/16

5 - 58,200,000 8.4% 21,321,482 36.6% - - - - -

28 2013 24481 EG

Promoting financial inclusion through 

improved governance and outreach of 

microfinance in Jordan

24040
Informal / semi-formal 

financial intermediaries
35,000,000 5.0% 0 0.0% 31/12/14

29 2007 19213 EC Services Modernisation Programme (SMP) 25010
Business support services 

and institutions
14,746,517 2.1% 13,168,778 89.3% 14/12/07 31/12/08 18/09/11 17/10/08 17/09/14

30 2008 19570 EC
Support to Enterprise and Export 

Development
25010

Business support services 

and institutions
25,000,000 3.6% 17,100,476 68.4% MULTI 31/12/13 26/12/15 08/12/10 29/06/15

31 2001 3311 CL
Support for Regulatory Reform and 

Privatisation (SRRP)-
25020 Privatisation 19,426,698 2.8% 19,422,818 100.0% 10/12/01 13/12/03 14/03/10 10/12/01 06/12/10

4 - 94,173,215 13.5% 49,692,072 52.8% - - - - -

32 2011 23205 EC
Reinforce and Expand the modernisation of 

the services sector in Jordan 
32130

Small and medium-sized 

enterprises (SME) 

development

15,000,000 2.2% 4,899,880 32.7% 15/10/11 31/12/12 22/02/15 01/09/12 21/02/18

33 2013 24927 DE
Development of Northern Jordan Programme 

(DNJP)
32130

Small and medium-sized 

enterprises (SME) 

development

5,400,000 0.8% 0 0.0% 31/12/14

2 - 20,400,000 2.9% 4,899,880 24.0% - - - - -

34 2005 17549 CL
Support to the  Implementation of the 

Association Agreement - SAAP II
33110

Trade policy and 

administrative management
14,663,591 2.1% 14,663,591 100.0% 11/08/05 31/12/06 16/08/08 11/08/05 22/06/11

35 2010 21933 PO
Support expansion and reinforcements for the 

modernisation of the services sector 
33110

Trade policy and 

administrative management
0 0.0% 0 -

36 2008 19568 EC
Trade and Transport Facilitation Programme 

Jordan
33120 Trade facilitation 33,000,000 4.7% 26,150,531 79.2% 23/10/08 31/12/09 16/12/12 17/12/09 16/12/14

3 - 47,663,591 6.9% 40,814,122 85.6% - - - - -

9 - 162,236,806 23.3% 95,406,075 58.8% - - - - -

37 2008 19571 EC
Support to the implementation of the Action 

Plan programme (SAPP)
43010 Multisector aid 9,309,060 1.3% 7,897,845 84.8% 23/10/08 31/12/09 29/09/12 15/03/10 30/12/14

38 2009 20478 EC
Support to the implementation of the Action 

Plan programme II (SAPP II)
43010 Multisector aid 20,000,000 2.9% 8,950,460 44.8% 07/10/09 31/12/10 25/08/13 10/09/11 30/07/17

39 2012 24521 EG
Support Solid Waste Disposal Northern 

Governorates of Jordan
43040 Rural development 10,000,000 1.4% 0 0.0% 31/12/13

40 2011 23204 EC

Support to Research, Technological 

Development and Innovation in Jordan – 

Phase II 

43082
Research/scientific 

institutions
5,000,000 0.7% 306,650 6.1% 24/11/11 31/12/12 22/02/15 12/04/13 28/08/16

4 - 44,309,060 6.4% 17,154,955 38.7% - - - - -

41 2012 24396 EC
Good Governance and Development Contract 

Jordan
51010

Research/scientific 

institutions
40,000,000 5.8% 20,000,000 50.0% 26/09/11 31/12/12 31/12/14 22/11/12 07/10/14

1 - 40,000,000 5.8% 20,000,000 50.0% - - - - -

42 2012 24567 EC

Contribution to UNRWA for Improvement of 

Living Condit-ions of Vulnerable Palestine 

Refugees in Jerash Camp

73010
Reconstruction, relief and 

rehabilitation
2,000,000 0.3% 900,000 45.0% 19/12/12 18/06/17

1 - 2,000,000 0.3% 900,000 45.0% - - - - -

43 2013 24477 PO
Support to Jordan Investment Framework 

Reform
N.I. 0 0.0% 0 -

1 - 0 0.0% 0 - - - - - -

43 - 695,346,622 100.0% 348,054,429 50.1% - - - - -

Sub-Totals   321   -   Industry

Sector 

Code

Allocated

CLE Financing  Decisions / Key Interventions OECD-DAC  CRS Sector Budgetary / Financial Totals

Sub-Totals   430   -   Multi-sector / Cross-cutting other than environment 

protection

Sub-Totals   510   -   General Budget Support 

Sub-Totals   730   -   Reconstruction, relief and rehabilitation

Sub-Totals     -   Undetermined

Sub-Totals   230  -   Energy Generation and Supply

 Contracting Actual 

Timeframe (3) (4)

Implement-

ation 

Starting 

Date

Closing 

Date /   FDI

Sub-Totals   331   -   Trade Policy and Regulations

FD Planned Timeframe

Clustered Sub-Totals   230-250   -   PSD and trade

Paid
Commission 

Decision 

Date

Final Date for 

Concluding 

the FA

(FDC FA)

Final Date 

for 

Contracting 

(FDC ILC)

Sub-Totals   250   -   Business and Other Services

Table 

Seq. 

No

Decision 

year

Decision 

N
o
 (Short)

Status

 (2)

 Totals for All CLE Key Interventions / Financing Decisions
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4.2 Financing Decisions Contracting (2007-2013) 
 
 
The second main component of the EU-Jordan cooperation CLE portfolio analysis is related to the 
actual execution of the financing decisions and other financed interventions via contracting, analysis 
based on the data extracted from the CRIS contracts database. 
 
Overall, the inventory includes a total of 401 EU contracts benefiting the Hashemite Kingdom of 
Jordan over the 2007-2013 period.

1
 Summary data presented in table 6.5 below on the next page 

show that:  
 

- the majority of contracts (217 or 54.1%) has been issued under the NIP-1 period 2007-2010, 
with a slight reduction (184 or 45.9% of the total) under the NIP-2 period up to 04 October 2013;  

- the trend is reversed when looking at amounts whereby out of the total planned contracted 
value of 500 M € (499,549,502 €) more than half (51.6%) was contracted under the 3 year 2

nd
 

NIP and slightly less in the preceding 4 year 1
st
 NIP (48.4%).  

- 2010, the last year of the 1
st
 NIP was the most proficient contracting year in absolute value of 

contracts with more than 25% of the total contracts value issued whereas 2007 (first year of the 
CSP) registered the highest number of signed contracts (68 or 17% of total contract number 
over the period).  

- There is a tendency towards larger contracts in the NIP-2 period although 2010 (last year of the 
1

st
 NIP) registered the largest contracts signed in terms of average size.  

- Finally, of the planned amounts (awarded contracts) less than three quarters (71.3%) were 
actually paid (executed or completed), leaving a balance of 143.4 M €contracted amounts (or 
28.7%) still not used / unfinished. This balance of unspent awarded contract amounts also 
includes balances for contracts established / awarded in the first NIP period of 2007 to 2010 for 
a total value of 31.6M € or 13% of the planned contract contracts.  

 
 

 
 

                                                      
1
  “zone benefiting from the action = Jordan” and “EC signature date on or after 01 January 2007” as selection / filter criteria. 

(1)

(2)

(3)

(4)

-  CRIS database selection criterion for Financing Decisions: " Zone benefitting from the action = JO ".  

-  Cut-off date = 04 October 2013  (Date of CRIS Downloading)

-  The selection of Key Interventions / Financing Decisions includes all 39 Financing Decisions  from 01 Jan 2007 onwards and 4 Financing Decisions 

    (N o 's 3311, 6087, 17549 and 17260)  from before 2007 with  substantive contract awarding still in the 2007-2013 period)

Column 5:  Operational Status:  CA = Cancelled,  CL = Closed, DE = Decided,  EC = Ongoing,  EG = Committed,  PO = Provisional

Contracting actual timeframe:  

  -  Column 17: Actual start of Financing Decision implementation is defined as the actual implementation starting date of the first contract awarded under the

     Financing Decision concerned. For the FDs which were signed before the 2007-2013 CSP period, the Commission Financing Decision date is taken as 

     actual start. 

  -  Column 18: As closing date of the FD implementation is taken either the latest closing date of the contracts awarded under a closed Financing Decision  

     (CL status) or the final date of implementation (FDI) foreseen for the main contract or of the contract with the latest FDI in case of a series of contract of 

     more or less equal amount under a Financing Decision which is ongoing / under implementation (EC operational status). The actual dates are taken from 

     the CLE master database, developed as a cross-linked combination of the CRIS financing decisions database and the CRIS contracts database  

     (see PA-M1.3 master database file)

Dates indicated in red in the contractual actual timeframe column 16 and 17 signify that for the Financing Decisions concerned no contractual data are present in 

the CRIS database. This means that either there as no contracts awarded (yet) under the financing decision or that contracts may have been awarded but that 

they are not (yet) entered in the CRIS contracts database. In these case, the planned days of the Financing Decision are included as an approximation of the the 

actual implementation schedule originally envisioned.

  -  In this case the Commission Decision Date (column 13) is taken as proxy for the implementation starting date (under column 16), if available

  -  And the final date of contracting (FDC ILC - column 15) is taken as proxy for the closing date / final date of implementation (under column 17), if available

Notes:
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Contracts analysis by sectors 
 
Table 5.6 and the figures on the following pages give an overview of the contracts benefiting Jordan 
during the 2007-2013 period broken down by sector / OECD-DAC 5 and CRS

1
 sector and sub-sector 

codes. The table is one of the tools to assess consistency of actual portfolio execution with the 
strategic priorities.  
 
By far the largest sector benefiting from EC support in the period under review has been the 
government and civil society sector with more than one fourth (31%) of all resources and a total of 155 
contracts. Add to this the total the 8% of resources contracted under “General Budget Support” and 
the reform of the public sector has by far been the largest beneficiary of EU cooperation. Within this 
macro-sector, public finance management absorbs the lion share of funds, with over 105M € - 71% of 
funds. The other sector which has absorbed a very significant amount of resources is the education 
sector with 22% of all planned resources in the 2007-2013 period.  
 
 
 
  

                                                      
1  OECD-DAC Creditor Reporting System (five digit sector coding system) 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15

Financial 

 Year
In Euro

In % of 

Total
In Euro

In % of 

Total

In % of 

Planned
In Euro

In % of 

Total

In % of 

Planned

2007 68 17.0% 45,977,765 9.2% 45,757,517 12.8% 99.5% 220,247 0.2% 0.5% 676,144 2,500 26,480,000

2008 57 14.2% 55,037,635 11.0% 55,037,635 15.5% 100.0% 0 0.0% 0.0% 965,573 1,150 39,017,857

2009 49 12.2% 14,620,939 2.9% 12,764,422 3.6% 87.3% 1,856,517 1.3% 12.7% 298,387 6,156 10,653,321

2010 43 10.7% 126,086,286 25.2% 96,586,288 27.1% 76.6% 29,499,998 20.6% 23.4% 2,932,239 4,900 44,000,000

217 54.1% 241,722,626 48.4% 210,145,863 59.0% 86.9% 31,576,762 22.0% 13.1% 1,113,929 1,150 44,000,000

2011 63 15.7% 102,941,831 20.6% 68,344,896 19.2% 66.4% 34,596,935 24.1% 33.6% 1,633,997 9,100 30,000,000

2012 65 16.2% 95,577,783 19.1% 52,560,997 14.8% 55.0% 43,016,786 30.0% 45.0% 1,470,427 9,000 39,700,000

2013 (4) 56 14.0% 59,307,263 11.9% 25,070,470 7.0% 42.3% 34,236,793 23.9% 57.7% 1,059,058 13 10,671,119

184 45.9% 257,826,876 51.6% 145,976,362 41.0% 56.6% 111,850,514 78.0% 43.4% 1,401,233 13 39,700,000

401 100.0% 499,549,502 100.0% 356,122,226 100.0% 71.3% 143,427,276 100.0% 28.7% 1,245,759 13 44,000,000

Notes:

(1)

(2)

(3)

(4)

Country Strategy Paper (CSP) period:  2007 - 2013

CSP First National Indicative Programme (NIP-1) period:  2007 - 2010

CSP Second National Indicative Programme (NIP-2) period: 2011-2013

For current Financial Year To-Date as of 04 October 2013  (Date of CRIS database extraction)

Totals for Contracts in NIP-2 

Period 2011-2013

NIP-1

Totals for Contracts in NIP-1 

Period 2007-2010

NIP-2

Average Smallest Largest

CRIS database Selection Criteria for Contracts : (i) " Zone benefitting from the action = JO ", and (ii) EC signature date ≥ 01 January 2007.  

With CRIS cut-off date = 04 October 2013  (Date of CRIS database extraction)

Results of CRIS extraction: Total of 401 CRIS database records = 401 contracts in period starting from 01 Jan 2007 to 04 October 2013

Contract Operational Status:  CA = Cancelled,  CL = Closed., DE = Decided, EC = Ongoing,  EG = Committed,  PO = Provisional

Balance

Totals for All Contracts in CSP 

Period 2007-2013

CSP- NIP

Period
(2)

# In % of 

Total

Planned Paid

Year of Contracting Number of Contracts Budgetary / Financial Totals of Contracts in CSP Period 2007-2013   (in Euro) Size of Individual Contracts

Table  5.5 :   Summary Table of EC Contracts  Benefitting  the  Hashemite  Kingdom  of  Jordan ( Period 2007 - 2013) 
(1)

 ,   by  Contract  Year
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Figure 2: Distribution of Contracted Amounts by Sector 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Source: CRIS and own analysis  

 

 
 

Figure 3: Distribution of Contracted Amounts within the Government and Civil Society Sector 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Source: CRIS and own analysis  
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1 2 3 4 5 6 5 8 9 10 11 12 13

In Euro
In % of 

Total
In Euro

In % of 

Total

In % of 

Planned
In Euro

In % of 

Total

In % of 

Planned

110 Education 43 10.7% 111,194,080 22.3% 73,266,996 20.6% 65.9% 37,927,084 26.4% 34.1% 2,585,909

120 Health 2 0.5% 290,933 0.1% 290,933 0.1% 100.0% 0 0.0% 0.0% 145,467

130
Population policies, programmes and 

reproductive health
1 0.2% 437,416 0.1% 289,845 0.1% 66.3% 147,571 0.1% 33.7% 437,416

140 Water and Sanitation 19 4.7% 17,896,456 3.6% 9,869,325 2.8% 55.1% 8,027,130 5.6% 44.9% 941,919

150 Government and Civil Society 155 38.7% 152,423,197 30.5% 126,221,416 35.4% 82.8% 26,201,781 18.3% 17.2% 983,375

15111   -  of which Public Finance Management 15 3.7% 107,676,737 21.6% 97,316,212 27.3% 90.4% 10,360,524 7.2% 9.6% 7,178,449

15130  - of which Legal and Judicial development 14 3.5% 7,038,115 1.4% 3,095,743 27.3% 44.0% 3,942,373 2.7% 56.0% 502,723

15160  - of which Human Rights 44 11.0% 9,981,645 2.0% 9,158,577 27.3% 91.8% 823,067 0.6% 8.2% 226,856

15112
  - of which decentralisation and 

    support to Sub-National Government
14 3.5% 8,867,351 1.8% 3,528,136 1.0% 39.8% 5,339,214 3.7% 60.2% 633,382

160 Other Social Infrastructure and Services 14 3.5% 1,811,392 0.4% 1,125,547 0.4% 62.1% 685,845 0.5% 37.9% 129,385

210 Transport and storage 11 2.7% 3,340,266 0.7% 2,290,006 0.7% 68.6% 1,050,260 0.7% 31.4% 303,661

220 Communications 6 1.5% 1,446,714 0.3% 1,112,273 0.3% 76.9% 334,441 0.2% 23.1% 241,119

230 Energy Generation and Supply 29 7.2% 47,496,147 9.5% 26,357,859 7.0% 55.5% 21,138,289 14.7% 44.5% 1,637,798

240 Banking and financial services 2 0.5% 1,273,601 0.3% 618,435 0.2% 48.6% 655,167 0.5% 51.4% 636,801

250 Business and Other Services 11 2.7% 21,537,306 4.3% 19,274,269 4.9% 89.5% 2,263,037 1.6% 10.5% 1,957,937

311 Agriculture 2 0.5% 1,140,328 0.2% 984,197 0.3% 86.3% 156,131 0.1% 13.7% 570,164

321 Industry 13 3.2% 16,776,473 3.4% 15,041,382 4.2% 89.7% 1,735,091 1.2% 10.3% 1,290,498

331 Trade Policy and Regulations 23 5.7% 41,898,383 8.4% 32,066,885 9.9% 76.5% 9,831,498 6.9% 23.5% 1,821,669

332 Tourism 4 1.0% 2,569,739 0.5% 2,042,616 0.6% 79.5% 527,123 0.4% 20.5% 642,435

410
Environment / General Environmental 

Protection
5 1.2% 779,905 0.2% 701,653 0.1% 90.0% 78,251 0.1% 10.0% 155,981

430 Other multi-sector 28 7.0% 13,142,247 2.6% 9,505,212 3.0% 72.3% 3,637,035 2.5% 27.7% 469,366

43010  - of which: multi-sector aid 11 2.7% 4,076,419 0.8% 2,679,229 0.8% 65.7% 1,397,190 1.0% 34.3% 370,584

43040 - of which: rural development 5 1.2% 940,590 0.2% 424,626 0.1% 45.1% 515,964 0.4% 54.9% 188,118

43082
- of which: Research / scientific 

   institutions
12 3.0% 8,125,238 1.6% 6,401,357 2.1% 78.8% 1,723,881 1.2% 21.2% 677,103

510 General Budget Support 1 0.2% 39,700,000 7.9% 20,000,000 5.6% 50.4% 19,700,000 13.7% 49.6% 39,700,000

720 Emergency Response 3 0.7% 17,500,000 3.5% 9,500,000 2.7% 54.3% 8,000,000 5.6% 45.7% 5,833,333

99820 Promotion of development awareness 2 0.5% 27,850 0.0% 27,850 0.0% 100.0% 0 0.0% 0.0% 13,925

-
Unallocated contracts (no OECD-DAC CRS 

code and/or no sector specifications)  (2) 27 6.7% 6,867,071 1.4% 5,535,526 1.5% 80.6% 1,331,544 0.9% 19.4% 254,336

401 100.0% 499,549,502 100.0% 356,122,226 100% 71.3% 143,427,276 100% 35.5% 1,245,759

Notes:

(1)

(2)

Totals for All 2007-2013 Contracts

CRIS database Selection Criteria for Contracts : (i) " Zone benefitting from the action = JO ", and (ii) EC signature date ≥ 01 January 2007.  

With CRIS cut-off date = 04 October 2013  (Date of CRIS Downloading)

Results of CRIS extraction: Total of 401 CRIS database records = 401 contracts in period starting from 01 Jan 2007 to 04 October 2013.

Of the original 171 contracts without OECD-DAC codes, a total of 144 have been additionally coded by the CLE Team in preparation of this Desk 

Report (April 2014), leaving 27 contract without code (representing a total of 1.4% of total planned resources)

Paid

Average Size 

of Individual 

Contracts

(in Euro)
DAC

Code

# In % of 

Total

Planned Balance

OECD-DAC 5 or CRS Sectoral / Thematic 

Code and Name

Number of 

Contracts
Budgetary / Financial Totals of Contracts in CSP Period 2007-2013   (in Euro)

Name of OECD-DAC 5  or CRS 

Sector / Thematic Area

Table  5.6 :   Summary Table of EC Contracts  Benefitting  the  Hashemite  Kingdom  of  Jordan ( Period 2007 - 2013) 
(1)

 , 

                        Clustered  by  OECD-DAC 5  - CRS  (Sub-)Sectoral  Code    -   Additionally Coded Portfolio by CLE Team
 (2)
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1 2 3 4 5 6 7 8 9 10 11 12

#

PO-EG-DC 

Provisional/

Committed/

Decided

CA

Cancelled

DAC

Code
Short Title of Sector / Thematic Area In Euro

In % of 

Total
# #

% of 

Total
#

% of 

Total #

110 Education 111,194,080 22.3% 43 10.7% 10 23.3% 27 62.8% 6

120 Health 290,933 0.1% 2 0.5% 0.0% 2 100.0%

130
Population policies, programmes and 

reproductive health
437,416 0.1% 1 0.2% 1 100.0% 0.0%

140 Water and Sanitation 17,896,456 3.6% 19 4.7% 6 31.6% 10 52.6% 3

150 Government and Civil Society 152,423,197 30.5% 155 38.7% 2 46 29.7% 97 62.6% 10

15111   -  of which Public Finance Management 107,676,737 21.6% 15 3.7% 5 33.3% 10 66.7%

15130   -  of which legal and judicial development 7,038,115 1.4% 14 3.5% 2 6 2 4

15160   -  of which human rights 9,981,645 2.0% 44 11.0% 8 36

15112
  - of which decentralisation and support to

    Sub-National Government
8,867,351 1.8% 14 3.5% 9 64.3% 3 21.4% 2

160 Other Social Infrastructure and Services 1,811,392 0.4% 14 3.5% 1 4 28.6% 8 57.1% 1

210 Transport and storage 3,340,266 0.7% 11 2.7% 3 27.3% 8 72.7%

220 Communications 1,446,714 0.3% 6 1.5% 1 16.7% 5 83.3%

230 Energy Generation and Supply 47,496,147 9.5% 29 7.2% 14 48.3% 13 44.8% 2

240 Banking and financial services 1,273,601 0.3% 2 0.5% 1 50.0% 1 50.0%

250 Business and Other Services 21,537,306 4.3% 11 2.7% 2 18.2% 9 81.8%

311 Agriculture 1,140,328 0.2% 2 0.5% 2 100.0% 0.0%

321 Industry 16,776,473 3.4% 13 3.2% 5 38.5% 8 61.5%

331 Trade Policy and Regulations 41,898,383 8.4% 23 5.7% 11 47.8% 12 52.2%

332 Tourism 2,569,739 0.5% 4 1.0% 1 25.0% 3 75.0%

410 General Environmental Protection 779,905 0.2% 5 1.2% 1 20.0% 4 80.0%

430 Other multi-sector 13,142,247 2.6% 28 7.0% 1 14 50.0% 10 35.7% 3

43010  - of which: multi-sector aid 4,076,419 0.8% 11 2.7% 6 54.5% 2 18.2% 3

43040  - of which: rural development 940,590 0.2% 5 1.2% 5 100.0% 0.0%

43082  - of which: Research / scientific institutions 8,125,238 1.6% 12 3.0% 1 3 25.0% 8 66.7%

510 General Budget Support 39,700,000 7.9% 1 0.2% 1 100.0% 0.0%

720 Emergency Response 17,500,000 3.5% 3 0.7% 1 2 66.7% 0.0%

99820 Promotion of development awareness 27,850 0.0% 2 0.5% 0.0% 2 100.0%

-
Unallocated contracts (no OECD-DAC CRS 

code and/or no sector specifications)  (2) 6,867,071 1.4% 27 6.7% 1 9 33.3% 16 59.3% 1

499,549,502 100.0% 401 100.0% 6 134 33.4% 235 58.6% 26

Notes:

(1)

(2)

(3)

Table  5.7 :   Summary Table of EC Contracts  Benefitting  the  Hashemite  Kingdom  of  Jordan ( Period 2007 - 2013) 
(1)

 , 

                        by Contract Operational Status 
(2)

   per  OECD-DAC 5  - CRS  (Sub-)Sector     -   Additionally Coded  by CLE Team 
(3)

Of the original 171 contracts without OECD-DAC codes, a total of 144 have been additionally coded by the CLE Team in preparation of this 

Desk Report (April 2014), leaving 27 contract without code (representing a total of 1.4% of total planned resources)

Contract Operational Status:  CA = Cancelled,  CL = Closed, DE = Decided,  EC = Ongoing,  EG = Committed,  PO = Provisional

Two contracts with DE (= Decision) status are integrated under the EG (=Committed) category  (1 under DAC code 160 and 1 under the category contracts without DAC code)

Budgetary / Financial 

Totals of Contracts in 

CSP Period 2007-2013 

OECD-DAC 5 or CRS Sectoral / Thematic 

Code and Name In % of 

Grand

Total

Total Number of 

Contracts
Number of Contracts by Operational Status (2)

EC

Ongoing

CL

Closed

Grand totals for All 2007-2013 Contracts

CRIS database Selection Criteria for Contracts : (i) " Zone benefitting from the action = JO ", and (ii) EC signature date ≥ 01 January 2007.  

With CRIS cut-off date = 04 October 2013  (Date of CRIS Downloading)

Results of CRIS extraction: Total of 401 CRIS database records = 401 contracts in period starting from 01 Jan 2007 to 04 October 2013
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Figure 4: Evolution of Contracted Amounts by Year (SelectedSectors), 2007-2013 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Source: CRIS and own analysis  

 
 
 

The figure shows the evolution of the amounts contracted for selected sectors during the evaluation 
period. Again, the graph highlights the significantly high amount of funds contracted in the Education 
and Government and Civil Society sectors while – at the same time – indicating the lack of clear trends 
whereby peaks are followed by lows.  

The figure below instead compares the contracted and paid amounts for the key sectors of the 
evaluation. Paid amounts in % of total amounts contracted vary quite greatly among sectors: the 
highest percentages are recorded by the ‘Industry and Businesses and other services’ and the 
‘Government and Civil Society’ macro-sectors with respectively 90% and 83% whereas the lowest 
percentages are recorded by the ‘Energy Generation and Supply’ and ‘Water and Sanitation’ sectors 
which in the latter case is partly explained by the fact that two contracts for an overall amount of 3.4M 
€ have been cancelled but funds are yet to be de-committed.  

More details on status of contracts can be found in table 5.7 (two pages back) which also provides 
information on the total amounts of planned, contracted and paid resources with comparisons of these 
amount (two pages back). Table 5.8 thereafter (on the just preceding page) also provides the number 
of contracts established under each sector and their status. As can be seen, a total of 235 contracts or 
good half of the contracts (59%) were closed as of the cut-off date, while 134 (or 33% of the total) 
were still ongoing / under execution. A total of 26 contracts have been cancelled in the process.  
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Figure 5: Funding per Sector / Thematic Area – Contracted vs. Paid Amounts (Focal Sectors) 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Source: CRIS and own analysis  

 
Distribution of funds per financing instruments 
 
The EU support to Jordan was funded through a variety of financing instruments. The figure below 
shows that the bilateral cooperation via the European Neighbourhood and Partnership Instrument 
(ENPI) remains the main tool for providing assistance with approximately 425 M € provided throughout 
the 2007-2013 period. Just above 49 M € were provided through thematic budget lines. Looking more 
closely at the thematic instruments, it appears that 37 M € were contracted under DCI-MED with one 
specific contract falling under the FD ‘Special Measure to support Jordan education system given the 
large influx of Iraqi refugees’ of 2007 accounting for over 25 M €. This is followed in order of 
importance by the European Instrument for Democracy and Human Right (EIDHR), the Nuclear Safety 
Instrument (NSI) and the DDH instrument.  
 
Zooming in to the geographic and thematic financing instruments for the focal sectors of the 
evaluation, the dominance of the geographic instrument in general, and the ENPI in particular 
becomes obvious.  
 
Figure 6: Distribution of Contracted Amounts by  Figure 7: Contracted Amounts by Main  
Geographic and Thematic Financing Instruments Thematic Financing Instrument 

  
 
 
 
 
 
 
 
 
 
 

Source: CRIS and own analysis  

Thematic:  
49,439,127 €

or 10%

ENPI:  
425,355,183 €

or 85%

MED:  
24,755,192 €

or 5%

Geographic:  
450,110,375  €

or  90%
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Contracts analysis by aid modality 
 
Figures and tables that follow provide an overview of the approaches used by the EU to deliver its 
support to Jordan. 
 
The classification of main EU Aid Modalities has the following two main categories: (i) "Classical" 
Project Approach, and; (ii) Budget Support (BS - direct centralized management - CRIS contract sub-
nature Code Z01). In turn, Budget Support can be subdivided in two categories: (ii.a) General Budget 
Support (GBS) and (ii.b) Sector Budget Support (SBS). Programme Estimates (PE - decentralised 
management - CRIS contract sub-nature code Z02) are a special type of the Project Approach aid 
modality

1
, and as such have also been classified accordingly. In view of their relative importance in the 

2007-2013 EU-Jordan cooperation context (10.4% of all contracted resources), PEs have been 
reflected accordingly as a special category under the Project Approach aid modality in the portfolio 
analysis tables. 

As shown by the figure 5.7 below and table 5.8 that follows, the preferred aid modality during the CSP 
2007-2013 EU-Jordan cooperation has been budget support. The combined contracted resources 
under the budget support modality (SBS plus GBS) represent more than half (57.2%) of all contracted 
amounts: i) 244.5 M € or 49% of resources were contracted in form of Sector Budget Support (SBS); 
and ii) 39.7 M € were contracted as General Budget Support.  
 
Add to this the 21 Programme Estimates (PE), the aid modality used to finance in part the Support to 
the Implementation of the Action Plan Programme (SAPP), but also of private sector development 
support with JEDCO, which represents a total of 52.2m € or 10.4% of all contracted resources, and the 
combined Budget Support (BS) and Programme Estimates (PE) contracted resources thus represent 
more than two thirds (67.6%) of all contracted amounts under the CSP period 2007-2013. 
 

Figure 8: Contracted Amounts per Aid Modality 

  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Source: CRIS and own analysis  

 
  

                                                      
1
  European Commission, Directorate General Development Cooperation – EuropeAid; Practical Guide to Procedures for 

Programme Estimates (Project Approach); Version 4.1 of March 2013; Brussels; 74 p. 

 Project Estimates (PEs) as special project approach aid modality under decentralised management have been especially 
used in the framework of the support to the implementation of the Action Plan Programmes (SAPP and SAAP) mainly for 
public institutions strengthening in Jordan via series of twinning projects with mostly public institutions in Europe. 

GBS 
 39.700.000  

8% 

PE 
 52.186.469  

10% 

project 
approach 

 163.165.176  
33% 

SBS 
 244.497.857  

49% 
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For all main sectors of intervention, sector budget support was the most prominent choice of aid 
delivery (see also figure 5.8 on the following page). To note however that within the Government and 
Civil Society sector, SBS budget support was entirely absorbed by the public financial management 
sub-sector. This sub-sector also features the highest amount of funds contracted through SBS (103 M 
€) followed by the education sector with three SBS programmes amounting to a total of planned 
resources of just above 85 M € (see tables 5.8 and 5.9 for more details). 
 
The project approach aid modality represents the remaining 32.7% of the contracted resources or 163 
M although in number of contracts, it constitutes the bulk of all awarded contracts (371 or 93% of all 
contracts awarded). 
 
 

Figure 9: Contracted Amounts per Aid Modality, Key Sectors 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Source: CRIS and own analysis  

 
 
 
(Sector) Budget Support and Programme Estimates were the largely favoured aid (sub-)modality 
under the first NIP of 2007-2010, covering 83.5% of all contracted resources. This preference reduced 
considerably in the second NIP of 2011-2013 to 67.7% of all contracted resources. 
 
As of this evaluation cut-off date of 04 October 2013, the balance of unpaid contracted amounts under 
the (sector) budget support modality amounted to 23% versus 36% for Project Approach and 18% for 
the sub-category Programme Estimates under the Project Approach. 
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1 2 3 4 5 6 7 8 9 10 11 12 13 14 15

In Euro
In % of 

Total
In Euro

In % of 

Total

In % of 

Planned
In Euro

In % of 

Total

In % of 

Planned

SBS - Sector Budget Support 6 2.8% 167,287,857 69.2% 140,612,857 66.9% 84.1% 26,675,000 84.5% 15.9% 27,881,310 1,790,000 44,000,000

GBS - General Budget Support 0 0.0% 0 0.0% 0 0.0% 0.0% 0 0.0% 0.0% 0 0 0

Sub-total Budget Support (BS) 6 2.8% 167,287,857 69.2% 140,612,857 66.9% 84.1% 26,675,000 84.5% 15.9% 27,881,310 0 44,000,000

Project Approach / Other 201 92.6% 39,863,335 16.5% 37,404,633 17.8% 93.8% 2,458,702 7.8% 6.2% 198,325 1,150 4,499,491

PA Programme Estimates (PE) 10 4.6% 34,571,433 14.3% 32,128,373 15.3% 92.9% 2,443,060 7.7% 7.1% 3,457,143 54,496 12,011,180

Sub-total Project Approach (PA) 211 97.2% 74,434,769 30.8% 69,533,006 33.1% 93.4% 4,901,762 15.5% 6.6% 352,771 1,150 12,011,180

217 100.0% 241,722,626 100.0% 210,145,863 100.0% 86.9% 31,576,762 100.0% 13.1% 1,113,929 0 44,000,000

SBS - Sector Budget Support 3 1.6% 79,000,000 30.6% 49,917,500 34.2% 63.2% 29,082,500 26.0% 36.8% 26,333,333 20,000,000 30,000,000

GBS - General Budget Support 1 0.5% 39,700,000 15.4% 20,000,000 13.7% 50.4% 19,700,000 17.6% 49.6% 39,700,000 39,700,000 39,700,000

Sub-total Budget Support (BS) 4 2.2% 118,700,000 46.0% 69,917,500 47.9% 58.9% 48,782,500 43.6% 41.1% 29,675,000 20,000,000 39,700,000

Project Approach / Other 168 91.8% 121,511,827 47.1% 65,150,210 44.6% 53.6% 56,361,617 50.4% 46.4% 723,285 689 56,361,617

PA Programme Estimates (PE) 11 6.0% 17,615,036 6.8% 10,908,652 7.5% 61.9% 6,706,384 6.0% 38.1% 1,601,367 236,400 6,206,667

Sub-total Project Approach (PA) 179 97.8% 139,126,863 54.0% 76,058,862 52.1% 54.7% 63,068,001 56.4% 45.3% 777,245 689 56,361,617

183 100.0% 257,826,863 100.0% 145,976,362 100.0% 56.6% 111,850,501 100.0% 43.4% 1,408,890 689 56,361,617

SBS - Sector Budget Support 9 2.3% 246,287,857 49.3% 190,530,357 53.5% 77.4% 55,757,500 38.9% 22.6% 27,365,317 1,790,000 44,000,000

GBS - General Budget Support 1 0.3% 39,700,000 7.9% 20,000,000 5.6% 50.4% 19,700,000 13.7% 49.6% 39,700,000 39,700,000 39,700,000

Sub-total Budget Support (BS) 10 2.5% 285,987,857 57.2% 210,530,357 59.1% 73.6% 75,457,500 52.6% 26.4% 28,598,786 1,790,000 44,000,000

Project Approach / Other 369 92.3% 161,375,163 32.3% 102,554,843 28.8% 63.6% 58,820,320 41.0% 36.4% 437,331 689 56,361,617

PA Programme Estimates (PE) 21 5.3% 52,186,469 10.4% 43,037,026 12.1% 82.5% 9,149,444 6.4% 17.5% 2,485,070 54,496 12,011,180

Sub-total Project Approach (PA) 390 97.5% 213,561,632 42.8% 145,591,869 40.9% 68.2% 67,969,763 47.4% 31.8% 547,594 689 56,361,617

400 100.0% 499,549,489 100.0% 356,122,226 100.0% 71.3% 143,427,263 100.0% 28.7% 1,248,874 689 56,361,617

SBS - Sector Budget Support -3 -1.1% -88,287,857 -38.6% -90,695,357 -32.7% -20.9% 2,407,500 -58.5% 20.9% -1,547,976 18,210,000 -14,000,000

GBS - General Budget Support 1 0.5% 39,700,000 15.4% 20,000,000 13.7% 50.4% 19,700,000 17.6% 49.6% 39,700,000 39,700,000 39,700,000

Sub-total Budget Support (BS) -2 -0.6% -48,587,857 -20.1% -70,695,357 -19.0% -25.2% 22,107,500 -40.9% 25.2% 1,793,691 20,000,000 -4,300,000

Project Approach / Other -33 -0.8% 81,648,492 -7.5% 27,745,577 26.8% -40.2% 53,902,915 42.6% 40.2% 524,960 -461 51,862,126

PA Programme Estimates (PE) 1 1.4% -16,956,398 30.6% -21,219,721 -7.8% -31.0% 4,263,324 -1.7% 31.0% -1,855,776 181,904 -5,804,513

Sub-total Project Approach (PA) -32 0.6% 64,692,094 26.8% 6,525,856 19.0% -38.7% 58,166,238 40.9% 38.7% 424,474 -461 44,350,437

-34 - 16,104,237 - -64,169,501 - -30.3% 80,273,738 - 30.3% 294,961 689 12,361,617

Notes:

(1)

(2)

(3)

(4)

NIP-2

(2011-2013)

CSP

(2007-2013)

= NIP-1 + 

NIP-2

Changes 

NIP-2 

vis-à-vis 

NIP-1

(both # and 

% share)

Paid Balance

Totals for Contracts in NIP-2 

Period 2011-2013

Totals for All Contracts in CSP 

Period 2007-2013

NIP-1

(2007-2010)

Totals for Contracts  in NIP-1 

Period 2007-2010

CRIS database Selection Criteria for Contracts : (i) " Zone benefitting from the action = JO ", and (ii) EC signature date ≥ 01 January 2007.  

With CRIS cut-off date = 04 October 2013  (Date of CRIS database extraction)

Results of CRIS extraction: Total of 401 CRIS database records = 401 contracts in period starting from 01 Jan 2007 to 04 October 2013

The classification of main EU Aid Modalities has the following two main categories: (i) "Classical" Project Approach, and; (ii) Budget Support (BS - direct centralized management - CRIS contract 

sub-nature Code Z01). 

In turn, Budget Support can be subdivided in two categories: (ii.a) General Budget Support (GBS) and (ii.b) Sector Budget Support (SBS). In the 2007-2013 EU-Jordan cooperation, there is only 

1 General Budget Support intervention  (DAC Code 510 defined as: "Unearmarked contributions to the government budget; support for the implementation of macroeconomic reforms (structural 

adjustment programmes, poverty reduction strategies); general programme assistance (when not allocable by sector)." This sole GBS intervention is  the "Good Governance and Development 

Contract ",  contract number 316707 of 2012 with a budget of 39.7 million Euro.

Programme Estimates (PE - decentralised management - CRIS contract sub-nature code Z02) are a special type of the Project Approach aid modality , and as such also have been classified 

accordingly. In view of their relative importance in the 2007-2013 EU-Jordan cooperation context (10.4% of all contracted resources), they have been reflected accordingly as a special category 

under the Project Approach aid modality in the portfolio analysis tab les. The "other " category covers all other aid modalities / cooperation tools. The umbrella denomination is also referred to as 

"project approach" and can cover services ("A" code), supplies ("B" code") or works ("C" code).

Country Strategy Paper (CSP) period:  2007 - 2013

CSP First National Indicative Programme (NIP-1) period:  2007 - 2010

CSP Second National Indicative Programme (NIP-2) period: 2011-2013

For current Financial Year To-Date as of 04 October 2013  (Date of CRIS database extraction)

Total Changes NIP-2 vis-à-vis NIP-1

Table  5.8 :   Summary Table of EC Contracts  Benefitting  the  Hashemite  Kingdom  of  Jordan ( Period 2007 - 2013) 
(1)

 ,   

                        by  Aid  Modality  (CRIS Contract Sub-Nature Category)
 (2)

Year of Contracting
Number of 

Contracts
Budgetary / Financial Totals of Contracts in CSP Period 2007-2013   (in Euro) Size of Planned Individual Contracts

Aid Modality

 (and Contract Sub-Nature type)
(2)

CSP- NIP

Period
(3)

# In % of 

Total

Average Smallest Largest
Planned
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Source: CRIS and own analysis  

 
 

 

 

 

 

1 2 3 4

Sector Budget Support
 Contracted 

Amounts 
 Paid amounts  Status 

 Education 85,480,000             58,642,500              

 Budget Support component of the ''Programme in support to the second 

 phase of the education reform'' 
30,000,000             15,187,500              Ongoing

Budget Support Component of Programme in Support to ETVET reforms 29,000,000             16,975,000              Ongoing

 Support to Jordan's Education system to respond to the increasing educational 

 needs of displaced iraqi people 
26,480,000             26,480,000              Closed

 Energy 29,000,000             14,730,000              

 Sector Budget Support component of the ''Support to Renewable Energy and 

 Energy Efficiency programme in Jordan'' 
29,000,000             14,730,000              Ongoing

 Public finance management 103,017,857            93,092,857              

PFM 2010 2nd tranche payment 20,000,000             20,000,000              Closed

PFM 2010 Tranche Payments 44,000,000             34,075,000              Ongoing

SPFRP tranche payments 39,017,857             39,017,857              Closed

 Trade facilitation 27,000,000             22,275,000              

Trade and Transport Facilitation Programme (TTF) 27,000,000             22,275,000              Ongoing

Total SBS 244,497,857            188,740,357            

 General budget support
 Contracted 

Amounts 
 Paid amounts  Status 

Good Governance and Development Contract 39,700,000             20,000,000              Ongoing

Total GBS 39,700,000             20,000,000              

Overall Total GBS + SBS 284,197,857            208,740,357            

Notes:

CRIS database Selection Criteria for Contracts : (i) " Zone benefitting from the action = JO ", and (ii) EC signature date ≥ 01 January 2007.  

With CRIS cut-off date = 04 October 2013  (Date of CRIS database extraction)

The classification of main EU Aid Modalities has the following two main categories: (i) "Classical" Project Approach, and; (ii) Budget 

Support (BS - direct centralized management - CRIS contract sub-nature Code Z01). 

In turn, Budget Support can be subdivided in two categories: (ii.a) General Budget Support (GBS) and (ii.b) Sector Budget Support (SBS). 

In the 2007-2013 EU-Jordan cooperation, there is only 1 General Budget Support intervention  (DAC Code 510 defined as: 

"Unearmarked contributions to the government budget; support for the implementation of macroeconomic reforms (structural adjustment 

programmes, poverty reduction strategies); general programme assistance (when not allocable by sector)." This sole GBS intervention is  

the "Good Governance and Development Contract ",  contract number 316707 of 2012 with a budget of 39.7 million Euro.

Evaluation  of  the  European  Union's  Cooperation  with  the  Hashemite  Kingdom  of  Jordan 

Country  Level  Evaluation  2007 - 2013 :   Portfolio  Analysis

Table  5.9 :   List of CSP 2007-2013 Budget Support Interventions benefitting the Hashemite Kingdom of Jordan
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4.3 Analysis of CSP-NIP 2011-2013 re-allocations 

 

 
Based on information additionally made available during the evaluation field visit to Jordan by MOPIC 
in relation to indicator KPI-1.3.1 regarding NIP 2011-2013 re-allocations affected on the original NIP, 
the below summary table has been generated. 
 

Analysis of CSP-NIP 2011-2013 re-allocations (original – modified allocations), based on the NIP 
allocation tables provided to the evaluation team during a field visit meeting with MoPIC, June 2014. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

An analysis of the CSP-NIP 2011-2013 budget re-allocations based on the original and modified NIP 
allocations tables, learns that there has been no modification in total allocations for the NIP priority 1 
on support to Jordan’s reform in the areas of democracy, human rights, media and justice. There only 
has been a splitting of the original allocation for the justice, home affairs and security programme over 
two separate programmes (justice reform and support to the security sector). This is somehow 
remarkable in view of the regional developments of democratisation which occurred in this period, but 
on the other hand is illustrative for the fact that these development were responded to through other 
financing instruments (e.g. SPRING programme).  
 
Most outspoken budget change is related to the trade enterprise and investment development NIP 
priority area 2, which saw its resources reduced to half (from 40 to 20 million Euro). The reallocated 
amounts went to priority area 3 “Sustainability of the growth process” and more particularly to 
renewable and alternative energy development (plus 9M €) and to priority area 4 “Support to the 
implementation of the action plan” (plus 11M €). Remarkably within this priority area 4, actual support 
to the Implementation of the Action Plan Programme (SAPP) concentration particularly on institutional 
reform and capacity building (e.g. through twinnings and other modalities) was reduced by almost half 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15

EUR % Total EUR % Total EUR % original EUR % Total EUR % Total EUR % original

10 4% 10 4% 0 0%

Support to justice reform in Jordan 16% 30 13%

Support to the security sector in 

applying the rule of law
0% 5 2%

45 20% 45 20% 0 0%

Support to 2nd phase of Jordan 

Services Modernisation Programme 

(JSMP II)

18% 15 7%

Support to 2nd phase of the Research 

and Technological Development Project 

(SRTD II)

5 2%

40 18% 20 9% -20 -50%

23 10% 23 10% 0 0%

35 16% 40 18%

Increase 2009 allocation capacity 

building wind energy and solar power
0 0% 4 2%

35 16% 35 16% 0 0%

93 42% 102 46% 9 10%

45 20% 25 11% -20 -44%

Increase the allocation of the 2010 

Public Financial Management Reform 

Programme

0 0% 31 14% 31 -

45 20% 56 25% 11 24%

Total  NIP 2011-2013 223 100% 223 100% 0 -16% 223 100% 223 100% 0 0%

Notes: Source:  MoPIC, EU Partnership Division  (copies of NIP allocation tables provided during one of the field visit meetings at MoPIC)

 = changes in 2011-2013 NIP allocations

Evaluation  of  the  European  Union's  Cooperation  with  the  Hashemite  Kingdom  of  Jordan 

 -    Country  Level  Evaluation  2007 - 2013    -

Table for KPI 1.3.1  :   Breakdown and Evolution of EU Allocations under the EU-Jordan National Indicative Programme 2011-2013:  Original and Modified Allocations

Allocations 2011-2013

NIP Programmes, by Priority Area CSP-NIP Priority Areas

Allocations 2011-2013

Original Modified Change Original Modified Change

Sub-totals

4

Support to the 

implementation of the 

action plan

3.

Sustainability of the 

growth process

Original NIP Modified NIP

2.

Trade, enterprise and 

investment development

1. 

Supporting Jordan’s reform 

in the areas of democracy, 

human rights, media and 

justice

Name Priority Area

Name Programme

0%

Trade, enterprise 

and investment 

development

40 -20 -50%

Sub-totals

45 20% 45

Democratisation, civil society and media

Justice, home affairs 

and security
35 0

20% 0 0%

Sub-totals

-50%-209%2018%40

Sub-totals

20%45 56 25% 11

Support to the implementation of the Action Plan Programme 

(SAPP)

24%

9 26%93 42% 102 46% 9 10%

Human resources development and employment

Development of renewable or alternative energy sources

Local development
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(44%, minus 20M €), whereas the bulk of the re-allocated resources (31M €) went to an increase of 
the allocation of the 2010 Public Financial Management (PFM) reform programme. There are no 
further details available which GOJ budget lines were the main destination of these additional PFM 
resources. 
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Introduction1 

Since this is a country level evaluation focusing on encompassing, strategic issues related to the EU – 
Jordan overall cooperation in the broader framework of the European Neighbourhood Policy (ENP), 
the EU-Jordan ENP Actions Plan, and the EU-Jordan Association Agreement and the EU-Jordan 
CSP-NIPs response strategy to the Jordan National Agenda 2006-2015 operational, it has been 
preferred to take the whole portfolio of interventions / Financing Decisions pertaining to this 2007-2013 
period under review as basis for analysis. This means that no specific interventions are particularly 
singled out for more in-depth analysis, but that the portfolio is studied at overall aggregate level for the 
generic questions and by sector / thematic area for the more thematic questions. Moreover, the 
broader ENP framework invites for examining not solely the spending activities but also the less 
tangible but equally important political/policy dialogue aspects of the cooperation and their 
complementarity and mutually reinforcing relationship with the cooperation interventions. This does not 
mean that individual interventions would not be looked at for further in-depth analysis. On the contrary, 
but when done so it is for more practical illustrations purposes and/or for gathering further empirical 
evidence to underpin the more strategic analyses. 
 
The portfolio analysis of the EU interventions benefiting Jordan (2007-2013) is presented in detail in 
the preceding chapter and is largely based on the portfolio analysis included the Inception Report. For 
this evaluation purposes, the 34 key interventions / Financing Decisions related to the 2007-2013 
period have been linked to their main related CLE Evaluation Questions, with in addition also an 
identification of the secondary linked questions. As such a representative portfolio coverage of all 
Evaluation Questions is arrived at, for all respective selection / sampling criteria, whether in terms of 
funding / expenditures, sector and thematic coverage, date of approval, phase / status of execution, 
aid modality, financing instrument, etc. The summary table 5.10 (presented as Table A.5.1 hereafter) 
of this linking of these 34 interventions / financing decisions to the CLE Evaluation Questions is 
presented on the next two pages for ready reference. Sectoral interventions are linked to the sectoral 
questions concerned, whereas the transversal, crosscutting interventions (e.g. those related to 
capacity strengthening or to governance in first instance are related to the more generic, cross-cutting 
questions concerned, plus possibly secondary links to sector questions in case of special relevance. 
This base table also has been a main guidance tool for the evaluators to allocate internal 
responsibilities as far as interventions strategic analysis is concerned. The analysis thus primarily 
focuses on the financing decisions. At the below contracting level (total of 401 contract in the 2007-

2013 portfolio), special attention is given to the nine 2 budget support (mostly Sector Budget Support – 
SBS) interventions since these on their own represent more than half, 57.2%, of all contracted 
resources in the period. Also these budget support contractual interventions have been linked to their 
main related CLE evaluation questions, so are the 22 project approach Programme Estimates 
interventions taking up 10.4% of all contracted resources (hence BS and PE together absorbing more 
than two-thirds (67.6%) of all country strategy resources 
 
Detailed portfolio analyses are presented in the preceding chapter, but in a nutshell some summary 
information and figures as illustration of the comprehensiveness and representativeness of the 
coverage: 
 

 Total number of financing decisions: 43 (39 with Commission decision date in the 2007-2013 
period, 4 with decision date before 2007 but with substantive operations contracting still in the 
2007-2013 period under review; 

 Total allocated amount of 695,46,622 Euro (as of 04 October 2013, cut-off date for the 
inventory (Date of CRIS downloading), of which 458,408,660 Euro (65.9% or about two thirds) 
contracted and 348,054,429 Euro (50.1% or about half) paid; 

 Largest beneficiary sector / thematic area (DAC-5 classification): 150 Government and civil 
society (34.9%) followed by 230-250 Private sector development and trade (20.9), by 230  

                                                      
1  CLE Jordan - Desk Report,  Chapter 5.2. “List of interventions examined during the desk phase in relation to 

the evaluation questions” 
2  Or 10, if also the financial support to JUMP (private sector development) is counted as a budget support 

interventions (which is being questioned). 
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 Energy generation and supply (11.6%) and by 110 education, 250 business and other 
services, and 430 multi-sectoral, all three with 9.3%; 

 Time-wise, the highest value of interventions approval was in year 2012 (largely in response 
to the Arab Spring events) with more than one fifth (20.9%) of all interventions in the 2007-
2013 portfolio. Both NIPs (2007-2010 and 2011-2013) take an about equal amount of 
resources (345 M € under NIP-1 compared to 307 M € under NIP 2) for respectively 20 and 19 
approved interventions under these 2 NIPs; 

 By status of implementation: Only 4 (9.3%) have been completed and closed, 31 or 72% is 
ongoing, and 8 are still in commitment or provision status still as of 04 October 2013, date of 
database downloading from CRIS; 

 More than 90% of the contracted amounts originated from EU geographic instruments, as 
against less than 10% from the thematic financing instruments. 

 By aid modality: About half (49%) of the resources were contracted under the Sectoral Budget 
Support (SBS) modality and 8% as General Budget Support (GBS) or a total of 57% under 
budget support modality, vis-à-vis one third (33%) as project approach and 10% under the 
special project approach modality of Programme Estimates (PE). 
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1a 1b 2 3 5 6 7 10 14 15 16 24 8 24a 24b

Title of 

CRS (Sub-)Sector 

1 18 MED 2001 3311 CL
Support for Regulatory Reform and 

Privatisation (SRRP)-
10/12/2001 19,426,698 19,426,698 19,422,818 25020 Privatisation EQ-6

2 28 MED 2004 6087 EC
Al Meyah - Supporting Management of 

water resources in Jordan
24/03/2004 5,000,000 4,134,179 4,134,179 14010

Education policy and 

administrative management
EQ-9

3 32 MED 2005 17260 EC
Support to Human Rights and Good 

Governance
11/08/2005 3,000,000 2,869,475 2,869,475 15160 Human rights EQ-3

4 34 MED 2005 17549 CL
Support to the  Implementation of the 

Association Agreement - SAAP II
11/08/2005 14,663,591 14,663,591 14,663,591 33110

Trade policy and 

administrative management
EQ-6 EQ-7

5 39 ENPI 2007 19213 EC
Services Modernisation Programme 

(SMP)
14/12/2007 14,746,517 14,653,901 13,168,778 25010

Business support services 

and institutions
EQ-6 EQ-7

6 40 ENPI 2007 19214 EC
Support to the Public Finance Reform 

Programme
14/12/2007 42,500,000 41,689,638 41,482,683 15111 Public finance management EQ-4

7 41 ENPI 2007 19367 CL
Northern Border Clearance Project - 

NBCP
14/12/2007 4,499,491 4,499,491 4,499,491 15250

Removal of land mines and 

explosive remnants of war
EQ-1 EQ-2

8 42 DCI-MED 2007 19517 CL

Special Measure to support Jordan 

education system given the large influx 

of Iraqi refugees.

21/12/2007 26,480,000 26,480,000 26,480,000 11110
Education policy and 

administrative management
EQ-8

9 43 ENPI 2008 19568 EC
Trade and Transport Facilitation 

Programme Jordan
23/10/2008 33,000,000 32,749,246 26,150,531 33120 Trade facilitation EQ-7 EQ-6

10 44 ENPI 2008 19569 EC
Support to Justice Reform and Good 

Governance in Jordan
23/10/2008 6,730,265 6,480,265 4,050,289 15130

Legal and judicial 

development
EQ-3 EQ-4

11 45 ENPI 2008 19570 EC
Support to Enterprise and Export 

Development
MULTI 25,000,000 20,168,497 17,100,476 25010

Business support services 

and institutions
EQ-7 EQ-6

12 46 ENPI 2008 19571 EC
Support to the implementation of the 

Action Plan programme (SAPP)
23/10/2008 9,309,060 8,659,004 7,897,845 43010 Multisector aid EQ-4 EQ-3

13 47 DCI-MED 2008 20305 EC
Jordan - Water Loss Reduction in 

Zarqa
09/12/2008 8,383,000 6,713,295 2,519,337 14020

Water supply and sanitation - 

large systems
EQ-9

14 48 NSI 2008 20367 EC AAP2008-part II - Jordan 28/11/2008 1,000,000 999,971 934,472 23064 Nuclear power plants EQ-2 EQ-9

15 49 ENPI 2009 20478 EC
Support to the implementation of the 

Action Plan programme II (SAPP II)
07/10/2009 20,000,000 16,705,388 8,950,460 43010 Multisector aid EQ-4 EQ-3

16 50 ENPI 2009 20479 EC

Capacity-Building in Wind Energy and 

Concentrating Solar Power (CSP) in 

Jordan

07/10/2009 14,000,000 9,361,043 5,225,898 23030
Power generation / 

renewable sources 
EQ-9

17 51 ENPI 2009 20480 EC

Support to the Employment and 

Technical Vocational Education and 

Training (ETVET) reform

07/10/2009 35,000,000 32,645,071 19,078,233 11330 Vocational training EQ-8

18 52 ENPI 2009 21219 EC
Building Development Capacities of 

Jordanian Municipalities
07/10/2009 3,000,000 2,925,000 2,202,750 15112

Decentralisation and 

support to subnational 

government

EQ-4 EQ-3

19 53 ENPI 2010 21928 EC

Improved Water Resources Security for 

Low Income Rural and Urban 

Communities

MULTI 10,000,000 3,600,000 3,240,000 14010
Education policy and 

administrative management
EQ-9

20 54 ENPI 2010 21930 EC
Promoting Local Economic 

Development in Jordan(PLEDJ)
MULTI 5,000,000 2,681,580 699,250 15112

Decentralisation and 

support to subnational 

government

EQ-6
EQ-3

EQ-4

21 55 ENPI 2010 21931 EC Support to Democratic Governance MULTI 10,000,000 0 0 15112

Decentralisation and 

support to subnational 

government

EQ-4 EQ-3

22 56 ENPI 2010 21932 EC
Support to the Public Financial 

Managment Reform Programme 
MULTI 76,000,000 64,453,524 54,449,956 15111 Public finance management EQ-4

23 57 ENPI 2010 21933 PO

Support expansion and reinforcements 

for the modernisation of the services 

sector 

0 0 0 33110
Trade policy and 

administrative management
EQ-6 EQ-7

24 58 NSI 2010 22629 EC INSC 2010 part II - Jordan 29/11/2010 1,200,000 1,199,975 239,995 23064 Nuclear power plants EQ-2 EQ-9

25 59 ENPI 2011 22721 EC
Renewable Energy and Energy 

Efficiency Programme in Jordan
15/09/2011 40,000,000 29,288,619 14,921,117 23030

Power generation / 

renewable sources 
EQ-9

26 60 ENPI 2011 22722 EC
EU Support to Second Phase of 

Education reform 
MULTI 63,000,000 30,190,120 15,301,572 11110

Education policy and 

administrative management
EQ-8

27 61 ENPI 2011 22723 EC
Support to the implementation of the 

Action Plan programme III (SAPP III)
14/10/2011 13,000,000 0 0 15110

Public sector policy and 

administrative management
EQ-4 EQ-3

28 62 ENPI 2011 23204 EC

Support to Research, Technological 

Development and Innovation in Jordan 

– Phase II 

24/11/2011 5,000,000 1,533,250 306,650 43082
Research/scientific 

institutions
EQ-8

29 63 ENPI 2011 23205 EC

Reinforce and Expand the 

modernisation of the services sector in 

Jordan 

15/10/2011 15,000,000 6,124,850 4,899,880 32130

Small and medium-sized 

enterprises (SME) 

development

EQ-6 EQ-7

30 64 ENPI 2012 23471 EG Support to the justice reform in Jordan 30,000,000 0 0 15130
Legal and judicial 

development
EQ-3 EQ-4

Table A.5.1 :    CLE Jordan E-Repository Portfolio Documents  -  List of  Key EU  Interventions  (Financing  Decisions)  Benefitting  the  HKo Jordan 

                      and their  Main Related CLE Evaluation Questions (EQs - prime and secondary related)

Main Related CLE 

Sectoral Evaluation 

Questions (4)

Selective  CRIS  Base  Data  on  the  Selected  Key  Interventions  /  Financing  Decisions
OECD-DAC  CRS 

(Sub-)Sector

Prime

EQs

Secondary

EQs

(5)

Table 

Seq. 

No

EC Decision 

Date

Allocated

(in EUR)

Contracted

(EUR)

Paid

(EUR)

                 

CRS               

Code

CRIS 

Seq. 

No

Domain

(Financing 

Instrument)

Decision 

year
Decision N

o 

(Short)

Status

 (3)

Title
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1a 1b 2 3 5 6 7 10 14 15 16 24 8 24a 24b

Title of 

CRS (Sub-)Sector 

31 65 ENPI 2012 23533 EC
Support to the security sector in 

applying the rule of law
15/09/2012 5,000,000 0 0 15210

Security system 

management and reform
EQ-2

32 66 ENPI 2012 23849 EG
Support to Civil Society and Media in 

Jordan
10,000,000 0 0 15153

Media and free flow of 

information
EQ-3

33 67 ENPI 2012 24238 EC

Support to the justice sector in meeting 

the required criteria for sector budget 

support

15/09/2011 3,000,000 2,394,950 559,741 15130
Legal and judicial 

development
EQ-5 EQ-4

34 68 ENPI 2012 24290 EC
Support to the Electoral Process in 

Jordan
26/09/2011 2,000,000 1,581,157 744,424 15151 Elections EQ-3

35 69 ENPI 2012 24396 EC
Good Governance and Development 

Contract Jordan
26/09/2011 40,000,000 39,700,000 20,000,000 51010

Research/scientific 

institutions
EQ-5 EQ-3

36 70 ENPI 2012 24425 EC

Support to the Education, mentoring 

and skills development for displaced 

Syrian in Jordan

14/12/2012 15,008,000 9,836,881 10,960,537 11320 Secondary education EQ-8

37 71 ENPI 2012 24521 EG
Support Solid Waste Disposal 

Northern Governorates of Jordan
10,000,000 0 0 43040 Rural development EQ-9

38 72 ENPI 2012 24567 EC

Contribution to UNRWA for 

Improvement of Living Conditions of 

Vulnerable Palestine Refugees in 

Jerash Camp

2,000,000 0 900,000 73010
Reconstruction, relief and 

rehabilitation
EQ-1

39 73 ENPI 2013 24477 PO
Support to Jordan Investment 

Framework Reform
0 0 0 EQ-7

40 74 ENPI 2013 24481 EG

Promoting financial inclusion through 

improved governance and outreach of 

microfinance in Jordan

35,000,000 0 0 24040
Informal / semi-formal 

financial intermediaries
EQ-6

41 75 ENPI 2013 24775 EG
Support to the Action Plan Programme 

IV
12,000,000 0 0 15110

Public sector policy and 

administrative management
EQ-4 EQ-3

42 76 NSI 2013 24784 EC INSC 2013 Jordan (1 Action fiche)    MULTI 2,000,000 0 0 23064 Nuclear power plants EQ-2 EQ-9

43 77 ENPI 2013 24927 DE
Development of Northern Jordan 

Programme (DNJP)
5,400,000 0 0 32130

Small and medium-sized 

enterprises (SME) 

development

EQ-6

43 34 695,346,622 458,408,660 348,054,429 42 42 43 21

(1)

(2)

(3)

(4)

Main Related CLE 

Sectoral Evaluation 

Questions (4)

Selective  CRIS  Base  Data  on  the  Selected  Key  Interventions  /  Financing  Decisions
OECD-DAC  CRS 

(Sub-)Sector

List of CLE Evaluation Questions (EQs):

     EQ-1 :   Strategic alignment and flexibility

     EQ-2 :   Coordination, complementarity and coherence

     EQ-3:    Democratic governance

     EQ-4:    Public institutions strengthening

     EQ-5:    Aid modalities mix and efficiency

     EQ-6:    Sustainable private sector development

     EQ-7:    Trade, transport and investment facilitation

     EQ-8:    Education and employment

     EQ-9:    Sustainable, environment friendly energy and water solutions 

All Financing Decisions  / Key Interventions are relevant to the cross-cutting evaluation questions EQ-1, EQ-2 and EQ-5  (secondary EQs)

Prime

EQs

Secondary

EQs

(5)

Notes:

-  CRIS database selection criterion for Financing Decisions: " Zone benefitting from the action = JO ".  

-  Cut-off date = 04 October 2013  (Date of CRIS Downloading)

-  The selection of Key Interventions / Financing Decisions includes all 39 Financing Decisions  from 01 Jan 2007 onwards and 4 Financing Decisions (No's 3311, 6087, 17549 and 17260)  

    from before 2007 with substantive contract awarding still in the 2007-2013 period (see above column 5 and table PA-2.1 for more details and the full list of FDs).

Table 

Seq. 

No

Financing Decisions with at least one contract record with EC signature date ≥ 01 January 2007 in the period 2007-2013 in the CRIS contracts database are indicated in bold typeface in above table 

column 5  "Deciscion Number Short" (Excel sheet column H)

Column 6:  Operational Status:  CA = Cancelled,  CL = Closed, DE = Decision,  EC = Ongoing,  EG = Committed,  PO = Provisional

EC Decision 

Date

Allocated

(in EUR)

Contracted

(EUR)

Paid

(EUR)

                 

CRS               

Code

CRIS 

Seq. 

No

Domain

(Financing 

Instrument)

Decision 

year
Decision N

o 

(Short)

Status

 (3)

Title

 Totals for All Interventions / Financing Decisions
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1a 3 5 6 7 15 16 17 18 35 39 59 43 44 44a 44b

Table 

Seq. 

No

Contr-

act 

year

Contr-

act 

number

Status
(2)

Contract title
(3)

Expiry

date

EC 

signature 

date

Closing 

Date

Implem-

entation 

starting 

date

Planned 

amount

Decision 

Number

Final date 

for implem-

entation 

(FDI)

Title of 

CRS (Sub-)Sector 

1 2007 143583 Closed
Financial support to JUMP  -  

Private sector development
18/01/08 17/12/07 22/06/08 18/12/07 1,790,000 3308 31/12/11 32130

SME 

development
EQ-6 EQ-7

2 2007 147969 Closed

Support to Jordan's Education 

system to respond to the 

increasing educational needs 

of displaced Iraqi people

26/12/09 28/12/07 26/03/12 01/01/08 26,480,000 19517 25/04/11 11110

Education policy 

and administrat-

ive management

EQ-8

3 2008 172435 Closed
SPFRP tranche payments  -  

Public finance management
15/12/12 08/12/08 19/08/13 16/12/08 39,017,857 19214 30/06/14 15111

Public finance 

management
EQ-4

4 2010 231917 Ongoing
Trade and Transport 

Facilitation Programme (TTF)
30/11/14 10/12/09 17/12/09 27,000,000 19568 16/12/14 33120 Trade facilitation EQ-7

5 2010 257782 Ongoing

Budget Support Component of 

Programme in Support to 

ETVET reforms

30/10/14 18/10/10 31/10/10 29,000,000 20480 09/06/16 11330
Vocational 

training
EQ-8

6 2010 259634 Ongoing
PFM 2010 Tranche Payments 

- Public finance management
21/12/14 20/12/10 21/12/10 44,000,000 21932 21/12/15 15111

Public finance 

management
EQ-4

7 2011 282613 Ongoing

Budget Support component of 

the ''Programme in support to 

the second phase of the 

education reform''

19/11/14 20/12/11 20/12/11 30,000,000 22722 14/12/14 11110

Education policy 

and administrat-

ive management

EQ-8

8 2011 282666 Closed

PFM 2010 2nd tranche 

payment - Public finance 

management

18/12/12 19/12/11 19/02/12 19/12/11 20,000,000 21932 21/12/15 15111
Public finance 

management
EQ-4

9 2011 282833 Ongoing

Sector Budget Support 

component of the ''Support to 

Renewable Energy and 

Energy Efficiency programme 

in Jordan''

19/12/15 16/12/11 20/12/11 29,000,000 22721 31/12/17 23030

Power generation 

/ renewable 

sources

EQ-9

10 2012 307856 Ongoing
Good Governance and 

Development Contract
21/09/14 22/11/12 22/11/12 39,700,000 24396 07/10/14 51010

General budget 

support
EQ-5 EQ-3

10 10 4 57.2% 285,987,857 10 10 10 10 10 2

Total All Contracts 499,549,502

OECD-DAC  CRS 

(Sub-)Sector

CRS               

Code

Main Related CLE 

Sectoral Evaluation 

Questions (5)

Prime

EQs

Secondary

EQs  (5)

Total EC Contracts of "Budget Support" Sub-Nature 

Benefitting Jordan of Period 2007 - 2013  

( Contract sub-nature code Z02 - tab le column 12) 

Table A.5.2 :   CLE Jordan E-Repository Portfolio Documents  -  List of EU Interventions Portfolio of  Contracting  Type  "Budget Support" 

                        (CRIS code  Z02) with Contracted Resources in the Period 2007-2013  
(1)

 ,  listed by Contract Year and Contract Number  

                        and Main Related Evaluation Questions (EQs)  
(5)
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Notes

(1)

(2)

(3)

(5)

Column 6:  Operational Status:  CA = Cancelled,  CL = Closed,  DE = Decision,   EC = Ongoing,  EG = Committed,  PO = Provisional

Table cells excerpts in italics are added to the CRIS-DWH base data during the processing of these base data based on cross-referenced 

Financing Decisions and Contracting base data  (see CLE master database table PA-M1.3)

List of CLE Evaluation Questions (EQs):

     EQ-1 :   Strategic alignment and flexibility

     EQ-2 :   Coordination, complementarity and coherence

     EQ-3:    Democratic governance

     EQ-4:    Public institutions strengthening

     EQ-5:    Aid modalities mix and efficiency

     EQ-6:    Sustainable private sector development

     EQ-7:    Trade, transport and investment facilitation

     EQ-8:    Education and employment

     EQ-9:    Sustainable, environment friendly energy and water solutions 

All Financing Decisions  / Key Interventions are relevant to the cross-cutting evaluation questions EQ-1, EQ-2 and EQ-5  (secondary EQs)

CRIS database Selection Criteria for Contracts : (i) " Zone benefitting from the action = JO ", and (ii) EC signature date ≥ 01 January 2007.  

With CRIS cut-off date = 04 October 2013  (Date of CRIS extraction).  Downloading of CRIS-DWH documents in period 04 Oct - 01 Nov 2013

Sorting criteria  of all Contracts:

       (1)   1st key / level = Contract type  (= table column 10 )

       (2)   2nd key / level = Nature of contract ( = table column 11)

       (3)   3rd key / level = Sub-nature of contract ( = table column 12 )

       (4)   4th key / level = EC signature date  ( = table column 16 )

Filter criteria : Contracts of sub-nature categories  Budget Support (BS - column 12 sub-nature code Z02 - general and sector budget support - direct centralised management) 

Sorting criteria of listing of Budget Support Interventions (Z02 Contracts Sub-nature):

       (1)  Status (column 6)

       (2)  Contract Year  (column 3)

       (3)  Contract Number  (column 5)
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1a 3 5 6 7 15 16 17 18 35 39 59 43 44 44a 44b

Table 

Seq. 

No

Contr-

act 

year

Contr-

act 

number

Status
(2)

Contract title
(3)

Expiry

date

EC signat-

ure 

date

Closing 

Date

Implem-

entation 

starting 

date

Planned 

amount

Decision 

Number

Final date 

for implem-

entation 

(FDI)

Title of 

CRS (Sub-)Sector 

1 2007 133014 Closed

Overall Work Plan Al Meyyah 

Project (OWP AL Meyyah) - 

Water Resources

30/06/11 27/10/05 21/08/13 24/01/07 3,682,493 6087 31/12/11 14010

Water resources 

policy and 

administrative 

management

EQ-9

2 2007 143367 Ongoing

Human Rights and Good 

Governance - Decision No. 

17260

30/06/11 17/10/05 06/11/07 2,201,450 17260 31/12/12 15160 Human rights EQ-3

3 2007 145051 Ongoing
Human Rights and Good 

Governance - Decision 18179
30/06/11 17/10/05 06/11/07 1,746,554 18179 31/12/12 15160 Human rights EQ-3

4 2007 147001 Ongoing

Overall Programme Estimate - 

Research / Scientific 

Institutions

01/12/13 30/12/07 31/12/07 1,760,000 18209 15/12/13 43082

Research / 

scientific 

institutions

EQ-8

5 2008 171446 Closed

Service Modernisation 

Programme - Start up 

programme estimate  -  

SME development

30/04/09 16/12/08 02/12/10 16/12/08 1,340,000 19213 30/04/09 32130 SME development EQ-6

6 2009 227246 Ongoing
Overall Programme Estimate  -  

SME development
17/09/13 08/12/09 01/05/10 10,653,321 19213 17/09/14 32130 SME development EQ-6

7 2010 238729
Can-

celled

Programme Estimate to Justice 

Reform and Good Governance 

Programme

01/01/11 28/04/10 11/04/11 01/05/10 0 19569 15130
Legal and judicial 

development
EQ-4 EQ-3

8 2010 248727 Ongoing
Annual Programme Estimate  - 

Multisector aid
29/09/13 26/08/10 01/01/10 1,121,940 19571 29/09/15 43010 Multisector aid EQ-4 EQ-3

9 2010 254277 Closed

Start up programme estimate - 

Technical Assistance to the 

EPC Supporting the Public 

Private Partnership Programme

01/01/11 08/11/10 04/03/13 01/10/10 54,496 19214 30/06/11 15111
Public finance 

management
EQ-4 EQ-6

10 2010 257754 Ongoing

Programme Estimate  -  

Business support services and 

institutions

31/12/12 08/12/10 08/12/10 12,011,180 19570 29/06/15 25010

Business support 

services and 

institutions

EQ-6

11 2011 265177 Ongoing

1st Programme Estimate for the 

''Capacity building in wind 

energy and concentrated solar 

power project:WECSP'', with 

NERC

31/12/13 28/04/11 01/05/11 270,641 20479 30/06/14 23030

Power generation 

/ renewable 

sources

EQ-9

12 2011 265574
Can-

celled

Programme Estimate # 2 - 

Justice and Good Governance 

Programme

31/12/11 01/01/11 0 19569 15130
Legal and judicial 

development
EQ-4 EQ-3

13 2011 268471 Ongoing Programme Estimate 1   (?) 31/10/13 05/07/11 01/05/11 460,000 20527 15/06/15 15150

Democratic 

participation and 

civil society

EQ-3

14 2011 275294
Can-

celled

Support to the Public Private 

Partnership Programme - 

Programme Estimate No1

Support to the Public Finance 

Reform Programme

15/12/12 919,101 19214 15111
Public finance 

management
EQ-4 EQ-6

15 2012 288044 Ongoing
Start-up Programme Estimate  -  

Rural development
31/12/12 29/02/12 01/03/12 287,672 21930 31/12/13 43040 Rural development EQ-6 EQ-4

16 2012 300767 Ongoing

Programme Estimate  -  

Reinforce and Expand the 

modernisation of the services 

sector in Jordan 

31/08/13 19/09/12 01/09/12 6,124,850 23205 21/02/18 32130 SME development EQ-6 EQ-7

OECD-DAC  CRS 

(Sub-)Sector

Prime

EQs

Secondary

EQs  (5)

CRS               

Code

Main Related CLE 

Sectoral Evaluation 

Questions (5)

Table A.5.3 :  CLE Jordan E-Repository Portfolio Documents  -  List ofEU Interventions Portfolio of  Contracting Sub-Nature Type

                       "Programme Estimates" (CRIS code Z01) with Contracted Resources in the Period 2007-2013  
(1)

 , listed by Contract 

                       Year and Contract Number and Main Related Evaluation Questions (EQs) 
 (5)
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1a 3 5 6 7 15 16 17 18 35 39 59 43 44 44a 44b

Table 

Seq. 

No

Contr-

act 

year

Contr-

act 

number

Status
(2)

Contract title
(3)

Expiry

date

EC signat-

ure 

date

Closing 

Date

Implem-

entation 

starting 

date

Planned 

amount

Decision 

Number

Final date 

for implem-

entation 

(FDI)

Title of 

CRS (Sub-)Sector 

17 2012 310791
Can-

celled

Programme Estimate No. 2 

under SAPP II  -  Multisector 

Aid

31/12/13 01/07/12 480,000 20478 43010 Multisector aid EQ-4 EQ-3

18 2013 311147 Ongoing

Operational Programme 

Estimate January-December 

2013  -  Rural development

31/12/13 19/02/13 01/01/13 2,132,290 21930 31/12/14 43040
Rural 

development
EQ-6 EQ-4

19 2013 316506 Ongoing

Third Period Programme 

Estimate  -  Business support 

services and institutions

31/12/13 17/04/13 6,206,667 19570 01/05/14 25010

Business support 

services and 

institutions

EQ-6 EQ-7

20 2013 316707
Can-

celled

Programme Estimate no. 3 - 

Support to Justice Reform and 

Good Governance in Jordan

13 19569 15130
Legal and judicial 

development
EQ-4 EQ-3

21 2013 316899 Ongoing

Programme Estimate II of SAPP 

II  (Support to the 

implementation of the Action 

Plan programme II )

31/12/13 10/04/13 01/07/12 497,415 20478 31/12/14 43010 Multisector aid EQ-4 EQ-3

22 2013 328137 Decided

Start up programme estimate for 

the implementation of the SRTD 

II programme (Support to 

Research, Technological 

Development and Innovation in 

Jordan – Phase II )

31/12/13 236,400 23204 43082

Research / 

Scientific 

institutions

EQ-8

22 17 4 10.4% 52,186,482 22 16 22 22 22 12

499,549,502

(1)

(2)

(3)

(4)

(5)

OECD-DAC  CRS 

(Sub-)Sector

Prime

EQs

Secondary

EQs  (5)

List of CLE Evaluation Questions (EQs):

     EQ-1 :   Strategic alignment and flexibility

     EQ-2 :   Coordination, complementarity and coherence

     EQ-3:    Democratic governance

     EQ-4:    Public institutions strengthening

     EQ-5:    Aid modalities mix and efficiency

     EQ-6:    Sustainable private sector development

     EQ-7:    Trade, transport and investment facilitation

     EQ-8:    Education and employment

     EQ-9:    Sustainable, environment friendly energy and water solutions 

All Financing Decisions  / Key Interventions are relevant to the cross-cutting evaluation questions EQ-1, EQ-2 and EQ-5  (secondary EQs)

Column 6:  Operational Status:  CA = Cancelled,  CL = Closed,  DE = Decision,  EC = Ongoing,  EG = Committed,  PO = Provisional

Table cells excerpts in italics are added to the CRIS-DWH base data during the processing of these base data based on cross-referenced Financing Decisions and Contracting base 

data  (see CLE master database table PA-M1.3)

Column 12 (hidden) :  Sub-nature of contract - For the classification of codes see the special attached coding sheets (2nd and 3rd worksheets under this file) based on the CRIS-

DWH coding sheets and manuals

CRIS database Selection Criteria for Contracts : (i) " Zone benefitting from the action = JO ", and (ii) EC signature date ≥ 01 January 2007.  

With CRIS cut-off date = 04 October 2013  (Date of CRIS extraction).   Downloading of CRIS-DWH documents in period 04 Oct - 01 Nov 2013

Sorting criteria  of all Contracts:

       (1)   1st key / level = Contract type  (= table column 10  =  Excel sheet column L )

       (2)   2nd key / level = Nature of contract ( = table column 11  =  Excel sheet column M )

       (3)   3rd key / level = Sub-nature of contract ( = table column 12  =  Excel sheet column N )

       (4)   4th key / level = EC signature date  ( = table column 16  =  Excel sheet column R )

Filter criteria : Contracts of sub-nature categories Programme Estimates (PE - column 12 sub-nature code Z01  - decentralised management e.g. for Association Agreement Action 

Plans  and for Support to SMEs)

Sorting criteria of listing of Programme Estimates (Z01 Contracts Sub-nature):

       (1)  Status (column 6)

       (2)  Contract Year  (column 3)

       (2)  Contract Number  (column 5)

Total All Contracts

Notes:

Total EC Contracts of "Programme Estimates" Sub-Nature 

Benefitting Jordan of Period 2007 - 2013  

( Contract sub-nature code Z01 - tab le column 12)

CRS               

Code

Main Related CLE 

Sectoral Evaluation 

Questions (5)
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1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17

DAC - CRS Sector

Decision

Number

Contract

Number

Start Date - 

Actual 

End Date - 

Actual / Likely   

Reference 

Number

ROM Report 

Date

Relevance 

and Quality 

of Design

Efficiency of 

Implementation 

to Date

Effectiveness 

to Date

Impact 

prospects

Potential 

Sustainability

Total Score 

on 10 
 (3)

1 18651 MED-Invest        9,000,000 
25010 - Business support services 

and institutions
18/04/2008 17/04/2011 MR-115282.04 30/07/2010 PRO-O C C C C C 2.0

2 19213 Services Modernisation Programme (SMP)     15,000,000 
25010 - Business support services 

and institutions
18/09/2008 17/09/2014 MR-115643.01 31/08/2009 PRO-O C C C C C 2.0

3 19213 Services Modernisation Programme (SMP)     15,000,000 
25010 - Business support services 

and institutions
18/09/2008 17/09/2012 MR-115643.02 20/07/2010 PRO-O B C C B B 4.4

4 19213 Services Modernisation Programme (SMP)     15,000,000 
25010 - Business support services 

and institutions
18/09/2008 17/09/2012 MR-115643.03 28/07/2011 PRO-O C B B B B 5.2

5 19367 Northern Border Clearance Project - NBCP        4,500,000 15250 - Land mine clearance 25/04/2008 23/04/2010 MR-115164.01 23/07/2009 PRO-O C B C B B 4.4

6 19367 Northern Border Clearance Project - NBCP        4,500,000 15250 - Land mine clearance 25/04/2008 31/12/2010 MR-115164.02 15/07/2010 PRO-O D D D C C 0.8

7 19517
Special Measure to support Jordan education system given 

the large influx of Iraqi refugees.
    26,680,000 

11110 - Education policy and 

administrative management
27/12/2007 31/12/2011 MR-131045.01 23/09/2010 SEC-O B B B B B 6.0

8 19570 Support to Enterprise and Export Development     15,000,000 43010 - Multisector aid 30/12/2009 29/06/2013 MR-141401.01 28/07/2011 PRO-O B B C B C 4.4

9 19570 Support to Enterprise and Export Development     15,000,000 
25010 - Business support services 

and institutions
30/12/2009 29/06/2013 MR-141401.02 18/10/2012 PRO-O B B B B B 6.0

10 19570 Support to Enterprise and Export Development     15,000,000 
25010 - Business support services 

and institutions
30/12/2009 29/12/2015 MR-141401.03 19/11/2013 PRO-O B B B B B 6.0

11 19571
Support to the implementation of the Action Plan programme 

(SAPP)
    10,000,000 43010 - Multisector aid 30/09/2009 29/09/2012 MR-141402.01 28/07/2011 PRO-O A A A B B 8.4

12 20480
Support to the Employment and Technical Vocational 

Education and Training (ETVET) reform
    29,000,000 11330 - Vocational training 31/10/2010 30/10/2016 MR-146414.01 25/06/2013 SEC-O B C B B B 5.2

13 21930 Promoting Local Economic Development in Jordan(PLEDJ)        5,000,000 
15112 - Decentralisation and 

support to subnational government
19/12/2011 18/12/2015 MR-146740.01 19/11/2013 PRO-O C C C C C 2.0

14 22721
Renewable Energy and Energy Efficiency Programme in 

Jordan
    29,000,000 

23030 - Power 

generation/renewable sources
19/12/2011 18/12/2015 MR-146413.01 25/06/2013 SEC-O B C C B B 4.4

15 146669
Promotion of Women in Democracy and Human Rights in 

Irbid Governorate/Jordan
            99,500 15160 - Human rights 01/01/2008 31/12/2010 MR-115651.01 23/07/2009 PRO-O B B B B C 5.2

16 146845

The promotion of legal literacy and resourse to legal 

services for women in the hitteen and hussain camp areas 

and surrounding communities

          100,000 15160 - Human rights 01/04/2008 31/03/2010 MR-115682.01 23/07/2009 PRO-O B C C B B 4.4

17 147388 EuroMed Justice II        4,998,800 
15130 - Legal and judicial 

development
01/01/2008 01/04/2011 MR-115507.05 06/07/2010 PRO-O B B C B B 5.2

18 147777 EUROMED MIGRATION II        4,994,000 15140 - Government administration 28/02/2008 04/05/2011 MR-115521.04 25/10/2010 PRO-O C C C C C 2.0

19 151205

Support of the JWU Shelter to provide:  protection; legal, 

social and psychological counselling; and rehabilitative 

vocational training vulnerable and abused women in Jordan

          385,175 15160 - Human rights 09/04/2008 09/04/2010 MR-115687.01 23/07/2009 PRO-O B C C B B 4.4

V.2  -   17 Apr 14
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20 152888

Implementing cross border community geographic 

information system(GIS) to enhance environmental 

protecti0n and peace building

          399,872 
15220 - Civilian peace-building, 

conflict prevention and resolution
18/12/2008 15/12/2010 MR-128950.01 15/07/2010 PRO-O A B B B B 6.8

21 167597
Changing attitudes towards human rights and democracy for 

the students of the Vocational Training institutions
          196,712 15160 - Human rights 16/12/2008 16/12/2010 MR-128952.01 15/07/2010 PRO-O B B C B B 5.2

22 167606

Strengthening women's professional capacities to realize 

Jordan's compliance with international conventions for 

gender equality

          200,000 15160 - Human rights 01/01/2009 16/12/2010 MR-128951.01 15/07/2010 PRO-O C B B B B 5.2

23 210629
Towards a Shared Environmental Information System (SEIS) 

in the European Neighbourhood
       5,746,500 

41010 - Environmental policy and 

administrative management
09/12/2009 09/06/2014 MR-128680.13 19/09/2012 PRO-O B B B B C 5.2

24 210629
Towards a Shared Environmental Information System (SEIS) 

in the European Neighbourhood
       5,746,500 

41010 - Environmental policy and 

administrative management
09/12/2009 09/06/2014 MR-128680.27 30/12/2013 PRO-O B C C C C 2.8

25 225594
''Enhancing Women's role and participation in the 

democratic process in Jordanian Badia''
          163,591 15160 - Human rights 10/12/2009 10/04/2012 MR-143491.01 25/11/2011 PRO-O B B B B B 6.0

26 230707
Technical assistance to the EPC Supporting the PPP 

programme
       3,780,090 

15111 - Public finance 

management
01/02/2010 01/12/2013 MR-141403.01 28/07/2011 PRO-O C D D C C 1.2

27 232233

JO3.01/08 Provision of assistance related to the first 

cooperation steps for developing and strengthening the 

capabilities of Jordan Nuclear Regulatory Commission 

(JNRC)

       1,000,000 23064 - Nuclear power plants 18/03/2010 18/03/2012 MR-131681.01 09/11/2010 PRO-O A A B B B 7.6

28 233063 Empowering Women through Economic Mentorship           292,536 
15170 - Women's equality 

organisations and institutions
23/12/2010 23/12/2012 MR-143488.01 25/11/2011 PRO-O B B B B B 6.0

29 233169
Addressing discrimination and violence against women in 

Jordan
          300,000 

15170 - Women's equality 

organisations and institutions
26/12/2010 25/06/2013 MR-143486.01 25/11/2011 PRO-O B B B A B 6.8

30 233944 CSOs in Defence of and Promotion of Women s Rights           560,000 
15170 - Women's equality 

organisations and institutions
27/12/2010 26/06/2013 MR-143484.01 25/11/2011 PRO-O B B B B B 6.0

31 247946

Technical Assistance to support the Ministry of Transport in 

implementation of the Transport and Trade Facilitation 

Programme

       2,961,400 
21010 - Transport policy and 

administrative management
08/09/2010 07/03/2013 MR-143483.01 25/11/2011 PRO-O B C C C C 2.8

32 247946

Technical Assistance to support the Ministry of Transport in 

implementation of the Transport and Trade Facilitation 

Programme

       2,961,400 
21010 - Transport policy and 

administrative management
08/09/2010 07/03/2013 MR-143483.02 05/06/2012 PRO-O C C C C C 2.0

33 253705
Capacity building in wind energy and concentrated solar 

power/ Technical assistance contract
       1,595,870 

23030 - Power 

generation/renewable sources
17/01/2011 16/01/2014 MR-141405.01 28/07/2011 PRO-O B C B B B 5.2

34 253705
Capacity building in wind energy and concentrated solar 

power/ Technical assistance contract
       1,595,870 

23030 - Power 

generation/renewable sources
17/01/2011 16/01/2014 MR-141405.02 03/06/2013 PRO-O B B B B B 6.0

35 256634

Technical assistance to support implementation of a project: 

Water Loss Reduction in Zarqa: Managing Jordan scarce 

water resources in areas of concentrations of Iraqis

       1,011,060 
14020 - Water supply and 

sanitation - large systems
20/01/2011 19/03/2014 MR-144568.01 05/06/2012 PRO-O B C B B B 5.2

36 257208 Support to the Juvenile Justice System in Jordan           500,000 
15130 - Legal and judicial 

development
30/12/2010 29/12/2012 MR-144570.01 05/06/2012 PRO-O B B C C B 4.4

37 257782
Budget Support Component of Programme in Support to 

ETVET reforms
    29,000,000 11330 - Vocational training 30/10/2016 30/10/2016 MR-146394.01 25/06/2013 SEC-O B C B B B 5.2

38 259990
Building Development Capacities of Jordanian Municipalities 

- Baladiaty
       2,700,000 

15112 - Decentralisation and 

support to subnational government
04/03/2011 06/07/2013 MR-144566.01 05/06/2012 PRO-O C C C C C 2.0

39 259990
Building Development Capacities of Jordanian Municipalities 

- Baladiaty
       3,000,000 

15112 - Decentralisation and 

support to subnational government
07/03/2011 31/10/2013 MR-144566.02 31/05/2013 PRO-O A B B A C 6.8

40 263555
CBRN Centres of Excellence'' Initiative – Second phase Part 

A - fact finding missions; Part B - set up; Part C - extension.
       4,500,000 

15220 - Civilian peace-building, 

conflict prevention and resolution
01/09/2011 31/08/2014 MR-146339.02 01/08/2013 PRO-O B B B B C 5.2

Results Oriented Monitoring 

(ROM) Mission
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41 264546
Twinning contract: Strengthening the Jordanian 

Gendarmerie
       1,200,000 

15210 - Security system 

management and reform
17/04/2011 16/11/2012 MR-143494.01 25/11/2011 PRO-O B A A B B 7.6

42 267559

Capacity building for the Ministry of Agriculture in the field of 

EU third country listing criteria for plants and their fresh 

products

       1,000,000 
31110 - Agricultural policy and 

administrative management
17/09/2011 16/03/2013 MR-144569.01 05/06/2012 PRO-O A A B B B 7.6

43 271368

Twinning Contract: Enhancement of the Cadastral System in 

Jordan for the Department of Lands and Survey - Ministry of 

Finance

          795,233 
43030 - Urban development and 

management
01/10/2011 30/06/2013 MR-145196.01 30/10/2012 PRO-O A A A A A 10.0

44 271370
Twinning Contract: Institutional Strengthening for the 

Telecommunications Regulatory Commission in Jordan
       1,400,000 

15210 - Security system 

management and reform
13/10/2011 13/07/2013 MR-145176.01 30/10/2012 PRO-O B B C B B 5.2

45 272496

Twinning Contract: Support to the Implementation of the 

Action Plan (SAPP-I) - The Implementation of the Roadmap 

for the Conclusion of the Agreement on conformity 

Assessment and acceptance of industrial Products (ACAA)

       1,200,000 
32110 - Industrial policy and 

administrative management 
01/10/2011 30/09/2013 MR-144567.01 05/06/2012 PRO-O A A B C B 6.8

46 276118
Support the implementation of the Anti-Corruption 

Commission's Strategy in Jordan
       1,500,000 

15113 - Anti-corruption 

organisations and institutions 
01/11/2011 31/07/2013 MR-145211.01 31/10/2012 PRO-O B B B B B 6.0

47 276118
Support the implementation of the Anti-Corruption 

Commission's Strategy in Jordan
       1,500,000 

15113 - Anti-corruption 

organisations and institutions 
01/11/2011 31/07/2013 MR-145211.02 21/03/2013 PRO-O C C C C C 2.0

48 277941 Support to Criminal Justice Reform in Jordan        2,150,000 
15130 - Legal and judicial 

development
01/01/2012 18/06/2014 MR-145182.01 29/10/2012 PRO-O C C C B C 2.8

49 277941 Support to Criminal Justice Reform in Jordan        2,150,000 
15130 - Legal and judicial 

development
01/01/2012 18/06/2014 MR-145182.02 27/06/2013 PRO-O B C C B C 3.6

50 280500 Strengthening the capacities of CSOs in Zarqa Governorate           159,667 15160 - Human rights 21/12/2011 20/06/2013 MR-145177.01 29/10/2012 PRO-O A C D B B 4.8

51 280501 Hemaya for Girls and Young Women in Jordan           195,152 15160 - Human rights 01/01/2012 31/12/2013 MR-145178.01 29/10/2012 PRO-O A C C B B 5.2

52 280502
Empowering regular and irregular migrant workers and 

promoting their rights in Jordan
          111,826 15160 - Human rights 30/12/2011 29/06/2013 MR-145180.01 29/10/2012 PRO-O C B B C B 4.4

53 280735 Support to ENPARD Southern Mediterranean        2,815,910 43040 - Rural development 09/01/2012 08/07/2014 MR-146182.03 28/06/2013 PRO-O B C C C C 2.8

54 282833

Sector Budget Support component of the ''Support to 

Renewable Energy and Energy Efficiency programme in 

Jordan''

    29,000,000 
23030 - Power 

generation/renewable sources
18/12/2015 18/12/2015 MR-146395.01 25/06/2013 SEC-O B C C B B 4.4

55 283190 Safety Assessment Capacity Building for Jordan           271,614 23064 - Nuclear power plants 01/01/2012 31/12/2012 MR-145012.01 24/09/2012 PRO-O B B B B B 6.0

56 283551 Support to Penitentiary Reform in Jordan        1,530,265 
15130 - Legal and judicial 

development
01/02/2012 31/01/2014 MR-145197.01 30/10/2012 PRO-O A A B A B 8.4

57 284469 Implementation of Jordan Transport sector Data Warehouse        1,488,236 
21010 - Transport policy and 

administrative management
12/04/2012 11/10/2014 MR-146038.01 31/05/2013 PRO-O B B B B B 6.0

58 295204
Delegation Agreement between the EU Delegation to Jordan 

and the GIZ
       3,600,000 

14010 - Water resources policy and 

administrative management
20/07/2012 19/12/2014 MR-146705.01 13/11/2013 PRO-O B C B B B 5.2

59 298504 Support to the Independent Electoral Commission in Jordan        4,000,000 15151 - Elections 01/12/2012 31/03/2016 MR-146043.01 03/06/2013 PRO-O A A A A B 9.2

60 298562
''Enhancing Professional and Accurate Media Reporting on 

the Electoral process''
          599,802 

15153 - Media and free flow of 

information
10/10/2012 19/12/2013 MR-146658.01 05/11/2013 PRO-O B B B B C 5.2

Results Oriented Monitoring 

(ROM) Mission
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61 301114 Women are ready for change           490,215 
15170 - Women's equality 

organisations and institutions
01/01/2013 31/12/2015 MR-146726.01 15/11/2013 PRO-O B C C C C 2.8

62 301146 Empowering Zarqa’s Women Using Media           519,705 
15170 - Women's equality 

organisations and institutions
06/12/2012 05/12/2015 MR-146703.01 13/11/2013 PRO-O B B B B B 6.0

63 308484
Strengthening Jordanian's civic engagement in electoral 

reform: Actors of change
          500,000 15151 - Elections 20/12/2012 19/12/2014 MR-146714.01 14/11/2013 PRO-O A B B B B 6.8

64 308485
Towards a Multi-Party Democracy: Strengthening the role of 

Political Parties in Jordan's democratic reform process
          500,000 15151 - Elections 31/12/2012 30/12/2015 MR-146769.01 26/11/2013 PRO-O C C C C C 2.0

65 308486
Affecting and enhancing grassroots participation in the 

political reform process in Jordan: MUSHARAKA
          387,797 15151 - Elections 13/12/2012 12/06/2015 MR-146738.01 19/11/2013 PRO-O B A B A B 7.6

66 309238
Contribution to UNRWA for Improvement of Living Conditions 

of Vulnerable Palestine Refugees in Jerash Camp
       2,000,000 16010 - Social/welfare services 15/05/2013 31/12/2015 MR-146715.01 15/11/2013 PRO-O B C B A B 6.0

67 310685
Technical Assistance of the Programme in Support to the 

Employment and TVET Reforms
       2,868,353 11330 - Vocational training 07/01/2013 31/10/2014 MR-146713.01 14/11/2013 PRO-O B C C C C 2.8

68        1,000,000 
15210 - Security system 

management and reform
09/07/2008 08/01/2010 MR-114740.01 23/07/2009 PRO-O B A B B B 6.8

69           800,000 23082 - Energy research 19/03/2008 19/07/2009 MR-114680.01 23/07/2009 PRO-O A A B B B 7.6

70        1,000,000 
15130 - Legal and judicial 

development
07/09/2008 06/03/2010 MR-131680.01 09/11/2010

Project 

approach     

Ex-Post

B B B A A 7.6

A 13 11 4 8 2 -

B 42 29 36 44 45 -

C 14 28 27 18 23 -

D 1 2 3 0 0 -

Average 

intervention 

on 10

5.86 4.86 4.43 5.43 4.80 5.07

Notes: (1)

(2)

(3)

(4)

ROM Report 

Type

 
 (1)

ROM Grading Codes by Assessment Criterion   
(2)

Totals for the 70 ROM Missions  
 (4)   274,248,881 - - -
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Calculation of ROM  total score on 25:  A = 5,   B = 3,   C = 2,   D = 0  and then calculated on 10 (sum devided by 2.5)

Total primary commitment budget amount corrected for those Decisions and Contract which were covered by multiple ROM missions.
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1 19517
Special Measure to support Jordan education system given 

the large influx of Iraqi refugees.
    26,680,000 

11110 - Education policy and 

administrative management
27/12/2007 31/12/2011 MR-131045.01 23/09/2010 SEC-O B B B B B 6.0

2 257782
Budget Support Component of Programme in Support to 

ETVET reforms
    29,000,000 11330 - Vocational training 30/10/2016 30/10/2016 MR-146394.01 25/06/2013 SEC-O B C B B B 5.2

3 310685
Technical Assistance of the Programme in Support to the 

Employment and TVET Reforms
       2,868,353 11330 - Vocational training 07/01/2013 31/10/2014 MR-146713.01 14/11/2013 PRO-O B C C C C 2.8

4 20480
Support to the Employment and Technical Vocational 

Education and Training (ETVET) reform
    29,000,000 11330 - Vocational training 31/10/2010 30/10/2016 MR-146414.01 25/06/2013 SEC-O B C B B B 5.2

5 295204
Delegation Agreement between the EU Delegation to Jordan 

and the GIZ
       3,600,000 

14010 - Water resources policy and 

administrative management
20/07/2012 19/12/2014 MR-146705.01 13/11/2013 PRO-O B C B B B 5.2

6 256634

Technical assistance to support implementation of a project: 

Water Loss Reduction in Zarqa: Managing Jordan scarce 

water resources in areas of concentrations of Iraqis

       1,011,060 
14020 - Water supply and 

sanitation - large systems
20/01/2011 19/03/2014 MR-144568.01 05/06/2012 PRO-O B C B B B 5.2

7 230707
Technical assistance to the EPC Supporting the PPP 

programme
       3,780,090 

15111 - Public finance 

management
01/02/2010 01/12/2013 MR-141403.01 28/07/2011 PRO-O C D D C C 1.2

8 259990
Building Development Capacities of Jordanian Municipalities 

- Baladiaty
       2,700,000 

15112 - Decentralisation and 

support to subnational government
04/03/2011 06/07/2013 MR-144566.01 05/06/2012 PRO-O C C C C C 2.0

9 21930 Promoting Local Economic Development in Jordan(PLEDJ)        5,000,000 
15112 - Decentralisation and 

support to subnational government
19/12/2011 18/12/2015 MR-146740.01 19/11/2013 PRO-O C C C C C 2.0

10 259990
Building Development Capacities of Jordanian Municipalities 

- Baladiaty
       3,000,000 

15112 - Decentralisation and 

support to subnational government
07/03/2011 31/10/2013 MR-144566.02 31/05/2013 PRO-O A B B A C 6.8

11 276118
Support the implementation of the Anti-Corruption 

Commission's Strategy in Jordan
       1,500,000 

15113 - Anti-corruption 

organisations and institutions 
01/11/2011 31/07/2013 MR-145211.01 31/10/2012 PRO-O B B B B B 6.0

12 276118
Support the implementation of the Anti-Corruption 

Commission's Strategy in Jordan
       1,500,000 

15113 - Anti-corruption 

organisations and institutions 
01/11/2011 31/07/2013 MR-145211.02 21/03/2013 PRO-O C C C C C 2.0

13 257208 Support to the Juvenile Justice System in Jordan           500,000 
15130 - Legal and judicial 

development
30/12/2010 29/12/2012 MR-144570.01 05/06/2012 PRO-O B B C C B 4.4

14 147388 EuroMed Justice II        4,998,800 
15130 - Legal and judicial 

development
01/01/2008 01/04/2011 MR-115507.05 06/07/2010 PRO-O B B C B B 5.2

15 277941 Support to Criminal Justice Reform in Jordan        2,150,000 
15130 - Legal and judicial 

development
01/01/2012 18/06/2014 MR-145182.01 29/10/2012 PRO-O C C C B C 2.8

16 283551 Support to Penitentiary Reform in Jordan        1,530,265 
15130 - Legal and judicial 

development
01/02/2012 31/01/2014 MR-145197.01 30/10/2012 PRO-O A A B A B 8.4

17        1,000,000 
15130 - Legal and judicial 

development
07/09/2008 06/03/2010 MR-131680.01 09/11/2010

Project 

approach Ex-

Post

B B B A A 7.6

18 277941 Support to Criminal Justice Reform in Jordan        2,150,000 
15130 - Legal and judicial 

development
01/01/2012 18/06/2014 MR-145182.02 27/06/2013 PRO-O B C C B C 3.6

19 147777 EUROMED MIGRATION II        4,994,000 15140 - Government administration 28/02/2008 04/05/2011 MR-115521.04 25/10/2010 PRO-O C C C C C 2.0

Evaluation  of  the  European  Union's  Cooperation  with  the  Hashemite  Kingdom  of  Jordan 

Country  Level  Evaluation  2007 - 2013 :   Portfolio  Analysis

Table  A.5.4.2  :     Summary  Overview  Table  of  EC  Results  Oriented  Monitoring  (ROM)  Missions  and  Reports  on  the  Hashemite  Kingdom  of  Jordan  in  the  Period  2007 - 2013   -  by DAC Sector Code

Intervention Time Frame ROM Grading Codes by Assessment Criterion   
(2)Results Oriented Monitoring 

(ROM) Mission

ROM Report 
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20 308485
Towards a Multi-Party Democracy: Strengthening the role of 

Political Parties in Jordan's democratic reform process
          500,000 15151 - Elections 31/12/2012 30/12/2015 MR-146769.01 26/11/2013 PRO-O C C C C C 2.0

21 308484
Strengthening Jordanian's civic engagement in electoral 

reform: Actors of change
          500,000 15151 - Elections 20/12/2012 19/12/2014 MR-146714.01 14/11/2013 PRO-O A B B B B 6.8

22 308486
Affecting and enhancing grassroots participation in the 

political reform process in Jordan: MUSHARAKA
          387,797 15151 - Elections 13/12/2012 12/06/2015 MR-146738.01 19/11/2013 PRO-O B A B A B 7.6

23 298504 Support to the Independent Electoral Commission in Jordan        4,000,000 15151 - Elections 01/12/2012 31/03/2016 MR-146043.01 03/06/2013 PRO-O A A A A B 9.2

24 298562
''Enhancing Professional and Accurate Media Reporting on 

the Electoral process''
          599,802 

15153 - Media and free flow of 

information
10/10/2012 19/12/2013 MR-146658.01 05/11/2013 PRO-O B B B B C 5.2

25 167606

Strengthening women's professional capacities to realize 

Jordan's compliance with international conventions for 

gender equality

          200,000 15160 - Human rights 01/01/2009 16/12/2010 MR-128951.01 15/07/2010 PRO-O C B B B B 5.2

26 167597
Changing attitudes towards human rights and democracy for 

the students of the Vocational Training institutions
          196,712 15160 - Human rights 16/12/2008 16/12/2010 MR-128952.01 15/07/2010 PRO-O B B C B B 5.2

27 280502
Empowering regular and irregular migrant workers and 

promoting their rights in Jordan
          111,826 15160 - Human rights 30/12/2011 29/06/2013 MR-145180.01 29/10/2012 PRO-O C B B C B 4.4

28 280500 Strengthening the capacities of CSOs in Zarqa Governorate           159,667 15160 - Human rights 21/12/2011 20/06/2013 MR-145177.01 29/10/2012 PRO-O A C D B B 4.8

29 280501 Hemaya for Girls and Young Women in Jordan           195,152 15160 - Human rights 01/01/2012 31/12/2013 MR-145178.01 29/10/2012 PRO-O A C C B B 5.2

30 146669
Promotion of Women in Democracy and Human Rights in 

Irbid Governorate/Jordan
            99,500 15160 - Human rights 01/01/2008 31/12/2010 MR-115651.01 23/07/2009 PRO-O B B B B C 5.2

31 146845

The promotion of legal literacy and resourse to legal 

services for women in the hitteen and hussain camp areas 

and surrounding communities

          100,000 15160 - Human rights 01/04/2008 31/03/2010 MR-115682.01 23/07/2009 PRO-O B C C B B 4.4

32 151205

Support of the JWU Shelter to provide:  protection; legal, 

social and psychological counselling; and rehabilitative 

vocational training vulnerable and abused women in Jordan

          385,175 15160 - Human rights 09/04/2008 09/04/2010 MR-115687.01 23/07/2009 PRO-O B C C B B 4.4

33 225594
''Enhancing Women's role and participation in the 

democratic process in Jordanian Badia''
          163,591 15160 - Human rights 10/12/2009 10/04/2012 MR-143491.01 25/11/2011 PRO-O B B B B B 6.0

34 233944 CSOs in Defence of and Promotion of Women s Rights           560,000 
15170 - Women's equality 

organisations and institutions
27/12/2010 26/06/2013 MR-143484.01 25/11/2011 PRO-O B B B B B 6.0

35 233063 Empowering Women through Economic Mentorship           292,536 
15170 - Women's equality 

organisations and institutions
23/12/2010 23/12/2012 MR-143488.01 25/11/2011 PRO-O B B B B B 6.0

36 233169
Addressing discrimination and violence against women in 

Jordan
          300,000 

15170 - Women's equality 

organisations and institutions
26/12/2010 25/06/2013 MR-143486.01 25/11/2011 PRO-O B B B A B 6.8

37 301146 Empowering Zarqa’s Women Using Media           519,705 
15170 - Women's equality 

organisations and institutions
06/12/2012 05/12/2015 MR-146703.01 13/11/2013 PRO-O B B B B B 6.0

38 301114 Women are ready for change           490,215 
15170 - Women's equality 

organisations and institutions
01/01/2013 31/12/2015 MR-146726.01 15/11/2013 PRO-O B C C C C 2.8

39 264546
Twinning contract: Strengthening the Jordanian 

Gendarmerie
       1,200,000 

15210 - Security system 

management and reform
17/04/2011 16/11/2012 MR-143494.01 25/11/2011 PRO-O B A A B B 7.6

40 271370
Twinning Contract: Institutional Strengthening for the 

Telecommunications Regulatory Commission in Jordan
       1,400,000 

15210 - Security system 

management and reform
13/10/2011 13/07/2013 MR-145176.01 30/10/2012 PRO-O B B C B B 5.2

41        1,000,000 
15210 - Security system 

management and reform
09/07/2008 08/01/2010 MR-114740.01 23/07/2009 PRO-O B A B B B 6.8

42 263555
CBRN Centres of Excellence'' Initiative – Second phase Part 

A - fact finding missions; Part B - set up; Part C - extension.
       4,500,000 

15220 - Civilian peace-building, 

conflict prevention and resolution
01/09/2011 31/08/2014 MR-146339.02 01/08/2013 PRO-O B B B B C 5.2
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43 152888

Implementing cross border community geographic 

information system(GIS) to enhance environmental 

protecti0n and peace building

          399,872 
15220 - Civilian peace-building, 

conflict prevention and resolution
18/12/2008 15/12/2010 MR-128950.01 15/07/2010 PRO-O A B B B B 6.8

44 267559

Capacity building for the Ministry of Agriculture in the field of 

EU third country listing criteria for plants and their fresh 

products

       1,000,000 
31110 - Agricultural policy and 

administrative management
17/09/2011 16/03/2013 MR-144569.01 05/06/2012 PRO-O A A B B B 7.6

45 271368

Twinning Contract: Enhancement of the Cadastral System in 

Jordan for the Department of Lands and Survey - Ministry of 

Finance

          795,233 
43030 - Urban development and 

management
01/10/2011 30/06/2013 MR-145196.01 30/10/2012 PRO-O A A A A A 10.0

46 19571
Support to the implementation of the Action Plan programme 

(SAPP)
    10,000,000 43010 - Multisector aid 30/09/2009 29/09/2012 MR-141402.01 28/07/2011 PRO-O A A A B B 8.4

47 247946

Technical Assistance to support the Ministry of Transport in 

implementation of the Transport and Trade Facilitation 

Programme

       2,961,400 
21010 - Transport policy and 

administrative management
08/09/2010 07/03/2013 MR-143483.01 25/11/2011 PRO-O B C C C C 2.8

48 247946

Technical Assistance to support the Ministry of Transport in 

implementation of the Transport and Trade Facilitation 

Programme

       2,961,400 
21010 - Transport policy and 

administrative management
08/09/2010 07/03/2013 MR-143483.02 05/06/2012 PRO-O C C C C C 2.0

49 284469 Implementation of Jordan Transport sector Data Warehouse        1,488,236 
21010 - Transport policy and 

administrative management
12/04/2012 11/10/2014 MR-146038.01 31/05/2013 PRO-O B B B B B 6.0

50 19213 Services Modernisation Programme (SMP)     15,000,000 
25010 - Business support services 

and institutions
18/09/2008 17/09/2014 MR-115643.01 31/08/2009 PRO-O C C C C C 2.0

51 19570 Support to Enterprise and Export Development     15,000,000 
25010 - Business support services 

and institutions
30/12/2009 29/12/2015 MR-141401.03 19/11/2013 PRO-O B B B B B 6.0

52 19213 Services Modernisation Programme (SMP)     15,000,000 
25010 - Business support services 

and institutions
18/09/2008 17/09/2012 MR-115643.02 20/07/2010 PRO-O B C C B B 4.4

53 18651 MED-Invest        9,000,000 
25010 - Business support services 

and institutions
18/04/2008 17/04/2011 MR-115282.04 30/07/2010 PRO-O C C C C C 2.0

54 19570 Support to Enterprise and Export Development     15,000,000 
25010 - Business support services 

and institutions
30/12/2009 29/06/2013 MR-141401.02 18/10/2012 PRO-O B B B B B 6.0

55 19213 Services Modernisation Programme (SMP)     15,000,000 
25010 - Business support services 

and institutions
18/09/2008 17/09/2012 MR-115643.03 28/07/2011 PRO-O C B B B B 5.2

56 272496

Twinning Contract: Support to the Implementation of the 

Action Plan (SAPP-I) - The Implementation of the Roadmap 

for the Conclusion of the Agreement on conformity 

Assessment and acceptance of industrial Products (ACAA)

       1,200,000 
32110 - Industrial policy and 

administrative management 
01/10/2011 30/09/2013 MR-144567.01 05/06/2012 PRO-O A A B C B 6.8

57 19570 Support to Enterprise and Export Development     15,000,000 43010 - Multisector aid 30/12/2009 29/06/2013 MR-141401.01 28/07/2011 PRO-O B B C B C 4.4

58 22721
Renewable Energy and Energy Efficiency Programme in 

Jordan
    29,000,000 

23030 - Power 

generation/renewable sources
19/12/2011 18/12/2015 MR-146413.01 25/06/2013 SEC-O B C C B B 4.4

59 253705
Capacity building in wind energy and concentrated solar 

power/ Technical assistance contract
       1,595,870 

23030 - Power 

generation/renewable sources
17/01/2011 16/01/2014 MR-141405.01 28/07/2011 PRO-O B C B B B 5.2

60 253705
Capacity building in wind energy and concentrated solar 

power/ Technical assistance contract
       1,595,870 

23030 - Power 

generation/renewable sources
17/01/2011 16/01/2014 MR-141405.02 03/06/2013 PRO-O B B B B B 6.0

61 282833

Sector Budget Support component of the ''Support to 

Renewable Energy and Energy Efficiency programme in 

Jordan''

    29,000,000 
23030 - Power 

generation/renewable sources
18/12/2015 18/12/2015 MR-146395.01 25/06/2013 SEC-O B C C B B 4.4

62 283190 Safety Assessment Capacity Building for Jordan           271,614 23064 - Nuclear power plants 01/01/2012 31/12/2012 MR-145012.01 24/09/2012 PRO-O B B B B B 6.0

63 232233

JO3.01/08 Provision of assistance related to the first 

cooperation steps for developing and strengthening the 

capabilities of Jordan Nuclear Regulatory Commission 

(JNRC)

       1,000,000 23064 - Nuclear power plants 18/03/2010 18/03/2012 MR-131681.01 09/11/2010 PRO-O A A B B B 7.6

Intervention

Number

Intervention Time Frame ROM Grading Codes by Assessment Criterion   
(2)Results Oriented Monitoring 

(ROM) Mission

ROM Report 

Type

 
 (1)

Primary 

commitment 

(SPSP 

Budget)

Intervention / Project  TitleTable 

Seq. N
o



 

 
 

 
Final Report – Vol. III: Annexes Page  141 
February 2015  -  GFA-led Consortium 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17

DAC - CRS Sector

Decision

Number

Contract

Number

Start Date - 

Actual 

End Date - 

Actual / Likely   

Reference 

Number

ROM Report 

Date

Relevance 

and Quality 

of Design

Efficiency of 

Implementation 

to Date

Effectiveness 

to Date

Impact 

prospects

Potential 

Sustainability

Total Score 

on 10 
 (3)

64           800,000 23082 - Energy research 19/03/2008 19/07/2009 MR-114680.01 23/07/2009 PRO-O A A B B B 7.6

65 210629
Towards a Shared Environmental Information System (SEIS) 

in the European Neighbourhood
       5,746,500 

41010 - Environmental policy and 

administrative management
09/12/2009 09/06/2014 MR-128680.27 30/12/2013 PRO-O B C C C C 2.8

66 210629
Towards a Shared Environmental Information System (SEIS) 

in the European Neighbourhood
       5,746,500 

41010 - Environmental policy and 

administrative management
09/12/2009 09/06/2014 MR-128680.13 19/09/2012 PRO-O B B B B C 5.2

67 19367 Northern Border Clearance Project - NBCP        4,500,000 15250 - Land mine clearance 25/04/2008 31/12/2010 MR-115164.02 15/07/2010 PRO-O D D D C C 0.8

68 19367 Northern Border Clearance Project - NBCP        4,500,000 15250 - Land mine clearance 25/04/2008 23/04/2010 MR-115164.01 23/07/2009 PRO-O C B C B B 4.4

69 309238
Contribution to UNRWA for Improvement of Living Conditions 

of Vulnerable Palestine Refugees in Jerash Camp
       2,000,000 16010 - Social/welfare services 15/05/2013 31/12/2015 MR-146715.01 15/11/2013 PRO-O B C B A B 6.0

70 280735 Support to ENPARD Southern Mediterranean        2,815,910 43040 - Rural development 09/01/2012 08/07/2014 MR-146182.03 28/06/2013 PRO-O B C C C C 2.8

A 13 11 4 8 2 -

B 42 29 36 44 45 -

C 14 28 27 18 23 -

D 1 2 3 0 0 -

Average 

intervention 

on 10

5.86 4.86 4.43 5.43 4.80 5.07

Notes: (1)

(2)

(3)

(4) Total primary commitment budget amount corrected for those Decisions and Contract which were covered by multiple ROM missions.

Intervention Time Frame ROM Grading Codes by Assessment Criterion   
(2)Results Oriented Monitoring 

(ROM) Mission

ROM Report 

Type

 
 (1)

Primary 

commitment 

(SPSP 

Budget)    
(4)

Intervention / Project  Title

Calculation of ROM  total score on 25:  A = 5,   B = 3,   C = 2,   D = 0  and then calculated on 10 (sum devided by 2.5)

Intervention

Number

Totals for the 70 ROM Missions  
 (4)   274,248,881 

Type of ROM missions:   PRO-O  =  Project Approach - Ongoing               SEC-O  =  SPSP (Sector Policy Support Programme) - Ongoing

ROM Grading Codes of Assessment Criteria:    A  =  very good        B  =  good        C =  problems         D = serious deficiencies
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1 271368

Twinning Contract: Enhancement of the Cadastral System in 

Jordan for the Department of Lands and Survey - Ministry of 

Finance

          795,233 
43030 - Urban development and 

management
01/10/2011 30/06/2013 MR-145196.01 30/10/2012 PRO-O A A A A A 10.0

2 298504 Support to the Independent Electoral Commission in Jordan        4,000,000 15151 - Elections 01/12/2012 31/03/2016 MR-146043.01 03/06/2013 PRO-O A A A A B 9.2

3 19571
Support to the implementation of the Action Plan programme 

(SAPP)
    10,000,000 43010 - Multisector aid 30/09/2009 29/09/2012 MR-141402.01 28/07/2011 PRO-O A A A B B 8.4

4 283551 Support to Penitentiary Reform in Jordan        1,530,265 
15130 - Legal and judicial 

development
01/02/2012 31/01/2014 MR-145197.01 30/10/2012 PRO-O A A B A B 8.4

5 232233

JO3.01/08 Provision of assistance related to the first 

cooperation steps for developing and strengthening the 

capabilities of Jordan Nuclear Regulatory Commission 

(JNRC)

       1,000,000 23064 - Nuclear power plants 18/03/2010 18/03/2012 MR-131681.01 09/11/2010 PRO-O A A B B B 7.6

6 264546
Twinning contract: Strengthening the Jordanian 

Gendarmerie
       1,200,000 

15210 - Security system 

management and reform
17/04/2011 16/11/2012 MR-143494.01 25/11/2011 PRO-O B A A B B 7.6

7 267559

Capacity building for the Ministry of Agriculture in the field of 

EU third country listing criteria for plants and their fresh 

products

       1,000,000 
31110 - Agricultural policy and 

administrative management
17/09/2011 16/03/2013 MR-144569.01 05/06/2012 PRO-O A A B B B 7.6

8 308486
Affecting and enhancing grassroots participation in the 

political reform process in Jordan: MUSHARAKA
          387,797 15151 - Elections 13/12/2012 12/06/2015 MR-146738.01 19/11/2013 PRO-O B A B A B 7.6

9           800,000 23082 - Energy research 19/03/2008 19/07/2009 MR-114680.01 23/07/2009 PRO-O A A B B B 7.6

10        1,000,000 
15130 - Legal and judicial 

development
07/09/2008 06/03/2010 MR-131680.01 09/11/2010

Project 

approach     

Ex-Post

B B B A A 7.6

11 152888

Implementing cross border community geographic 

information system(GIS) to enhance environmental 

protecti0n and peace building

          399,872 
15220 - Civilian peace-building, 

conflict prevention and resolution
18/12/2008 15/12/2010 MR-128950.01 15/07/2010 PRO-O A B B B B 6.8

12 233169
Addressing discrimination and violence against women in 

Jordan
          300,000 

15170 - Women's equality 

organisations and institutions
26/12/2010 25/06/2013 MR-143486.01 25/11/2011 PRO-O B B B A B 6.8

13 259990
Building Development Capacities of Jordanian Municipalities 

- Baladiaty
       3,000,000 

15112 - Decentralisation and 

support to subnational government
07/03/2011 31/10/2013 MR-144566.02 31/05/2013 PRO-O A B B A C 6.8

14 272496

Twinning Contract: Support to the Implementation of the 

Action Plan (SAPP-I) - The Implementation of the Roadmap 

for the Conclusion of the Agreement on conformity 

Assessment and acceptance of industrial Products (ACAA)

       1,200,000 
32110 - Industrial policy and 

administrative management 
01/10/2011 30/09/2013 MR-144567.01 05/06/2012 PRO-O A A B C B 6.8

15 308484
Strengthening Jordanian's civic engagement in electoral 

reform: Actors of change
          500,000 15151 - Elections 20/12/2012 19/12/2014 MR-146714.01 14/11/2013 PRO-O A B B B B 6.8

16        1,000,000 
15210 - Security system 

management and reform
09/07/2008 08/01/2010 MR-114740.01 23/07/2009 PRO-O B A B B B 6.8

17 19517
Special Measure to support Jordan education system given 

the large influx of Iraqi refugees.
    26,680,000 

11110 - Education policy and 

administrative management
27/12/2007 31/12/2011 MR-131045.01 23/09/2010 SEC-O B B B B B 6.0

18 19570 Support to Enterprise and Export Development     15,000,000 
25010 - Business support services 

and institutions
30/12/2009 29/06/2013 MR-141401.02 18/10/2012 PRO-O B B B B B 6.0

V.2  -   17 Apr 14

Evaluation  of  the  European  Union's  Cooperation  with  the  Hashemite  Kingdom  of  Jordan 

Country  Level  Evaluation  2007 - 2013 :   Portfolio  Analysis

Table  A.5.4.3  :     Summary  Overview  Table  of  EC  Results  Oriented  Monitoring  (ROM)  Missions  and  Reports  on  the  Hashemite  Kingdom  of  Jordan  in  the  Period  2007 - 2013   -   by  ROM Total Score  (Best  First)

ROM Report 

Type

 
 (1)
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(2)Table 

Seq. N
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19 19570 Support to Enterprise and Export Development     15,000,000 
25010 - Business support services 

and institutions
30/12/2009 29/12/2015 MR-141401.03 19/11/2013 PRO-O B B B B B 6.0

20 225594
''Enhancing Women's role and participation in the 

democratic process in Jordanian Badia''
          163,591 15160 - Human rights 10/12/2009 10/04/2012 MR-143491.01 25/11/2011 PRO-O B B B B B 6.0

21 233063 Empowering Women through Economic Mentorship           292,536 
15170 - Women's equality 

organisations and institutions
23/12/2010 23/12/2012 MR-143488.01 25/11/2011 PRO-O B B B B B 6.0

22 233944 CSOs in Defence of and Promotion of Women s Rights           560,000 
15170 - Women's equality 

organisations and institutions
27/12/2010 26/06/2013 MR-143484.01 25/11/2011 PRO-O B B B B B 6.0

23 253705
Capacity building in wind energy and concentrated solar 

power/ Technical assistance contract
       1,595,870 

23030 - Power 

generation/renewable sources
17/01/2011 16/01/2014 MR-141405.02 03/06/2013 PRO-O B B B B B 6.0

24 276118
Support the implementation of the Anti-Corruption 

Commission's Strategy in Jordan
       1,500,000 

15113 - Anti-corruption 

organisations and institutions 
01/11/2011 31/07/2013 MR-145211.01 31/10/2012 PRO-O B B B B B 6.0

25 283190 Safety Assessment Capacity Building for Jordan           271,614 23064 - Nuclear power plants 01/01/2012 31/12/2012 MR-145012.01 24/09/2012 PRO-O B B B B B 6.0

26 284469 Implementation of Jordan Transport sector Data Warehouse        1,488,236 
21010 - Transport policy and 

administrative management
12/04/2012 11/10/2014 MR-146038.01 31/05/2013 PRO-O B B B B B 6.0

27 301146 Empowering Zarqa’s Women Using Media           519,705 
15170 - Women's equality 

organisations and institutions
06/12/2012 05/12/2015 MR-146703.01 13/11/2013 PRO-O B B B B B 6.0

28 309238
Contribution to UNRWA for Improvement of Living Conditions 

of Vulnerable Palestine Refugees in Jerash Camp
       2,000,000 16010 - Social/welfare services 15/05/2013 31/12/2015 MR-146715.01 15/11/2013 PRO-O B C B A B 6.0

29 19213 Services Modernisation Programme (SMP)     15,000,000 
25010 - Business support services 

and institutions
18/09/2008 17/09/2012 MR-115643.03 28/07/2011 PRO-O C B B B B 5.2

30 20480
Support to the Employment and Technical Vocational 

Education and Training (ETVET) reform
    29,000,000 11330 - Vocational training 31/10/2010 30/10/2016 MR-146414.01 25/06/2013 SEC-O B C B B B 5.2

31 146669
Promotion of Women in Democracy and Human Rights in 

Irbid Governorate/Jordan
            99,500 15160 - Human rights 01/01/2008 31/12/2010 MR-115651.01 23/07/2009 PRO-O B B B B C 5.2

32 147388 EuroMed Justice II        4,998,800 
15130 - Legal and judicial 

development
01/01/2008 01/04/2011 MR-115507.05 06/07/2010 PRO-O B B C B B 5.2

33 167597
Changing attitudes towards human rights and democracy for 

the students of the Vocational Training institutions
          196,712 15160 - Human rights 16/12/2008 16/12/2010 MR-128952.01 15/07/2010 PRO-O B B C B B 5.2

34 167606

Strengthening women's professional capacities to realize 

Jordan's compliance with international conventions for 

gender equality

          200,000 15160 - Human rights 01/01/2009 16/12/2010 MR-128951.01 15/07/2010 PRO-O C B B B B 5.2

35 210629
Towards a Shared Environmental Information System (SEIS) 

in the European Neighbourhood
       5,746,500 

41010 - Environmental policy and 

administrative management
09/12/2009 09/06/2014 MR-128680.13 19/09/2012 PRO-O B B B B C 5.2

36 253705
Capacity building in wind energy and concentrated solar 

power/ Technical assistance contract
       1,595,870 

23030 - Power 

generation/renewable sources
17/01/2011 16/01/2014 MR-141405.01 28/07/2011 PRO-O B C B B B 5.2

37 256634

Technical assistance to support implementation of a project: 

Water Loss Reduction in Zarqa: Managing Jordan scarce 

water resources in areas of concentrations of Iraqis

       1,011,060 
14020 - Water supply and 

sanitation - large systems
20/01/2011 19/03/2014 MR-144568.01 05/06/2012 PRO-O B C B B B 5.2

38 257782
Budget Support Component of Programme in Support to 

ETVET reforms
    29,000,000 11330 - Vocational training 30/10/2016 30/10/2016 MR-146394.01 25/06/2013 SEC-O B C B B B 5.2

39 263555
CBRN Centres of Excellence'' Initiative – Second phase Part 

A - fact finding missions; Part B - set up; Part C - extension.
       4,500,000 

15220 - Civilian peace-building, 

conflict prevention and resolution
01/09/2011 31/08/2014 MR-146339.02 01/08/2013 PRO-O B B B B C 5.2

40 271370
Twinning Contract: Institutional Strengthening for the 

Telecommunications Regulatory Commission in Jordan
       1,400,000 

15210 - Security system 

management and reform
13/10/2011 13/07/2013 MR-145176.01 30/10/2012 PRO-O B B C B B 5.2

Results Oriented Monitoring 

(ROM) Mission

ROM Report 

Type

 
 (1)

ROM Grading Codes by Assessment Criterion   
(2)Table 

Seq. N
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 -       

Ranking
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commitment 
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Start Date - 
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Relevance 

and Quality 

of Design

Efficiency of 

Implementation 

to Date

Effectiveness 

to Date

Impact 

prospects

Potential 

Sustainability

Total Score 

on 10 
 (3)

41 280501 Hemaya for Girls and Young Women in Jordan           195,152 15160 - Human rights 01/01/2012 31/12/2013 MR-145178.01 29/10/2012 PRO-O A C C B B 5.2

42 295204
Delegation Agreement between the EU Delegation to Jordan 

and the GIZ
       3,600,000 

14010 - Water resources policy and 

administrative management
20/07/2012 19/12/2014 MR-146705.01 13/11/2013 PRO-O B C B B B 5.2

43 298562
''Enhancing Professional and Accurate Media Reporting on 

the Electoral process''
          599,802 

15153 - Media and free flow of 

information
10/10/2012 19/12/2013 MR-146658.01 05/11/2013 PRO-O B B B B C 5.2

44 280500 Strengthening the capacities of CSOs in Zarqa Governorate           159,667 15160 - Human rights 21/12/2011 20/06/2013 MR-145177.01 29/10/2012 PRO-O A C D B B 4.8

45 19213 Services Modernisation Programme (SMP)     15,000,000 
25010 - Business support services 

and institutions
18/09/2008 17/09/2012 MR-115643.02 20/07/2010 PRO-O B C C B B 4.4

46 19367 Northern Border Clearance Project - NBCP        4,500,000 15250 - Land mine clearance 25/04/2008 23/04/2010 MR-115164.01 23/07/2009 PRO-O C B C B B 4.4

47 19570 Support to Enterprise and Export Development     15,000,000 43010 - Multisector aid 30/12/2009 29/06/2013 MR-141401.01 28/07/2011 PRO-O B B C B C 4.4

48 22721
Renewable Energy and Energy Efficiency Programme in 

Jordan
    29,000,000 

23030 - Power 

generation/renewable sources
19/12/2011 18/12/2015 MR-146413.01 25/06/2013 SEC-O B C C B B 4.4

49 146845

The promotion of legal literacy and resourse to legal 

services for women in the hitteen and hussain camp areas 

and surrounding communities

          100,000 15160 - Human rights 01/04/2008 31/03/2010 MR-115682.01 23/07/2009 PRO-O B C C B B 4.4

50 151205

Support of the JWU Shelter to provide:  protection; legal, 

social and psychological counselling; and rehabilitative 

vocational training vulnerable and abused women in Jordan

          385,175 15160 - Human rights 09/04/2008 09/04/2010 MR-115687.01 23/07/2009 PRO-O B C C B B 4.4

51 257208 Support to the Juvenile Justice System in Jordan           500,000 
15130 - Legal and judicial 

development
30/12/2010 29/12/2012 MR-144570.01 05/06/2012 PRO-O B B C C B 4.4

52 280502
Empowering regular and irregular migrant workers and 

promoting their rights in Jordan
          111,826 15160 - Human rights 30/12/2011 29/06/2013 MR-145180.01 29/10/2012 PRO-O C B B C B 4.4

53 282833

Sector Budget Support component of the ''Support to 

Renewable Energy and Energy Efficiency programme in 

Jordan''

    29,000,000 
23030 - Power 

generation/renewable sources
18/12/2015 18/12/2015 MR-146395.01 25/06/2013 SEC-O B C C B B 4.4

54 277941 Support to Criminal Justice Reform in Jordan        2,150,000 
15130 - Legal and judicial 

development
01/01/2012 18/06/2014 MR-145182.02 27/06/2013 PRO-O B C C B C 3.6

55 210629
Towards a Shared Environmental Information System (SEIS) 

in the European Neighbourhood
       5,746,500 

41010 - Environmental policy and 

administrative management
09/12/2009 09/06/2014 MR-128680.27 30/12/2013 PRO-O B C C C C 2.8

56 247946

Technical Assistance to support the Ministry of Transport in 

implementation of the Transport and Trade Facilitation 

Programme

       2,961,400 
21010 - Transport policy and 

administrative management
08/09/2010 07/03/2013 MR-143483.01 25/11/2011 PRO-O B C C C C 2.8

57 277941 Support to Criminal Justice Reform in Jordan        2,150,000 
15130 - Legal and judicial 

development
01/01/2012 18/06/2014 MR-145182.01 29/10/2012 PRO-O C C C B C 2.8

58 280735 Support to ENPARD Southern Mediterranean        2,815,910 43040 - Rural development 09/01/2012 08/07/2014 MR-146182.03 28/06/2013 PRO-O B C C C C 2.8

59 301114 Women are ready for change           490,215 
15170 - Women's equality 

organisations and institutions
01/01/2013 31/12/2015 MR-146726.01 15/11/2013 PRO-O B C C C C 2.8

60 310685
Technical Assistance of the Programme in Support to the 

Employment and TVET Reforms
       2,868,353 11330 - Vocational training 07/01/2013 31/10/2014 MR-146713.01 14/11/2013 PRO-O B C C C C 2.8

61 18651 MED-Invest        9,000,000 
25010 - Business support services 

and institutions
18/04/2008 17/04/2011 MR-115282.04 30/07/2010 PRO-O C C C C C 2.0

Results Oriented Monitoring 

(ROM) Mission

ROM Report 

Type
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ROM Grading Codes by Assessment Criterion   
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62 19213 Services Modernisation Programme (SMP)     15,000,000 
25010 - Business support services 

and institutions
18/09/2008 17/09/2014 MR-115643.01 31/08/2009 PRO-O C C C C C 2.0

63 21930 Promoting Local Economic Development in Jordan(PLEDJ)        5,000,000 
15112 - Decentralisation and 

support to subnational government
19/12/2011 18/12/2015 MR-146740.01 19/11/2013 PRO-O C C C C C 2.0

64 147777 EUROMED MIGRATION II        4,994,000 15140 - Government administration 28/02/2008 04/05/2011 MR-115521.04 25/10/2010 PRO-O C C C C C 2.0

65 247946

Technical Assistance to support the Ministry of Transport in 

implementation of the Transport and Trade Facilitation 

Programme

       2,961,400 
21010 - Transport policy and 

administrative management
08/09/2010 07/03/2013 MR-143483.02 05/06/2012 PRO-O C C C C C 2.0

66 259990
Building Development Capacities of Jordanian Municipalities 

- Baladiaty
       2,700,000 

15112 - Decentralisation and 

support to subnational government
04/03/2011 06/07/2013 MR-144566.01 05/06/2012 PRO-O C C C C C 2.0

67 276118
Support the implementation of the Anti-Corruption 

Commission's Strategy in Jordan
       1,500,000 

15113 - Anti-corruption 

organisations and institutions 
01/11/2011 31/07/2013 MR-145211.02 21/03/2013 PRO-O C C C C C 2.0

68 308485
Towards a Multi-Party Democracy: Strengthening the role of 

Political Parties in Jordan's democratic reform process
          500,000 15151 - Elections 31/12/2012 30/12/2015 MR-146769.01 26/11/2013 PRO-O C C C C C 2.0

69 230707
Technical assistance to the EPC Supporting the PPP 

programme
       3,780,090 

15111 - Public finance 

management
01/02/2010 01/12/2013 MR-141403.01 28/07/2011 PRO-O C D D C C 1.2

70 19367 Northern Border Clearance Project - NBCP        4,500,000 15250 - Land mine clearance 25/04/2008 31/12/2010 MR-115164.02 15/07/2010 PRO-O D D D C C 0.8

A 13 11 4 8 2 -

B 42 29 36 44 45 -

C 14 28 27 18 23 -

D 1 2 3 0 0 -

Average 

intervention 

on 10

5.86 4.86 4.43 5.43 4.80 5.07

Notes: (1)

(2)

(3)

(4)

ROM Report 

Type

 
 (1)

ROM Grading Codes by Assessment Criterion   
(2)

Totals for the 70 ROM Missions  
 (4)   274,248,881 - - -

Total ROM Gradings by 

Assessment Criterion 

 (for the 70 ROM missions)

Table 

Seq. N
o 

 -       

Ranking

Intervention

Number

Intervention / Project  Title Primary 

commitment 

(SPSP 

Budget)    
(4)

Intervention Time Frame

Type of ROM missions:   PRO-O  =  Project Approach - Ongoing               SEC-O  =  SPSP (Sector Policy Support Programme) - Ongoing

ROM Grading Codes of Assessment Criteria:    A  =  very good        B  =  good        C =  problems         D = serious deficiencies

Calculation of ROM  total score on 25:  A = 5,   B = 3,   C = 2,   D = 0  and then calculated on 10 (sum devided by 2.5)

Total primary commitment budget amount corrected for those Decisions and Contract which were covered by multiple ROM missions.

Results Oriented Monitoring 

(ROM) Mission
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70 ROMs

1 276118
Support the implementation of the Anti-Corruption 

Commission's Strategy in Jordan
       1,500,000 

15113 - Anti-corruption 

organisations and institutions 
01/11/2011 31/07/2013 MR-145211.01 31/10/2012 PRO-O B B B B B 6.0 18

2 276118
Support the implementation of the Anti-Corruption 

Commission's Strategy in Jordan
       1,500,000 

15113 - Anti-corruption 

organisations and institutions 
01/11/2011 31/07/2013 MR-145211.02 21/03/2013 PRO-O C C C C C 2.0 63

3 257208 Support to the Juvenile Justice System in Jordan           500,000 
15130 - Legal and judicial 

development
30/12/2010 29/12/2012 MR-144570.01 05/06/2012 PRO-O B B C C B 4.4 45

4 147388 EuroMed Justice II        4,998,800 
15130 - Legal and judicial 

development
01/01/2008 01/04/2011 MR-115507.05 06/07/2010 PRO-O B B C B B 5.2 33

5 277941 Support to Criminal Justice Reform in Jordan        2,150,000 
15130 - Legal and judicial 

development
01/01/2012 18/06/2014 MR-145182.01 29/10/2012 PRO-O C C C B C 2.8 56

6 283551 Support to Penitentiary Reform in Jordan        1,530,265 
15130 - Legal and judicial 

development
01/02/2012 31/01/2014 MR-145197.01 30/10/2012 PRO-O A A B A B 8.4 3

7        1,000,000 
15130 - Legal and judicial 

development
07/09/2008 06/03/2010 MR-131680.01 09/11/2010

Project 

approach            

Ex-Post

B B B A A 7.6 5

8 277941 Support to Criminal Justice Reform in Jordan        2,150,000 
15130 - Legal and judicial 

development
01/01/2012 18/06/2014 MR-145182.02 27/06/2013 PRO-O B C C B C 3.6 54

9 147777 EUROMED MIGRATION II        4,994,000 15140 - Government administration 28/02/2008 04/05/2011 MR-115521.04 25/10/2010 PRO-O C C C C C 2.0 64

10 308485
Towards a Multi-Party Democracy: Strengthening the role of 

Political Parties in Jordan's democratic reform process
          500,000 15151 - Elections 31/12/2012 30/12/2015 MR-146769.01 26/11/2013 PRO-O C C C C C 2.0 65

11 308484
Strengthening Jordanian's civic engagement in electoral 

reform: Actors of change
          500,000 15151 - Elections 20/12/2012 19/12/2014 MR-146714.01 14/11/2013 PRO-O A B B B B 6.8 12

12 308486
Affecting and enhancing grassroots participation in the 

political reform process in Jordan: MUSHARAKA
          387,797 15151 - Elections 13/12/2012 12/06/2015 MR-146738.01 19/11/2013 PRO-O B A B A B 7.6 6

13 298504 Support to the Independent Electoral Commission in Jordan        4,000,000 15151 - Elections 01/12/2012 31/03/2016 MR-146043.01 03/06/2013 PRO-O A A A A B 9.2 2

14 298562
''Enhancing Professional and Accurate Media Reporting on 

the Electoral process''
          599,802 

15153 - Media and free flow of 

information
10/10/2012 19/12/2013 MR-146658.01 05/11/2013 PRO-O B B B B C 5.2 34

15 167606

Strengthening women's professional capacities to realize 

Jordan's compliance with international conventions for 

gender equality

          200,000 15160 - Human rights 01/01/2009 16/12/2010 MR-128951.01 15/07/2010 PRO-O C B B B B 5.2 35

16 167597
Changing attitudes towards human rights and democracy for 

the students of the Vocational Training institutions
          196,712 15160 - Human rights 16/12/2008 16/12/2010 MR-128952.01 15/07/2010 PRO-O B B C B B 5.2 36

17 280502
Empowering regular and irregular migrant workers and 

promoting their rights in Jordan
          111,826 15160 - Human rights 30/12/2011 29/06/2013 MR-145180.01 29/10/2012 PRO-O C B B C B 4.4 46

18 280500 Strengthening the capacities of CSOs in Zarqa Governorate           159,667 15160 - Human rights 21/12/2011 20/06/2013 MR-145177.01 29/10/2012 PRO-O A C D B B 4.8 44

19 280501 Hemaya for Girls and Young Women in Jordan           195,152 15160 - Human rights 01/01/2012 31/12/2013 MR-145178.01 29/10/2012 PRO-O A C C B B 5.2 37

V.2  -   17 Apr 14
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Evaluation  of  the  European  Union's  Cooperation  with  the  Hashemite  Kingdom  of  Jordan 

Country  Level  Evaluation  2007 - 2013 :   Portfolio  Analysis

Table  A.5.4.4  :     Summary  Overview  Table  of  EC  Results  Oriented  Monitoring  (ROM)  Missions  and  Reports  on  the  Hashemite  Kingdom  of  Jordan  in  the  Period  2007 - 2013   -  DAC  Codes on Democratic Governance
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End Date - 
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Implementation 
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Total Score 

on 10 
 (3)

Score 

Ranking of 

70 ROMs

20 146669
Promotion of Women in Democracy and Human Rights in 

Irbid Governorate/Jordan
            99,500 15160 - Human rights 01/01/2008 31/12/2010 MR-115651.01 23/07/2009 PRO-O B B B B C 5.2 38

21 146845

The promotion of legal literacy and resourse to legal 

services for women in the hitteen and hussain camp areas 

and surrounding communities

          100,000 15160 - Human rights 01/04/2008 31/03/2010 MR-115682.01 23/07/2009 PRO-O B C C B B 4.4 47

22 151205

Support of the JWU Shelter to provide:  protection; legal, 

social and psychological counselling; and rehabilitative 

vocational training vulnerable and abused women in Jordan

          385,175 15160 - Human rights 09/04/2008 09/04/2010 MR-115687.01 23/07/2009 PRO-O B C C B B 4.4 48

23 225594
''Enhancing Women's role and participation in the 

democratic process in Jordanian Badia''
          163,591 15160 - Human rights 10/12/2009 10/04/2012 MR-143491.01 25/11/2011 PRO-O B B B B B 6.0 19

24 233944 CSOs in Defence of and Promotion of Women s Rights           560,000 
15170 - Women's equality 

organisations and institutions
27/12/2010 26/06/2013 MR-143484.01 25/11/2011 PRO-O B B B B B 6.0 20

25 233063 Empowering Women through Economic Mentorship           292,536 
15170 - Women's equality 

organisations and institutions
23/12/2010 23/12/2012 MR-143488.01 25/11/2011 PRO-O B B B B B 6.0 21

26 233169
Addressing discrimination and violence against women in 

Jordan
          300,000 

15170 - Women's equality 

organisations and institutions
26/12/2010 25/06/2013 MR-143486.01 25/11/2011 PRO-O B B B A B 6.8 13

27 301146 Empowering Zarqa’s Women Using Media           519,705 
15170 - Women's equality 

organisations and institutions
06/12/2012 05/12/2015 MR-146703.01 13/11/2013 PRO-O B B B B B 6.0 22

28 301114 Women are ready for change           490,215 
15170 - Women's equality 

organisations and institutions
01/01/2013 31/12/2015 MR-146726.01 15/11/2013 PRO-O B C C C C 2.8 57

A 5 3 1 5 1 - -

B 17 15 14 17 19 - -

C 6 10 12 6 8 - -

D 0 0 1 0 0 - -

Average 

intervention 

on 10

5.86 5.00 4.21 5.86 5.00 5.19 -

Average 

intervention 

on 10

5.86 4.86 4.43 5.43 4.80 5.07 -

Notes: (1)

(2)

(3)

(4)

Type of ROM missions:   PRO-O  =  Project Approach - Ongoing               SEC-O  =  SPSP (Sector Policy Support Programme) - Ongoing

ROM Grading Codes of Assessment Criteria:    A  =  very good        B  =  good        C =  problems         D = serious deficiencies

Calculation of ROM  total score on 25:  A = 5,   B = 3,   C = 2,   D = 0  and then calculated on 10 (sum devided by 2.5)

Total primary commitment budget amount corrected for those Decisions and Contract which were covered by multiple ROM missions (contract  276118).

ROM Grading Codes by Assessment Criterion   
(2)

Averages for all 70 ROM 

missions conducted in

2007-2013

Results Oriented Monitoring 

(ROM) Mission

ROM Report 

Type

 
 (1)

Totals  for  the Governance  Projects  with ROM Missions  (4)     28,584,743 - - -

Total ROM Gradings by 

Assessment Criterion 

for the 28 ROM mission on 

democratic governance 

interventions in 2007-2013

Table 

Seq. N
o

Intervention

Number

Intervention / Project  Title Primary 

commitment 

(SPSP 

Budget)    
(4)

Intervention Time Frame



Evaluation of the European Union’s Cooperation with the Hashemite Kingdom of Jordan (2007-2013) 
- Country Level Evaluation - 
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1 2 3 4 5 6 7 8 9

Relevance 

and Quality 

of Design

Efficiency of 

Implement-

ation to Date

Effectiveness 

to Date

Impact 

prospects

Potential 

Sustainability

Total Score 

on 10  (3)

A 5 3 1 5 1 -

B 17 15 14 17 19 -

C 6 10 12 6 8 -

D 0 0 1 0 0 -

Average score           

on 10  (3) 5.86 5.00 4.21 5.86 5.00 5.19

Average score

on 10  (3) 5.86 4.86 4.43 5.43 4.80 5.07

Notes:    (1)

(2)

(3)

(4)

Total of 70 ROM missions covers both  Project Approach - Ongoing  (PRO-O) and  SPSP (Sector Policy Support Programme) - 

Ongoing (SEC-O) ROM missions

ROM Grading Codes of Assessment Criteria:    A  =  very good        B  =  good        C =  problems         D = serious deficiencies

Calculation of ROM  total score on 25:  A = 5,   B = 3,   C = 2,   D = 0  and then calculated on 10 (sum devided by 2.5)

Total primary commitment budget amount of the 28 ROM visited democratic governance interventions = 28,584,743 €

70 ROM Missions 

Conducted in 

2007-2013 (1)

Evaluation  of  the  European  Union's  Cooperation  with  the  Hashemite  Kingdom  of  Jordan 

Country  Level  Evaluation  2007 - 2013 :   Portfolio  Analysis

Table  A.5.4.5  :  Summary Table of Number of ROM Gradings by Assessment Criterion for the 28 ROM

                             missions on democratic governance interventions in the period 2007-2013  and comp-

                             arison of average grading scores with the overall averages for the 70 ROM missions

V.1  -   05 Nov 2014

Number of ROM Grading Assessments, by ROM Assessment Criterion   (2)

28  ROM Missions

to Democratic 

Governance 

Interventions
(4)

Results Oriented Monitoring (ROM) 

Mission Criteria Grading Scores 

and Overall Averages  (2)


