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EN 

THIS ACTION IS FUNDED BY THE EUROPEAN UNION 

 ANNEX I 

to the Commission Implementing Decision on the financing of the multiannual action plan in favour of 

Viet Nam for 2024 and 2025 

Action Document for Support to the Viet Nam Just Energy Transition Partnership Secretariat  

MULTIANNUAL ACTION PLAN 

This document constitutes the multiannual work programme within the meaning of Article 110(2) of the 

Financial Regulation, within the meaning of Article 23(1) and (2) of the NDICI-Global Europe Regulation. 

1 SYNOPSIS 

1.1 Action Summary Table 

1. Title 

CRIS/OPSYS 

business reference 

Basic Act 

Support to the Viet Nam Just Energy Transition Partnership Secretariat 

OPSYS number: ACT-62629 

Financed under the Neighbourhood, Development and International Cooperation 

Instrument (NDICI-Global Europe) 

2. Team Europe 

Initiative  
Yes 

Contributing to TEI 1: Climate Resilient, Low carbon, Circular economy 

3. Zone benefiting 

from the action 
The action shall be carried out in Viet Nam 

4. Programming 

document 
Multi-Annual Indicative Programme (MIP) for Viet Nam in 2021-2027. 

5. Link with relevant 

MIP(s) objectives / 

expected results 

MIP Priority area 1: Climate-responsive digital circular economy 

Specific Objective 1.2: Greener, smart and more efficient energy consumption and 

production 

PRIORITY AREAS AND SECTOR INFORMATION 

6. Priority Area(s), 

sectors 
231 – Energy policy  

232 – Energy generation, renewable sources 

236 – Energy distribution 

7. Sustainable 

Development Goals 

(SDGs) 

Main SDG: 

SDG 7: Ensure access to affordable, reliable, sustainable and modern energy for all  

Other significant SDGs: 

SDG 5: Gender equality 

SDG 8: Promote sustained, inclusive and sustainable economic growth, full and 

productive employment and decent work for all 

SDG 13: Take urgent action to combat climate change and its impacts 

 

https://eur-lex.europa.eu/legal-content/EN/TXT/PDF/?uri=CELEX:32021R0947&qid=1664446262180&from=EN
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8 a) DAC code(s) DAC – 23110 – Energy policy and administrative management – 100%  

8 b) Main Delivery   

Channel  
United Nations Development Programme 

41100 41114 2023 UNDP United Nations Development Programme  
 

9. Targets ☐ Migration 

☒ Climate 

☐ Social inclusion and Human Development 

☐ Gender  

☒ Biodiversity 

☐ Education 

☐ Human Rights, Democracy and Governance 

10. Markers  

 (from DAC form) 

General policy objective @ Not targeted 
Significant 

objective 

Principal 

objective 

Participation development/good governance ☐ ☒ ☐ 

Aid to environment @ ☐ ☐ ☒ 

Gender equality and women’s and girl’s 

empowerment 
☐ ☒ ☐ 

Reproductive, maternal, new-born and child 

health 
☒ ☐ ☐ 

Disaster Risk Reduction @ ☒ ☐ ☐ 

Inclusion of persons with  

Disabilities @ 
☒ ☐ ☐ 

Nutrition @ ☒ ☐ ☐ 

RIO Convention markers  Not targeted 
Significant 

objective 

Principal 

objective 

Biological diversity @ ☒ ☐ ☐ 

Combat desertification @ ☒ ☐ ☐ 

Climate change mitigation  @  ☐ ☐ ☒ 

Climate change adaptation @  ☒ ☐ ☐ 

11. Internal markers 

and Tags: 
Policy objectives Not targeted 

Significant 

objective 
Principal 

objective 

Digitalisation @ ☒ ☐ ☐ 

 

           digital connectivity  

           digital governance  

           digital entrepreneurship 

           digital skills/literacy 

           digital services  

YES 

☐ 

☐ 

☐ 

☐ 

☐ 

NO 

☐ 

☐ 

☐ 

☐ 

☐ 

 

Connectivity  @ ☒ ☐ ☐ 

 

           digital connectivity 

YES 

☐ 

NO 

☐ 
 

http://www.oecd.org/dac/stats/addenda-converged-statistical-reporting-directives.htm
https://one.oecd.org/document/DCD/DAC/STAT(2018)9/ADD2/FINAL/en/pdf
https://www.google.com/url?sa=t&rct=j&q=&esrc=s&source=web&cd=&ved=2ahUKEwib--aLwMPvAhUEmVwKHRuhChgQFjACegQIAhAD&url=https%3A%2F%2Feuropa.eu%2Fcapacity4dev%2Ffile%2F108781%2Fdownload%3Ftoken%3DyYLReeC6&usg=AOvVaw1Zs4QC6PHxpt_vhNwV13eZ
https://www.oecd.org/officialdocuments/publicdisplaydocumentpdf/?cote=DCD/DAC/STAT(2020)48&docLanguage=En
https://scalingupnutrition.org/wp-content/uploads/2020/12/OECD_PolicyMarkerNutrition.pdf
https://one.oecd.org/document/DCD/DAC/STAT(2018)9/ADD2/FINAL/en/pdf
https://one.oecd.org/document/DCD/DAC/STAT(2018)9/ADD2/FINAL/en/pdf
https://www.oecd.org/dac/environment-development/Revised%20climate%20marker%20handbook_FINAL.pdf
https://www.oecd.org/dac/environment-development/Revised%20climate%20marker%20handbook_FINAL.pdf
http://www.cc.cec/wikis/display/crisknowledgebase/DAC+-+Chapter+3#DAC-Chapter3-3.6.5.1Digitalisation
https://eeas.europa.eu/sites/default/files/eu-asian_connectivity_factsheet_september_2019.pdf_final.pdf
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            energy 

            transport 

            health 

            education and research 

☐ 

☐ 

☐ 

☐ 

☐ 

☐ 

Migration @ ☒ ☐ ☐ 

Reduction of Inequalities @ ☐ ☒ ☐ 

Covid-19 ☒ ☐ ☐ 

BUDGET INFORMATION 

12. Amounts 

concerned 

 

Budget line: 14.020131 

Total estimated cost: EUR 1 000 000 

Total amount of EU budget contribution: EUR 1 000 000 

MANAGEMENT AND IMPLEMENTATION 

13. Type of financing Indirect management with the United Nations Development Programme (UNDP) 

1.2 Summary of the Action  

Recognising the need to accelerate action towards the objectives of the Paris Agreement and of the United Nations 

Framework Convention on Climate Change, Viet Nam, as one of the countries most affected by the impacts of 

climate change, has made a commitment to reach net-zero emissions by 2050 at the COP26 conference in 2021. To 

realise this goal and achieve sustainable development, and transition into a greener and decarbonised economy, the 

Just Energy Transition Partnership (JETP) was established through a Political Declaration (PD) between the 

International Partners Group (IPG) and the Government of Viet Nam (GoV) in December 2022. The PD establishes 

that Viet Nam aims to (a) peak its greenhouse gas emissions in 2030; (b) increase the share of renewables in its 

power generation mix to 47% by 2030; and (c) reduce its coal pipeline with financial support from the IPG and the 

Glasgow Financial Alliance for Net Zero (GFANZ). For this purpose, the PD foresees the establishment of a JETP 

Secretariat and the development and implementation of a JETP Resource Mobilisation Plan (RMP). While the 

Secretariat was formally created in summer 2023 and the RMP launched in December 2023, the GoV will require 

assistance to progress towards the targets set in the PD through the implementation of the RMP.  

 

The Overall Objective of this action is to accelerate the transition to a greener, more efficient and climate-smart 

energy consumption and production in Viet Nam. 

 

The Specific Objectives of this action are to:   

1. increase the effectiveness of the Viet Nam JETP Secretariat and of its four Working Groups in multi-

stakeholder coordination, awareness raising, reporting and monitoring; 

2. improve the regulatory, operational and financial frameworks that enable the implementation of the JETP 

through the JETP Secretariat. 

 

The action will achieve the specific objectives by strengthening planning and coordination of the JETP Secretariat 

and of its four working groups; increasing stakeholder awareness of JETP; and enhancing monitoring, evaluation 

and reporting on progress of JETP. Moreover, support will be given for enhancing policy review and adopting 

progressive regulations for accelerating JETP implementation; and for strengthening technical advice and guidance 

to key stakeholders for RMP investments.  

 

The proposed action is in line with the priority area 1 of the Multiannual Indicative Programme (MIP) with Viet 

Nam over the period of 2021-2027, namely, Climate-responsive digital circular economy, and the Expected 

Result 1.2.1: Energy efficiency is enhanced, and 1.2.2: Share of renewable energy in the power generation mix is 

increased. Moreover, the action fully contributes to the TEI 1 on Climate Resilient, Low Carbon Circular Economy. 

The EU Member States which are members of the JETP IPG besides the EU are Germany, Denmark, France and 

https://www.cc.cec/wikis/display/crisknowledgebase/DAC+-+Chapter+3#DACChapter3-3.6.5.4Migration
https://wikis.ec.europa.eu/display/ExactExternalWiki/Guidelines+for+mainstreaming+the+reduction+of+inequality+in+interventions
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Italy. Having a strong emphasis on climate change mitigation and contributing to sustainable and trusted 

connections that work for people and the planet, this action is a Global Gateway initiative and contributes to the 

Climate and Energy pillar of the strategy.  

 

Likewise, the action will contribute to the fulfilment of the EU Gender Action Plan 2021-2025 (GAP III)1, in 

particular to its thematic area of engagement ‘Addressing the challenges and harnessing the opportunities offered by 

the green transition and the digital transformation’. 

 

The action will primarily contribute to SDG 7 (Ensure access to affordable, reliable, sustainable and modern energy 

for all). SDG 5 (Gender equality), SDG 13 (Take urgent action to combat climate change and its impacts) and SDG 

8 (Decent work and economic growth) will also be addressed.  

 

 
1The Gender Action Plan III is a Joint communication by the Commission and the High Representative of the Union for 

Foreign Affairs and Security Policy which was welcomed through EU Presidency Conclusions of 16 December 2020 endorsed 

by 24 Member States 

https://international-partnerships.ec.europa.eu/system/files/2021-01/join-2020-17-final_en.pdf
https://data.consilium.europa.eu/doc/document/ST-13947-2020-INIT/en/pdf
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2 RATIONALE 

2.1 Context 

At COP26 in Glasgow in November 2021, Viet Nam committed to achieve net-zero emissions by 2050. As a 

consequence, the GoV and the IPG, initially consisting of the G7 and meanwhile extended with the European 

Union, Norway and Denmark, engaged into a political dialogue to agree on a partnership towards clean energy 

transition. This was formalised with an agreement on the Viet Nam JETP Political Declaration (PD) in December 

2022. The PD underlines the IPG’s commitment to mobilise USD 7.75 billion of public finance and USD 7.75 of 

private finance as part of establishing the JETP ’as a long-term, ambitious partnership to support Viet Nam’s low-

emission and climate resilient development’. It also envisages that a Secretariat shall be formed to ’support the 

management of the long-term partnership to support Viet Nam’s just energy transition and to facilitate and 

coordinate technical work according to the instructions of Viet Nam and the IPG’. The European Union and the 

United Kingdom co-lead the IPG and thus engage with the Government counterparts on behalf of the IPG. The 

IPG co-leads were also appointed to coordinate between the IPG members, to share and divide tasks and 

information, as well as ensure the overall functioning of the partnership with the GoV.  

 

Viet Nam’s Prime Minister issued Decision No. 845 in July 2023 on the establishment of a JETP Secretariat to 

implement the PD, with the Ministry of Natural Resources and Environment (MoNRE) functioning as the 

standing agency leading development and implementation of the JETP RMP. Decision No. 1009 approved an 

implementation ‘schemei’, which transforms the PD into a legally binding document under Vietnamese law and 

allocates responsibilities for Vietnamese entities to implement the JETP. Importantly, the Scheme outlines the 

task of four relevant Ministries to establish four Working Groups respectively under the Secretariat as follows: 

MoNRE - General working group; Ministry of Planning and Investment (MPI) - Institutional, policy and 

investment group; Ministry of Industry and Trade (MOIT) - Technology and Energy Group, and Ministry of 

Finance (MOF) - Finance group.  

 

In line with the PD, the IPG engaged with the Government counterparts throughout 2023 to develop the RMP by 

November 2023. The RMP was finally launched at COP28 in Dubai on 1 December 2023, marking an important 

step towards the implementation of the commitments Viet Nam made at COP26 and the commitments both 

parties, GoV and IPG made in the PD. The RMP sets out energy investment needs for Viet Nam’s energy 

transition, provides more detail on the financial package of the IPG, and highlights priority policy measures to 

overcome regulatory barriers for investment. It marks a step forward and is more ambitious than Viet Nam’s 

Power Development Plan 8 (PDP8) for the period of 2021-2030 with a vision to 2050, which was adopted on 15 

May 2023. While the PDP8 presents Viet Nam’s long-term objective to form an energy ecosystem based on 

renewable energies, it has been criticized for falling short in terms of environmental ambition.  

2.2 Problem Analysis  

With a significant annual GDP growth rate of 6.21%Viet Nam is experiencing a fast-growing demand for energy. 

From 2018 to 2022, the electricity demand in the country grew with a significant surge of 25%. Concurrently, Viet 

Nam is one of the non-insular countries that is most-severely affected by climate change and the consequential 

climate hazards. Population is dense and concentrated near the 3.260 km coast line. Low-lying lands e.g. in the 

Mekong or Red River delta are at high risk of floods. While the negative effects of climate change are wide, they 

are not equally distributed as women, mainly ethnic women living in rural areas of Viet Nam are disproportionally 

impacted. Gender inequality prevails in every field, including the renewable energy sector, restricting equality of 

access and opportunities for women. Against this backdrop, while addressing the growing energy demand, the need 

for a just and clean energy transition, in alignment with the Paris Agreement to pursue efforts to limit global 

warming to 1.5%, is as timely as ever. 

 

The objectives and efforts of Viet Nam to reach its net zero target by 2050, and bring forward the carbon emission 

peak from five years to 2030, come in timely as currently all sectors of the economy remain dependent on fossil 

fuels. The energy sector represents 60% of GHG emissions in Viet Nam, nearly half of which originate from 

electricity production and consumption. Therefore, the power sector is a priority for decarbonisation. A large 
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amount of the electricity sector’s GHG emissions are caused by coal consumption. 

 

While the launch of the JETP RMP marks an important step in implementing the JETP and represents a crucial 

development in ensuring a successful clean energy transition, the way forward is yet to be defined. Contrary to 

expectations, the launch of the RMP at COP28 did not create a momentum on the implementation of the JETP on 

other fronts. Most importantly, the Secretariat and its four working groups, together constituting the main 

governmental implementing bodies of JETP, have been formally established but are largely not yet operational.  

 

MoNRE is currently the only Ministry that has formed a functioning working group. This ‘General Working 

Group’ is led by the Vice Minister of MoNRE and the group was responsible for drafting the RMP. The tasks of 

the group include monitoring, assessing, evaluating and summarising the process of implementing the objectives 

outlined in the Scheme, RMP and PD; and providing periodic reports on the implementation of JETP to the Prime 

Minister and the National Steering Committee for implementing Viet Nam’s commitments to NZ2050. 

 

The second working group is the ‘Institutional, Policy and Investment group’, which is to be established by MPI 

and led by its Vice Minister. This group is responsible for institutional improvement addressing obstacles, and 

reforming procedures to facilitate international investors to participate in the just energy transition, 

mainstreaming the transition into the national long- and medium-term programs, strategies, and plans.  

 

The third working group, the ‘Technology and Energy Group’, is to be formed by MOIT and led by its Vice 

Minister. This group is responsible for reviewing and proposing the improvement of policies and regulations to 

promote the implementation of just energy transition; identifying needs, and coordinating technical and 

technology transfer activities in implementing the JETP.  

 

The fourth working group under the Secretariat is the ‘Finance Group’, to be established by MOF and led by a 

Vice Minister of MOF. This group is responsible for organising negotiations to mobilise financial support from 

the IPG, GFANZ, and other stakeholders to implement the JETP PD. 

 

The current bottlenecks identified as hampering the functioning of the JETP Secretariat vary from limited 

engagement and ownership by the relevant Government entities, human resource gaps of the JETP Secretariat, 

limited coordination and cooperation capacity among stakeholders, lack of existing workplans, logistical 

challenges, to communication gaps. Addressing these constraints is necessary for the full establishment and 

operationalisation of the four working groups constituting the Secretariat, and further moving towards full 

implementation of the JETP in Viet Nam. 

 

The USD 15.5 billion of public and private finance committed by the IPG and GFANZ to support Viet Nam’s 

clean energy transition process is significant. Yet, this is still a minor share of the overall required amount 

estimated in the financial analysis of the projections in the Nationally Determined Contributions and PDP8. 

Moreover, the IPG and GFANZ finance can only be made available once the most crucial JETP implementing 

structures (Secretariat and WGs) are in place and fully functioning and existing regulatory bottlenecks that 

hamper investments and project implementation have been addressed. 

 

As part of the JETP dialogue between the IPG and the GoV, both parties agreed that support to the Secretariat 

would be required to assist in setting up the Secretariat, strengthen capacities and provide international technical 

expertise to the work of the working groups. It was agreed with MoNRE as the lead partner Ministry that for this 

purpose UNDP would officially be nominated as the Secretariat’s Support Agency (SSA). This decision was 

established through communication between the two parties, Viet Nam and the IPG. Accordingly, the IPG has 

been requested to provide adequate funding for UNDP to fulfil its task as Support Agency. This function involves 

– among other activities and besides technical advice – a variety of aspects related to day-to-day coordination and 

dialogue, stakeholder engagement, enhancing cooperation between Working Groups, the IPG and other relevant 

entities, and monitoring and evaluation. 

 

So far, UNDP has covered the cost for the support it provided to the Secretariat itself, in particular to develop the 

RMP in 2023. The United Kingdom is financially supporting the Support Agency of the Secretariat for the period 

from April 2024 to March 2025 (currently proposed at around EUR 2 million). Other IPG members have come 

forward and offered to second experts to provide specific expertise where needed and fill capacity gaps in 
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addition to the support through UNDP. Most IPG members, however, have indicated that they will not be able to 

financially contribute to UNDP’s function as the SSA.  

The EU funding in support of UNDP’s SSA function aims to facilitate the continuation of efforts to implement 

the JETP by identifying bottlenecks and providing technical support and support for policy reforms. Against this 

backdrop, this action is proposed to ensure continued support from 2025 onwards to ensure the operationalisation 

of the Secretariat and active implementation of the JETP RMP. However, financial needs remain to be addressed 

for the continuation of the work of the Support Agency to the Secretariat well beyond March 2025. 

 

Identification of main stakeholders and corresponding institutional and/or organisational issues (mandates, 

potential roles, and capacities) to be covered by the action:  

 

The Secretariat is headed by the Minister of MoNRE; the Vice Minister of MoNRE is the Standing Deputy Head 

of the Secretariat; the Vice Minister of MoIT, Vice Minister of MPI, and Vice Minister of MoF are Deputy Heads 

of the Secretariat. The Secretariat and its four working groups are the main governmental bodies to implement the 

Viet Nam JETP. 

 

UNDP is the officially appointed Support Agency to the Secretariat, and the implementing partner of this Action. 

UNDP, in its function as the Support Agency to the Secretariat, will enhance coordination, logistical arrangements 

and cooperation between different stakeholders and in this way address the bottlenecks currently hampering the 

implementation of the JETP. 

 

IPG’s main role is to monitor and review the process of the JETP RMP and JETP PD implementation, and to 

support the Secretariat when required. While not yet the case, IPG’s role in the future will be to function as a part 

of the Secretariat. 

 

MoNRE is the lead Ministry of the Secretariat and the general working group of the Secretariat which focuses on 

monitoring, commissioning the biennial review, and reporting. Notably, the Department of Climate Change has 

been the leading department under MoNRE, for example in the process of writing the RMP and liaising with all 

stakeholders. 

 

MPI will direct the Institutional, Policy and Investment working group to perform assigned tasks. MPI will also 

lead and coordinate together with MOF and relevant ministries in identifying the need for aid and private 

investment for a just energy transition; and mobilize and allocate domestic investment capital, official development 

assistance (ODA), concessional loans and non-refundable aid not covered by official development assistance for 

the implementation of the RMP. 

 

MOIT will form and direct the Technology and Energy Group in its responsibilities and assigned tasks. MOIT will 

lead in proposing mechanisms, policies and regulations for implementation of the energy transition; formulate 

offshore wind power development plans and proposals, and lead in proposing priority projects to implement the 

just energy transition with resources from IPG, GFANZ and other financial institutions; and Coordinate with IPG 

and relevant ministries and agencies to propose the establishment of the International Centre of Renewable Energy 

located in Viet Nam. 

MOF is the Ministry responsible of establishing and leading the Finance Group. MOIT is key in organising 

negotiations to mobilise financial support from the IPG, GFANZ, and other stakeholders, including bilateral and 

multilateral financial institutions, the private sector, and other parties related to implementing the JETP 

Declaration; and in leading and coordinating with other ministries in developing financial mechanisms and policies 

to encourage private sector to actively engage in the energy transition.  

Other key Ministries have also been assigned responsibilities under the JETP RMP and will be communicated and 

coordinated with on ad hoc basis. For example, the Ministry of Labour, War Invalids and Social Affairs (MOLISA) 

will engage on the development of Just Transition framework; the Ministry of Transport (MOT) will engage for 

relevant projects and policy dialogues, and the Ministry of Foreign Affairs (MOFA) will attract international 

resources through high-level foreign affairs activities etc. 

 

The GFANZ (Glasgow Financial Alliance for Net Zero) consists of large private sector financial institutions 
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including Bank of America, Citi Bank, Deutsche Bank, HSBC, Macquarie Group, Mizuho, MUFG, Prudential 

PLC, Shinhan, SMBC, and Standard Chartered. The role of GFANZ is to facilitate meetings with WGs, 

government Ministries and other agencies; and to provide coordination support towards determining (blended) 

financing options and means to increase access to private capital.   

 

International Finance Institutions such as World Bank, ADB, and KfW will facilitate coordination and meetings 

with project developers, government institutions, and working groups on access to finance, and communicate on an 

ad-hoc basis. 

 

The State Bank of Viet Nam shall engage in the review and formulation of policy, facilitate coordination and 

meetings between IPG members and project developers on access to finance. 

 

International Development Organisations such as ILO, GiZ, USAID, and AfD will consult on the policy review, 

development and JETP Framework; share information and communicate on an ad-hoc basis.  

 

The Viet Nam Energy Partnership Group (VEPG) shall be coordinated with on information sharing, facilitating 

engagement of VEPG and MOIT and analysis required for biannual review process; consultation on policy review, 

development, and JETP Framework; and communication on ad-hoc basis. VEPG Working Groups are technical by 

nature, while JETP Working Groups are more policy-focused, ensuring that the cooperation is mutually supportive 

and there is no risk of overlap. This coordination mechanism between the two will be further developed.  

 

Media and NGOs including Women’s organizations on information sharing, consultation on policy review, 

development and JETP Framework, as well as communication on an ad-hoc basis.  

3 DESCRIPTION OF THE ACTION 

3.1 Objectives and Expected Outputs 

The Overall Objective of this action is to accelerate the transition to a greener, more efficient and climate-smart 

energy consumption and production in Viet Nam. 

 

The Specific Objectives of this action are to: 

1. increase the effectiveness of the Viet Nam JETP Secretariat and its four working groups in multi-stakeholder 

coordination, awareness raising, reporting and monitoring; 

2. improve the regulatory, operational and financial frameworks that enable the implementation of the JETP 

through the JETP Secretariat. 

 

The Outputs to be delivered by this action contributing to the corresponding Specific Objectives are:  

Contributing to Specific Objective 1: 

1.1 increased capacities of the JETP Secretariat and its four working groups for strategic planning and 

coordination with the VEPG and other relevant stakeholders; 

1.2 increased stakeholder awareness on JETP’s mandates and areas of interests; 

1.3 increased availability of technical analysis, financial and gender disaggregated data on the performance of the 

JETP and the implementation of the most relevant sectoral policies. 

 

Contributing to Specific Objective 2: 

2.1   increased capacities and tools for the participatory identification of current legislative and regulatory barriers 

in priority areas of JETP RMP and Decision 10092 and related policy proposals; 

2.2  improved capacities of project developers and financiers in the preparation of bankable projects and the 

mobilisation of RMP investments.  

 

 
2 Please see 1009_QD-TTg_31082023_ENG.pdf (vepg.vn). 

https://vepg.vn/wp-content/uploads/2023/09/1009_QD-TTg_31082023_ENG.pdf
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3.2 Indicative Activities 

Activities relating to Output 1.1: 

1.1.1. assist in the development of annual work plans in consultation with relevant stakeholders, for the 

Secretariat and four working groups; 

1.1.2. support needs identification and formulation of Terms of References (TORs) for short-term and long-term 

expertise to be provided to the Secretariat; 

1.1.3. coordinate assistance and the specific expertise to be provided directly to the Secretariat;  

1.1.4. seek to establish working relationship, on an ad hoc basis, between the JETP Secretariat and its Working 

Groups with the VEPG and its Technical Working Groups for technical cooperation and recommendations. 

 

Activities relating to Output 1.2: 

1.2.1. organise regular Secretariat and working groups meetings as well as policy dialogue meetings among 

Ministries, IPG, GFANZ and other stakeholders; 

1.2.2. support the organization of COP26 Steering Committee Meetings;  

1.2.3. provide capacity building and training activities for Secretariat and working group members on needs 

identified; 

1.2.4. develop JETP Communication plan. A clear connection will be established between the communication 

approach and outputs of the action supporting the JETP secretariat and the EUD. The action will support 

the EU’s own communication efforts on Global Gateway through access to material and data. Relevant 

coordination will be ensured with INTPA communication services.   

 

Activities relating to Output 1.3: 

1.3.1. support MoNRE in synthesizing annual M&E reports and develop the general M&E report on JETP 

implementation; 

1.3.2. review JETP M&E Framework as needed, including technical analysis and financial mobilisation tracking; 

1.3.3. support the discussion of M&E results among ministries, IPG, GFANZ, and other stakeholders;  

1.3.4. develop Annual or Biennial review to assess progress towards technical analysis related to JETP. 

 

Activities relating to Output 2.1: 

2.1.1. continue identifying policy gaps as well as legislative and regulatory barriers in priority areas of JETP 

RMP and Decision 1009, following international best practices; 

2.1.2. facilitate consultations to gather input on potential solutions and develop concrete recommendations for 

revising existing or formulating new policies, which are actionable, aligned with stakeholder needs, and 

support the implementation of JETP RMP; 

2.1.3. facilitate agreement on concrete policy recommendations up to DG level in the relevant Ministries; 

2.1.4. develop TORs for policy action advice from external experts to complement internal technical capacity. 

 

Activities relating to Output 2.2: 

2.2.1. provide technical analysis and support to project developers and financiers in identification and preparation 

of bankable projects;  

2.2.2. jointly with GoV and IPG draft TORs for required services to support project developers and financiers. 

 

3.3 Mainstreaming  

Environmental Protection & Climate Change 

 

Outcomes of the SEA screening  

The Strategic Environmental Assessment (SEA) screening concluded that no further action was required. 

 

Outcomes of the EIA (Environmental Impact Assessment) screening  

The EIA (Environment Impact Assessment) screening classified the action as Category C (no need for further 

assessment). 
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Outcome of the CRA (Climate Risk Assessment) screening  

The Climate Risk Assessment (CRA) screening concluded that this action is at no or low risk (no need for further 

assessment). 

 

Gender equality and empowerment of women and girls 

As per the OECD Gender DAC codes identified in section 1.1, this action is labelled G1. This implies that gender 

equality is a significant cross cutting objective and mainstreamed across project outputs and indicators. The action 

will empower women’s and girl’s rights to participation and decision-making in policy development and promote 

equal access to and control over resources and job opportunities through the support of the implementation of the 

‘just’ element of the Viet Nam JETP. The action will be consistent with EU Gender Action Plan-GAP III, 

especially in the thematic area of engagement and addressing the challenges of harnessing opportunities offered by 

green transition. The implementing partner of this action is requested to apply gender balanced approach in the 

recruitment processes.  

 

Human Rights 

By funding activities of the SSA, the project indirectly addresses human rights impacted by climate change in 

Viet Nam. These include the right to life, health, food security, and information; right to work, safe and healthy 

working conditions, freedom from discrimination, and participation in public affairs through expanding who can 

play a part in the determination of policy actions for Viet Nam’s just energy transition. In line with JETP PD, the 

project aims to seek a social consensus, inclusive of engagement of civil society. Part of these efforts are driven 

by seeking modalities to enact a Just Transition framework, consistent with just criteria in the JETP RMP. In 

alignment with the EU’s human rights-based approach, which distinguishes between right holders and rights 

bearers, the project directly supports meaningful and inclusive participation and access to decision making, non-

discrimination and equality, and transparency and access to information. The application of these principles to the 

SSA project will support positive national policy changes to accelerate Viet Nam’s low-carbon transition. 

 

The project also aims to support resource mobilisation efforts for marginalised groups, support policy 

development for improved clean energy access, promote equitable access to the benefits associated with energy 

projects, protect low-income households and small businesses from negative effects of the transition, and support 

the right to decent work in alignment with ILO Declaration on Fundamental Principles and Rights at Work per 

the JETP PD. 

 

Disability 

As per OECD Disability DAC codes identified in section 1.1, this action is labelled as D0. This implies that support 

to people living with disability is not targeted by this action as it consists of providing technical assistance to the 

Secretariat established by the GoV with the participation of the IPG to implement the Viet Nam JETP.  

 

Reduction of inequalities 

As per Inequality Marker, this action is labelled as I-1. This implies that the action is considered a significant 

objective for inequality reduction. Though Viet Nam has experienced significant economic growth over the past 

two decades and over 98% of the population has access to electricity, significant inequalities can be observed. 

Rural areas have lower electrification rates compared to urban areas, with limited access to grid-connected 

electricity. Low-income households are more vulnerable to energy prices and are particularly sensitive to rising 

energy costs and meeting basic electricity needs. Geographical disparities exacerbate these conditions, as remote 

and mountainous regions face challenges with grid infrastructure expansion. The JETP Resource Mobilisation Plan, 

if fully implemented, may be able to provide whole of society benefits, with the creation of quality jobs, reduction 

in health inequalities driven by the decommissioning of coal-fired power stations and other fossil fuels, and 

emphasising a just, equitable and inclusive transition for workers, consumers, and affected communities as well as 

other objectives underpinning Viet Nam’s JETP PD. 

 

Democracy 

Project activities, particularly associated with Specific Objective 2, aim to strengthen legal frameworks to support 

implementation of the JETP RMP. The development of actionable policy recommendations will also contribute to 

good governance.  
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Conflict sensitivity, peace and resilience 

Developing policies and legal frameworks which invest in renewable energy technologies towards net-zero 

reduces conflict drivers related to resource scarcity of fossil fuels and mitigates the risk of conflict associated 

with extreme climate related events (e.g., floods, droughts). Investment and technical assistance projects enabled 

by the SSA will promote Viet Nam’s self-reliance, reduce dependence on imported fossil fuels, and reduces 

external pressure points associated with fossil fuel energy imports. Ultimately, Viet Nam’s JETP also serves as an 

economic opportunity to create new jobs and industries in renewable energy, particularly in domestic 

manufacturing, while also supporting technology transfer for renewable energy technologies yet to be piloted in 

Viet Nam. Renewable energy technologies are increasingly decentralised, enhancing independence, while also 

building cooperation and trust across (isolated) communities, in turn reducing the risk of conflict.  

 

Disaster Risk Reduction 

Project activities aim to improve energy security within Viet Nam and may also invest in infrastructure resilience 

through strengthening vital grid networks, retrofitting critical energy infrastructure, and implementing natural 

resource management practices related to critical domestic materials needed for the transition. 

 

Other considerations if relevant 

Facilitating access to diverse sources of finance, enabling the development of well-functioning Secretariat 

Working Groups, and seeking the active involvement of civil society, private stakeholders, and other stakeholders 

are key consideration of the Secretariat Support Agency. Further, supporting capacity building and technology 

transfer, in pursuit of the development and deployment of at scale clean energy technologies is of paramount 

interest. For the public, it is additionally important to build awareness to raise support for climate action as well 

as knowledge exchange among researchers, policymakers and practitioners to strengthen climate action capacity. 

Finally, robust data collection for monitoring and evaluation is viewed as essential for enhancing the 

effectiveness of implementation of JETP in Viet Nam. 

3.4 Risks and Lessons Learnt 

Category Risks Likelihood 

(High/ 

Medium/ 

Low) 

Impact  

(High/ 

Medium/ 

Low) 

Mitigating measures 

Political Risk Lack of adequate political 

engagement and 

commitment by the  GoV 

to continue the JETP 

High High Maintain and further strengthen high level 

dialogue between IPG co-leads and GoV; 

ensure active engagement of the action 

and the IPG with each Working Group to 

determine consensus points in an effort to 

seek joint decision making; seek higher 

level intervention within the GoV (e.g. 

COP26 Steering Committee); seek 

avenues at a technical level on project 

development to engage on key barriers 

which can be further disseminated to 

GoV. 

Delivery Risk Limited ownership and 

buy-in of MOIT as the 

owner of the PDP8, as 

well as MPI and MOF 

into the JETP Secretariat 

jeopardises 

High High  IPG co-leads to engage specifically with 

MOIT through on-going support, such as 

EU-funded budget support programme 

and via VEPG mechanism; harnessing the 

influence of the GoV’s COP26 Steering 

Committee. 
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implementation of RMP 

Delivery Risk Limited coordination of 

support to the JETP 

Secretariat/four Working 

Groups from IPG 

members through UNDP 

and by seconded experts, 

and of additional 

expertise provided by 

other development 

partners/actors 

Medium Medium UNDP will be assigned a strong 

coordination role as part of the action and 

mandated to coordinate all inputs 

provided through UNDP and through 

secondees; IPG will contribute to the 

coordination process by keeping close 

contact with all development partners who 

support energy transition in parallel to the 

JETP process. 

Delivery Risk Lack of clarity on 

working relations between 

the Secretariat/WGs and 

the IPG, i.e. clarity on 

IPG’s role within the 

Secretariat 

Medium Medium Focus on shared objectives, emphasizing 

the common ground and shared benefits 

between the GoV and the IPG; keeping 

track of progress and making timely 

adjustments when and where it is 

required; and separately engaging in 

(closed-door) meetings with GoV and IPG 

stakeholders, to discern areas of conflict 

and seek areas of consensus.  

Lessons Learnt: 

Over the first quarter of 2024, the JETP Secretariat did not operate at its potential functionality, hence lessons learnt 

relate to the past and current developments of the Secretariat rather than its functioning. As of April 2024, the 

Secretariat and three out of four working groups, while formally established, are not yet fully operational and the 

capacities of the GoV to effectively implement the JETP RMP and PD remain insufficient and limited, making 

technical and operational support pivotal. Moreover, it appears that internal political sensitivities and headwinds 

within the GoV as well as power dynamics between ministries are weakening the willingness of some stakeholders 

to collaborate under the JETP RMP, which has resulted in different levels of engagement among the government 

stakeholders. While MoNRE, MPI and MOF have expressed more willingness to engage and coordinate with the 

IPG and other key actors, MOIT has not yet shown the required engagement, which is of concern given MOIT’s 

ownership of the PDP8.  

While the GoV seems to be willing to receive the IPG public financial support as per JETP PD, it simultaneously 

upholds regulatory frameworks that make investment processes cumbersome, time-consuming and difficult. Similar 

issues are faced by the private sector actors that would in theory be willing to invest in Viet Nam’s just energy 

transition. The GoV, while not itself investing in its energy transition, is at the same time not creating a favourable 

environment for the public and private sector to invest in it. Thus, supporting the strengthening of existing policies 

and providing recommendations for new policies and reforms of the regulatory framework, as foreseen under this 

action, will be crucial to implement the JETP PD. 

Importantly, whereas it was initially planned that the Secretariat be headed by both the GoV and the IPG, the GoV 

opted to make the Secretariat a merely government-led body. Therefore, to ensure the IPG involvement and to be in 

a better position to address the bottlenecks and ensure timely flow of activities and investments, this action will help 

to realise an active role of the IPG in the Secretariat.  
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3.5. The Intervention Logic 

The JETP Secretariat is intended to benefit from support through the assignment of UNDP as Secretariat’s Support 

Agency (SSA), which in turn will be supported by the IPG in its operations and the role of the Secretariat to provide 

technical assistance towards the implementation of the PD and the RMP. UNDP is expected to set up and manage a 

pool of staff and technical experts, providing supplemental technical and operational capacity towards the 

development and implementation of investment and technical assistance projects. The planned outputs are intended 

to serve as a continuation of the support provided by the UK, co-leading the IPG jointly with the EU, which starts in 

April 2024 and will end on 31 March 2025. It is envisaged that the EU support will cover similar activities, that 

however might need to be adjusted and completed depending on the developments until and after the end of the UK 

support, to further strengthen the institutional capacity of the Secretariat and the four working groups, and enhance 

coordination and strategic partnerships of different stakeholders (e.g., IPG, GoV, GFANZ, development partners, 

banks, investment project proponents etc.). Recognising the limited technical capacity within the government to 

accelerate policy actions tied to the JETP PD, RMP, and JETP Scheme (Decision 1009 QD/Ttg), it can be 

understood that the planned outputs are intended to improve the governance environment pertaining to Viet Nam’s 

energy transition. 

The underlying intervention logic for this action is that IF the capacities of the JETP Secretariat and its four 

working groups for strategic planning and coordination with the VEPG and other relevant stakeholders are 

increased (Output 1.1.), IF stakeholder awareness on JETP’s mandates and areas of interests are increased (Output 

1.2.), AND IF the availability of technical analysis, financial and gender disaggregated data on the performance of 

the JETP and the implementation of the most relevant sectoral policies are increased (Output 1.3.), THEN the 

effectiveness of the Viet Nam JETP Secretariat and its four Working Groups in multi-stakeholder coordination, 

awareness raising, reporting and monitoring are increased (Specific Objective 1), PROVIDED THAT different 

GoV stakeholders, specifically the key line ministries, engage in implementing JETP in Viet Nam, AND that the 

environment for the work of a Secretariat Support Agency is conducive.  

Additionally, IF the capacities and tools for the participatory identification of current legislative and regulatory 

barriers in priority areas of JETP RMP and Decision 1009 and related policy proposals are increased (Output 2.1.), 

AND IF capacities of project developers and financiers in the preparation of bankable projects and the mobilisation 

of resources as per RMP for investments are improved (Output 2.2.), THEN the regulatory, operational and 

financial frameworks that enable the implementation of the JETP through the JETP Secretariat are improved 

(Specific Objective 2), PROVIDED THAT the GoV remains open to receive and accept policy recommendations 

on how to address bottlenecks for successful project implementation, AND all relevant stakeholders have room to 

engage including on project identification and developing projects to bankable approaches for energy transition. 

Ultimately, IF the effectiveness of the Viet Nam Just Energy Transition Partnership Secretariat and its four 

Working Groups in multi-stakeholder coordination, awareness raising, reporting and monitoring are increased, 

AND IF the regulatory, operational and financial frameworks that enable implementation of the JETP through the 

JETP Secretariat are improved, THEN the action will contribute to accelerating the transition to a greener, more 

efficient and climate-smart energy consumption and production in Viet Nam. 
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3.6  Logical Framework Matrix 

This indicative logframe constitutes the basis for the monitoring, reporting and evaluation of the intervention. 

On the basis of this logframe matrix, a more detailed logframe (or several) may be developed at contracting stage. In case baselines and targets are not available for the 

action, they should be informed for each indicator at signature of the contract(s) linked to this AD, or in the first progress report at the latest. New columns may be added to 

set intermediary targets (milestones) for the Output and Outcome indicators whenever it is relevant. 

- At inception, the first progress report should include the complete logframe (e.g. including baselines/targets).  

- Progress reports should provide an updated logframe with current values for each indicator.  

- The final report should enclose the logframe with baseline and final values for each indicator. 

The indicative logical framework matrix may evolve during the lifetime of the action depending on the different implementation modalities of this action.  

The activities, the expected Outputs and related indicators, targets and baselines included in the logframe matrix may be updated during the implementation of the action, 

no amendment being required to the Financing Decision. 

 

PROJECT MODALITY (3 levels of results / indicators / Source of Data / Assumptions - no activities) 

 

 
3 A baseline of 0 is an acknowledgement that although activities continue from the UK PACT project, this is to be treated as an entirely separate and new effort. 

 

Results 

Results chain (@): 
Main expected results (maximum 

10) 

Indicators (@): 
(at least one indicator per expected 

result) 

Baselines 

(values and 

years)3 

Targets (values 

and years) 

 

Sources of data 

 

Assumptions 

Impact 

Accelerated transition to a greener, 

more efficient and climate-smart 

energy consumption and production 

in Viet Nam 

1. Greenhouse Gas (GHG) emissions 

avoided (tonnes CO2eq) with EU 

support (GERF 2.7)** 

2.  Share of electricity generated from 

renewable sources (solar and wind) in 

total electricity generation capacity 

(MIP)* 

1. 2014 

 

2. 14.6 %/ 

2019 

 

 

1. -20%/ 2030 

 

2. 47 % by 

2030 (JETP 

Politcal 

Declaration) 

 

1.  Viet Nam Green 

Growth Strategy 

2.  MOIT annual 

report on 

implementation of 

PDP8 and VNEEP3 

implementation 

report 

 

Not applicable 

https://europa.eu/capacity4dev/results-and-indicators
https://europa.eu/capacity4dev/results-and-indicators
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Outcome 1 

1. Increased effectiveness of the Viet 

Nam JETP Secretariat and its four 

Working Groups in multi-

stakeholder coordination, awareness 

raising, reporting and monitoring 

1.1. Extent to which the Secretariat 

Support Agency has provided 

effective assistance to the Secretariat 

and the four working groups 

1.2. % of members of the Secretariat 

and its Working Groups that report 

better coordination and alignment 

among the institutions that are part of 

the JETP (disaggregated by sex) 

1.1. To 

limited 

extent/ 2024 

1.2. 0/ 2024 

 

 

1.1. To 

significant 

extent/ 2025 

1.2. TBD 

during the 

inception phase 

 

1.1. Annual report 

by the Secretariat 

Support Agency 

1.2.  Baseline and 

endline conducted 

and budgetd by the 

EU funded 

intervention 

The Government 

continues to pursue 

net zero emission 

targets by 2050 

Outcome 2 

 

2. Improved regulatory, operational 

and financial frameworks that enable 

the implementation of the JETP 

through the JETP Secretariat 

2.1  Number of policy 

recommendations under 

implementation by relevant 

government department/entity 

(OPSYS Core Indicators) 

2.1.  

0/ 2024 

 

 

 

2.1. 

5/ 2025 5/ 2025 

 

 

2.1. Annual report 

by the JETP 

Secretariat 

 

Competent 

institutions and 

decision-makers keep 

committed to 

accelerating the 

transition into 

renewable energy 

sources, encouraging  

policy reforms and 

new investment 

projects 

 

Output 1  

relating to 

Outcome 1 

1.1. Increased capacities of the JETP 

Secretariat and its  working groups 

for strategic planning and 

coordination with the VEPG and 

other relevant stakeholders 

 

1.1.1. Number of annual Work Plans 

developed in coordination with the 

JETP Working Groups with the 

support of the EU-funded intervention  

1.1.2. Number of public institutions 

and/or key stakeholders that are 

participating in the Secretariat and 

four working groups’ meetings on a 

regular basis 

 

 

1.1.1. 0/ 2024 

 

 

1.1.2. 0/ 

2024 

 

 

 

1.1.1. 4/ 2025 

 

 

 

 

 

1.1.2. TBD in 

the inception 

phase1.1.1. 4/ 

2025 

 

1.1.1. Progress and 

final report funded 

by the EU funded 

interventions 

 

1.1.2. Minutes of 

the JETP Working 

Groups’ meetings 

 

Continued motivation 

of actors within the 

Secretariat and 

Working Groups to 

engage with the IPG 

and other key 

stakeholders in 

implementing the 

JETP. 
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Output 2  

relating to 

Outcome 1 

1.2. Increased stakeholder awareness 

on JETP’s mandates and areas of 

interests 

 

1.2.2.  Status of the JETP 

Communication plan 

 

 

1.2.2. not 

existing/ 2024 

 

 

1.2.2. 

developed and 

under 

implementation/ 

2025 

 

 

 

1.2.2. Progress and 

final report by the 

EU funded 

intervention  

GoV enables 

awareness sharing 

avenues for JETP.   

Output 3  

Relating to 

Outcome 1 

1.3.  Increased availability of 

technical analysis, financial and 

gender disaggregated data on the 

performance of the JETP and the 

implementation of the most relevant 

sectoral policies 

 

 

1.3.1. Number of M&E reports 

produced by the JETP Secretariat and 

its four working groups with the 

support of the Eu-funded intervention 

1.3.2. Number of documents with 

technical analysis produced by the 

Secretariat with the support of the EU-

funded intervention including 

financial and gender disaggregated 

data 

1.3.1. 0/ 2024 

 

 

1.3.2. 0/ 2024 

 

 

 

1.3.1. TBD, 

2025 

 

1.3.2. TBD/ 

2025 

 

 

1.3.1. M&E Reports 

by the JETP 

Secretariat 

 

1.3.2. Progress and 

final report by the 

EU funded 

intervention 

The environment for 

the work of a Support 

Agency is conducive. 

Data is made 

available from all 

stakeholders, 

including from the 

private sector. 

 

 

Output 1  

relating to 

Outcome 2 

2.1. Increased capacities and tools 

for the participatory identification of 

current legislative and regulatory 

barriers in priority areas of JETP 

RMP and Decision 1009 and related 

policy proposals; 

2.1.1 Number of documents with 

policy inputs (e.g. position papers) 

produced by stakeholders with support 

of the EU-funded intervention 

2.1.1. 0/ 2024 

 

 

 

2.1.1. 8/ 2025 

 

 

 

2.1.1. Progress and 

final report by the 

EU funded 

intervention 

 

GoV remains open to  

policy 

recommendations on 

how to address 

bottlenecks for 

project development. 
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Output 2  

relating to 

Outcome 2 

2.2  Improved capacities of project 

developers and financiers in the 

preparation of bankable projects and 

the mobilisation of RMP 

investments. 

 

2.2.1 Number of Technical Assistance 

/ investment projects supported with 

technical inputs from the EU-funded 

intervention (based on OPSYS core 

indicators) 

 

2.2.1. 0/ 2024 

 

 

 

 

2.2.1. 5/ 2025 

 

2.2.1. Progress and 

final report by the 

EU funded 

intervention riat 

Relevant stakeholders 

have room to engage 

including on project 

identification and 

developing projects 

to bankable 

approaches for 

energy transition. 
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4 IMPLEMENTATION ARRANGEMENTS 

4.1 Financing Agreement 

In order to implement this action, it is not envisaged to conclude a financing agreement with Viet Nam. 

4.2 Indicative Implementation Period  

The indicative operational implementation period of this action, during which the activities described in 

section 3 will be carried out and the corresponding contracts and agreements implemented, is 30 months from 

the date of adoption by the Commission of this Financing Decision.  

 

Extensions of the implementation period may be agreed by the Commission’s responsible authorising officer 

by amending this Financing Decision and the relevant contracts and agreements.  

4.3 Implementation Modalities  

The Commission will ensure that the EU rules and procedures for providing financing to third parties are 

respected, including review procedures, where appropriate, and compliance of the action with EU restrictive 

measures. 

4.3.1 Indirect Management with an entrusted entity 

This action may be implemented in indirect management with the United Nations Development Programme 

(UNDP). This implementation entails all objectives and results as described in section 3 to which this 

modality will contribute to achieving.  

The envisaged entity has been selected using the following criteria: (i) UNDP is a holder of an important 

normative and standard setting mandate as it has been officially assigned by the GoV, to act as the Support 

Agency to the Secretariat of the Viet Nam Just Energy Transition Partnership. UNDP has been selected by 

the Government as Support Agency to the JETP Secretariat in line with the advice of the International 

Partners Group (IPG) under the Viet Nam JETP;(ii) UNDP is an important policy and strategic interlocutor 

for the MoNRE, which is the lead partner for the JETP Secretariat and as such the host of the Secretariat. 

This is also the reason why UNDP has been nominated as Support Agency by the GoV; (iii) moreover, 

UNDP acts as key implementer for the delivery of the EU’s development assistance also in other sectors 

and delivers high quality.  

In case the envisaged entity would need to be replaced, the Commission’s services may select a replacement 

entity using the same criteria.  

4.3.2 Changes from indirect to direct management mode (and vice versa) due to exceptional circumstances 

(one alternative second option) 

In case the implementation modality in indirect management as specified under 4.3.1 cannot be implemented 

due to circumstances outside of the Commission’s control, the alternative implementation modality shall be 

direct management (procurement).  

  

 

4.4. Indicative Budget 

Indicative Budget components EU contribution 

(amount in EUR) 

 

Implementation modalities – cf. section 4.3  
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Specific Objective 1 and 2   1 000 000 

Indirect management with UNDP - cf. section 4.3.1   1 000 000 

Evaluation – cf. section 5.2 

Audit – cf. section 5.3 

Will be covered by another 

Decision (see 5.2) 

Totals  1 000 000 

4.5. Organisational Set-up and Responsibilities 

The Action will be governed by a Steering Committee, which will be co-chaired by MoNRE and the EU. 

UNDP will constitute the Secretariat of the Steering Committee and report on implementation progress and 

challenges for strategic direction by the Steering Committee. The members of the Steering Committee will 

comprise of MoNRE, MOIT, MPI and MOF as well as other Government entities as relevant. All donors that 

support UNDP as Support Agency will also be members. All other IPG members will be invited to attend as 

observers. 

As part of its prerogative of budget implementation and to safeguard the financial interests of the Union, the 

Commission may participate in the above governance structures set up for governing the implementation of 

the action and may sign or enter into joint declarations or statements, for the purpose of enhancing the 

visibility of the EU and its contribution to this action and ensuring effective coordination. 

5. PERFORMANCE MEASUREMENT 

5.1. Monitoring and Reporting 

The day-to-day technical and financial monitoring of the implementation of this action will be a continuous 

process, and part of the implementing partner’s responsibilities. To this aim, the implementing partner shall 

establish a permanent internal, technical and financial monitoring system for the action and elaborate regular 

progress reports (not less than annual) and final reports. Every report shall provide an accurate account of 

implementation of the action, difficulties encountered, changes introduced, as well as the degree of 

achievement of its results (Outputs and direct Outcomes) as measured by corresponding indicators, using as 

reference the logframe matrix.  

The Commission may undertake additional project monitoring visits both through its own staff and through 

independent consultants recruited directly by the Commission for independent monitoring reviews (or 

recruited by the responsible agency contracted by the Commission for implementing such reviews).  

Roles and responsibilities for data collection, analysis and monitoring: The implementing partner will be fully 

responsible for data collecation, analysis and monitoring.  
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5.2. Evaluation 

Having regard to the importance of the action, a small-scale final evaluation may be carried out for this action 

or its components through a joint mission contracted by the Commission. It will be carried out for 

accountability and learning purposes at various levels (including for policy revision), taking into account in 

particular the fact that there is uncertainty about progress of JETP implementation and the related work of the 

JETP secretariat, and consequently about the need for and kind of future secretariat support beyond this action. 

 

The Commission shall inform the implementing partner at least 2 months in advance of the dates envisaged for 

the evaluation missions. The implementing partner shall collaborate efficiently and effectively with the 

evaluation experts, and inter alia provide them with all necessary information and documentation, as well as 

access to the project premises and activities.  

 

The evaluation reports may be shared with the partners and other key stakeholders following the best practice 

of evaluation dissemination. The implementing partner and the Commission shall analyse the conclusions and 

recommendations of the evaluations and, where appropriate, apply the necessary adjustments.  

The financing of the evaluation may be covered by another measure constituting a Financing Decision. 

5.3. Audit and Verifications 

Without prejudice to the obligations applicable to contracts concluded for the implementation of this action, 

the Commission may, on the basis of a risk assessment, contract independent audit or verification assignments 

for one or several contracts or agreements. 

6. STRATEGIC COMMUNICATION AND PUBLIC DIPLOMACY 

The 2021-2027 programming cycle will adopt a new approach to pooling, programming and deploying 

strategic communication and public diplomacy resources.  

 

In line with the 2022 “Communicating and Raising EU Visibility: Guidance for External Actions”, it will 

remain a contractual obligation for all entities implementing EU-funded external actions to inform the relevant 

audiences of the Union’s support for their work by displaying the EU emblem and a short funding statement as 

appropriate on all communication materials related to the actions concerned. This obligation will continue to 

apply equally, regardless of whether the actions concerned are implemented by the Commission, partner 

countries, service providers, grant beneficiaries or entrusted or delegated entities such as UN agencies, 

international financial institutions and agencies of EU member states. 

 

However, action documents for specific sector programmes are in principle no longer required to include a 

provision for communication and visibility actions promoting the programmes concerned.  These resources 

will instead be consolidated in Cooperation Facilities established by support measure action documents, 

allowing Delegations to plan and execute multiannual strategic communication and public diplomacy actions 

with sufficient critical mass to be effective on a national scale. 

  

 
i Scheme for the Implementation of the Political Declaration on Establishing the Just Energy Transition Partnership. 

https://international-partnerships.ec.europa.eu/knowledge-hub/communicating-and-raising-eu-visibility-guidance-external-actions_en
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