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EN 

THIS ACTION IS FUNDED BY THE EUROPEAN UNION 

 ANNEX 3 

to the Commission Implementing Decision on the multiannual action plan in favour of the Republic of 

South Sudan for 2023-2024 

Action Document for Cooperation Facility 2023-2024 

MULTIANNUAL PLAN 

This document constitutes the multiannual work programme in the sense of Article 110(2) of the Financial 

Regulation, and action plans/measures in the sense of Article 24 of NDICI-Global Europe Regulation. 

1 SYNOPSIS 

1.1 Action Summary Table 

1. Title 

CRIS/OPSYS 

business reference 

Basic Act 

Cooperation Facility 

OPSYS number: ACT-61913 

Financed under the Neighbourhood, Development and International Cooperation 

Instrument (NDICI-Global Europe) 

2. Team Europe 

Initiative  
☒ Not applicable 

☐ Supporting (inter alia) TEI. 

3. Zone benefiting 

from the action 
The action shall be carried out in the Republic of South Sudan 

4. Programming 

document 
Multiannual Indicative Programme for the Republic of South Sudan 2021-2027 

5. Link with relevant 

MIP(s) objectives / 

expected results 

Cross-cutting (non allocated) all priority areas on 

1) Green and resilient economy 

2) Human Development: education and health 

3) Good governance, Peace and Rule of Law for a fairer society 

Objectives:  

- To provide follow-up and monitoring activities necessary for the implementation 

of financial resources managed by the EU Delegation.  

- To ensure support to on-going actions and preparation of new activities supported 

by EU. 

- To ensure strategic visibility of EU and to enhance strategic policy, political 

dialogue, and public diplomacy 

PRIORITY AREAS AND SECTOR INFORMATION 

6. Priority Area(s), 

sectors 
Not applicable 

7. Sustainable Main SDG (1 only): 17 (partnerships for the goals) 

https://eur-lex.europa.eu/legal-content/EN/TXT/PDF/?uri=CELEX:32021R0947&qid=1664446262180&from=EN
https://eur-lex.europa.eu/legal-content/EN/TXT/PDF/?uri=CELEX:32021R0947&qid=1664446262180&from=EN
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Development Goals 

(SDGs)  
 

8 a) DAC code(s)  DAC 998 Unallocated 

CRS 99810 Sectors not specified 

CRS 9920 Promotion of development awareness (non-sector allocated) 

8 b) Main Delivery   

Channel  
9000 - other 

9. Targets ☐ Migration 

☐ Climate 

☐ Social inclusion and Human Development 

☐ Gender  

☐ Biodiversity 

☐ Education 

☐ Human Rights, Democracy and Governance 

10. Markers  

 (from DAC form) 

General policy objective @ Not targeted Significa

nt 

objective 

Principal 

objective 

Participation development/good governance ☒ ☐ ☐ 

Aid to environment @ ☒ ☐ ☐ 

Gender equality and women’s and girl’s 

empowerment 
☒ ☐ ☐ 

    

Reproductive, maternal, new-born and child 

health 
☒ ☐ ☐ 

Disaster Risk Reduction @ ☒ ☐ ☐ 

Inclusion of persons with  

Disabilities @ 
☒ ☐ ☐ 

Nutrition @ ☒ ☐ ☐ 

RIO Convention markers  Not targeted Significa

nt 

objective 

Principal 

objective 

Biological diversity @ ☒ ☐ ☐ 

Combat desertification @ ☒ ☐ ☐ 

Climate change mitigation  @  ☒ ☐ ☐ 

Climate change adaptation @  ☒ ☐ ☐ 

11. Internal markers 

and Tags: 

 

Policy objectives Not targeted Significa

nt 

objective 

Principal 

objective 

Digitalisation @ ☒ ☐ ☐ 

           

digital connectivity  

YES 

☐ 

NO 

☐ 

 

http://www.oecd.org/dac/stats/addenda-converged-statistical-reporting-directives.htm
https://one.oecd.org/document/DCD/DAC/STAT(2018)9/ADD2/FINAL/en/pdf
https://www.google.com/url?sa=t&rct=j&q=&esrc=s&source=web&cd=&ved=2ahUKEwib--aLwMPvAhUEmVwKHRuhChgQFjACegQIAhAD&url=https%3A%2F%2Feuropa.eu%2Fcapacity4dev%2Ffile%2F108781%2Fdownload%3Ftoken%3DyYLReeC6&usg=AOvVaw1Zs4QC6PHxpt_vhNwV13eZ
https://www.oecd.org/officialdocuments/publicdisplaydocumentpdf/?cote=DCD/DAC/STAT(2020)48&docLanguage=En
https://scalingupnutrition.org/wp-content/uploads/2020/12/OECD_PolicyMarkerNutrition.pdf
https://one.oecd.org/document/DCD/DAC/STAT(2018)9/ADD2/FINAL/en/pdf
https://one.oecd.org/document/DCD/DAC/STAT(2018)9/ADD2/FINAL/en/pdf
https://www.oecd.org/dac/environment-development/Revised%20climate%20marker%20handbook_FINAL.pdf
https://www.oecd.org/dac/environment-development/Revised%20climate%20marker%20handbook_FINAL.pdf
http://www.cc.cec/wikis/display/crisknowledgebase/DAC+-+Chapter+3#DAC-Chapter3-3.6.5.1Digitalisation
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digital governance  

digital entrepreneurship 

digital skills/literacy 

digital services  

☐ 

☐ 

☐ 

☐  

☐ 

☐ 

☐ 

☐ 

Connectivity @ ☒ ☐ ☐ 

 

transport 

people2people 

energy 

digital connectivity 

YES 

☐ 

☐ 

☐ 

☐  

NO 

☐ 

☐ 

☐ 

☐ 

 

Migration @ ☒ ☐ ☐ 

Reduction of Inequalities @ ☒ ☐ ☐ 

Covid-19 ☒ ☐ ☐ 

BUDGET INFORMATION 

12. Amounts 

concerned  

 

Budget line(s) (article, item): BGUE-B2024-14.020121-C1-INTPA 

Total estimated cost: EUR 4 400 000  

Total amount of EU budget contribution EUR 4 400 000  

The contribution is for an amount of EUR 4 400 000 from the general budget of the 

European Union for 2024, subject to the availability of appropriations for the respective 

financial years following the adoption of the relevant annual budget, or as provided for in 

the system of provisional twelfths  

MANAGEMENT AND IMPLEMENTATION 

13. Type of financing  Direct management through :  

Procurement  

14. Type of measure ☒ Cooperation facility 

☐ Measures in favour of Civil Society 

1.2 Summary of the Action 

 

This Action aims to cover technical assistance, monitoring and support for follow-up activities directly required for 

the sound implementation of financial resources managed by the EU Delegation in South Sudan. Considering the 

complex, fragile and insecure context in South Sudan, there is a need for specific technical assistance to support the 

EU Delegation in monitoring of EU supported programs with the implementing partners, in particular in 

marginalised areas.   

 

It also aims to provide complementary support for the identification and formulation of new actions the EU may 

consider to undertake in South Sudan, through studies, assessments and other specific technical assistance. Given 

the complexities and volatile context in South Sudan, there is a need for specialised technical assistance to support 

the EU Delegation for defining well targeted and focused future cooperation activities.  

 

It will also aim to complement other EU actions documents by providing technical assistance to the Delegation 

and/or other stakeholders (donor groups, government) on the priority areas described by the MIP and related to the 

activities described in the action documents  

 

https://eeas.europa.eu/sites/default/files/eu-asian_connectivity_factsheet_september_2019.pdf_final.pdf
https://www.cc.cec/wikis/display/crisknowledgebase/DAC+-+Chapter+3#DACChapter3-3.6.5.4Migration
https://wikis.ec.europa.eu/display/ExactExternalWiki/Guidelines+for+mainstreaming+the+reduction+of+inequality+in+interventions
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Furthermore, it will provide support for sustained communication on strategic public, political and policy 

diplomacy and advocacy, communication, and visibility of the EU cooperation activities and of EU Member States 

(EU MS). In particular it will ensure solid visibility and communication on teamed up cooperation support of EU 

and EU MS (Team Europe Initiatives) for cooperation activities leveraging above mentioned advocacy purposes.   

2 RATIONALE 

2.1 Context 

 

Since South Sudan’s independence in 2011, the country’s progress towards stability and peace is hampered because 

of protracted local conflicts and violence, a massive displacement situation, human rights abuses (especially 

affecting women and children), arbitrary arrests and detentions resulting in a shrinking civic space, climate 

change (increasing recurrence of floods). As a consequence, the majority of the population lives in dire 

humanitarian conditions (mainly food insecurity and absence of basic services such as education and health).  

Road connectivity is nearly inexistent and the economy is still largely dependent on oil-related revenue and on 

international aid. This in combination widespread corruption has a significant negative impact on economic 

growth, exchange rate, inflation and fiscal deficit. The state is not able to respond to the dire needs of the 

population. 

The Revitalised Agreement on the Resolution of the Conflict in the Republic of South Sudan (R-ARCSS), 

signed in September 2018, calls for free, fair and credible national elections that reflect the will of the people, to 

be carried out sixty days before the end of the transition period. This would be the first time that South Sudan 

conducts a general election since the country’s independence in July 2011.  

The implementation of the peace agreement is lagging mainly in the absence of political buy-in. In 2021, some 

momentum was created around the inauguration of the revitalized transitional national legislative assembly 

(RTNLA), but RTNLA suffers from capacity flaws and lack of driving engagement of its members. The revised 

national development strategy and the national budget (2021/2022) were adopted in the first quarter of 2022, but 

the adoption of critical acts related to security and elections are delayed. Censorship and arbitrary detainments 

result in shrinking civic space.  

The delays in implementation of the R-ARCSS and in preparing for elections led to the extension of the agreement 

for an additional two years. Hence, elections should now happen in 2024. 

 

This Action is aligned with all MIP1 priorities areas on 1) Green and resilient economy and 2) Human 

development: education and health and Good governance, peace and rule of law for a fairer society and the Global 

Strategy for the European Union’s Foreign Security Policy2 (EUGS 2016) and 'A New Strategic Agenda for 

2019 –2024'3, adopted by the European Council and promoting global peace and stability with democracy and 

human rights as key objectives. It will promote the core values of the EU, and contribute to its policy objectives 

spelled out in the New Consensus on Development and the implementation of the EU-Africa Comprehensive 

Strategy.  

2.2 Problem Analysis  

Short problem analysis:  

In a the volatile, fragile and (politically) unpredictable context of South Sudan, firstly ongoing EU support needs to 

be closely monitored to adapt to evolving (positive as well as negative) developments. The EU Delegation needs 

therefore complementary support on monitoring EU supported projects given the complexities and the insecure 

                                                      
1 https://international-partnerships.ec.europa.eu/system/files/2022-01/mip-2021-c2021-9381-south-sudan-annex_en.pdf 
2 https://www.eeas.europa.eu/eeas/global-strategy-european-unions-foreign-and-security-policy_en 
3 https://www.consilium.europa.eu/media/39914/a-new-strategic-agenda-2019-2024.pdf 



 

Page 5 of 11 

context in conflict zones.  

Secondly, future EU support needs to be timely targeted depending on evolving developments. The EU Delegation 

needs therefore complementary support in identification and formulation of new projects given the complexities at 

stake.  

Thirdly, strong and timely strategic diplomacy and (political, policy) advocacy need to address all challenges in 

South Sudan for transformational impact. EU support joined with EU MS support (Team Europe Initiatives) need 

to leverage such diplomacy and advocacy and therefore requires sound visibility.   

Identification of main stakeholders and corresponding institutional and/or organisational issues (mandates, potential 

roles, and capacities) to be covered by the action:  

 

A) Right holders 

Representatives of the South Sudanese society have a crucial role in the ongoing and upcoming reforms and 

processes which provide for direct and indirect participation of right holders, including: 

 Youth: South Sudan’s young population needs to be empowered in the political, economic and rights-based 

approach agenda.  

 Women: The considerable gender disparities need to be addressed. Girls and women in vulnerable 

situations need to be protected and have a voice in the public debate. 

 Civil society: civic space needs to widen, in particular in the context of the permanent constitution making 

process, elections, but also on Human Rights and public accountability. 

 Marginalised communities and people that are living in the most vulnerable situations (such as displaced 

people, persons with disabilities, people living in remote, natural and man-made disaster and conflict-

affected areas) need to be included. 

 

B) Duty bearers: 

 The Transitional Government of National Unity (RTGoNU), the Transitional National Legislative 

Assembly (RTNLA), the Council of States of South Sudan (and any succeeding parliamentary body) and 

subnational authorities. 

 South Sudanese parties and stakeholders to the R-ARCSS: need to step up engagement to move 

forward the implementation of the agreement and liaise with their constituencies. 

 International community: EU, EU MS, Multilateral partners, such as the United Nations Mission in 

South Sudan (UNMISS), the United Nations (UN) agencies, World Bank (WB), and the International 

Monetary Fund (IMF), regional partners, such as the African Union (AU) and the Intergovernmental 

Authority on Development (IGAD), and like-minded bilateral partners. 

3 DESCRIPTION OF THE ACTION 

3.1 Objectives and Expected Outputs 

The Overall Objective (Impact) of this action is to support a peaceful and enabling environment for inclusive and 

transparent democratic processes to take place.   

The Specific(s) Objective(s) (Outcomes) of this action are to  

1. Strengthened follow-up and monitoring activities necessary for the impactful implementation of 

financial resources managed by the EU Delegation 

2. Strengthened support on preparation of new impactful activities supported by EU 

3. Strengthened strategic visibility of EU and to enhance strategic policy, political dialogue, and public 

diplomacy 

The Outputs to be delivered by this action contributing to the corresponding Specific Objectives (Outcomes) are   

1.1 contributing to Outcome 1 (or Specific Objective 1) Establishment of a sound monitoring system of 

ongoing EU supported cooperation interventions in South Sudan 

2.1 contributing to Outcome 2 (or Specific Objective 2) Adoption of relevant, well targeted future EU 

supported development interventions in South Sudan 

3.1 contributing to Outcome 3 (or Specific Objective 3) Strengthening strategic public diplomacy, 
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including solid political and policy advocacy and analysis 

3.2 contributing to Outcome 3 (or Specific Objective 3) Fostering strategic visibility of EU and EU MS 

(Team Europe) supported cooperation interventions (Team Europe Initiatives) 

3.2 Indicative Activities 

Activities relating to Output 1.1: reinforce monitoring capacity of EU supported cooperation interventions in South 

Sudan 

 

Activities relating to Output 2.1: reinforce technical capacity for identification and formulation of future EU 

development in South Sudan 

 

Activities relating to Output 3.1: strengthen interventions on strategic diplomacy, and political and policy advocacy 

on EU priorities for South Sudan and provide analysis and technical assistance on EU priorities areas 

 

Activities relating to Output 3.2:  organise relevant events and communications (social media, press and others) on 

EU support in South Sudan, including on Team Europe Initiatives 

3.3 Mainstreaming  

Environmental Protection & Climate Change 

 

Outcomes of the EIA (Environmental Impact Assessment) screening (relevant for projects and/or specific 

interventions within a project) 

The EIA (Environment Impact Assessment) screening classified the action as Category C (no need for further 

assessment).  

 

Outcome of the CRA (Climate Risk Assessment) screening (relevant for projects and/or specific interventions 

within a project) 

The Climate Risk Assessment (CRA) screening concluded that this action is no or low risk (no need for further 

assessment)  

 

Gender equality and empowerment of women and girls 

As per OECD Gender DAC codes identified in section 1.1, this action is labelled as G1. This implies that 

communication on Gender equality will be mainstreamed in the action. In particular the specific situation and rights 

of women and girls will be targeted for outputs 3.1 and 3.2. 

 

 

Human Rights 

Human rights will be addressed and mainstreamed throughout the action and in particular for outputs 3.1 and 3.2 

Disability 

As per OECD Disability DAC codes identified in section 1.1, this action is labelled as D0. This implies that actions 

related to people with disabilities are mainstreamed, but not a principal objective. 

 

Reduction of inequalities 

South Sudan experiences high poverty levels and humanitarian conditions persist. According to the UNDP 2020 

Human Development Index (HDI), the country is ranked at 185 out of 189 nations. 

 

The action, together with all other actions of the EU in the country aims to reduce poverty and inequalities. These 

are both widespread geographically and across sectors, but become more acute in areas with highest levels of 

violence; hence, addressing security and achieving a reduction of violence will have an impact on inequalities. 

None of these are the specific objective of this action document 

 

Democracy 

The action will specifically promote a fair, inclusive and transparent electoral process and the enabling 

environment for such democratic process to take place. Democratic principles will be addressed in particular 
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throughout outputs 3.1 and 3.2. 

 

Conflict sensitivity, peace and resilience 

Conflict sensitivity will be ensured on the basis of the conflict analysis screening finalised by EU and regularly to 

be updated. 

 

Disaster Risk Reduction 

Effects of climate change (flooding and droughts) while not specifically addressed, are inherently mainstreamed 

considering all envisaged outputs.  

 

Other considerations if relevant 

N/A 

3.4 Risks and Lessons Learnt 

Category Risks Likelihood 

(High/ 

Medium/ 

Low) 

Impact  

(High/ 

Medium/ 

Low) 

Mitigating measures 

1-to the external 

environment 

Increased 

instability and 

insecurity, 

including levels of 

violence, and/or a 

reduction in 

political and civic 

space, make project 

activities difficult 

or impossible. 

High High The purpose of the action, in particular 

through its envisaged outputs 1.1 and 2.1 

addresses directly the concerned risk in 

view of enhancing crisis adaptation 

measures of EU ongoing and future 

support. Furthermore, the envisaged 

outputs 3.1 and 3.2 will enhance relevant 

advocacy with key stakeholders (in 

particular at political elites’ level) in 

addressing possible further deterioration 

of root causes for the fragile context in 

South Sudan.  

2-to planning, 

processes and 

systems 

Different priorities, 

views on 

complexities and 

challenges between 

EU with the other 

international and 

multilateral 

community create 

dissent and 

undermines 

coordination and 

cooperation. 

Low Medium Regular coordination meetings at Heads 

of Missions’ level (EU, EU Member 

States, international and multilateral 

partners) will strive for a consensual 

approach on key priorities in particular 

with the intense multilateral agenda for 

South Sudan.  

3-to people and 

the organisation 

Spoilers attempt 

could slow or halt 

the activity 

implementation, 

intermittently or 

severely 

High High Wide-ranging and regular communication 

as envisaged in output 3.1, at all levels 

with stakeholders, e.g. with key political 

stakeholders of R-ARCSS, jointly with 

Member States under Team Europe 

approach and in close coordination with 
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international, multilateral community and 

donors. 

Lessons Learnt: 

Given the volatile and political unpredictable environment in South Sudan, a flexible approach for any intervention 

is needed. Therefore the descriptions of activities need to include flexibilities and mitigating measures for swift 

response and adapting to emerging and changing needs during implementation of the action.   

Conflict sensitivity and do-no-harm needs to be factored in into all interventions, in line with the recommendations 

of the conflict analysis screening finalised by EU and to be regularly updated. 

3.5 The Intervention Logic 

The underlying intervention logic for this action is to support the EU-South Sudan partnership. It will enable the EU to 

increase its visibility with regards to the international community, the South Sudanese people and the government. 

3.6 Logical Framework Matrix 

Given the nature of this Action a Logical Framework Matrix is not required at Action level.  

 

4 IMPLEMENTATION ARRANGEMENTS 

4.1 Financing Agreement 

In order to implement this action, it is not envisaged to conclude a financing agreement with the partner country 

4.2 Indicative Implementation Period  

The indicative operational implementation period of this action, during which the activities described in section 3 

will be carried out and the corresponding contracts and agreements implemented, is 60 months from the date of 

adoption by the Commission of this Financing Decision.  

Extensions of the implementation period may be agreed by the Commission’s responsible authorising officer by 

amending this Financing Decision and the relevant contracts and agreements.  

4.3 Budget Support – NOT APPLICABLE 

4.4 Implementation Modalities  

The Commission will ensure that the EU appropriate rules and procedures for providing financing to third parties 

are respected, including review procedures, where appropriate, and compliance of the action with EU restrictive 

measures. 

 Direct Management (Procurement) 

The action will be implemented in direct management through contracts 

 Changes from indirect to direct management mode (and vice versa) due to exceptional circumstances (one 

alternative second option) 

N/A 

4.5 Scope of geographical eligibility for procurement and grants 

The geographical eligibility in terms of place of establishment for participating in procurement and grant award 
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procedures and in terms of origin of supplies purchased as established in the basic act and set out in the relevant 

contractual documents shall apply, subject to the following provisions. 

The Commission’s authorising officer responsible may extend the geographical eligibility on the basis of urgency 

or of unavailability of services in the markets of the countries or territories concerned, or in other duly substantiated 

cases where application of the eligibility rules would make the realization of this action impossible or exceedingly 

difficult (Article 28(10) NDICI-Global Europe Regulation). 

4.6 Indicative Budget 

Indicative Budget components4 EU contribution 

(amount in EUR) 

 

  

Implementation modalities – cf. section 4.4  

Outcome 1 - Strengthened follow-up and monitoring 

activities composed of 

3 100 000 

Procurement (direct management) – cf. section 4.4.1 3 100 000 

Outcome 2 - Strengthened support on preparation of new 

impactful activities supported by EU composed of 

400 000 

Procurement (direct management) – cf. section 4.4.1 400 000 

Outcome 3- Strengthened strategic visibility of EU and to 

enhance strategic policy, political dialogue, and public 

diplomacy composed of 

500 000 

Procurement (direct management) – cf. section 4.4.1 500 000 

Procurement – total envelopes under section 4.4.1  4 000 000 

Evaluation 

Audit  

400 000 

  

Totals  4 400 000 

 

4.7 Organisational Set-up and Responsibilities 

The EU Delegation is in direct control over the action (direct management: procurement).   

Key project stakeholders, in particular EU Member States, civil society (in particular women and youth CSO, and 

most vulnerable in general), on outcome 2 and 3, implementing partners and government at national and 

subnational level (in particular in marginalised regions) on outcome 1, 2 and 3 will be closely associated in the 

implementation. 

As part of its prerogative of budget implementation and to safeguard the financial interests of the Union, the 

Commission may participate in the above governance structures set up for governing the implementation of the 

action and may sign or enter into joint declarations or statements, for the purpose of enhancing the visibility of the 

EU and its contribution to this action and ensuring effective coordination. 
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4.8 Pre-conditions [Only for project modality] 

N/A 

5 PERFORMANCE MEASUREMENT 

5.1 Monitoring and Reporting 

The day-to-day technical and financial monitoring of the implementation of this action will be a continuous 

process, and part of the implementing partner’s responsibilities. To this aim, the implementing partner shall 

establish a permanent internal, technical and financial monitoring system for the action and elaborate regular 

progress reports (not less than annual) and final reports. Every report shall provide an accurate account of 

implementation of the action, difficulties encountered, changes introduced. 

The Commission may undertake additional project monitoring visits both through its own staff and through 

independent consultants recruited directly by the Commission for independent monitoring reviews (or recruited by 

the responsible agent contracted by the Commission for implementing such reviews).  

5.2 Evaluation 

Having regard to the nature of the action, a final evaluation may be carried out for this action or its components via 

independent consultants and/or through a joint mission contracted by the Commission and/or via an implementing 

partner.  

 

It will be carried out for accountability and learning purposes at various levels (including for policy revision), 

taking into account in particular the fact that South Sudan is going through a transitional period where an election 

would be the first electoral process since the country’s independence. 

 

The Commission shall inform the implementing partner at least 1 month in advance of the dates envisaged for the 

evaluation missions. The implementing partner shall collaborate efficiently and effectively with the evaluation 

experts, and inter alia provide them with all necessary information and documentation, as well as access to the 

project premises and activities. 

  

The evaluation reports may be shared with the partners and other key stakeholders following the best practice of 

evaluation dissemination. The implementing partner and the Commission shall analyse the conclusions and 

recommendations of the evaluations and, where appropriate, apply the necessary adjustments.  

 

The financing of the evaluation may be covered by another measure constituting a Financing Decision. 

5.3 Audit and Verifications 

Without prejudice to the obligations applicable to contracts concluded for the implementation of this action, the 

Commission may, on the basis of a risk assessment, contract independent audit or verification assignments for one 

or several contracts or agreements. 

6 STRATEGIC COMMUNICATION AND PUBLIC DIPLOMACY 

The 2021-2027 programming cycle will adopt a new approach to pooling, programming and deploying strategic 

communication and public diplomacy resources.  

 

It will remain a contractual obligation for all entities implementing EU-funded external actions to inform the 

relevant audiences of the Union’s support for their work by displaying the EU emblem and a short funding 

statement as appropriate on all communication materials related to the actions concerned. This obligation will 

continue to apply equally, regardless of whether the actions concerned are implemented by the Commission, 

partner countries, service providers, grant beneficiaries or entrusted or delegated entities such as UN agencies, 

international financial institutions and agencies of EU member states. 



 

Page 11 of 11 

 

However, action documents for specific sector programmes are in principle no longer required to include a 

provision for communication and visibility actions promoting the programmes concerned.  These resources will 

instead be consolidated in Cooperation Facilities established by support measure action documents, allowing 

Delegations to plan and execute multiannual strategic communication and public diplomacy actions with sufficient 

critical mass to be effective on a national scale.  

 

It is envisaged that a contract for communication and visibility may be contracted under a framework contract. 
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