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EN 

THIS ACTION IS FUNDED BY THE EUROPEAN UNION 

ANNEX II 

to the Commission Implementing Decision on the financing of the annual action plan in favour of 

Colombia for 2023 

Action Document for “Support the functioning and efficiency of the Special Jurisdiction for Peace” 

ANNUAL PLAN 

This document constitutes the annual work programme within the meaning of Article 110(2) of the 

Financial Regulation, within the meaning of Article 23 of the NDICI-Global Europe Regulation. 

1 SYNOPSIS 

1.1 Action Summary Table 

1. Title 

CRIS/OPSYS 

business reference 

Basic Act 

Support the functioning and efficiency of the Special Jurisdiction for Peace 

CRIS number: NDICI LA/2021/043-803 – OPSYS : ACT-61634 

Financed under the Neighbourhood, Development and International Cooperation 

Instrument (NDICI-Global Europe)/ Overseas Association Decision/European Instrument 

for International Nuclear Safety Cooperation Regulation 

2. Team Europe 

Initiative  

Yes 

Team Europe Initiative (TEI) Peace, Colombia 

3. Zone benefiting 

from the Action 
The Action shall be carried out in Colombia 

4. Programming 

document 
Colombia Multiannual Indicative Programme for 2021-2027 

5. Link with relevant 

MIP(s) objectives / 

expected results 

The Action will contribute to the following 2021-2027 MIP objective: 

Priority area 1 (Peace): 

Specific Objective 1: contribute to a stable and sustainable peace in the territories, with a 

particular emphasis on the implementation of chapter 1 (Comprehensive Rural Reform), 

chapter 3.2.2 (Economic and Social Reincorporation of FARC-EP) and chapter 5 

(Agreement on the victims of the conflict) of the peace agreement. 

PRIORITY AREAS AND SECTOR INFORMATION 

6. Priority Area(s), 

sectors 
151 – Government and Civil Society general, including PFM and DRM, decentralisation, 

anti-corruption, Ombudsperson, Immigration, Human Rights, Ending violence against 

women and girls. 

152 – Conflict Peace and Security, including peace building, conflict prevention, 

reintegration of ex-combatants, removal of landmines. 

7. Sustainable 

Development Goals 

(SDGs) 

Main SDG (1 only): 16, Peace, Justice and Strong Institutions 

https://eur-lex.europa.eu/legal-content/EN/TXT/PDF/?uri=CELEX:32021R0947&from=EN
https://eur-lex.europa.eu/resource.html?uri=cellar:d2c24540-6fb9-11e8-9483-01aa75ed71a1.0002.02/DOC_1&format=PDF
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Other significant SDGs (up to 9) and where appropriate, targets: 5 Gender Equality;  

5c Adopt and strengthen sound policies and enforceable legislation for the promotion of 

gender equality and the empowerment of all women and girls at all levels 

8 a) DAC code(s) 15130 Legal and judicial development – 50% 

15220 Civilian peace-building, conflict prevention and resolution – 50% 

8 b) Main Delivery 

Channel  
Third Country Government (Delegated co-operation) – 13000 

9. Targets ☐ Migration 

☐ Climate 

☐ Social inclusion and Human Development 

☒ Gender  

☐ Biodiversity 

☐ Education 

☒ Human Rights, Democracy and Governance 

10. Markers (from 

DAC form) General policy objective @ Not targeted 
Significant 

objective 
Principal 

objective 

Participation development/good governance ☐ ☐ ☒ 

Aid to environment @ ☒ ☐ ☐ 

Gender equality and women’s and girl’s 

empowerment 
☐ ☒ ☐ 

Trade development ☒ ☐ ☐ 

Reproductive, maternal, new-born and child 

health 
☒ ☐ ☐ 

Disaster Risk Reduction @ ☒ ☐ ☐ 

Inclusion of persons with  

Disabilities @ 
☒ ☐ ☐ 

Nutrition @ ☒ ☐ ☐ 

RIO Convention markers  Not targeted 
Significant 

objective 
Principal 

objective 

Biological diversity @ ☒ ☐ ☐ 

Combat desertification @ ☒ ☐ ☐ 

Climate change mitigation @  ☒ ☐ ☐ 

Climate change adaptation @  ☒ ☐ ☐ 

11. Internal markers 

and Tags Policy objectives Not targeted 
Significant 

objective 
Principal 

objective 

Digitalisation @ ☒ ☐ ☐ 

 

           digital connectivity  

           digital governance  

           digital entrepreneurship 

           digital skills/literacy 

YES 

☐ 

☐ 

☐ 

NO 

☒ 

☒ 

☒ 

 

http://www.oecd.org/dac/stats/addenda-converged-statistical-reporting-directives.htm
https://one.oecd.org/document/DCD/DAC/STAT(2018)9/ADD2/FINAL/en/pdf
https://www.google.com/url?sa=t&rct=j&q=&esrc=s&source=web&cd=&ved=2ahUKEwib--aLwMPvAhUEmVwKHRuhChgQFjACegQIAhAD&url=https%3A%2F%2Feuropa.eu%2Fcapacity4dev%2Ffile%2F108781%2Fdownload%3Ftoken%3DyYLReeC6&usg=AOvVaw1Zs4QC6PHxpt_vhNwV13eZ
https://www.oecd.org/officialdocuments/publicdisplaydocumentpdf/?cote=DCD/DAC/STAT(2020)48&docLanguage=En
https://scalingupnutrition.org/wp-content/uploads/2020/12/OECD_PolicyMarkerNutrition.pdf
https://one.oecd.org/document/DCD/DAC/STAT(2018)9/ADD2/FINAL/en/pdf
https://one.oecd.org/document/DCD/DAC/STAT(2018)9/ADD2/FINAL/en/pdf
https://www.oecd.org/dac/environment-development/Revised%20climate%20marker%20handbook_FINAL.pdf
https://www.oecd.org/dac/environment-development/Revised%20climate%20marker%20handbook_FINAL.pdf
http://www.cc.cec/wikis/display/crisknowledgebase/DAC+-+Chapter+3#DAC-Chapter3-3.6.5.1Digitalisation
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           digital services  ☐ 

☐ 

☒ 

☒ 

Connectivity  @ ☒ ☐ ☐ 

 

           digital connectivity 

            energy 

            transport 

            health 

            education and research 

YES 

☐ 

☐ 

☐ 

☐ 

NO 

☒ 

☒ 

☒ 

☒ 

 

Migration @  

(methodology for tagging under development) 
☒ ☐ ☐ 

Reduction of Inequalities @ 

(methodology for marker and tagging under 

development) 

☒ ☐ ☐ 

Covid-19 ☒ ☐ ☐ 

BUDGET INFORMATION 

12. Amounts 

concerned  
Budget line (article, item): BGUE-B2023-14.020140-C1-INTPA 

Total estimated cost: EUR 2 million. 

France, Germany, the Netherlands, Norway, Spain and Sweden all participate in the TEI 

Peace Colombia and also provide support to the Special Jurisdiction for Peace (JEP). Active 

agreements under implementation supporting the JEP directly or indirectly amount to 

approximately EUR 11 million. 

MANAGEMENT AND IMPLEMENTATION 

13. Type of financing  Indirect management with the entity(ies) to be selected in accordance with the criteria 

set out in section 4.3.1 

1.2 Summary of the Action  

The peace agreement signed in 2016 between the Colombian government and the FARC guerrilla (“Revolutionary 

Armed Forces of Colombia”) put an end to more than 50 years of armed conflict in the country. It also recognised 

the role of the EU and formally associated the EU and its Member States to the implementation process of the 

agreement. The Team Europe Initiative on Peace is based on four pillars of which one relates to victims and 

survivors of the armed conflict and directly aligned with the “Comprehensive System for Truth, Justice, 

Reparations and Non-Recurrence” (in short, the transitional justice system), which was created following the 

signature of the peace agreement. 

One of the entities of the transitional justice system, which will be supported through this Action, is the Special 

Jurisdiction for Peace (the JEP for its acronym in Spanish), which investigates and develops sentences for serious 

human rights violations. The transitional justice system is unique, since its end is primarily restorative and it seeks 

to bring justice through victim reparation and reconciliation. A well-functioning JEP is arguably the foremost 

guarantor for a sustainable peace built on reconciliation. 

However, the peace agreement was questioned by many and the transitional justice system has been under attack 

from political opponents since its foundation and has not received adequate funding. Thus, progress has been slow. 

Moreover, passing of the first sentences will likely lead to criticism since knowledge of the restorative sanctions 

system is limited and more traditional punishments are likely to be expected. The JEP might lose credibility if it 

fails to communicate and defend the verdicts being passed. The JEP recognises that the current year (2023) will 

https://eeas.europa.eu/sites/default/files/eu-asian_connectivity_factsheet_september_2019.pdf_final.pdf
https://myintracomm.ec.europa.eu/DG/INTPA/devco-management/programming/Pages/index.aspx#thematic-guidance
https://webgate.ec.europa.eu/fpfis/wikis/display/PCM/Guidelines+for+mainstreaming+the+reduction+of+inequality+in+interventions
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be the most crucial in its existence and has developed a set of broad priorities which are partly being addressed by 

the EU, Member States and other actors such as the UN and USAID.  

The Overall Objective of this Action is to contribute to the comprehensive implementation of the peace agreement 

and the Specific Objectives are threefold: i) increasing the capacity of the three Chambers responsible for 

collecting and analysing information of crimes committed, ii) increasing the capacity of the Peace Tribunal 

responsible for passing verdicts and iii) improving JEP’s communication with victims and the general public on 

the restorative sanctions system. The Chambers are responsible for collecting, analysing and corroborating 

information about possible crimes committed during the armed conflict. They verify the degree of responsibility 

of potential perpetrators and apply criteria of prioritisation and selection for the creation and investigation of macro 

cases.1 

This information is then turned over to the Peace Tribunal with the task to formulate proper sentences, ensuring 

reparation and reconciliation. At each stage of the procedure, decisions and measures must be taken to investigate 

and repair criminal acts and to guarantee adequate compensation to the victims and survivors. Communication by 

the JEP will play a key role in informing the community of the verdicts as part of restorative justice and thus raise 

credibility of the organisation and the entire transitional justice system. 

For the first couple of years of JEP’s existence, gender issues (especially gender based violence (GBV)) was 

considered as a transversal issue in all cases of crime and misconduct handled by the JEP. This posture towards 

the issue received a lot of criticism by mainly civil society groups. However, JEP recently decided that given the 

repeated and systematic patterns of GBV during the conflict, it should be considered as a crime in its own and 

analysed as such in a macro case focusing solely on this, a proceeding which will soon be introduced and become 

operational. 

Through the Action, support will be given to the JEP in both initiating the new macro case on GBV and ensuring 

that gender issues are still taken into account in other cases. This is in line with the sectorial analysis of the EU 

Delegation in Colombia on peace and human rights, where addressing GBV is one of three main recommendations, 

as well as with the Gender Action Plan III, which also aims at ensuring freedom from all forms of gender-based 

violence.2 

The transitional justice system and the JEP receive support through different modalities from several of the EU 

and its Member States. In order to strengthen the impact in a Team Europe approach regarding the outcomes of 

the transitional justice system, the Action will entail a coordinating function carried out by the implementing 

agency together with the EU Delegation. 

2 RATIONALE 

2.1 Context 

EU relations with Colombia are close, with frequent communication and regular interaction. Relations gained a 

higher profile with the signature of the Memorandum of Understanding on an Agenda of enhanced political and 

sectoral dialogue and cooperation for the next decade in September 2021 and the Joint Declaration for a Dialogue 

on Environment, Climate Action and Sustainable Development, signed in February 2022. Both documents, as well 

as the high level political dialogue and the dialogue on human rights held in February 2022, highlighted the 

common commitment to strengthen cooperation in a large number of areas.  

Peace and stability in Colombia are key for the country and for the region; they are at the heart of EU and Member 

States’ development cooperation and necessary for the implementation and sustainability of any other development 

action. Rule of law and democracy is a fundamental shared value and pillar in EU-Colombia relations and runs 

through all engagements with the country in political dialogue, exchange of best practices and development 

cooperation activities. Strengthening democracy and its institutions, promoting civil society participation as-well-

as fighting corruption, are all contributing to achieving the human rights priorities of the European Union in 

Colombia.  

                                                      
1  A macro case is a collective legal case which is opened when repeated patterns of misconduct have occurred. 
2  EU Gender Action Plan III - an ambitious agenda for gender equality and women’s empowerment in EU external action 

https://international-partnerships.ec.europa.eu/system/files/2021-01/join-2020-17-final_en.pdf  

https://international-partnerships.ec.europa.eu/system/files/2021-01/join-2020-17-final_en.pdf
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There is strong coordination between the 16 EU Member States present in the country as well as alignment of 

priorities. The selected Team Europe Initiatives (TEI) reflect such common priorities, i.e. TEIs on Peace and 

Environment, and are aligned with the EU Multi-Annual Indicative Programme (MIP) 2021-2027. 

The peace agreement signed in 2016 between the Colombian government and the FARC put an end to more than 

50 years of armed conflict in the country. It also recognised the role of the EU and formally associated the European 

Union and Member States to the implementation process. The EU is active at several levels, including through its 

Special Envoy and its Trust Fund for peace in Colombia, which gathers contributions of 21 Member States. 

The TEI Peace is based on four pillars (coinciding with pillars of the peace agreement where the EU and its 

Member States are actively working): i) Comprehensive Rural Reform; ii) Political Participation: A democratic 

opportunity to build peace; iii) Agreement on the Bilateral and Definitive Ceasefire and Cessation and of Hostilities 

and Laying down of Arms; and iv) Victims.  

The transitional justice system is an integral part of the peace agreement with the task to guarantee the rights of 

victims and survivors to truth, justice, reparation and non-repetition of the crimes committed during the armed 

conflict. The system consists of three bodies: i) the Truth Commission, which aims to shed light on the violations 

committed, ensuring that all voices are heard; ii) the Unit for the Search for Persons Presumed Disappeared and – 

in the case of death – recovery, identification and dignified delivery of the remains, and; iii) the Special Jurisdiction 

for Peace (the JEP), which investigates and develops sentences for serious human rights violations. This Action 

will support the JEP. 

The JEP is unique, since its end is primarily restorative. In other words, it does not seek to make justice through 

traditional punishment but through victim reparation and reconciliation. This trait makes the transitional justice 

system highly innovative and it has the potential to serve as guidance for other peace processes around the world 

facing the complexity of creating functioning restorative justice solutions. A well-functioning JEP is the foremost 

guarantor for a sustainable peace built on reconciliation, especially between victims and perpetrators but also 

between different actors in general of the Colombian society. However, this unconventional model has been under 

attack from political opponents since its foundation. Additionally, passing of the first sentences will likely lead to 

strong criticism from different groups. In general, the public does not know or understand the restorative sanctions 

system and harsher, more traditional, punishments are likely to be expected. In order to maintain its credibility, 

the JEP will need to be able to communicate and defend the verdicts being passed in a convincing and timely 

manner. 

The relationship between the previous government led by President Iván Duque (2018-2022) and the JEP was not 

without problems. Duque ran his presidential campaign on a platform to terminate the peace agreement, but did 

not succeed, partly thanks to pressure from the international community. However, the entire transitional justice 

system received limited support both politically and financially during his mandate. Additionally, there was little 

consensus between the government and the JEP on how to interpret reparatory and reconciliatory measures, which 

arguably has undermined the JEP’s credibility among the general public. 

The newly elected government, led by President Gustavo Petro, has signalled that it will be much more ambitious 

regarding peace in Colombia. Petro has stated that he sees the peace agreement with the ex-FARC as only one of 

several necessary steps to ensure complete peace in Colombia and has launched the concept of “Paz Total” (Total 

Peace). The concept has not yet been concretised, but initial discussions with ELN (a guerrilla group operative 

since the 1960s) have begun and negotiations with other illegal groups in the country are likely to be initiated 

during Petro’s term. The new National Development Plan (NDP) 2022-2026, which will be finalised at the 

beginning of 2023, will indicate more in detail if and how the JEP will be affected by the policies of the new 

government.  

This Action will partly build on the support provided to the JEP through the Foreign Policy Instrument (FPI), 

which ran for 18 months between July 2020 and January 2022. The previous support amounted to EUR 3.5 million 

and the point of departure for the Action was the relatively low trust in and understanding of the transitional justice 

system among the general public. The overall objective was to contribute to increased credibility and legitimacy 

of the JEP and the Action consisted of three components: i) strengthening the capacities of the Chambers ii) 

strengthening the capacity of the JEP to grant sanctions and to monitor their compliance and iii) strengthening the 

communication strategy to provide accurate and timely information. Thanks to the FPI support, the JEP’s capacity 

to manage cases increased through upgrading the process of registering victims and survivors and ensuring their 

participation at every stage of the proceedings. At the end of 2019, 58% of the general population had a favourable 
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perception of the JEP and its work. By late 2021 this figure had risen to 72%. Although considered a successful 

Action, the second component did not develop as well as expected, mainly because the entire process of the JEP 

has been slower than anticipated and no verdicts have yet been passed. 

The JEP recognises that the current year (2023) will be the most crucial in its existence and has developed a set of 

broad priorities. These are partly being addressed by the EU and its Member States in a Team spirit, but through a 

donor mapping exercise undertaken in April 2022 it became clear that the work is relatively scattered and 

coordination has been limited so far. France, Germany, the Netherlands, Norway, Spain and Sweden all provide 

bilateral support to the JEP’s work. Additionally, Norway, Germany, Sweden, Ireland, Spain, Finland and Portugal 

all participate in the UN Multi Partner Trust Fund (MPTF).3 An approximate amount of EUR 11 million of support 

by EU Member States is given through mainly two types of modalities: 

i) Technical assistance, with the aim to increase the capacity of the JEP to expedite cases and to translate 

them into comprehensive restorative sanctions that contribute to the peace process in Colombia. 

ii) Support to civil society organisations working with victims and survivors who participate in the 

transitional justice system. 

This Action provides an opportunity to better coordinate the work by the EU and its Member States following a 

Team Europe approach. The implementing partner will, together with the EU Delegation, be responsible for 

informing other members of Team Europe Initiatives about potential synergies and to avoid duplication of efforts. 

Stronger coordination and information sharing will also lead to more coherent political dialogue and strengthening 

the JEP in its capacities. Additionally, synergies are expected to be created with activities undertaken by USAID 

who recently started planning support to the JEP. Being able to coordinate between the EU and its Member States 

following a Team Europe approach and the US will provide good opportunities to strengthen all parts of the 

transitional justice system, considering both actors’ strong ties with Colombia. 

2.2 Problem Analysis  

The transitional justice system is an integral part of the peace agreement and – considering the extreme amount of 

people (arguably several millions) having been negatively affected during the armed conflict – it is key to 

establishing a sustainable peace where rights of the victims and survivors are granted and perpetrators being 

sentenced in a reconciliatory manner. The JEP’s work has not moved as quickly as predicted and so far no verdicts 

have been passed. Consequently, the restorative sanctions system has not yet been developed to a great extent and 

the expectations from victims and survivors and the general public are not always in line with what the JEP can or 

will deliver, which may lead to negative reactions once the first verdicts are being passed. 

There are different reasons for the slow development of the JEP’s work. First, the magnitude of the task is 

significant and the capacity low due to limited financial support. Second, the restorative sanctions system is unique 

for Colombia and has no precedent, and therefore limited possibilities exist to capitalise on previous work from 

other post-conflict judicial systems. Third, the JEP is a horizontal organisation where different units and 

departments develop their own modus operandi; limited coordination has resulted in inefficient and sometimes 

duplicated efforts. The low level of engagement from the previous government has exacerbated this development. 

In short, the JEP’s work consists of receiving, contrasting and collating information on potential crimes committed 

during the conflict presented by several different actors, individually as well as collectively (work of the Chambers) 

and subsequently reviewing the work of the Chambers and passing verdicts (work of the Tribunal). To ensure that 

collection of information by the Chambers is comprehensive and impartial, a system following several different 

steps is established. First, a general analysis is made to understand whether repeated patterns of misconduct have 

occurred. If so, a so called “macro case” is opened and presumed victims and survivors are invited to give their 

testimonies of all events that have taken place. This information is analysed before alleged perpetrators are invited 

to provide information to complement the picture. The victims and survivors then have the possibility to 

corroborate the new records and provide additional information. 

So far, ten macro cases have been opened (of which three in 2022) and another one focused on GBV is expected 

to be opened soon. For a victim to directly benefit from the restorative sanctions system, it is not enough (or 

necessary) to give a testimony, but he or she must go through a process of accreditation.  

                                                      
3  See Annex Mapping of Team Europe support to JEP. 
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It is assessed that only 7% of the total amount of victims and survivors have been accredited so far, indicating the 

gargantuan task the JEP is faced with to communicate the procedure of accreditation, its consequences and to gain 

the trust of victims and survivors to undergo yet another formality. Further highlighting the magnitude of the work 

is the JEP’s estimate that for one of the newly opened macro cases (no 09 “Crimes committed against ethnic 

groups”) there are 1.3 million victims and survivors. 

Progress in a couple of macro cases (especially no 01 “Hostage-taking by the FARC” and no 03 “Murders and 

forced disappearances by public forces”) is satisfactory but still insufficient as final decisions have not been made, 

and in the others progress has been minimal. In addition, the recent opening of new macro cases this year (no 08 

“Crimes committed by public forces”, no 09 “Crimes committed against ethnic groups” and no10 “Crimes 

committed by the FARC”) will create more risks of delays, especially due to their characteristic of being national 

and not regional. Since these processes are based on a restorative logic, it is necessary that all procedures be 

adapted to it. Therefore, the three Chambers must establish mechanisms for the collection and analysis of 

information that will ensure the participation and consideration of reparation proposals coming from the victims 

and survivors themselves and the perpetrators, especially in cases of gender-based violence. In addition, it must 

be guaranteed that during the development of hearings and other legal measures, adequate psychosocial support is 

provided to victims and survivors and participants of the hearing. This makes it necessary for officials to have 

specific tools, methodologies and skills to provide this type of specialised attention. 

Once the Chambers have collected and analysed the information, a resolution is passed to the Tribunal (one macro 

case can consist of several resolutions) who has the task of verifying the work of the Chambers (and if necessary, 

complementing it) and then passing verdicts in line with the idea of restoration and reconciliation. 

In 2023 the Peace Tribunal will receive an increased number of macro cases analysed by the Chambers, taking 

final decisions and issuing sanctions (so called TOARs) as measures of reparation and compensation for the 

victims and survivors. For this purpose, it is necessary to strengthen capacities of the restorative approach and 

generate coordination mechanisms with other state entities and government authorities in territories to execute and 

follow up on the restorative decisions. 

The JEP has indicated that support is needed to initiate the three newly opened macro cases and the one to be 

opened soon on GBV. Moreover, the JEP has highlighted the backlog of cases in the Chamber for Amnesty and 

Pardon (“Sala de Amnistía o Indulto”). Expediting these sentences would have a considerable impact on the lives 

of the many persons who have gone through the judicial process but are unlikely to having committed punishable 

crimes. 

Identification of main stakeholders and corresponding institutional and/or organisational issues (mandates, 

potential roles, and capacities) to be covered by the Action: 

The key stakeholder of the Action is the JEP. More specifically, i) the three Chambers – responsible for collecting 

and analysing all information connected to the macro cases, ii) the Tribunal – responsible for formulating and 

passing restorative sanctions of perpetrators and iii) the Secretariat – responsible for (among other issues) 

communication and analysis, will be the main recipients of support. The JEP is a completely autonomous entity 

and does not answer to any ministry or governmental agency. 

The final beneficiaries of the Action are the victims and survivors of the conflict with a specific focus on victims 

and survivors of GBV. 

3 DESCRIPTION OF THE ACTION 

3.1 Objectives and Expected Outputs 

The Overall Objective (Impact) of this Action is to contribute to sustaining peace in Colombia.  

The Specific Objectives (Outcomes) of this Action are to  

1 Improve the system of gender sensitive restorative sanctions that favours reconciliation and the satisfaction of 

victims and survivors. 

2 Maintain the legitimacy of and trust in the JEP among the general public. 
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The Outputs to be delivered by this Action contributing to the corresponding Specific Objectives (Outcomes) 

are: 

Contributing to Outcome 1 (or Specific Objective 1): 

1.1 Increased capacity of the three Chambers (Salas de Justicia) regarding information processing, context 

analysis and identification of macro-criminality patterns. 

1.2 Increased capacity of the Peace Tribunal (Tribunal para la Paz) regarding analysis, revision and 

evaluation of decisions presented in the court. 

Contributing to Outcome 2 (or Specific Objective 2): 

2.1 Improved mechanisms for communication with victims and survivors and the general public on the 

restorative sanctions system in the Special Jurisdiction for Peace (JEP acronym in Spanish). 

A pillar of the TEI Peace is directly aligned with one of the pillars of the peace agreement, “victims”. The expected 

result under the TEI pillar is “the implementation of the Comprehensive System of Truth, Justice, Reparation and 

Non-Recurrence as well as the Law on Victims and Land Restitution is promoted”. Thus, this Action contributes 

fully to the TEI objectives. 

3.2 Indicative Activities 

Activities relating to Output 1.1 

 Provide technical assistance to gather and process information of the ongoing macro cases and to advise 

on the opening of the new macro case on GBV. 

 Provide technical assistance to increase the capacity of the GRAI (the Information Analysis Group). The 

GRAI performs context analysis, identifies and characterises patterns of criminal behaviour and manages 

information, to contribute to the decision-making of the JEP in general). 

 Provide technical assistance to improve the capacities of the JEP to apply restorative and reparation 

measures that satisfy the truth seeking of the victims and survivors. 

 Provide technical assistance to organise hearings with victims and survivors and perpetrators that are 

sensitive to territorial, ethnical and gender dimensions incorporating adequate psychosocial support to 

victims and survivors and those participating in the trial. 

 Coordinate, advise and follow up on the joint Action in support to the JEP and establish information and 

communication mechanisms that strengthen and coordinate actions of the EU and its Member States 

following a Team Europe approach. 

Activities relating to Output 1.2 

 Provide technical assistance to the judiciary to analyse and evaluate the resolutions which will be passed 

from the Chambers to the Tribunal. 

 Coordinate, advise and follow up on the joint Action in support to the JEP and establish information and 

communication mechanisms that strengthen and coordinate actions of the EU and its Member States 

following a Team Europe approach. 

Activities relating to Output 2.1 

 Measure the credibility of the JEP among the public using the same methodology as in two studies 

undertaken in the previous project supported by the FPI. 

 Support the implementation and potential update of the communication strategy, maintaining a strong 

territorial, ethnical and gender approach. 

3.3 Mainstreaming 

Environmental Protection & Climate Change 

Outcomes of the SEA screening (relevant for budget support and strategic-level interventions) 

The Strategic Environmental Assessment (SEA) screening concluded that no further action was required (in 

accordance with the guidelines on integrating the environment and climate change into EU international 

cooperation and development, pages 56-57). 
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Outcomes of the EIA (Environmental Impact Assessment) screening (relevant for projects and/or specific 

interventions within a project) 

The EIA (Environment Impact Assessment) screening classified the Action as Category C (no need for further 

assessment) in accordance with the guidelines on integrating the environment and climate change into EU 

international cooperation and development, pages 57-61. 

Outcome of the CRA (Climate Risk Assessment) screening (relevant for projects and/or specific interventions 

within a project) 

The Climate Risk Assessment (CRA) screening concluded that this Action is no or low risk (no need for further 

assessment) in accordance with the guidelines on integrating the environment and climate change into EU 

international cooperation and development, pages 63-64. 

Gender equality and empowerment of women and girls 

As per the OECD Gender DAC codes identified in section 1.1, this Action is labelled as G1. This implies that 

gender equality is a significant objective. The JEP has decided to open a macro case on GBV instead of treating 

gender solely as a transversal issue in all macro cases. The Action will support the Chambers in this work ensuring 

that gender remains a prioritised topic for the transitional justice system. 

Human Rights 

One of the objectives of the transitional justice system is to guarantee justice in cases of serious human rights 

violations and breaches of international humanitarian law. The JEP is the highest judicial body processing 

individual and collective responsibility of perpetrators during the armed conflict, investigating and developing 

sentences for serious human rights violations. This makes the JEP one of the most important actors implementing 

the peace agreement and respecting the declaration of human rights. 

Disability 

As per OECD Disability DAC codes identified in section 1.1, this Action is labelled as D0. This implies that the 

Action is not considered relevant for inclusion of persons with disabilities. 

Democracy 

The peace agreement, and therefore the entire transitional justice system, is incorporated into the Colombian 

Constitution. As such, it is a fundamental part of formal Colombian democracy. The JEP is one of the primary 

judicial bodies of the country, safeguarding the rule of law on which all democracies are based. 

Conflict sensitivity, peace and resilience 

One of the objectives of the transitional justice system is to contribute to the promotion of peaceful coexistence, 

reconciliation and non-repetition. Through its reconciliatory approach and a system of restorative and reparative 

sanctions, the JEP plays a key role in establishing a resilient and sustainable peace. Having said this, the JEP is 

highly contentious and the first sentences to be passed might cause controversy. The Action aims to improve 

understanding of the concept of transitional justice and the work carried out by the JEP to increase its legitimacy. 

Disaster Risk Reduction 

The Action is not considered relevant regarding disaster risk reduction. 

Other considerations if relevant 

No other considerations. 

3.4 Risks and Lessons Learnt 

Category Risks Likelihood 

(High/ 

Medium/ 

Low) 

Impact 

(High/ 

Medium/ 

Low) 

Mitigating measures 

1-external 

environment. 

Risk 1: Limited 

political and 

Medium High The EU and several Member States have 

supported the transitional justice system 
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financial support 

for the JEP leading 

to delays in the 

process and 

decreased 

credibility. 

since its inception. This support will 

continue through political dialogue and 

financing; as part of the TEI peace the 

support to the JEP will be a topic for 

discussion for several Member States with 

the new government. 

2-planning, 

processes and 

systems. 

Risk 2: Limited 

sustainability, since 

the Action is based 

on technical 

assistance/support 

from external 

consultants. 

Medium Medium Ensuring that the implementing partner has 

a solid understanding of the JEP and an 

already established working relation will 

be necessary. Moreover, the Action should 

result in products that support structuring 

procedures and activities within the JEP. 

3-people and the 

organisation. 

Risk 3: Inadequate 

coordination 

between donors 

leading to 

inefficiency and 

duplicating efforts. 

Low Medium Support to the transitional justice system is 

defined as an activity in the TEI peace. As 

such, coordination between member states 

and like-minded donors is prioritised. 

Additionally, coordinating measures with 

other donors such as USAID have been 

foreseen. 

Lessons Learnt: 

The previous action funded through FPI was evaluated externally and the most important lessons learnt were: 

- A high level of flexibility should be ensured during the course of the Action. The transitional justice system 

is work in progress and it is difficult to foresee what priorities need to be made during the course of the Action. 

- Understanding and adapting to the JEP’s internal organisation was crucial for the success of the previous 

Action. In practice, this involved networking and using informal channels of communication to ensure 

adequate flow of information and involvement of different stakeholders to create synergies between units and 

sustainable results. This also meant involving decision makers (especially magistrates in charge of work on 

different macro cases) in the formulation of work plans and ToRs for consultants to ensure usefulness of the 

products. 
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3.5 The Intervention Logic 

The underlying intervention logic for the Action is that only if the transitional justice system is efficient and has high 

credibility among victims and survivors and the general public, then it can be a cornerstone for sustainable peace and 

a stronger Colombian democracy, since a transitional justice system that does not deliver as expected by the public, 

will have detrimental effects for a resilient peace in the country where victims and survivors will not experience 

redemption and reconciliation. For the JEP to be efficient, both the Chambers and the tribunal need increased capacity, 

especially considering that three new macro cases have already been opened in 2022 and another one will be opened 

shortly. 

Moreover, the verdicts to be passed need to be duly communicated and in line with expectations of victims and 

survivors and the general public. For this to become a reality, the JEP needs to continue working on its strategic 

communication, which was supported by the previous Action funded by the FPI. If this communication fails, there is 

a risk that the JEP – even if improving efficiency – will lose credibility, which will hamper its possibilities to function 

properly and contribute to a sustainable peace. 

The activities will focus on addressing bottlenecks within the JEP to gain maximum effect of the Action. This will 

require strong coordination with the different units of the JEP and other donors, including key actors in formulation 

of activities – not only for the formulation of the project but also during the course of the Action. Additionally, 

because of the nature of the innovative and unique transitional justice system, the JEP is working in unchartered 

territories, which requires a high degree of flexibility during the implementation phase to accommodate to unforeseen 

needs. 

Considering outcome 1, if dialogue between the parties (chambers-victims and survivors-perpetrators) with regard to 

the restorative measures and sanctions is fostered by the chambers and the tribunal of the JEP, then the practice of 

transitional justice can satisfy the rights of those affected, be less burdened with conflicts and disappointments, and 

be more sensitive to the gender perspective thanks to the co-construction process of peace. 

In outcome 2, if the communication strategy of the JEP with victims and survivors and the general public is 

implemented according to plan, then it can provide the basis for the legitimacy and trust in the JEP and the restorative 

sanctions system because timely communications provides a necessary foundation for understanding between parties. 
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3.6 Logical Framework Matrix 

This indicative logframe constitutes the basis for the monitoring, reporting and evaluation of the intervention. 

On the basis of this logframe matrix, a more detailed logframe (or several) may be developed at contracting stage. In case baselines and targets are not available for the 

Action, they should be informed for each indicator at signature of the contract(s) linked to this AD, or in the first progress report at the latest. New columns may be added 

to set intermediary targets (milestones) for the Output and Outcome indicators whenever it is relevant. 

- At inception, the first progress report should include the complete logframe (e.g. including baselines/targets).  

- Progress reports should provide an updated logframe with current values for each indicator.  

- The final report should enclose the logframe with baseline and final values for each indicator. 

The indicative logical framework matrix may evolve during the lifetime of the Action depending on the different implementation modalities of this Action.  

The activities, the expected Outputs and related indicators, targets and baselines included in the logframe matrix may be updated during the implementation of the Action, 

no amendment being required to the Financing Decision. 

 

PROJECT MODALITY (3 levels of results / indicators / Source of Data / Assumptions - no activities) 
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Results 

Results chain (@): 

Main expected results 

(maximum 10) 

Indicators (@): 

(at least one indicator per 

expected result) 

Baselines 

(values and years) 

Targets 

(values and years) 
Sources of data Assumptions 

Impact 
Contribute to sustaining 

peace in Colombia. 

1) Percentage of provisions in the 

peace agreement deemed as 

completed. 

1) 30% 2022 
1) 34% in 2023, 38% in 

2024, 42% in 2025 

1) Reports from 

Kroc Institute. 
Not applicable 

Outcome 

1 

1) Improve the system of 

gender sensitive 

restorative sanctions that 

favours reconciliation and 

the satisfaction of victims 

and survivors. 

1.1) Percentage of provisions 

under point 5 in the peace 

agreement deemed as completed. 

1.2) Percentage of gender approach 

stipulations in the peace agreement 

deemed as completed. 

1.1) 27% 2022 

1.2) 12% 2022 

1.1) 29% in 2023, 31% 

in 2024, 33% in 2025. 

1.2) 13% in 2023, 14% 

in 2024, 15% in 2025.  

1.1) Reports from 

Kroc Institute. 

1.2) Reports from 

Kroc Institute. 

The Kroc Institute releases 

trimestral reports of the 

advances of the peace 

agreement, using the same 

methodology every year. 

Outcome 

2 

2) Maintain the legitimacy 

of and trust in the JEP 

among the general public. 

2.1) Percentage of the public 

having a favourable perception of 

the JEP. 

2.1) 72% 2.1) 72% 

2.1) Attitude 

survey undertaken 

as part of the 

Action. 

Same methodology for the 

survey as in the previous 

Action to be used. The first 

sentences issued by the 

Peace Tribunal will 

probably have a negative 

effect on the JEP’s 

credibility since the public 

is likely to expect more 

traditional punishments. 

Output 1  

relating 

to 

Outcome 

1 

1.1) Increased capacity of 

the three Chambers (Salas 

de Justicia) regarding 

information processing, 

context analysis and 

identification of macro-

criminality patterns. 

1.1.1) Number of proposals of 

decisions regarding the legal status 

of ex-combatants, restorative 

initiatives and sanctions, taking 

into account differential 

approaches, and development and 

consolidation of technical legal 

tools and mechanisms that enhance 

and increase dialogue processes 

between victims and survivors and 

ex-combatants. 

1.1.2) Status of use of institutional 

strategy by JEP that ensures the 

implementation of a restorative and 

gender approach in the decisions of 

the chambers. 

1.1.1) 0 of 11’306 orders 

and resolutions (incl. 

TOARs) issued until 18th 

November 2022 (as until 

now no analysis has been 

made whether the orders 

and resolutions take into 

account a restorative and 

gender approach).  

1.1.2) No institutional 

strategy for the systematic 

implementation of a 

restorative and gender 

approach in the decisions of 

the chambers 

1.1.1) 1130 orders and 

resolutions in 2023, 

2261 orders and 

resolutions in 2024, 

3392 orders and 

resolutions in 2025.  

1.1.2) The institutional 

strategy in the JEP to 

systematically 

implement restorative 

and gender approaches 

in the decisions of the 

chambers is evaluated 

and adjusted annually 

1.1.1) Reports 

from the Office of 

international 

cooperation. 

1.1.2) Strategy 

and policy 

documents from 

the JEP. 

The JEP will not open new 

macro cases and will 

continue to process open 

cases with the same 

institutional capacities and 

resources it has by 

December 2022  

https://europa.eu/capacity4dev/results-and-indicators
https://europa.eu/capacity4dev/results-and-indicators
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Output 2  

relating 

to 

Outcome 

1 

1.2) Increased capacity of 

the Peace Tribunal 

(Tribunal para la Paz) 

regarding analysis, 

revision and evaluation of 

decisions presented in the 

court. 

1.2.1) Percentage of tribunal 

proposals of decisions taking into 

account a restorative and gender 

approach. 

1.2.1) 0% of 1’251 

decisions issued by the 

Peace Tribunal until 18th 

November 2022 (as until 

now no analysis has been 

made whether the decisions 

take into account a 

restorative and gender 

approach) 

1.2.1) 80% of the annual 

decisions issued by the 

Peace Tribunal 

1.2.1) Reports 

from the Office of 

international 

cooperation. 

The JEP will not open new 

macro cases and will 

continue to process open 

cases with the same 

institutional capacities and 

resources it has by 

December 2022. 

Output 1  

relating 

to 

Outcome 

2 

2.1) Improved 

mechanisms for 

communication with 

victims and survivors and 

the general public on the 

restorative sanctions 

system in the Special 

Jurisdiction for Peace 

(JEP acronym in 

Spanish).. 

2.1.1) Number of updates of the 

JEP’s communication strategy with 

a focus on communication with 

victims and survivors and the 

general public regarding the 

application of the restorative 

sanctions system.  

2.1.1) The JEP’s current 

communication strategy 

lacks a focus on 

communication with 

victims and survivors and 

the general public regarding 

the application of the 

restorative sanctions system 

2.1.1) Yearly updates of 

the communication 

strategy. 

2.1.1) Report from 

the Office of 

communication. 

The first sentences issued 

by the Peace Tribunal will 

probably have a negative 

effect on the JEP’s 

credibility since the public 

is likely to expect more 

traditional punishments. 
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4 IMPLEMENTATION ARRANGEMENTS 

4.1 Financing Agreement 

In order to implement this Action it is not envisaged to conclude a Financing Agreement with the partner 

country. 

4.2 Indicative Implementation Period  

The indicative operational implementation period of this Action, during which the activities described in 

section 3 will be carried out and the corresponding contracts and agreements implemented, is 48 months from 

the date of adoption by the Commission of this Financing Decision. 

Extensions of the implementation period may be agreed by the Commission’s responsible authorising officer 

by amending this Financing Decision and the relevant contracts and agreements.  

4.3 Implementation Modalities  

The Commission will ensure that the EU appropriate rules and procedures for providing financing to third 

parties are respected, including review procedures, where appropriate, and compliance of the Action with 

EU restrictive measures. 

 Indirect Management with an entrusted entity 

This Action may be implemented in indirect management with an entity, which will be selected by the 

Commission’s services using the following criteria: presence in the partner country, knowledge of the armed 

conflict and the transitional justice system, existing relationship with the JEP, expertise on victims and 

survivors’ judicial representation, knowledge about access to justice and victims and survivors’ rights, proven 

human resource capacity, knowledge of managing delegated funds, potential for coordination and creating 

synergies within Team Europe+. The implementation by this entity entails the entire Action as described in 

this action document. 

 Changes from indirect to direct management mode (and vice versa) due to exceptional circumstances 

(one alternative second option) 

If negotiations with the envisaged entity fail and no other entity under the same modality can be identified, 

the implementation modality will switch to a direct management grant using a call for proposals procedure, 

targeting organisations such as Civil Rights Advocacy Organisations and Peace and Human Rights 

Organisations. The grant beneficiary will be chosen using the same criteria as described under 4.3.1. 

4.4. Scope of geographical eligibility for procurement and grants 

The geographical eligibility in terms of place of establishment for participating in procurement and grant 

award procedures and in terms of origin of supplies purchased as established in the basic act and set out in 

the relevant contractual documents shall apply. 

The Commission’s authorising officer responsible may extend the geographical eligibility on the basis of 

urgency or of unavailability of services in the markets of the countries or territories concerned, or in other 

duly substantiated cases where application of the eligibility rules would make the realisation of this Action 

impossible or exceedingly difficult (Article 28(10) NDICI-Global Europe Regulation). 
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4.5 Indicative Budget 

Indicative Budget components EU contribution 

(amount in EUR) 

Implementation modalities – cf. section 4.3  

Indirect management with an entrusted entity - cf. section 4.3.1. 2 000 000 

Totals 2 000 000 

4.6 Organisational Set-up and Responsibilities 

The implementing entity will be responsible for day to day operations of the Action. Considering the wide 

array of support to the JEP from different donors, strong coordination will be a key trait of this Action. A 

steering committee, including representatives of the implementing entity, the unit of international cooperation 

of the JEP and the EU delegation shall convene once every six months to receive an update of the 

implementation of the activities and decide on actions of strategic nature if necessary. Member States and 

like-minded donors who support the JEP will also form part of the steering committee and other Member 

States who have an interest in the Action but no direct support to the JEP will be invited to take part as 

observers. Additionally, when convened, the technical committee of TEI peace will be informed about the 

progress of the Action to ensure proper coordination with Member States and like-minded donors. 

As part of its prerogative of budget implementation and to safeguard the financial interests of the Union, the 

Commission may participate in the above governance structures set up for governing the implementation of 

the Action. 

5 PERFORMANCE MEASUREMENT 

5.1 Monitoring and Reporting 

The day-to-day technical and financial monitoring of the implementation of this Action will be a continuous 

process, and part of the implementing partner’s responsibilities. To this aim, the implementing partner shall 

establish a permanent internal, technical and financial monitoring system for the Action and elaborate regular 

progress reports (not less than annual) and final reports. Every report shall provide an accurate account of 

implementation of the Action, difficulties encountered, changes introduced, as well as the degree of 

achievement of its results (Outputs and direct Outcomes) as measured by corresponding indicators, using as 

reference the logframe matrix (for project modality) and the partner’s strategy, policy or reform action plan 

list (for budget support). 

The Commission may undertake additional project monitoring visits both through its own staff and through 

independent consultants recruited directly by the Commission for independent monitoring reviews (or 

recruited by the responsible agent contracted by the Commission for implementing such reviews).  

Roles and responsibilities for data collection, analysis and monitoring:  

For results on impact and outcome levels, reports from the Kroc institute will be used. It is envisaged that 

they will also be used to monitor some advances of the TEI Peace (see annex). Baselines will be the results 

presented in the latest report. 

Most other indicators will be collected through follow up by the JEP and the implementing partner during the 

course of the Action. When not already available, baselines will be collected at the beginning of the Action. 

To measure the JEP’s credibility it is suggested to undertake surveys using the same methodology as in the 

previous Action supported by FPI. The baseline for this specific activity will be the results from the latest 

survey from late 2021. 
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5.2 Evaluation 

Having regard to the nature of the Action, an evaluation will not be carried out for this Action or its 

components.  

The Commission may, during implementation, decide to undertake an evaluation for duly justified reasons 

either on its own decision or on the initiative of the partner. If so, the evaluation reports may be shared with 

the partners and other key stakeholders following the best practice of evaluation dissemination. The 

implementing partner and the Commission shall analyse the conclusions and recommendations of the 

evaluations and, where appropriate, apply the necessary adjustments. 

5.3 Audit and Verifications 

Without prejudice to the obligations applicable to contracts concluded for the implementation of this Action, 

the Commission may, on the basis of a risk assessment, contract independent audit or verification assignments 

for one or several contracts or agreements. 

6 STRATEGIC COMMUNICATION AND PUBLIC DIPLOMACY 

The 2021-2027 programming cycle will adopt a new approach to pooling, programming and deploying 

strategic communication and public diplomacy resources.  

In line with the 2022 “Communicating and Raising EU Visibility: Guidance for External Actions”, it will 

remain a contractual obligation for all entities implementing EU-funded external actions to inform the 

relevant audiences of the Union’s support for their work by displaying the EU emblem and a short funding 

statement as appropriate on all communication materials related to the actions concerned. This obligation 

will continue to apply equally, regardless of whether the actions concerned are implemented by the 

Commission, partner countries, service providers, grant beneficiaries or entrusted or delegated entities such 

as UN agencies, international financial institutions and agencies of EU member states. 

However, action documents for specific sector programmes are in principle no longer required to include a 

provision for communication and visibility actions promoting the programmes concerned. These resources 

will instead be consolidated in Cooperation Facilities established by support measure action documents, 

allowing Delegations to plan and execute multiannual strategic communication and public diplomacy actions 

with sufficient critical mass to be effective on a national scale. 

   

https://international-partnerships.ec.europa.eu/knowledge-hub/communicating-and-raising-eu-visibility-guidance-external-actions_en
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Appendix 1 REPORTING IN OPSYS  

A Primary Intervention (project/programme) is a coherent set of activities and results structured in a logical 

framework aiming at delivering development change or progress. Identifying the level of the primary 

intervention will allow for: 

Articulating Actions or Contracts according to an expected chain of results and therefore allowing them to 

ensure efficient monitoring and reporting of performance;  

Differentiating these Actions or Contracts from those that do not produce direct reportable development 

results, defined as support entities (i.e. audits, evaluations);  

Having a complete and exhaustive mapping of all results-bearing Actions and Contracts. 

Primary Interventions are identified during the design of each action by the responsible service (Delegation or 

Headquarters operational Unit).  

The level of the Primary Intervention chosen can be modified (directly in OPSYS) and the modification does 

not constitute an amendment of the action document.  

 

Action level 

☒ Single action Present Action: all contracts in the present Action 
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