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EN 

THIS ACTION IS FUNDED BY THE EUROPEAN UNION 

 ANNEX 9 

of the Commission Implementing Decision on the financing of the multiannual action plan in favour of 

Sub-Saharan Africa for 2022-2024 Part 1 

Action Document for the Better Migration Management (BMM) Programme phase III  

 MULTIANNUAL PLAN 

This document constitutes the annual work programme in the sense of Article 110(2) of the Financial 

Regulation, and action plan in the sense of Article 23(2) of the NDICI-Global Europe Regulation. 
 

1 SYNOPSIS 

1.1 Action Summary Table 

1. Title 

CRIS/OPSYS 

business reference 

Basic Act 

Better Migration Management (BMM) phase III  

CRIS: 2022/043-676 

OPSYS: ACT-60633 

Financed under the Neighbourhood, Development and International Cooperation 

Instrument (NDICI-Global Europe) 

2. Team Europe 

Initiative  

Yes 

Team Europe Initiative on the Central Mediterranean Route, covering Sudan, Ethiopia, 

Eritrea and Somalia. 

3. Zone benefiting 

from the action 
The action shall be carried out in the Horn of Africa Region (HoA): Djibouti, Eritrea, 

Ethiopia, Kenya, Somalia, South Sudan, Sudan, and Uganda. (Egypt, Libya, Chad and 

Tunisia can benefit from regional activities such as trainings or seminars, in order to 

ensure a common approach to migration management and to align with the Khartoum 

process political dialogue). 

4. Programming 

document 
The Action will be funded by the Regional Multi-Annual Indicative Programme for Sub-

Saharan Africa.  

5. Link with relevant 

MIP(s) objectives / 

expected results 

The Action will contribute to Specific Objective 1 of Priority Area “Migration and Forced 

Displacement”: “Contribute to strengthening migration management, migration policy, 

and migration governance in Sub-Saharan Africa”. It will particularly contribute to 

Expected Results 1.4 (“Improved rights-based and effective migration governance and 

management, through enhanced policies, and capacities within Africa, at continental, 

regional, country, and local levels – including in migrant protection, improved border 

management, countering irregular migration, as well as awareness raising of the dangers 

of and alternatives to irregular migration), 1.5 (“Combating trafficking in human beings 

and fighting against smuggling of migrants within and from the African continent is 

strengthened”) and, to a lesser extent, 1.6 (“Legal migration and mobility between Africa 

https://eur-lex.europa.eu/legal-content/EN/TXT/PDF/?uri=CELEX:32021R0947&from=EN
https://eur-lex.europa.eu/resource.html?uri=cellar:d2c24540-6fb9-11e8-9483-01aa75ed71a1.0002.02/DOC_1&format=PDF
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and the European Union, as well as within and outside of Africa is well managed and 

strengthened”). 

PRIORITY AREAS AND SECTOR INFORMATION 

6. Priority Area(s), 

sectors 
Migration and Forced Displacement – Migration, DAC Code 151 

7. Sustainable 

Development Goals 

(SDGs) 

Sustainable Development Goal 10: Reduce inequality within and among countries 

Particularly sub-goal 10.7: Facilitate orderly, safe, regular and responsible migration and 

mobility of people, including through the implementation of planned and well-managed 

migration policies 

8 a) DAC code(s)  DAC-code 15190 Facilitation of orderly, safe, regular and responsible migration and 

mobility  

8 b) Main Delivery   

Channel 
Deutsche Gesellschaft für Internationale Zusammenarbeit (GIZ) 10000 

9. Targets ☒ Migration 

☐ Climate 

☒ Social inclusion and Human Development 

☐ Gender  

☐ Biodiversity 

☐ Education 
☒ Human Rights, Democracy and Governance 

10. Markers  

 (from DAC form) 

General policy objective @ Not targeted Significant 

objective 

Principal 

objective 

Participation development/good governance ☐ ☐ ☒ 

Aid to environment @ ☒ ☐ ☐ 

Gender equality and women’s and girl’s 

empowerment 
☐ ☒ ☐ 

Trade development ☒ ☐ ☐ 

Reproductive, maternal, new-born and child 

health 
☒ ☐ ☐ 

Disaster Risk Reduction @ ☒ ☐ ☐ 

Inclusion of persons with  

Disabilities @ 
☒ ☐ ☐ 

Nutrition @ ☒ ☐ ☐ 

RIO Convention markers  Not targeted Significant 

objective 

Principal 

objective 

Biological diversity @ ☒ ☐ ☐ 

Combat desertification @ ☒ ☐ ☐ 

Climate change mitigation  @  ☒ ☐ ☐ 

Climate change adaptation @  ☒ ☐ ☐ 

Policy objectives Not targeted Significant 

objective 
Principal 

objective 

http://www.oecd.org/dac/stats/addenda-converged-statistical-reporting-directives.htm
https://one.oecd.org/document/DCD/DAC/STAT(2018)9/ADD2/FINAL/en/pdf
https://www.google.com/url?sa=t&rct=j&q=&esrc=s&source=web&cd=&ved=2ahUKEwib--aLwMPvAhUEmVwKHRuhChgQFjACegQIAhAD&url=https%3A%2F%2Feuropa.eu%2Fcapacity4dev%2Ffile%2F108781%2Fdownload%3Ftoken%3DyYLReeC6&usg=AOvVaw1Zs4QC6PHxpt_vhNwV13eZ
https://www.oecd.org/officialdocuments/publicdisplaydocumentpdf/?cote=DCD/DAC/STAT(2020)48&docLanguage=En
https://scalingupnutrition.org/wp-content/uploads/2020/12/OECD_PolicyMarkerNutrition.pdf
https://one.oecd.org/document/DCD/DAC/STAT(2018)9/ADD2/FINAL/en/pdf
https://one.oecd.org/document/DCD/DAC/STAT(2018)9/ADD2/FINAL/en/pdf
https://www.oecd.org/dac/environment-development/Revised%20climate%20marker%20handbook_FINAL.pdf
https://www.oecd.org/dac/environment-development/Revised%20climate%20marker%20handbook_FINAL.pdf
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11. Internal markers 

and Tags: 
Digitalisation @ 

Tags:   digital connectivity  

           digital governance  

           digital entrepreneurship 

           job creation 

digital skills/literacy 

digital services  

☒ 

 

☐ 

☐ 

☐ 

☐ 

☐ 

☐ 

☐ 

☐ 

☐ 

☐ 

☐ 

☐ 

☐ 

☐ 

Connectivity @ 

Tags:   transport 

            people2people 

            energy 

            digital connectivity 

☒ ☐ 

☐ 

☐ 

☐ 

☐ 

☐ 

☐ 

☐ 

☐ 

☐ 

Migration @  

(methodology for tagging under development) 

☐ ☐ 

 

☒ 

 

Reduction of Inequalities  

(methodology for marker and tagging under 

development) 

☐ ☒ ☐ 

Covid-19 ☒ ☐ ☐ 

BUDGET INFORMATION 

12. Amounts 

concerned 

 

Budget line(s) (article, item):  

BGUE-B2022-14.020121-C1-INTPA: EUR 40 000 000   

Total estimated cost: EUR 46 000 000 

Total amount of EU budget contribution: EUR 40 000 000  

The contribution is for an amount of EUR 40 000 000 from the general budget of the 

European Union for 2022. 

This action is co-financed in joint co-financing by: 

- BMZ (Germany) for an indicative amount of EUR 6 000 000 (tbc)  

The Action will contribute to the Central Mediterranean Route TEI, with confirmed 

participation of Austria, Belgium, Germany, Denmark, Spain, France, Netherlands, Italy, 

Malta, the Czech Republic and Switzerland – total indicative financial support to the TEI: 

EUR 1 154 000 000. 

MANAGEMENT AND IMPLEMENTATION 

13. Type of financing1  Indirect management with Deutsche Gesellschaft für Internationale Zusammenarbeit 

(GIZ)  

1.2 Summary of the Action  

 

                                                      
1 Art. 27 NDICI 

http://www.cc.cec/wikis/display/crisknowledgebase/DAC+-+Chapter+3#DAC-Chapter3-3.6.5.1Digitalisation
https://eeas.europa.eu/sites/default/files/eu-asian_connectivity_factsheet_september_2019.pdf_final.pdf
https://myintracomm.ec.europa.eu/DG/INTPA/devco-management/programming/Pages/index.aspx#thematic-guidance
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The action aims to improve the management of safe, orderly and regular migration in the region and 

support national authorities in addressing smuggling of migrants (SoM) and trafficking in human 

beings (THB) within and from the HoA. More specifically, the action is expected to: (1) strengthen 

national and regional migration governance in accordance with the relevant global and regional 

frameworks; (2) increase national and cross-border cooperation on trafficking and smuggling cases 

between investigation and prosecution actors, courts and other state as well as non-state actors, in 

accordance with international standards and (3) improve the prevention of Trafficking in Human Beings 

and protection of vulnerable migrants at local, national and regional levels, and ensure appropriate 

assistance and support for victims of THB, through a rights-based approach, taking into account the gender 

specificity of the phenomenon and the particular vulnerability of women and children. 

It covers eight countries in the region, namely: Djibouti, Ethiopia, Eritrea, Kenya, Somalia, South Sudan, 

Sudan, and Uganda (Egypt, Libya; Chad and Tunisia are included in regional activities). While the main 

logic and approach of the action is regional, country-specific needs will be taken into consideration in the 

design of national activities. The action will then build on commonalities that offer a region-wide response 

to region-wide needs, and to foster greater coordination among beneficiary countries. The proposed action 

will build on the achievements of the previous phases, with a strengthened focus on the protection of 

vulnerable migrants and on South-South labour migration. 

This multi-level approach is coherent with a holistic logic, which envisages actions at local, country, 

regional and cross-regional basis. The action should notably contribute to the Agenda 2063 of the African 

Union (AU), especially to Objective 1 (A High Standard of Living, Quality of Life and Well Being for All 

Citizens) and indirectly to Sustainable Development Goals 10, 5 and 16. It is fully aligned with the 

objectives of Khartoum Process and the priority domains 2, 3 and 4 of the Joint Valletta Action Plan. 

The Action will contribute to addressing Results 1.4 (“Improved rights-based and effective migration 

governance and management, through legal frameworks, enhanced policies, and capacities within Africa, 

at continental, regional, country, and local levels – including in migrant protection, improved border 

management, countering irregular migration, as well as awareness raising of the dangers of and 

alternatives to irregular migration”), 1.5 (“Combating trafficking in human beings and fighting against 

smuggling of migrants within and from the African continent is strengthened”) and 1.6 (“Legal migration 

and mobility between Africa and the European Union, as well as within and outside of Africa is well 

managed and strengthened”) of Priority Area 6: Migration, Mobility and Forced Displacement of the 

Multi-Annual Indicative Programme for Sub-Saharan Africa 2021-2027. The Action will also contribute 

to the implementation of the external dimension of the EU Pact on Migration and Asylum, as well as to 

the objectives of the Team Europe Initiative on the Central Mediterranean Route.  

The present action is primarily based on the achievements, evidence and lessons learnt from the 

Better Migration Management (BMM) Programme (2016-2019), as well as the BMM II (2019-2022). 

A Mid-Term Review (MTR) of the programme, conducted in 2018 and finalised in February 2019, 

revealed, among others, that key stakeholders in the region acknowledged that the BMM has positively 

contributed to improve migration management within the HoA. Internal consultation processes with 

national partner institutions proved in 2021 that this trend continued as BMM II was deemed relevant by 

the partner countries, while its approach was recognized as innovative. Stakeholders have also expressed 

their need for a continuation of the programme in order to ensure the continuity and/or sustainability 

of the actions initiated during phases I and II, especially since a number of relevant results of phase II were 

delayed due to the Covid-19 pandemic and political developments in the region. The increased budget 

compared to the second phase (but similar to the first phase) will also allow to enhance much-needed 

protection services, and to further develop the labour migration angle explored under phase II.  

A number of important recommendations have arisen from the conduct of the BMM II and from 

preliminary consultations among programme partners during workshops and reviews of BMM II 

milestones conducted in the course of 2021. These recommendations inform the present draft of the action. 

Further consultations in spring 2022 with all national partners are planned to refine and validate the 

Logical Framework proposed in this action and should be integrated into the action in a later stage 

(Description of the Action). 
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2 RATIONALE 

2.1 Context 

 

2.1.1. Regional Context 

Since the start of the implementation of the BMM in 2016, the HoA has witnessed remarkable 

developments which have had an impact on the programme. The revolution in Sudan in 2019 has impacted 

activities in the country with temporary delays. The short rapprochement between Eritrea and Ethiopia 

after 2018 gave way to a series of political and economic developments that represented an unexpected 

détente in the HoA region. They were nevertheless shortly later followed by the rising conflict in the 

Tigray regional state of Ethiopia (since November 2020) and a worldwide pandemic, which again delayed 

the implementation of a wide range of activities. 

While the intention to migrate remained largely unchanged in the HoA in 2020, significant changes in the 

trends/dynamics of migration movements are noticeable in a large degree due to the Covid-19 pandemic 

and the resulting restrictions of movements. The International Organization for Migration (IOM) observed 

over 482,000 movements in 2020 in the HoA, which represents a 35 % decrease as compared to 2019 

(744,113). The most affected migration corridor has been the Eastern Route. Travel restrictions linked to 

the pandemic resulted in a reduction of 66 % of movements from the HoA to the Arabian Peninsula in 

2020 as compared to 2019. While the movement of people leaving the HoA in search of work (and better 

living) opportunities in Gulf countries is not a new phenomenon, the figures of movements through this 

route had been growing steadily since 2012 – with a significant decrease recently due to the COVID19 

pandemic. 

While historically smaller in proportion, the Northern and Southern Routes also saw reduced movements. 

Along the Northern Route, IOM observed 59 % less movements in 2020 as compared to 2019, with just 

over 6,300 movements tracked2. According to IOM, the biggest share of cross border movements (54 % 

in 2020) occurs within the HoA itself. The Eastern Route represents 33 %, the Southern Route 12 % and 

the Northern Route just 1 % in 2020. Intraregional migration prevails due, for instance, to the emerging 

hostilities in the Tigray region of Ethiopia that have caused more than 54,000 refugees to flee into 

neighbouring Sudan since November 2020 alone3.  

The imbalance between the number of people in the HoA wishing to migrate and the limited channels for 

safe and regular migration within and from the region contributes to a continuous rise in SoM. Indeed, an 

important proportion of migrants in the HoA use the support of smugglers to facilitate their journey. That 

bears the risk to become easy targets to criminal networks and human traffickers who exploit and abuse 

them and commit human rights violations. Migrants hence become vulnerable as they are also often 

victims of discrimination, incarceration, kidnapping, torture, rape and forced labour, which increases the 

need for protection, but also prevention. This is underlined by the data of the Global Organised Crime 

Index 2021, according to which East Africa was identified as the region with the highest level of 

criminality on the African continent, with trafficking in human beings being its most and SoM its third-

most prevalent criminal market.  

In addition, migration holds different dangers for women than men. Globally, women tend to find 

themselves at higher risk of physical, sexual, and verbal abuse at all stages of migration, and are more 

likely to fall prey to human traffickers. In many countries, there is a stigma associated with the migration 

of women, especially when they leave their family behind. In destination countries, migrant women may 

experience intersectional discriminations that reinforce vulnerabilities and isolation. While accepting that 

migrants are not inherently vulnerable, migrant and refugee women and girls face specific risks.  

Several migration related challenges have intensified during the Covid-19 crisis: impact of restrictions on 

the effectiveness of the general workflows, impact of increased poverty as push factor for migration, 

                                                      
2 IOM, A Region on the Move, op. cit., p. 47 
3 IOM, A Region on the Move, op. cit., p. 17 
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especially for women and children, effects on labour migration, increase of internal trafficking in human 

beings in some partner countries, etc.  

2.1.2.  Sector context: policies and challenges 

Migration within, from and to the HoA region has been fuelled by various political, socio-economic, and 

environmental factors. Some individuals use irregular migration channels to flee political unrest, 

persecution, and conflict, while others leave situations of extreme resource scarcity. People often rely on 

smugglers who can easily target vulnerable groups, like women, unaccompanied children, and refugees,). 

SoM and certain THB networks in the region are highly organised, often with the complicity of officials. 

There are also reports of people using regular channels for migration but ending up in exploitative 

situations and/or being subjected to abuse, abduction, and extortion during their journey or at their final 

destination.  

The legal frameworks on migration and accordingly the legal protection of migrants vary considerably 

within the countries of the region making them more susceptible to becoming victims of trafficking and 

other forms of exploitation. The majority of countries have established inter-institutional coordination 

structures or mechanisms to improve migration management and to address trafficking in human beings 

and migrant smuggling. BMM has in its previous phases provided capacity building support. However, 

these structures differ in operational capacity and some remain without operational budget. Mechanisms 

and procedures for the identification, referral and protection of trafficked persons and vulnerable migrants 

have only been established in recent years in some countries and are not yet uniformly applied by all 

relevant stakeholders. Gender responsive rights-based capacity building to government officials and 

especially to those working directly with migrants placed in most vulnerable situations is still needed. 

The scale and complex cross-border nature of migration in the HoA necessitates effective, coordinated, 

and harmonised action at the national and regional levels. In this context, the AU and the IGAD provide 

important regional coordination platforms and policy frameworks for addressing the challenges of mixed 

migration4. The AU Migration Policy Framework for Africa (MPFA) and its 2018-2030 Plan of Action 

provides Member States and the Regional Economic Communities (RECs) with policy guidelines and 

principles aiming at facilitating safe, orderly and dignified migration by advocating for the socio-economic 

well-being of migrants and society through compliance with international standards and laws. At a higher 

level, the AU’s Agenda 2063 includes free movement within RECs as well as visa-free traveling within 

the African continent. However, the visa-waiver as well as the ambition to establish a common biometric 

African passport are still lacking the necessary support by member states5. In addition, the AU adopted 

the Treaty Establishing the African Economic Community relating to Free Movement of Persons, Rights 

of Residence and Right of Establishment (AfCFTA) in 2018 to create a single continental market for goods 

and services, with free movement of business persons and investments. In order to respond to local labour 

and skills shortages in some sectors and unemployment in others, in 2015 the AU launched together with 

International Labour Organization (ILO), IOM, Economic Commission for Africa (ECA) and United 

Nations Development Programme (UNDP) the Joint Labour Migration Programme (JLMP)6. The JLMP 

presented its annual workplan in March 2021 despite the challenges arising from the Covid-19 pandemic. 

The AU-EU Ouagadougou Action Plan to Combat Trafficking in Human Beings, Especially Women and 

Children, adopted by the Ministerial Conference in 2006 provides another important continental policy 

framework. The IGAD RMPF7 is based on the AU MPFA and gives strategic recommendations for 

member states to address migration related issues in the region in a more comprehensive and holistic 

manner. In February 2020, IGAD member states endorsed the protocol on free movement of persons in 

the IGAD region, facilitating regular migration for professional purposes8. However, regional cooperation 

                                                      
4 Mixed flows have been defined as ‘complex population movements including refugees, asylum seekers, economic migrants, 

Unaccompanied minors, environmental migrants, smuggled persons, victims of trafficking and stranded migrants, among others. 

IOM Nairobi - Regional Office for the East and Horn of Africa; Available at: IOM Mixed Migration Brochure for web.  
5 Migration data in Eastern Africa, 2021, available on: Migrationsdatenportal (migrationdataportal.org) 
6 JLMP poised to expand support to labour migration governance in Africa | African Union (au.int) 
7 S. IGAD Regional Migration Policy Framework Adopted by the 45th Ordinary Session of the IGAD Council of Ministers July 

11th, 2012, Addis Ababa, Ethiopia. 
8 IGAD Protocol on free movement of persons in the IGAD region endorsed by IGAD Ambassadors and Ministers of Interior 

and Labour Khartoum 26 Feb 2020.pdf (iom.int) 

https://www.iom.int/sites/g/files/tmzbdl486/files/migrated_files/Country/docs/Mixed-Migration-HOA.pdf#:~:text=The%20Mixed%20Migration%20program%20conducts%20public%20information%20campaigns,are%20better%20informed%20for%20making%20decisions%20on%20migration.
https://www.migrationdataportal.org/de/regional-data-overview/eastern-africa#regional-stakeholders-and-processes
https://au.int/en/pressreleases/20210405/jlmp-poised-expand-support-labour-migration-governance-africa
https://environmentalmigration.iom.int/sites/environmentalmigration/files/Final%20IGAD%20PROTOCOL%20ENDORSED%20BY%20IGAD%20Ambassadors%20and%20Ministers%20of%20Interior%20and%20Labour%20Khartoum%2026%20Feb%202020.pdf
https://environmentalmigration.iom.int/sites/environmentalmigration/files/Final%20IGAD%20PROTOCOL%20ENDORSED%20BY%20IGAD%20Ambassadors%20and%20Ministers%20of%20Interior%20and%20Labour%20Khartoum%2026%20Feb%202020.pdf
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on migration remains challenging due to inter alia, security and socio-economic concerns of national 

governments, which at times result in unilateral, reactive decision-making.  

More broadly, the Global Compact for Safe, Orderly and Regular Migration (GCM), adopted by all 

countries in the region9 in December 2018, establishes a global cooperative framework for achieving safe, 

orderly and regular migration globally as well as in the HoA region, i.e. by committing to (7) Address and 

reduce vulnerabilities in migration, (9) Strengthen the transnational response to smuggling of migrants, 

(10) Prevent, combat and eradicate trafficking in persons in the context of international migration, (11) 

Manage borders in secure and coordinated manner, (12) Strengthen certainty and predictability in 

migration procedures for appropriate screening, assessment and referral. The EU Strategy on Combatting 

Trafficking in Human Beings (2021-2025) adopted in April 2021, as well as the renewed EU action plan 

against migrant smuggling (2021-2025)10 adopted in September 2021, are also relevant in this regard.  

 

BMM has supported the national coordination mechanisms for migration to carry out their mandates 

effectively and to adjust, revise or develop national strategies in terms of migration. In Djibouti, the 

national coordination was set per decree in December 2019 by the Djiboutian government, however, roles 

and responsibilities hadn't been clarified yet. To this end, the ONARS migration unit has been established. 

BMM supported the new structure on national and sub-national level through consultations and especially 

with the development of the first national migration strategy together with an assessment on gaps and 

possible improvements based on the Migration Governance Indicators (MGI). The GCM implementation 

in Djibouti still lacks a national plan and an inclusive approach of all involved national actors. BMM 

started to provide technical support which will be continued in BMM III. Further examples are the support 

to the Ethiopian national migration policy and capacity development measures for the new National 

Partnership Coalition (NPC- previously EATTF). As the policy is currently being finalised, BMM III will 

provide technical support to its implementation taking into consideration the coordination of different 

national stakeholders involved in migration management. 

 

In Sudan, the National Action Plan 2017-2019 of the National Committee to Combat Trafficking (NCCT) 

was evaluated with BMM support including further recommendations. On national level, BMM continues 

its support the establishment of the national coordination mechanism and the implementation of the GCM.  

Overall, BMM supported the revision or development of 7 national policies/strategies on migration. 

Technical support for their implementation is planned for BMM III to ensure sustainability. 

 

To support the development of expertise, BMM has supported the post-graduate studies at the Kenyan 

Institute for Migration Studies (KIMS). Two cohorts of governmental professionals in the field of 

migration from the IGA-countries already graduated. To ensure the application of the studies in their 

respective field, BMM III plans different alumni exchange formats and further technical support to the 

KIMS. 

 

The scale and complex cross-border nature of criminal networks involved in trafficking in human beings 

and smuggling of migrants operating in the Horn of Africa necessitates a coordinated and joint law 

enforcement and judicial response in line with international treaties. Of the 8 partner countries, only South 

Sudan and Somalia have not signed on to the United Nations Convention against Transnational Organized 

Crime, UNTOC (A/RES/55/25; 2000), and its auxiliary protocol on Trafficking in Persons11, while Eritrea, 

South Sudan and Somalia have not signed on to its auxiliary protocol on Smuggling of Migrants12. Further, 

the IGAD Security Sector Program (IGAD-SSP) provides its Member States with a platform for 

developing regional policy/strategy frameworks and protocols/conventions aimed at preventing, 

controlling and combating organised crime, chief among them the IGAD conventions on extradition and 

                                                      
9 Somalia was absent from the Intergovernmental Conference to Adopt the Global Compact for Safe, Orderly and Regular 

Migration on 10-11 December 2018 in Marrakesh. 
10 COM(2021)591 final 
11 Protocol to Prevent, Suppress and Punish Trafficking in Persons, Especially Women and Children, supplementing the United 

Nations Convention against Transnational Organized Crime (A/RES/55/25; 2000). 
12 Protocol against the Smuggling of Migrants by Land, Sea and Air, supplementing the United Nations Convention against 

Transnational Organized Crime (A/RES/55/25; 2000). 
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mutual legal assistance13, as well as for intelligence and information sharing. While the legal basis for 

cross-border cooperation is in place, effective regional cooperation is hindered by a lack of harmonised 

national legislation on regional law enforcement agencies (LEA) and judicial cooperation, the lack of 

specific mechanisms for the facilitation and implementation of cooperation as well as a lack of knowledge, 

awareness and training of the related personnel of the responsible national authorities. For this, the 

establishment of the Regional Operational Centre for the Khartoum process (ROCK) has provided an 

opportunity to increase cooperation among the countries of the region on trafficking in human beings and 

people smuggling, leading to several cross-border operations.  

 

BMM has developed SoPs for enhanced police-prosecutor cooperation on TiP and SoM in Djibouti, 

Ethiopia, Kenya and Sudan, whereas these are currently being prepared in Uganda. To underline these 

efforts, BMM supported the national partners in developing a specialised 3-parts curriculum LEA training 

academies on TiP and SoM, The BMM III seeks to build on these efforts and to support the national 

partners to introduce the developed SoPs and curricula into subnational processes.  

 

Corruption within state institutions and the fact that some key criminal actors are state-embedded 

significantly undermines the law-enforcement response on the national level in some of the partner 

countries. Furthermore, recent political developments, violent conflicts as well as spikes in COVID-19 

infections in the region bind important government resources and pose challenges to cross-border 

cooperation. The Tigray War (started in 2020) between the Central Government of Ethiopia and the 

military arms of the Tigray People's Liberation Front (TPLF) has escalated in 2021, with the parties 

involved allegedly being responsible for severe human rights violations as well as war crimes. This conflict 

has also spilled over into violent clashes between Ethiopian and Sudanese forces at their mutual border in 

2020 and 2021. This has severely hindered political level cooperation between the two countries. The 

October 2021 military coup in Sudan to pre-empt the implementation of transition to a civilian head of 

government and the subsequent violence against civilian protesters have increased political instability 

within the country with the potential to destabilise the region further. With a long history of escalating 

political violence in the run-off and aftermath of national elections, the August 2022 elections in Kenya 

could result in violence and political instability as well. When and where the political situation did not 

allow for closer cooperation with governmental partners, the programme focused on cooperation with 

CSOs to continue protection-related interventions and provide support to the target group. In terms of the 

COVID-19 pandemic, modalities of activities were shifted from in-person to online or regular bilateral 

meetings with national partners (for details see chapters Risks and Lessons Learnt). 

 

 

2.2 Problem Analysis  

Short problem analysis: 

 

The Horn of Africa is characterised by mixed migration movements that stem out of various political, socio-

economic and ecological factors. This region has one of the worldwide highest numbers of IDPs, refugees and 

migrants, seasonal labour migration being at the same time an important factor of economic development in the 

region. According to IOM, about half of the migrants of the region migrate within the region. Migration out of 

the region follows three main routes: the Eastern Route, via Djibouti and Somalia (Puntland) to the Arabian 

Peninsula (chiefly heading to the Kingdom of Saudi Arabia); the Southern Route via Kenya into southern Africa; 

and the Northern Route, via Sudan to the North of Africa, Europe and North America. In the recent past years, 

the trends and dynamics of migration changed considerably, with migration along the Northern Route sinking 

and along the Eastern Route to the Gulf States continuously rising. 

 

Due to the imbalance of migratory movements and the limited possibilities for safe, regular, and orderly 

migration within and out of the region, many migrants use the help of smugglers to get out of/into a country. 

                                                      
13 Inter Governmental Authority on Development (IGAD) Convention on Mutual Legal Assistance in Criminal Matters and the 

Inter Governmental Authority on Development (IGAD) Convention on Extradition.  
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This increases the danger of exploitation, abuse and THB for them, especially with vulnerable groups such as 

women and children traveling alone or groups that get into a debt-relationship with smugglers. Continuously 

rising numbers of labour migrants travel into the Gulf states on a seemingly regulated basis, but find themselves 

in dire situations afterwards. Previous phases of the BMM established the groundwork for a better coordination 

of efforts to address these issues, e.g. by improving the cooperation of LEAS and justice actors on national and 

regional level and by introducing a unified Victim Case Management. Nevertheless, there is still need for further 

support to make full use of the developed systems. Other examples include the capacity building measures for 

National Human Rights Institutions to collect data and follow-up on human rights violations against migrants, 

and the digital service provider directory which enables organisations to refer VoTs and vulnerable migrants to 

specialised services in Ethiopia, Kenya and Somaliland/Somalia. BMM has provided the technical support to set-

up digital systems, however, to ensure efficient use of the systems, technical support is still necessary.  

 

BMM has supported national partners to respond to vulnerable migrants and THB. The national referral 

mechanisms were set-up or improved in several target countries and capacity-building support was provided, e.g. 

child protection SoPs in Ethiopia. Another pillar of the protection efforts are measures to improve the 

identification of vulnerable migrants by immigration/border officials and to promote a human rights-based 

approach. 889 officials were trained in Djibouti, Ethiopia, Kenya, Somalia, South Sudan, and Sudan. These 

measures were accompanied by regional cross-border inter-agency working groups that BMM supported to 

establish on regional level to serve as a platform to facilitate cross-border cooperation among border 

management institutions in the HoA. As BMMs focus was to support the establishment of these new structures, 

BMM III will focus on the endorsement and ownership to ensure the sustainability of these processes. 

 

Nearly all countries in the HoA region are graded as countries of origin, transit, and destination for Trafficking 

in Human Beings in the Trafficking of Persons Report (THB Report) of the U.S. State Department. The 

relatively low numbers of identified victims of trafficking in these cases in the region (compared to other regions 

in Africa) are a case in demonstrating the limited success that efforts of countries of the region undergo in 

fighting cross-border organized crime. 

 

At international and regional levels, there are approaches to enhance the coordination of regional and national 

migration management in a holistic and sustainable manner. Since the establishment of the GCM (2018) by most 

partner countries of BMM (except of Somalia), its implementation as well as the Sustainable Development Goals 

of the Agenda 2030 built a framework of cooperation for ensuring a safe, orderly, and regular migration. 

Another framework is the Khartoum Process, as a joint consultative base of EU member states and African states 

with the goal to foster sustainable regional dialogue, the implementation of migration programs and the curbing 

of trafficking in human beings and smuggling. At regional level, the AU and IGAD provide important political 

and strategic frameworks for the challenges of mixed migration on each of the member states. The Horn of 

Africa Initiative on Human Trafficking and Smuggling of Migrants (AU-HoAI) also offers an important forum to 

address SoM in and from the HoA as an exchange between Egypt, Eritrea, Ethiopia and Sudan and the 

neighbouring countries Djibouti, Kenya, Somalia and South Sudan.  

 

Coherent migration management aligned with international human rights treaties and migration policy 

agreements is a key prerequisite for ensuring safe, orderly, and regular migration within and out of the HoA 

region. Sufficient institutional and operational structures still do not exist at national and regional levels to make 

migration safe and orderly and to adequately address the risks of irregular migration, particularly in the form of 

human smuggling and trafficking in human beings (core problem).  Therefore, the project aims to improve 

migration management in the HoA region. This is achieved by the three specific objectives mentioned below. 

 

Identification of main stakeholders and corresponding institutional and/or organisational issues (mandates, 

potential roles, and capacities) to be covered by the action: 
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At regional level, stakeholders of the programme mainly include the AU, IGAD and the members of the Khartoum 

Process, but also CSO networks, as they are actively involved in migration management 

At national level, the main stakeholders are the respective Ministries of Interior/ Internal Security/ Internal Affairs 

(Djibouti, Kenya, Somalia, South Sudan, Sudan and Uganda) and their subsidiary agencies. In Ethiopia, the 

political partner14 is the Federal Attorney General’s Office. In Eritrea, the Ministry of Foreign Affairs was named 

political partner of the BMM. Other government stakeholders include federal and local ministries as well as 

judiciary and law enforcement agencies. These stakeholders are duty bearers in upholding the rights of victims of 

trafficking and migrants as well as the prevention and combatting of THB and SOM. In addition, CSO and 

community actors are important stakeholders who assist target beneficiaries and play a crucial role in representing 

and protecting migrants’ interests. Target beneficiaries such as victims of trafficking, migrants and host 

communities are considered as rights-holders and are included in the action as primary stakeholders.  

A key challenge of the action will be to address diverging interests between state actors (internal security vs. 

economic interests), as well as to build trust between state and non-state actors in order to effectively cooperate on 

migration management.  

An in -depth analysis and needs assessment will take place with the key stakeholders at regional and national level 

in order to consult and revise the proposed objectives and expected outputs. This assessment is planned in Spring 

2022, the results will be fed into the description of the action at a later stage.  

3 DESCRIPTION OF THE ACTION 

3.1 Objectives and Expected Outputs 

The specific objectives, results and activities detailed in this section aim to provide a preliminary general 

framework to improve migration governance, (inter and intra) state coordination/cooperation, as well as the 

protection of victims of trafficking and vulnerable migrants in the HoA. It provides an overall framework allowing 

for a coordinated national and regional response to regional challenges related to migration. The action will 

however not be implemented throughout the region indiscriminately but will be adapted to beneficiary countries 

in order to ensure full alignment to national specificities, contexts and needs and to ensure ownership. 

In this regard, this framework not only builds on the best practices/successful experiences arising from the first six 

years of implementation of the BMM, but also incorporates the lessons learnt, feedback and recommendations 

already received from national/regional partners, an MTR (2018) and members of the Steering Committee. Further 

national and regional consultations with implementing and national/regional partners will be carried out in early 

2022 in order to ensure that the framework (and hence the Action’s Logical Framework) is valid and aligns 

countries and regional actors' objectives and priorities, as well to specify outcomes, indicators, and outputs further. 

This thorough consultation process was indeed a lesson learned from the first phase of the programme, as it ensures 

the national ownership necessary for successful implementation. 

The Overall Objective (Impact) of this action is: “To promote safe, orderly and regular migration within and from 

the Horn of Africa region, through a human rights-based approach.” 

The Specific Objectives (Outcomes) of this action are:  

1. To enable  national and regional authorities, institutions and other relevant actors in the area of 

migration governance to act in accordance with global and regional migration governance 

frameworks, in full respect of human-rights and the rights of migrants and displaced people; 

2. To increase national and cross-border cooperation on trafficking of human beings and smuggling 

cases between law enforcement, judicial and other state and non-state actors, in coordination with 

existing regional initiatives and in accordance with international obligations and standards; 

                                                      
14 The political partner is the primary governmental institution responsible for the action in the partner country. Political partners 

have already been identified during the first phase of BMM. 
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3. To improve protection of victims of trafficking and vulnerable migrants at local, national and 

regional levels  

 

The indicative Outputs to be delivered by this action contributing to the corresponding Specific Objectives 

(Outcomes) are:   

1.1 contributing to Outcome 1: Strengthened coordination between government and non-government 

institutions responsible for migration management at local, national and regional levels  

1.2 contributing to Outcome 1: Developed and/or improved national and regional policies and strategies 

on safe and regular migration in line with the rights-based approach. 

1.3 contributing to Outcome 1: drafted or revised national legislation in target countries on trafficking in 

human beings and smuggling of migrants and related issues in accordance with international conventions 

and standards. 

2.1 contributing to Outcome 2: Improved capacity of LEAs to perform effective and comprehensive 

national and regional investigations of trafficking in human beings and smuggling cases  

2.2 contributing to Outcome 2: Increased capacity of prosecutors and judges to conduct effective court 

proceedings of trafficking in human beings and smuggling cases  

2.3 contributing to Outcome 2: Strengthened capacity of border authorities and immigration services in 

view of facilitating orderly migration and improving cooperation on trafficking in human beings and 

smuggling cases. 

2.4 contributing to Outcome 2: Enhanced mechanisms for monitoring, reporting and following up 

violations of human rights of migrants 

3.1 contributing to Outcome 3:Enhanced access to information on safe, orderly, and regular migration to 

potential migrants  

3.2 contributing to Outcome 3: Improved access to protection facilities and services for victims of 

trafficking and vulnerable migrants (incl. victims of forced labour and sexual exploitation, adults and 

children). 

3.3 contributing to Outcome 3: Facilitated access to sustainable solutions for victims of trafficking and 

vulnerable migrants within the region. 

 

The Action will contribute to the Central Mediterranean Route TEI, in particular components (1) Legal migration 

and mobility; (2) Protection and asylum; and (3) Prevention of irregular migration, fight against smuggling of 

migrants and trafficking in human beings.  Belgium, Germany, Denmark, Spain, France, Netherlands, Italy, Malta 

and the Czech Republic are TEI members so far, with their indicative support to be confirmed. 

 

The commitment of the EU’s contribution to the Team Europe Initiative foreseen under this action plan will be 

complemented by other contributions from Team Europe partners. It is subject to the formal confirmation of each 

respective partners’ meaningful contribution as early as possible. In the event that the TEIs and/or these 

contributions do not materialise the EU action may continue outside a TEI framework. 

 

3.2 Indicative Activities 

Tentative Activities related to Output 1.1: 

Inter-agency workshops and trainings for institutions and other relevant actors responsible for migration 

management; expert support (e.g., for drafting action plans), bi- or trilateral exchanges between partner countries 

on specific thematic topics; establishment of communication mechanisms between communities, non-state actors 

and state authorities; capacity building of relevant authorities to ensure that they are able to deliver on their 

mandate.  

Tentative Activities related to Output 1.2: 

Drafting sessions on migration policies, strategies, and National Implementation Plans; operational support to 

national agencies responsible for migration data collection; capacity development and advisory services on how 

to incorporate human rights and gender equality principles in policy making.  

Tentative Activities related to Output 1.3 
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Legislative drafting workshops (e.g., on trafficking in human beings and smuggling legislation and fair 

recruitment regulations); bilateral and regional exchanges on good legislative practices. 

 

Tentative Activities related to Output 2.1: 

Operational and advisory support to specialised units on transnational crime; pre-service and in-service trainings 

for investigators (e.g. on investigation and advanced investigation techniques, case management, chain of 

custody, cross-border investigation tools (e.g. joint investigation teams), victim-centred approaches); provision 

of equipment such as IT and office equipment, notebooks, cameras, recorders, and vehicles according to the 

needs; feasibility study on the establishment of SoM and THB related transnational organised crime units. 

Tentative Activities related to Output 2.2: 

Support to coordination between investigation and prosecution; pre-service and in-service trainings for 

prosecutors and judges (e.g. on witness management, case management, and instruments of international legal 

cooperation); protective measures for witness management during prosecution and judicial proceedings; advisory 

support to the development of draft legislation on regional and LEA and judicial cooperation. 

Tentative Activities related to Output 2.3: 

Operational and technical support to inter-agency border committees, provision of equipment such as IT and 

office equipment, notebooks, cameras, recorders, and vehicles according to the needs; specialised trainings for 

border officials (e.g. on fraud detection, use of information systems, victim sensitive approaches); refurbishment 

of existing border crossing points. 

Tentative Activities related to Output 2.4: 

Development and/or improvement of complaint and redress mechanisms of human rights violations; capacity 

building for national human rights institutions and non-state actors (e.g. on monitoring of rights violations, 

referral of cases). 

 

Tentative Activities related to Output 3.1: 

Establishment of information channels on safe and regular migration (incl. labour migration); pre-departure 

measures for labour migrants (e.g. sensitisation on risks of forced labour and on fair recruitment); Policy advice 

and guidance on implementation of developed strategies. 

Tentative Activities related to Output 3.2: 

Operational and technical support and trainings on the needs of vulnerable migrants and victims of trafficking 

and their referral; trainings for relevant state and non-state actors (e.g. on Standard Operating Procedures 

(SOPs), service provision, victim case management); advisory support to governments and other actors on 

establishment and management of shelters; operational support to state actors and CSOs providing specialised 

services for Victims of Trafficking (VoT) and migrants (e.g. psycho-social support, legal aid, child protection, 

sexual and gender based violence (SGBV) services, family tracing and reunification services); regional exchange 

meetings for local CSOs. 

Tentative Activities related to Output 3.3: 

Coordination meetings between actors providing support to return, sustainable reintegration and local integration 

(e.g., vocational schools, private sector); drafting workshops for bilateral mechanisms and SOPs for return and 

reintegration; community dialogues between migrants and host community members. 

 

Activities will be organised in close coordination and in complementarity with ongoing and future programmes 

related to migration management and established in the relevant countries. In order to improve coordination with 

other existing mechanisms, e.g. the Regional Operational Centre for the Khartoum Process (ROCK), BMM III 

will focus on trainings and capacity building, while the ROCK will keep focusing on operational cooperation 

between the participating countries. As for the EU-IOM Joint Initiative and further return and reintegration 

programmes, a clear division of labour will be established to avoid duplications and increase synergies.  

 

Further national and regional consultations with implementing and national/regional partners will be 

carried out in order to inform and adapt the framework (and hence the Action’s Logical Framework) to ensure its 

alignment with partner countries’ and regional actors' objectives and priorities, as well to specify outcomes, 

indicators, and outputs further. 

 

3.3 Mainstreaming  
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Environmental Protection & Climate Change 

 

Outcomes of the EIA (Environmental Impact Assessment) screening (relevant for projects and/or specific 

interventions within a project) 

The EIA (Environment Impact Assessment) screening classified the action as Category C (no need for further 

assessment)].  

 

Outcome of the CRA (Climate Risk Assessment) screening (relevant for projects and/or specific interventions 

within a project) 

The Climate Risk Assessment (CRA) screening concluded that this action is  no or low risk (no need for further 

assessment)  

 

Gender equality and empowerment of women and girls 

As per OECD Gender DAC codes identified in section 1.1, this action is labelled as G1. This implies that the 

action will ensure that the needs, concerns, experiences and interests of women and men are addressed equally. 

The action recognises that men and women have different needs which have to be considered during the design 

and implementation of programme measures. It will therefore adopt a gender-sensitive approach, considering for 

example the specific vulnerabilities of female and male victims of trafficking. 

This action applies the rights-based approach and contributes to the EU Gender Action Plan (GAP) III15. It 

especially contributes to objective 3.1 “ensuring freedom from all forms of gender-based violence”, including 

trafficking in human beings. It also particularly follows the GAP III’s requirement to “address intersectionality of 

gender with other forms of discrimination”, focusing on the “most disadvantaged women, for instance […] forcibly 

displaced, migrant, economically and socially deprived women, […] as they face multiple discrimination. Specific 

challenges for girls and of elderly women should be considered.”  

 

Human Rights 

The overall approach to migration governance will be anchored in respect for the human rights of migrants and 

host communities, particularly the rights of vulnerable migrants, including children, women, persons with 

disabilities and LGTBI. The action is in line with the Agenda 2030 and other multilateral instruments, including 

the GCM, which are based on international human rights law and uphold the principles of non-regression, non-

discrimination and non-refoulement. 

 

Disability 

 

As per OECD Disability DAC codes identified in section 1.1, this action is labelled as D0. This implies that 

although disability is not a significant objective, the inclusion of persons with disabilities (including migrants, 

forcibly displaced people, and host communities) will be considered wherever is possible.  

 

Democracy 

The project aims to promote elements of good governance. Activities will promote a rights-based approach and 

thus focus on enhancing the appropriate legal basis at the national level and promoting a coherent implementation 

of this legal basis at the national and sub-national levels. This will increase the transparency of decision-making 

processes and actions of public administrations at all levels, and promote efficiency and responsible and balanced 

action. The participatory involvement of CSO is strengthened through capacity-building and support to 

coordination among state and non-state actors. This enables them to exert a stronger influence on policy 

development and to provide specialised assistance to migrants. 

 

Conflict sensitivity, peace and resilience 

                                                      
15 EU external action Gender Action Plan (GAP) III 2021 –2025 - EU Agenda 

https://euagenda.eu/publications/eu-external-action-gender-action-plan-gap-iii-2021-2025
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The project will be implemented in a region characterised by fragility, conflict and violence. Especially in fragile 

contexts, characterised by movements of people, improved migration management is of high priority. This is key 

to protect the people affected, but also to reduce further conflict potentials that may arise in host communities due 

to lack of capacity, scarcity of resources or xenophobic attitudes. The project will adopt a conflict sensitive and do 

no harm approach.  

 

Other considerations if relevant 

(Poverty orientation) The project aims to capture the socio-economic context of migrants and potential migrants 

intending to reduce vulnerabilities of migrants during the migration cycle and implementing measures that 

improve the management of safe, orderly and regular migration in the HoA region. Through these measures, the 

project supports people affected by poverty in creating the conditions for a secure livelihood and contributes to 

overarching poverty reduction. 

3.4 Risks and Lessons Learnt 

Category Risks Likelihood 

(High/ 

Medium/ 

Low) 

Impact  

(High/ 

Medium/ 

Low) 

Mitigating measures 

 Risk 1 

The willingness of 

governments in the region to 

cooperate on migration and 

to work towards safe, orderly 

and regulated migration 

deteriorates. National policy 

decisions (e.g. detention of 

migrants) will affect project 

outcomes negatively. 

Medium High Close attachment to the Khartoum Process, 

IGAD and the AU allow for a continuous 

engagement of all partner governments on 

migration management and joined efforts to 

further promote cooperation and foster 

ownership and commitment. Annual 

planning workshops also ensure alignment 

with government priorities and needs, 

therefore enhancing willingness to engage 

with the Action.  

 Risk 2 

Political unrest, regime 

change, violent conflict and/ 

or deterioration of 

governance in (some) BMM 

partner countries will 

challenge (cross-border) 

cooperation on migration 

issues and reduce state 

capacities for engaging in 

migration governance  

 

High High In close contact with EU Delegations, the 

action will continuously monitor the 

political and security situation in all partner 

countries. This will enable the identification 

of context risks at an early stage and allow 

for developing response mechanisms. If 

contextual factors, such as violent conflict, 

change in regime, and/or terrorist attacks 

take place, activities may be suspended or 

relocated until the situation improves. In 

case of suspended activities, the action’s 

regional approach guarantees that the 

implementation can continue with a focus 

on the other BMM target countries. 

 Risk 3 

Protection and assistance 

mechanisms remain 

dependent on external 

funding and therefore are not 

Medium Medium The action focuses on a development-

oriented approach and provides structural 

support. Non-state actors that act as service 

providers are strengthened and empowered 

on national as well as on regional level to 
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sustained after the 

completion of the action 

(sustainability risk). 

develop sustainable funding mechanisms. 

Furthermore, the action supports the 

implementation of an integrated migrant 

referral system in which state and non-state 

actors work side-by-side. 

 Risk 4 

Covid-19 impacts the 

implementation of activities 

and influences migration 

flows in an unpredictable 

manner. 

High Medium The action will monitor the pandemic’s 

development in all implementing countries 

closely and ensure that planned activities 

can be implemented while adhering to 

national health protocols and applying 

sanitary measures and will foster alternative 

modes of implementation such as 

online/hybrid formats. Moreover, the action 

will follow up closely with the impact that 

the pandemic has on migration flows in the 

region to assure the needs of beneficiaries 

are met.  

 Risk 5 

State-embedded criminal 

groups or corrupt officials 

undermine the effectiveness 

of the law-enforcement 

response to trafficking in 

human beings and smuggling 

as well hinder the 

implementation of the action. 

High Medium To mitigate such risk, it is necessary to 

involve different organizations and 

institutions, employees from different 

departments, and seniority level. The action 

will also have a continuous and transparent 

communication to the public of programme 

intentions and their results. Diversifying the 

pool of stakeholders from the partner 

institutions paired with public 

communication will ensure more 

transparency and will diminish the potential 

influence of individuals. The action will 

evaluate the potential use of embedded 

long-term experts for increasing 

transparency of internal partner institution 

processes and create an atmosphere of trust 

that allows the identification of change 

agents that can voice concerns to the action 

and can be used to promote institutional 

change from below. Alternatively, close 

collaboration embedded experts of other 

projects (e.g. the Regional Operational 

Center in Khartoum) will be used to gain 

similar benefits.     

 Risk 6 

State embedded criminal 

groups and outside criminal 

networks pressure/ threaten 

effectively operating 

personnel in supported 

LEAs. 

Medium High The action will monitor related media 

reporting and use other information 

channels (e.g. EU Delegations, Embassies) 

to identify concrete cases. The action will 

evaluate the potential use of embedded 

long-term experts for increasing 

transparency of internal partner institution 

processes and create an atmosphere of trust 

that allows the identification of change 
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agents that can voice concerns to the action 

and can be used to promote institutional 

change from below. Alternatively, close 

collaboration embedded experts of other 

projects (e.g. the Regional Operational 

Center in Khartoum) will be used to gain 

similar benefits.     

 Risk 7 

Organised Crime Groups 

under increased law 

enforcement pressure re-

focus activities into more 

vulnerable neighbouring 

countries  

Medium High All interventions of the action will be 

coordinated among partner countries and 

relevant concordant actions/ donor projects, 

with clear mechanisms to monitor and 

evaluate balanced cross-country progress 

and exit strategies where project creates 

adverse effects. This is ensured by the 

project monitoring and steering mechanism. 

Lessons Learnt: 

 The BMM is well aligned with the EU strategy in the Horn of Africa and has proven to be a tangible 

contribution of the EU to the Khartoum Process. Sustainability and impact of BMM at the regional 

level have been increased throughout BMM II through a stronger cooperation with regional partners, 

e.g. the AU and IGAD, as well as alignment with the Khartoum Process, and through enhanced 

ownership with annual planning workshops and bi-annual technical steering sessions involving 

relevant national authorities and stakeholders.  

 Progress on migration governance and policy harmonisation are long-term processes that require 

more time than single project cycles. Under BMM I and II, 18.710 governmental stakeholders were 

supported to improve migration management and to strengthen national migration policies, 

legislations and cross-border cooperation. All stakeholders need to be fully engaged in lengthy 

negotiation processes to ensure sufficient ownership of policies and legislations. In partner countries 

where there is no functioning national coordination mechanism on migration, a considerable 

investment must be done in strong relationships with and between national partners. Therefore, 

increased focus is needed on strengthening existing structures mandated to address smuggling, as well 

as migration management in general, and to address trafficking in human beings. 

 Due to changing conditions, needs and political contexts in the different partner countries, the 

implementation of such action requires flexible programming. The current programme structure 

allows to adapt activities and results to the realities on the ground as needed. BMM II and its 

implementing partners responded flexibly to the challenges of the Covid-19 pandemic, notably 

restrictions on in-person meetings, trainings, and travels. Activities were adjusted to the local health 

protocols and to the context on the ground. BMM II has made tangible improvements to ensure that 

actions remain aligned to national governments’ and regional institutions’ priorities and engaged 

national partners together with implementing partners of BMM II in several exercises to receive 

partners’ feedback on the progress of BMM and to discuss challenges and mitigation measures. This 

allowed BMM II to cross-check priorities of national partners and a timely adaptation of the activities. 

While BMM has provided substantial support in building (human) capacities in the region, the 

connection between trainings and the provision of material support should be reinforced in a third 

phase. This should allow newly acquired techniques to be implemented effectively and can reinforce 

national governments’ overall ownership of the programme. 

 From the onset of the Programme, BMM has attracted a lot of media and public attention, in particular 

in Europe. In BMM II, a more pro-active communication strategy has been carried out to allow for 

innovative, and timely communication outputs. An estimated 16,2 million people were reached with 

sensitisation and awareness raising campaigns on the rights of migrants, trafficking in human beings 

and smuggling of migrants. Internal coordination and communication among programme partners 

have also been streamlined in BMM II to strengthen horizontal and decentralised mechanisms such 

as the monthly coordination meetings. This guaranteed timely information sharing among BMM 
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partners, but also a greater engagement for BMM national offices and EU Delegations in concerned 

countries.  

 BMM was conceptualised based on guiding principles that included gender, human rights, and Do 

No Harm. In order to operationalise and safeguard these principles, BMM has taken measures to put 

implementation processes under additional scrutiny (e.g. principles for the procurement of equipment) 

and adapt the programme approaches to specific contexts (e.g. decentralised implementation concept 

in Sudan) which will be further strengthened in a third phase. 

 To increase the sustainability of referral mechanisms and protection activities, BMM II supported 

the coordination on protection among state and non-state actors while supporting local CSOs in 

rendering their work more sustainable at the same time. 5.250 governmental and non-governmental 

actors were involved in BMM measures that aim at improving specialised services as well as access 

to information on safe and orderly migration for vulnerable migrants and VoTs. The structural 

approach allows for greater sustainability beyond the programme, however, constrained the 

programme to react on immediate needs of vulnerable migrants or VoT in times of political crises and 

the Covid-19 pandemic. 
 The cooperation with CSOs and national human rights institutions was intensified throughout 

BMM II. Both regular exchanges through regional forums and capacity building measures have 

proved beneficial for cross-border cooperation on the protection of migrants and the assurance of 

human rights-based referrals. BMM II has involved around 60 local CSOs in the relevant activities. 

CSOs proved to be crucial stakeholders and implementers for protection related services. The regional 

CSO Liberty Shared set-up the victim case management system, a digital platform for CSOs to collect 

and process data on VoTs. In BMM II, Liberty Shared provided technical backstopping to the VCMS-

users to ensure adequate processing and reporting based on the collected data. In a third phase, the 

cooperation with CSO and national human rights organisations should be amplified to build on the 

current phase’s success and make the VCMS widely available to other actors. BMM further supported 

the regional CSO forum in which the local organisations exchanged regularly on gaps in the referral 

systems and identified possible solutions. BMM III will support the CSOs to voice these 

recommendations in regional at regional for a (e.g. IGAD RCP). 

 BMM invested considerable efforts to strengthen the capacities of prosecutors, judges, investigators 

as well as law enforcement agents, border and immigration officials, of whom 7.950 took part in 

trainings, ToTs and workshop to enhance identification of vulnerable migrants and to refer them to 

specialised services and to address cases of VoT and SoM with a human-rights based approach. The 

cooperation between investigating institutions and CSOs and human rights institutions should be 

reinforced e.g. through the participation of CSO representatives in LEA trainings and vice versa. The 

additional perspective can enhance the response to the target group. The linkages between protection 

of migrants and prosecution of smuggling and trafficking in human beings cases will be reinforced in 

BMM III. 

 

3.5 The Intervention Logic 
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The underlying intervention logic for this action is that the Action intends to improve the management of safe, orderly 

and regular migration, and in particular to address THB and SoM within and from the HoA, by achieving three 

objectives:  

(1) Strengthen national and regional migration governance, among others by supporting a coordinated approach, 

thereby enhancing safe and regular migration in accordance with global and regional migration governance 

frameworks. (2) Increase national and cross-border cooperation on trafficking in human beings and smuggling cases 

between law enforcement, judicial and other state as well as non-state actors in accordance with international 

obligations and standards. (3) Improve prevention of THB and protection of victims of trafficking and vulnerable 

migrants at local, national, and regional levels. 

Under the migration governance objective national governments are supported in strengthening existing institutional 

coordination structures responsible for national migration governance, including vertical governance coherence at 

local, national and regional level. The development of national policies and strategies on migration will support the 

establishment of a regulatory framework for migration governance and therefore enhance the ability of governments in 

the region to facilitate and manage migration. It will further support legislation on trafficking in human beings and 

smuggling of migrants.  

Specific Objective 2 focusses on national cooperation between investigation, prosecution and national courts on 

trafficking in human beings and smuggling cases as well as on cross-border cooperation, including cross border 

investigations and border management. In order to effectively address organised crime, identification of victims and 

potential victims of trafficking as well as investigations need to be conducted in a reliable and responsible manner 

(e.g. no violations of the chain of custody) providing the basis for prosecutions to be successful. For this, law 

enforcement, civil society, prosecution, and judiciary actors have to work hand in hand. Adults and children who have 

been identified as victims of trafficking and/or exploitation (incl. labour) and/or smuggled migrants play a key role as 

potential witnesses. Their right not to be criminalised needs to be safeguarded and a (re-)traumatisation by the 

participation in criminal proceedings needs to be avoided. To this end, close coordination with state or non-state 

protection services (social workers, child protection officers, etc.) are required to ensure the safety of the victim during 

the investigation up to trial. Furthermore, National Human Rights Institutions have the role to monitor and address 

reported or detected human right violations or other kinds of exploitative abuses. Further, the transnational nature of 

the operations of organised crime groups and networks involved in THB and SoM necessitate cooperation between 

LEAs and border agencies of different partner countries in order to effectively cooperate in their dismantling – as 

opposed to a focus on criminal offenders on lower levels of their organisations/ networks. The facilitation of 

collaboration and information exchange formats are an important step towards cross-border investigations and the 

provision of mutual legal assistance, because it strengthens cross-border networks between LEAs and relevant border 

agencies, establishes knowledge on counterpart structures and facilitates informal information exchanges and a 

precursor for more formal cooperation structures.  

Specific Objective 3 focusses on the prevention of trafficking in human beings and the protection of and assistance to 

adults and children who have been identified as victims of trafficking and/or smuggled migrants in vulnerable situations. 

The implementation of the component envisages a threefold approach encompassing the whole migration cycle, namely 

preventive measures to protect migrants from being trafficked, protective measures to provide assistance after 

identification and during investigations up to trials; and lastly, access to durable solutions for victims of trafficking 

and/or (smuggled) migrants in vulnerable situations. 

The achievements of BMM I and II could not be consolidated as planned due to the Covid-19 crisis and to other 

regional crises. Moreover, a change in processes on national and regional level towards a safe and orderly migration 

requires reiteration of knowledge and data to anchor it soundly in day-to-day performance of actors on a decentralized 

level. A third phase will allow for a consolidation of the achievements and for an adaptation to newly introduced 

processes and developments (e.g. stronger focus on south-south labour migration, protection, regional integration). 

To be noted that the Joint Intervention Logic for the Central Mediterranean Route TEI, to which the Action will 

contribute, is currently under preparation.  
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3.6 Logical Framework Matrix 
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Results 

Results chain (@): 

Main expected results (maximum 

10) 

Indicators (@): 

(at least one indicator per expected 

result) 

Baselines 

(values and 

years) 

Targets 

(values and 

years) 

Sources of 

data 

Assumptions 

Impact 

 
National authorities and 

institutions are able to facilitate 

safe, orderly and regular 

migration and effectively address 

and reduce the trafficking in 

human beings and the smuggling 

of migrants within and from the 

Horn of Africa region through a 

human rights-based approach.  
 

1. Number of migrants from the 

Horn of Africa moving through safe 

and regular means, disaggregated by 

sex and age 

2. Number of migrants from the 

Horn of Africa moving through 

smuggling and trafficking networks, 

disaggregated by sex and age. 

3. Percentage of migrants  from the 

Horn of Africa moving through safe 

and regular means 

4. Percentage of migrants from the 

Horn of Africa moving through 

smuggling and trafficking networks. 

 

1 

2 

1 

2 

1 

2 

Not 

applicable 

Outcome 1 

1. To enable national and regional 

authorities, institutions and other 

relevant actors in the area of 

migration governance to act in 

accordance with global and regional 

migration governance frameworks, 

in full respect of human-rights and 

the rights of migrants and displaced 

people 

1.1 Number of relevant regional 

policy fora (e.g. Khartoum Process, 

IGAD RCP) including lessons 

learned, cooperation challenges and 

recommendations drawn from the 

implementation of BMM III.  

1.2 Number of mandated national 

migration coordination bodies 

supported in their progress 

monitoring and reporting concerning 

regional migration strategies and 

plans.  

1.3 Number of newly developed or 

revised national migration policies, 

strategies and legal frameworks, 

which are in accordance with 

regional frameworks and 

international law. 

1.1 

1.2 

1.1 

1.2 

1.1 

1.2 

     

https://europa.eu/capacity4dev/results-and-indicators
https://europa.eu/capacity4dev/results-and-indicators
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Outcome 2 

 

2. To increase national and cross-

border cooperation on trafficking in 

human beings and smuggling cases 

between law enforcement, judicial 

and other state and non-state actors, 

in coordination with existing 

regional initiatives and in 

accordance with international 

obligations and standards;  

2.1 Number of additional trafficking 

in human beings and smuggling 

cases that have been accepted for 

trial.  

2.2 Percentage of surveyed trials 

regarding THB and SoM cases 

during the period of BMM III that 

have followed fair trial principles 

and adhered to international 

standards on rights of migrating men 

and boys, women and girls.  

2.3 Number of partner countries that 

have presented draft harmonised 

national legislation on regional LEA 

and judicial cooperation for approval 

of respective legislative bodies.  

2.4 Percentage of relevant cross-

border stakeholders involved in 

BMM cross-border activities 

confirm improved cross-border 

cooperation on trafficking in human 

beings and smuggling cases with 

their counterparts. 

** EURF 2.10 Number of countries 

supported by the EU to (a) develop 

and/or revise 

policies/strategies/laws/regulations 

**  EURF 2.20 Number of migrants, 

refugees, and internally displaced 

people or individuals from host 

communities protected or assisted 

with EU support, disaggregated by 

sex and age 

** EURF 2.21 Number of migration 

management or forced displacement 

2.1 

2.2 

2.1 

2.2 

2.1 

2.2 
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strategies or policies (a) 

developed/revised with EU support 

** EURF 2.22 Number of EU 

funded assistance interventions 

reporting improvement of 

compliance of Border and Security 

Systems with EU /Schengen Acquis 

 

 

Outcome 3 

3 To improve protection of victims 

of trafficking and vulnerable 

migrants at local, national and 

regional levels 

 

3.1 Percentage of surveyed migrants 

and potential migrants and potential 

victims of trafficking, of which at 

least 30% are women and 30% are 

below the age of 18, who confirm 

the provided information on safe and 

regular migration as useful. 

3.2 Number of male and female 

vulnerable migrants and victims of 

trafficking assisted by protection and 

assistance service providers involved 

in (national) referral mechanisms in 

line with international standards and 

gender-considerations. 

3.3 Number of recommendations on 

protection formulated by a regional 

CSO network and national human 

rights actors that have been 

referenced by the decision-making 

process (e.g. IGAD RCP). 

3.4 Number of victims of trafficking 

and stranded migrants referred to 

livelihood, TVET, reintegration and 

other suitable programmes in 

countries of origin and/or host 

countries, disaggregated by sex and 

age. 
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Output 1  

related to Outcome 1 

1.1  Strengthened coordination 

between government and non-

government institutions responsible 

for migration management at local, 

national and regional levels 

1.1.1 Number of documents 

(working plans, protocols, strategies) 

confirming the enhanced cooperation 

within and between national and 

sub-national migration management 

coordination mechanisms in line 

with a whole-of-government 

approach. 

1.1.2 Number of recommendations 

formulated by migration-affected 

communities regarding their needs 

and priorities concerning migration 

are included in national and regional 

decision-making processes with 

support of BMM III.  

1.1.3 Number of joint thematic 

documents with actionable 

commitments resulting from BMM-

supported bilateral and multilateral 

peer-to-peer learning measures. 

1.1.1 

1.1.2 

1.1.1 

1.1.2 

1.1.1 

1.1.2 

 

Output 2  

related to Outcome 1 

1.2  Developed and/or improved 

national and regional policies and 

strategies on safe and regular 

migration in line with the rights-

based approach 

1.2.1 Number of regional or multi-

country policies, guidelines and/or 

strategies related to safe, orderly and 

regular migration (including 

consultative and validation 

processes), improvement or 

harmonisation developed or revised 

with support of BMM III.  

1.2.2 Number of reports relevant to 

policy making using (digital) 

migration data from mandated 

institutions supported in BMM III.   

1.2.3 Number of national policies 

and/or strategies (including 

consultative and validation 

processes), or their revision aligned 

to regional policy framework, taking 

1.2.1 

1.2.2 

1.2.1 

1.2.2 

1.2.1 

1.2.2 
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special account of human rights and 

gender equality principles developed 

or revised with support of BMM III.  

1.2.4 Number of countries supported 

to develop or improve national 

regulation and legislation on labour 

migration by the support of BMM 

III.  

 

Output 3 

related to Outcome 1 

1.3  Drafted or revised national 

legislation in target countries on 

trafficking in human beings and 

smuggling of migrants and related 

issues in accordance with 

international conventions and 

standards  

1.3.1 Number of national legislation 

or secondary legislation on 

countering trafficking in human 

beings and smuggling of migrants, 

developed or revised with support of 

BMM III that are in accordance with 

international conventions. 

 

    

Output 1  

related to Outcome 2 

 

 

 

 

 

 

 

 

 

 

2.1  Improved capacity of LEAs to 

perform effective and 

comprehensive national and 

regional investigations of trafficking 

in human beings and smuggling 

cases  

 

 

2.1.1 Percentage of jointly trained 

investigation and prosecution actors 

participating in national and bi-

national trainings confirm enhanced 

knowledge on their relevant roles 

and responsibilities within criminal 

procedure codes or other relevant 

national legislation, including on 

victim-sensitive approaches. 

2.1.2 Number of evaluations on 

investigator - prosecutor cooperation 

related to trafficking in human 

beings and smuggling cases 

conducted with support of BMM III.  

 

2.1.3 percentage of prosecutors that 

confirm enhanced quality of cases 

prepared by investigators for 

indictment concerning file 

2.1.1 

2.1.2 

2.1.1 

2.1.2 

2.1.1 

2.1.2 
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management and sources of evidence 

including physical evidence  

 

Alternative option: number of 

enhanced cases prepared by 

investigators for indictment 

concerning file management and 

sources of evidence including 

physical evidence -> source of 

evidence: survey for prosecutors 

 

 

2.1.4 Percentage of the graduates of 

national police and/or other law 

enforcement academies that have 

been trained with integrated modules 

on trafficking in human beings and 

smuggling of migrants according to 

international standard and in 

alignment with gender and human 

and child rights principles. 

Output 2  

related to Outcome 2 

2.2  Increased capacity of 

prosecutors and judges to conduct 

effective court proceedings of 

trafficking in human beings and 

smuggling cases. 

2.2.1 Percentage of prosecution 

actors trained by BMM III who 

confirm enhanced knowledge of case 

handling of trafficking in human 

beings and smuggling of migrants’ 

cases, the different needs and 

interests of migrating men and boys, 

women and girls in accordance with 

international standards. 

2.2.2 Number of prosecution actors 

trained by BMM III  with increased 

knowledge and/or skills in case 

handling of trafficking in human 

beings and smuggling of migrants’ 

cases, the different needs and 

2.2.1 

2.2.2 

2.2.1 

2.2.2 

2.2.1 

Pre- and post-

training tests 

2.2.2 
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interests of migrating men and boys, 

women and girls in accordance with 

international standards 

2.2.3 Number of legal practitioners’ 

training institutions that apply 

integrated modules on case handling 

of trafficking in human beings and 

smuggling cases into their curricula 

according to international standards 

with support of BMM III. 

2.2.4 Number of countries in which 

a disaggregated (and digitalised) 

case management system for 

criminal cases of trafficking in 

human beings and smuggling of 

migrants was introduced with 

support of BMM III. 

Output 3  

related to Outcome 2 

2.3  Strengthened capacity of border 

authorities and immigration services 

in view of facilitating orderly 

migration and improving 

cooperation on trafficking in human 

beings and smuggling cases. 

2.3.1 Percentage of border 

management and immigration actors 

trained by BMM III that confirm 

enhanced gender and age specific 

knowledge on the identification and 

referral of victims of trafficking and 

vulnerable migrants. 

2.3.2 Number of border management 

and immigration actors trained by 

BMM III with increased knowledge 

and/or skills in gender and age 

specific knowledge on the 

identification and referral of victims 

of trafficking and vulnerable 

migrants 

2.3.3 Number of cross-border 

coordination bodies, groups and 

initiatives between relevant state and 

non-state institutions, including on 

victim representation, in cross-

border regions supported (including 
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needed equipment) to facilitate safe, 

orderly and regular migration set up 

with support of BMM III. 

Output 4 

related to Outcome 2 

2.4 Enhanced mechanisms for 

monitoring, reporting and following 

up violations of human rights of 

migrants 

2.4.1 Percentage of cases of human 

rights violations against migrants, 

with a particular focus on 

marginalised groups (e.g., women, 

children and disabled people), which 

have been followed up by national 

human rights institutions and 

referred to national agencies. 

2.4.2 Number of recommendations, 

lessons learned and good practices 

on migration developed during 

cross-border or multi-country 

exchanges between independent 

human rights oversight bodies (e.g. 

NHRI) on migration issues that have 

been implemented on the national 

level with support BMM III. 

  

  

Output 1  

related to Outcome 3 

3.1 Enhanced access to information 

on safe, orderly, and regular 

migration to potential migrants. 

3.1.1 Number of developed national 

information and communication 

strategies related to regular 

migration with support of BMM III.  

3.1.2 Number of implemented 

information and communication 

strategies related to regular 

migration with support of BMM III. 

  

  

Output 2  

related to Outcome 3 

3.2  Improved access to protection 

facilities and services for victims of 

trafficking and vulnerable migrants 

(incl. victims of forced labour and 

sexual exploitation, adults and 

children). 

3.2.1 Percentage of trained national 

and sub-national stakeholders of 

non-governmental and governmental 

institutions confirm increased 

knowledge on the needs of 

vulnerable migrants and victims of 

trafficking and their referral.  

3.2.2 Number of national and sub-

national stakeholders of non-

governmental and governmental 

institutions trained by the BMM III 

with increased knowledge and/or 
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skills in on the needs of vulnerable 

migrants and victims of trafficking 

and their referral. 

3.2.3 Number of relevant state and 

non-governmental stakeholders 

confirming referrals of victims of 

trafficking and vulnerable migrants 

to relevant institutions with 

particular focus on women and 

children (incl. support to survivors 

of SGBV or trauma). 

3.2.4 Number of local and national 

actors that provide specialised 

services (MHPSS, shelters, etc.)  

Output 3  

related to Outcome 3 

3.3  Facilitated access to sustainable 

solutions for victims of trafficking 

and vulnerable migrants within the 

region. 

3.3.1 Number of sustainable 

solutions for vulnerable migrants 

and victims of trafficking identified 

at community level with the active 

involvement of women and youth 

with support of BMM III.  

3.3.2 Number of bilateral, national 

and local coordination and learning 

platforms between state, non-state, 

private sector and international 

stakeholders on sustainable solutions 

for victims of trafficking and 

vulnerable/ stranded migrants set up 

with support of BMM III.  
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4 IMPLEMENTATION ARRANGEMENTS 

4.1 Financing Agreement 

 

In order to implement this action, it is not envisaged to conclude a financing agreement with the partner 

region. 

4.2 Indicative Implementation Period  

 

The indicative operational implementation period of this action, during which the activities described in 

section 3 will be carried out and the corresponding contracts and agreements implemented, is 36 months 

from the date of adoption by the Commission of this Financing Decision.  

Extensions of the implementation period may be agreed by the Commission’s responsible authorising 

officer by amending this Financing Decision and the relevant contracts and agreements.  

4.3 Implementation of the Budget Support Component  

N/A 

4.4 Implementation Modalities  

The Commission will ensure that the EU appropriate rules and procedures for providing financing to third 

parties are respected, including review procedures, where appropriate, and compliance of the action with 

EU restrictive measures16. 

 Indirect Management with a Member State Organisation 

This action may be implemented in indirect management with the Deutsche Gesellschaft für Internationale 

Zusammenarbeit (GIZ). The implementation by this entity entails the whole action as described in section 3. 

The envisaged entity has been selected using the following criteria: (1) Management and governance structure 

for the implementation of such a complex program is already in place; (2) National and regional counterparts 

are identified and already “on board”; (3) a flexible set of implementing partners is introduced to the 

management and steering structure. 

If negotiations with the above-mentioned entity fail, this action may be implemented in indirect management 

with IOM. The implementation by this alternative entity would be justified because of the following criteria: 

previous experience on the issue and in the region, established networks and trust with local partners, and 

operational capacity to manage the activities.  

In case the envisaged entity and the replacement entity mentioned above would need to be replaced, the 

Commission’s services may select another replacement entity using the same criteria. 

 

                                                      
16 www.sanctionsmap.eu. Please note that the sanctions map is an IT tool for identifying the sanctions regimes. The source 

of the sanctions stems from legal acts published in the Official Journal (OJ). In case of discrepancy between the published 

legal acts and the updates on the website it is the OJ version that prevails. 

http://www.sanctionsmap.eu/
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4.5 Indicative Budget 

Indicative Budget components17 EU contribution 

(amount in EUR) 

 

 

Third-party 

contribution, in 

currency identified 

(amount in EUR) 

 

Implementation modalities – cf. section 4.4 

Indirect Management – GIZ  

 

Objective 1: Migration governance (30%) 12 000 000 1 800 000  

Objective 2: National and cross-border cooperation on 

trafficking and smuggling (30%) 
 12 000 000   1 800 000  

Objective 3: Prevention of trafficking in human beings and 

protection of victims (40%) 
16 000 000 2 400 000  

Evaluation – cf. section 5.2 

Audit – cf. section 5.3 

will be covered by 

another Decision 
 

Totals   40 000 000  6 000 000  

4.6 Organisational Set-up and Responsibilities 

The Action has a Steering Committee for the strategic and political steering of the Programme, which meets 

upon necessity, at least once per year. The Steering Committee will be chaired by the European Commission 

and BMZ; and it will consist, inter alia, of representatives of the EU MS present in the Steering committee of 

the Khartoum Process, pertinent regional institutions as well as Implementing Partner(s) of the action. As 

chair, the European Commission establishes the relationship with important strategic partners and initiatives 

such as the African Union, IGAD, and the Khartoum Process at a strategic and diplomatic level.  

 

The European and African member states of the Khartoum Process will be regularly updated on progress 

made in the implementation of the project at its Senior Officials Meetings and will provide the project with 

guidance and direction. In this framework, coordination will also take place with Norway and Switzerland 

(who provide funding to the IGAD RCP), as they are both observers to the Khartoum Process and will 

participate in such Senior Officials Meetings. At country level, coordination with EU and other donors will 

be enhanced through EU Delegations, including via country migration coordination groups.  

 

The Implementing agency is responsible for the overall steering, managing and reporting of the action The 

management and coordination of BMM also includes the coordination and provision of communication and 

visibility activities. GIZ will continue to provide, maintain, update and expand a wide range of templates 

according to the visibility requirements of the European Commission in external actions for implementing 

partners. GIZ also ensures the naming of the European Commission as funding party. Furthermore, the 

organisation will continue to provide the European Commission and the EU delegations in the partner 

countries with material for their channels to support their visibility efforts. A network of communication staff 

of the implementation partners as well as good relationships with the contact persons at the EU delegations 

have been built up. The close cooperation will contribute to professional communication about the programme 

and increase the visibility of the EU. 

                                                      
17 N.B: The final text on audit/verification depends on the outcome of ongoing discussions on pooling of funding in (one 

or a limited number of) Decision(s) and the subsequent financial management, i.e., for the conclusion of audit contracts 

and payments. 
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As part of its prerogative of budget implementation and to safeguard the financial interests of the Union, the 

Commission may participate in the above governance structures set up for governing the implementation of 

the action. 

 

Accompanying measures 

This action document has been informed mainly by the implementation experience of BMM I and II, the 

needed consultative process with national and implementation partners on national and regional working level 

is still needed to inform the details of this action (indicator measurements, agreements on concrete activities, 

etc). Therefore, further national and regional consultations will need to take place in order to ensure that the 

framework (and hence the Action’s Logical Framework) is valid and aligns countries and regional actors' 

objectives and priorities, as well as to specify indicators and outputs further. These consultations will take 

place in the first semester of 2022. The updates to the activities, indicators, etc. will be part of the Description 

of the Action which will accompany the contribution agreement. 

4.7 Pre-conditions [Only for project modality] 

N/A 

5 PERFORMANCE MEASUREMENT 

5.1 Monitoring and Reporting 

The day-to-day technical and financial monitoring of the implementation of this action will be a continuous 

process, and part of the implementing partners’ responsibilities. To this end, the implementing partners shall 

establish a permanent internal, technical and financial monitoring system for the action and elaborate regular 

progress reports (not less than annual) and final reports. Every report shall provide an accurate account of 

implementation of the action, difficulties encountered, changes introduced, as well as the degree of 

achievement of its results (Outputs and direct Outcomes) as measured by corresponding indicators, using as 

reference the logframe matrix (for project modality).  

The Commission may undertake additional project monitoring visits both through its own staff and through 

independent consultants recruited directly by the Commission for independent monitoring reviews (or 

recruited by the responsible agent contracted by the Commission for implementing such reviews).  

Due to the involvement of several implementing partners and the regional format of the action, the monitoring 

and reporting processes requires effective coordination and collaboration. For this purpose, the action will 

build on the digitalised and decentralised monitoring and reporting structures that have been established under 

the previous phase and have proved highly effective. An impact-oriented monitoring system will monitor both 

the implementation of the planned activities and the achievement of the planned results. The constant 

outcomes of these monitoring processes will inform the financial reporting. The separation of tasks for the 

monitoring of the action shall be organised as follows:  

 

A Division of Labour will be established for the action, defining the responsibilities of implementing parties 

regarding Specific Objectives and Output Indicators. Each implementing party commits to monitor the 

respective Specific Objectives and Output Indicators for which they are the lead implementor. To ensure 

comprehensive monitoring processes, the lead implementing partner shall employ one monitoring coordinator 

who will oversee all monitoring processes of the action. Moreover, each implementing partner shall designate 

monitoring focal points in the respective partner countries who will gather all required data on the action’s 

progress and report it to the monitoring coordinator. The monitoring coordinator will then feed the data into 

the progress reporting to the Commission. The logframe will be used as a management tool to effectively 

monitor the achievement of the expected specific objectives. In case of persisting deviations and obstacles to 

the programme implementation, the implementing parties will closely monitor risks and jointly seek for 

solutions. In severe cases, the concerned activities, outputs and indicators shall by revised by the 

implementing parties in close coordination with the commissioning parties who have the power of decision 

over potential changes to the logframe. 
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The monitoring of activities will be conducted continuously in accordance with the requirements of the 

commissioning parties to ensure effective implementation of the action. Country-specific annual work plans 

(AWPs) will be developed for each implementation year during joint annual planning workshops with all 

relevant implementing partners, national partners, and representatives of the commissioning parties. Activities 

are allocated to the specific objective and output indicator to which they contribute. The progress of activities 

is updated in the AWPs at country level by all implementing partners monthly. Similarly, data on the 

beneficiaries of activities will be collected monthly. The monitoring focal points at country level will 

consolidate the activity progress and share it with the main monitoring coordinator, who will consolidate all 

data, report it to the commissioning parties and make it accessible to all implementing parties. Regular 

exchanges among the monitoring stakeholders of all implementing parties, and in all countries, will facilitate 

the sharing of best practices and the adaptation of monitoring approaches if needed.  

To monitor the achievement of the intended results, the implementing parties will commit to a joint a results-

based monitoring system to continuously monitor the change initiated by the action. The intended changes 

shall be defined in a Theory of Change as laid out in the action’s logframe and will be measured by the 

indicators set forth in that logframe. The implementing parties will monitor their areas of implementation 

against its Specific Objectives and Output Indicators, and report to the main implementing partners. IPs will 

monthly include a short narrative update as well as quantitative information (e.g. number of participants per 

activity) on their respective indicators in a web-based tool.  The lead implementing partner will consolidate 

and report to the commissioning parties. The IPs will use appropriate tools and methods for results-based 

monitoring as indicated in the action’s logframe including, inter alia, post-training evaluations, comparative 

and retrospective surveys, impact assessments, focus group discussions, and stakeholder consultations. 

Evaluations are an integral part of the results-based monitoring system. Where possible, monitoring and data 

collection will be harmonised with national partners’ systems. The results-based monitoring system will adopt 

a context- and gender-sensitive approach. Where applicable, baseline and end line studies are to be conducted 

for certain indicators. The responsibility for these studies are with those IPs who are mainly implementing 

under the respective indicator, hence sufficient budget for these studies will be allocated. The lead 

implementing partner ensures that the studies will be conducted in accordance with the requirements as per 

the logframe. The responsibilities will be set in joint scoping workshops with the BMM implementing 

partners. For the baseline study, the programme will use final data from the BMM II phase to emphasize the 

continuity of the programme. The baselines should be set latest by the first annual report of the BMM III 

programme. The respective endline studies will be conducted with a similar methodology as the baseline. All 

endlines will be defined at the end of the programme.  

 
With the aim of ensuring meaningful participation of all relevant stakeholders, the action’s progress will be 

reviewed during joint planning workshops as well as in strategic coordination meetings with the national 

partners. Progress shall be assessed jointly with national partners, both to receive their feedback on the 

implementation and to ensure national ownership. Changes in the country-specific or regional context that 

may necessitate modifications to the action’s implementation will be monitored closely and discussed jointly 

with implementing and commissioning partners.  

 

In crisis and post-crisis countries of implementation, all coordination meetings will be regularly used for 

context- and conflict-sensitive monitoring. The potential risks and unintended negative impacts of the action 

will be closely analysed, and mitigation measures be put in place. 
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5.2 Evaluation 

Having regard to the importance of the action, a mid-term or final evaluation may be carried out for this 

action or its components via independent consultants.  

 

It will be carried out for problem solving and learning purposes, in particular with respect to the 

sustainability of the action. As the Action is part of the Central Mediterranean Route  TEI, an evaluation 

jointly with contributing Member States and EDFIs will be the preferred option to provide an overview of 

the action within the larger impact of the TEI. 

 

The evaluation reports shall be shared with the partner country and other key stakeholders following the 

best practice of evaluation dissemination18. The implementing partner and the Commission shall analyse the 

conclusions and recommendations of the evaluations and, where appropriate, in agreement with the partner 

country, jointly decide on the follow-up actions to be taken and any adjustments necessary, including, if 

indicated, the reorientation of the project.  

 

The financing of the evaluation shall be covered by another measure constituting a Financing Decision. 

5.3 Audit and Verifications 

Without prejudice to the obligations applicable to contracts concluded for the implementation of this action, 

the Commission may, on the basis of a risk assessment, contract independent audit or verification 

assignments for one or several contracts or agreements. 

6 STRATEGIC COMMUNICATION AND PUBLIC DIPLOMACY 

The 2021-2027 programming cycle will adopt a new approach to pooling, programming and deploying 

strategic communication and public diplomacy resources.  

 

It will remain a contractual obligation for all entities implementing EU-funded external actions to inform 

the relevant audiences of the Union’s support for their work by displaying the EU emblem and a short 

funding statement as appropriate on all communication materials related to the actions concerned. This 

obligation will continue to apply equally, regardless of whether the actions concerned are implemented by 

the Commission, partner countries, service providers, grant beneficiaries or entrusted or delegated entities 

such as UN agencies, international financial institutions and agencies of EU member states. 

 

However, action documents for specific sector programmes are in principle no longer required to include a 

provision for communication and visibility actions promoting the programmes concerned.  These resources 

will instead be consolidated in Cooperation Facilities established by support measure action documents, 

allowing Delegations to plan and execute multiannual strategic communication and public diplomacy 

actions with sufficient critical mass to be effective on a national scale. 

   

                                                      
18 See best practice of evaluation dissemination  

https://europa.eu/capacity4dev/evaluation_guidelines/wiki/disseminating-evaluations
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Appendix 1 REPORTING IN OPSYS  

An Intervention19 (also generally called project/programme) is the operational entity associated to a coherent 

set of activities and results structured in a logical framework aiming at delivering development change or 

progress. Interventions are the most effective (hence optimal) entities for the operational follow-up by the 

Commission of its external development operations. As such, Interventions constitute the base unit for 

managing operational implementations, assessing performance, monitoring, evaluation, internal and external 

communication, reporting and aggregation. 

Primary Interventions are those contracts or groups of contracts bearing reportable results and respecting the 

following business rule: ‘a given contract can only contribute to one primary intervention and not more than 

one’. An individual contract that does not produce direct reportable results and cannot be logically grouped 

with other result reportable contracts is considered a ‘support entities’. The addition of all primary 

interventions and support entities is equivalent to the full development portfolio of the Institution. 

 

The present Action identifies as 

Action level 

☒ Single action Present action: all contracts in the present action 

Group of actions level 

☐ Group of actions Actions reference (CRIS#/OPSYS#): 

<Present action> 

<Other action> 

Contract level 

☐ Single Contract 1 <foreseen individual legal commitment (or contract)> 

☐ Single Contract 2 <foreseen individual legal commitment (or contract)> 

 (…)  

☐ Group of contracts 

1 

<foreseen individual legal commitment (or contract) 1>  

<foreseen individual legal commitment (or contract) 2>  

<foreseen individual legal commitment (or contract) #> 

                                                      
19 ARES (2021)4204912 - For the purpose of consistency between terms in OPSYS, DG INTPA, DG NEAR and FPI 

have harmonised 5 key terms, including ‘action’ and ‘Intervention’ where an ‘action’ is the content (or part of the 

content) of a Commission Financing Decision and ‘Intervention’ is a coherent set of activities and results which 

constitutes an effective level for the operational follow-up by the EC of its operations on the ground. See more on the 

concept of intervention. 

https://webgate.ec.testa.eu/Ares/document/show.do?documentId=080166e5de25dcc2&timestamp=1623675315050
https://webgate.ec.europa.eu/fpfis/wikis/display/PCM/Concept+of+intervention
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List of abbrevations 

AfCFTA 

AU 

African Continental Free Trade Area 

African Union  

AU MPFA AU Migration Policy Framework for Africa 

AWP 

BC 

BMM  

Annual work plans 

British Council 

Better Migration Management 

CRA 

CSO 

Climate Risk Assessment 

Civil Society Organisations 

ECA 

EIA 

EU 

Economic Commission for Africa 

Environmental Impact Assessment 

European Union  

GAP 

GCM 

Gender Action Plan 

Global Compact for Safe, Orderly and Regular Migration 

GIZ Deutsche Gesellschaft für Internationale Zusammenarbeit 

HoA Horn of Africa Region 

IDP Internally Displaced Person 

IGAD Intergovernmental Authority on Development 

IGAD RCP 

IGAD RMPF 

IGAD SSP 

Regional Consultative Process 

Regional Migration Policy Framework 

Security Sector Program 

ILO 

IOM 

International Labour Organization 

International Organisation for Migration 

JLMP Joint Labour Migration Programme  

LEA Law enforcement agencies 

LNOB Leave no one behind 

MTR 

NDICI 

Mid-Term Review 

Neighbourhood, Development and International Cooperation Instrument  

OECD 

RECs 

SDGs 

SEA 

SGBV 

SoM 

Organization for Economic Co-operation and Development 

Regional Economic Communities 

Sustainable Development Goals 

Strategic Environmental Assessment 

Sexual and Gender-Based Violence 

Smuggling of migrants 

SOP 

THB 

UNDP 

Standard Operating Procedures 

Trafficking in Human Beings 

United Nations Development Programme 

VoT Victims of Trafficking 
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