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THIS ACTION IS FUNDED BY THE EUROPEAN UNION

ANNEX |

to the Commission Implementing Decision on the financing of the annual action plan in favour of Bolivia
for 2023

Action Document for Support to Water, Sanitation and Solid Waste Management sectors

ANNUAL PLAN
This document constitutes the annual work programme within the meaning of Article 110(2) of the Financial
Regulation, and an action plan within the meaning of Article 23(2) of the NDICI-Global Europe Regulation.

1 SYNOPSIS

1.1 Action Summary Table

1. Title Support to Water, Sanitation and Solid Waste Management sectors

CRIS/OPSYS OPSYS number: ACT- 62155

business reference Financed under the Neighbourhood, Development and International Cooperation

Basic Act Instrument (NDICI-Global Europe).
2. Team Europe Yes
Initiative

Team Europe Initiative “Green and Resilient Development” aiming at supporting
Bolivia’s green transition towards a low-carbon, resource-efficient and climate-resilient
economy. EU Member States would contribute to the national TElI, via this action, with
EUR 3 million from an European Financial Institution for the Water and Sanitation
blending component and EUR 2.5 million from Germany for the Solid Waste
Management component.

3. Zone benefiting The action shall be carried out in the Plurinational State of Bolivia

from the action

4. Programming Multi Annual Indicative Programme 2021-2027 — Plurinational State of Bolivia
document

5. Link with relevant | Objectives:
MIP(s) objectives /

expected results SO 1.3: Support the Bolivian strategy (2025 Patriotic Agenda) to provide universal and

sustainable coverage of drinking water and sanitary sewerage services.

SO 1.4: Support the Bolivian strategy (2020 National Wastewater Treatment Strategy —
ENTAR) to provide access to a sustainable wastewater treatment to at least 65% of the
population by 2030.

SO 1.5. Reduce the impact of solid waste not properly managed on basins, drinking
water deposits and urban spaces, especially in rural and peri-urban areas.

SO 1.7: Support the operationalisation of Bolivian policies (2025 Patriotic Agenda,
Nationally Determined Contributions and Urban Policies) aiming at implementing a
regenerative/ circular economic model which promotes responsible and sustainable
production on rural areas and reduces greenhouse gas emissions and environmental
externalities.
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SO 1.8: Promote decent jobs, with particular attention to employment for youth and
women, as well as innovation, digitalization and business support services in rural and
urban areas.

Expected results:
ER 1.3.1: Increased coverage rate for drinking water and sanitary sewerage services.
ER 1.4.1: Increased coverage rate for access to wastewater treatment.

ER 1.4.2: Increased skilled professionals in water and sanitation sector, at different
levels including local communities.

ER 1.5.1: Increased policy uptake to progressively close garbage dumps

ER 1.5.2: Reduced greenhouse gas emissions resulting from the solid waste sector based
on good solid waste management practices and circular economy principles.

ER 1.7.1: Increased policy uptake of circular economy approaches at national and sub-
national level related to responsible and sustainable production on rural areas, including
the promotion of deforestation-free supply chains

ER 1.8.1. Improved business performance of Micro, Small & Medium Enterprises
(MSMEs), more and better employment for youth and women and entrepreneurship
opportunities.

PRIORITY AREAS AND SECTOR INFORMATION

6. Priority Area(s),
sectors

Priority area 1 - Environment, Climate Change and Inclusive Economic Development
(DAC Code 140)

7. Sustainable
Development Goals
(SDGs)

Main SDG: 6 Clean Water and Sanitation
Other significant SDGs:

SDG 1: No Poverty

SDG 3: Good Health and Well-being

SDG 4: Quality education

SDG 5: Gender Equality

SDG 8: Decent Work and Economic Growth
SDG 10: Reduced Inequality

SDG 11: Sustainable Cities and Communities
SDG 12: Responsible Consumption and Production
SDG 13: Climate Action

SDG 15: Life on Land

8 a) DAC code(s)

14020- Water supply and sanitation — 65 %
14050 - Waste management/disposal — 35 %

8 b) Main Delivery
Channel

Third Country Government (Delegated co-operation) — 13000
United Nations Human Settlement Programme - 41120

9. Targets

L] Migration

Climate

Social inclusion and Human Development
Gender

L1 Biodiversity
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~ Education

] Human Rights, Democracy and Governance

E&g?;ﬁ\;s (from General policy objective @ Not targeted i:%g?;ii‘\:/aem Eg;gg;ﬁi'
Participation development/good governance Ul U
Aid to environment @ ] [
eGn(ir;((j)(\aI;eer?]:J:rI:[ty and women’s and girl’s 0 0
E:apliﬁductive, maternal, new-born and child . 0
Disaster Risk Reduction @ O O
Inclusion of persons with
Disabilities @ - -
Nutrition @ U N
R1O Convention markers Not targeted g:)g}g(i:ftiit\:/aent Egjggﬁz
Biological diversity @ O [
Combat desertification @ UJ U
Climate change mitigation @ ] [
Climate change adaptation @ Ul M
;ia'%egga' markers | pojicy objectives Not targeted S(;%T:Z;"\"/gt E&ZS{?\ZI
Digitalisation @ ] [
YES NO

digital connectivity o

digital governance U

digital entrepreneurship L]

digital skills/literacy O

digital services 0
Connectivity @ O O

YES NO

digital connectivity 0

energy 0

transport

health =

education and research -
Migration @ ] ]
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Reduction of Inequalities @ O ]

Covid-19 [ 0

BUDGET INFORMATION

12. Amounts
concerned

Budget line: BGUE-B2023-14.020140-C1-INTPA

Total estimated cost: EU: (EUR 10 000 000 for the Water and Sanitation blending
component and EUR 8 000 000 for the Solid waste management component) + Team
Europe: (European Financial Institution EUR 3 000 000 + BMZ-GIZ
EUR 2 500 000) + IADB (loan): (USD 79 000 000) = EUR 95 391 580"

Total amount of EU budget contribution: EUR 18 000 000
The action described in this document is composed of two components:

Component 1. Water and Sanitation blending component: EUR 10 000 000 in indirect
management for blending co-financed in parallel by:

- Inter-American Development Bank (IADB) for an amount of USD 79 000 000 loan;

- An European Financial Institution for an amount of EUR 3 000 000 grant.
Component 2. Solid Waste management component: EUR 8000 000 in indirect
managementin joint co-financing by:

- Germany for an amount of EUR 2 500 000 grant.

For a total value of EUR 10 500 000 grant.

The Action is part of the Green and resilient development TEI Bolivia, mainly supported
by (indicative amounts for the 2021-27 period):

- France (AFD, loans) — EUR 626 000 000

- Germany (GIZ and KfW, grants and loans): EUR 516 000 000

- Spain (AECID, grants): EUR 67 000 000

- European Investment Bank (loans): EUR 37 000 000

- Sweden (grants): EUR 32 000 000

- ltaly (loans): EUR 28 000 000

- Netherlands (grants): EUR 7 000 000

- Switzerland (grants): EUR 7 000 000

MANAGEMENT AND IMPLEMENTATION

13. Type of financing

Indirect management with:

The entity(ies) to be selected in accordance with the criteria set out in section 4.4.4.

1.2 Summary of the Action

Bolivia is one of the countries with the most pressing water and sanitation needs in Latin America. By 2021
drinking water coverage in urban areas reached 94.6% of the population and drinking water coverage in rural areas
reached 68.7%. Regarding sanitation, by 2021, sanitation coverage in the urban area reached 70.6 % of the
population and 45% in the rural area?. In spite of the fact that progress has been satisfactory in urban areas, Bolivia
still faces a great challenge to make the access to safe drinking water and sanitation and universal right effective
for its population, particularly challenging in rural areas and in municipalities under 20.000 inhabitants.

According to a recent inventory of Wastewater Treatment Plants carried out in Bolivia in 2022, for the segment of
2,000 to 20,000 inhabitants, only 91 localities have some type of treatment, of which only 50% are functioning
properly, which represents only 14% of the population of the segment.

1 $/€ exchange rate calculated on the 21/06/2023
2 According to Social and Development Plan 21-25
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Bolivia remains the country in South America with the largest proportion of population practicing open air
defecation, mainly in rural areas, with consequent negative impacts on health, education, environment and the
economy, affecting mostly children and women.

The rapid urbanisation in Bolivia (75% expected for 2030) directly contributes to an accelerated solid waste
generation and an increase of soil and water pollution and GHG emissions. This unplanned urbanisation process
directly contributes to a deterioration in the quality of life and access to public services in urban areas, affecting
vulnerable groups in a more intensive manner. Solid waste management is mostly limited to recollection and
deposit on illegal or unregulated landfills and circular economy practices are still rudimentary and driven by the
informal sector. About 9,000 people work in the waste sector nationwide, a high proportion of whom work
informally under often inhumane and unhealthy conditions.

Currently, according to a sectorial analysis carried by the Ministry of Environment and Water (MMAYA) (2023),
8,285 tonnes of municipal waste are generated daily across the country, of which 81% is domestic solid waste and
80% of the waste is generated in cities. Since 2011, the generation has increased by 73%. Approaches to waste
separation or recycling in the sense of circular economy hardly exist. There is also a lack of awareness among the
population of the need to dispose the waste in an environmentally sound manner or to reduce waste. Currently,
only 26 municipalities (out of 339) have a regulated landfill, recycling facility or are in the process of closing their
unauthorised waste dumps. The inadequate waste management leads to serious environmental impacts and GHG
emissions.

In this context, the Action aims to improve the living conditions of the population living in Bolivia by increasing
the coverage of drinking water and sanitation services and to strengthen the framework conditions to transform
lineal waste management towards a circular economy model (overall objective). This will be achieved through
four specific objectives:

1. Increase access to sustainable drinking water, sanitation and hygiene services in rural communities and
in minor and intermediate towns.

2. Strengthen the water and sanitation operators in the communities and beneficiary populations
(DESCOM-FI) and the capacities of sectoral actors at different levels (central, departmental, municipal
and local - Public Social Water and Sanitation Companies -EPSASs-).

3. Contribute to sustainable urban development through urban planning and integrated waste management
with focus on circular economy in selected metropolitan areas in Bolivia.

4. Improve municipal solid waste management through digitalization, innovation and pilot projects in
selected intermediate and small cities in the framework of a just transition.

The mentioned objectives will be achieved through a mix of implementation modalities and implementing
partners:

e The Water and Sanitation component would be implemented in indirect management with an European
Financial Institution. This implementation will entail the execution of the EU funds under the blending
component (LACIF), through delegated cooperation that accompanies an IADB loan (Programa de agua
y saneamiento para ciudades intermedias y menores).

e The Solid Waste Management component would be implemented in indirect management with the
Deutsche Gesellschaft fir Internationale Zusammenarbeit (G1Z) GmbH and with UN-Habitat.

The proposed action contributes to MIP Priority Area 1 “Environment, Climate Change and Inclusive Economic
Development” in these objectives: 1.3, 1.4, 1.5,1.7, and 1.8.

It will also contribute to SO1: Green and sustainable development for living in harmony with Mother Earth and
S03: Strengthen inclusive social development “to live in a fair, equitable society, without poverty” of the Joint
European Strategy 2022-25. Moreover, building on previous and existing EU and MS activities, it will place Team
Europe as the reference partner for a green transition in the country.

The Action is aligned with the Commission’s priorities of the European Green Deal, including the EU Circular
Economy Action Plan, and with the Global Gateway. In line with the European Consensus for Development, it is
fully aligned with the 2030 Agenda, in particular SDGs: 1 (No Poverty), 3 (Good Health and Well-being), 4
(Quality education), 5 (Gender equality), 6 (Water and Sanitation), 8 (Decent Work and Economic growth), SDG
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10 (Reducing inequalities), 11 (Sustainable cities and communities), 12 (Responsible Consumption and
Production), 13 (Climate action) and 15 (Life on land).

This Action supports the EU Council Conclusions on EU Human Rights Guidelines on Safe Drinking Water and
Sanitation emphasising this precondition for life — plus the Conclusions on Water in the EU’s External Action,
which highlight the “strategic importance of water, in particular for sustainable development, poverty reduction,
food and nutrition security, human development, climate action, environmental protection, biodiversity and
ecosystem preservation, humanitarian action, and peace and stability”.

Finally, this Action will also contribute to the implementation of the EU Gender Action Plan 111 (2021-2025),
specifically: strengthening economic and social rights and the empowerment of girls and women, advancing
equal participation and leadership and addressing challenges and harnessing the opportunities offered by the
green transition and the digital transformation.

2 RATIONALE

2.1 Context

General context: The Plurinational State of Bolivia is a lower-middle-income country characterized by solid
inclusive growth during the last 15 years. According to the World Bank, 25% of Bolivia’s GDP comes from the
export of goods and services, of which natural gas represents the main one (68% of export value and 7% of GDP).
For its high dependency on natural gas and minerals exports, the Bolivian economy is highly vulnerable to
commodities international price fluctuations. The country experienced a major political, institutional, and social
crisis following the failed 2019 national elections. After a convulsed period, the Movimiento al Socialismo (MAS)
won the October 2020 national elections with an absolute majority. However, the country remains highly polarized,
and the risks of conflict due to societal divides, political struggles, and unmet social demands are high. After a
sharp GDP contraction in 2020, the economy recovered in 2021 thanks to high public investments, emphasizing
the productive sector and imports substitution (main objectives of the Economic and Social Development Plan -
PDES 2021-2025).

However, it will be challenging for the government to maintain the current public spending levels to finance the
mid-term development plan. In this context, international partnerships and development cooperation will be key
to accompany and provide complementary funding.

Water and Sanitation context: Bolivia is one of the countries with the most pressing water and sanitation needs in
Latin America, and one of the most vulnerable to climate change, suffering cyclical water crises with recurrent
droughts and floods. At the same time, uncontrolled land use activities, unsustainable agricultural practices, lack
of planning of human settlements, infrastructure and economic activities, as well as deforestation and wildfires,
exacerbate impacts from climate change as well as it reduces the natural resilience to climate change. Bolivia faces
a great challenge to make the access to safe drinking water and sanitation and universal right effective for its
population.

The 2009 Constitution and the 2012 Law of Mother Earth set out Bolivia’s endorsement of the human right to
water and sanitation. According to the 2016 Law n° 777, the long-term planning for the period 2015-2025 is the
2025 Patriotic Agenda. The 2025 Patriotic Agenda defines the objectives and goals to be achieved by 2025, based
on 13 fundamental pillars. Pillar 2 established as a goal that 100 % of Bolivian women and men have access to
drinking water and sanitary sewerage services. This intervention is fully aligned with the 2021-2025 Economic
and Social Development Plan — PDES.

While the water-related United Nations Millennium Development Goal (MDG) was already achieved by Bolivia
in 2012 (80,8 % coverage vs a goal of 78,5 % in 2015) and the percentage of population with access to safe water
reached 87.1 % in 2021, there is still a slight gap in the access to sanitation, whereby the 2021 coverage was
63.2 %, below the MDG target of 64% by 2015. The progress has been satisfactory in urban areas, but the situation
remains particularly challenging in rural areas, where the access to safe water coverage is 68,7 % and the access
to sanitation coverage is 45 % (15 % less than the objective forecasted).
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According to a recent inventory of Wastewater Treatment Plants carried out in Bolivia, for the segment of 2,000
to 20,000 inhabitants, only 91 localities have some type of treatment, of which only 50% are functioning properly,
which represents only 14% of the population of the segment.

To achieve the sustainability of services in the sector, it is an important need to update the sectoral information
system and the development of activities to strengthen or generate capacities on a permanent basis.

Solid Waste Management context: the rapid urbanisation in Bolivia directly contributes to an accelerated solid
waste generation and an increase of soil and water pollution and GHG emissions. This unplanned urbanisation
process directly contributes to a deterioration in the quality of life and access to public services in urban areas,
affecting vulnerable groups in a more intensive manner.

Solid waste management is mostly limited to recollection and deposit on illegal or unregulated landfills. Circular
economy practices are still rudimentary and driven by the informal sector. The lack of infrastructure for collection,
transportation, treatment, recovery/recycling and disposal of solid waste, proper solid waste management planning,
insufficient financial resources, technical expertise and public attitude have made the situation extremely
challenging. Therefore, environmental and health related problems are increasing.

Solid waste management has a current and important political impact in Bolivia. The overall objective proposed
in this Action Document will be in line with the 2025 Patriotic Agenda (pillar 9: environmental sovereignty with
integral development), 2021-2025 Economic and Social Development Plan — PDES and the Law 755 - Law of
Integrated Solid Waste Management (2015) and the National Policy for Integrated Development of Cities (PNDIC
for its acronym in Spanish, 2021), which is yet to be adopted.

Policy Framework

This Action is fully aligned with the sectoral Bolivian policies, the EU MIP 2021- 2027 for Bolivia (Priority area
1 - Environment, Climate Change and Inclusive Economic Development: Sector 2: Water, Sanitation and Solid
Waste Management) and the Joint European Strategy 2022-25 (Green and Resilient Development and Good
governance and human rights areas), as well as the Green and resilient development TEI Bolivia.

The Action is also aligned with the Commission’s priorities of the European Green Deal, the Global Gateway, the
European Consensus for Development, the EU Human Rights Guidelines on Safe Drinking Water and Sanitation
and is fully aligned with the 2030 Agenda. It will also contribute to the implementation of the EU Gender Action
Plan Il (2021-2025). The actions should also be consistent with the effective implementation of Bolivian
international commitments including under the GSP+ scheme.

Finally, by making use of blending in the water and sanitation sector, the Action takes on board the principle of
the Addis Ababa Agenda on Financing for Development, which advocates for innovative financing instruments
aiming to leverage funding from several sources in order to increase impact on final beneficiaries in a coordinated
way.

2.2 Problem Analysis

Short problem analysis:

Water and Sanitation: according to the Sector Integrated Development Plan for the development in basic sanitation
2021-2025, by 2021 drinking water coverage in urban areas reached 94.6% of the population and drinking water
coverage in rural areas reached 68.7%. Regarding sanitation, by 2021, sanitation coverage in the urban area
reached 70.6 % of the population and 45% in the rural area.

These figures show that there is a significant gap between rural and urban areas, especially in access to sanitation
services and specifically in municipalities under 20,000 inhabitants with limited capacity to borrow financial
resources in order to benefit the most disadvantaged and reduce their poverty.

Bolivia remains the country in South America with the largest proportion of population practicing open air
defecation, mainly in rural areas, with consequent negative impacts on health, education, environment and the
economy, affecting mostly children and women.

To achieve the sustainability of services in the sector, it is an important need to update the sectoral information
system and the development of activities to strengthen or generate capacities on a permanent basis in different
institutions of the sector, especially in Water and Sanitation Services Providers (EPSAS) that have no capacity to
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provide continuous service and mitigate operational interruptions not only due to lack of infrastructure, but also to
their weak planning and management capacity that limit their ability to face climate change events e.g. droughts,
floods etc., which proved evident during the water crisis that took place in 2016, showing the sector’s poor
resilience.

Finally, according to a recent inventory of Wastewater Treatment Plants carried out in Bolivia, for the segment of
2,000 to 20,000 inhabitants, only 91 localities have some type of treatment, of which only 50% are functioning
properly, which represents only 14% of the population of the segment.

Solid Waste Management: According to the 2012 census, 7 million Bolivians lived in urban areas. This
corresponded to 67% of the population. The census planned for 2024 will show a significant increase in the degree
of urbanisation, as population growth in cities is about 5 times higher than in rural areas. According to the National
Policy for Integrated Development of Cities (PNDIC for its acronym in Spanish, 2021), which is yet to be adopted,
an urbanisation rate of 75% is expected for 2030. The current rapid and unplanned urbanisation process directly
contributes to a deterioration in the quality of life and access to public services in urban areas, which affects the
vulnerable groups of the population the most. Cities emit above average Green House Gases (GHG) emissions
compared to rural areas due to the high concentration of anthropogenic activities, contribute significantly to
pollution, they are particularly vulnerable to climate change and have a high energy consumption.

A fundamental problem is to guarantee basic services to the growing cities. This is particularly evident in waste
management: low awareness level in decision makers and the population to support the waste and circular economy
sector, lack of required regulatory and institutional framework regarding circular economy, lack of infrastructure
planning and financing, limited capacities at all government levels to introduce the circular economy approach,
limited understanding of waste management, limited sensitivity of the private sector to comply with producer
responsibility, unauthorised waste dumping and open burning of waste pose a high health risk for people and result
in environmental pollution. Currently, according to a sector analysis, 8,285 tonnes of municipal waste are
generated daily across the country, of which 81% is domestic solid waste and 80% of the waste is generated in
cities. Since 2011, the generation has increased by 73%. Approaches to waste separation or recycling in the sense
of circular economy hardly exist. There is also a lack of awareness among the population of the need to dispose
the waste in an environmentally sound manner or to reduce waste. Currently, only 26 municipalities (out of 339)
have a regulated landfill, recycling facility or are in the process of closing their unauthorised waste dumps. The
inadequate waste management leads to serious environmental impacts and GHG emissions, e.g., floodings cause
negative environmental impacts, when untreated waste waster spills over or waste from illegal landfills diffuse
into nature (typically plastics) or clog sanitation and drainage systems.

Municipalities are mostly responsible for solid waste management, with less than 10% involved in proper disposal
and recycling. About 9,000 people work in the waste sector nationwide, a high proportion of whom work
informally under often inhumane and unhealthy conditions. The occupation of waste collectors and recyclers,
mainly exercised by women, is not formalised and is stigmatised. So far, there are only few further training
opportunities in the waste sector.

In summary, due to the uncontrolled growth of cities, the lack of integrated, cross-sectoral and sustainable urban
planning, the limited access to technical knowledge and funding and operational capacities for infrastructure, the
lack of education and training opportunities and consequently the number of qualified personnel at national and
sub-national level, as well as limited urban-territorial policy-making, the basic services, especially in the field of
integrated waste management and circular economy, are insufficient.

Identification of main stakeholders and corresponding institutional and/or organisational issues
(mandates, potential roles, and capacities) to be covered by the action:

Water and Sanitation:

Main institutional actors include the following: The Ministry of Environment and Water (MMAYA) is the EU
main counterpart for this Action, specifically through the Vice-Ministry of Drinking Water and Basic Sanitation,
that regulates the sector, drafts policies and supervises execution. The Ministry will coordinate closely with the
implementing agency in charge of the Blending component that accompanies the IADB loan (Programa de agua
y saneamiento para ciudades intermedias y menores).

In addition to the MMAYA, other institutions exist to regulate, operate and supervise water and sanitation
interventions. The Implementing Entity for Environment and Water (EMAGUA) implements and monitors water
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and sanitation investment projects. The Authority for the Supervision and Social Control of Drinking Water and
Basic Sanitation (AAPS) oversees, inspects and regulates activities of the services providers, Public and Social
Water and Sanitation Companies (EPSAs) — aiming to guarantee supply and access rights to consumers, while
ensuring appropriate management of water resources. The National Service for the Sustainability of Sanitation
Services (SENASBA) aims to provide institutional strengthening, technical assistance and community
development to service providers, EPSAs, which have the closest interaction with direct beneficiaries.

On local level, stakeholders include municipal governments (GAM), departmental governments (GAD) and
municipal companies.

Non-state actors include the target group of the planned Action: women, men and children from urban and mainly
rural areas living in populations under 2000 inhabitants in the nine departments of Bolivia, allowing eligibility for
populations up to 20.000 inhabitants that fulfil these two prior conditions:

o Drinking water and sanitation coverage lower than 80 %, but prioritising those lower than 50%.
e Municipalities having limited capacity to borrow financial resources in order to benefit the most
disadvantaged, and reduce their poverty.

Other specific target groups are knowledge generators (e.g. universities and research institutes), communicators
(media), Civil Society Organisations (CSOs) and Micro, Small and Medium-sized Enterprises (MSMES).

Solid Waste Management:

Main institutional actors include the responsible implementation partner at national level for activities related to
waste management and circular economy: the General Directorate for Integrated Waste Management (DGGIR)
within the Vice-Ministry of Potable Water and Basic Sanitation (VAPSB) of the Ministry of Environment and
Water (MMAYA). Activities related to urban planning are implemented according to their mandate with the
General Directorate of Urban Development (DGOU) within the Vice-Ministry of Housing and Urban
Development (VMVU) of the Ministry of Public Works, Services and Housing (MOPSV). The Vice-Ministry of
Alternative and Special Education (VEAYE) of the Ministry of Education (MinEdu) is the implementation partner
on central level for activities related to technical and vocational education and training (TVET). Activities related
to the Extended Producer Responsibility (REP) will be coordinated with the Ministry of Productive Development
and Plural Economy (MDPEP). The sector organizations are chosen based on their legal mandate for the
implementation areas of the action. On local level, stakeholders include municipal governments (GAM),
departmental governments (GAD) and municipal waste management companies.

Non-state actors include the target group of the planned Action: the urban population in selected municipalities.
Other specific target groups are women who work informally as waste collectors and recyclers and employees of
waste management and recycling companies. In addition, relevant stakeholders include knowledge generators (e.g.
universities and research institutes), communicators (media), Civil Society Organisations (CSOs) and Micro, small
and medium-sized Enterprises (MSMESs).

Both actions will also engage with other development actors (donors and IFIs, UN agencies, with special attention
to Team Europe members), since multiple financing strategies are considered critical to upscale the efforts and
they will promote a participatory approach, with a balanced engagement of governmental entities and civil society
in sector strategic dialogue and action implementation.

3 DESCRIPTION OF THE ACTION

3.1 Objectives and Expected Outputs

The Overall Objective of this action is to improve the living conditions of the population living in Bolivia by
increasing the coverage of drinking water and sanitation services and to strengthen the framework conditions to
transform lineal waste management towards a circular economy model.

The Specifics Objectives of this action are to:

1. Increase access to sustainable drinking water, sanitation and hygiene services in rural communities and
in minor and intermediate towns.
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The Outputs to be delivered by this action contributing to the corresponding Specific Objectives are:

2. Strengthen the water and sanitation operators in the communities and beneficiary populations
(DESCOM-FI) and the capacities of sectoral actors at different levels (central, departmental, municipal
and local - Public Social Water and Sanitation Companies (EPSAS)).

3. Contribute to sustainable urban development through urban planning and integrated waste management
with focus on circular economy in selected metropolitan areas in Bolivia.

4. Improve municipal solid waste management through digitalization, innovation and pilot projects in
selected intermediate and small cities in the framework of a just transition.

1.1 Increased and/or improved access to drinking water in rural communities of less than 2,000 inhabitants.

1.2 Increased and/or improved access to sanitation and hygiene in rural communities of less than 2,000
inhabitants.

1.3 Increased and/or improved access to drinking water in minor towns with more than 2,000 inhabitants.

1.4 Increased and/or improved access to sanitation and hygiene in minor towns with more than 2,000
inhabitants.

2.1 Water and sanitation service providers strengthened in rural communities.

2.2 Increased participation of women in entities in charge of the management, operation and maintenance of
water and sanitation services in rural communities.

2.3 Strengthened digitalisation systems: Sectoral Information System (SIASAR) and the Geo-referencing of
Wastewater Treatment Plants (GEOPTAR System).

2.4 Quick-impact actions in the sector executed.

3.1 Improved public services through the implementation of urban planning instruments and Human Capacity
Development, both with focus on waste management.

3.2 Improved integrated waste management through the closure of illegal waste dumps and increase of the
recycling rate to reduce Green House Gases emissions.

4.1. Improved implementation of the National solid waste data management system (SIGIR for its acronym
in Spanish) and sustainable municipal waste management models developed.

4.2. Improved municipal solid waste management through pilot demonstration projects and inclusion of the
waste collectors and recyclers with a gender focus.

3.2

Indicative Activities

Activities relating to Outputs 1.1, 1.2, 1.3 and 1.4:

Pre-Investment technical designs studies of drinking water and sanitation and hygiene projects: these
studies include the design of drinking water and sanitation projects that consider technological alternatives
according to the characteristics of the communities and beneficiary populations (according to requirements
established in the regulations for the development of projects in the drinking water and sanitation sector,
minor and medium categories). The pre-investments will include the validation of the demand, the
subscription or ratification of commitments by the beneficiaries, the agreement of the beneficiaries on the
selection of the technology (context suitable for water use, wastewater reuse, resource recovery of
nutrients, energy and soil conditioner), the affordable rate/fee (projected) and a Community Development
and Institutional Strengthening Plan (according to the provisions of the sectoral regulations), which will
be implemented in the project execution phase.

Execution of drinking water, sanitation and hygiene projects: during the execution of the water and
sanitation projects, the participation of women will be actively promoted (applying positive
discrimination) in the different activities. The projects may consider including the contribution of the
beneficiaries, depending on the case (self-construction). It will also include the execution of actions related
to the protection of water sources, among other activities related to the application of solutions based on
nature that allow contributing to the recovery of sources.
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Activities relating to Outputs 2.1, 2.2, 2.3 and 2.4:

Activities relating to Output 3.1:

Activities relating to Output 3.2:

In order to achieve the universalization of services, communities, minor and intermediate populations with
coverage of <40%, 40 to 80% and >80% (ENRAS criteria) will be identified and expansion or
rehabilitation projects (MRI) will be defined for both services with the goal of reaching 100% coverage.
The projects will be differentiated as follows:

i)  Sanitation and hygiene.

i) Water, sanitation and hygiene (new).

iii) Water, sanitation and hygiene (expansion or rehabilitation).

Institutional strengthening and/or generation of capacities: actions related to service management will be
developed, through the institutional strengthening of the Public Social Water and Sanitation Companies
(EPSAs) and training activities in operation and maintenance. These activities will also include the
strengthening of the municipal governments (GAM), departmental governments (GAD) and central
institutions in technical assistance and monitoring of the systems built through the Municipal Investment
Technical Units (UTIM), the preparation of Inter-governmental agreements, the preparation of Pre-
investments for future phases considering appropriate technological alternatives for the type of population
in which the projects (infrastructure + DESCOM -FI) will be developed and aimed at the different sectoral
actors.

Sustainability of services: through connectivity incentives for minor and intermediate populations that
have sanitary sewerage and sewage treatment plants services, whose connection coverage does not reach
80 %. The execution considers: raise awareness actions and support with the necessary materials so that
intra-domiciliary connections are made, sanitary fixtures or a complete bathroom (for most vulnerable
families), promotion of the participation of women in the management of services and user training
services.

Strengthening of digitalisation systems: update of the Sectoral Information System (SIASAR) and/or the
Geo-referencing of Wastewater Treatment Plants (GEOPTAR System), sharing the updated information
with stakeholders in the sector. It will also be considered the training of project executors and municipal
governments (GAM) including their authorities and technicians so that they will be able to comply with
the information update.

Quick Impact Measures: identification of problems in the operation of existing water and sanitation
services in rural communities, considering the implementation of actions to strengthen the Public Social
Water and Sanitation Companies - EPSAs (recovery of arrears, clandestine connections and others) and
improvement or rehabilitation of both water and of sanitation thus contributing to the achievement of the
universalisation of services.

Support to the General Directorate of Urban Development (DGOU) of the Vice-Ministry of Housing and
Urban Development (VMVU), selected regional (GAD) and local (GAM) governments with the
elaboration of guidelines, norms, and urban planning and monitoring tools.

Strengthening of intersectoral and interinstitutional dialogue on urban planning between different levels
of government in order to implement the “National Policy for Integrated City Development” in
metropolitan areas.

Development of training needs assessments in local governments and municipal / private companies for
staff working in urban planning, waste management and circular economy.

Development of a Human Capacity Development programme for staff working in the urban planning and
waste management sectors, including the implementation of the dual (theoretical-practical) vocational
education and training, further training events and competence certification with focus on gender equality
and women employability.

Support in the design and implementation of the “National Plan for the Closure of Illegal Waste Dumps”
and support of selected regional governments and municipalities with the closure process.

Development of a digital solution to estimate secondary raw materials generation, its circularity potential
and calculation methodology of waste-induced GHG emissions to facilitate the introduction of the circular
economy approach in Bolivia and support of selected municipalities in reducing and monitoring GHG
emission through mitigation measures.
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Activities relating to Output 4.1:

Activities relating to Output 4.2:

The commitment of the EU’s contribution to the Team Europe Initiatives foreseen under this action plan will be
complemented by other contributions from Team Europe partners. It is subject to the formal confirmation of

Introduction of the Extended Producer Responsibility (EPR) approach for priorized private sectors /
recyclable waste streams in pilot regions.

Carrying out market studies and potential analysis to introduce the circular economy approach at national
and regional level, comparing the generation rate per waste stream and market demand in order to develop
policies, norms and guidelines.

Development of sustainable and gender-sensitive business models within the circular economy approach.
Development and implementation of a “National Strategy for public awareness regarding avoidance,
reduction, separation at origin and re-valuation of used products”.

Review current SIGIR and develop optimal design of the system according to the current needs (e.g. data
management and reporting capacities and its user-friendliness, include an off-line mode and introduce a
public access).

Adapt the Waste Cities Tool — WaCT to the Bolivian regulations for the quantification and qualification
of municipal solid waste and the measurement of SDG’s indicators 11.6.1, 12.3.1. and 12.5.1., together
with the Data Collection Application — DCA and develop its portable device version, including a data
quality monitoring methodology.

Develop a module to facilitate the exchange between offer and demand of reusable and recyclable waste
in line with the circular economy and producer extended responsibility policy under preparation.
Develop guidelines and online courses for SIGIR’s software management and its different modules’ use,
Data Collection Application user manual.

Systematize experiences and develop technical guidelines for a set of viable technical alternatives for
dump closure, controlled landfill management, and waste reduction; e.g. Rethink, Refuse, Reduce, Reuse
and Recycle, based on the relevant experiences, with the establishment of selection criteria, their technical,
financial, regulatory and social implications, and recommendations based on lessons learned.
Systematize experiences and develop of guidelines for the incorporation of informal waste collectors and
recyclers into the local integrated waste management plans.

Systematize experiences and develop a set of viable and sustainable models of local integrated solid waste
management plans based on the evidence generated using the WaCT and the relevant experiences for its
scaling at the national level, with the establishment of the selection criteria, their technical, financial,
regulatory and social implications, and recommendations based on the lessons learned.

Pilot an alternative and innovative solution for the dump closure and the provision of an proper waste
disposal facility for a municipality of less than 15,000 inhabitants.

Innovative pilot solid waste reduction solutions, e.g. Rethink, Refuse, Reduce, Reuse and Recycle.
Development and testing of a local integral waste management local plan for a municipality of less than
15.000 inhabitants and its operationalization mechanisms, including the technical, financial, normative,
social and capacity reinforcing components.

Review of current data and develop a methodology to fill the data gap for profiling the informal waste
collectors and recyclers working conditions for the monitoring of SDGs 8.3. and 8.5. indicators and
identify and implement key interventions for the generation of decent jobs for a just transition framework.
Identification, mapping and assessment with a gender perspective of informal collectors and recyclers and
their associations, support in their recognition and formalization, facilitation of the constitution of
associations and affiliation, and organizational and service provision capacities reinforcement in
collaboration with municipal government.

Diagnosis and analysis of the activity’s value chain and promotion of the enabling conditions for its
economic viability, including capacity building to improve informal collectors and recyclers’ earnings.
Development, pilot implementation and systematization of the technical assistance and support
programmes for groups of informal collectors and recyclers foreseen in the national Law.

Strengthening the regional coverage, capacities and sustainability of the national association of collectors
and recyclers and facilitating their membership in regional and global networks.
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each respective partners’ meaningful contribution as early as possible. In the event that the TEIs and/or these
contributions do not materialise the EU action may continue outside a TEI framework.

3.3 Mainstreaming

Environmental Protection & Climate Change

Environmental protection and climate change mitigation and adaptation are key aspects of the transition towards
a green and circular economy and are the main focus of the Action. Fully in line with the European Green Deal
ambitions, the action mainstreams a broader approach aimed at supporting the transition to a circular economy,
including reduction of inequality and empowerment of women and youth through formal job creation. The
principles of the circular economy - designing out waste and pollution, keeping products and materials in use for
as long as possible, and regenerating natural systems - can deliver positive environmental impacts together with
financial savings. The action will support environmental sustainability, including climate change mitigation and
reduction on environmental destruction issues at policy level.

Outcomes of the SEA screening (relevant for budget support and strategic-level interventions)
The Strategic Environmental Assessment (SEA) screening concluded that no further action was required.

Outcomes of the EIA (Environmental Impact Assessment) screening (relevant for projects and/or specific
interventions within a project).

The EIA (Environment Impact Assessment) screening classified the action as Category B (not requiring an EIA,
but for which environment aspects will be addressed during design, including the selection of hazard-free and risk-
free sites for interventions).

Outcome of the CRA (Climate Risk Assessment) screening (relevant for projects and/or specific interventions
within a project).

The Climate Risk Assessment (CRA) screening concluded that this action is no or low risk (no need for further
assessment).

Regarding the blending operation, EUD will review monitoring reports from the perspective of environmental and
climate performance, ensure appropriate use of indicators to monitor environmental and climate change impacts
and ensure that national systems for environment and climate assessment are made use of. Furthermore, an
Environmental and Social Management Framework (ESMF) for the blending operation has been developed, which
includes socio-environmental management procedures for Program projects and environmental and social
assessment requirements, guidelines for consultation processes, a complaints and claims mechanism, and criteria
for social and environmental viability for the approval of the interventions.

Gender equality and empowerment of women and girls

As per the OECD Gender DAC codes identified in section 1.1, this action is labelled as G1. This implies that
gender equality and the rights and empowerment of women and girls will be mainstreamed throughout all
interventions of the Action. In line with GAP IlI, interventions will aim at improving women’s access to
knowledge, skills, services, technologies, enhance their hygiene practices -and ultimately their health- through
community development, the involvement of women in the green growth labour market as well as in providing
job opportunities in the circular economy entrepreneur ecosystem.

Similarly, the Action will promote participation of women in decision-making positions, operation and
maintenance of water and sanitation services, measured through the indicator 2.2.1 and the inclusion of the waste
collectors and recyclers with a gender focus through output 4.2.

Human Rights

A human rights based approach (HRBA) will guide the assessment, planning and monitoring of initiatives within
the Action. Human rights considerations are embedded in the Bolivian sector policy, which recognises and
internationally promotes the right of all human being to water and sanitation. Access to information and
participation of direct beneficiaries, especially women and children will be promoted in line with the EU right-
based approach.
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The action will also lead in an integrated manner towards inclusive circular economy ecosystem, with no areas
and no one left behind, which are directly in line with the Bolivian Government development objectives as well as
the EU Green Deal. The protection of human rights will be a cross-cutting theme embedded in all of the action’s
waste management and circular economy activities.

Disability

As per OECD Disability DAC codes identified in section 1.1, this action is labelled as DO. This implies that the
rights of people living with disability will be addressed only when relevant in the implementation of the program.
The action will look into construction of inclusive (gender, disability) facilities in schools, clinics and other public
spaces (e.g.: adding a ramp, handrails, a wider entrance, or making a path wide enough for a wheelchair to pass).
These facilities will have an integrated handwashing facility. Moreover, providing access to water for more
households will imply less time and constraints for a person with disability to fetch water.

Reduction of inequalities

According to data from the 2012 Census, Bolivia has a population of 3.2 million in rural areas. Bolivia has a 41%
indigenous population, of which more than 40% lives in rural areas, which suffers the largest inequality gap. The
rural areas of the country are characterized by their high rates of poverty and lag in development.

Since the Action will include indigenous communities, mainly in rural areas, it is important to have an intercultural
approach. In Latin America there is a gap in the level of development between the indigenous and non-indigenous
population that has been widely documented and Bolivia is no exception. Several studies document the barriers
that indigenous peoples encounter in accessing basic services. These barriers are due to the dispersion of the
population in rural areas, the deficiency of the road network, and the lack of cultural relevance in the delivery of
social services. Specifically regarding the indicators of coverage and quality of drinking water and sanitation, these
are lower for the indigenous population in Bolivia. According to data from the 2012 Household Survey, 85.95%
of the non-indigenous population has adequate access to drinking water, while only 57.81% of the indigenous
population has this access. Likewise, in relation to the challenges mentioned in this Action document, related to
the sustainability of the services, mention is made of a lack of maintenance and the capacity in EPSA to adequately
address problems in relation, for example, to the proper use of ecological toilets. In the case of indigenous
communities, the involvement of the community and indigenous authorities as oversight and social audit actors
throughout the intervention process is central to the sustainability of the services. Likewise, having adequate
methodologies for training and education processes, not only in the native language but with adequate materials,
will ensure an appropriate use of ecological latrines. To ensure the cultural relevance of the program in the
indigenous communities i) the worldview of the communities on the concepts of water and sanitation will be
investigated; ii) the involvement and participation of indigenous authorities in all processes will be ensured; iii)
appropriate methodology and language will be used for training and education processes for the construction and
maintenance of water and sanitation infrastructures; iv) technicians will be trained in intercultural issues; and v)
community participation will be sought in the construction of water and sanitation infrastructure.

Meanwhile an intercultural approach is integral part of the water and sanitation part of the Action, gender equality
is a key principle in activities related to urban planning and waste management of the Action. Especially in the
waste sector women and vulnerable groups suffer from inequalities as the profession of waste collectors and
recyclers is not formalised and is highly stigmatised, forcing these groups to perform their services often hidden
during nights under dangerous and inhumane conditions. In order to reduce this inequalities and to improve the
fair employability of women and vulnerable groups, the employment potentials for these groups will be considered
within the development of business models and the formation of associations and networks for these interest groups
will be supported in order to better integrate their needs, hence to ensure equal access and just transition.

Democracy

Participation development and good governance, which contribute to an enhanced democracy, are principal
objectives of the action. The action will contribute to improving governance in Bolivians green growth, circular
economy sectors, e.g. through cross-sector institutional capacities and coordination at policy and implementation
levels, sustainable urban planning, enhanced results-oriented budgeting, monitoring and evaluation, as well as the
increased involvement of national and local government, NGOs, CSOs and the private sector. Public services
managed in a just and sustainable manner are an important way to contribute and strengthen democracy at all
government levels.
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There will be ad-hoc consultations with civil society during the formulation phase of the Action and it is important
to stand out that these sectors (water and santitation and solid waste management) were chosen after consultation
with the civil society.

Conflict sensitivity, peace and resilience

No major risk of conflict has been identified, but a conflict sensitive approach will be applied to all parts and
contributions of the Action.

Disaster Risk Reduction

Natural disasters could appear in Bolivia, in particular in the rural areas of the country and could be aggravated by
climate change. Accordingly, interventions within the Action, such as including the selection of safe, hazard-free
and risk-free sites, will have to be designed in order to minimise exposure in this regard.

N/A

Other considerations if relevant

3.4 Risks and Lessons Learnt

Category Risks Likelihood Impact Mitigating measures
(High/ (High/
Medium/ Medium/
Low) Low)
Planning, Low priority and | Medium High Policy dialogue with the Government to
processes and | lack of political will maintain key investments with a long-
systems / People | to engage and invest term perspective in these sectors.
er]danisation the Lr;bv;/;a]terl,azarl]riwrl]tatg)nnd Incidence on public opinion with a broad
9 waste pmana gment set of actions and activities (generating
in  a str%ctural new evidence, communicating and
manner and creating access to data and information,
reference  for  a showcasing rentable sustainable
Ehort-term production alternatives, demonstration
erspective projects and engaging with a broad
PETsp diversity of stakeholders).
Search for alternative financing schemes
that can complement the lack of public
funds, e.g. through contacts with other
donors/IFIs and development of viable
and sustainable models.
Planning, Political differences | High High Ensure oficialization of commitments
processes and among levels and Diversify number of partners for
systems / People | within governments o .
. alternative implementation
and the | hinder the
organisation implementation of Anticipate additional time for delays in
activities implementation
Planning, Limited High High Build capacity and provide technical
processes and | institutional assistance to government institutions as a
systems / People | capacity within all constant component in all projects.
2?danisation the Ie(;/\z?nment of Strengthen the capacity of civil society
9 governr and communities to maintain the drive for
institutions

sustainable transformation in the society.

Regular coordination meetings.
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Linkage with national sector policy
development and implementation to
ensure sustainability, replicability and
escalation.

Economic/ Reduced public | Medium High Alignment of initiatives with national
Planning, funding available investment priorities.
;Snrgfeer?]ies and ];?J;tainabilit ﬂ;i Ensure  financial  sustainability —of
y . y individual projects.
investments due to
fiscal and economic
turndown
Economic/ Increased costs due | Medium Medium Strengthening of the Unit in Procurement
Planning, to i) delays in the and Supervision
g;z;:ee;ies and E(r)?wi?;stm%r;gces::g Reduction of the number of processes —
i) delays in the grouping of contracts
execution of the Ensure quality designs and ToR for
works. contracts.
People and the | Unequal power | Medium Medium Apply conflict sensitivity assessments.
organisation gﬁnmfs alnnd ”r?:lz Strengthen  poor and  wvulnerable
forp conflicts  and populations (mainly women) and other
confrontation. e key actors’ abilities and voice to claim
» €9 human rights, e.g. by providing access to
between local leaal aid
stakeholders, and 9 '
existing  recycling Provide technical assistance to national
actors and local authorities to implement
relevant  policy and regulation
frameworks.
External Human-induced or | Medium Medium Incorporation of climate/ disaster risk
environment natural disasters analysis and mitigation measures in
such as pandemics, project design.
2\>jterr?tr:e oIit}lnglt;r?(; Improvement of national and local
civil cc,)r?flict capacities to identify and prevent natural
risking landfill sites and transfer stations.
Continuous monitoring of the impact on
projects and if required adapting
activities in order to minimise negative
impact/delay of implementation.
People Already  existent | Medium High Include existing individual waste pickers

waste pickers and
recyclers hinder
project activities

and recyclers or such networks at the
earliest stage within the project
conception, planning and
implementation.

Determine roles, obligations and rights of
all involved actors in the economy circle.

Lessons Learnt:

— Crucial to work in a coordinated and harmonized manner at different levels (national — local — community)

with the most appropriate implementing partners.

— Previous actions show that it is necessary to take into account not only creation and maintenance of
infrastructure facilities (water and sanitation, sewerage systems, wastewater treatment plants, etc.) but also
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“soft” activities related to creation of demand for sanitation, behaviour change (health, hygiene),
institutional, operational and financial management strengthening and project design, to ensure impact and
sustainability.

— It has been observed that actions with a strong and early involvement of beneficiaries from the conceptual
design achieved better results when it came to adoption of improved hygiene behaviour and waste separation
in households.

— Community development programmes that accompany sanitation interventions with a special focus on
children have better results in changing health and hygiene habits, but also waste separation in households.

— Increased policy dialogue effectiveness when the same is conducted together in a coordinated way with EU
Member States.

— Engage local communities to ensure sustainability, e.g. indigenous and rural communities. In rural
communities, when the programming of activities is carried out without considering the agricultural cycle or
the festive calendar, there are difficulties for the participation.

— Apply amulti-dimensional poverty assessment to create connections between “well-being, poverty reduction
and gender equality” and “environment, natural resource use and biodiversity”.

— Generate evidence for advocacy on public policy and towards public opinion.

3.5 The Intervention Logic

The underlying intervention logic for this action is that:
Water and Sanitation:

IF access to drinking water and sanitation in rural communities is increased and/or improved (output 1.1, 1.2, 1.3 and
1.4) AND national, departmental and local stakeholders have the willingness to effect change (assumption) THEN
the coverage to sustainable drinking water, sanitation and hygiene services in rural communities and in minor and
intermediate towns will be improved (Specific Objective 1), BECAUSE in the long-term the living conditions of the
Bolivian population have to be improved based on shortcomings of the water and sanitation sectors identified in the
problem analysis (Overall Objective).

IF water and sanitation service providers are strengthened (output 2.1), the participation of women in entities in charge
of the management of water and sanitation services in rural communities increased (output 2.2), the digitalisation
systems strengthened (output 2.3) and quick-impact actions in the sector executed (output 2.4) AND all the
stakeholders have the willingness to effect change (assumption) THEN the water and sanitation operators in the
communities and beneficiary populations (DESCOM-FI) and the capacities of sectoral actors at different levels
(central, departmental, municipal and local - Public Social Water and Sanitation Companies (EPSAs)) will be
strengthened (Specific Objective 2), BECAUSE in the long-term the water and sanitation systems in the communities
in Bolivia have to be improved based on shortcomings of the water and sanitation sectors identified in the problem
analysis (Overall Objective).

Solid Waste Management:

IF public services are improved through the implementation of urban planning instruments and Human Capacity
Development with focus on waste management (output 3.1) and integrated waste management is improved through
the closure of illegal waste dumps and increase of the recycling rate to reduce Green House Gases emissions (output
3.2) AND national and local stakeholders have the willingness to effect change (assumption) THEN sustainable urban
development through urban planning and integrated waste management with focus on circular economy is improved
in selected metropolitan areas in Bolivia (Specific Objective 3), BECAUSE in the long-term the living conditions of
the Bolivian population have to be improved based on shortcomings of the waste and urban planning sectors identified
in the problem analysis (Overall Objective).

IF data production and analysis is improved and innovative municipal waste management and waste reduction
solutions are piloted and modeled with an inclusion perspective (outputs 4.1. and 4.2.) AND adopted and disseminated
among municipal governments THEN municipal solid waste management will be improved within the framework of
a just transition (Specific Objective 4) BECAUSE in the long-term the living conditions of the Bolivian population
have to be improved based on shortcomings of the waste and urban planning sectors identified in the problem analysis
(Overall Objective).
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3.6 Logical Framework Matrix

This indicative logframe constitutes the basis for the monitoring, reporting and evaluation of the intervention.
On the basis of this logframe matrix, a more detailed logframe (or several) may be developed at contracting stage. In case baselines and targets are not available for the
action, they should be informed for each indicator at signature of the contract(s) linked to this AD, or in the first progress report at the latest. New columns may be added to
set intermediary targets (milestones) for the Output and Outcome indicators whenever it is relevant.

- Atinception, the first progress report should include the complete logframe (e.g. including baselines/targets).

- Progress reports should provide an updated logframe with current values for each indicator.

- The final report should enclose the logframe with baseline and final values for each indicator.
The indicative logical framework matrix may evolve during the lifetime of the action depending on the different implementation modalities of this action.
The activities, the expected Outputs and related indicators, targets and baselines included in the logframe matrix may be updated during the implementation of the action,
no amendment being required to the Financing Decision.

PROJECT MODALITY (3 levels of results / indicators / Source of Data / Assumptions - no activities)

Results chain (@): Indicators (@): Baselines Targets _
Results . : (at least one indicator per expected (values and (values and Sources of data | Assumptions
Main expected results (maximum 10) result) years) years)

To improve the living conditions of the
population living in Bolivia by
increasing the coverage of drinking
Impact water and sanitation services and to TBD in the Blending Application Form expected to be delivered in August 2023
strengthen the framework conditions to
transform lineal waste management
towards a circular economy model.

Increase access to sustainable drinking
water, sanitation and hygiene services
in rural communities and in minor and
intermediate towns.

Outcome 1 TBD in the Blending Application Form expected to be delivered in August 2023

Strengthen the water and sanitation
operators in the communities and
Outcome 2 beneficiary populations (DESCOM-FI) | TBD in the Blending Application Form expected to be delivered in August 2023
and the capacities of sectoral actors at
different levels (central, departmental,
municipal and local - Public Social
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Water and Sanitation Companies
(EPSAS)).

3.1 N (*) people
(2027)

3.2 N public 3.1 Census /
policies information
3.1 Number of people benefiting from developed/revised ::zlrr?ici lities
_ waste management systems | (2027) pl'
Sustainable urban development designed/upgraded by the EU-funded | 5.1 0 PeopIe * all the targets and public
through urban planning and integrated | intervention (2024) (—)—g_that are rot service
waste management with focus on _ . 3.2 0 public SRR providers,
Outcome 3 ircul in sel 3.2 Number of relevant public policies e specified in this | Natjonal
circular economy in selected | policies o trix will be !
metropolitan areas in Bolivia is A) developed/revised, and/or B) under | q o1 oeyevised | oo aa i Institute for
strengthened implementation with EU support (of (2004) aligned with the | statistics (INE)
which number of those that include ublic policies of 3.2 Approval
gender equality objectives) the sector and o PP ¢
defined in any ocument from
case before the the MOPSV or
start of the MMAYA
project
implementation.
:.tr(]);gsuallsed 41 MMAYA
sgpported (2024) supported (2027)
4.1 Number of specialised agencies .
L . supported 4.2 0 people 4.2 15.000 (TB_C) 4.1 Project
Improve municipal solid waste benefitting from | PEOPIe benefitting | report accepted
management through digitalization, 4.2 Number of people benefitting from | - .~ rovged from an improved | by MMAYA
Outcome 4 innovation and pilot projects in an improved urban waste collection and urbanpwaste urban waste 4.2 Proiect
selected intermediate and small cities | gisposal service supported by the ol collection and ot z;cce -
in the framework of a just transition investment disaggregated by sex and disposal service | disposal service | pMMAYF,)A
age where relevant P supported by the y
supported by the | :
- vestment investment
(202 (2027)
1.1.1 Households in rural communities | 1.1.10
) of less than 2,000 inhabitants with new | Households 1.1.1and 1.1.2
Output 1.1 Increased and/or improved access to or improved access to drinking water (2024) 1.1.1TBD (2027) | Eipal
) drinking water in rural communities of ] o
relating to Outcome 1 less than 2,000 inhabitants. 1.1.2 Community facilities (schools, 1.1.20 1.1.2 TBD (2027) | Programme
health centres, churches, etc.) with new | Community report

or improved access to drinking water

facilities (2024)
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1.2.1 Households connected to a new or
improved sanitation system in rural
communities of less than 2,000
inhabitants.

1.2.2 Households whose wastewater is

1210
Households
connected (2024)

1.2.20
Households
whose
wastewater is
treated (2024)

| S andlor ] 121TBD (2027) | 121 1.2.2
ncreased and/or improved access to treated in rural communities of less than | 1.2.3 0 123and 1.
o U L .2.3and 1.2.4
Output 1.2 san|tat|or_1t_and ?)Ilgler:ﬁ in ;u(gglo 2,000 inhabitants. Households with | 122 TBD (2027) '
i communities of less than 2,
LB Tl S inhabitants 1.2.3 Households in rural communities ?r?g?\fisdhoal 1.2.3 TBD (2027) | programme
of less than 2,000 inhabitants with sanitation 1.2.4 TBD (2027) | report
access to individual sanitation solutions solutions (2024)
1.2.4 Community facilities (schools, 1240
health centres, churches, etc.) with new . .
. L Community
or improved access to sanitation e
facilities with
new or improved
access to
sanitation (2024)
1.3.1 Households in minor towns with 1310
) more than 2,000 inhabitants with new Households 1.3.1 and 1.3.2
Output 1.3 Increased and/or improved access to or improved access to drinking water (2024) 1.3.1TBD (2027) | Final
) drinking water in minor towns with ] o
relating to Outcome 1 more than 2,000 inhabitants 1.3.2 Community facilities (schools, 1320 1.3.2 TBD (2027) | Programme
health centres, churches, etc.) with new | Community report
or improved access to drinking water facilities (2024)
1410
1.4.1 Households connected to a new or | Households
improved sanitation system in minor connected (2024)
towns with more than 2,000 inhabitants. | 1 42 ¢
Output 1.4 Increased and/or improved access to 1.4.2 Households whose wastewater is | Households 14.1TBD (2027) 13;;:@1'2 and
i sanitation and hygiene in minor towns | treated in minor towns with more than | Whose ) 1.4.2 TBD (2027) Proaramme
relating to Outcome 1 with more than 2,000 inhabitants. 2,000 inhabitants. wastewater Is g
treated (2024) 1.4.3 TBD (2027) | report

1.4.3 Community facilities (schools,
health centres, churches, etc.) with new
or improved access to sanitation

1430
Community
facilities with
new or improved
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access to
sanitation (2024)

Output 2.1

relating to Outcome 2

Water and sanitation service providers
strengthened in rural communities.

2.1.1 Water systems operating
according to design specifications in
rural communities intervened by the
program.

2.1.2 Wastewater Treatment Plants
(PTAR) operating according to design
specifications in rural communities
intervened by the program

2.1.3 Public Social Water and
Sanitation Companies (EPSAS) in rural
communities intervened by the program
that cover administration, operation,
and maintenance costs.

2.1.4 No. wastewater treatment plants
applying land-natural rather than energy
intensive treatment processes — to
maintain low energy use and costs
affordable to the community.

2.1.1 0 Water
systems operating
(2024)

2.1.20
Wastewater
Treatment Plants
(PTAR) operating
(2024)

2.1.3 0 Public
Social Water and
Sanitation
Companies
(EPSAS)
intervened (2024)

2140
wastewater
treatment plants
applying land-
natural (2024)

2.1.1 TBD (2027)
2.1.2 TBD (2027)
2.1.3 TBD (2027)
2.1.4 TBD (2027)

2.1.1,2.1.2,
2.13and2.1.4
Final
Programme and
Evaluation
report

Output 2.2

Increased participation of women in
entities in charge of the management,
operation and maintenance of water

2.2.1 Increase in the participation of
women in the entities in charge of the
management, operation and

2.2.110 % (2024)

2.2.1 25 % (2027)

2.2.1 Registries
and Records of
Conformation
of the entities

relating to Outcome 2 and sanitation services in rural maintenance of water and sanitation that provide
. services in rural communities water and
communities. ; N
intervened by the program. sanitation
services
Strengthened digitalisation systems: 5 3.1 Final
Output 2.3 Sectoral Information System 2.3.1 SIASAR and/or GeoPTAR P.rolgramme and
) (SIASAR) and the Geo-referencing of | systems updated in rural communities 2.3.10 (2024) 2.3.11/2 (2027) Evaluation
relating to Outcome 2 Wastewater Treatment Plants intervened by the program.
(GEOPTAR System). report
Output 2.4 o o 2.4.1 Identified problems in the 2.4.1 Final
P Quick-impact actions in the sector operation of existing water and 2.4.10 (2024) 2.4.150% (2027) Programme and
relating to Outcome 2 executed. sanitation services (within the o o Evaluation
framework of the SAS-PC Program) in report
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rural communities and implementing
rectification actions

Output 3.1

relating to Outcome 3

Public services are improved through
the implementation of urban planning
instruments and Human Capacity
Development, both with focus on
waste management

3.1.1 Number of improved tools and
products developed and/or adopted by
sector institutions and operators (of
which number of those gender-
responsive) developed with EU support

3.1.2 Number of professionals/staff
trained or coached disaggregated,
whenever possible and relevant, by sex
and age and by type of organisation
with EU support

3.1.1 0 tools and
products(2024)

3.1.2 0 people
(2024)

3.1.1 N tools and
products (2027)

3.1.2 N people
(2027)

3.1.1 Approval
document from
the MOPSV

3.1.2
Certificates,
participant lists

Output 3.2

relating to Outcome 3

Integrated waste management is
improved through the closure of illegal
waste dumps and increase of the
recycling rate to reduce Green House

3.2.1 Proportion of municipal solid
waste collected and managed in
controlled facilities out of total
municipal waste generated in the target
city.

3.2.2 Number of Circular Economy

3.2.1 X% (2024)

3.2.2 0 policy
instruments
developed/revised

3.2.1 Y% (2027)

3.2.2 N policy
instruments
developed/revised

3.2.1 Local
governments /
municipalities

3.2.2 Approval

Gases emissions policy instruments A) document from
developed/revised, and/or B) under (2024) (2027) the MMAYA
implementation with EU support (of
which share that are gender-responsive)

4.1.1.1. Existing | 4.1.1.1. Improved | 4.1.1.1.
national data national data Acceptance
management management memo from the
system - SIGIR system (2027) MMAYA
(2024) 41.12.5(TBC) |4.1.1.2.
. . . 4.1.1.2. Number | models for dump | Acceptance
Improved implementation of the 4.1.1 Number of improved tools and of models for closure, memo from the
Output 4.1 National solid waste data management | products developed and/or adopted by | qump closure, controlled landfill | MMAYA
. system (SIGIR for its acronym in sector institutions and operators (of controlled landfill | management, and
relating to Outcome 4 | gpanish) and sustainable municipal which number of those gender- management, and | waste reduction | 1%
waste management models developed responsive) waste reduction (2027) Acceptance
(2024) memo from the
41.13.1 MMAYA
41.1.3.0 guideline for the
S : - 4114
guidelines for the | incorporation of A
: . . cceptance
incorporation of informal waste memo from the
informal waste collectors and MMAY A

collectors and

recyclers into the
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recyclers into the
local integrated
waste
management
plans (2024)

4.1.1.4. 0 models
of local integrated

local integrated
waste
management
plans (2027)

4.1.1.4.3(TBC)
models of local
integrated solid

Output 4.2

relating to Outcome 4

Improved municipal solid waste
management through pilot
demonstration projects and the
inclusion of the waste collectors and
recyclers with a gender focus

4.2.1. Proportion of municipal solid
waste collected and managed in
controlled facilities out of total
municipal waste generated in the target
city

4.2.2. Number of organisations
supported, disaggregated whenever
possible and relevant by type of
organisation, type of strengthening, by
served area / sector /target group

solid waste waste

management management
plans (2024) plans (2027)
4211. X% 4211.Y%

municipal solid
waste collected
and managed in
controlled
facilities out of
total generated in
A city (2024)
(TBC)

4221.0
informal waste
collectors and
recyclers
organizations
formalized and
included in
integrated waste
management
plans (2024)

municipal solid
waste collected
and managed in
controlled
facilities out of
total generated in
A city (2027)
(TBC)

4.2.2.1.5(TBC)
informal waste
collectors and
recyclers
organizations
formalized and
included in
integrated waste
management
plans (2027)

4.2.1.1. Data
from SIGIR /
municipalities

4.22.1.
Acceptance
letter of
beneficiary
organisation
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4 IMPLEMENTATION ARRANGEMENTS

4.1 Financing Agreement

In order to implement this action, it is envisaged to conclude a financing agreement with the Plurinational State of
Bolivia.

4.2 Indicative Implementation Period

The indicative operational implementation period of this action, during which the activities described in section 3
will be carried out and the corresponding contracts and agreements implemented, is 72 months from the date of
entry into force of the financing agreement.

Extensions of the implementation period may be agreed by the Commission’s responsible authorising officer by
amending this Financing Decision and the relevant contracts and agreements.

4.3 Implementation Modalities

The Commission will ensure that the EU appropriate rules and procedures for providing financing to third parties
are respected, including review procedures, where appropriate, and compliance of the action with EU restrictive
measures®.

4.3.1 Indirect Management with an entrusted entity
43.1.1

A part of this action (Blending in Water and Sanitation) may be implemented in indirect management with an
European Financial Institution (European development banks and institutions, which have been certified under the
financial regulation - pillar-assessed - to manage EU funds). The European Financial Institution will be selected
using following criteria: experience with investment programmes in Bolivia, experience regarding water and
sanitation sector in Bolivia and experience working with public Bolivian institutions.

This implementation entails the execution of the EU funds under the blending component, through indirect
management.

The implementation by this entity entails contributing to the achievement of the Specific Objectives 1 and 2 of the
Action. This blending operation will be subject to the EFSD+ Technical Assessment Meeting (TAM) and the
EFSD+ Board approval.

4312

A part of this action (Waste management, urban planning, circular economy and TVET) may be implemented in
indirect management with Deutsche Gesellschaft fiir Internationale Zusammenarbeit (G1Z) GmbH.

The envisaged entity has been selected using the following criteria: experience implementing sustainable urban
development and solid waste management cooperation programmes in Bolivia, availability of resources provided
by the Federal Ministry for Economic Cooperation and Development (BMZ) to complement the action under a
Team Europe approach (EUR 2.5 M), experience implementing cooperation programmes in Bolivia and
experience working with public Bolivian institutions at central, departmental and local levels.

If negotiations with the above-mentioned entity fail, that part of this action may be implemented in indirect
management with an alternative entity using the same selection criteria.

The implementation by this entity entails contributing to the achievement of the Specific Objective 3 of the Action.

3 www.sanctionsmap.eu. Please note that the sanctions map is an IT tool for identifying the sanctions regimes. The source of the
sanctions stems from legal acts published in the Official Journal (OJ). In case of discrepancy between the published legal acts
and the updates on the website it is the OJ version that prevails.
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43.1.3
A part of this action (Waste management) may be implemented in indirect management with UN-Habitat.

The envisaged entity has been selected using the following criteria: experience supporting local authorities in
tackling the growing challenge of municipal solid waste management and contributing to a circular economy,
experience implementing cooperation programmes in Bolivia and experience working with public Bolivian
institutions at central, departmental and local levels.

If negotiations with the above-mentioned entity fail, that part of this action may be implemented in indirect
management with an alternative entity using the same selection criteria.

The implementation by this entity entails contributing to the achievement of the Specific Objective 4 of the Action.

4.3.2 Indirect Management with the Partner Country — Not Applicable
4.3.3 Contribution to <name of the relevant Regional Investment Platform>
4.3.4 EFSD+ operations covered by budgetary guarantees - Not Applicable

4.3.5 Changes from indirect to direct management mode (and vice versa) due to exceptional circumstances (one
alternative second option)

In case the mentioned support contributing to the Specific Objective 1 and 2 of the action could not be implemented
in the proposed indirect management due to circumstances outside of the Commission’s control, the component could
be implemented in direct management entities (Grants) with implementing partners that will be selected using the
following criteria: experience with investment programmes in Bolivia, experience regarding water and sanitation
sector in Bolivia and experience working with public Bolivian institutions.

In case the mentioned support contributing to the Specific Objective 3 of the action could not be implemented in the
proposed indirect management, due to circumstances outside of the Commission’s control, the component could be
implemented in direct management (Grants), with implementing partners that will be selected using the following
criteria: experience implementing sustainable urban development and solid waste management cooperation
programmes in Bolivia, experience implementing cooperation programmes in Bolivia and experience working with
public Bolivian institutions at central, departmental and local levels.

In case the mentioned support contributing to the Specific Objective 4 of the action could not be implemented in the
proposed indirect management, due to circumstances outside of the Commission’s control, the component could be
implemented in direct management (Grants), with implementing partners that will be selected using the following
criteria: experience implementing sustainable urban development and solid waste management cooperation
programmes in Bolivia, experience implementing cooperation programmes in Bolivia and experience working with
public Bolivian institutions at central, departmental and local levels.

4.3.6  Other actions or expenditure
4.4 Scope of geographical eligibility for procurement and grants
4.5 Indicative Budget

Indicative Budget components EU contribution Third-party

. contribution, in
(amountin EUR) currency identified

Implementation modalities — cf. section 4.3

Specific Objectives 1 and 2 composed of

Indirect management with an European Financial Institution - cf. 10 000 000 EUR 3 000 000
section 4.3.1.1
Contribution of IADB $ 79 000 000
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Specific Objective 3 composed of

Indirect management with BMZ-GIZ - cf. section 4.3.1.2 5800 000 EUR 2 500 000
Specific Objective 4 composed of

Indirect management with UN-Habitat - cf. section 4.3.1.3 2 200 000

Evaluation — cf. section 5.2 May be covered by N.A.
Audit — cf. section 5.3 another Decision

Contingencies N.A. N.A.
Totals 18 000 000 EUR 77 139 175*

4.6 Organisational Set-up and Responsibilities

For the intervention contributing to the Specific Objectives 1 and 2, an European Financial Institution will be
responsible for the technical and financial monitoring of the execution of the LACIF resources, as well as the
evaluation of the Action, in accordance with its internal policies, regulations and procedures.

The monitoring of the Action will be carried out periodically, evaluating the technical and economic progress of
the execution of activities, as well as the progress in the achievement of the planned results.

Annual Monitoring Reports will be presented by the implementing partner, both narrative and financial, including
progress in the goals and difficulties encountered.

A steering committee will be set up, in order to give guidance and monitor the programme implemented. The
steering committee will be composed of members of the implementing partner, the EU Delegation, IADB, the
Ministry of Environment and Water. In addition, and upon proposal by members of the steering committee,
relevant stakeholders and/or counterparts may be invited to the steering committee meetings.

This steering committee will meet every six months to review implementation as well as the programme relevance
and effectiveness.

In addition to the steering committee, a technical committee, composed of programme officers from the European
Financial Institution, IADB and the EU, will meet every three months to review implementation and address
specific questions relevant to the programme.

Within the framework of the Action, both the EUD and the European Financial Institution will carry out on-site
visits to monitor progress in execution when they deem it necessary.

For the purpose of guiding and monitoring the Specific Objective 3 with GIZ, a joint EU-GIZ steering committee
will be set up. The steering committee will be composed of members of the implementing partner, the EU
Delegation, the Ministry of Environment and Water. In addition, and upon proposal by members of the steering
committee, relevant stakeholders and/or counterparts may be invited to the steering committee meetings.

This steering committee will meet every six months to review implementation as well as the programme relevance
and effectiveness.

The monitoring of the Action will be carried out periodically, evaluating the technical and economic progress of
the execution of activities, as well as the progress in the achievement of the planned results, GIZ will present
Annual Monitoring Reports, both narrative and financial, including progress in the goals and difficulties
encountered.

In addition to the steering committee, a technical committee, composed of programme officers from GIZ and the
EU, will meet every three months to review implementation and address specific questions relevant to the
programme.

Within the framework of the Action, both the EUD and GIZ will carry out on-site visits to monitor progress in
execution when they deem it necessary.

4 $/€ exchange rate calculated on the 15/05/2023
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For the intervention contributing to the Specific Objective 4, UN-Habitat will be responsible for the technical and
financial monitoring of the execution of the EU resources, as well as the evaluation of the Action, in accordance
with its internal policies, regulations and procedures.

The monitoring of the Action will be carried out periodically, evaluating the technical and economic progress of
the execution of activities, as well as the progress in the achievement of the planned results.

UN-Habitat will present Annual Monitoring Reports, both narrative and financial, including progress in the goals
and difficulties encountered.

A steering committee will be set up, in order to give guidance and monitor the programme implemented. The
steering committee will be composed of members of the implementing partner, the EU Delegation, the Ministry
of Environment and Water. In addition, and upon proposal by members of the steering committee, relevant
stakeholders and/or counterparts may be invited to the steering committee meetings.

This steering committee will meet every six months to review implementation as well as the programme relevance
and effectiveness.

In addition to the steering committee, a technical committee, composed of programme officers from UN-Habitat
and the EU, will meet every three months to review implementation and address specific questions relevant to the
programme.

Within the framework of the Action, both the EUD and UN-Habitat will carry out on-site visits to monitor progress
in execution when they deem it necessary.

As part of its prerogative of budget implementation and to safeguard the financial interests of the Union, the
Commission may participate in the above governance structures set up for governing the implementation of the
action and may sign or enter into joint declarations or statements, for the purpose of enhancing the visibility of the
EU and its contribution to this action and ensuring effective coordination.

4.7 Pre-conditions [Only for project modality]

All the third-party financial contributions mentioned in this Action Document are subjected to internal approval
processes of each cofinancing institution.

5 PERFORMANCE MEASUREMENT

5.1 Monitoring and Reporting

The day-to-day technical and financial monitoring of the implementation of this action will be a continuous
process, and part of the implementing partner’s responsibilities. To this aim, the implementing partner shall
establish a permanent internal, technical and financial monitoring system for the action and elaborate regular
progress reports (not less than annual) and final reports. Every report shall provide an accurate account of
implementation of the action, difficulties encountered, changes introduced, as well as the degree of achievement
of its results (Outputs and direct Outcomes) as measured by corresponding indicators, using as reference the
logframe matrix (for project modality) and the partner’s strategy, policy or reform action plan list (for budget
support).

The Commission may undertake additional project monitoring visits both through its own staff and through
independent consultants recruited directly by the Commission for independent monitoring reviews (or recruited
by the responsible agent contracted by the Commission for implementing such reviews).

Roles and responsibilities for data collection, analysis and monitoring:

Regarding the intervention contributing to the Specific Objectives 1 and 2, the European Financial Institution will
be in charge of data collection, analysis and monitoring of the projects, including responsibilities, timing and
source of funding. The European Financial Institution will be in charge of the monitoring and yearly reporting on
indicators of the project logframe matrix, including the collection of baselines and data collection too.

The European Financial Institution will present Annual Monitoring Reports as it will be established in the
mechanisms that will regulate the agreement EU- European Financial Institution. These Annual Monitoring
Reports will include:
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= A narrative report on the Action, including progress in the goals and difficulties encountered.

= Afinancial report on the activities financed by the Program. These reports will be presented to the Steering
Committee and, once known, will be sent to the EUD for its comments, considerations and approval.

Concerning the intervention contributing to the Specific Objective 3, GIZ will be in charge of data collection,
analysis and monitoring of the projects, including responsibilities, timing and source of funding. GIZ will be in
charge of the monitoring and yearly reporting on indicators of the project logframe matrix, including the collection
of baselines and data collection too.

GIZ will present Annual Monitoring Reports as it will be established in the mechanisms that will regulate the
agreement EU-GIZ. These Annual Monitoring Reports will include:

= A narrative report on the Action, including progress in the goals and difficulties encountered.

= Afinancial report on the activities financed by the Program. These reports will be presented to the Steering
Committee and, once known, will be sent to the EUD for its comments, considerations and approval.

Regarding the intervention contributing to the Specific Objective 4, UN-Habitat will be in charge of data
collection, analysis and monitoring of the projects, including responsibilities, timing and source of funding. UN-
Habitat will be in charge of the monitoring and yearly reporting on indicators of the project logframe matrix,
including the collection of baselines and data collection too.

UN-Habitat will present Annual Monitoring Reports as it will be established in the mechanisms that will regulate
the agreement EU- UN-Habitat. These Annual Monitoring Reports will include:

= A narrative report on the Action, including progress in the goals and difficulties encountered.

= Afinancial report on the activities financed by the Program. These reports will be presented to the Steering
Committee and, once known, will be sent to the EUD for its comments, considerations and approval.

5.2 Evaluation

Having regard to the nature of the action, a mid-term and a final evaluation may be carried out for this action or
its components via independent consultants contracted by the Commission or through a joint mission via an
implementing partner. The evaluations shall assess to what extent the action is considering the human rights based
approach as well as how it contributes to gender equality and women’s empowerment.

The mid-term evaluation expected for the first semester of 2026, is envisaged for problem solving and learning
purposes, in particular with respect to the complementarities between the different Action components.

The final evaluation is envisaged for accountability and learning purposes at various levels (including for policy
revision), and for the possibility to fund a second phase under 2025-27 MIP financial allocations.

The Commission shall inform, and coordinate with,the implementing partner at least one month in advance of the
dates envisaged for the evaluation missions. The implementing partner shall collaborate efficiently and effectively
with the evaluation experts, and inter alia provide them with all necessary information and documentation, as well
as access to the project premises and activities.

The evaluation reports may be shared with the partners and other key stakeholders following the best practice of
evaluation dissemination. The implementing partner and the Commission shall analyse the conclusions and
recommendations of the evaluations and, where appropriate, apply the necessary adjustments.

The financing of the evaluation services may be contracted under a framework contract.

5.3 Audit and Verifications

Without prejudice to the obligations applicable to contracts concluded for the implementation of this action, the
Commission may, on the basis of a risk assessment, contract independent audit or verification assignments for
one or several contracts or agreements.
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6 STRATEGIC COMMUNICATION AND PUBLIC DIPLOMACY

The 2021-2027 programming cycle will adopt a new approach to pooling, programming and deploying strategic
communication and public diplomacy resources.

In line with the 2022 “Communicating and Raising EU Visibility: Guidance for External Actions®, it will remain
a contractual obligation for all entities implementing EU-funded external actions to inform the relevant audiences
of the Union’s support for their work by displaying the EU emblem and a short funding statement as appropriate
on all communication materials related to the actions concerned. This obligation will continue to apply equally,
regardless of whether the actions concerned are implemented by the Commission, partner countries, service
providers, grant beneficiaries or entrusted or delegated entities such as UN agencies, international financial
institutions and agencies of EU member states.

However, action documents for specific sector programmes are in principle no longer required to include a
provision for communication and visibility actions promoting the programmes concerned. These resources will
instead-be consolidated in Cooperation Facilities established by support measure action documents, allowing
Delegations to plan and execute multiannual strategic communication and public diplomacy actions with sufficient
critical mass to be effective on a national scale.
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Appendix 1 REPORTING IN OPSYS

A Primary Intervention (project/programme) is a coherent set of activities and results structured in a logical
framework aiming at delivering development change or progress. Identifying the level of the primary intervention
will allow for:

Avrticulating Actions or Contracts according to an expected chain of results and therefore allowing them to ensure
efficient monitoring and reporting of performance;

Differentiating these Actions or Contracts from those that do not produce direct reportable development results,
defined as support entities (i.e. audits, evaluations);

Having a complete and exhaustive mapping of all results-bearing Actions and Contracts.

Primary Interventions are identified during the design of each action by the responsible service (Delegation or
Headquarters operational Unit).

The level of the Primary Intervention chosen can be modified (directly in OPSYS) and the modification does not
constitute an amendment of the action document.

The intervention level for the present Action identifies as:

Action level (i.e. Budget Support, blending)

Single action Present action: all contracts in the present action
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Appendix 2 COMMISSION DECISION & TECHNICAL and ADMINISTRATIVE PROVISIONS

1. SYNOPSIS

1.1.  Action Summary Table Yes Yes Yes Yes Yes N/A
1.2.  Summary of the Action Yes Yes Yes Yes Yes Yes
2. RATIONALE

2.1. Context Yes N/A Yes N/A Yes N/A
2.2. Problem Analysis Yes N/A Yes N/A Yes N/A
2.3. Add_ltlonal Areas of Assessment [For Budget N/A N/A Yes N/A N/A N/A
Support Actions only]

2.3.1. Pre-condition on Fundamental values (for a SDG N/A N/A Yes N/A N/A N/A
contracts only)

2.3.2.  Public Policy N/A N/A Yes N/A N/A N/A
2.3.3.  Macroeconomic Policy N/A N/A Yes N/A N/A N/A
2.3.4. Public Financial Management N/A N/A Yes N/A N/A N/A
2.3.5. Transparency and Oversight of the Budget N/A N/A Yes N/A N/A N/A
3. DESCRIPTION OF THE ACTION

3.1. Obijectives and Expected Outputs Yes Yes Yes Yes Yes N/A
3.2. Indicative Activities Yes Yes Yes Yes Yes N/A
3.3. Mainstreaming Yes Yes Yes Yes Yes N/A
3.4. Risks and Lessons Learnt Yes N/A Yes N/A Yes N/A
3.5.  The Intervention Logic Yes Yes Yes Yes Yes N/A
3.6. Logical Framework Matrix Yes Yes Yes Yes Yes N/A
4. IMPLEMENTATION ARRANGEMENTS

4.1.  Financing Agreement Yes N/A Yes N/A Yes N/A
4.2, Indicative Implementation Period Yes N/A Yes N/A Yes N/A
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4.3. Impl'ementatlon of the Budget Support Component N/A N/A Yes Yes N/A N/A
(and subsections)
4.4, Implementation Modalities (and subsections) Yes Yes Yes Yes Yes N/A
4.5. Scope of geographical eligibility for procurement Yes Yes Yes Yes Yes N/A
and grants
4.6. Indicative Budget Yes Yes Yes Yes Yes N/A
4.7.  Organisational Set-up and Responsibilities Yes Yes Yes Yes If apfgl'g\?:r'ﬁ and I" apfgl':\f:r:‘t’ and
4.8 Pre-conditions [only for project modality] Yes Yes Yes N/A Yes If ;f)lsl\{gg;lind
5. PERFORMANCE MEASUREMENT
5.1. Monitoring and Reporting Yes Yes Yes Yes Yes N/A
5.2.  Evaluation Yes Yes Yes Yes Yes N/A
5.3.  Audit and Verifications Yes Yes Yes Yes Yes N/A
6. STRATEGIC COMMUNICATION AND PUBLIC DIPLOMACY
6. Strategic Communication and Public Diplomacy | Yes Yes Yes Yes Yes | N/A
APPENDICES
Appendix 1 Reporting in OPSYS N/A N/A N/A N/A N/A N/A
Delete and
Delete ar!d replace with
replace with Appendix for
Appendix 2 Commission Decision and TAPs Appendix for N/A N/A p%u dget N/A N/A
Blending if get
applicable Support if
applicable
IOth(_ar: Appendlx only for Blending: List Lead Finance To be added N/A N/A N/A N/A N/A
nstitutions
Other: Appendix only for Budget Support (Disbursement N/A N/A N/A To be added N/A N/A

Arrange

ments, Conditions and Performance Indicators)
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