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of the Commission Decision on the individual measure in favour of the Republic of
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Action Document for ""'Support to the Electoral Cycles of Guinea-Bissau 2018-2019""

1. Title/basic act/
CRIS number

Support to the Electoral Cycles of Guinea-Bissau 2018-2019
CRIS number: GW/FED/039-754
financed under the 11™ European Development Fund (EDF)

2. Zone benefiting
from the
action/location

Guinea-Bissau

The action shall be carried out in Bissau, where the project team will be
based, and throughout the country in each Regional Electoral
Committee.

3. Programming
document

11™ EDF - National Indicative Programme (NIP) 2014-2020
Mid-term review, AAP 2018

4. Sector of
concentration/
thematic area

Priority 1 : Governance DEV. Aid: YES'

5. Amounts Total estimated cost: EUR 6 240 388.43 (USD 7 676 700)
concerned o
Total amount of EDF contribution: EUR 2 500 000
This action is co-financed in joint co-financing by:
- United Nations Development Programme (UNDP) for an amount of
USD 100 000 so far;
- Government of Guinea-Bissau for an amount of USD 1 800 000 so far.
6.Ad Project Modality
ar::]%dallty(les) ¢ Indirect management with United Nations Development Programme

implementation
modality(ies)

for an amount of EUR 2 500 000.

7 a) DAC code(s)

15151 Elections

1

Official Development Aid is administered with the promotion of the economic development and

welfare of developing countries as its main objective.
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b) Main Delivery | United Nations Development Programme 411114
Channel

8. Markers (from | General policy objective Not Significant Main
CRIS DAC form) targeted | objective objective
Participation development/good O (] X
governance
Aid to environment X ] [
Gender equality (including O X [
Women In Development)
Trade Development X ] []
Reproductive, Maternal, New X (] [
born and child health
RI1O Convention markers Not Significant Main
targeted | objective objective
Biological diversity X ] []
Combat desertification X ] [
Climate change mitigation X ] [
Climate change adaptation X (] [

9. Global Public NA

Goods and
Challenges
(GPGC) thematic
flagships
10. Sustainable SDG 16: Promote peaceful and inclusive societies for sustainable
Development Goals| development, provide access to justice for all and build effective,
(SDGs) accountable and inclusive institutions at all levels
Goal 17: Strengthen the means of implementation and revitalise the
Global Partnership for Sustainable Development
SUMMARY

The project aims at supporting the Government of Guinea-Bissau to hold credible, legitimate
and transparent elections in 2018 and 2019, as envisaged by the country's Constitution,
legislative and presidential elections respectively.

In particular, the project will support Electoral Management Bodies and institutions involved
in election preparation and implementation, namely the National Election Commission
(Comissdo Nacional de Elei¢cdes, CNE), under the National Assembly, and the Technical
Office for the Support of Electoral Processes (Gabinete Técnico de Apoio as Eleigdes,
GTAPE), under the Ministry of Territorial Administration.

The overall objective is to contribute to the holding of the two polls in 2018 and 2019 via an
untargeted contribution to the Basket Fund "Support to Electoral Cycle 2018 and 2019",
managed by the UNDP Office in Guinea-Bissau, in support of CNE and GTAPE.
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The project's specific objectives are: to support the credible and reliable update of the
electoral rolls and to support the organisation of legitimate, transparent and credible elections
in line with the domestic legislation and international standards.

1 CONTEXT
1.1 Sector/Country/Regional context/Thematic area

Guinea-Bissau is located in West Africa and has an area of 36.125 square kilometres. The
countr%/ is one of the poorest in the world, with a Human Development Index of 0.42 ranking
it 178" out of 188 countries in 2016. Nearly two-thirds (65.7 %) of the population live on less
than two US dollars a day and 21.4 % live on less than one dollar a day.

Since independence, the political system has evolved from the authoritarian type towards a
democratic type of regime. This process remains unfinished because it is characterised by
recurrent instability, marked by violations of human rights and harm to human life. Regular
transgressions to the constitutional order have often resulted in the taking of power by the
military class or with its support.

Since the introduction of democracy in 1994, when the first democratic elections took place in
Guinea-Bissau, six other elections were held as follows: in 1999 (legislative and presidential),
2004 (legislative), 2005 (presidential), 2008 (legislative), 2012 (presidential) and 2014
(presidential and legislative). With the exception of the 2008 legislative elections, which were
held as consequence of a normal completion of the electoral cycle, to date, any other election
has always been held in the wake of conflict or serious political crisis. The upcoming
elections, despite the ongoing political crisis, will be the second in the country’s history that
will be held as a consequence of the normal completion of an electoral cycle.

Resumption of constitutional order in 2014, following the 2012 coup d’état, brought prospects
for better outcomes. Elections in mid-2014 helped anchor peace. The incoming government
led by the African Party for the Independence of Guinea and Cape Verde (PAIGC) launched
an ambitious 10-year plan (2015-2025) known as Terra Ranka, or "a fresh start™, for social
progress targeting political stability, inclusive development, good governance, and
preservation of biodiversity. The plan received the overwhelming support of International
Partners at the Guinea-Bissau Donors' Conference on 25 March 2015 in Brussels that resulted
in pledges of USD 1.5 billion.

While the security situation has remained calm, political instability has persisted. Divisions
within the largest political party led to seven changes of government since mid-2015 and
Parliament did not sit for two and a half years until April 2018, only to extend its mandate. In
effect this has meant that the last budget was voted in 2015, and key reforms in sensitive areas
such as security, defence and justice fell by the wayside. The political context started to
deteriorate in mid-2015 as a result of deepening discord between the President José Mario
Vaz and the then Prime Minister, Domingos Simdes Pereira, then and current leader of the
PAIGC. This resulted in the dismissal of the Prime Minister and the Government in spite of
successive unanimous votes of support in Parliament. Since then, the country has continued to
stumble between the political tensions within the PAIGC and between the Presidency,
Government, Judiciary and the National People's Assembly (National Assembly) of Guinea-
Bissau. The result of this prolonged crisis has been the absence of effective government since
August 2015.
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On 16 October 2016, a roadmap for exiting the political crisis brokered by ECOWAS
(Economic Community of West African States) was signed and represented the hope to end
the crisis, the so-called "Conakry Agreement"”. The agreement identified six steps to achieve
stability for the remainder of the current legislature. These include i) a round table dialogue
with the various stakeholders; ii) a consensual inclusive government to remain in power until
the 2018 legislative elections; iii) reforms of the Constitution, territorial administration,
electoral law, and the law on political parties, as well as the strengthening of the justice
system; iv) the implementation of the reforms in the defence and security sectors; v) the
withdrawal of ECOMIB (ECOWAS Mission in Guinea-Bissau) within six months after
Guinea-Bissau’s corresponding forces are trained; and vi) an ECOWAS monitoring and
evaluation mechanism to ensure that the conclusions of the round table are implemented.
However, the continued political disagreement has not enabled the implementation of the
Conakry Agreement and the upcoming elections appear to be the most promising opportunity
to untie the impasse.

Three Prime Ministers have been appointed since then, which were not consensual, thus
exacerbating the political impasse.

In the instable political situation, in February 2017, the Government of Guinea-Bissau
requested formally that the international community, via a letter addressed to UN
representatives in Bissau, provide support for the preparation of the 2018 and 2019 elections,
as well as local elections; the letter highlighted the need to support the update of the
cartography and voter lists.

In April 2017, CNE prepared and submitted to the President a first proposal for timetable for
elections to be held in May 2018, a month before the end of the legislature. The President did
not reply officially. In early January 2018 CNE submitted to the President another timetable
with elections foreseen for November 2018 (including voter register update).

In April 2018, with the appointment of the 7" Prime Minister of the current legislature, the
decision for election date was finally taken for 18 November 2018. After 2.5 years, the
National Assembly met in plenary to extend the legislature until the elections are held, as
confirmed by a decree signed by the President.

The reopening of the Parliament also voted the new President and Executive Secretariat of the
CNE, which was working with an interim President since 2016; this, on one side, helps to
improve credibility and lower the chance of contesting elections process; on the other side,
some problems on elections have arisen.

The new, finally consensual, PM (Prime Minister) has as main objective to organise elections
and undertake urgent reforms, such as electoral laws; which after more than two years of
inactivity and fights among parties could also contribute to exacerbate fights and make
reforms less credible.

Following the 2014 EU Election Observation Mission (EOM) a series of reforms have been
recommended in order to improve the electoral cycle and the forthcoming elections; however,
the political impasse in practice suspended any reform.

Reforms or changes in legislation recommended by the EU EOM included: introducing clear
timeframes and eliminating contradictions in the electoral laws; returning to a system of
differentiated legislative ballot papers to reflect the number of parties competing in a given
constituency to ensure voters have confidence in the security of the ballot and the counting of
votes; attributing regulatory and/or interpretative authority to CNE; ensuring administrative
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and budgetary independence to CNE; reviewing of distribution of mandates per electoral
constituency; defining the supervisory competence of CNE over the voter registration which
is responsibility of GTAPE; implementing the Constitution provision of equal rights and
implementing gender quotas; providing legal framework to civil society non-partisan groups
to participate in election observation; allowing paid political advertising in non-state media
during the election campaign period; endowing the National Social Communication Council
(Conselho Nacional de Comunicacdo Social — CNCS) a pro-active role to supervise
application of the media-related legislation.

Following the Government request, at the end of April 2017, the UN DPA (United Nations
Department of Political Affairs) deployed a Needs Assessment Mission (NAM) to Guinea-
Bissau that evaluated the political and electoral environment in the country, the legal and
institutional framework governing the electoral process and the capacity and needs of the
various election stakeholders, with a view to recommending whether the UN should provide
electoral assistance and recommend the type of assistance to be provided. Among others, the
assessment also recommended the setting up of a support programme and ensuring donor
coordination to support national authorities in the organisation of electoral processes.

During 2017, the EU Delegation has been meeting regularly with CNE and GTAPE in order
to follow up the first steps of the preparation of the electoral cycles and has been lobbying the
then Minister of Finance for financial support for the early stages of the electoral preparations
with considerable success.

The preparation of the upcoming elections started with the cartography/mapping update,
which has been financed in May 2017 via national resources granted by the Ministry of
Finance. This process allowed the confirmation of Polling Stations across the electoral circles.
It has been carried out by GTAPE with participation of the National Institute of Statistics and
the Ministry of Public Works, in presence of the Regional Elections Commissions. The
operations for the cartography finished in December 2017, however the maps are still not
elaborated as the new plotter is missing; the Government agreed to pay for a new system but it
has not been paid.

Following the cartography update, the Voters’ Registration (VR) update is the key process to
be carried out by GTAPE; as defined by the law, it is expected to take place each year but it
has never been done since the last elections in 2014.

The EU Delegation and UN agencies with mandate for elections assistance, UNDP, and
recently United Nations Integrated Peacebuilding Office in Guinea-Bissau (UNIOGBIS),
joined efforts to support the "normal” electoral cycle chronograms, as foreseen by law.

In November 2017 a UN Joint Task Force mission in Bissau was carried out to draft a project
supporting CNE to hold elections within the constitutional mandate; in December 2017 a
technical assistance mission with an IT expert in VR supported GTAPE in assessing needs in
terms of technical, human and financial resources. The EU Delegation followed jointly with
UNDP these missions and contributed to the elaboration of the final project document for the
Basket Fund, finally endorsed by the Government of Guinea-Bissau which co-signed it with
UNDP on 9" March 2018.
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1.1.1 Public Policy Assessment and EU Policy Framework
Public Policy Assessment

Following the 2014 Parliamentary and Presidential elections, the National Elections
Commission (CNE) decided to follow the international recommendations, especially EU
EOM recommendations, and to propose an electoral reform.

According to its competences — Art. 22/2 of the CNE base law — following the polls of 2014,
the Executive Secretariat presented a draft amendment to the Electoral Law to the
Government and the National Assembly, the ANP, on which it depends. The proposal was
meant to address the observers' concerns.

For context, the legislative proposal of the Executive Secretariat of the CNE, which was not
adopted due to the situation described above, proposed among others:

1. anindependent CNE;

redrawing the electoral boundaries;

online results transmission;

to base the electoral lists on continuous civil registration;
voter registration responsibility to CNE;

gender based quotas;

local domestic observation;

© N o o B~ wDd

paid political advertising in non-state media;
9. local elections.

Unfortunately as a consequence of the two yearlong bitter political struggle between the
President and the majority, all legislative work has come to a complete halt, as the ANP has
not met since early 2016. The last six Governments appointed by the President have not had
parliamentary approval for either of their programmes or budgets and have been ruling by
decree. Electoral reform has not been a priority for these governments and reforms have been
put on hold due to the political situation.

As of April 2018, with the appointment of the new consensual PM, apparently the National
Assembly is keen to vote some reforms. The extension of the legislature voted by the National
Assembly and endorsed by the President is controversial; rumours indicate that there will be
an appeal on this. The appointment of the new President of the CNE is also controversial. The
situation could lead to new bottlenecks and also hamper the credibility of elections.

In relation to gender, despite some advances there is still a long way forward. The Quota Law
for gender parity currently being developed in Guinea-Bissau is vague, not clear and would
need to be assessed by legal specialists to be improved to reach the desired quality, as well as
to embed it in a boarder strategy of empowering women’s participation.

EU Policy Framework

The proposed programme is fully in line with the 2017 New European Consensus on
Development, "Our world, our Dignity, Our Future"® as the programme pursues supporting

2 0OJ C 210 of 30.6.2017
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inclusive, transparent and credible elections and will pay a particular attention to the role that
Civil Society Organisations (CSOs) play as promoters of democracy. It also complies with the
2016 Shared Vision, Common Action "A Stronger Europe, A Global Strategy for the
European Union’s Foreign And Security Policy"® where democracy and a rules-based global
order are considered as vital interests underpinning our external action and a resilient society
featuring democracy, trust in institutions and sustainable development, lies at the heart of a
resilient state.

The Joint Communication to the European Parliament and the Council - Action Plan on
Human Rights and Democracy (2015-2019) "Keeping human rights at the heart of the EU
agenda"* underlines that "keeping human rights at the heart of the EU agenda”, outlines that
citizens' loyalty towards their state and their reliance on peaceful means depend on whether
they feel that they are protected against arbitrary decisions and that their views can influence
political decision making. The programme will reinforce civic education to strengthen the
capacity of the population to be part of the electoral processes avoiding lack of trust on the
electoral results.

The support suggested is also in line with priorities expressed in different policy framing
documents related with Human Rights and Democracy support to democratic institutions and
multi-party democracy, where support to credible and sustainable electoral processes is
considered essential.

Because of the political situation, a revision of the 11" EDF NIP concentration sectors
allocation was agreed in the 2017 Mid Term review. In the Governance sector programming,
the justice and defence sector as well as public administration reforms were not considered
viable. Hence, governance sector funds were significantly reduced with a part being allocated
to the support of the forthcoming electoral cycles, 2018 and 2019, being considered as
possible exits for the political impasse, and contributing to strengthen the country's weak
democratic governance.

Indeed, the EU considers that holding elections following the regular calendar should be
supported. In this situation it is necessary to ensure the realisation of elections, thus
supporting electoral bodies with both financial resources, complementing national allocations,
and specialised technical assistance, through a joint effort of different actors from the
international community, including the EU.

The proposed action is fully in line with the EU country strategy revised in the 2017 Mid
Term Review, in particular in its priority 1, Governance: "Strengthen democratic governance
to guarantee social and political stability in the country”.

1.1.2 Stakeholder analysis

The management of elections in Guinea-Bissau is under the responsibility of two main bodies:
the Technical Office for Electoral Processes Support (GTAPE), under tutelage of the Ministry
of Territorial Administration, and the National Elections Commission (CNE), under the
tutelage of the National Popular Assembly.

The National Elections Commission (CNE) is the principal electoral body responsible for
conducting elections and referenda, supervision of the voter registration and civic and voter

3 EU Global Strategy of June 2016
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education. CNE is an independent body, constituted by the Executive Secretariat and central
level and nine Regional Commission of Elections (CREs). CNE is under the tutelage of the
National Assembly, an arrangement that is often seen as a guarantee of independence from a
potentially overbearing executive.

CNE is a well-structured entity, both at the level of its Executive Secretariat and the Regional
Elections Commissions (CREs). The President of CNE and the Executive Secretariat
members are professional judges elected within the Superior Council of Magistrates, a
practice that reinforces the independence of the body and minimises the impact of political
pressures. Its key personnel has benefitted from various training in elections operations
management and large of them have been awarded the BRIDGE certificate, the most
important certification in elections management. CNE has been experiencing a remarkably
stability of its technical staff, while the members of the Board have changed over time, its
central support staff and regional representation has substantially remained the same since the
1999/2000 elections, some even dating back to the 1994 elections. Thanks to the support
given by the international community in the last years, the National Elections Commission
has improved its capacity of managing election operations with the support of external
technical assistance as well as the deployment of International Observation Missions
monitoring transparency and credibility of the operations. Indeed, it still requires technical
advice and specialised support in areas such as logistics, electoral operations and civic
education. It is also important to note that CNE has been led by an ad interim President since
2016 who has now been appointed as President; two of the four Executive Secretary have
changed. On the technical side, staff is limited and it lacks a figure of coordination of the
overall electoral process.

Under the tutelage of the Ministry of Territorial Administration, the Technical Office for
Electoral Processes Support (GTAPE) is responsible for voter registration and related civic
education. Other institutions, such as the Supreme Court are involved in the elections in
vetting and certification of candidates and handling the judicial appeals processes; the
Ministry of Foreign Affairs takes care of the electoral activities in the diaspora, including
elections and voter registration.

GTAPE is a very small agency with little operational capacity and that has substantially
depended on third party support to fulfil its mandate. Despite the efforts made to build its
capacity and its subordination to the Ministry, it is affected by the high turnover of personnel
that affects most of government institutions. This entity lacks technicians with specific
expertise on elections and voter register. In addition, GTAPE lacks the necessary means to
fulfil its mandate and this explains the failure to update Voters’ Registration database
annually as established by the law.

The Ministry of Finance agreed to dedicate financial resources necessary for the first steps to
organise elections, and in 2017 a cartography update was carried out by GTAPE; while CNE
prepared a timetable and proceeded with the incineration of the old ballots.

The cartography update has been carried out by GTAPE with participation of the National
Institute of Statistics and the Ministry of Public Works, in presence of the Regional Elections
Commissions. It confirmed the Polling Station list across the electoral districts.

Following the cartography update, GTAPE should update the Voters’ roll. The VR update
will start with a sensitisation/civic education campaign, to be launched 20 days before the
operations. The VR database should be updated, cleaned and ready to be handed over to CNE
in 90 days, as established by the law.
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The Group of Civil Society Organisations for Elections (GOSCE) is an umbrella
organisation linking over 20 local civil society groups; it was created in 2012 following the
coup d'état, with the objective to contribute to re-establishing the democratic order,
supporting the transitional government and the new electoral process. In 2014, with the EU
support, a national monitoring activity was set up in collaboration with the non-
governamental organisation One World UK; it covered the electoral campaign, media and
voting process itself and was based on reports and sms messaging from 400 citizen-monitors
following elections from outside polling stations and reporting to the CNE and the public.
Real-time data was published in http://www.bissauvote.com. Strict cooperation with EOM
was also ensured. The GOSCE now includes organisations with different missions and
covering various groups, including specific women's support organisations, youth groups, etc,
namely: REMPSECAO (Rede para Paz e Seguranca no espaco da CEDEAQ) and Conselho
Nacional da Juventude (CNJ). Their integration will contribute to ensure the promotion of
gender and youth sensitive actions.

The West Africa Network for Peacebuilding (WANEP) Regional peacebuilding
organisation which has a Memorandum of Understanding with ECOWAS with a track record
of capacity building of ECOWAS Commission staff under the Early Warning Directorates,
and of mentoring of the Analysts Division through quarterly debriefing and knowledge
sharing. WANEP already operates a national early warning system in each member states
(even though not focused specifically on electoral processes). In Guinea-Bissau WANEP also
includes civil society organisations already involved in GOSCE and elections monitoring, in
particular women and youth groups, as well as federation of disabled associations. WANEP
will implement a regional project on monitoring and analysis election processes.

With the support of UNIOGBIS, the Conselho das Mulheres Guineenses has been recently
created in Bissau at the issue of a forum organised in May which brought together thousands
of women from all country regions to discuss their role in bringing peace forward through
national dialogue and social cohesion, and options for decision making and political
participation. Among other, the Conselho will be supported in its advocacy work for having
women placed in the top electoral lists positions and the Quota Law to be discussed by the
Parliament during the next sessions.

International community: The Guinea-Bissau Government has formally requested the UN to
provide support for the preparation of the 2018 and 2019 elections, highlighting the need to
support the update of cartography and Voters’ Registration. Following this request, the UN
DPA deployed a Needs Assessment Mission (NAM) to Guinea-Bissau that evaluated the
political and electoral environment in the country, the legal and institutional framework
governing the electoral process and the capacity and needs of the various election
stakeholders, with a view to recommending whether the UN should provide electoral
assistance and recommending the type of assistance to be provided. Following the NAM, the
UNDP-EU Joint Taskforce staff carried out an assessment mission to support the defined
needs, design a budget and support project. An information technology (IT) expert supported
GTAPE in the revision of material and need assessment for voter registration process.

In order to support the discussion about the new electoral process, since 2016 the European
Union together with CNE and UNDP have been discussing and supporting the electoral
bodies. In March 2017, a seminar on electoral cycles has been held, supporting the national
debate on the forthcoming electoral cycles and the necessity to start preparation of voter
registration update, as well as the revision of the cartography and burning old voter ballot to
officially close the previous cycle.
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During the 2014 elections (joint legislative and parliamentary following the transition
government) the countries contributing to the basket fund for elections and/or separated
contribution included: East Timor, United Kingdom, Turkey, South Africa, Pakistan, Nigeria,
Brazil, Peace Building Fund, UN Women, Japan, Italy, and the European Union.

The CNE has also some partnerships with peer or similar institutions allowing carrying out
important activities of capacity building and training for staff between electoral cycles, such
as the Brazilian High Electoral Court (TSE) and Portugal.

Regional organisations, such as the African Union and ECOWAS also can play an active
political role and also can participate as financing partners.

ECOMIB forces have had an important role in 2014 elections, ensuring security of vote sites
and CNE buildings and staff. The EU has already agreed its support until September 2018,
and it is expected that ECOWAS submits a request for further support to cover the period of
elections.

1.1.3 Priority areas for support/problem analysis

This project aims to address the Guinea-Bissau capacity to hold legitimate, transparent, and
credible elections in accordance to domestic legislation and international standards.

Key main areas of support have been identified thanks to the recommendations of last EU
EOM in 2014 as well as from evaluations of other initiatives related to the 2014 elections,
namely the Basket Fund, the civil society monitoring mission, and the CNE elections report;
the formulation has been supported also by the results of the UN missions (Needs Assessment
Mission, Election Task force formulation mission, IT to VVoter register assessment).

Main areas are organised by the following groups:

= According to the IT mission carried out in December 2017, Voter Registration software
and equipment are out of date; GTAPE staff is not trained to organise voter registration.
The government has never allocated specific budget for these activities.

According to Guinea-Bissau Law No. 19/2011 (Articles 2 and 5 respectively), “the
electoral census is unofficial, compulsory, permanent and unique for all elections...", and
"updated annually". Voter registration and the respective annual updates are under the
responsibility of the Ministry of Territorial Administration (according to the nomenclature
adopted by the government), through the GTAPE. However, since the 2014 Voters’
Registration, GTAPE has not conducted any update and it has to be done for the coming
elections. Voter registration is conducted at electoral circle level, covering all citizens that
are due to be 18 years of age at the time of elections and have no legal impediments to
exercise their civic rights. Potential voters are supposed to be registered in the electoral
circle and polling station where they intend to vote. VVoter registration is preceded by the
update of the electoral cartography. Following registration by GTAPE and data cleaning,
the database is officially submitted to the CNE to be used for the voting. The 2014 voter
registration was fully biometric and was conducted with technical and financial support of
Timor Leste, with contributions from ECOWAS. During this process, conducted in the
country and diaspora (Senegal, Cape Verde, Portugal, Guinea-Conakry, Gambia, France
and Spain) a total of 775, 508 voters were registered and this is the basis for the voters’
update in view of the coming elections.

= Despite the progress of CNE, their actual capacity in organising is limited. Indeed the EU
EOM observed shortfalls in human resource capacities of the national administrative
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structures where information technology, logistic and operational, administrative, finance
and secretariat departments could benefit from skills building and strengthened
management. Support projects and some recent UN initiatives have increased their
capacity, but they need reinforcement of their capacities to organise operations for the
electoral act, including hiring temporary staff and related trainings; logistics and
operative capacity, especially in a limited timing as the present timetable foresees,
including procurement of sensitive electoral material. Furthermore the CNE secretariat has
just been renovated with two new executive secretaries who are neophytes in the area of
elections.

= Despite different plans of activities, in the past no communication strategy to the
population was in place, and very limited activities took place related to awareness
raising for voter registration, as recommended in the EU EOM. Civic and voter education
efforts require a more practical and interactive approach.

= Securing and managing financial resources needed for elections operations and voter
registration update is an issue for Guinea-Bissau. Indeed, the cost is considered in
average, one of the highest in the world (the cost per voter in the 2014 elections was
estimated at USD 17). According to the CNE Report on 2014 elections, the total cost of
electoral operations was approximately USD 9040439 for both legislative and
presidential elections together, including the second round of Presidential elections,
excluding Voter’s Registration. The high cost of elections operations was mainly born
from: Transport rental; CRE Offices and warehouses rental and voting materials (ballot
papers, boots, etc.) that are procured abroad. Despite references made by the Government
that funding elections is not a problem, it is most likely that international partners support
will be required to fund VR and elections operation in full or partially. The past elections
experience demonstrated that a donors basket fund for elections is the best approach as it
ensures coordination among donors and the basket fund steering committee is an excellent
platform for the electoral activities following by the international community. The 2014
experience demonstrated that in cases where some partners provided funding outside the
basket fund, despite coordination efforts, there was a tendency to duplicate funding
requests for the same activities.

In this framework, priority areas for support will be:

Voter registration operations: Providing technical and operational support for updating and
creating a sustainable, credible and inclusive list of voters. This includes the update of the
2018 voter list (procurement of equipment, software update, planning and budgeting, training
and supervision) as well as training and building capacity of GTAPE for the autonomous
realisation of the update for the 2019 elections.

Operational support to CNE in organising legislative and presidential elections,
including timely procurement of sensitive material, in line with international standards;
support in setting up logistics and coordination of personnel; assistance in coordination of
different donors’ supports, funding the Basket Fund and its management, in-Kind donations
and other initiatives.

Awareness raising and communication for both voter registration and electoral process, in
partnership with civil society organisations and led by CNE; indeed, CNE has not fully
accomplished its mandate between electoral cycles in the area of civil awareness. Inclusive
communication and targeted to specific groups with less participation and whose rights are
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often less considered by public policies, such as women, especially in rural areas, elder, new
youth voters should be specifically developed.

Fund raising and managing: given the weakness of public institution financial management
and the limited capacity of CNE in coordinating external initiatives supporting elections, the
project will support the Ministry of Finance and CNE in both securing and managing
funds for 2018 legislative and 2019 presidential elections; the coordination of donor efforts is
a key issue in the organisation of elections, especially in a very complex and sensitive context
as Guinea-Bissau.

2 RISKS AND ASSUMPTIONS

Risks Risk Mitigating measures

level

(H/M/L)
Political and/or  social H Dialogue with national authorities, including PM,
instability undermining ANP president, security forces, but also main
rule of law and political parties, civic protest movement and
deteriorating security international community, in particular the P5
conditions (ECOWAS, AU, CPLP, EU and UN) to avoid

escalation of violence and security conditions.
Support to the ECOWAS Interposition Force,
ECOMIB.

The deployment of EU EOM is also highly
recommended and has been requested by the EU
Delegation, the national authorities, the
international community and it is expected by the
civil society.

Assumptions

Political instability is permanent since August 2015: the country is in a lasting stalemate and
the political situation is progressively deteriorating. Seven Prime Ministers have been
appointed since the last elections.

Risks Risk Mitigating measures

level

(H/M/L)
Coordination among M An Election Steering Committee will be set up for
donors and with public high-level discussion at political level and decision-
authorities is not efficient making. Basket fund donors, CNE, GTAPE Public
making decisions difficult authorities connected, other election donors and
to take in time. representative of the civil society supporting

elections will participate.

A restricted Project Board will be set up for the
operationalisation of project decision making, in
particular for budget and planning decision and
smooth monitoring of the execution.

Assumptions

There is a common view among the main donors as to the importance of joining efforts to
make elections happen in 2018 and 2019 and to support electoral management bodies, with a
view to their ownership and capacity building. Project Management of the basket fund must
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be monitored in an operative manner in order to be able to take decision in accordance with
electoral timing; its steering bodies must be rapid to convene and monitoring / follow-up

should be foreseen.

Risks Risk Mitigating measures
level
(H/M/L)
2018 elections postponed M The Basket Fund is active since March 2018, upon

to 2019 or later, mandate
of the members of the
parliament extended and
unclear reforms.

signature of the project document between UNDP
and the Government of Guinea-Bissau. The
Government has been the first contributor with an
allocation of USD 1.8 million from the State
budget. UNDP and EU are actively involved in
raising funds in order to allow coverage of urgent
activities, such as the voter registration update, thus
avoiding the postponement of date caused by
delays in election preparation.

Assumptions

The EU and other partners should actively encourage that elections take place as scheduled.
The President would allegedly be moving to either postpone or cancel the 2018 legislative

poll altogether.

Risks Risk Mitigating measures
level
(H/M/L)
Civil Society Group for | L EU and partners are actively looking for external

Elections (GOSCE) has
been silent in the last
months; after years of
political impasse, they
may not been involved in
the electoral process;
trained resources may not
be active or available.

resources to support civil society in electoral
process in particular in civic education as well as in
monitoring.

Partnership with specialised international
society organisations should be also promoted.
Dialogue with local and international civil society
organisations is being promoted.

civil

Assumptions

Civil society in Guinea-Bissau has been active in the last elections, building their capacity of
response. They may not be autonomous in the setting up of activities.

Risks Risk Mitigating measures

level

(H/M/L)
UNDP does not find | M UNDP and EU will set up a fundraising plan with
sufficient  funding to international community and organisations in order

accomplish its tasks.

to find the necessary resources. After the signature
of the ProDoc agreement a first donor meeting has
been held in Dakar in order to raise awareness on
elections among ambassadors accredited to Guinea-
Bissau resident in Senegal. The mission has been
carried out by the EU Ambassador and by the UN
Resident  Representative in  Guinea-Bissau,
supported by the Coordinator of the UNDP Task
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Force for elections. This could be followed by
video conference with non-resident potential
donors. EU Delegation is to continue its lobbying
so that the XOF 3 billion in the IMF-approved draft
State budget presented by the previous Government
are not removed from the new budget. The Budget
head of department certifies that it will not,
however his own position is not assured in the new
Administration.

Assumptions

International community understands the necessity to support the normal course of electoral
cycles, and that the realisation of credible, transparent and free elections is essential to help
reset the political system in Guinea-Bissau and that the process needs external support.

Risks Risk Mitigating measures

level

(H/M/L)
Donor dependency for | M UNDP experts will work together with CNE and
elections and voter register GTAPE in their premises so as to carry out a work

routine and a real on the job training with staff in
order to increase capacity to carry out electoral
processes. This will include protocols and standards
for the organisation of the electoral acts. Financing
of GTAPE and CNE will be proposed at the issues
of the acts with already recommended reforms in
this sense.

Assumptions

There is a political will to increase local capacities and to give these entities a real status
even between electoral cycles. A reform in this sense has been proposed.

3 LESSONS LEARNT, COMPLEMENTARITY AND CROSS-CUTTING ISSUES
3.1 Lessons learnt

Various experiences can be taken into account to improve this initiative, especially from
2012-2014 cycles. In particular, the contribution to the UNDP managed Basket Fund "Support
electoral cycle 2012-2014" project (PACE II), the report of 2014 election monitoring issued
by the GOSCE ("Guinea-Bissau Election Monitoring Support”, implemented with the NGO
One World), the Technical Assistance provided to the CNE ("Technical assistance to support
the electoral cycle™), the EU EOM report.

Clear identification of technical assistance needs and their coordination by the CNE.
Indeed the formulation of this action has been based in particular on the missions in which the
CNE and GTAPE have been directly involved. Experts deployed by UNDP and accompanied
by UNDP Country office staff as well as EU Delegation staff, have worked with electoral
management bodies in identifying gaps, assessing needs in terms of equipment, material
human capacity and financial needs.

Donor Coordination is essential for an effective use or resources and synchronisation of
initiatives and actors on the ground; to this endeavour, during last elections a basket fund
Steering Committee (SC) had been created with the participation of donors. However given
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the importance of coordination of initiatives even outside the basket fund the participation to
the SC was opened to other donors and actors. In this way, while coordination among donors
was ensured, discussions about the project management were not possible and often decision
making on project issues was reported to the project team. Because of this situation, some
problems have been detected at audit level. Clear coordination among donors and CNE linked
to reporting, financial management decisions, documents management and filing should be
envisaged.

The involvement of national entities: the PACE 11 largely used local logistic means, national
resources and material, where possible; this has contributed to increase credibility and to
reduce the costs of elections. Despite this, the national capacities have not reached a level of
capacity needed to organise new electoral cycles by themselves. The institutional crisis
hampers more and more an already low capacity of the administration. It is needed to work on
sustainability of the intervention of UNDP so that the electoral bodies increase their capacity
to manage electoral processes.

Election monitoring brigades created with civil society have been a positive experience in
the organisation of elections, in particular for the credibility of a free and transparent process.

The partnership among CSO, CNE and CREs for the execution of awareness raising
activities, civic education training; CSO have a great experience and specialised expertise for
this and the implementation of such activities under the supervision and guidance of the
election authorities has been a best practice to be replicated. In this sense, a greater and
effective coordination between activities of CNE and CSO must be ensured, for a better
involvement of CSOs in citizenship Civic Education and information processes as well as in
monitoring processes.

Risk mitigation strategy is a key issue in a complex environment, in which problems related
to violence escalation, political disputes among parties, other than financial and capacity
issues are very likely to cause delays.

Support CNE/CREs structures for election equipment and material storage. Many
equipment and material have deteriorated and are no more operational. This not only
increases the cost of elections, but also demotivates the donor community to keep paying for
the same material because of bad management and use. CNE and GTAPE structures should
have a place to ensure correct storage of voter registration equipment and election material in
a smooth manner.

Staff selection mechanisms for monitoring and Civic Education activities. Rely on local
staff to carry out CNE Civic Education would successfully increase message transmission,
since they would adapt messages respecting community times and ways. Local specialists will
also increase the impact of community training and awareness activities, the right to
information and active participation in the electoral process. The results achieved will be
more effective if there are staff selection criteria such as: person living in the areas where
awareness is carried out; knowledge of local languages; and experience in information,
education and communication strategies.

A specialised Technical Assistance of a programmer for the CNE Computer Department
to solve clearance application problems. The clearance process is one of the most important
and sensitive as it creates a lot of expectation and fears among the representatives of the
parties. The Statistics and Computer Department has only one computer engineer in charge of
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communications and hardware, but it definitely needs another engineer for programming in
Delphi language.

Visibility of the EU as a financing partner has to be ensured and better considered, not only
for the sake of the donors but also to really make clear the support of the international
community to a key democratic process and show the implication for Guinea-Bissau.
Appropriate communication of the national funds must also be clear to the public.

3.2 Complementarity, synergy and donor coordination

Following EU OM recommendations and lessons learned from 2014 elections, the EU
Delegation plans the mobilisation of additional ad hoc resources for targeted support, in
particular the European Instrument for Democracy & Human Rights (EIDHR), CSO and/or
FPI (Foreign Policy Instrument )/IcSP (Instrument contributing to Stability and Peace)
programmes.

In particular, these instruments could target specific needs, which are not directly addressed
by this action, namely: prevention of violence, domestic election monitoring by civil society,
media support, promoting marginalised group participation.

Currently, a couple of initiatives are already foreseen, namely the Election Analysis and
Mitigation project (E-MAM), funded under the the IcSP, managed by the FPI Regional Team
in Dakar and implemented via the West Africa Network for peacebuilding (WANEP); a pilot
project for the promotion of political participation of marginalised people is also under
discussion within the EU Delegation in Bissau.

Initiatives from other donors should be also coordinated and synchronised, namely with
UNIOGBIS and UNDP which could have some additional funds for complementary activities
such as supporting CNE buildings; training in human rights and election monitoring; training
and support for journalists and media. Peace Building Fund, implemented by UNIGBIS, with
civil society organisations has been recently formulating some activities complementing and
supporting electoral process, in particular involving women, youth and vulnerable groups, and
supporting political dialogue and reforms.

The National Election Commission has requested an EU EOM; unfortunately Guinea-Bissau
is not among priority countries for fully-fledged missions. Given the peculiar political
situation, the EU Delegation is working with headquarter services to allow a EU EOM for
elections at the end of 2018 which would certainly support the holding of more transparent
and free elections.

The EU EOM, the domestic monitoring and other supports will have different objectives but
they will contribute to the holding of credible, free and transparent elections, so that synergies
among them are clear. The EU Delegation will support the coordination among all the
missions on the ground in order to ensure an efficient use of resources and avoid duplications.

The project will convene different financial resources from other donors; for the time being
Italy, Turkey and United States have mentioned their interest in supporting elections. Portugal
has mentioned the possibility to fund kits for voter registration and vote bulletins. The
Government of Guinea-Bissau has also asked Nigeria to support with the deployment of kits
for voter registration.

The project will also act as coordination from funds that will not go directly into the basket
fund, such as in-kind contributions or other specifically targeted projects and initiatives (EU
EOM, other EOM, trainings, domestic monitoring, etc.). As mentioned, for the time being
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only the European Union, UNDP and UINIOGBIS have been implementing some
complementary supports. The European Union has already foreseen to make available
specialised technical assistance for ad hoc purposes to GTAPE and CNE in order to
strengthen capacity building of electoral bodies; via FPI regional programme the EU will also
support the deployment of an early warning system for electoral violence and will support
domestic monitoring from the civil society. A pilot project on promoting civic participation to
vulnerable groups is also foreseen together with the support of a short film and video to
support participation. UNDP complementary activities include support to the rehabilitation of
the GTAPE and CNE Headquarters; information campaign, awareness raising and voter
mobilisation as well as training of members of sectoral electoral registration commissions in
all regions of the country. UNIOGBIS is providing trainings in regions for GETAPE and CNE
technicians as well as CSOs, magistrates and Media so that all actors involved in the electoral
process can be prepared and equipped with the necessary tools to effectively play their role
and contribute to free, fair and credible elections with full respect for human rights.

In this framework, and considering lessons learned from the previous elections, the Basket
Fund will set up a donor coordination scheme, based on two levels: an Elections Steering
Committee, with a political mandate, will update donors about the project implementation and
guaranteeing the necessary coordination also among other complementary initiatives and
actors; at operational level, a Project Management Committee will ensure the discussion and
decision making of practical operative issues related to project running, in an effective way.

3.3 Cross-cutting issues

Gender and equality. Following last elections analyses, electoral management bodies have
the capacity to ensure a gender-sensitive electoral process with the support of civil society and
international community; however, for a gender-sensitive electoral process it is necessary to
ensure updated information in the electoral register and also that the update process reaches
marginalised population, encouraging feminine and youth register of new electors.

The participation of underrepresented groups such as women, especially women with
children, rural women, as well as people with reduced mobility, illiterates and disabled people
should also be promoted with specific initiatives. The Electoral bodies still have to be
reinforced on this aspect.

The support of civil society, via complementary actions mentioned under 3.2 (UNIOGBIS,
PBF, European Union, UNDP) will reinforce this aspect. The project will ensure coordination
of these activities with the electoral bodies in order to ensure that their capacity will be
reinforced and there will be ownership so that they will be able to replicate and use specific
tools designed in the following electoral processes.

Good Governance. The action will strengthen the Electoral Management Bodies and make
roles, responsibilities, procedures and reporting more transparent, as well as enhance their
capacity to implement the whole cycle of electoral process. The action will contribute to the
country’s recovery from a long period of instable governance.

4 DESCRIPTION OF THE ACTION
4.1 Objectives/results

This programme is relevant for the Agenda 2030. It contributes primarily to the progressive
achievement of SDG Goal(s) SDG 16: Promote peaceful and inclusive societies for
sustainable development, provide access to justice for all and build effective, accountable and
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inclusive institutions at all levels, but also promotes progress towards Goal(s), SDG 17.
Strengthen the means of implementation and revitalize the Global Partnership for Sustainable
Development.

This does not imply a commitment by the Guinea-Bissau benefiting from this programme.

OO: Strengthened democratic governance

SO1: Contributing to enhancing credibility, legitimacy and transparency of elections in 2018
and 2019, as foreseen by the country's Constitution, legislative and presidential elections
respectively.

Output 1: Updated voter register for the legislative and presidential elections

Output 2: Strengthening capacities for the implementation of elections and communication
with the electorate

4.2 Main activities
The project aims at achieving two main results, namely:

Output 1: Updated voter register for the legislative and presidential elections

Activity 1.1: Providing technical and operational support for updating and creating a
sustainable, credible and inclusive list of voters

Activity 1.2: Increased awareness of the voters regarding voter registration drive

Output 2: Strengthening capacities for the implementation of elections and communication
with the electorate

Activity 2.1: Operational support to CNE in organising legislative and presidential
elections

Activity 2.2: Support to the CNE in establishing effective communication with the
electorate

Output 1: Updated voter reqister for the legislative and presidential elections

The project will sensitise national authorities to make the best choice among different voter
registration systems and procedures, and support the national stakeholders in campaigns to
ensure that information on voter registration and voter's lists is available to both women and
men, and encourages women to register.

Activity 1.1: Providing technical and operational support for updating and creating a
sustainable, credible and inclusive registrar of voters

Based on the assessment of the available hardware and software, registrar of voters created in
2014 is available to GTAPE and is sufficiently good quality to be used once again. However,
the same cannot be said for the hardware, which has been tested and shown to be largely
unusable. This is due to a combination of factors, including inadequate storage, ageing
(particularly of printers, who have a limited shelf-life) and the fact that computer
hardware/software becomes obsolete after a period of time. Given that the current equipment
was procured 4 years ago, it has reached its limits.

Although the data base of voters is usable, given the fact that it has never been updated, a
large-scale, country-wide update of voter lists is required. By the estimates of the Statistics
Office, it is expected that 150,000-200,000 new voters will be registered. In addition, it is
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expected that further 150,000-200,000 voters who are already registered will either have to be
re-registered due to change of address or because they lost their voter ID card. Therefore,
GTAPE can expect to process between 300,000 and 400,000 voters in the upcoming voter
registration drive.

In order to do so in time for elections expected in November 2018, GTAPE will require new
biometric voter registration kits. These kits, including a laptop computer, digital camera, and a
fingerprint scanner, will enable collection of biometric data which must be compatible with
the existing information in the database. The inclusion of a voter ID card printer will depend
on the choice of the scenario for the issuing of the voter card to be approved by the
government. As such, this will ensure sustainability of the effort initiated in 2014 and will
enable GTAPE to also update voter lists once again in early 2019, in the run-up to presidential
elections. One of the key activities of the project will also be capacity building of GTAPE in
the sphere of storage and maintenance, in order to ensure that the equipment procured now
will be used for subsequent voter registration updates.

The specifications and estimated budgets for the voter registration kits have been developed
and by most estimates, the delivery in Bissau will take anywhere from 2-3 months from the
initiation of the order. The order will also include the training kits, which will be used to
prepare the teams working in the field ahead of the deployment, as well as in the civic/voter
education activities, in order to demonstrate to the voters what to expect at the registration
centre.

Each voter registration team will consist of three members, for a total of nearly 1,000 people
that will have to be recruited and trained. To recruit such a large number of people in a short
period, GTAPE will rely on public announcements (radio, TV, internet) and other more
traditional means, such as village gatherings. Every effort will be made to recruit the
maximum number of people with experience from voter registration in 2014. In the absence
of experienced staff with the 2014 experience, every effort will be made to ensure that at least
one member of the team is computer literate. Notwithstanding the level of experience, all
teams will undergo a multi-day training, which will include, wherever possible, the actual
equipment. The entire process of recruitment and training is expected to take approximately
one month.

The actual deployment and data collection will be done in line with the deployment plan of
the GTAPE, which will cover the entire country, with each team spending an average of three
days at each location. The teams will first post the existing voter lists at each location, where
the voters will be able to verify their registration status and, in case eligible voters are not
registered, they will be able to do so immediately there. In addition, the government will need
to develop a procedure for purging of the deceased voters from the voter lists. Since vast
majority of deaths in Guinea-Bissau are not reported, meaning that no death certificate is
issued, GTAPE will be unable to remove those voters from the lists. Instead, they will have to
rely on witness testimony. The exact procedure will be developed by GTAPE in close
coordination with CNE, political parties and others, but typically involves a sworn testimony
by multiple witnesses who can testify that a particular person is deceased and that he/she can
be de-registered.

Upon data collection and transmission to Bissau, GTAPE will conduct a de-duplication
(verification that individual voters did not register more than once) by comparing all of the
data, including the fingerprints. The voter lists will then be printed and posted in the
registration centres, where the voters will be able to verify that they are indeed registered or
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indicate any potential mistakes in their data. Once the teams return from the field with the last
round of corrections, the latest data will be input in the data base and voter lists printed for use
at individual polling stations.

The entire process will then be repeated in early 2019, in order to update the registrar in time
for presidential elections 2019. Moreover, the project will develop a sustainability strategy, in
order to ensure the GTAPE has the means and knowledge on proper storage and maintenance
of the equipment and is able to carry out periodic (yearly) updates of the voter lists, as
prescribed by the law.

Activity 1.2: Increased awareness of the voters regarding voter registration drive

In advance of voter registration operations, GTAPE, CNE and other stakeholders will develop
and launch a public relations campaign to publicise the registration. The campaign will utilise
radio, television as well as on-line resources and applications. Also, efforts will be made to
launch an SMS campaign with all major mobile operators in the country, to ensure all voters
receive an SMS reminding them to verify their registration status.

The project will assist in developing an application and simple webpage, where each voter
will be able to find out the exact dates and locations of the voter registration drive in his/her
location. The application and webpage will be interactive, enabling the voter to type in his/her
address or location and received information about voter registration drive in their area,
including the date and exact location. Time and budget permitting, the project will assist
GTAPE in developing an on-line and SMS system, by which the voters will be able to consult
the voter lists and verify their registration without coming to the registration centre.

In order to maximise the reach, the project will also work with the civil society organisations
and traditional leaders, particularly in the rural areas, to ensure that the messages get through.
This will be essential particularly regarding the new procedure of removing the deceased
voters, which requires a pro-active involvement of the entire community.

Qutput 2: Strengthening capacities for the implementation of elections and
communication with the electorate

Legislative elections will be an important step on the way to political stability in Guinea-
Bissau. As such, it will be essential that the operational and logistical preparations are
conducted adequately and well in advance. Although CNE has ample experience, having
organised a number of elections in the past, they still require assistance particularly in the
procurement of sensitive materials (ballot papers), complex logistics and operational aspects,
as well as voter outreach.

Activity 2.1: Operational support to CNE in organising legislative and presidential
elections

The project will support CNE in developing a robust logistics and operations plan for the
legislative elections, including the deployment of electoral materials throughout the country.
Given the logistics challenges (poor road infrastructure and parts of the country accessible
only by waterways), various modes of transportation will be used, from regular vehicles, to
large trucks, 4x4s and boats. Project’s Chief Technical Advisor and Operations advisor will
work closely with the CNE operations and logistics department in order to assist with the
development of a coherent, realistic deployment plan in order to reach all the parts of the
country.
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Based on the experience from previous elections and the preliminary list of materials, the
project’s operations expert will develop a list of electoral materials for each polling station
and launch the procurement process. In order to save on transportation costs, whenever
possible the project will procure materials locally; however, when this is not possible or in
cases where the locally procured materials are more expensive, the project will rely on the
PSO (Procurement Support Office) for procurement. The project will also assist the CNE in
hiring local transportation for delivery of materials, mainly by renting vehicles and boats.
CNE will be expected to provide staff who will be able to identify and contract the
drivers/vehicles, and most importantly, follow the UNDP rules and procedures regarding this
process.

Procurement and delivery of ballot papers is a crucial and potentially extremely sensitive part
of any electoral operation. Given the importance of both the quality and quantity of the ballot
papers (i.e. that the papers are printed with all safety features, that the exact quantity printed is
known and that the printing process is strictly controlled), the project will assist CNE with the
procurement and delivery of the ballot papers. This will of course be done only upon the
approval of the exact design and quantity by the CNE and this information will be shared
publicly. Moreover, representatives of political parties and candidates will be invited to
review the printing process. In addition, the project will print other sensitive materials, such as
return forms and acts. Given the required quantity and quality of the ballots and other printed
materials, it is likely that the printing will be done outside the country.

While the preparations for elections are essential, it is the work of election officials at the
polling stations that is fundamental for the success of any Election Day. Moreover, work of
the polling station officials is often gruelling, long and tedious. Therefore, it is vital to
adequately compensate them for their efforts and ensure that they are properly motivated. In
addition, adequate pay may also serve as a disincentive for low-level corruption of the
election officials.

To ensure adequate and timely payment of election officials at the polling stations, the project
plans to provide resources for approximately 12,400 polling officials (average of four in each
of the 3,100 polling stations). Average payment is expected to be between approximately
USD 30-70 per person, depending on his/her position (president, secretary, member). In order
to distribute the payment, the project will rely on the CNE network of election officials
throughout the country, who will be trained in the procedures and rules of UNDP when it
comes to transparency and accountability. In order to ensure compliance, spot checks will be
carried out throughout the country.

Activity 2.2: Support to the CNE in establishing effective communication with the
electorate

In order to improve CNE’s communication with the electorate, the project will assist the CNE
external communications department in developing a comprehensive strategy for
communicating the information to the voters. Considering that the radio remains how the vast
majority of citizens receive information, the emphasis will be on developing and airing radio
messages on multiple radio stations throughout the country. In order to reach the maximum
number of people, the messages will be broadcasted in both Creole and Portuguese.

With the project’s support, CNE will support other forms of voter education that will include
short theatre pieces, telefilms, and on-line resources (ads and short information video and
audio clips available for download free of charge).
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4.3 Intervention logic

The intervention logic behind this programme is that based on the findings identified in the
missions carried out in 2017 by UN agencies with the follow-up of the EU staff and the
weekly meetings held by EU Delegation Staff with Electoral Management Bodies, in order to
follow directly the political context as well as understand the gaps and current capacity.

The present intervention has been designed to increase the capacity of government bodies to
hold credible, legitimate and transparent elections in 2018 and 2019; the electoral bodies have
a limited capacity, the political impasse of the last years has already caused an alteration of
the date initially foreseen for elections (a month before the expiration of the mandate of the
Parliament members) and could hamper the democratic governance of the country.

The project will allow to support electoral management bodies, in particular CNE and
GTAPE, to carry out activities needed to hold credible elections; support the government
financial resources to afford two electoral cycles, especially in a period of political impasse;
support the coordination and the synchronisation of international donors and government in
decision making and in guaranteeing the best use of resources, external supports and actors.

The logic is that elections should be led directly by CNE and GTAPE. Given the situation and
timing the project will ensure an active support to GTAPE and CNE in elections, not only
with financial but also dedicated specialised human resources; in this way, elections can be
credible, transparent and free. Holding credible, transparent and free election will legitimate
democratic governance of the country.

The intervention will also ensure synchronisation of initiatives and leverage other support
activities, which are not included specifically in this project.

5 IMPLEMENTATION
5.1 Financing agreement

In order to implement this action, it is not foreseen to conclude a financing agreement with the
partner country.

5.2 Indicative implementation period

The indicative operational implementation period of this action, during which the activities
described in section 4.1 will be carried out and the corresponding contracts and agreements
implemented, is 22 months from the date of adoption by the Commission of this Action
Document.

Extensions of the implementation period may be agreed by the Commission’s authorising
officer responsible by amending this decision and the relevant contracts and agreements; such
amendments to this decision constitute non-substantial amendment in the sense of Article 9(4)
of Regulation (EU) 2015/322.

5.3 Implementation of the budget support component
NA
54 Implementation modalities

Both in indirect and direct management, the Commission will ensure that the EU appropriate
rules and procedures for providing financing to third parties are respected, including review
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procedures, where appropriate, and compliance of the action with EU restrictive measures
affecting the respective countries of operation®.

5.4.1 Indirect management with an international organisation

This action may be implemented in indirect management with UNDP - United Nations
Development Programme. This implementation entails the management of the Basket Fund
"Support to Electoral Cycles 2018 —2019" in Guinea-Bissau. This implementation is justified
because of UNDP’s previous experience in the sector, particularly in managing this type of
fund for elections, as well as its knowledge of Electoral Management Bodies of Guinea-
Bissau and reciprocal trust, which is a key issue in such a sensitive and complex environment
and in particular in electoral processes.

The entrusted entity would carry out the following budget-implementation tasks:

Implementation of the Basket fund, including staff recruitment and management; management
of the daily work; planning of the activities; award and follow up the implementation
procedures for the provision of services and supplies, overseeing the execution of the
programme and coordination with donors and beneficiaries CNE and GTAPE and other
relevant stakeholders, via the Election Steering Committee and Programme Management
Committee; financial management of the fund, including disbursement upon approved plans;
support the establishment other contribution agreements to the basket fund.

The Commission authorises that the costs incurred by the entrusted entity may be recognised
as eligible as of 9" March 2018 because it is the date of the signature of the Basket Fund
agreement between UNDP and the Government of Guinea-Bissau.

55 Scope of geographical eligibility for procurement and grants

The geographical eligibility in terms of place of establishment for participating in
procurement and grant award procedures and in terms of origin of supplies purchased as
established in the basic act and set out in the relevant contractual documents shall apply.

The Commission’s authorising officer responsible may extend the geographical eligibility in
accordance with Article 22(1)(b) of Annex 1V to the ACP-EU Partnership Agreement, on the
basis of urgency or of unavailability of products and services in the markets of the countries
concerned, or in other duly substantiated cases where the eligibility rules would make the
realisation of this action impossible or exceedingly difficult.

s https://eeas.europa.eu/sites/eeas/files/restrictive_measures-2017-04-26-clean.pdf
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5.6 Indicative budget

Budget Amount

5.4.1 Indirect management with an | 2500 000
international organisation (UNDP)

Other Contribution 3 740 388.43

Total 6 240 388.43

* USD-Euro exchange rate 0.8129 (Info Euro March 2018)
5.7 Organisational set-up and responsibilities
The entrusted entity will implement the following management structure:

The Project Management Unit: The project will be managed by a Project Management Unit
(PMU).

A Chief Technical Advisor (CTA) will coordinate a team of consultants to update the voter
registration and electoral specialists to support legislative elections foreseen for 2018/19. This
PMU will have a permanent character until the end of 2019 to contribute to the
implementation of the activities foreseen to Support Electoral Cycle project.

The technical staff of the PMU will be based in the offices of CNE and GTAPE to be able to
work closely with their counterparts through co-location. The support staff of the PMU will
be located at the UNDP Country Office to manage financial and administrative tasks.
Specialised assistance for large scale international procurement will draw on services from
UNDP’s Procurement Support Office (PSO) based in Copenhagen.

The Project will be led by a CTA, reporting to the UNDP Resident Coordinator, and liaising
closely with the Country Director and deputy Country Director. The action will cover all
costs required to implement project activities listed in the budget. Specialised international
and local staff will also integrate the project team, supported by UNDP office in Bissau (e.g.
programme analyst, procurement associate, communication officer, etc.).

Project Quality Assurance. Project assurance will be provided by UNDP. Project assurance
will follow UNDP programming systems, tools and procedures and feed directly to the
Steering Committee. Assurance will also be an important part of internal coordination
mechanisms within the UN system specially in sharing information and advancing
programming priorities. The project will organise regular meetings and consultations at both
the policy decision making i.e. Steering Committee chaired by UNDP and at the PMU level
chaired by the CTA. The PMU will ensure routine liaison between the project and partners at
all levels. This will ensure project management milestones are managed, completed and, that
corrective actions anticipated, discussions and decisions are taken as required.

CTA will work in close coordination with the UNDP Country Director as well as UNIOGBIS
DSRSG, ensuring smooth exchange of information and updates are shared with both, as well
as with UN DPA/EAD New York.

Project Steering Committee (PSC) — Comité de Pilotagem do Projeto

A Project Steering Committee will be established with responsibility for providing oversight
of the project management through consensus approval of project plans and revisions and
offering guidance on management decisions when sought by the CTA and discuss political
issues and problems. The PSC will comprise representatives of the UNDP Country Office,
UNIOGBIS, key national stakeholders and contributors to the basket fund. Other Donors
supporting elections would be admitted to the committee in order to better coordinate efforts.
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UNDP will establish the Steering Committee as oversight and advisory authority, representing
the highest body for coordination, strategic guidance, oversight and quality assurance. The
body will facilitate collaboration between UNDP, donors, government partners and other
stakeholders for the implementation of the project. The Steering Committee will review and
endorse the Annual Work Plans (AWPs) and all activity budgets, will provide strategic
direction and oversight, will review implementation progress and will review narrative and
financial progress reports. The Steering Committee will be convened by UNDP, the donors or
the Minister of Finance and meet at least on a monthly basis or more frequently as needed.

Election Steering Committee (ESC) — Comité de Seguimento das Elei¢bes

A broader committee will be established to coordinate and inform the international and
national community engaged in elections; it will be established by UNIOGBIS, with support
from UNDP and European Union, and will discuss more political issues about elections and
affecting the project. Project advancements will also been presented and discussed. Donors
and potential donors will participate as well as ambassadors and representatives of diplomatic
missions.

5.8 Performance monitoring and reporting

The day-to-day technical and financial monitoring of the implementation of this action will be
a continuous process and part of the implementing partner’s responsibilities. To this aim, the
implementing partner shall establish a permanent internal, technical and financial monitoring
system for the action and elaborate regular progress reports (not less than annual) and final
reports. A set of result indicators, clear criteria and clear assessment mechanisms will be
established. All data will where possible be age and sex-disaggregated and will include
gender-sensitive indicators.

Indicators and criteria will reflect EU and UNDP approaches vis-a-vis a given election and
are identified in the logframe. They will serve as a basis for the European Commission’s
decision-making to financially support phased projects. The European External Action
Service (EEAS) will be fully involved.

Eligibility of EU funds may be subject to the meeting of specific results indicators and criteria
set forth in the Delegation Agreement (DA), in line with relevant provisions of the General
Conditions. In accordance with the DA, UNDP will submit a narrative report assessing
progress against the results indicators and criteria at the end of each phase, or more frequently
if so established in the DA. The Commission, with the support of the EEAS, may also, at the
end of each phase, choose to independently assess the related developments of the political
situation to determine the continuance of its support, in line with the applicable contractual
provisions.

Every report shall provide an accurate account of implementation of the action, difficulties
encountered, changes introduced, as well as the degree of achievement of its results (outputs
and direct outcomes) as measured by corresponding indicators, using as reference the
logframe matrix. The report shall be laid out in such a way as to allow monitoring of the
means envisaged and employed and of the budget details for the action. The final report,
narrative and financial, will cover the entire period of the action implementation.

The Commission may undertake additional project monitoring visits both through its own
staff and through independent consultants recruited directly by the Commission for
independent monitoring reviews (or recruited by the responsible agent contracted by the
Commission for implementing such reviews).
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59 Evaluation

Having regard to the nature of the action, a final evaluation will be carried out for this action
or its components via independent consultants contracted via an implementing partner.

It will be carried out for accountability and learning purposes at various levels (including for
policy revision), taking into account in particular the fact that the contribution of the EU is
implemented through a Basket Fund, the evaluation will consider the overall project and not
only specific contributions.

The evaluation reports shall be shared with the partner country and other key stakeholders.
The implementing partner and the Commission shall analyse the conclusions and
recommendations of the evaluations and, where appropriate, in agreement with the partner
country, jointly decide on the follow-up actions to be taken and any adjustments necessary,
including, if indicated, the reorientation of the project.

The financing of the evaluation shall be covered by another measure constituting a financing
decision.

510 Audit

Without prejudice to the obligations applicable to contracts concluded for the implementation
of this action, the Commission may, on the basis of a risk assessment, contract independent
audits or expenditure verification assignments for one or several contracts or agreements.

The financing of the audit shall be covered by another measure constituting a financing
decision.

5.11  Communication and visibility

Communication and visibility of the EU is a legal obligation for all external actions funded by
the EU. UNDP shall ensure visibility of all the donors contributing to the Basket Fund.

This action shall contain communication and visibility measures which shall be based on a
specific Communication and Visibility Plan of the Action, to be elaborated at the start of
implementation and supported within the budget indicated in section 5.6 above.

In terms of legal obligations on communication and visibility, the measures shall be
implemented by the Commission, the partner country, contractors, grant beneficiaries and/or
entrusted entities. Appropriate contractual obligations shall be included in, respectively, the
financing agreement, procurement and grant contracts, and delegation agreements.

The Communication and Visibility Manual for European Union External Action shall be used
to establish the Communication and Visibility Plan of the Action and the appropriate
contractual obligations.
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[APPENDIX - INDICATIVE LOGFRAME MATRIX

The activities, the expected outputs and all the indicators, targets and baselines included in the logframe matrix are indicative and may be
updated during the implementation of the action, no amendment being required to the financing decision. When it is not possible to
determine the outputs of an action at formulation stage, intermediary outcomes should be presented and the outputs defined during
inception of the overall programme and its components. The indicative logframe matrix will evolve during the lifetime of the action: new
lines will be added for including the activities as well as new columns for intermediary targets (milestones) for the output and outcome
indicators whenever it is relevant for monitoring and reporting purposes. Note also that indicators should be disaggregated by sex
whenever relevant.

Results chain Indicators Baselines Targets Sources and | Assumptions
(incl. reference (incl. means of
year) reference verification
year)
Strengthened  democratic | 1. Mo Ibrahim Index | 1. MIl (2017) | 1.2.3.4.5. 1. 2. 3 . Mo
governance Overall Governance | Overall Improvements | Ibrahim Report
ranking Governance in governance
2. Mo Ibrahim Index | ranking: 43/54 | indicators 4.5
Overall Governance | (2017) (2019-2020) Transparency
score 2.0verall International
3. Mo Ibrahim Index | Governance
Overall Governance | score 41.3/100 1.2.345.
=t trend 3. Overall Civil  Society
S 4. Corruption | Governance organizations
E perception index overall | trend: reports (ex.
% Score Increasing LGDH; Voz do
= 5. Corruption | +0.80 AAT Paz)
S perception index | since 2012 UNIOGBIS
) Ranking 4. CPl Score: reports
= 17/100 (2017)
o 5. CPI Ranking:
5 171/180 (2017)
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SO1: Contributing to (2014) (2018) 1.1 The
enhancing credibility, 1.1 Number of elections | 1. 1. 2 (2014 112 International Government
legitimacy and transparency | supported by the EU double election: | (Legislative Electoral is able to
of elections in 2018 and where the electoral Presidential and | elections 2018 | observation ensure the
2019, as foreseen by the process is perceived by | Legislative) and missions maintenance
country's Constitution, independent observers | (2014 elections | Presidential reports of a climate
legislative and presidential | as free and fair (EURF | were considered | elections 2019) | Civil Society of peace and
elections respectively. ind. 2) credible and Group for security of
transparent Election electoral
lections by (GOSCE) operations
International reports throughout
Observers and UN Reports the territory
. civil society
« monitors)
S 1.2 Percentage of 1.2 Participation | 1.289 % 1.2 CNE report
S participation in rate
S5 legislative and Presidential
:HLE; g presidential elections 89,29 %
g < Legislative
n O 88,63 %
1.1 Updated voter register 1.1.1. Number of Voter | 1.1.1 238 1.1.1 300 1.1.1 GTAPE GTAPE
for the legislative and Registration Kits and CNE considered
presidential elections purchased/used; 112 775508 112, 975,508 reports :(;:S;tbslz ??ﬁe
1.1._2. Number of voters M=402.966 / 11.2 GTAPE VR update
registered F=372.542 1.1.3. TBD and CNE accepted
(disaggregated) 113 1 e OIS P
1.1.3 Status of o P
feasibility studies on
% cost effectivenessand | 1.1.40.045% | 1140% é’j@ig\'w
2 appropriate ICT
8 options ;
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1.1.4 Percentage of
polling registration that
received sufficient
number of cards and
received voter list on
time.

Indicators targets
related to 2019
presidential elections to
be determined after the
legislative election on
the basis of 2018 targets
reached.

1.1.4 Civil
Society
organisations
reports,
national and
international
Press releases

Outputs

1.2. Strengthening
capacities for the

implementation of elections
and communication with the

electorate

1.2.1 Status of
publication of Electoral
results disaggregated by
sex

1.2.2 Number of polling
stations equipped by
this Action with
election material

1.2.3 Number of people
reached with the
communication
products produced with
the support of this
action

1.2.4 Number of polling
station staff trained by
this action in election
procedures

(2014)
1.2.1 Yes

M=354.624
F=332.252

1.2.23.048
(2014)

1.2.3 NA

1.2.416.764

1.25
Implemented

(2018)
1.2.1100 %

1.2.23.070

1.2.3TBD

124

1.2.5
Implemented

1.2.1 CNE
report

1.2.2 CNE
report

1.2.3CNE
report

1.2.4 CNE
report

1.2.5 UNDP
report /
international

CNE
considered
credible and
results of the
elections are
accepted
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(disaggregated by sex)
1.2.5 Status of the
elections
communication strategy

Indicators targets
related to 2019
presidential elections to
be determined after the
legislative election on
the basis of 2018 targets
reached.

observation
missions
reports
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