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EN 

This action is funded by the European Union 
 

ANNEX  

of the Commission Decision on the individual measure in favour of the Republic of  

Guinea-Bissau to be financed from the 11
th

 European Development Fund 

 

Action Document for "Support to the Electoral Cycles of Guinea-Bissau 2018-2019"      

 

1. Title/basic act/ 

CRIS number 

Support to the Electoral Cycles of Guinea-Bissau 2018-2019      

CRIS number: GW/FED/039-754  

financed under the 11
th

 European Development Fund (EDF) 

2. Zone benefiting 

from the 

action/location 

Guinea-Bissau 

The action shall be carried out in Bissau, where the project team will be 

based, and throughout the country in each Regional Electoral 

Committee. 

3. Programming 

document 
11

th
 EDF - National Indicative Programme (NIP) 2014-2020  

Mid-term review, AAP 2018 

4. Sector of 

concentration/ 

thematic area 

Priority 1 : Governance  DEV. Aid: YES
1
 

5. Amounts 

concerned 
Total estimated cost: EUR 6 240 388.43 (USD 7 676 700)  

Total amount of EDF contribution: EUR 2 500 000 

This action is co-financed in joint co-financing by: 

- United Nations Development Programme (UNDP) for an amount of 

USD 100 000 so far; 

- Government of Guinea-Bissau for an amount of USD 1 800 000 so far. 

6. Aid 

modality(ies) 

and 

implementation 

modality(ies)   

Project Modality 

 Indirect management with United Nations Development Programme 

for an amount of EUR 2 500 000. 

7 a) DAC code(s) 15151 Elections 

 

                                                 
1  Official Development Aid is administered with the promotion of the economic development and 

welfare of developing countries as its main objective. 
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b) Main Delivery   

Channel 

United Nations Development Programme 411114 

8. Markers (from 

CRIS DAC form) 

General policy objective Not 

targeted 

Significant 

objective 

Main 

objective 

Participation development/good 

governance 
☐ ☐ X 

Aid to environment X ☐ ☐ 

Gender equality (including 

Women In Development) 
☐ X ☐ 

Trade Development X ☐ ☐ 

Reproductive, Maternal, New 

born and child health 
X ☐ ☐ 

RIO Convention markers Not 

targeted 

Significant 

objective 

Main 

objective 

Biological diversity X ☐ ☐ 

Combat desertification X ☐ ☐ 

Climate change mitigation X ☐ ☐ 

Climate change adaptation X ☐ ☐ 

9. Global Public 

Goods and 

Challenges 

(GPGC) thematic 

flagships 

NA 

10. Sustainable 

Development Goals 

(SDGs) 

SDG 16: Promote peaceful and inclusive societies for sustainable 

development, provide access to justice for all and build effective, 

accountable and inclusive institutions at all levels 

Goal 17: Strengthen the means of implementation and revitalise the 

Global Partnership for Sustainable Development 

 

SUMMARY  

 

The project aims at supporting the Government of Guinea-Bissau to hold credible, legitimate 

and transparent elections in 2018 and 2019, as envisaged by the country's Constitution, 

legislative and presidential elections respectively.  

 

In particular, the project will support Electoral Management Bodies and institutions involved 

in election preparation and implementation, namely the National Election Commission 

(Comissão Nacional de Eleições, CNE), under the National Assembly, and the Technical 

Office for the Support of Electoral Processes (Gabinete Técnico de Apoio às Eleições, 

GTAPE), under the Ministry of Territorial Administration.  

 

The overall objective is to contribute to the holding of the two polls in 2018 and 2019 via an 

untargeted contribution to the Basket Fund "Support to Electoral Cycle 2018 and 2019", 

managed by the UNDP Office in Guinea-Bissau, in support of CNE and GTAPE.  



 

  [3]  

 

The project's specific objectives are: to support the credible and reliable update of the 

electoral rolls and to support the organisation of legitimate, transparent and credible elections 

in line with the domestic legislation and international standards. 

1 CONTEXT  

1.1 Sector/Country/Regional context/Thematic area 

Guinea-Bissau is located in West Africa and has an area of 36.125 square kilometres. The 

country is one of the poorest in the world, with a Human Development Index of 0.42 ranking 

it 178
th

 out of 188 countries in 2016. Nearly two-thirds (65.7 %) of the population live on less 

than two US dollars a day and 21.4 % live on less than one dollar a day. 

Since independence, the political system has evolved from the authoritarian type towards a 

democratic type of regime. This process remains unfinished because it is characterised by 

recurrent instability, marked by violations of human rights and harm to human life. Regular 

transgressions to the constitutional order have often resulted in the taking of power by the 

military class or with its support. 

Since the introduction of democracy in 1994, when the first democratic elections took place in 

Guinea-Bissau, six other elections were held as follows: in 1999 (legislative and presidential), 

2004 (legislative), 2005 (presidential), 2008 (legislative), 2012 (presidential) and 2014 

(presidential and legislative). With the exception of the 2008 legislative elections, which were 

held as consequence of a normal completion of the electoral cycle, to date, any other election 

has always been held in the wake of conflict or serious political crisis. The upcoming 

elections, despite the ongoing political crisis, will be the second in the country’s history that 

will be held as a consequence of the normal completion of an electoral cycle. 

Resumption of constitutional order in 2014, following the 2012 coup d’état, brought prospects 

for better outcomes. Elections in mid-2014 helped anchor peace. The incoming government 

led by the African Party for the Independence of Guinea and Cape Verde (PAIGC) launched 

an ambitious 10-year plan (2015-2025) known as Terra Ranka, or "a fresh start", for social 

progress targeting political stability, inclusive development, good governance, and 

preservation of biodiversity. The plan received the overwhelming support of International 

Partners at the Guinea-Bissau Donors' Conference on 25 March 2015 in Brussels that resulted 

in pledges of USD 1.5 billion.   

While the security situation has remained calm, political instability has persisted. Divisions 

within the largest political party led to seven changes of government since mid-2015 and 

Parliament did not sit for two and a half years until April 2018, only to extend its mandate. In 

effect this has meant that the last budget was voted in 2015, and key reforms in sensitive areas 

such as security, defence and justice fell by the wayside. The political context started to 

deteriorate in mid-2015 as a result of deepening discord between the President José Mário 

Vaz and the then Prime Minister, Domingos Simões Pereira, then and current leader of the 

PAIGC. This resulted in the dismissal of the Prime Minister and the Government in spite of 

successive unanimous votes of support in Parliament. Since then, the country has continued to 

stumble between the political tensions within the PAIGC and between the Presidency, 

Government, Judiciary and the National People's Assembly (National Assembly) of Guinea-

Bissau. The result of this prolonged crisis has been the absence of effective government since 

August 2015.  
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On 16 October 2016, a roadmap for exiting the political crisis brokered by ECOWAS 

(Economic Community of West African States) was signed and represented the hope to end 

the crisis, the so-called "Conakry Agreement". The agreement identified six steps to achieve 

stability for the remainder of the current legislature. These include i) a round table dialogue 

with the various stakeholders; ii) a consensual inclusive government to remain in power until 

the 2018 legislative elections; iii) reforms of the Constitution, territorial administration, 

electoral law, and the law on political parties, as well as the strengthening of the justice 

system; iv) the implementation of the reforms in the defence and security sectors; v) the 

withdrawal of ECOMIB (ECOWAS Mission in Guinea-Bissau) within six months after 

Guinea-Bissau’s corresponding forces are trained; and vi) an ECOWAS monitoring and 

evaluation mechanism to ensure that the conclusions of the round table are implemented. 

However, the continued political disagreement has not enabled the implementation of the 

Conakry Agreement and the upcoming elections appear to be the most promising opportunity 

to untie the impasse.  

Three Prime Ministers have been appointed since then, which were not consensual, thus 

exacerbating the political impasse.  

In the instable political situation, in February 2017, the Government of Guinea-Bissau 

requested formally that the international community, via a letter addressed to UN 

representatives in Bissau, provide support for the preparation of the 2018 and 2019 elections, 

as well as local elections; the letter highlighted the need to support the update of the 

cartography and voter lists.  

In April 2017, CNE prepared and submitted to the President a first proposal for timetable for 

elections to be held in May 2018, a month before the end of the legislature. The President did 

not reply officially. In early January 2018 CNE submitted to the President another timetable 

with elections foreseen for November 2018 (including voter register update). 

In April 2018, with the appointment of the 7
th

 Prime Minister of the current legislature, the 

decision for election date was finally taken for 18 November 2018. After 2.5 years, the 

National Assembly met in plenary to extend the legislature until the elections are held, as 

confirmed by a decree signed by the President.  

The reopening of the Parliament also voted the new President and Executive Secretariat of the 

CNE, which was working with an interim President since 2016; this, on one side, helps to 

improve credibility and lower the chance of contesting elections process; on the other side, 

some problems on elections have arisen.  

The new, finally consensual, PM (Prime Minister) has as main objective to organise elections 

and undertake urgent reforms, such as electoral laws; which after more than two years of 

inactivity and fights among parties could also contribute to exacerbate fights and make 

reforms less credible.   

Following the 2014 EU Election Observation Mission (EOM) a series of reforms have been 

recommended in order to improve the electoral cycle and the forthcoming elections; however, 

the political impasse in practice suspended any reform.  

Reforms or changes in legislation recommended by the EU EOM included: introducing clear 

timeframes and eliminating contradictions in the electoral laws; returning to a system of 

differentiated legislative ballot papers to reflect the number of parties competing in a given 

constituency to ensure voters have confidence in the security of the ballot and the counting of 

votes; attributing regulatory and/or interpretative authority to CNE; ensuring administrative 
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and budgetary independence to CNE; reviewing of distribution of mandates per electoral 

constituency; defining the supervisory competence of CNE over the voter registration which 

is responsibility of GTAPE; implementing the Constitution provision of equal rights and 

implementing gender quotas; providing legal framework to civil society non-partisan groups 

to participate in election observation; allowing paid political advertising in non-state media 

during the election campaign period; endowing the National Social Communication Council 

(Conselho Nacional de Comunicação Social – CNCS) a pro-active role to supervise 

application of the media-related legislation. 

Following the Government request, at the end of April 2017, the UN DPA (United Nations 

Department of Political Affairs) deployed a Needs Assessment Mission (NAM) to Guinea-

Bissau that evaluated the political and electoral environment in the country, the legal and 

institutional framework governing the electoral process and the capacity and needs of the 

various election stakeholders, with a view to recommending whether the UN should provide 

electoral assistance and recommend the type of assistance to be provided. Among others, the 

assessment also recommended the setting up of a support programme and ensuring donor 

coordination to support national authorities in the organisation of electoral processes. 

During 2017, the EU Delegation has been meeting regularly with CNE and GTAPE in order 

to follow up the first steps of the preparation of the electoral cycles and has been lobbying the 

then Minister of Finance for financial support for the early stages of the electoral preparations 

with considerable success.  

The preparation of the upcoming elections started with the cartography/mapping update, 

which has been financed in May 2017 via national resources granted by the Ministry of 

Finance. This process allowed the confirmation of Polling Stations across the electoral circles. 

It has been carried out by GTAPE with participation of the National Institute of Statistics and 

the Ministry of Public Works, in presence of the Regional Elections Commissions. The 

operations for the cartography finished in December 2017, however the maps are still not 

elaborated as the new plotter is missing; the Government agreed to pay for a new system but it 

has not been paid. 

Following the cartography update, the Voters’ Registration (VR) update is the key process to 

be carried out by GTAPE; as defined by the law, it is expected to take place each year but it 

has never been done since the last elections in 2014.  

The EU Delegation and UN agencies with mandate for elections assistance, UNDP, and 

recently United Nations Integrated Peacebuilding Office in Guinea-Bissau (UNIOGBIS), 

joined efforts to support the "normal" electoral cycle chronograms, as foreseen by law.  

In November 2017 a UN Joint Task Force mission in Bissau was carried out to draft a project 

supporting CNE to hold elections within the constitutional mandate; in December 2017 a 

technical assistance mission with an IT expert in VR supported GTAPE in assessing needs in 

terms of technical, human and financial resources. The EU Delegation followed jointly with 

UNDP these missions and contributed to the elaboration of the final project document for the 

Basket Fund, finally endorsed by the Government of Guinea-Bissau which co-signed it with 

UNDP on 9
th

 March 2018. 
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1.1.1 Public Policy Assessment and EU Policy Framework 

Public Policy Assessment  

Following the 2014 Parliamentary and Presidential elections, the National Elections 

Commission (CNE) decided to follow the international recommendations, especially EU 

EOM recommendations, and to propose an electoral reform. 

According to its competences – Art. 22/2 of the CNE base law – following the polls of 2014, 

the Executive Secretariat presented a draft amendment to the Electoral Law to the 

Government and the National Assembly, the ANP, on which it depends. The proposal was 

meant to address the observers' concerns. 

For context, the legislative proposal of the Executive Secretariat of the CNE, which was not 

adopted due to the situation described above, proposed among others: 

1. an independent CNE; 

2. redrawing the electoral boundaries; 

3. online results transmission; 

4. to base the electoral lists on continuous civil registration; 

5. voter registration responsibility to CNE; 

6. gender based quotas; 

7. local domestic observation;  

8. paid political advertising in non-state media; 

9. local elections. 

Unfortunately as a consequence of the two yearlong bitter political struggle between the 

President and the majority, all legislative work has come to a complete halt, as the ANP has 

not met since early 2016. The last six Governments appointed by the President have not had 

parliamentary approval for either of their programmes or budgets and have been ruling by 

decree. Electoral reform has not been a priority for these governments and reforms have been 

put on hold due to the political situation. 

As of April 2018, with the appointment of the new consensual PM, apparently the National 

Assembly is keen to vote some reforms. The extension of the legislature voted by the National 

Assembly and endorsed by the President is controversial; rumours indicate that there will be 

an appeal on this. The appointment of the new President of the CNE is also controversial. The 

situation could lead to new bottlenecks and also hamper the credibility of elections.  

In relation to gender, despite some advances there is still a long way forward. The Quota Law 

for gender parity currently being developed in Guinea-Bissau is vague, not clear and would 

need to be assessed by legal specialists to be improved to reach the desired quality, as well as 

to embed it in a boarder strategy of empowering women’s participation. 

EU Policy Framework 

The proposed programme is fully in line with the 2017 New European Consensus on 

Development, "Our world, our Dignity, Our Future"
2
 as the programme pursues supporting 

                                                 
2  OJ C 210 of 30.6.2017 
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inclusive, transparent and credible elections and will pay a particular attention to the role that 

Civil Society Organisations (CSOs) play as promoters of democracy. It also complies with the 

2016 Shared Vision, Common Action "A Stronger Europe, A Global Strategy for the 

European Union’s Foreign And Security Policy"
3
 where democracy and a rules-based global 

order are considered as vital interests underpinning our external action and a resilient society 

featuring democracy, trust in institutions and sustainable development, lies at the heart of a 

resilient state. 

The Joint Communication to the European Parliament and the Council - Action Plan on 

Human Rights and Democracy (2015-2019) "Keeping human rights at the heart of the EU 

agenda"
4
 underlines that "keeping human rights at the heart of the EU agenda", outlines that 

citizens' loyalty towards their state and their reliance on peaceful means depend on whether 

they feel that they are protected against arbitrary decisions and that their views can influence 

political decision making. The programme will reinforce civic education to strengthen the 

capacity of the population to be part of the electoral processes avoiding lack of trust on the 

electoral results. 

The support suggested is also in line with priorities expressed in different policy framing 

documents related with Human Rights and Democracy support to democratic institutions and 

multi-party democracy, where support to credible and sustainable electoral processes is 

considered essential.  

Because of the political situation, a revision of the 11
th

 EDF NIP concentration sectors 

allocation was agreed in the 2017 Mid Term review. In the Governance sector programming, 

the justice and defence sector as well as public administration reforms were not considered 

viable. Hence, governance sector funds were significantly reduced with a part being allocated 

to the support of the forthcoming electoral cycles, 2018 and 2019, being considered as 

possible exits for the political impasse, and contributing to strengthen the country's weak 

democratic governance. 

Indeed, the EU considers that holding elections following the regular calendar should be 

supported. In this situation it is necessary to ensure the realisation of elections, thus 

supporting electoral bodies with both financial resources, complementing national allocations, 

and specialised technical assistance, through a joint effort of different actors from the 

international community, including the EU.  

The proposed action is fully in line with the EU country strategy revised in the 2017 Mid 

Term Review, in particular in its priority 1, Governance: "Strengthen democratic governance 

to guarantee social and political stability in the country". 

1.1.2 Stakeholder analysis 

The management of elections in Guinea-Bissau is under the responsibility of two main bodies: 

the Technical Office for Electoral Processes Support (GTAPE), under tutelage of the Ministry 

of Territorial Administration, and the National Elections Commission (CNE), under the 

tutelage of the National Popular Assembly.  

The National Elections Commission (CNE) is the principal electoral body responsible for 

conducting elections and referenda, supervision of the voter registration and civic and voter 

                                                 
3  EU Global Strategy of June 2016 
4  JOIN(2015)16 of 28.4.2015 
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education. CNE is an independent body, constituted by the Executive Secretariat and central 

level and nine Regional Commission of Elections (CREs). CNE is under the tutelage of the 

National Assembly, an arrangement that is often seen as a guarantee of independence from a 

potentially overbearing executive.  

CNE is a well-structured entity, both at the level of its Executive Secretariat and the Regional 

Elections Commissions (CREs). The President of CNE and the Executive Secretariat 

members are professional judges elected within the Superior Council of Magistrates, a 

practice that reinforces the independence of the body and minimises the impact of political 

pressures. Its key personnel has benefitted from various training in elections operations 

management and large of them have been awarded the BRIDGE certificate, the most 

important certification in elections management. CNE has been experiencing a remarkably 

stability of its technical staff, while the members of the Board have changed over time, its 

central support staff and regional representation has substantially remained the same since the 

1999/2000 elections, some even dating back to the 1994 elections. Thanks to the support 

given by the international community in the last years, the National Elections Commission 

has improved its capacity of managing election operations with the support of external 

technical assistance as well as the deployment of International Observation Missions 

monitoring transparency and credibility of the operations. Indeed, it still requires technical 

advice and specialised support in areas such as logistics, electoral operations and civic 

education. It is also important to note that CNE has been led by an ad interim President since 

2016 who has now been appointed as President; two of the four Executive Secretary have 

changed. On the technical side, staff is limited and it lacks a figure of coordination of the 

overall electoral process. 

Under the tutelage of the Ministry of Territorial Administration, the Technical Office for 

Electoral Processes Support (GTAPE) is responsible for voter registration and related civic 

education. Other institutions, such as the Supreme Court are involved in the elections in 

vetting and certification of candidates and handling the judicial appeals processes; the 

Ministry of Foreign Affairs takes care of the electoral activities in the diaspora, including 

elections and voter registration.   

GTAPE is a very small agency with little operational capacity and that has substantially 

depended on third party support to fulfil its mandate. Despite the efforts made to build its 

capacity and its subordination to the Ministry, it is affected by the high turnover of personnel 

that affects most of government institutions. This entity lacks technicians with specific 

expertise on elections and voter register. In addition, GTAPE lacks the necessary means to 

fulfil its mandate and this explains the failure to update Voters’ Registration database 

annually as established by the law. 

The Ministry of Finance agreed to dedicate financial resources necessary for the first steps to 

organise elections, and in 2017 a cartography update was carried out by GTAPE; while CNE 

prepared a timetable and proceeded with the incineration of the old ballots.  

The cartography update has been carried out by GTAPE with participation of the National 

Institute of Statistics and the Ministry of Public Works, in presence of the Regional Elections 

Commissions. It confirmed the Polling Station list across the electoral districts. 

Following the cartography update, GTAPE should update the Voters’ roll. The VR update 

will start with a sensitisation/civic education campaign, to be launched 20 days before the 

operations. The VR database should be updated, cleaned and ready to be handed over to CNE 

in 90 days, as established by the law.  
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The Group of Civil Society Organisations for Elections (GOSCE) is an umbrella 

organisation linking over 20 local civil society groups; it was created in 2012 following the 

coup d'état, with the objective to contribute to re-establishing the democratic order, 

supporting the transitional government and the new electoral process. In 2014, with the EU 

support, a national monitoring activity was set up in collaboration with the non-

governamental organisation One World UK; it covered the electoral campaign, media and 

voting process itself and was based on reports and sms messaging from 400 citizen-monitors 

following elections from outside polling stations and reporting to the CNE and the public. 

Real-time data was published in http://www.bissauvote.com. Strict cooperation with EOM 

was also ensured. The GOSCE now includes organisations with different missions and 

covering various groups, including specific women's support organisations, youth groups, etc, 

namely: REMPSECAO (Rede para Paz e Segurança no espaço da CEDEAO) and Conselho 

Nacional da Juventude (CNJ). Their integration will contribute to ensure the promotion of 

gender and youth sensitive actions. 

The West Africa Network for Peacebuilding (WANEP) Regional peacebuilding 

organisation which has a Memorandum of Understanding with ECOWAS with a track record 

of capacity building of ECOWAS Commission staff under the Early Warning Directorates, 

and of mentoring of the Analysts Division through quarterly debriefing and knowledge 

sharing. WANEP already operates a national early warning system in each member states 

(even though not focused specifically on electoral processes). In Guinea-Bissau WANEP also 

includes civil society organisations already involved in GOSCE and elections monitoring, in 

particular women and youth groups, as well as federation of disabled associations. WANEP 

will implement a regional project on monitoring and analysis election processes.  

With the support of UNIOGBIS, the Conselho das Mulheres Guineenses has been recently 

created in Bissau at the issue of a forum organised in May which brought together thousands 

of women from all country regions to discuss their role in bringing peace forward through 

national dialogue and social cohesion, and options for decision making and political 

participation. Among other, the Conselho will be supported in its advocacy work for having 

women placed in the top electoral lists positions and the Quota Law to be discussed by the 

Parliament during the next sessions. 

International community: The Guinea-Bissau Government has formally requested the UN to 

provide support for the preparation of the 2018 and 2019 elections, highlighting the need to 

support the update of cartography and Voters’ Registration. Following this request, the UN 

DPA deployed a Needs Assessment Mission (NAM) to Guinea-Bissau that evaluated the 

political and electoral environment in the country, the legal and institutional framework 

governing the electoral process and the capacity and needs of the various election 

stakeholders, with a view to recommending whether the UN should provide electoral 

assistance and recommending the type of assistance to be provided. Following the NAM, the 

UNDP-EU Joint Taskforce staff carried out an assessment mission to support the defined 

needs, design a budget and support project. An information technology (IT) expert supported 

GTAPE in the revision of material and need assessment for voter registration process.  

In order to support the discussion about the new electoral process, since 2016 the European 

Union together with CNE and UNDP have been discussing and supporting the electoral 

bodies. In March 2017, a seminar on electoral cycles has been held, supporting the national 

debate on the forthcoming electoral cycles and the necessity to start preparation of voter 

registration update, as well as the revision of the cartography and burning old voter ballot to 

officially close the previous cycle. 

http://www.bissauvote.com/
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During the 2014 elections (joint legislative and parliamentary following the transition 

government) the countries contributing to the basket fund for elections and/or separated 

contribution included:  East Timor, United Kingdom, Turkey, South Africa, Pakistan, Nigeria, 

Brazil, Peace Building Fund, UN Women, Japan, Italy, and the European Union.  

The CNE has also some partnerships with peer or similar institutions allowing carrying out 

important activities of capacity building and training for staff between electoral cycles, such 

as the Brazilian High Electoral Court (TSE) and Portugal. 

Regional organisations, such as the African Union and ECOWAS also can play an active 

political role and also can participate as financing partners.  

ECOMIB forces have had an important role in 2014 elections, ensuring security of vote sites 

and CNE buildings and staff. The EU has already agreed its support until September 2018, 

and it is expected that ECOWAS submits a request for further support to cover the period of 

elections. 

1.1.3 Priority areas for support/problem analysis 

This project aims to address the Guinea-Bissau capacity to hold legitimate, transparent, and 

credible elections in accordance to domestic legislation and international standards.  

Key main areas of support have been identified thanks to the recommendations of last EU 

EOM in 2014 as well as from evaluations of other initiatives related to the 2014 elections, 

namely the Basket Fund, the civil society monitoring mission, and the CNE elections report; 

the formulation has been supported also by the results of the UN missions (Needs Assessment 

Mission, Election Task force formulation mission, IT to Voter register assessment). 

 

Main areas are organised by the following groups: 

 According to the IT mission carried out in December 2017, Voter Registration software 

and equipment are out of date; GTAPE staff is not trained to organise voter registration. 

The government has never allocated specific budget for these activities. 

According to Guinea-Bissau Law No. 19/2011 (Articles 2 and 5 respectively), "the 

electoral census is unofficial, compulsory, permanent and unique for all elections...", and 

"updated annually''. Voter registration and the respective annual updates are under the 

responsibility of the Ministry of Territorial Administration (according to the nomenclature 

adopted by the government), through the GTAPE. However, since the 2014 Voters’ 

Registration, GTAPE has not conducted any update and it has to be done for the coming 

elections. Voter registration is conducted at electoral circle level, covering all citizens that 

are due to be 18 years of age at the time of elections and have no legal impediments to 

exercise their civic rights. Potential voters are supposed to be registered in the electoral 

circle and polling station where they intend to vote. Voter registration is preceded by the 

update of the electoral cartography. Following registration by GTAPE and data cleaning, 

the database is officially submitted to the CNE to be used for the voting. The 2014 voter 

registration was fully biometric and was conducted with technical and financial support of 

Timor Leste, with contributions from ECOWAS. During this process, conducted in the 

country and diaspora (Senegal, Cape Verde, Portugal, Guinea-Conakry, Gambia, France 

and Spain) a total of 775, 508 voters were registered and this is the basis for the voters’ 

update in view of the coming elections. 

 Despite the progress of CNE, their actual capacity in organising is limited. Indeed the EU 

EOM observed shortfalls in human resource capacities of the national administrative 
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structures where information technology, logistic and operational, administrative, finance 

and secretariat departments could benefit from skills building and strengthened 

management. Support projects and some recent UN initiatives have increased their 

capacity, but they need reinforcement of their capacities to organise operations for the 

electoral act, including hiring temporary staff and related trainings; logistics and 

operative capacity, especially in a limited timing as the present timetable foresees, 

including procurement of sensitive electoral material. Furthermore the CNE secretariat has 

just been renovated with two new executive secretaries who are neophytes in the area of 

elections.  

 Despite different plans of activities, in the past no communication strategy to the 

population was in place, and very limited activities took place related to awareness 

raising for voter registration, as recommended in the EU EOM. Civic and voter education 

efforts require a more practical and interactive approach. 

 Securing and managing financial resources needed for elections operations and voter 

registration update is an issue for Guinea-Bissau. Indeed, the cost is considered in 

average, one of the highest in the world (the cost per voter in the 2014 elections was 

estimated at USD 17). According to the CNE Report on 2014 elections, the total cost of 

electoral operations was approximately USD 9 040 439 for both legislative and 

presidential elections together, including the second round of Presidential elections, 

excluding Voter’s Registration. The high cost of elections operations was mainly born 

from: Transport rental; CRE Offices and warehouses rental and voting materials (ballot 

papers, boots, etc.) that are procured abroad. Despite references made by the Government 

that funding elections is not a problem, it is most likely that international partners support 

will be required to fund VR and elections operation in full or partially. The past elections 

experience demonstrated that a donors basket fund for elections is the best approach as it 

ensures coordination among donors and the basket fund steering committee is an excellent 

platform for the electoral activities following by the international community. The 2014 

experience demonstrated that in cases where some partners provided funding outside the 

basket fund, despite coordination efforts, there was a tendency to duplicate funding 

requests for the same activities.  

In this framework, priority areas for support will be:  

Voter registration operations: Providing technical and operational support for updating and 

creating a sustainable, credible and inclusive list of voters. This includes the update of the 

2018 voter list (procurement of equipment, software update, planning and budgeting, training 

and supervision) as well as training and building capacity of GTAPE for the autonomous 

realisation of the update for the 2019 elections.  

Operational support to CNE in organising legislative and presidential elections, 

including timely procurement of sensitive material, in line with international standards; 

support in setting up logistics and coordination of personnel; assistance in coordination of 

different donors’ supports, funding the Basket Fund and its management, in-kind donations 

and other initiatives.  

Awareness raising and communication for both voter registration and electoral process, in 

partnership with civil society organisations and led by CNE; indeed, CNE has not fully 

accomplished its mandate between electoral cycles in the area of civil awareness. Inclusive 

communication and targeted to specific groups with less participation and whose rights are 
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often less considered by public policies, such as women, especially in rural areas, elder, new 

youth voters should be specifically developed.   

Fund raising and managing: given the weakness of public institution financial management 

and the limited capacity of CNE in coordinating external initiatives supporting elections, the 

project will support the Ministry of Finance and CNE in both securing and managing 

funds for 2018 legislative and 2019 presidential elections; the coordination of donor efforts is 

a key issue in the organisation of elections, especially in a very complex and sensitive context 

as Guinea-Bissau. 

2 RISKS AND ASSUMPTIONS 

Risks Risk 

level 

(H/M/L) 

Mitigating measures 

Political and/or social 

instability undermining 

rule of law and 

deteriorating security 

conditions 

H Dialogue with national authorities, including PM, 

ANP president, security forces, but also main 

political parties, civic protest movement and 

international community, in particular the P5 

(ECOWAS, AU, CPLP, EU and UN) to avoid 

escalation of violence and security conditions. 

Support to the ECOWAS Interposition Force, 

ECOMIB. 

The deployment of EU EOM is also highly 

recommended and has been requested by the EU 

Delegation, the national authorities, the 

international community and it is expected by the 

civil society. 

Assumptions 

Political instability is permanent since August 2015: the country is in a lasting stalemate and 

the political situation is progressively deteriorating. Seven Prime Ministers have been 

appointed since the last elections.  

Risks Risk 

level 

(H/M/L) 

Mitigating measures 

Coordination among 

donors and with public 

authorities is not efficient 

making decisions difficult 

to take in time.  

M An Election Steering Committee will be set up for 

high-level discussion at political level and decision-

making. Basket fund donors, CNE, GTAPE Public 

authorities connected, other election donors and 

representative of the civil society supporting 

elections will participate.  

A restricted Project Board will be set up for the 

operationalisation of project decision making, in 

particular for budget and planning decision and 

smooth monitoring of the execution.  

Assumptions  

There is a common view among the main donors as to the importance of joining efforts to 

make elections happen in 2018 and 2019 and to support electoral management bodies, with a 

view to their ownership and capacity building. Project Management of the basket fund must 
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be monitored in an operative manner in order to be able to take decision in accordance with 

electoral timing; its steering bodies must be rapid to convene and monitoring / follow-up 

should be foreseen.  

Risks Risk 

level 

(H/M/L) 

Mitigating measures 

2018 elections postponed 

to 2019 or later, mandate 

of the members of the 

parliament extended and 

unclear reforms.  

M The Basket Fund is active since March 2018, upon 

signature of the project document between UNDP 

and the Government of Guinea-Bissau. The 

Government has been the first contributor with an 

allocation of USD 1.8 million from the State 

budget. UNDP and EU are actively involved in 

raising funds in order to allow coverage of urgent 

activities, such as the voter registration update, thus 

avoiding the postponement of date caused by 

delays in election preparation.  

Assumptions 

The EU and other partners should actively encourage that elections take place as scheduled. 

The President would allegedly be moving to either postpone or cancel the 2018 legislative 

poll altogether. 

Risks Risk 

level 

(H/M/L) 

Mitigating measures 

Civil Society Group for 

Elections (GOSCE) has 

been silent in the last 

months; after years of 

political impasse, they 

may not been involved in 

the electoral process; 

trained resources may not 

be active or available.  

L EU and partners are actively looking for external 

resources to support civil society in electoral 

process in particular in civic education as well as in 

monitoring.  

Partnership with specialised international civil 

society organisations should be also promoted.  

Dialogue with local and international civil society 

organisations is being promoted.  

Assumptions 

Civil society in Guinea-Bissau has been active in the last elections, building their capacity of 

response. They may not be autonomous in the setting up of activities.  

Risks Risk 

level 

(H/M/L) 

Mitigating measures 

UNDP does not find 

sufficient funding to 

accomplish its tasks. 

M UNDP and EU will set up a fundraising plan with 

international community and organisations in order 

to find the necessary resources. After the signature 

of the ProDoc agreement a first donor meeting has 

been held in Dakar in order to raise awareness on 

elections among ambassadors accredited to Guinea-

Bissau resident in Senegal. The mission has been 

carried out by the EU Ambassador and by the UN 

Resident Representative in Guinea-Bissau, 

supported by the Coordinator of the UNDP Task 
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Force for elections. This could be followed by 

video conference with non-resident potential 

donors. EU Delegation is to continue its lobbying 

so that the XOF 3 billion in the IMF-approved draft 

State budget presented by the previous Government 

are not removed from the new budget. The Budget 

head of department certifies that it will not, 

however his own position is not assured in the new 

Administration.  

Assumptions 

International community understands the necessity to support the normal course of electoral 

cycles, and that the realisation of credible, transparent and free elections is essential to help 

reset the political system in Guinea-Bissau and that the process needs external support. 

Risks Risk 

level 

(H/M/L) 

Mitigating measures 

Donor dependency for 

elections and voter register  

M UNDP experts will work together with CNE and 

GTAPE in their premises so as to carry out a work 

routine and a real on the job training with staff in 

order to increase capacity to carry out electoral 

processes. This will include protocols and standards 

for the organisation of the electoral acts. Financing 

of GTAPE and CNE will be proposed at the issues 

of the acts with already recommended reforms in 

this sense. 

Assumptions 

There is a political will to increase local capacities and to give these entities a real status 

even between electoral cycles. A reform in this sense has been proposed.   

 

3 LESSONS LEARNT, COMPLEMENTARITY AND CROSS-CUTTING ISSUES  

3.1 Lessons learnt 

Various experiences can be taken into account to improve this initiative, especially from 

2012-2014 cycles. In particular, the contribution to the UNDP managed Basket Fund "Support 

electoral cycle 2012-2014" project (PACE II), the report of 2014 election monitoring issued 

by the GOSCE ("Guinea-Bissau Election Monitoring Support", implemented with the NGO 

One World), the Technical Assistance provided to the CNE ("Technical assistance to support 

the electoral cycle"), the EU EOM report.  

Clear identification of technical assistance needs and their coordination by the CNE. 

Indeed the formulation of this action has been based in particular on the missions in which the 

CNE and GTAPE have been directly involved. Experts deployed by UNDP and accompanied 

by UNDP Country office staff as well as EU Delegation staff, have worked with electoral 

management bodies in identifying gaps, assessing needs in terms of equipment, material 

human capacity and financial needs. 

Donor Coordination is essential for an effective use or resources and synchronisation of 

initiatives and actors on the ground; to this endeavour, during last elections a basket fund 

Steering Committee (SC) had been created with the participation of donors. However given 
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the importance of coordination of initiatives even outside the basket fund the participation to 

the SC was opened to other donors and actors. In this way, while coordination among donors 

was ensured, discussions about the project management were not possible and often decision 

making on project issues was reported to the project team. Because of this situation, some 

problems have been detected at audit level. Clear coordination among donors and CNE linked 

to reporting, financial management decisions, documents management and filing should be 

envisaged.  

The involvement of national entities: the PACE II largely used local logistic means, national 

resources and material, where possible; this has contributed to increase credibility and to 

reduce the costs of elections. Despite this, the national capacities have not reached a level of 

capacity needed to organise new electoral cycles by themselves. The institutional crisis 

hampers more and more an already low capacity of the administration. It is needed to work on 

sustainability of the intervention of UNDP so that the electoral bodies increase their capacity 

to manage electoral processes. 

Election monitoring brigades created with civil society have been a positive experience in 

the organisation of elections, in particular for the credibility of a free and transparent process.  

The partnership among CSO, CNE and CREs for the execution of awareness raising 

activities, civic education training; CSO have a great experience and specialised expertise for 

this and the implementation of such activities under the supervision and guidance of the 

election authorities has been a best practice to be replicated. In this sense, a greater and 

effective coordination between activities of CNE and CSO must be ensured, for a better 

involvement of CSOs in citizenship Civic Education and information processes as well as in 

monitoring processes. 

Risk mitigation strategy is a key issue in a complex environment, in which problems related 

to violence escalation, political disputes among parties, other than financial and capacity 

issues are very likely to cause delays.   

Support CNE/CREs structures for election equipment and material storage. Many 

equipment and material have deteriorated and are no more operational. This not only 

increases the cost of elections, but also demotivates the donor community to keep paying for 

the same material because of bad management and use. CNE and GTAPE structures should 

have a place to ensure correct storage of voter registration equipment and election material in 

a smooth manner.  

Staff selection mechanisms for monitoring and Civic Education activities. Rely on local 

staff to carry out CNE Civic Education would successfully increase message transmission, 

since they would adapt messages respecting community times and ways. Local specialists will 

also increase the impact of community training and awareness activities, the right to 

information and active participation in the electoral process. The results achieved will be 

more effective if there are staff selection criteria such as: person living in the areas where 

awareness is carried out; knowledge of local languages; and experience in information, 

education and communication strategies. 

A specialised Technical Assistance of a programmer for the CNE Computer Department 

to solve clearance application problems. The clearance process is one of the most important 

and sensitive as it creates a lot of expectation and fears among the representatives of the 

parties. The Statistics and Computer Department has only one computer engineer in charge of 
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communications and hardware, but it definitely needs another engineer for programming in 

Delphi language. 

Visibility of the EU as a financing partner has to be ensured and better considered, not only 

for the sake of the donors but also to really make clear the support of the international 

community to a key democratic process and show the implication for Guinea-Bissau. 

Appropriate communication of the national funds must also be clear to the public.   

3.2 Complementarity, synergy and donor coordination  

Following EU OM recommendations and lessons learned from 2014 elections, the EU 

Delegation plans the mobilisation of additional ad hoc resources for targeted support, in 

particular the European Instrument for Democracy & Human Rights (EIDHR), CSO and/or 

FPI (Foreign Policy Instrument )/IcSP (Instrument contributing to Stability and Peace) 

programmes.  

In particular, these instruments could target specific needs, which are not directly addressed 

by this action, namely: prevention of violence, domestic election monitoring by civil society, 

media support, promoting marginalised group participation.  

Currently, a couple of initiatives are already foreseen, namely the Election Analysis and 

Mitigation project (E-MAM), funded under the the IcSP, managed by the FPI Regional Team 

in Dakar and implemented via the West Africa Network for peacebuilding (WANEP); a pilot 

project for the promotion of political participation of marginalised people is also under 

discussion within the EU Delegation in Bissau. 

Initiatives from other donors should be also coordinated and synchronised, namely with 

UNIOGBIS and UNDP which could have some additional funds for complementary activities 

such as supporting CNE buildings; training in human rights and election monitoring; training 

and support for journalists and media. Peace Building Fund, implemented by UNIGBIS, with 

civil society organisations has been recently formulating some activities complementing and 

supporting electoral process, in particular involving women, youth and vulnerable groups, and 

supporting political dialogue and reforms.  

The National Election Commission has requested an EU EOM; unfortunately Guinea-Bissau 

is not among priority countries for fully-fledged missions. Given the peculiar political 

situation, the EU Delegation is working with headquarter services to allow a EU EOM for 

elections at the end of 2018 which would certainly support the holding of more transparent 

and free elections.  

The EU EOM, the domestic monitoring and other supports will have different objectives but 

they will contribute to the holding of credible, free and transparent elections, so that synergies 

among them are clear. The EU Delegation will support the coordination among all the 

missions on the ground in order to ensure an efficient use of resources and avoid duplications.  

The project will convene different financial resources from other donors; for the time being 

Italy, Turkey and United States have mentioned their interest in supporting elections. Portugal 

has mentioned the possibility to fund kits for voter registration and vote bulletins. The 

Government of Guinea-Bissau has also asked Nigeria to support with the deployment of kits 

for voter registration. 

The project will also act as coordination from funds that will not go directly into the basket 

fund, such as in-kind contributions or other specifically targeted projects and initiatives (EU 

EOM, other EOM, trainings, domestic monitoring, etc.). As mentioned, for the time being 
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only the European Union, UNDP and UINIOGBIS have been implementing some 

complementary supports. The European Union has already foreseen to make available 

specialised technical assistance for ad hoc purposes to GTAPE and CNE in order to 

strengthen capacity building of electoral bodies; via FPI regional programme the EU will also 

support the deployment of an early warning system for electoral violence and will support 

domestic monitoring from the civil society. A pilot project on promoting civic participation to 

vulnerable groups is also foreseen together with the support of a short film and video to 

support participation. UNDP complementary activities include support to the rehabilitation of 

the GTAPE and CNE Headquarters; information campaign, awareness raising and voter 

mobilisation as well as training of members of sectoral electoral registration commissions in 

all regions of the country. UNIOGBIS is providing trainings in regions for GETAPE and CNE 

technicians as well as CSOs, magistrates and Media so that all actors involved in the electoral 

process can be prepared and equipped with the necessary tools to effectively play their role 

and contribute to free, fair and credible elections with full respect for human rights.  

In this framework, and considering lessons learned from the previous elections, the Basket 

Fund will set up a donor coordination scheme, based on two levels: an Elections Steering 

Committee, with a political mandate, will update donors about the project implementation and 

guaranteeing the necessary coordination also among other complementary initiatives and 

actors; at operational level, a Project Management Committee will ensure the discussion and 

decision making of practical operative issues related to project running, in an effective way.  

3.3 Cross-cutting issues 

Gender and equality. Following last elections analyses, electoral management bodies have 

the capacity to ensure a gender-sensitive electoral process with the support of civil society and 

international community; however, for a gender-sensitive electoral process it is necessary to 

ensure updated information in the electoral register and also that the update process reaches 

marginalised population, encouraging feminine and youth register of new electors.  

The participation of underrepresented groups such as women, especially women with 

children, rural women, as well as people with reduced mobility, illiterates and disabled people 

should also be promoted with specific initiatives. The Electoral bodies still have to be 

reinforced on this aspect.  

The support of civil society, via complementary actions mentioned under 3.2 (UNIOGBIS, 

PBF, European Union, UNDP) will reinforce this aspect. The project will ensure coordination 

of these activities with the electoral bodies in order to ensure that their capacity will be 

reinforced and there will be ownership so that they will be able to replicate and use specific 

tools designed in the following electoral processes. 

Good Governance. The action will strengthen the Electoral Management Bodies and make 

roles, responsibilities, procedures and reporting more transparent, as well as enhance their 

capacity to implement the whole cycle of electoral process. The action will contribute to the 

country’s recovery from a long period of instable governance. 

4 DESCRIPTION OF THE ACTION 

4.1 Objectives/results 

This programme is relevant for the Agenda 2030. It contributes primarily to the progressive 

achievement of SDG Goal(s) SDG 16: Promote peaceful and inclusive societies for 

sustainable development, provide access to justice for all and build effective, accountable and 
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inclusive institutions at all levels, but also promotes progress towards Goal(s), SDG 17. 

Strengthen the means of implementation and revitalize the Global Partnership for Sustainable 

Development.  

This does not imply a commitment by the Guinea-Bissau benefiting from this programme.  

OO: Strengthened democratic governance  

SO1: Contributing to enhancing credibility, legitimacy and transparency of elections in 2018 

and 2019, as foreseen by the country's Constitution, legislative and presidential elections 

respectively. 

Output 1: Updated voter register for the legislative and presidential elections  

Output 2: Strengthening capacities for the implementation of elections and communication 

with the electorate  

4.2 Main activities 

The project aims at achieving two main results, namely: 

Output 1: Updated voter register for the legislative and presidential elections 

Activity 1.1: Providing technical and operational support for updating and creating a 

sustainable, credible and inclusive list of voters 

Activity 1.2: Increased awareness of the voters regarding voter registration drive 

Output 2: Strengthening capacities for the implementation of elections and communication 

with the electorate 

Activity 2.1: Operational support to CNE in organising legislative and presidential 

elections 

Activity 2.2: Support to the CNE in establishing effective communication with the 

electorate 

Output 1: Updated voter register for the legislative and presidential elections 

The project will sensitise national authorities to make the best choice among different voter 

registration systems and procedures, and support the national stakeholders in campaigns to 

ensure that information on voter registration and voter's lists is available to both women and 

men, and encourages women to register.  

Activity 1.1: Providing technical and operational support for updating and creating a 

sustainable, credible and inclusive registrar of voters 

Based on the assessment of the available hardware and software, registrar of voters created in 

2014 is available to GTAPE and is sufficiently good quality to be used once again. However, 

the same cannot be said for the hardware, which has been tested and shown to be largely 

unusable. This is due to a combination of factors, including inadequate storage, ageing 

(particularly of printers, who have a limited shelf-life) and the fact that computer 

hardware/software becomes obsolete after a period of time. Given that the current equipment 

was procured 4 years ago, it has reached its limits.   

Although the data base of voters is usable, given the fact that it has never been updated, a 

large-scale, country-wide update of voter lists is required. By the estimates of the Statistics 

Office, it is expected that 150,000-200,000 new voters will be registered. In addition, it is 
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expected that further 150,000-200,000 voters who are already registered will either have to be 

re-registered due to change of address or because they lost their voter ID card. Therefore, 

GTAPE can expect to process between 300,000 and 400,000 voters in the upcoming voter 

registration drive.  

In order to do so in time for elections expected in November 2018, GTAPE will require new 

biometric voter registration kits. These kits, including a laptop computer, digital camera, and a 

fingerprint scanner, will enable collection of biometric data which must be compatible with 

the existing information in the database. The inclusion of a voter ID card printer will depend 

on the choice of the scenario for the issuing of the voter card to be approved by the 

government. As such, this will ensure sustainability of the effort initiated in 2014 and will 

enable GTAPE to also update voter lists once again in early 2019, in the run-up to presidential 

elections. One of the key activities of the project will also be capacity building of GTAPE in 

the sphere of storage and maintenance, in order to ensure that the equipment procured now 

will be used for subsequent voter registration updates.  

The specifications and estimated budgets for the voter registration kits have been developed 

and by most estimates, the delivery in Bissau will take anywhere from 2-3 months from the 

initiation of the order. The order will also include the training kits, which will be used to 

prepare the teams working in the field ahead of the deployment, as well as in the civic/voter 

education activities, in order to demonstrate to the voters what to expect at the registration 

centre.  

Each voter registration team will consist of three members, for a total of nearly 1,000 people 

that will have to be recruited and trained. To recruit such a large number of people in a short 

period, GTAPE will rely on public announcements (radio, TV, internet) and other more 

traditional means, such as village gatherings. Every effort will be made to recruit the 

maximum number of people with experience from voter registration in 2014. In the absence 

of experienced staff with the 2014 experience, every effort will be made to ensure that at least 

one member of the team is computer literate. Notwithstanding the level of experience, all 

teams will undergo a multi-day training, which will include, wherever possible, the actual 

equipment. The entire process of recruitment and training is expected to take approximately 

one month.  

The actual deployment and data collection will be done in line with the deployment plan of 

the GTAPE, which will cover the entire country, with each team spending an average of three 

days at each location. The teams will first post the existing voter lists at each location, where 

the voters will be able to verify their registration status and, in case eligible voters are not 

registered, they will be able to do so immediately there. In addition, the government will need 

to develop a procedure for purging of the deceased voters from the voter lists. Since vast 

majority of deaths in Guinea-Bissau are not reported, meaning that no death certificate is 

issued, GTAPE will be unable to remove those voters from the lists. Instead, they will have to 

rely on witness testimony. The exact procedure will be developed by GTAPE in close 

coordination with CNE, political parties and others, but typically involves a sworn testimony 

by multiple witnesses who can testify that a particular person is deceased and that he/she can 

be de-registered.  

Upon data collection and transmission to Bissau, GTAPE will conduct a de-duplication 

(verification that individual voters did not register more than once) by comparing all of the 

data, including the fingerprints. The voter lists will then be printed and posted in the 

registration centres, where the voters will be able to verify that they are indeed registered or 
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indicate any potential mistakes in their data. Once the teams return from the field with the last 

round of corrections, the latest data will be input in the data base and voter lists printed for use 

at individual polling stations.  

The entire process will then be repeated in early 2019, in order to update the registrar in time 

for presidential elections 2019. Moreover, the project will develop a sustainability strategy, in 

order to ensure the GTAPE has the means and knowledge on proper storage and maintenance 

of the equipment and is able to carry out periodic (yearly) updates of the voter lists, as 

prescribed by the law.  

Activity 1.2: Increased awareness of the voters regarding voter registration drive 

In advance of voter registration operations, GTAPE, CNE and other stakeholders will develop 

and launch a public relations campaign to publicise the registration. The campaign will utilise 

radio, television as well as on-line resources and applications. Also, efforts will be made to 

launch an SMS campaign with all major mobile operators in the country, to ensure all voters 

receive an SMS reminding them to verify their registration status.  

The project will assist in developing an application and simple webpage, where each voter 

will be able to find out the exact dates and locations of the voter registration drive in his/her 

location. The application and webpage will be interactive, enabling the voter to type in his/her 

address or location and received information about voter registration drive in their area, 

including the date and exact location. Time and budget permitting, the project will assist 

GTAPE in developing an on-line and SMS system, by which the voters will be able to consult 

the voter lists and verify their registration without coming to the registration centre.  

In order to maximise the reach, the project will also work with the civil society organisations 

and traditional leaders, particularly in the rural areas, to ensure that the messages get through. 

This will be essential particularly regarding the new procedure of removing the deceased 

voters, which requires a pro-active involvement of the entire community.  

Output 2: Strengthening capacities for the implementation of elections and 

communication with the electorate 

Legislative elections will be an important step on the way to political stability in Guinea-

Bissau. As such, it will be essential that the operational and logistical preparations are 

conducted adequately and well in advance. Although CNE has ample experience, having 

organised a number of elections in the past, they still require assistance particularly in the 

procurement of sensitive materials (ballot papers), complex logistics and operational aspects, 

as well as voter outreach.  

Activity 2.1: Operational support to CNE in organising legislative and presidential 

elections  

The project will support CNE in developing a robust logistics and operations plan for the 

legislative elections, including the deployment of electoral materials throughout the country. 

Given the logistics challenges (poor road infrastructure and parts of the country accessible 

only by waterways), various modes of transportation will be used, from regular vehicles, to 

large trucks, 4x4s and boats. Project’s Chief Technical Advisor and Operations advisor will 

work closely with the CNE operations and logistics department in order to assist with the 

development of a coherent, realistic deployment plan in order to reach all the parts of the 

country. 
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Based on the experience from previous elections and the preliminary list of materials, the 

project’s operations expert will develop a list of electoral materials for each polling station 

and launch the procurement process. In order to save on transportation costs, whenever 

possible the project will procure materials locally; however, when this is not possible or in 

cases where the locally procured materials are more expensive, the project will rely on the 

PSO (Procurement Support Office) for procurement.  The project will also assist the CNE in 

hiring local transportation for delivery of materials, mainly by renting vehicles and boats. 

CNE will be expected to provide staff who will be able to identify and contract the 

drivers/vehicles, and most importantly, follow the UNDP rules and procedures regarding this 

process. 

Procurement and delivery of ballot papers is a crucial and potentially extremely sensitive part 

of any electoral operation. Given the importance of both the quality and quantity of the ballot 

papers (i.e. that the papers are printed with all safety features, that the exact quantity printed is 

known and that the printing process is strictly controlled), the project will assist CNE with the 

procurement and delivery of the ballot papers. This will of course be done only upon the 

approval of the exact design and quantity by the CNE and this information will be shared 

publicly. Moreover, representatives of political parties and candidates will be invited to 

review the printing process. In addition, the project will print other sensitive materials, such as 

return forms and acts. Given the required quantity and quality of the ballots and other printed 

materials, it is likely that the printing will be done outside the country.   

While the preparations for elections are essential, it is the work of election officials at the 

polling stations that is fundamental for the success of any Election Day. Moreover, work of 

the polling station officials is often gruelling, long and tedious. Therefore, it is vital to 

adequately compensate them for their efforts and ensure that they are properly motivated. In 

addition, adequate pay may also serve as a disincentive for low-level corruption of the 

election officials.  

To ensure adequate and timely payment of election officials at the polling stations, the project 

plans to provide resources for approximately 12,400 polling officials (average of four in each 

of the 3,100 polling stations). Average payment is expected to be between approximately 

USD 30-70 per person, depending on his/her position (president, secretary, member). In order 

to distribute the payment, the project will rely on the CNE network of election officials 

throughout the country, who will be trained in the procedures and rules of UNDP when it 

comes to transparency and accountability. In order to ensure compliance, spot checks will be 

carried out throughout the country.   

Activity 2.2: Support to the CNE in establishing effective communication with the 

electorate 

In order to improve CNE’s communication with the electorate, the project will assist the CNE 

external communications department in developing a comprehensive strategy for 

communicating the information to the voters. Considering that the radio remains how the vast 

majority of citizens receive information, the emphasis will be on developing and airing radio 

messages on multiple radio stations throughout the country. In order to reach the maximum 

number of people, the messages will be broadcasted in both Creole and Portuguese.  

With the project’s support, CNE will support other forms of voter education that will include 

short theatre pieces, telefilms, and on-line resources (ads and short information video and 

audio clips available for download free of charge). 
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4.3 Intervention logic 

The intervention logic behind this programme is that based on the findings identified in the 

missions carried out in 2017 by UN agencies with the follow-up of the EU staff and the 

weekly meetings held by EU Delegation Staff with Electoral Management Bodies, in order to 

follow directly the political context as well as understand the gaps and current capacity. 

The present intervention has been designed to increase the capacity of government bodies to 

hold credible, legitimate and transparent elections in 2018 and 2019; the electoral bodies have 

a limited capacity, the political impasse of the last years has already caused an alteration of 

the date initially foreseen for elections (a month before the expiration of the mandate of the 

Parliament members) and could hamper the democratic governance of the country. 

The project will allow to support electoral management bodies, in particular CNE and 

GTAPE, to carry out activities needed to hold credible elections; support the government 

financial resources to afford two electoral cycles, especially in a period of political impasse; 

support the coordination and the synchronisation of international donors and government in 

decision making and in guaranteeing the best use of resources, external supports and actors.  

The logic is that elections should be led directly by CNE and GTAPE. Given the situation and 

timing the project will ensure an active support to GTAPE and CNE in elections, not only 

with financial but also dedicated specialised human resources; in this way, elections can be 

credible, transparent and free. Holding credible, transparent and free election will legitimate 

democratic governance of the country.  

The intervention will also ensure synchronisation of initiatives and leverage other support 

activities, which are not included specifically in this project.  

5 IMPLEMENTATION 

5.1 Financing agreement 

In order to implement this action, it is not foreseen to conclude a financing agreement with the 

partner country. 

5.2 Indicative implementation period  

The indicative operational implementation period of this action, during which the activities 

described in section 4.1 will be carried out and the corresponding contracts and agreements 

implemented, is 22 months from the date of adoption by the Commission of this Action 

Document. 

Extensions of the implementation period may be agreed by the Commission’s authorising 

officer responsible by amending this decision and the relevant contracts and agreements; such 

amendments to this decision constitute non-substantial amendment in the sense of Article 9(4) 

of Regulation (EU) 2015/322. 

5.3 Implementation of the budget support component   

NA  

5.4 Implementation modalities  

Both in indirect and direct management, the Commission will ensure that the EU appropriate 

rules and procedures for providing financing to third parties are respected, including review 
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procedures, where appropriate, and compliance of the action with EU restrictive measures 

affecting the respective countries of operation
5
. 

5.4.1 Indirect management with an international organisation 

This action may be implemented in indirect management with UNDP - United Nations 

Development Programme. This implementation entails the management of the Basket Fund 

"Support to Electoral Cycles 2018 – 2019" in Guinea-Bissau. This implementation is justified 

because of UNDP’s previous experience in the sector, particularly in managing this type of 

fund for elections, as well as its knowledge of Electoral Management Bodies of Guinea-

Bissau and reciprocal trust, which is a key issue in such a sensitive and complex environment 

and in particular in electoral processes.  

The entrusted entity would carry out the following budget-implementation tasks: 

Implementation of the Basket fund, including staff recruitment and management; management 

of the daily work; planning of the activities; award and follow up the implementation 

procedures for the provision of services and supplies, overseeing the execution of the 

programme and coordination with donors and beneficiaries CNE and GTAPE and other 

relevant stakeholders, via the Election Steering Committee and Programme Management 

Committee; financial management of the fund, including disbursement upon approved plans; 

support the establishment other contribution agreements to the basket fund.  

The Commission authorises that the costs incurred by the entrusted entity may be recognised 

as eligible as of 9
th

 March 2018 because it is the date of the signature of the Basket Fund 

agreement between UNDP and the Government of Guinea-Bissau.   

5.5 Scope of geographical eligibility for procurement and grants 

The geographical eligibility in terms of place of establishment for participating in 

procurement and grant award procedures and in terms of origin of supplies purchased as 

established in the basic act and set out in the relevant contractual documents shall apply. 

The Commission’s authorising officer responsible may extend the geographical eligibility in 

accordance with Article 22(1)(b) of Annex IV to the ACP-EU Partnership Agreement, on the 

basis of urgency or of unavailability of products and services in the markets of the countries 

concerned, or in other duly substantiated cases where the eligibility rules would make the 

realisation of this action impossible or exceedingly difficult. 

  

                                                 
5  https://eeas.europa.eu/sites/eeas/files/restrictive_measures-2017-04-26-clean.pdf 
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5.6 Indicative budget 

Budget Amount 

5.4.1 Indirect management with an 

international organisation (UNDP) 

2 500 000 

Other Contribution 3 740 388.43 

Total  6 240 388.43 

* USD-Euro exchange rate 0.8129 (Info Euro March 2018) 

5.7 Organisational set-up and responsibilities 

The entrusted entity will implement the following management structure:  

The Project Management Unit: The project will be managed by a Project Management Unit 

(PMU).   

A Chief Technical Advisor (CTA) will coordinate a team of consultants to update the voter 

registration and electoral specialists to support legislative elections foreseen for 2018/19. This 

PMU will have a permanent character until the end of 2019 to contribute to the 

implementation of the activities foreseen to Support Electoral Cycle project.  

The technical staff of the PMU will be based in the offices of CNE and GTAPE to be able to 

work closely with their counterparts through co-location. The support staff of the PMU will 

be located at the UNDP Country Office to manage financial and administrative tasks. 

Specialised assistance for large scale international procurement will draw on services from 

UNDP’s Procurement Support Office (PSO) based in Copenhagen. 

The Project will be led by a CTA, reporting to the UNDP Resident Coordinator, and liaising 

closely with the Country Director and deputy Country Director.  The action will cover all 

costs required to implement project activities listed in the budget. Specialised international 

and local staff will also integrate the project team, supported by UNDP office in Bissau (e.g. 

programme analyst, procurement associate, communication officer, etc.). 

Project Quality Assurance. Project assurance will be provided by UNDP. Project assurance 

will follow UNDP programming systems, tools and procedures and feed directly to the 

Steering Committee. Assurance will also be an important part of internal coordination 

mechanisms within the UN system specially in sharing information and advancing 

programming priorities. The project will organise regular meetings and consultations at both 

the policy decision making i.e. Steering Committee chaired by UNDP and at the PMU level 

chaired by the CTA. The PMU will ensure routine liaison between the project and partners at 

all levels. This will ensure project management milestones are managed, completed and, that 

corrective actions anticipated, discussions and decisions are taken as required.  

CTA will work in close coordination with the UNDP Country Director as well as UNIOGBIS 

DSRSG, ensuring smooth exchange of information and updates are shared with both, as well 

as with UN DPA/EAD New York. 

Project Steering Committee (PSC) – Comité de Pilotagem do Projeto 

A Project Steering Committee will be established with responsibility for providing oversight 

of the project management through consensus approval of project plans and revisions and 

offering guidance on management decisions when sought by the CTA and discuss political 

issues and problems. The PSC will comprise representatives of the UNDP Country Office, 

UNIOGBIS, key national stakeholders and contributors to the basket fund. Other Donors 

supporting elections would be admitted to the committee in order to better coordinate efforts.  
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UNDP will establish the Steering Committee as oversight and advisory authority, representing 

the highest body for coordination, strategic guidance, oversight and quality assurance. The 

body will facilitate collaboration between UNDP, donors, government partners and other 

stakeholders for the implementation of the project. The Steering Committee will review and 

endorse the Annual Work Plans (AWPs) and all activity budgets, will provide strategic 

direction and oversight, will review implementation progress and will review narrative and 

financial progress reports. The Steering Committee will be convened by UNDP, the donors or 

the Minister of Finance and meet at least on a monthly basis or more frequently as needed. 

Election Steering Committee (ESC) – Comité de Seguimento das Eleições  

A broader committee will be established to coordinate and inform the international and 

national community engaged in elections; it will be established by UNIOGBIS, with support 

from UNDP and European Union, and will discuss more political issues about elections and 

affecting the project. Project advancements will also been presented and discussed. Donors 

and potential donors will participate as well as ambassadors and representatives of diplomatic 

missions. 

5.8 Performance monitoring and reporting 

The day-to-day technical and financial monitoring of the implementation of this action will be 

a continuous process and part of the implementing partner’s responsibilities. To this aim, the 

implementing partner shall establish a permanent internal, technical and financial monitoring 

system for the action and elaborate regular progress reports (not less than annual) and final 

reports. A set of result indicators, clear criteria and clear assessment mechanisms will be 

established. All data will where possible be age and sex-disaggregated and will include 

gender-sensitive indicators. 

Indicators and criteria will reflect EU and UNDP approaches vis-à-vis a given election and 

are identified in the logframe. They will serve as a basis for the European Commission’s 

decision-making to financially support phased projects. The European External Action 

Service (EEAS) will be fully involved. 

Eligibility of EU funds may be subject to the meeting of specific results indicators and criteria 

set forth in the Delegation Agreement (DA), in line with relevant provisions of the General 

Conditions. In accordance with the DA, UNDP will submit a narrative report assessing 

progress against the results indicators and criteria at the end of each phase, or more frequently 

if so established in the DA. The Commission, with the support of the EEAS, may also, at the 

end of each phase, choose to independently assess the related developments of the political 

situation to determine the continuance of its support, in line with the applicable contractual 

provisions. 

Every report shall provide an accurate account of implementation of the action, difficulties 

encountered, changes introduced, as well as the degree of achievement of its results (outputs 

and direct outcomes) as measured by corresponding indicators, using as reference the 

logframe matrix. The report shall be laid out in such a way as to allow monitoring of the 

means envisaged and employed and of the budget details for the action. The final report, 

narrative and financial, will cover the entire period of the action implementation. 

The Commission may undertake additional project monitoring visits both through its own 

staff and through independent consultants recruited directly by the Commission for 

independent monitoring reviews (or recruited by the responsible agent contracted by the 

Commission for implementing such reviews).  
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5.9 Evaluation  

Having regard to the nature of the action, a final evaluation will be carried out for this action 

or its components via independent consultants contracted via an implementing partner.  

It will be carried out for accountability and learning purposes at various levels (including for 

policy revision), taking into account in particular the fact that the contribution of the EU is 

implemented through a Basket Fund, the evaluation will consider the overall project and not 

only specific contributions.  

The evaluation reports shall be shared with the partner country and other key stakeholders. 

The implementing partner and the Commission shall analyse the conclusions and 

recommendations of the evaluations and, where appropriate, in agreement with the partner 

country, jointly decide on the follow-up actions to be taken and any adjustments necessary, 

including, if indicated, the reorientation of the project.  

The financing of the evaluation shall be covered by another measure constituting a financing 

decision. 

5.10 Audit 

Without prejudice to the obligations applicable to contracts concluded for the implementation 

of this action, the Commission may, on the basis of a risk assessment, contract independent 

audits or expenditure verification assignments for one or several contracts or agreements. 

The financing of the audit shall be covered by another measure constituting a financing 

decision. 

5.11 Communication and visibility 

Communication and visibility of the EU is a legal obligation for all external actions funded by 

the EU. UNDP shall ensure visibility of all the donors contributing to the Basket Fund. 

This action shall contain communication and visibility measures which shall be based on a 

specific Communication and Visibility Plan of the Action, to be elaborated at the start of 

implementation and supported within the budget indicated in section 5.6 above.  

In terms of legal obligations on communication and visibility, the measures shall be 

implemented by the Commission, the partner country, contractors, grant beneficiaries and/or 

entrusted entities. Appropriate contractual obligations shall be included in, respectively, the 

financing agreement, procurement and grant contracts, and delegation agreements.  

The Communication and Visibility Manual for European Union External Action shall be used 

to establish the Communication and Visibility Plan of the Action and the appropriate 

contractual obligations. 
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[APPENDIX - INDICATIVE LOGFRAME MATRIX 

The activities, the expected outputs and all the indicators, targets and baselines included in the logframe matrix are indicative and may be 

updated during the implementation of the action, no amendment being required to the financing decision. When it is not possible to 

determine the outputs of an action at formulation stage, intermediary outcomes should be presented and the outputs defined during 

inception of the overall programme and its components. The indicative logframe matrix will evolve during the lifetime of the action: new 

lines will be added for including the activities as well as new columns for intermediary targets (milestones) for the output and outcome 

indicators whenever it is relevant for monitoring and reporting purposes. Note also that indicators should be disaggregated by sex 

whenever relevant.  

  Results chain Indicators Baselines 

(incl. reference 

year) 

Targets 

(incl. 

reference 

year) 

Sources and 

means of 

verification 

Assumptions 

  
O

v
er

a
ll

 o
b

je
ct

iv
e:

  
 I

m
p

a
ct

 

Strengthened democratic 

governance  

 

1. Mo Ibrahim Index  

Overall Governance 

ranking  

2. Mo Ibrahim Index  

Overall Governance 

score 

3. Mo Ibrahim Index  

Overall Governance 

trend 

4. Corruption 

perception index overall 

Score   

5. Corruption 

perception index 

Ranking  

 

1. MII (2017) 

Overall 

Governance 

ranking: 43/54  

(2017) 

2.Overall 

Governance 

score 41.3/100 

3. Overall 

Governance 

trend:  

Increasing 

+0.80 AAT 

since 2012 

4. CPI Score: 

17/100 (2017) 

5. CPI Ranking: 

171/180 (2017) 

 

1.2.3.4.5.  

Improvements 

in governance 

indicators 

(2019-2020) 

1. 2. 3 . Mo 

Ibrahim Report  

 

4.5 

Transparency 

International 

 

1.2.3.4.5.  

Civil Society 

organizations 

reports  (ex. 

LGDH; Voz do 

Paz) 

UNIOGBIS 

reports  
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S
p

ec
if

ic
 o

b
je

ct
iv

e(
s)

: 
 

O
u

tc
o
m

e(
s)

 

SO1: Contributing to 

enhancing credibility, 

legitimacy and transparency 

of elections in 2018 and 

2019, as foreseen by the 

country's Constitution, 

legislative and presidential 

elections respectively. 

 

 

1.1 Number of elections 

supported by the EU 

where the electoral 

process is perceived by 

independent observers 

as free and fair (EURF 

ind. 2) 

 

 

 

 

 

 

1.2 Percentage of 

participation in 

legislative and 

presidential elections 

(2014) 

1. 1. 2 (2014 

double election: 

Presidential and 

Legislative)  

(2014 elections 

were considered  

credible and 

transparent 

lections by 

International 

Observers and 

civil society 

monitors) 

1.2 Participation 

rate 

Presidential 

89,29 % 

Legislative 

88,63 % 

(2018) 

1.1 2 

(Legislative 

elections 2018 

and 

Presidential 

elections 2019) 

 

 

 

 

 

 

 

1.2 89 %  

 

1.1 

International 

Electoral 

observation 

missions 

reports  

Civil Society 

Group for 

Election 

(GOSCE) 

reports 

UN Reports  

 

 

1.2 CNE report 

The 

Government 

is able to 

ensure the 

maintenance 

of a climate 

of peace and 

security of 

electoral 

operations 

throughout 

the territory 

O
u

tp
u

ts
 

1.1 Updated voter register 

for the legislative and 

presidential elections   

 

 

 

1.1.1. Number of Voter 

Registration Kits 

purchased/used;  

1.1.2. Number of voters 

registered 

(disaggregated)  

1.1.3 Status of 

feasibility studies on 

cost effectiveness and 

appropriate ICT 

options ; 

1.1.1 238 

 

1.1 2. 775.508 

M=402.966 / 

F=372.542 

1.1.3. 1 

 

1.1.4 0.045 %  

 

 

1.1.1 300  

 

1.1.2. 975.508   

 

1.1.3. TBD 

 

 

1.1.4 0 %  

 

1.1.1 GTAPE 

and CNE 

reports 

 

1.1.2 GTAPE 

and CNE 

reports 

 

1.1.3 PNUD 

Reports 

 

 

GTAPE 

considered 

credible and 

results of the 

VR update 

accepted 
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1.1.4 Percentage of 

polling registration that 

received sufficient 

number of cards and 

received voter list on 

time. 

Indicators targets 

related to 2019 

presidential elections to 

be determined after the 

legislative election on 

the basis of 2018 targets 

reached. 

1.1.4 Civil 

Society 

organisations 

reports, 

national and 

international 

Press releases  

O
u

tp
u

ts
 

1.2. Strengthening 

capacities for the 

implementation of elections 

and communication with the 

electorate  

 

1.2.1 Status of 

publication of Electoral 

results disaggregated by 

sex 

1.2.2 Number of polling 

stations equipped by 

this Action with 

election material 

1.2.3 Number of people 

reached with the 

communication 

products produced with 

the support of this 

action 

1.2.4 Number of polling 

station staff trained by 

this action in election 

procedures 

 (2014) 

1.2.1 Yes  

M=354.624 

F=332.252 

 

 

1.2.2 3.048 

(2014) 

 

 

1.2.3 NA 

 

 

1.2.4 16.764   

 

 

1.2.5 

Implemented  

(2018) 

1.2.1 100 % 

 

 

 

1.2.2 3.070  

 

 

1.2.3 TBD 

 

 

1.2.4   

 

 

1.2.5  

Implemented 

 

1.2.1 CNE 

report 

 

1.2.2 CNE 

report 

 

 

1.2.3 CNE 

report 

 

 

1.2.4 CNE 

report 

 

 

1.2.5 UNDP 

report / 

international 

CNE 

considered 

credible and 

results of the 

elections are 

accepted 
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(disaggregated by sex) 

1.2.5 Status of the 

elections 

communication strategy 

Indicators targets 

related to 2019 

presidential elections to 

be determined after the 

legislative election on 

the basis of 2018 targets 

reached. 

observation 

missions 

reports  
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