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EN 
 

This action is financed by the European Union 

 

ANNEX 

of the Commission Decision on the individual measure in favour of the of the Republic of 

Angola, Cape Verde, Guinea Bissau, Mozambique, São Tomé e Principe and Timor Leste to 

be financed from the 11
th

 European Development Fund 

Action Document for the PALOP-TL Technical Cooperation Facility (TCF) and support 

to the Coordination of the PALOP-TL/EU Cooperation Programme 

1. Title/Basic Act/ 

CRIS number 
Technical Cooperation Facility (TCF) and support to the Coordination 

of the PALOP-TL/EU Cooperation Programme    

CRIS number MTR/FED/039-766 

Financed under the 11
th

 European Development Fund (EDF) 

2. Zone benefiting 

from the action/ 

location 

PALOP-TL 

The action shall be carried out at the following location: PALOP-TL 

countries - Republic of Angola, Cape Verde, Guinea Bissau, 

Mozambique, São Tomé e Principe and Timor Leste (the six Portuguese 

speaking countries from the African, Caribbean and Pacific (ACP) 

group) 

3. Programming 

Document 
Multiannual Indicative Programme 2014-2020 for the PALOP-TL 

countries 

4. Sector of 

concentration/ 

thematic area 

Coordination structures and support measures 

5. Amounts Total estimated cost: EUR 3 000 000 

Total amount of EDF contribution: EUR 3 000 000 

6. Aid modality and 

implementation 

modalities  

Project Modality 

Direct management – procurement of services and supplies 

Indirect management with the Republic of Mozambique  

7. DAC code(s)  15110  

8. Markers (from 

CRIS DAC form) 
General policy objective Not 

targeted 

Significant 

objective 

Main 

objective 

Participation development/good 

governance 
☐ ☐ X 

Aid to environment X ☐ ☐ 

Gender Equality (including 

Women in Development) 
X ☐ ☐ 

Trade development X ☐ ☐ 

Reproductive, Maternal, New 

Born and Child Health 
X ☐ ☐ 
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RIO Convention markers  Not 

targeted 

Significant 

objective 

Main 

objective 

Biological diversity X ☐ ☐ 

Combat desertification X ☐ ☐ 

Climate change mitigation X ☐ ☐ 

Climate change adaptation X ☐ ☐ 

9. Global public 

goods and challenges 

(GPGC) thematic 

flagships  

N/A 

10. Sustainable 

Development Goals 

(SDGs) 

17.6 "Enhance North-South, South-South and triangular regional and 

international cooperation on and access to science, technology and 

innovation and enhance knowledge sharing on mutually agreed terms, 

including through improved coordination among existing mechanisms, 

in particular at the United Nations level, and through a global 

technology facilitation mechanism" 

17.9 "Enhance international support for implementing effective and 

targeted capacity-building in developing countries to support national 

plans to implement all the sustainable development goals, including 

through North-South, South-South and triangular cooperation" 

 

SUMMARY 

The Multiannual Indicative Programme (MIP) for the period 2014-2020 of the 11th EDF 

identifies two priority areas for intervention: job creation in the area of culture and 

development of governance capacities and a Technical Cooperation Facility (TCF). The TCF 

is an instrument to support the implementation of the actions foreseen in the MIP, as well as 

to facilitate cooperation in general. The TCF programme should be based on two components: 

 Component 1: Sustainable management of the programme information and 

communication; 

 Component 2: Institutional capacity building in regional cooperation management. 

The Regional Authorising Officer in Mozambique (hereafter the "RAO" or "Coordination") 

has full responsibility for the implementation management and coordination of the 11th EDF 

MIP activities. At the same time, to ensure support by all PALOP-TL concerned, it is 

important to strengthen the communication and ownership of projects in the other PALOP-TL 

countries. The present programme intends to cover both needs, by providing a long-term 

regional Technical Assistance to the Coordination and technical officers based in the National 

Authorising Officers’ (NAO) services who will liaise with the Coordination, in particular for 

the implementation of the communication and visibility plan. The dedicated team will thus 

concentrate on increasing and sharing information among all stakeholders, contributing to 

greater external visibility and to enhanced participation, ownership and sustainability of the 

programme. In addition, the programme will ensure the necessary support fo the smooth 

organisation of specific initiatives and technical and ministerial plenary sessions for the 

follow-up and monitoring of PALOP-TL projects financed under the 10
th

 and 11
th

 EDF. The 

project also foresees resources for studies, seminars, etc, to make possible the 

identification/formulation of future cooperation actions. 
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1 CONTEXT  

1.1 Sector/Country/Regional Context/Thematic area   

The aim of PALOP-TL/EU cooperation is to strengthen the cooperation between Angola, 

Cape Verde, Guinea Bissau, Mozambique, São Tomé e Principe and Timor Leste, countries 

that share a strong political, cultural, historical and linguistic identity, as well as a similar 

system of public administration. 

This cooperation between the PALOP-TL and the European Union celebrates its 25
th

 year in 

2017. The dynamics of the group are characterised by cohesion and a sense of ownership, 

covering a wide range of cultural, economic, social and political domains. 

This cooperation aims to promote existing relations by exchanging expertise and best 

practices and by strengthening cooperation in specific areas of mutual interest where the 

common language brings a special added value. 

The "Technical Cooperation Facility (TCF) III", under the 10
th

 EDF, is ongoing, with 

activities of Countries' Programme Estimates running until January 2018 (a possible extension 

of a few months is currently envisaged). The "Support for the coordination of the PALOP and 

Timor Leste cooperation programme" currently provides technical assistance and support to 

the Coordination, until October 2018. It is expected that this programme will build on and 

give continuity to the actions supported by these 2 ongoing programmes, adjusted to the needs 

of the 11
th

 EDF MIP.  

The key elements of the cooperation between the PALOP-TL and the EU under the 

framework of the 11th EDF Multiannual Indicative Programme 2014 -2020 are: 

a. Two priority areas: job creation in the area of culture and governance capacity 

development; 

b. An indicative allocation of EUR 30 million, including the running costs of the PALOP-TL 

coordination structures (indicative funding of EUR 3 million). This latter allocation 

provides for monitoring of the technical operations, visibility and communication actions, 

organisation of plenary sessions and the administration of the programme (Technical 

Cooperation Facility); 

c. A political structure corresponding to the annual meetings of the National Authorising 

Officers together with a rotating presidency system which ensures supervision and overall 

direction of the programme in coordination with the RAO; 

d. A technical level comprising biannual technical meetings and the appointment of the 

NAO of Mozambique as the Programme's RAO, mandated to manage the implementation 

and overall coordination of the PALOP-TL 11th EDF MIP. 

The programme has established throughout the years a communication structure, with direct 

communication channels between the Coordination and the services of the NAOs. The NAOs’ 

services are responsible for implementing the programme, in conjunction with the RAO and 

in synergy with other priorities at national level, in particular with NIP projects. 

The Technical Cooperation Facility (TCF) and the support to the Coordination (technical 

assistance contract under the 10th EDF) are essential tools to support the implementation of 

PALOP-TL / EU cooperation. 

1.1.1 Stakeholder Analysis 

The main stakeholders are:  

 The NAOs, essential for coordinating regional cooperation with the NIPs; 

 The NAO of Mozambique, the RAO of the programme, mandated to manage the 

implementation and overall coordination of the 11
th

 EDF programme for PALOP-TL; 
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 The technical officers and staff of the national authorising services of the PALOP-TL 

(usually one or two technical officers of the permanent staff), responsible for the 

management of in-country regional cooperation, almost always accumulating with 

national cooperation management responsibilities; 

 The European Union Delegations of the PALOP-TL involved in the management of 

regional cooperation, in need of on an effective coordination model between the partners;   

 State and non-state actors that intervene in the different components of the programme, 

depending on the efficiency and effectiveness of the programme management;  

 The scientific, economic and political community that have mitigated access to the 

knowledge that the programme has generated over more than 25 years; 

 Multilateral institutions, such as the various European cooperation agencies, United 

Nations agencies, African Development Bank, etc., which can benefit directly or 

indirectly from the more effective management of regional cooperation;  

 The implementing institutions for the PALOP-TL programmes of the 10
th

 EDF (United 

Nations Development Programme and Camões, Institute for Cooperation and Language) 

and those implementing the projects of the 11
th

 EDF (UNESCO, UNDP, Camões I. P.).  

It is essential that stakeholders play an active role in the formulation of projects and the TCF 

should provide the tool to facilitate consultations, dialogue and the inclusion of stakeholders 

in both the formulation and implementation of the 11
th

 EDF and future cooperation.  

1.1.2 Priority Areas for Support/Problem Analysis 

The TCF is an instrument to support the implementation of actions under the Multiannual 

Indicative Plan, as well as to facilitate cooperation in general. The current TCF is 

complemented by a support programme to the RAO for Coordination of the PALOP-TL/EU 

programme (technical assistance contract under the 10
th

 EDF). The two programmes jointly 

ensure the organisation of ministerial and technical meetings, through programme estimates 

managed by the NAOs, and through central technical assistance (1 expert) for coordination. 

This technical assistance is also responsible for strengthening the capacity of the RAO and 

NAOs, as well as supporting communication and information management. It helps 

coordinate the identification and formulation of programmes using a pool of short-term 

experts and framework contracts.  

Over the years, the programme of support to the RAO (Coordination programme) and TCF 

have often been used for similar activities, which justify the merging of the two programmes. 

Given the particular nature of regional cooperation, coordination between regional 

cooperation and NIPs (by NAOs) has at times suffered from the technical officers responsible 

for managing regional cooperation often accumulating national cooperation management 

tasks (these gaining predominance over regional tasks) and the impact on the regional 

cooperation not being  sufficiently perceived locally. Global communication and visibility has 

been limited to the sectors involved, with notable exceptions
1
 and, consequently, 

sustainability of benefits arising from common knowledge produced has not yet tapped into 

its full potential. 

Over the years, coordination processes and channels have been established by the 

Coordination programme. They are now recognised by all stakeholders, but it is necessary to 

continue increasing its efficiency, taking advantage of the investment in technological 

resources made. Indeed, the ongoing Technical Assistance to the Programme Coordination 

                                                 
1 It can be cited to this effect the many international reviews of the PACED and PALOP-TL/ISC Programme 

(10th EDF) and well as the 25 years' campaign, currently ongoing, involving young movie makers.  
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foresees the set-up of a regional cooperation management system grounded on a webbased 

platform and a renewed and interactive website. It is also planned to systematise the technical 

and scientific information generated by PALOP-TL/EU cooperation by collecting and 

consolidating on the website and platform the information from all contracts, studies, reports, 

etc, since the beginning of the programme in 1992. In addition, the provision of a video-

conferencing system is also under way to facilitate communication among all those involved 

in the management of regional cooperation. All these technological solutions should be used 

to disseminate the knowledge and common heritage of the programme and its agents, 

following the Communication and Visibility Strategy of the PALOP-TL/EU Cooperation 

Programme which has already been approved (2017). 

Under the 11
th

 EDF, the two programmes (under formulation) are delegated to entities outside 

the services of NAOs, which will ease the pressure of the contractual and financial 

management on these services. These entities would also coordinate with national EU and 

other projects, absorbing activities developed so far by the Coordination and the National 

Authorising Officers ‘chef de file’. 

At the same time, content-wise it remains important for the RAO and NAOs to follow-up the 

programmes' implementation at regional and national level, through specific initiatives or via 

technical and ministerial plenary sessions. Following consultations with the NAOs of the six 

countries, the next TCF is expected to include a component of regional and national long-term 

technical assistance based at the NAOs' services in order to enhance communication and 

promote synergies, identify best practices and contribute to the external dissemination of the 

programme.  

1.2 Other areas of assessment 

N/A. 

 

2 RISKS AND ASSUMPTIONS   

Risks Risk 

level 

(H/M/L) 

Mitigating Measures 

Low absorption of available funds 

with reduced rate of commitments. 

M Periodic monitoring by the technical team, 

reallocation of resources to the most 

successful activities.  

Relevant documents for projects are 

not made available within the 

required deadlines. 

M Mobilisation of technical assistance with 

appropriate expertise, enhancing 

communication between stakeholders. 

Ineffective and low use of the 

programme’s management and 

communication mechanisms and 

tools. 

M Allocation of a communication expert 

dedicated exclusively to the programme in 

each country to be present in the offices of 

the NAOs’ services. 

Inadequate ownership of the 

technical assistance involved  

M Strengthening of communication between 

all the agents involved. Technical officers 

to be contracted within national PEs, to 

enhance ownership. 

Inadequate synergies between 

programme implementers and 

NAOs. 

M Allocation of a communication expert 

dedicated exclusively to the programme in 

each country. Provision for technical 
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(twice a year) and ministerial (once a year) 

meetings where all actors convene and 

implementation and synergies are 

reviewed.   

Inadequate synergies between 

regional and national projects. 

M Allocation of a communication expert 

dedicated exclusively to the programme in 

each country. 

Regional projects envisage the hiring of an 

expert for monitoring and reporting  

Provision for technical (twice a year) and 

ministerial (once a year) meetings where 

all actors convene and implementation and 

synergies are reviewed.   

Assumptions 

The economic and political stability of the PALOP-TL is preserved and the correct 

management of allocated resources is guaranteed. 

Stakeholders have the necessary resources (human, logistic, financial) to carry out activities 

which are their responsibility. 

Commitment of all PALOP-TL actors in the effective process of managing regional 

cooperation through the use of new communication and information management 

mechanisms. 

 

3 LESSONS LEARNED, COMPLEMENTARITY AND CROSS-CUTTING ISSUES  

3.1 Lessons learned 

The following conclusions were drawn from the 2012 evaluation of the implementation of 

previous programmes and projects within the framework of the PALOP-TL Cooperation 

Programme with the European Union: 

Overall level of efficiency of the programme historically low, with direct consequences for 

achieving results and generating effects:  

 Proliferation of actors with semi-autonomous powers and resources;  

 No complete, credible and easily accessible historical and information repository; 

 Insufficient use of modern electronic management facilities (digital platforms, e-

communication);  

 Low level of permanent staff dedicated exclusively to the programme;  

 Limited existence of standardised procedures and forms. 

The subsequent recommendations for a more unified and more ICT-friendly structure have 

been incorporated into the 11
th

 EDF Multiannual Indicative Programme, by revising the 

governance structure of the partnership and establishing an annual rotating presidency chair 

for the programme between the PALOP-TL, as well as a single RAO, who assumes full 

responsibility for the management and coordination of the entire 11
th

 EDF programme. 

Likewise, the TA to the Programme Coordination already in progress, whose activities 

include the creation of a web-based platform (intranet), provision of a video conferencing 

system, renewed web-site, and the training of national managers in the management of 

regional programming, took into account the considerations made in that assessment. 
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3.2 Complementarity, synergies and donor coordination 

This action will build on the tools and results realised by the ongoing Support to the 

Coordination and TCF III programmes. This action also foresees close synergies with the two 

11
th

 EDF MIP programmes (under formulation); at the level of overall programme 

coordination and in the implementation of a single communication and visibility mechanism 

for the PALOP-TL/EU 11
th

 EDF MIP, based on the approved communication strategy (2017) 

and the IT systems to be installed. Complementarity and synergies will also be secured with 

delegated development agencies. These synergies may also be reflected in the use of these 

agencies’ infrastructure and/or human resources in each of the PALOP-TL. 

NIPs will be taken into account in the respective countries, in particular projects to support 

NAOs and programmes financed by other donors, in order to avoid inconsistencies, overlaps 

and duplication of resources for the same results.  

There is no regional donor coordination group to cover interventions in the PALOP-TL, 

specific donor coordination at the national level is organised on a sector basis and, where 

relevant, the activities of the TCF will be analysed in this light and/or with the development 

partner agencies involved. 

3.3 Cross-cutting issues 

The TCF component will serve, inter alia, to fund identification/formulation studies so that 

cross-cutting issues continue to be taken into account in future programming (especially 

human rights, gender, youth, and climate change).  

 

4 DESCRIPTION OF THE ACTION  

4.1 Objectives/results  

Overall objective: to contribute to the full implementation of the 11
th

 EDF Multiannual 

Indicative Programme and 10
th

 EDF ongoing projects, ensuring a sound coordination of the 

programme and the identification of future cooperation modalities. 

Specific objective 1: to consolidate and develop efficient and effective technological 

resources to facilitate (i) participation in decision-making processes and (ii) knowledge 

sharing.   

Specific objective 2: to consolidate a regional cooperation management model that balances 

the efficiency of centralised management with tangible actions at the national level.  

These 2 specific objectives will be pursued, respectively, through 2 components: 

 Component 1: Sustainable management of the programme information and 

communication.  

 Component 2:  Institutional capacity building in regional cooperation management.  

These 2 components will aim at the following results: 

Result 1 – The programme’s information, communication and visibility management structure 

is consolidated (R1/component 1). 

Result 2 – The PALOP-TL's management institutional capacity is strengthened and regional 

cooperation is consolidated (R2/component 2). 

Result 3 –Seminars, conferences, studies and specific training on themes of common interest 

for PALOP-TL/EU cooperation are carried out (R3/horizontal). 

The programme will cater for a long-term regional technical assistance to the Coordination 

and for technical officers to strengthen the liaison of each NAO's office with the 

Coordination, in particular for the implementation of the communication and visibility 

strategy. This technical team will be coordinated by the regional technical officer in 

Mozambique. The dedicated team will thus concentrate on increasing and sharing information 
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among all stakeholders, contributing to greater external visibility and enhancing participation, 

ownership and sustainability of the programme.  

This ownership will also contribute to affirming the PALOP-TL in the different international 

fora, valuing the past and common heritage, and enhancing the visibility of the programme. 

This programme is relevant for the United Nations 2030 Agenda for Sustainable 

Development. It contributes primarily to the progressive achievement of SDG  17.6 "Enhance 

North-South, South-South and triangular regional and international cooperation on and access 

to science, technology and innovation and enhance knowledge sharing on mutually agreed 

terms, including through improved coordination among existing mechanisms, in particular at 

the United Nations level, and through a global technology facilitation mechanism", but also 

promotes progress towards Goal 17.9 "Enhance international support for implementing 

effective and targeted capacity-building in developing countries to support national plans to 

implement all the sustainable development goals, including through North-South, South-

South and triangular cooperation". This does not imply a commitment by the PALOP-TL 

countries (Republic of Angola, Cape Verde, Guinea Bissau, Mozambique, São Tomé e 

Principe and Timor Leste) benefiting from this programme.  

4.2 Main activities 

The main activities for each of the expected results are as follows: 

R1: The programme’s information, communication and visibility management structure 

is consolidated. 

 Implementation of the global communication strategy for the PALOP-TL/EU Programme, 

developed and approved in 2017, by the end of the 11
th

 EDF cycle; 

 Preparation and operation of communication and visibility action plans; 

 Coordination and implementation of all communication and visibility actions in the two 

priority areas of the 11
th

 EDF, in close coordination with the project management agencies 

and units, conveying a unique image of the programme and coherent and effective 

communication; 

 Collecting, systematising and sharing the knowledge and information generated  in areas 

and among actors involved in the PALOP-TL/EU regional cooperation (including state 

and non-state actors, the scientific, economic and political community and multilateral 

institutions in which the parties are involved) in accordance with the models to be 

developed in the course of the ongoing technical assistance in support of the Coordination 

under the 10
th

 EDF; 

  Maintenance and updating of IT tools for management, communication and internal and 

external visibility of the programme, including the improvement of the web-based 

platform and regular and continuous updating of the website; 

 Organisation of visibility activities;  

 Improve and contribute to synergies of the programme.  

R2: The PALOP-TL's management institutional capacity is strengthened and regional 

cooperation is consolidated. 

 Establishment of and support to a network of technical experts, dedicated exclusively to 

the services of the PALOP-TL NAOs, specialising in regional cooperation management, 

allowing better synergy between regional and national programmes (EDF); 

 Plan and organise technical and sector regional cooperation events; 

 Ensure overview for the full implementation of projects formulated under the 11
th

 EDF; 
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 Promote and carry out actions aimed at establishing partnerships and the sustainability of 

the Cooperation Programme. 

 Technical and financial monitoring of the coordination programme;  

 Consolidate ownership of the programme; 

 In addition to these functions, the regional technical assistance in Mozambique will 

support the RAO in coordinating the programme, including communication and visibility, 

technical and administrative tasks, planning and monitoring;   

 Organisation, implementation and follow-up of meetings between PALOP-TL and 

between these and the services of the European Commission (face-to-face or virtually). 

R3: Seminars, conferences, studies and specific training on topics of common interest to 

the PALOP-TL/EU cooperation are carried out. 

 Support and conduct seminars, conferences, studies, technical assistance and other 

activities of common interest to strengthen ongoing and future regional cooperation and 

its sustainability; 

 Ensure adequate support for technical meetings and NAOs in its regional activities.  

4.3 Intervention logic 

This TCF shall be an instrument providing a flexible response to different needs relating to 

short/medium term technical assistance, studies, seminars and conferences, particularly for 

specific aspects relating to the identification, formulation and implementation of the 

programme (MIP). 

At the same time, the global PALOP-TL programme is based on the sharing of knowledge, 

where the information produced and to be produced is an asset to be exploited. 

 

5 IMPLEMENTATION   

5.1 Financing agreement 

In order to implement this action, it is foreseen to conclude a financing agreement with the six 

PALOP-TL countries represented by the National Authorising Officer of Mozambique, 

referred to in Article 17 of Annex IV to the ACP-EU Partnership Agreement. 

5.2 Indicative implementation period  

The indicative operational implementation period of this action, during which the activities 

described in section 4.2 will be carried out and the corresponding contracts and agreements 

implemented, is 72 months from the date of entry into force of the financing agreement.  

Extensions of the implementation period may be agreed by the Commission’s authorising 

officer responsible by amending this decision and the relevant contracts and agreements; such 

amendments to this decision constitute non-substantial amendment in the sense of Article 9 

(4) of the Annex to Regulation (EU) 2015/322. 

5.3 Implementation of the budget support component 

N/A. 

5.4 Implementation modalities  

Both in indirect and direct management, the Commission will ensure that the EU appropriate 

rules and procedures for providing financing to third parties are respected, including review 

procedures, where appropriate, and compliance of the action with restrictive measures 

affecting the respective countries of operation. 
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5.4.1 Procurement (direct management) 

Subject in generic terms, if possible Type (works, 

supplies, 

services) 

Indicative 

number of 

contracts 

Indicative 

trimester of 

launch of the 

procedure 

Technical assistance (FWC) services 6 FWC may be 

launched before 

the Ministerial 

Meetings 

 

5.4.2 Indirect management with the partner country 

A part of this action, with the objective of contributing to the full implementation of the 11
th

 

EDF Multiannual Indicative Programme and the 10
th

 EDF ongoing projects, ensuring a single 

coordination of the programme and the identification of future cooperation modalities, may be 

implemented in indirect management with the PALOP-TL Regional Authorising Officer 

(RAO) represented by the National Authorising Officer (NAO) of Mozambique, acting as 

single Authorising Officer for the PALOP-TL Programme, in accordance with Article 58 

(1)(c) of the Regulation (EU, Euratom) No 966/2012, applicable in accordance with Article 

2(1) and Article 17 of Regulation (EU) 2015/323, according to the following modalities: 

The regional organisation will act as the contracting authority for the procurement and grant 

procedures. The Commission will control ex ante all the procurement procedures except in 

cases where programme estimates are applied, under which the Commission applies ex ante 

control for procurement contracts above EUR 100 000 (or lower, based on a risk assessment) 

and may apply ex post control for procurement contracts award procedures up to that 

threshold. The Commission will control ex ante the contracting procedures for all grant 

contracts. 

Payments are executed by the Commission, except in cases where programme estimates are 

applied, under which payments are executed by the partner country for ordinary operating 

costs, direct management operations and contracts below EUR 300 000 for procurement and 

grants. 

The financial contribution does not cover the ordinary operating costs incurred under the 

programme estimates. 

In accordance with Article 190(2)(b) of Regulation (EU, Euratom) No 966/2012 and Article 

262(3) of Delegated Regulation (EU) No 1268/2012, applicable in accordance with Article 36 

of Regulation (EU) 2015/323 and Article 19c(1) of Annex IV to the ACP-EU Partnership 

Agreement, the regional organisation shall apply procurement rules of Chapter 3 of Title IV 

of Part Two of Regulation (EU, Euratom) No 966/2012. These rules, as well as rules on grant 

procedures in accordance with Article 193 of Regulation (EU, Euratom) No 966/2012, 

applicable in accordance with Article 17 of Regulation (EU) /3232015, will be laid down in 

the financing agreement concluded with the regional organisation. 

5.5 Scope of geographical eligibility for procurement and grants 

The geographical eligibility in terms of place of establishment for participating in 

procurement and grant award procedures and in terms of origin of supplies purchased, as 

established in the basic act and set out in the relevant contractual documents shall apply, 

subject to the following provisions. 
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In accordance with Article 22(1)(a) of Annex IV to the ACP-EU Partnership Agreement, the 

Commission decides that natural and legal persons from the following countries having 

traditional economic, trade or geographical links with neighbouring partner countries shall be 

eligible for participating in procurement and grant award procedures: South Africa, Brazil, 

Australia. The supplies originating there shall also be eligible. 

In accordance with Article 20(6) of Annex IV to the ACP-EU Partnership Agreement and 

with regard to the regional nature of this action, the Commission decides that natural and legal 

persons from the following countries, territories or regions shall be eligible for participating in 

procurement and grant award procedures: South Africa, Brazil, Australia. The supplies 

originating there shall also be eligible. 

The Commission's authorising officer responsible may extend the geographical eligibility in 

accordance with Article 22(1)(b) of Annex IV to the ACP-EU Partnership Agreement, on the 

basis of urgency or of the unavailability of products and services in the markets of the 

countries concerned, or in other duly substanciated cases where the eligibility rules would 

makethe realisation of this action impossible or exceedingly difficult . 

5.6 Indicative Budget 

Components EU contribution 

(in EUR) 

5.4.1 TCF - Result 3: Seminars, conferences, studies and specific 

training on themes of common interest for PALOP-TL / EU 

cooperation carried out - Procurement (direct management) 

500 000  

5.4.2 - Support to NAO - Result 1: Programme’s information, 

communication and visibility management structure consolidated and 

Result 2: PALOP-TL's management capacity strengthened and 

regional cooperation consolidated - Indirect management with the 

partner country, out of which (indicative amounts) 

2 350 000  

Consolidation and extension of structures for sustainable 

management of programme information and communication 

500 000 

Institutional capacity building in regional cooperation management  1 850 000 

5.10 Audit 50 000 

5.11 Communicaion and visibility Included in the PE 

Contingencies 100 000 

Total 3 000 000 

 

5.7 Organisational set-up and responsibilities 

The Regional Authorising Officer, represented by the National Authorising Officer of 

Mozambique, acting as single Authorising Officer for the PALOP-TL Programme, shall 

maintain close connection with the EU Delegation in Mozambique for the implementation 

and operation of all activities.  

The implementation of this programme shall be the responsibility of the RAO who may 

request the European Commission to implement directly technical assistance contracts in their 

name, in accordance with Article 19(c)(4) of Annex IV to the ACP-EU Partnership 

Agreement. 
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A Steering Committee shall be established to supervise and validate the strategic definition 

and overall management of the project, which should meet twice a year. It shall be responsible 

for checking and monitoring the work plans of the programme estimates approved and 

technical assistance contracted. 

The Steering Committee shall comprise: 

 A representative of the RAO, the contracting authority; 

 A representative of the EU Delegation in Mozambique (observer status); 

 The contracted technical assistance coordinator; 

 Imprest administrators of the programme estimates and/or the country experts 

(participation by video-conference).  

Regular coordination meetings shall be held to accompany the programme and joint 

monitoring of the progress of the respective contracts, between the RAO and the EU 

Delegation Mozambique, ensuring the compatibility, complementarity and effectiveness of 

the expected results, approving appropriate action plans and monitoring the implementation of 

activities. 

The network of national experts in each country, at the PALOP-TL National Authorising 

Officers’ services, shall establish communication and sharing of project information, sharing 

responsibilities and ensuring an effective organisational structure. 

5.8 Performance monitoring and reporting 

The day-to-day technical and financial monitoring of the implementation of this action will be 

a continuous process and part of the implementing partner’s responsibilities. To this aim, the 

implementing partner shall establish a permanent internal, technical and financial monitoring 

system for the action and elaborate regular progress reports (not less than annual) and final 

reports. Every report shall provide an accurate account of implementation of the action, 

difficulties encountered, changes introduced, as well as the degree of achievement of its 

results (outputs and direct outcomes) as measured by corresponding indicators, using as 

reference the logframe matrix (for project modality) or the list of result indicators (for budget 

support). The report shall be laid out in such a way as to allow monitoring of the means 

envisaged and employed and of the budget details for the action. The final report, narrative 

and financial, will cover the entire period of the action implementation. 

The Commission may undertake additional project monitoring visits both through its own 

staff and through independent consultants recruited directly by the Commission for 

independent monitoring reviews (or recruited by the responsible agent contracted by the 

Commission for implementing such reviews).  

5.9 Evaluation 

Having regard to the nature of the action, a final evaluation of this action or of its components 

will not be carried out for this action or its components via independent consultants contracted 

by the Commission.  

The Commission may, during implementation, decide to undertake such an evaluation for 

duly justified reasons either on its own decision or on the initiative of the partner. 

The evaluation reports shall be shared with the partner country and other key stakeholders. 

The implementing partner and the Commission shall analyse the conclusions and 

recommendations of the evaluations and, where appropriate, in agreement with the partner 

country, jointly decide on the follow-up actions to be taken and any adjustments necessary, 

including, if indicated, the reorientation of the project.  
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5.10 Audit 

Without prejudice to the obligations applicable to contracts awarded for the implementation 

of this action, the Commission may, on the basis of a risk assessment, contract independent 

audits or expenditure verifications assignments for one or several contracts or agreements. 

Indicatively, at least 2 contracts for audit services must be concluded under a framework 

contract at the end of the third year and at the end of the programme. 

5.11 Communication and visibility 

Communication and visibility of the EU is a legal obligation for all external actions funded by 

the EU.  

This action shall contain communication and visibility measures which shall be based on a 

specific Communication and Visibility Plan of the Action, to be elaborated at the start of 

implementation and supported with the budget indicated in section 5.6 above. 

In terms of legal obligations on communication and visibility, the measures shall be 

implemented by the Commission, the partner country, contractors, grant beneficiaries and/or 

entrusted entities. Appropriate contractual obligations shall be included in, respectively, the 

financing agreement, procurement and grant contracts, and delegation agreements.  

The Communication and Visibility Manual for European Union External Action shall be used 

to establish the Communication and Visibility Plan of the Action and the appropriate 

contractual obligations. 

Implementation modalities include procurement of supply and services through indirect 

managment programme estimates and service contracts (incl. framework contract).  
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APPENDIX - INDICATIVE LOGFRAME MATRIX (FOR PROJECT MODALITY)  

 

The activities, the expected outputs and all the indicators, targets and baselines included in the logframe matrix are indicative and may be updated during 

the implementation of the action, no amendment being required to the financing decision. When it is not possible to determine the outputs of an action at 

formulation stage, intermediary outcomes should be presented and the outputs defined during inception of the overall programme and its components. The 

indicative logframe matrix will evolve during the lifetime of the action: new lines will be added for including the activities as well as new columns for 

intermediary targets (milestones) for the output and outcome indicators whenever it is relevant for monitoring and reporting purposes. Note also that 

indicators should be disaggregated by sex whenever relevant. 

 

 

 Intervention logic Indicators Baselines (inc. reference 

year) 
Targets  

(inc. reference year) 
Sources and means 

of verification 

Assumptions 

G
en

er
a
l 

o
b

je
ct

iv
e:

 

Im
p

a
ct

 

To contribute to the full 

implementation of the 11th 

EDF Multiannual 

Indicative Programme and 

10
th

 EDF ongoing projects, 

ensuring a single 

coordination of the 

programme and the 

identification of future 

cooperation modalities. 

1. Absortion rate of 

resources of the 11
th

 

EDF MIP with the 

full participation of 

all stakeholders. 

 

0 (2017) 100% (2023) Monitoring reports 

on Commission 

external assistance 

 

Mid-term evaluation 

report of the 11
th

 

EDF MIP 

 

Joint Annual Reports 

 

 

S
p

ec
if

ic
 O

b
je

ct
iv

e(
s)

: 

O
u

tc
o
m

e(
s)

 

Specific objective 1: 

strengthen and develop 

efficient and effective 

technological resources to 

facilitate (i) participation 

in the decision-making 

process and (ii) knowledge 

sharing 

 

1. Level of use of the 

IT platform, the 

website and video 

conferencing system. 

 

 

 

 

1. 0 (2017) 

 

 

 

 

 

 

 

1. web-based 

platform=10000 

sessions/year (2020); 

website=70000 

sessions/year (2020); 

VC system= 8 

sessions/year (2020) 

 

 

Progress and final 

reports for projects 

 

Evaluation reports 

 

Evaluation and audit 

reports 

 

The economic and 

political stability of 

the PALOP-TL is 

preserved and the 

proper management 

of allocated 

resources is 

guaranteed.  
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Specific objective 2: 

consolidate a model of 

regional cooperation 

management that balances 

the efficiency of 

centralised management 

with tangible actions at 

national level  

 

 

2. Number of 

events/tangible 

actions undertaken at 

national level, under 

regional 

coordination. 

 

 

 

 

2. 0 (2017) 

 

2.One 

communication 

and/or visibility  

action/event per 

month  

 

Commitment of all 

actors to an effective 

management process 

of regional 

cooperation. 

O
u

tp
u

ts
 

R1 – The programme’s 

information, 

communication and 

visibility management 

structure is consolidated. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

1.1 Rate of 

implementation of 

the goals established 

in the global 

Strategy for 

Communication and 

Visibility of the 

programme. 

 

1.2  Rate of 

implementation of 

projects of the 11
th

 

EDF with 

communication/ 

visibility plans 

according to the 

programme global 

communication 

Strategy. 

 

 

 

1.1 0 (2017) 

 

 

 

 

 

 

 

1.2 0 (2017) 

 

 

 

 

 

 

 

 

 

 

1. 80% of goals 

established in the 

global strategy for 

communication and 

visibility of the 

programme 

 

 

 

1.2 100% (2020)  

 

 

 

 

 

 

 

 

 

 

 

Progress, mid-term 

and final reports for 

projects 

 

Evaluation reports 

 

Reports and/or 

minutes of technical 

and ministerial 

meetings held 

 

Reports and/or 

minutes of events 

(seminars, training, 

etc.) promoted 

 

Monitoring Reports 

on projects 

implemented 

 

Stakeholders have 

the necessary 

resources to carry 

out activities. 

 

The establishment of 

the web-based 

platform and website 

and support provided 

for under the 10
th

 

EDF technical 

assistance contract 

are carried out 

successfully and in 

due time.  
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R2 – The PALOP-TL's 

management institutional 

capacity is strengthened 

and regional cooperation is 

consolidated. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

1.3 Level of 

systematisation and 

sharing of all 

knowledge and 

information 

generated by the 

programme, through 

the web-based 

platform. 

 

 

2.1 Number of 

technical and 

ministerial meetings 

and other events 

between the 

PALOP-TL and 

Commission 

services, face to face 

or remote (with VC 

system).  

 

2.2 Number of 

meetings and other 

events (face-to-face 

or remote) held by 

PALOP-TL 

technical experts 

assigned to the 

programme's 

management and 

communication.   

 

1.3 0 (2017) 

 

 

 

 

 

 

 

 

 

2.1 5/year (2016) 

 

 

 

 

 

 

 

2.2 0(2017) 

 

 

 

 

 

 

 

 

 

1.3 100% (2020) 

 

 

 

 

 

 

 

 

 

2.1 10/year (2020) 

 

 

 

 

 

 

 

2.2 15/year (2020) 

 

 

 

 

 

 

 

 

Evaluation and audit 

reports 

 

Project management 

documents 
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R3 – Seminars, 

conferences, studies and 

specific training on topics 

of common interest to 

PALOP-TL/EU 

cooperation are carried out 

 

 

 

 

 

3.1 Number of 

studies, assessments 

and audits carried 

out. 

 

3.2 Number of 

events held 

(conferences, 

seminars, training, 

etc.), with 

participants from 

PALOP-TL, 

government 

officials, public, 

academic and other 

institutions on topics 

of common interest. 

 

Number of events 

and initiatives 

undertaken to 

establish 

partnerships and the 

sustainability of the 

programme. 

 

3.1 2 (2017) 

 

 

 

 

3.2 1 (2017) 

 

3.1 17 (2023) 

 

 

 

 

3.2 4/year (2020)  
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